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Catalina Actual vs Budget Analysis

Tamala Park Cashflow FY2020 Bud Comparison: Jun 19 Approved

Job Description Account Description Actual 1 month 
to May 2020

Budget 1 month 
to May 2020

Variance
YTD to May 

2020
YTD budget Variance Budget 2020

YTD Act vs Full 
Year Budget 

Variance
PTD to May 2020 PTD budget Variance

Comments regarding variance
REVENUE
Settlements Settlement revenue 0 374,339 (374,339) 7,016,000 7,662,459 (646,459) 8,593,874 (1,577,874) 244,114,500 244,351,316 (236,816) 21 settlements YTD ex GST Margin scheme. 
Margin GST Margin GST 0 (4,545) 4,545 (71,069) (104,545) 33,476 (118,182) 47,113 (3,582,633) (3,625,707) 43,074 GST Margin as detailed in Burgess Rawson 

valuations
Direct Selling Costs (2,000) (17,084) 15,084 (358,090) (373,397) 15,307 (416,314) 58,223 (11,146,517) (11,134,360) (12,157) Includes Commission and Management Fees
Interest Income 0 0 0 0 0 0 0 0 85,114 85,001 113 Penalty interest income on settlements
Forfieted Deposits 0 0 0 0 0 0 0 0 22,727 22,727 0
Other Income Special sites revenue 0 0 0 437,873 436,364 1,509 436,364 1,509 3,728,594 3,727,085 1,509
Rebate Allowance (5,159) (33,020) 27,861 (189,221) (1,172,767) 983,546 (1,216,887) 1,027,666 (5,917,513) (7,532,057) 1,614,544 Construction Recycling, Fencing, Landscape, 

Shared Bore, Solar, and Display Builder Rebates

(7,159) 319,690 (326,848) 6,835,493 6,448,113 387,380 7,278,856 (443,363) 227,304,272 225,894,003 1,410,268
LOT PRODUCTION
Earthworks Stages 1-4, 6 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,122,407 2,122,407 0

Direct Consultants 0 0 0 0 0 0 0 0 157,827 157,827 0
Total Earthworks Stages 1-4, 6 0 0 0 0 0 0 0 0 2,280,234 2,280,234 (0)
Earthworks Stages 5 & 7 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,368,798 2,368,798 0

Direct Consultants 0 0 0 0 0 0 0 0 121,827 121,827 0
Total Earthworks Stages 5 & 7 0 0 0 0 0 0 0 0 2,490,625 2,490,625 0
Earthworks Stage 8 Siteworks / Earthworks 0 0 0 0 0 0 0 0 1,265,418 1,265,418 0

Direct Consultants 0 0 0 0 0 0 0 0 63,366 63,366 0
Total Earthworks Stage 8 0 0 0 0 0 0 0 0 1,328,784 1,328,784 0
Earthworks Stages 9-11 Siteworks / Earthworks 0 0 0 0 0 0 0 0 4,066,094 4,066,094 0

Direct Consultants 0 0 0 0 0 0 0 0 99,325 99,325 0
Total Earthworks Stages 9-11 0 0 0 0 0 0 0 0 4,165,419 4,165,419 0
Earthworks Stages 12-13 Siteworks / Earthworks 0 0 0 0 0 0 0 0 1,139,937 1,139,937 0

Direct Consultants 0 0 0 0 0 0 0 0 108,025 108,025 0
Total Earthworks Stage 12-13 0 0 0 0 0 0 0 0 1,247,962 1,247,962 0
Earthworks Stages 14-18 Siteworks / Earthworks 0 0 0 0 0 0 0 0 1,738,744 1,738,744 0

Direct Consultants 0 0 0 0 0 0 0 0 250,660 250,660 0
Total Earthworks Stage 14-18 0 0 0 0 0 0 0 0 1,989,404 1,989,404 0
Earthworks Stage 20-24 Direct Consultants 0 0 0 0 0 0 0 0 27,113 27,113 0
Total Earthworks Stage 20-24 0 0 0 0 0 0 0 0 27,113 27,113 0
Earthworks Stages 25-27 Siteworks / Earthworks 0 0 0 0 0 0 0 0 3,603,087 3,603,087 (0)

Direct Consultants 0 0 0 0 0 0 0 0 186,216 192,859 6,643
Total Earthworks Stage 25-27 0 0 0 0 0 0 0 0 3,789,303 3,795,945 6,643
Stage 1 Siteworks / Earthworks 0 0 0 0 0 0 0 0 3,208,532 3,208,532 0

Authorities Fees 0 0 0 0 0 0 0 0 158,201 158,201 (0)
Direct Consultants 0 0 0 0 0 0 0 0 214,916 214,916 0

Total Stage 1 0 0 0 0 0 0 0 0 3,581,649 3,581,649 (0)
Stage 2 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,691,287 2,691,287 0

Authorities Fees 0 0 0 0 0 0 0 0 210,292 210,292 0
Direct Consultants 0 0 0 0 0 0 0 0 164,171 166,571 2,400

Total Stage 2 0 0 0 0 0 0 0 0 3,065,749 3,068,150 2,400
Stage3 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,010,933 2,010,933 0

Authorities Fees 0 0 0 0 0 0 0 0 284,155 284,155 (0)
Direct Consultants 0 0 0 0 0 0 0 0 187,648 187,648 0

Total Stage 3 0 0 0 0 0 0 0 0 2,482,736 2,482,736 (0)
Stage 4 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,298,741 2,298,741 0

Authorities Fees 0 0 0 0 0 0 0 0 284,471 284,471 0
Direct Consultants 0 0 0 0 0 0 0 0 219,983 219,983 0

Total Stage 4 0 0 0 0 0 0 0 0 2,803,195 2,803,195 0
Stage 5 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,796,102 2,796,102 (0)

Authorities Fees 0 0 0 0 0 0 0 0 392,082 392,082 0
Direct Consultants 0 0 0 0 0 0 0 0 388,371 388,371 0

Total Stage 5 0 0 0 0 0 0 0 0 3,576,555 3,576,555 (0)
Stage 6A Siteworks / Earthworks 0 0 0 0 0 0 0 0 297,465 297,465 0

Authorities Fees 0 0 0 0 0 0 0 0 50,207 50,207 0
Direct Consultants 0 0 0 0 0 0 0 0 39,033 39,033 0

Total Stage 6A 0 0 0 0 0 0 0 0 386,705 386,705 0
Stage 6B Siteworks / Earthworks 0 0 0 0 0 0 0 0 708,104 708,104 0

Authorities Fees 0 0 0 0 0 0 0 0 202,417 202,417 0
Direct Consultants 0 0 0 0 0 0 0 0 121,160 121,650 490

Total Stage 6B 0 0 0 0 0 0 0 0 1,031,681 1,032,171 490
Stage 6C Siteworks / Earthworks 0 0 0 0 0 0 0 0 484,386 484,386 0

Authorities Fees 0 0 0 0 0 0 0 0 90,611 90,611 0

Actual MTD Vs Budget May 2020 Full YearYear to date Vs Budget to May 2020 Project to date Vs Budget to May 2020
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Direct Consultants 0 0 0 0 0 0 0 0 52,015 52,015 0
Total Stage 6C 0 0 0 0 0 0 0 0 627,012 627,012 0
Stage 7 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,257,683 2,257,684 1

Authorities Fees 0 0 0 0 0 0 0 0 425,907 425,907 0
Direct Consultants 0 0 0 0 0 0 0 0 290,878 290,878 (0)

Total Stage 7 0 0 0 0 0 0 0 0 2,974,468 2,974,469 1
Stage 8 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,494,187 2,494,187 0

Authorities Fees 0 0 0 0 0 0 0 0 314,992 314,992 0
Direct Consultants 0 0 0 0 0 0 0 0 251,105 251,105 0

Total Stage 8 0 0 0 0 0 0 0 0 3,060,284 3,060,284 0
Stage 9 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,418,198 2,418,198 0

Authorities Fees 0 0 0 0 0 0 0 0 406,804 406,804 0
Direct Consultants 0 0 0 0 0 0 0 0 236,848 236,848 0

Total Stage 9 0 0 0 0 0 0 0 0 3,061,850 3,061,850 0
Stage 10 Siteworks / Earthworks 0 0 0 0 0 0 0 0 1,229,760 1,229,760 0

Authorities Fees 0 0 0 0 0 0 0 0 160,060 160,060 0
Direct Consultants 0 0 0 0 0 0 0 0 141,355 141,355 0

Total Stage 10 0 0 0 0 0 0 0 0 1,531,175 1,531,175 0
Stage 11 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,778,422 2,778,422 (0)

Authorities Fees 0 0 0 0 0 0 0 0 463,449 463,449 0
Direct Consultants 0 0 0 0 0 0 0 0 336,976 336,976 0

Total Stage 11 0 0 0 0 0 0 0 0 3,578,848 3,578,848 (0)
Stage 12 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,077,002 2,077,002 0

Authorities Fees 0 0 0 0 0 0 0 0 258,204 258,204 0
Direct Consultants 0 0 0 0 0 0 0 0 247,233 247,768 535

Total Stage 12 0 0 0 0 0 0 0 0 2,582,440 2,582,975 535
Stage 13A Siteworks / Earthworks 0 0 0 0 0 0 0 0 1,932,316 1,932,316 0

Authorities Fees 0 0 0 0 0 0 0 0 264,752 264,752 0
Direct Consultants 0 0 0 0 0 0 0 0 172,787 174,267 1,480

Total Stage 13A 0 0 0 0 0 0 0 0 2,369,855 2,371,336 1,480
Stage 13B Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,115,792 2,115,792 0

Authorities Fees 0 0 0 0 0 0 0 0 195,434 195,434 0
Direct Consultants 0 0 0 0 0 0 0 0 241,636 242,101 465

Total Stage 13B 0 0 0 0 0 0 0 0 2,552,862 2,553,327 465
Stage 14A Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,221,820 2,221,820 0

Authorities Fees 0 0 0 0 0 0 0 0 467,540 467,540 0
Direct Consultants 0 0 0 0 0 0 0 0 301,549 344,079 42,530

Total Stage 14A 0 0 0 0 0 0 0 0 2,990,908 3,033,438 42,530
Stage 14B Siteworks / Earthworks 0 0 0 0 0 0 0 0 482,855 500,850 17,995

Authorities Fees 0 0 0 0 0 0 0 0 110,991 110,991 0
Direct Consultants 0 0 0 0 0 0 0 0 17,639 17,739 100

Total Stage 14B 0 0 0 0 0 0 0 0 611,485 629,580 18,095
Stage 15 Siteworks / Earthworks 0 0 0 0 0 0 0 0 1,999,681 1,999,681 0

Authorities Fees 0 0 0 0 0 0 0 0 357,841 357,841 0
Direct Consultants 0 0 0 0 0 0 0 0 263,241 267,061 3,820

Total Stage 15 0 0 0 0 0 0 0 0 2,620,763 2,624,583 3,820
Stage 16A Authorities Fees 0 0 0 0 0 0 0 0 9,844 9,844 0

Direct Consultants 0 0 0 0 0 0 0 0 17,605 17,605 0
Total Stage 16A 0 0 0 0 0 0 0 0 27,449 27,449 0
Stage 16B Direct Consultants 0 0 0 0 0 0 0 0 26,000 26,000 0
Total Stage 16B 0 0 0 0 0 0 0 0 26,000 26,000 0
Stage 17A Siteworks / Earthworks 0 0 0 0 0 0 0 0 732,033 732,033 0

Authorities Fees 0 0 0 0 0 0 0 0 161,279 161,279 0
Direct Consultants 0 0 0 0 0 0 0 0 110,250 115,250 5,000

Total Stage 17A 0 0 0 0 0 0 0 0 1,003,563 1,008,563 5,000
Stage 17B Siteworks / Earthworks 0 0 0 0 0 0 0 0 1,273,015 1,642,087 369,072

Authorities Fees 0 0 0 0 0 0 0 0 194,411 195,384 973
Direct Consultants 0 0 0 0 5,969 5,969 5,969 5,969 180,869 192,600 11,731

Total Stage 17B 0 0 0 0 5,969 5,969 5,969 5,969 1,648,295 2,030,071 381,776
Stage 18A Siteworks / Earthworks 0 0 0 0 0 0 0 0 871,358 871,358 0

Authorities Fees 0 0 0 0 0 0 0 0 216,537 216,537 0
Direct Consultants 0 0 0 0 0 0 0 0 125,664 131,200 5,536

Total Stage 18A 0 0 0 0 0 0 0 0 1,213,559 1,219,095 5,536
Stage 18B Siteworks / Earthworks 0 0 0 0 0 0 0 0 1,486,381 2,411,579 925,198 Stage 18C costs doubled up in budget

Authorities Fees 0 0 0 0 0 0 0 0 267,438 270,948 3,510
Direct Consultants 0 0 0 0 0 0 0 0 191,390 364,990 173,600
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Total Stage 18B 0 0 0 0 0 0 0 0 1,945,209 3,047,517 1,102,308
Stage 18C Siteworks / Earthworks 0 152,650 152,650 0 152,650 152,650 305,300 305,300 0 152,650 152,650

Direct Consultants 0 0 0 0 143,400 143,400 143,400 143,400 0 143,400 143,400
Total Stage 18C 0 152,650 152,650 0 296,050 296,050 448,700 448,700 0 296,050 296,050
Stage 25 Siteworks / Earthworks 0 0 0 0 0 0 0 0 5,523,981 5,579,231 55,250

Authorities Fees 0 0 0 0 0 0 0 0 212,929 212,929 0
Direct Consultants 0 0 0 0 0 0 0 0 280,279 297,991 17,713

Total Stage 25 0 0 0 0 0 0 0 0 6,017,188 6,090,151 72,963
Stage 26 Siteworks / Earthworks 0 0 0 702,848 1,401,273 698,425 1,401,273 698,425 1,248,844 1,199,122 (49,722)

Authorities Fees 0 0 0 3,235 38,454 35,219 38,454 35,219 239,777 490,560 250,783
Direct Consultants 1,638 0 (1,638) 40,599 36,054 (4,546) 36,054 (4,546) 144,968 162,500 17,532

Total Stage 26 1,638 0 (1,638) 746,683 1,475,780 729,098 1,475,780 729,098 1,633,589 1,852,182 218,593
Various Stages Clearance Bonds 0 0 0 (4,377) 50,000 54,377 50,000 54,377 242,868 492,625 249,757
TOTAL LOT PRODUCTION 1,638 152,650 151,013 742,306 1,827,799 1,085,493 1,980,449 1,238,143 76,566,783 78,975,224 2,408,441 Within budget
LANDSCAPING
Stage 7 Landscaping Landscape Construction 0 0 0 0 0 0 0 0 169,816 169,816 0 Within total FY20 Landscaping budget
Stage 7 Landscaping Landscape Consulting 0 0 0 0 0 0 0 0 7,193 7,193 0
Stage 8 Landscaping Landscape Construction 0 0 0 0 0 0 0 0 412,952 412,952 0
Stage 8 Landscaping Landscape Consulting 0 0 0 0 0 0 0 0 30,857 30,857 0
Stage 9 Landscaping Aviator Blvd Greenlink Landscape Construction 0 0 0 0 0 0 0 0 104,134 104,134 0
Stage 9 Landscaping Aviator Blvd Greenlink Landscape Consulting 0 0 0 0 0 0 0 0 11,489 11,489 0
Stage 10 POS (10.1) Landscape Construction 0 0 0 0 0 0 0 0 198,747 198,747 0
Stage 10 POS (10.1) Landscape Consulting 0 0 0 0 0 0 0 0 14,417 14,417 0
Stage 11 Landscape Consultancy Landscape Construction 0 0 0 759 0 (759) 0 (759) 1,332,634 1,331,874 (760)
Stage 11 Landscape Consultancy Landscape Consulting 0 0 0 13,680 0 (13,680) 0 (13,680) 161,219 163,675 2,456
Stage 12 Landscaping Landscape Construction 0 0 0 0 0 0 0 0 236,650 242,601 5,950
Stage 12 Landscaping Landscape Consulting 0 0 0 0 0 0 0 0 27,377 27,377 0
Stage 13 Landscaping Landscape Construction 0 0 0 0 5,607 5,607 5,607 5,607 789,993 800,085 10,092
Stage 13 Landscaping Landscape Consulting 0 0 0 0 0 0 0 0 61,433 61,433 0
Stage 14A Landscaping Landscape Construction 1,934 0 (1,934) 10,948 0 (10,948) 0 (10,948) 553,652 663,360 109,708
Stage 14A Landscaping Landscape Consulting 0 0 0 0 0 0 0 0 12,013 8,430 (3,583)
Stage 14B Landscaping Landscape Construction 2,774 0 (2,774) 2,774 0 (2,774) 0 (2,774) 216,700 216,701 1
Stage 14B Landscaping Landscape Consulting 0 0 0 0 0 0 0 0 15,457 15,457 0
Stage 15 Landscaping Landscape Construction 985 0 (985) 985 0 (985) 0 (985) 115,933 115,933 0
Stage 15 Landscaping Landscape Consulting 0 0 0 0 0 0 0 0 18,838 18,838 0
Stage 16A Landscaping Landscape Consulting 0 0 0 0 0 0 0 0 11,303 11,303 0
Stage 17 Landscaping Landscape Construction 3,493 0 (3,493) 203,449 252,885 49,435 252,885 49,435 203,449 505,769 302,320
Stage 17 Landscaping Landscape Consulting 0 0 0 0 0 0 0 0 2,720 2,932 212
Stage 18 Landscaping Landscape Construction 2,169 0 (2,169) 2,169 0 (2,169) 0 (2,169) 267,780 267,780 (0)
Stage 18 Landscaping Landscape Consulting 0 0 0 0 0 0 0 0 46,251 46,001 (250)
Stage 8 Landscaping Verge Landscaping Lot 475 Landscape Construction 0 0 0 0 0 0 0 0 1,001 1,001 0
Stage 8 Landscaping Street Trees / Streetscapes Landscape Construction 0 0 0 0 0 0 0 0 63,552 63,552 0
Stage 8 Landscaping Street Trees / Streetscapes Landscape Consulting 0 0 0 0 0 0 0 0 2,587 2,587 0
Stage 10 Biodiversity Conservation Area Landscape Construction 0 0 0 2,829 125,311 122,482 125,311 122,482 228,092 375,636 147,544
Stage 10 Biodiversity Conservation Area Landscape Consulting 0 0 0 0 0 0 0 0 28,012 28,012 0
Stage 9 Biodiversity Conservation Area Landscape Construction 0 0 0 0 0 0 0 0 40,000 40,000 0
Stage 9 Biodiversity Conservation Area Landscape Consulting 0 0 0 0 0 0 0 0 3,120 3,120 0
Stage 10 Biodiversity Conservation Area Landscape Construction 0 0 0 0 0 0 0 0 116,647 116,647 0
Stage 10 Biodiversity Conservation Area Landscape Consulting 0 0 0 0 0 0 0 0 7,918 7,918 0
Seed Collection Landscape Construction 4,850 0 (4,850) 4,850 27,750 22,900 27,750 22,900 12,100 35,000 22,900
Stage 8 Medium Density Lot Verges Landscape Construction 0 0 0 0 0 0 0 0 19,598 19,598 0
Stage 8 Medium Density Lot Verges Landscape Consulting 0 0 0 0 0 0 0 0 1,346 1,346 0
Stage 9 Medium Density Lot Verges Landscape Construction 0 0 0 0 0 0 0 0 95,700 95,700 0
Stage 9 Medium Density Lot Verges Landscape Consulting 0 0 0 0 0 0 0 0 5,500 5,500 0
School Oval Landscape Construction 0 0 0 0 0 0 0 0 44,219 44,219 0
Marmion Ave Eastern Verge Upgrade Landscape Construction 0 0 0 0 0 0 0 0 269,451 292,707 23,256
Marmion Ave Eastern Verge Upgrade Landscape Consulting 0 0 0 0 0 0 0 0 19,688 19,688 (0)
Western Cell Long Beach Prom Entry Statement Landscape Consulting 0 0 0 0 0 0 0 0 19,164 19,164 0
Western Cell Long Beach Prom Greenlink Landscape Consulting 0 0 0 0 0 0 0 0 11,880 11,880 (0)
Western Cell Marmion Ave Verge Landscape Consulting 0 0 0 0 0 0 0 0 19,196 19,196 0
Western Cell POS Landscape Consulting 0 0 0 0 0 0 0 0 83,145 83,145 0
Western Cell POS2 Landscape Consulting 0 0 0 0 0 0 0 0 64,091 87,253 23,162
West Cell Bore, Pump, Electrics & Iron Filtration Landscape Construction 0 0 0 5,916 0 (5,916) 0 (5,916) 118,324 150,000 31,676
West Cell Bore, Pump, Electrics & Iron Filtration Landscape Consulting 0 0 0 0 0 0 0 0 9,466 9,466 0
Western Cell Long Beach Prom Medians Landscape Consulting 0 0 0 0 0 0 0 0 19,357 19,357 (0)
Catalina Beach Foreshore Reserve Interface Landscape Construction 0 75,000 75,000 0 225,000 225,000 300,000 300,000 0 225,000 225,000
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Catalina Beach Greenlink Stage 25 Landscape Construction 16,668 0 (16,668) 128,792 276,419 147,627 276,419 147,627 3,941,448 4,295,473 354,025
Catalina Beach Greenlink Stage 25 Landscape Consulting 0 0 0 0 0 0 0 0 118,249 163,658 45,409
Preliminary Landscaping Consultancy Landscape Consulting 0 15,500 15,500 90,285 238,656 148,371 254,156 163,871 256,093 427,086 170,993
Northern Biodiversity Conservation Area Landscape Construction 0 0 0 17,898 118,080 100,182 118,080 100,182 348,377 448,559 100,182
Northern Biodiversity Conservation Area Landscape Consulting 0 0 0 0 0 0 0 0 19,093 29,843 10,750
Neerabup Road Verge Treatment - West Landscape Construction 0 0 0 0 0 0 0 0 795,713 795,713 0
Neerabup Road Verge Treatment - West Landscape Consulting 0 0 0 0 0 0 0 0 47,056 47,056 0
Neerabup Road Verge Treatment - East Landscape Construction 0 0 0 0 0 0 0 0 180,487 180,487 0
Neerabup Road Verge Treatment - East Landscape Consulting 0 0 0 0 0 0 0 0 23,134 23,134 0
Neerabup Entry Statement Landscape Construction 0 0 0 0 0 0 0 0 87,605 87,605 0
Neerabup Entry Statement Landscape Consulting 0 0 0 0 0 0 0 0 1,927 1,927 0
Public Open Space 1 Landscape Construction 0 0 0 0 0 0 0 0 369,509 369,509 0
Public Open Space 1 Landscape Consulting 0 0 0 0 0 0 0 0 46,158 46,158 0
Public Open Space - Lot 8009 Landscape Construction 0 0 0 0 0 0 0 0 166,728 170,896 4,168
Public Open Space - Lot 8009 Landscape Consulting 0 0 0 0 0 0 0 0 11,504 11,504 0
Sales Centre Landscaping Landscape Construction 0 0 0 0 0 0 0 0 1,700 1,700 0
Streetscape To Stage 1 Landscape Construction 0 0 0 0 0 0 0 0 251,365 275,067 23,702
Public Open Space - Lot 8007 Landscape Construction 0 0 0 0 0 0 0 0 1,083,262 1,083,262 0
Public Open Space - Lot 8007 Landscape Consulting 0 0 0 0 0 0 0 0 76,262 76,262 0
Irrigation System Landscape Construction 0 0 0 0 0 0 0 0 76,010 76,010 0
Irrigation System Landscape Consulting 0 0 0 0 0 0 0 0 4,801 4,801 0
Public Art Landscape Construction 0 8,333 8,333 963 91,667 90,704 100,000 99,037 156,764 279,180 122,416
Public Art Landscape Consulting 0 0 0 0 0 0 0 0 13,105 18,350 5,245
Streescapes Stg 2 Consultancy Landscape Construction 0 0 0 0 0 0 0 0 164,882 164,882 0
Streescapes Stg 2 Consultancy Landscape Consulting 0 0 0 0 0 0 0 0 11,980 11,980 0
Streetscape To Stage 3 Landscape Construction 0 0 0 0 0 0 0 0 40,537 40,537 0
Aviator Blvd Greenlink (5.2) Landscape Consulting 0 0 0 0 0 0 0 0 6,072 6,072 0
Neerabup Road Verge Treatment Stg4 Landscape Construction 0 0 0 0 0 0 0 0 206,713 206,713 0
Neerabup Road Verge Treatment Stg4 Landscape Consulting 0 0 0 0 0 0 0 0 12,759 12,759 0
Neerabup Road Verge Treatment Stg5 Landscape Construction 0 0 0 0 0 0 0 0 157,346 157,346 0
Neerabup Road Verge Treatment Stg5 Landscape Consulting 0 0 0 0 0 0 0 0 14,093 14,093 0
Public Open Space Stage 6 Landscape Construction 0 0 0 0 0 0 0 0 145,252 157,412 12,160
Public Open Space Stage 6 Landscape Consulting 0 0 0 0 0 0 0 0 6,768 6,768 0
Sales Centre Landscaping Stg 2 Landscape Construction 0 0 0 0 0 0 0 0 6,798 6,798 (0)
Sales Centre Landscaping Stg 2 Landscape Consulting 0 0 0 0 0 0 0 0 7,527 7,527 0
Public Access Way 2.1 Landscape Construction 0 0 0 0 0 0 0 0 150,700 150,700 0
Public Access Way 2.1 Landscape Consulting 0 0 0 0 0 0 0 0 11,232 11,232 0
Aviator Blvd Entry Stmt Landscape Construction 0 0 0 0 0 0 0 0 511,858 512,449 591
Aviator Blvd Entry Stmt Landscape Consulting 0 0 0 0 0 0 0 0 27,897 38,637 10,740
Roundabout Landscape Construction 0 0 0 0 0 0 0 0 7,162 7,162 0
Roundabout Landscape Consulting 0 0 0 0 0 0 0 0 1,035 1,035 0
Fauna Relocation Landscape Construction 0 0 0 0 5,556 5,556 5,556 5,556 37,080 47,080 10,000
Western Cell Entry Statement & Greenlink Landscape Construction 0 0 0 0 0 0 0 0 59,051 59,051 0
Stage 11 Landscape Phase 2 Landscape Construction 303,427 66,667 (236,760) 617,690 733,333 115,643 800,000 182,310 617,690 733,333 115,643
Catalina Grove Initial Scoping Works Landscape Consulting 0 0 0 0 1,066 1,066 1,066 1,066 16,803 20,000 3,197
Catalina Central Landscape Upgrade Landscape Construction 0 0 0 263 80,558 80,294 80,558 80,294 821,012 954,764 133,752
Catalina Central Landscape Upgrade Landscape Consulting 0 0 0 0 0 0 0 0 63,128 61,465 (1,663)
Stage 12/13 Greenlink New Bore Landscape Construction 0 0 0 0 111,111 111,111 111,111 111,111 70,354 200,000 129,646
Marmion Ave Shrub Planting Landscape Construction 0 0 0 17,282 120,000 102,718 120,000 102,718 17,282 120,000 102,718
Catalina Beach Display Village Verge Landscaping Landscape Construction 0 0 0 4,158 10,372 6,214 10,372 6,214 53,415 70,000 16,585
Bore 6 Landscape Construction 0 0 0 0 0 0 0 0 30,906 0 (30,906)
Catalina Beach Stage 26 Landscaping Landscape Construction 0 0 0 40,000 40,000 0 40,000 0 40,000 40,000 0
Aviator Blvd Roundabouts Upgrade Landscape Construction 0 5,000 5,000 0 55,000 55,000 60,000 60,000 0 55,000 55,000
Neerabup Rd Median - Roulettes to Marmion Landscape Construction 0 0 0 0 117,500 117,500 117,500 117,500 0 141,000 141,000
Early Stock Procurement Landscape Consulting 0 8,333 8,333 0 91,667 91,667 100,000 100,000 0 91,667 91,667
TOTAL LANDSCAPING 336,300 178,833 (157,466) 1,165,690 2,727,535 1,561,845 2,906,368 1,740,678 17,719,841 20,246,546 2,526,705 Within budget
INDIRECT CONSULTANTS
Planning  - indirect Planning 0 18,729 18,729 106,013 206,021 100,008 224,750 118,737 2,366,085 2,475,888 109,803 Within total FY20 Consultants budget

Architect 0 1,240 1,240 0 13,638 13,638 14,878 14,878 15,100 34,697 19,597
Environmental 1,887 4,040 2,154 15,491 44,445 28,955 48,486 32,995 337,165 378,596 41,432
Geotechnical 0 30 30 0 1,577 1,577 1,607 1,607 12,300 14,822 2,522
Title - Survey & Legal fees 750 2,500 1,750 750 27,500 26,750 30,000 29,250 153,910 190,660 36,750
Engineering fees 15,642 8,574 (7,068) 36,253 94,315 58,062 102,889 66,636 230,627 306,952 76,324
Traffic planning 0 15 15 0 789 789 804 804 84,181 85,442 1,261
Landscaping consultancy 0 0 0 0 0 0 0 0 1,000 0 (1,000)
Miscellaneous Consultants 0 4,167 4,167 1,430 45,833 44,404 50,000 48,570 5,512 66,420 60,908
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Planning - fire & safety 0 0 0 0 5,000 5,000 5,000 5,000 150 25,150 25,000
Planning - Hydrology 0 3,750 3,750 4,328 41,250 36,922 45,000 40,672 119,075 170,097 51,022
Planning - Sustainability 0 3,000 3,000 0 33,000 33,000 36,000 36,000 26,805 65,805 39,000
Acoustic & Noise Consult 0 0 0 0 8,333 8,333 8,333 8,333 0 20,000 20,000
Tree Mapping 0 0 0 0 7,500 7,500 7,500 7,500 1,616 27,806 26,190

TOTAL INDIRECT CONSULTANTS 18,279 46,045 27,766 164,264 529,202 364,938 575,247 410,983 3,353,526 3,862,336 508,810 Within budget
INFRASTRUCTURE
Marmion relocation services 0 0 0 0 0 0 0 0 450,680 450,680 0 Within total FY20 Infrastructure budget
Marmion relocation services 0 0 0 0 0 0 0 0 48,750 48,750 0
Neerabup Road Key Largo Intersection 0 0 0 0 0 0 0 0 974,127 974,127 0
Neerabup Road Key Largo Intersection Eng 0 0 0 0 0 0 0 0 54,024 54,024 0
Neerabup Rd Maroochydore Way Intersection 0 0 0 0 0 0 0 0 1,498,274 1,480,279 (17,995)
Neerabup Rd Maroochydore Way Intersection 0 0 0 0 0 0 0 0 97,321 97,321 0
Connolly Drive Green Link Intersection 0 0 0 0 0 0 350,000 350,000 9,400 780 (8,620)
Connolly Drive Green Link Intersection 0 0 0 0 0 0 22,750 22,750 99,619 99,619 0
Neerabup Road Green Link Underpass 0 0 0 0 51,533 51,533 51,533 51,533 2,296,934 2,400,000 103,066
EPBC Offset - foraging 0 0 0 0 0 0 0 0 490,000 490,000 0
Gravity Sewer 0 0 0 0 0 0 0 0 1,518,761 1,518,761 0
Gravity Sewer Engineering 0 0 0 0 0 0 0 0 100,778 100,778 0
Marmion Avenue Green Link Intersection 0 0 0 0 0 0 0 0 3,041,955 3,041,955 0
Marmion Avenue Green Link Intersection Eng 0 0 0 0 0 0 0 0 151,585 151,585 0
Asbestos and rubbish removal - Gen Allowance 0 2,917 2,917 1,188 32,084 30,896 35,001 33,813 25,801 78,137 52,336
West Beach Access (3,360) 214,667 218,027 2,600 429,333 426,733 644,000 641,400 2,600 429,333 426,733
West Beach Access 15,034 6,977 (8,057) 21,047 76,743 55,696 83,720 62,673 21,047 76,743 55,696
UXO - Search Western Cell Phase 2 0 0 0 0 0 0 0 0 14,500 14,500 0
UXO - Search Western Cell Phase 2 0 0 0 0 0 0 0 0 1,625 1,625 0
Aviator Blvd Extension St 25 to Long Beach Prom incl services extensions (exc Beach Access Track) 0 129,750 129,750 0 259,500 259,500 389,250 389,250 1,500 261,000 259,500
Aviator Blvd Extension St 25 to Long Beach Prom incl services extensions (exc Beach Access Track) 0 1,751 1,751 3,150 19,257 16,107 21,008 17,858 32,842 48,949 16,107
Housing Auth Dist Plan Scheme 2 0 0 0 0 0 0 0 0 162,919 162,919 0
Main 01 Bulk Earthworks Stg 20-24 Primary School & GHS 0 0 0 57,021 57,021 0 57,021 0 57,021 57,021 0
Raise existing bore on Connolly Drive 0 0 0 0 0 0 0 0 0 2,004 2,004
Catalina Beach North/South Dual Use Path 0 0 0 0 1,000,000 1,000,000 1,000,000 1,000,000 0 1,000,000 1,000,000
Catalina Beach North/South Dual Use Path 0 0 0 0 65,000 65,000 65,000 65,000 0 65,000 65,000
Waste Water Pump Station (West) 0 0 0 6,470 6,470 0 6,470 0 1,804,215 1,859,590 55,374
Rubbish removal - General Allowance 0 0 0 0 0 0 0 0 17,314 14,717 (2,597)
INFRASTRUCTURE 11,673 356,061 344,387 91,475 1,996,941 1,905,466 2,725,752 2,634,277 12,973,592 14,980,197 2,006,605 Within budget
INFRASTRUCTURE REFUNDS
Neerabup Road Reimbursement 0 0 0 0 0 0 0 0 (432,548) (432,548) 0
Waste Water Pump Station (West) (1,397,613) 0 1,397,613 (1,397,613) (1,253,120) 144,493 (1,253,120) 144,493 -1,397,613 (1,253,120) 144,493
INFRASTRUCTURE REFUNDS (1,397,613) 0 1,397,613 (1,397,613) (1,253,120) 144,493 (1,253,120) 144,493 (1,830,161) (1,685,668) 144,493
TOTAL INFRASTRUCTURE (1,385,940) 356,061 1,742,001 (1,306,138) 743,821 2,049,959 1,472,632 2,778,770 11,143,431 13,294,529 2,151,098 Within budget
SPECIAL SITES & FIXED ASSETS
Lot 1 Group Housing Site Construction 0 0 0 0 0 0 0 0 172,782 172,782 0
Removal of temp sales office 0 0 0 0 0 0 0 0 8,636 8,636 0
Sales Office Building 0 0 0 0 0 0 0 0 573,050 573,981 932
Sales Office Retrofit 0 0 0 10,886 10,000 (886) 10,000 (886) 11,186 30,000 18,814
Sales Office Carparks 0 0 0 0 0 0 0 0 98,087 98,087 0
Temp Sales office services 0 0 0 0 0 0 0 0 3,812 3,812 0
Sales Office Construction Western 0 0 0 0 38,492 38,492 38,492 38,492 624,762 750,000 125,238
Sales office carparks Western 0 0 0 5,522 0 (5,522) 0 (5,522) 240,000 234,478 (5,522)
Security Cameras 0 0 0 0 12,500 12,500 12,500 12,500 19,560 34,560 15,000
TOTAL SPECIAL SITES & FIXED ASSETS 0 0 0 16,408 60,992 44,585 60,992 44,585 1,751,875 1,906,337 154,462 Within budget
TOTAL CONSTRUCTION (1,029,724) 733,589 1,763,313 782,529 5,889,349 5,106,819 6,995,688 6,213,158 110,535,456 118,284,972 7,749,516 Within budget

LAND 0 0 0 0 5,103,000 5,103,000 5,103,000 5,103,000 0 5,103,000 5,103,000
PROFIT & LOSS EXPENDITURE
Sales & Marketing Brand Development 0 4,303 4,303 13,464 47,330 33,866 51,633 38,169 219,299 313,223 93,924

Sales Office & Builder Rel. 0 4,016 4,016 0 44,175 44,175 48,190 48,190 110,761 166,879 56,118
Brochures 0 1,801 1,801 58 19,815 19,758 21,617 21,559 139,893 190,651 50,758
Advertising 15,135 6,770 (8,365) 70,156 74,466 4,310 81,235 11,080 837,962 901,923 63,962
Signage 11,988 8,491 (3,497) 19,800 93,398 73,598 101,888 82,089 420,281 514,479 94,198
Website 0 1,377 1,377 0 15,146 15,146 16,522 16,522 9,891 55,661 45,771
Promotions 0 2,180 2,180 0 23,980 23,980 26,160 26,160 19,550 112,883 93,334
Public Relations 0 229 229 560 2,525 1,965 2,755 2,195 7,124 19,364 12,240

Total Sales and Marketing 27,122 29,167 2,044 104,037 320,834 216,797 350,001 245,964 1,764,760 2,275,063 510,303 Within budget
Total Community Development Comm Dev - Resident Dev 5,507 16,042 10,535 56,554 176,458 119,905 192,500 135,946 427,170 660,517 233,347 Within budget
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Catalina Actual vs Budget Analysis

Tamala Park Cashflow FY2020 Bud Comparison: Jun 19 Approved

Job Description Account Description Actual 1 month 
to May 2020

Budget 1 month 
to May 2020

Variance
YTD to May 

2020
YTD budget Variance Budget 2020

YTD Act vs Full 
Year Budget 

Variance
PTD to May 2020 PTD budget Variance

Comments regarding variance

Actual MTD Vs Budget May 2020 Full YearYear to date Vs Budget to May 2020 Project to date Vs Budget to May 2020

Adminstration Audit and Tax 420 0 (420) 25,114 20,000 (5,114) 20,000 (5,114) 250,080 240,177 (9,903)
Cleaning 0 1,000 1,000 5,631 11,000 5,369 12,000 6,369 37,016 44,007 6,991
Computer Costs 0 500 500 0 5,501 5,501 6,001 6,001 0 7,960 7,960
Couriers 0 300 300 0 3,301 3,301 3,601 3,601 1,338 13,636 12,298
Electricity & Gas 254 1,000 746 13,384 11,000 (2,384) 12,000 (1,384) 108,822 102,848 (5,975)
Insurance 0 500 500 3,184 5,501 2,317 6,001 2,817 3,184 7,501 4,317
Legal fees 0 4,167 4,167 16,163 45,833 29,670 50,000 33,837 198,778 245,123 46,346
Licenses & Fees 0 500 500 0 5,501 5,501 6,001 6,001 470 8,783 8,313
Postage, Print & Stationery 0 500 500 0 5,501 5,501 6,001 6,001 2,244 36,492 34,249
Rent - Sales Office & Cprk 0 0 0 0 66,667 66,667 66,667 66,667 467,350 557,796 90,446
Sundry Office Expenses 0 1,500 1,500 0 16,500 16,500 18,000 18,000 1,076 29,700 28,623
Training 0 2,083 2,083 0 22,917 22,917 25,000 25,000 0 31,250 31,250
Valuations 150 3,333 3,183 19,400 36,667 17,267 40,000 20,600 166,463 196,513 30,050
Rates & Taxes 49 0 (49) 82,338 290,160 207,822 290,160 207,822 557,357 1,034,057 476,701
Maintenance 83,473 44,167 (39,306) 302,293 489,578 187,286 533,745 231,453 1,819,100 2,012,375 193,275
Maint- Carpark Makegood 0 0 0 0 57,304 57,304 57,304 57,304 53,798 171,913 118,115
Security 0 3,000 3,000 2,430 33,000 30,570 36,000 33,570 28,957 69,107 40,151

Total Administration 84,346 62,550 (21,796) 469,937 1,125,930 655,993 1,188,480 718,543 3,696,031 4,809,238 1,113,206 Within budget
Finance Contingency 0 42,067 42,067 67,236 624,917 557,681 685,621 618,386 2,175,330 767,966 (1,407,364) Actual Contingency spend applied to cost types 

above.
Contingency Offset Transfer 0 0 0 (67,236) (67,236) 0 (67,236) 0 (2,175,330) 0 2,175,330

Total Finance 0 42,067 42,067 0 557,681 557,681 618,386 618,386 0 767,966 767,966
Total P&L Expenditure 116,976 149,826 32,850 630,528 2,180,903 1,550,376 2,349,367 1,718,839 5,887,962 8,512,784 2,624,822
Grand Expense Total (912,748) 883,415 1,796,163 1,413,057 13,173,252 11,760,195 14,448,054 13,034,997 116,423,418 131,900,756 15,477,338 Within budget

Contingency Summary
YTD Budget 624,917
Contingency Transferred (Actual & Budget) (67,236)
Contingency not yet used 557,681

List of Contingency items transferred year to date
Period Job Description Amount
Aug-19 Landscape Maintenance 2,523
Sep-19 Landscape Maintenance 1,223
Jan-20 Waste Water Pump Station 6,470
Apr-20 School Site Earthworks 57,021

67,236

Note: Actual Contingency spend in prior years is reported against the job
that the spend relates to.
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CATALINA
FINANCE REPORT
MAY 2020

1.0

1.1 KEY STATISTICS

1.1.1 RESIDENTIAL LOTS & DISTRIBUTIONS
Lots Produced (titles) Sales Settlements
Actual Budget Actual Budget Actual Budget Actual Budget

Prior Years                  966                    966                  928                  925                  914                  913      75,000,000      75,000,000 

Jul-2019                       -                         -                      3                      2                      1                      2                       -                       - 
Aug-2019                       -                         -                      2                      2                      1                      4                       -                       - 
Sep-2019                    38                      38                      3                      2                       -                      1                       -                       - 
Sep Qtr                    38                      38                      8                      6                      2                      7                       -                       - 
Oct-2019                       -                         -                      3                      2                      3                      2                       -                       - 
Nov-2019                       -                         -                      2                      2                      5                      2                       -                       - 
Dec-2019                       -                         -                      1                      2                      1                      3                       -                       - 
Dec Qtr                       -                         -                      6                      6                      9                      7                       -                       - 
Jan-2020                       -                         -                       -                      2                      2                      2                       -                       - 
Feb-2020                       -                         -                      4                      3                      2                      2                       -                       - 
Mar-2020                       -                         -                      3                      2                      3                      1                       -                       - 
Mar Qtr                       -                         -                      7                      7                      7                      5                       -                       - 
Apr-2020                       -                         -                      1                      3                      3                      3                       -                       - 
May-2020                       -                         -                      4                      5                       -                      1                       -                       - 
Jun-2020                         -                      4                      3        3,000,000 
Jun Qtr                       -                         -                      5                    12                      3                      7                       -        3,000,000 

PTD               1,004                 1,004                  954                  952                  935                  936      75,000,000      75,000,000 
.

Full 2019/20 Year                    38                      38                    26                    31                    21                    26                       -        3,000,000 

2020/21                      35                    47                    37        3,000,000 

2021/22                      97                    64                    65        8,000,000 

-

1.2

MTH Act MTH Bgt YTD Act YTD Bgt PTD Act PTD Bgt

Residential
 - Sales #                      4                        5                    26                    27                  954                  952 
 - Sales $        1,517,500          1,194,992        8,340,500        8,345,882    249,896,000    248,973,608 
 - Sales $/lot           379,375             238,998           320,788           309,107           261,945           261,527 

- Settlements #                     -                          1                    21                    23                  935                  936 
- Settlements $                     -               374,339        7,016,000        7,662,458    244,114,500    244,351,315 
- Settlements $/lot                     -               374,339           334,095           333,150           261,085           261,059 

Special Sites

 - Sales #                     -                         -                        1                      1                      4                      4 
 - Sales $                     -                         -             477,000           480,000        3,772,000        3,775,000 
 - Sales $/lot                     -                         -             477,000           480,000           943,000           943,750 

- Settlements #                     -                         -                        1                      1                      4                      4 
- Settlements $                     -                         -             477,000           480,000        3,772,000        3,775,000 
- Settlements $/lot                     -                         -             477,000           480,000           943,000           943,750 

Lots Under Contract
 - Unsettled sales #                    19 Unconditional                      1 Titled
 - Unsettled sales $        5,781,500 Conditional                    18 1,010 incl. Spec sites

 - Unsettled sales $/lot           304,289 

Management Accounts

Sales & Settlements

Distributions

There were 4 sales and no residential settlements for May.

1120 Tamala Park Accounts.xlsx 23/06/2020
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CATALINA
FINANCE REPORT
MAY 2020

1.3

MTD Act MTD Bgt Variance
Income
Settlement Revenue - 374,339 (374,339)
Margin GST - (4,545) 4,545 
Direct selling costs (2,000) (17,084) 15,084 
Interest Income - - -
Forfeited Deposits - - -
Other Income - - -
Rebate Allowance (5,159) (33,020) 27,861 

(7,159) 319,690 (326,848)
Development costs
WAPC Land Acq. - - -
Lot production 1,638 152,650 151,013 
Landscaping 336,300 178,833 (157,466)
Consultants 18,279 46,045 27,766 
Infrastructure (1,385,940) 356,061 1,742,001 
Sales office building - - -

(1,029,724) 733,589 1,763,313 
Overheads
Sales & marketing 27,122 29,167 2,044 
Community Develop. 5,507 16,042 10,535 
Administration 84,346 62,550 (21,796)
Finance/Contingency - 42,067 42,067 

116,976 149,826 32,850 

Net Cashflow 905,590 (563,725) 1,469,315 

1.4

YTD Act YTD Bgt Variance
Income
Settlement Revenue 7,016,000 7,662,459 (646,459)
Margin GST (71,069) (104,545) 33,476 
Direct selling costs (358,090) (373,397) 15,307 
Interest Income - - -
Forfeited Deposits - - -
Other Income 437,873 436,364 1,509 
Rebate Allowance (189,221) (1,172,767) 983,546 

6,835,493 6,448,113 387,380 
Development costs
WAPC Land Acq. - 5,103,000 5,103,000 
Lot production 742,306 1,827,799 1,085,493 
Landscaping 1,165,690 2,727,535 1,561,845 
Consultants 164,264 529,202 364,938 
Infrastructure (1,306,138) 743,821 2,049,959 
Sales office building 16,408 60,992 44,585 

782,529 10,992,349 10,209,819 
Overheads
Sales & marketing 104,037 320,834 216,797 
Community Develop. 56,554 176,458 119,905 
Administration 469,937 1,125,930 655,993 
Finance/Contingency - 557,681 557,681 

630,528 2,180,903 1,550,376 

Net Cashflow 5,422,436 (6,725,139) 12,147,575 

1.5

Last Year Last Month This Month

City of Wanneroo           247,245           242,868           242,868 
          247,245           242,868           242,868 

Bonds

Bonds relate to stage 25 early clearances.

Cashflow - MTD Actuals to budget

Cashflow - YTD Actuals to budget

1120 Tamala Park Accounts.xlsx 23/06/2020
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CATALINA
FINANCE REPORT
MAY 2020

2.0

MTH Act MTH Bgt Var YTD Act YTD Bgt Var PTD Act PTD Bgt

- Revenue $ (Stlmts)                       -             374,339          (374,339)        7,016,000        7,662,458          (646,458)    244,114,500    244,351,314 
- Revenue $/lot                      -            374,339           334,095           333,150           261,085           261,059 

- Selling & GST $               2,000               34,161             32,161           845,189           835,442              (9,747)      22,188,627      22,783,306 
- Selling & GST $/lot                      -              34,161             40,247             36,324             23,731             24,341 

- Cost of sales $                       -             116,921           116,921        2,470,571        2,947,189           476,618      87,242,821      87,916,608 
- Cost of sales $/lot                      -            116,921           117,646           128,139             93,308             93,928 

- Gross profit $              (2,000)             223,257          (225,257)        3,700,240        3,879,827          (179,587)    134,683,053    133,651,400 
- Gross profit $/lot                      -            223,257           176,202           168,688           144,046           142,790 
- Gross profit Mgn % 0.00% 59.64% 52.74% 50.63% 55.17% 54.70%

- Special Sites $                       -                         -                       -            (22,979)          (295,280)           272,301        2,091,959        1,819,658 

- Other income $                       -                         -                       -                       -                       -                       -           255,411           255,298 

- Sales & Marketing $             31,604               55,658             24,054           165,395           622,968           457,572        2,181,335        3,081,540 
- Administration $             53,583               83,648             30,065           482,417        1,043,382           560,964        4,212,991        4,818,405 
- Finance/Other $                       -                         -                       -                       -                       -                       -           198,181                       - 
- Contingency $                       -               42,086             42,086                       -           370,004           370,004                       -           325,226 

- Net profit $            (87,187)               41,864          (129,051)        3,029,448        1,548,193        1,481,255    130,437,915    127,501,185 
- Net profit $/lot                      -              41,864           144,259             67,313 #DIV/0!           139,506           136,219 

-

-

YEAR TO DATE VERSUS FULL YEAR BUDGET

YTD Act
FY20

Full Year Bgt
Var

- Revenue $ (Stlmts)        7,016,000          8,593,874       (1,577,874)
- Revenue $/lot           334,095            330,534 

- Selling & GST $           845,189             929,592             84,403 
- Selling & GST $/lot             40,247              35,754 

- Cost of sales $        2,470,571          3,352,826           882,255 
- Cost of sales $/lot           117,646            128,955 

- Gross profit $        3,700,240          4,311,456          (611,216)
- Gross profit $/lot           176,202            165,825 
- Gross profit Mgn % 52.74% 50.17%

- Special Sites $            (22,979)            (295,280)           272,301 

- Other income $                       -                         -                       - 

- Sales & Marketing $           165,395             678,626           513,231 
- Administration $           482,417          1,127,030           644,613  * Administration budget includes $57k Carpark remediation works budgeted as
- Finance $                       -                         -                       -    capital costs in the cashflow.
- Contingency $                       -             430,736           430,736 

- Net profit $        3,029,448          1,779,784        1,249,664 

- Net profit $/lot           144,259              68,453 

PROFIT & LOSS

YTD Gross profit is $180k unfavourable to budget due to 2 less settlements partly offset by savings in lot production.
YTD Overheads are $1.4m below budget due to:
  Marketing costs $0.46m favourable (timing of invoice payments and new initiatives yet to commence);
  Admin $0.56m favourable (full provisional amounts for Rates & Taxes and Repairs & Maintenance, including Central Cell Carpark
  makegood, not yet required);
  Unused Contingency $0.37m.

1120 Tamala Park Accounts.xlsx 23/06/2020
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CATALINA
FINANCE REPORT
MAY 2020

2.1

Actual

Stages Title Issue Date Revenue Revenue/lot

Direct Selling & 
COGS (incl. 

GST) Direct Costs/lot
Actual Gross 

Profit
Actual Gross 

Profit/lot
Actual Gross 

Margin %
Incentives Writeback -3,542,647 3,542,647
FY13 Stages 2012 / 2013 51,375,500 220,496 28,570,159 122,619 22,805,341 97,877 44.39%
FY14 Stages 2013 / 2014 50,325,000 243,116 24,477,309 118,248 25,847,691 124,868 51.36%
FY15 Stages 2014 / 2015 77,688,000 275,489 32,963,408 116,892 44,724,592 158,598 57.57%
Stage  15 15-Dec-15 15,444,000 280,800 5,791,567 105,301 9,652,433 175,499 62.50%
Stage 18A 27-May-16 8,626,000 297,448 3,015,429 103,980 5,610,571 193,468 65.04%
Stage 14B 28-Oct-16 2,444,000 244,400 1,281,011 128,101 1,162,989 116,299 47.59%
Stage 17A 20-Feb-17 7,135,000 310,217 2,429,862 105,646 4,705,138 204,571 65.94%
Stage 18B 13-Jun-17 6,925,000 288,542 2,334,342 97,264 4,590,658 191,277 66.29%
Stage 25 8-Aug-17 17,733,000 347,706 9,504,250 186,358 8,228,750 161,348 46.40%
Stage 17B 22-May-18 3,956,000 282,571 1,562,726 111,623 2,393,274 170,948 60.50%
Stage 26 26-Sep-19 2,463,000 351,857 1,044,032 149,147 1,418,968 202,710 57.61%

244,114,500 109,431,448 134,683,052

- Values for actuals are based on 'settled lots only' for the relevant stages.

Budget

Stages Budget Version Revenue Revenue/lot

Direct Selling & 
COGS (incl. 

GST) Direct Costs/lot
Budgeted Gross 

Profit
Budgeted Gross 

Profit/lot
Budgeted Gross 

Margin %
FY13 Stages May-12 51,358,953 217,623 35,200,675 149,155 16,158,278 68,467 31.46%
FY 14 Stages Jun-13 46,931,935 226,724 30,917,421 149,360 16,014,514 77,365 34.12%
FY 15 Stages Aug-14 76,167,089 273,000 40,469,170 145,051 35,697,919 127,950 46.87%
Stage  15 Aug-15 15,433,000 280,600 7,203,599 130,975 8,229,401 149,625 53.32%
Stage 18A Jun-16 8,626,000 297,448 4,048,854 139,616 4,577,146 157,833 53.06%
Stage 14B Jun-16 2,448,087 244,809 1,352,232 135,223 1,095,855 109,585 44.76%
Stage 17A Jun-16 9,427,756 304,121 3,845,430 124,046 5,582,326 180,075 59.21%
Stage 18B Jun-16 8,584,690 276,925 3,677,414 118,626 4,907,276 158,299 57.16%
Stage 25 Aug-17 19,696,448 345,552 9,915,141 173,950 9,781,307 171,602 49.66%
Stage 17B Dec-17 10,496,494 291,569 5,131,807 142,550 5,364,687 149,019 51.11%
Stage 26 Jun-19 14,347,000 377,553 5,766,060 151,738 8,580,940 225,814 59.81%

263,517,452 147,527,804 115,989,649

- Values for budget are based on 'total lots' for the relevant stages.

- Stage 26 Gross profit / lot is $23k below budget due to lot mix of settlements to date.

GROSS PROFIT ANALYSIS
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Catalina
Finished Lots & Cost of Lots Sold calculations to 31 May 2020
 
Title date: Completed Completed 7-Nov-12 28-Oct-16 20-Feb-17 13-Jun-17 8-Aug-17 8-Aug-17 8-Aug-17 22-May-18 26-Sep-19 7-Nov-12 TOTAL

Spec Sites Resi Stages Stage 2 Stage 14B Stage 17A Stage 18B Stage 25 Stage 25 Stage 25 GHS Stage 17B Stage 26 Central Cell
Sales Office Lot 2179 Sales Office

Direct costs
Civil Contruction 3,312,998      633,835          795,104          794,550          4,918,686       83,260            253,163          968,747          1,238,569       89,540            
Sewer headwks 209,432         51,015            116,369          136,672          261,837          4,514              4,514              174,117          183,682          5,660              
Local authority fees 161,433         1,911              6,839              10,835            35,653            615                 615                 12,684            12,947            4,363              
Local authority scheme costs 100,077         27,000            67,500            83,700            156,600          -                 -                 97,200            13,620            2,705              
Survey & legal fees 37,093           13,139            25,550            29,762            54,801            945                 945                 35,586            34,200            1,003              
Engineering fees 205,607         18,200            85,250            97,962            159,500          2,750              12,341            100,839          104,500          5,557              

Sales Office Build Cost 330,780          
Finished Goods Adjustments 31,206-           1,282,787-      1,044,810-      11,250-            25,549-            39,478-            220,060-          82,824            28,238-            

420,826         43,233,645    2,981,830      733,850          1,071,063       1,114,003       5,367,017       92,084            271,578          1,389,173       1,670,342       411,370          

Earthworks Allocation 260,179         11,806,198    447,375         50,570            123,078          152,616          1,077,304       18,574            66,681            166,059          672,342          12,091            

Indirect Costs
Land -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 
Infrastructure 84,898           6,012,456      265,106         70,224            235,295          282,496          620,746          7,879              31,674            351,671          521,532          7,165              
Landscape 118,628         8,518,643      333,226         154,123          495,646          594,017          1,308,860       16,613            66,785            871,324          1,270,179       9,006              

TOTAL COST 884,530         69,570,942    4,027,536      1,008,767       1,925,082       2,143,132       8,373,927       135,150          436,718          2,778,227       4,134,395       439,633          

Lots 3                    769                37                  10                   25                   31                   58                   1                     1                     36                   38                   1                     

COST PER LOT 294,843         90,469           108,852         100,877          77,003            69,133            144,378          135,150          436,718          77,173            108,800          439,633          

Lots settled 3                    769                37                  10                   23                   24                   51                   -                 -                 14                   7                     1                     939

COST OF LOTS SETTLED 884,530         69,570,942    4,027,536      1,008,767       1,771,075       1,659,199       7,363,281       -                 -                 1,080,422       761,599          439,633          88,566,984      

Stage Area (m2) 10,900           261,394         13,161           2,926              10,128            11,236            11,236            255                 1,795              13,154            15,904            320                 

Cost per m2 81                  266                306                345                 190                 191                 745                 530                 243                 211                 260                 1,374              
Avg lot size 3,633             340                356                293                 405                 362                 194                 255                 1,795              365                 419                 320                 

Other cash expenditure
Direct Selling & Proj Mgt Costs 22,544,506
Marketing costs 2,181,335
Administration 4,212,991
Finance 198,181
Contingency 0

TOTAL COSTS 117,703,997    

PERIODIC ANALYSIS Month YTD PTD PY Jun-19

Lots settled - 22 939 917

Cost of lots settled - * 2,910,203 88,566,983     85,656,780      
Direct selling costs 2,000 905,536 22,544,506     21,638,969      
Marketing costs 31,604 165,395 2,181,335       2,015,940        
Administration 53,583 482,417 4,212,991       3,730,574        
Finance - - 198,181          198,181           
Contingency - - -                 -                   

TOTAL COSTS             87,187 4,463,552 117,703,996 113,240,444

*Stage 26 late cost increase from additional retaining walls.
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Catalina COGS Calc
31-May-20

Job Titled Date Direct Cost Indirect Cost COGS Total Lot # Titled Untitled COGS/Lot Settled Lots PTD COGS
Finished 
Goods

FG/Lot

140-01-001 17-Oct-2012 4,004,839       637,443          4,642,282      35        35          -         132,637       35                4,642,282    -                 -                
140-01-002 7-Nov-2012 3,429,204       598,332          4,027,537      37        37          -         108,852       37                4,027,537    -                 -                
140-01-003 14-Jan-2013 3,002,658       554,241          3,556,899      43        43          -         82,719         43                3,556,899    -                 -                
140-01-004 20-Mar-2013 3,371,482       800,585          4,172,067      47        47          -         88,767         47                4,172,067    -                 -                
140-01-005 20-May-2013 4,894,899       968,068          5,862,967      63        63          -         93,063         63                5,862,967    -                 -                
140-01-06A 18-Jan-2013 483,435          179,725          663,160         8          8            -         82,895         8                  663,160       -                 -                
140-01-06B 19-Jan-2015 1,100,352       510,130          1,610,482      24        24          -         67,103         24                1,610,482    -                 -                
140-01-06C 3-Apr-2014 671,286          211,296          882,581         10        10          -         88,258         10                882,581       -                 -                
140-01-007 31-Oct-2013 4,146,749       938,488          5,085,238      63        63          -         80,718         63                5,085,238    -                 -                
140-01-008 16-Jan-2014 4,389,068       881,805          5,270,874      53        53          -         99,450         53                5,270,874    -                 -                
140-01-009 8-May-2014 4,640,905       814,395          5,455,300      51        51          -         106,967       51                5,455,300    -                 -                
140-01-010 8-May-2014 2,460,031       595,126          3,055,157      30        30          -         101,839       30                3,055,157    -                 -                
140-01-011 1-Oct-2014 4,797,823       1,320,873        6,118,696      64        64          -         95,605         64                6,118,696    -                 -                
140-01-012 3-Dec-2014 3,225,081       1,064,585        4,289,666      49        49          -         87,544         49                4,289,666    -                 -                
140-01-13A 30-Mar-2015 2,965,498       717,571          3,683,069      37        37          -         99,542         37                3,683,069    -                 -                
140-01-13B 11-May-2015 2,739,324       986,155          3,725,479      45        45          -         82,788         45                3,725,479    -                 -                
140-01-014 4-Jun-2015 3,619,629       1,347,229        4,966,858      63        63          -         78,839         63                4,966,858    -                 -                
140-01-015 15-Dec-2015 3,073,171       1,243,145        4,316,316      55        55          -         78,478         55                4,316,316    -                 -                
140-01-18A 27-May-2016 1,453,614       760,239          2,213,853      29        29          -         76,340         29                2,213,853    -                 -                
140-01-14B 28-Oct-2016 784,420          224,347          1,008,767      10        10          -         100,877       10                1,008,767    -                 -                
140-01-017 20-Feb-2017 1,194,140       730,941          1,925,081      25        25          -         77,003         23                1,771,075    154,006         77,003           
140-01-18B 13-Jun-2017 1,266,620       876,513          2,143,133      31        31          -         69,133         24                1,659,199    483,933         69,133           
140-02-025 8-Aug-2017 6,444,321       1,929,606        8,373,927      58        58          -         144,378       51                7,363,280    1,010,646      144,378         
140-01-17B 22-May-2018 1,555,232       1,222,995        2,778,227      36        36          -         77,173         14                1,080,421    1,697,805      77,173           
140-02-026 26-Sep-2019 2,342,687       1,791,711        4,134,398      38        38          -         108,800       7                  761,600       3,372,798      108,800         
140-70-001 7-Nov-2012 423,461          16,171            439,633         1          1            -         439,633       1                  439,633       -                 -                
140-70-004 12-Dec-2013 20,322            41,798            62,119           1          1            -         62,119         1                  62,119         -                 -                
140-70-005 8-Aug-2017 110,657          24,492            135,149         1          1            -         135,149       -               -               135,149         135,149         
140-70-007 17-Oct-2012 222,150          87,611            309,761         1          1            -         309,761       1                  309,761       -                 -                
140-70-008 1-Oct-2014 438,532          74,117            512,649         1          1            -         512,649       1                  512,649       -                 -                
140-70-028 8-Aug-2017 338,259          98,459            436,718         1          1            -         436,718       -               -               436,718         436,718         

73,609,847     22,248,193      95,858,040    1,010 1,010 -         939 88,566,983  7,291,057      
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CATALINA
DIGITAL CAMPAIGN
REPORT
July 2020

Reporting period: 10 April – 30 June 2020
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VIVA LA CATALINA (up to $17,000) PROMOTION

CAMPAIGN
SUMMARY01
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|01 SNAPSHOT

Status: Completed

Campaign: Viva La Catalina (up to $17,000 cash incentive across selected lots) 

Period: 10 April – 30 June 2020 

TOTAL budget approved: $40,000 

Creative: $7,000

Media exposure: $33,000 

Spent to date: $33,000  (this is anticipated to be the total campaign budget)

Lead count (campaign total): 168 leads

Total FY20: 813 leads
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VIVA LA CATALINA (up to $17,000) PROMOTION

LEAD
PROFILE02
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|02 LEAD PROFILE
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|02 LEAD PROFILE

*
*

*

*

* 130 profiled leads are part of the total 168 leads,
meaning there are 38 un-profiled leads (customers who
were reluctant to provide additional information)
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VIVA LA CATALINA (up to $17,000) PROMOTION

CREATIVE
PERFORMANCE03
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|03 HIGH-PERFORMING CREATIVE
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|03 HIGH-PERFORMING CREATIVE – H&L
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|03 CUSTOMER JOURNEY

Campaign landing page is converting at the rate of 8.76% (which is greater than 2% 
benchmark). This means that 8.76% of all visitors to the campaign landing page submit 
their details and join Catalina data base.

Further, nearly 85% of those who submitted their essential details, progress to submit 
further information  about their purchasing journey (budget, stage, designed, block size, 
etc.).
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VIVA LA CATALINA (up to $17,000) PROMOTION

SUMMARY04
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|04 SUMMARY

Catalina Viva La Catalina campaign generated 168 leads since the beginning of the 
campaign, bringing the total lead count for FY20 to 813.

KEY TAKEAWAYS 

1. Number of campaign leads in June 2020 period of Viva La Catalina continued to 
increase however at a slightly reduced rate than what was projected. The appeal of 
up to $17,000 incentive remained high. 

2. Reached all time low and the lowest among participating estates, dropping to 
$80.26 (from the average of $106). This is due to demand generated by the 
government grants at the beginning of June 2020. 

3. Lead profile (campaign period) saw return of the First Home Buyers (FHB) as the 
dominant segment, followed by the downsizers and upsizers. These two groups 
represent second home buyer market. 

4. Buyer profile (FYTD) comprises of first home buyers (49%), Upgraders (27%) and 
downsizers (19%).
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8 0 0m  CAT CHMENT  TO  T RA I N  

400m CATCHMENT

TO TRAIN

2228-509D-01 (02.08.2017), NTS

This plan has no formal approval status and has been prepared by CLE to demonstrate one
potential land use scenario for the land which could be investigatedêfurther by the Client.
Implementation in any form would be subject to the receipt of all appropriate approvals.
The plan may be changed without notice and should not be relied upon. This plan remains
the property of CLE.

Significant Tree Retained

Street Tree

Other Bushland

Catalina Grove Concept Plan - as endorsed by Council 17 August 2017
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Start 
Thu 23/07/20

Finish 
Mon 2/01/23

Aug '20 Sep '20 Oct '20 Nov '20 Dec '20 Jan '21 Feb '21 Mar '21 Apr '21 May '21 Jun '21 Jul '21 Aug '21 Sep '21 Oct '21 Nov '21 Dec '21 Jan '22 Feb '22 Mar '22 Apr '22 May '22 Jun '22 Jul '22 Aug '22 Sep '22 Oct '22 Nov '22 Dec '22 Jan '23

Earthworks 
Thu 1/04/21 - Mon 2/08/21

Approvals 
Thu 20/08/20 - Wed 17/03/21

Retail Sales 
Tue 8/06/21 - Mon 2/01/23

Brand Health Check 
Mon 3/08/20 - Fri 25/09/20

Signage Strategy 
Mon 28/09/20 - Fri 27/11/20

Grove Brand Assest Development 
Mon 28/09/20 - Fri 29/01/21

Neerabup Entry Road 
Wed 4/08/21 - Tue 21/12/21

Connolly Drive Roundabout 
Thu 14/01/21 - Thu 24/06/21

Stage 1 (incl DV) Civil Works 
Tue 3/08/21 - Mon 20/12/21

Connolly Drive Landscaping 
Fri 25/06/21 - Thu 16/09/21

Neerabup Road Landscaping 
Wed 29/12/21 - Tue 22/03/22

Display Village Landscaping 
Tue 11/10/22 - Mon 2/01/23

Streetscapes 
Tue 4/01/22 - Mon 28/03/22

Brand and Lead Generation Campaign 
Mon 5/04/21 - Fri 23/07/21

Stage 2 Civil Works 
Tue 21/12/21 - Mon 9/05/22

Signage Approvals 
Mon 30/11/20 - Fri 2/04/21

Signage 
Mon 5/04/21 - Fri 28/05/21

Development Strategy Approval 
Thu 20/08/20

Stage Titles 
Mon 17/01/22

Display Village Opening 
Mon 2/01/23

Subdivision Approval 
Wed 17/03/21

Retail Sales Launch 
Tue 8/06/21

DV Alocation 
Mon 26/07/21

Display Village EOI to Builders 
Tue 11/05/21
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CATALINA | FY21 Cashflow (July 2020)

CATEGORY Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 FY21 TOTAL

Sales - Stage 16A - 6 3 3 3 2 - - - - - - 17

Sales - Stage 17A 2 - - - - - - - - - - - 2

Sales - Stage 17B 11 - - - - - - - - - - - 11

Sales - Stage 18B 2 - - - - - - - - - - - 2

Sales - Stage 18C - - - - - - 2 2 2 2 2 2 12

Sales - Stage 25 2 - - - - - 1 1 1 1 - - 6

Sales - Stage 26 18 5 - - - - - - - - - - 23

Sales - Stage 27A - 4 6 4 3 3 - - - - - - 20

Sales - Stage 28 - - - - - - 4 4 4 4 5 5 26

Total Sales 35 15 9 7 6 5 7 7 7 7 7 7 119

Titles - - - - - 37 - 35 - - 35 - 107

Settlements 7 5 10 11 22 9 14 12 11 4 5 7 117

Contracts on hand 52 62 61 57 41 37 30 25 21 24 26 26 26

Average Settlement Price 306,193 306,104 340,449 332,509 306,036 360,421 242,466 230,666 238,175 354,089 353,478 287,141 296,485

GROSS INCOME

Income - Stage 16A - - - - - - 888,426 888,426 740,355 - - - 2,517,207

Income - Stage 17A - - - - 586,000 - - - - - - - 586,000

Income - Stage 17B 832,227 531,394 531,394 1,062,788 2,922,668 - - - - - - - 5,880,472

Income - Stage 18B 559,500 278,282 278,282 - 278,282 278,282 - - - - - - 1,672,627

Income - Stage 18C - - - - - - - - - - - 242,593 242,593

Income - Stage 25 395,000 351,038 - - 351,038 - - - - - 351,038 351,038 1,799,151

Income - Stage 26 356,625 369,804 2,594,815 2,594,815 2,594,815 2,965,503 - - - - - - 11,476,377

Income - Stage 27A - - - - - - 2,506,094 1,879,571 1,879,571 - - - 6,265,236

Income - Stage 28 - - - - - - - - - 1,416,354 1,416,354 1,416,354 4,249,062

Income - Lots Total 2,143,352 1,530,518 3,404,491 3,657,603 6,732,802 3,243,785 3,394,520 2,767,997 2,619,926 1,416,354 1,767,392 2,009,985 34,688,724

Income - Special Sites - - - - - - - - - - - - -

Income - Other - - - - - - - - - - - - -

Direct Selling Expenses 202,194 161,905 260,250 310,746 524,617 270,954 257,838 221,813 219,627 130,153 150,229 181,373 2,891,698

GROSS INCOME 1,941,158 1,368,613 3,144,241 3,346,858 6,208,185 2,972,831 3,136,682 2,546,183 2,400,299 1,286,201 1,617,163 1,828,612 31,797,026

DEVELOPMENT COSTS

Land - - - - - - - - - - 5,103,000 - 5,103,000

Consultants 34,652 34,652 34,652 34,652 34,652 34,652 34,652 34,652 34,652 34,652 34,652 34,652 415,819

Infrastructure 777,832 12,832 12,832 12,832 12,832 12,832 759,165 759,165 759,165 1,023,315 1,016,333 613,423 5,772,557

Special Sites/Other Development 1,667 1,667 1,667 1,667 1,667 1,667 - - - - - - 10,000

Catalina Beach Bulk Earthworks Stgs 29-31 3,333 20,321 20,321 20,321 20,321 16,988 16,988 273,396 273,396 273,396 273,396 273,396 1,485,573

Catalina Grove Cell Bulk Earthworks Stgs 36-40 - - 2,500 2,500 11,875 11,875 11,875 11,875 11,875 11,875 378,037 378,037 832,323

Lot Production - Stage 16A 12,679 12,679 542,959 542,959 879,216 542,959 530,280 - - - - - 3,063,733

Lot Production - Stage 17B 1,415 1,415 1,415 - - - - - - - - - 4,245

Lot Production - Stage 18C 24,156 24,156 24,156 24,156 24,156 24,156 152,650 152,650 152,650 433,750 152,650 152,650 1,341,933

Lot Production - Stage 26 3,415 3,415 - - - - - - - - - - 6,830

Lot Production - Stage 27A 13,106 13,106 366,304 361,904 567,354 361,904 353,199 - - - - - 2,036,876

Lot Production - Stage 28 16,989 16,989 16,989 16,989 487,509 487,509 773,609 470,520 470,520 - - - 2,757,624

Lot Production - Stage 27B - - - - 13,239 13,239 13,239 13,239 13,239 13,239 13,239 13,239 105,911

Lot Production - Stage 36 - - - - - - - - - 20,525 20,525 20,525 61,574

Landscape 54,273 20,900 43,363 43,363 13,200 13,200 29,551 95,093 142,630 222,013 499,325 492,789 1,669,700

Marketing 25,000 25,000 25,000 25,000 25,000 25,000 41,667 41,667 41,667 41,667 41,667 41,667 400,000

Community Development 11,156 11,156 11,156 11,156 11,156 11,156 18,594 18,594 18,594 18,594 18,594 18,594 178,500

Administration 85,050 85,050 387,470 85,050 85,050 85,050 78,383 78,383 78,383 78,383 78,383 78,383 1,283,020

Finance/Bonds - 350,000 350,000 350,000 2,289,650 350,000 - - - (700,000) - (2,639,650) 350,000

Debtor/Creditor Movement - - - - - - - - - - - - -

Contingency 53,236 14,167 74,539 59,127 109,361 82,109 140,693 97,462 99,839 108,570 381,490 105,868 1,326,461

DEVELOPMENT COSTS 1,117,958 647,503 1,915,322 1,591,676 4,586,237 2,074,295 2,954,543 2,046,695 2,096,609 1,579,978 8,011,290 (416,428) 28,205,679

CASHFLOW 823,200 721,110 1,228,918 1,755,182 1,621,948 898,535 182,139 499,489 303,690 (293,777) (6,394,127) 2,245,040 3,591,348

Capital Calls - - - - - - - - - - - - -

Capital Returns - - - - - - - - - - - - -

Profit Distributions - - - - - - - - - - - 3,000,000 3,000,000

Cumulative Cash Balance 42,994,345 43,715,454 44,944,373 46,699,555 48,321,503 49,220,038 49,402,178 49,901,666 50,205,357 49,911,579 43,517,452 42,762,492 42,762,492

Chris Butler 1 Catalina_Budget_Review_Jul20.xlsxAppendix Page 66 
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8/1/2020 6/30/2021
9/1/2020 10/1/2020 11/1/2020 12/1/2020 1/1/2021 2/1/2021 3/1/2021 4/1/2021 5/1/2021 6/1/2021

1-Aug-20 - 30-Sep-20

Brand Health Check
1-Oct-20 - 31-Mar-21

Grove Brand Assets Development

1-Oct-20 - 30-Nov-20

Signage Strategy and Concept Development

1-Dec-20 - 31-Mar-21

Signage DA Approval

1-Feb-21 - 31-Mar-21

Bannermesh Artwork, 
Production, Installation

15-Apr-21 - 30-Jun-21

Signage Artwork, Production, Installation 
(subject to DA approval)

2-Apr-21 - 1-May-21

Brand and Lead Generation 
Campaign Set-Up

5-May-21 - 30-Jun-21

Brand and Lead Generation 
Campaigns Commence
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