
 
 
 
 
 
 
 
 
 
 
 
 
 

Meeting of Management Committee 
Thursday 15 July 2021 
 
 
 
 

AGENDA 
 
 

 
 
Notice of Meeting 

Councillors of the Tamala Park Regional Council Management Committee are advised 
that a meeting will be held in the Challenger Room, City of Stirling at 25 Cedric Street, 
Stirling on Thursday 15 July 2021 at 6:00pm. 
 
 

 
 
TONY ARIAS  
Chief Executive Officer  
 
 
 
 
 
 
Constituent Members: Cities of Perth, Joondalup, Stirling, Vincent and Wanneroo 
Towns of Cambridge and Victoria Park 
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MEMBERSHIP 
 
 

OWNER COUNCIL 
 

 
MEMBER 

 

Town of Cambridge 
Cr Andres Timmermanis  

(CHAIR) 

City of Joondalup Cr John Chester 

City of Vincent Cr Joanne Fotakis 

City of Stirling 

Cr Karen Caddy 
Cr David Lagan 

Cr Suzanne Migdale 
Cr Bianca Sandri 

City of Wanneroo Cr Brett Treby 

 
Representatives from the Satterley Property Group will be in attendance at the meeting. 
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PRELIMINARIES 
 
 
1. OFFICIAL OPENING 
 
 
DISCLOSURE OF INTERESTS 
 
 
2. PUBLIC STATEMENT/QUESTION TIME 
  
 
3. APOLOGIES AND LEAVE OF ABSENCE 
 
 
4. PETITIONS  
 
 
5. CONFIRMATION OF MINUTES 

 
That the Management Committee CONFIRMS and the Chair signs the minutes from the 
Management Committee meeting held 20 May 2021 as a true and accurate record of 
proceedings. 

 
5A BUSINESS ARISING FROM MINUTES  
 
 
6. ANNOUNCEMENTS BY CHAIR (WITHOUT DISCUSSION)  
 
 
7. ADMINISTRATION REPORTS AS PRESENTED (ITEMS 7.1 – 7.7) 
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7.1 BUSINESS REPORT – PERIOD ENDING 8 JULY 2021 
 

 
Responsible Officer:   Manager Project Coordination 
 
Attachments:   Nil 
 
Voting Requirements:  Simple Majority  
 

 
RECOMMENDATION 
 
That the Management Committee RECEIVES the Business Report to 8 July 2021. 
 

 
PURPOSE 
 
To advise the Management Committee of matters of interest not requiring formal resolutions.  
 
RISK MANAGEMENT IMPLICATIONS 
 
Risk Ref: 2 Risk Rating: 
Strategic - Stable and effective governance environment. Moderate 
Action: 
SPG and TPRC provide reports/information to Council Meetings. 

 
The report provides information to the Management Committee on key activities, programs 
and milestones. 
 
BACKGROUND 
 
The business of the Council requires adherence to many legislative provisions, policies and 
procedures that aim at best practice. There are also many activities that do not need to be 
reported formally to the Council but will be of general interest to Council members and will also 
be of interest to the public who may, from time to time, refer to Council minutes.  
 
In the context of the above, a Business Report provides the opportunity to advise on activities 
that have taken place between meetings. The report will sometimes anticipate questions that 
may arise out of good governance concerns by Council members.  
 
COMMENT 
 
1. Civil Construction - Status  

 
Stage 28 
Construction of Stage 28 (35 lots) is expected to achieve practical completion on 15 July 
2021. Wet weather has delayed completion by approximately one week. Titles are 
expected to issue August 2021.   
 
Connolly Drive/Aviator Boulevard Roundabout 
Gas relocation works associated with the Connolly Drive Roundabout were completed on 
8 July 2021 by Atco. Civil works have commenced by RJ Vincent and are anticipated to be 
completed in early October 2021. 
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Catalina Beach Foreshore Access Road / Carpark  
The Catalina Beach Foreshore Access Road and Carpark works have commenced. 
Clearing of vegetation has been completed and earthworks are well-progressed.    Practical 
completion is anticipated for early December 2021.   
 
Revegetation works are scheduled to commence by LD Total on 19 July 2021. 

 
Portofino Promenade/Longbeach Promenade 
RJ Vincent will commence the extension of Portofino Promenade on 19 July 2021, in 
conjunction with the Beach Access Road and Carpark. 
 
The engineering design for Longbeach Promenade has been submitted to the City of 
Wanneroo for approval.  
 
Stage 27B 
The engineering design for the Stage 27B civil works (32 lots) has been submitted to the 
City of Wanneroo for approval.  
 

2. Landscape Works – Status 
 

Public Art Greenlink 
Public art has been installed along the Greenlink on Aviator Boulevard within Catalina 
Central. The artwork consists of six sandblasted images etched in the concrete footpath. 
The artwork represents an interpretation of traditional Noongar stories with a focus on 
Whadjuk country and the creation of key landforms in the Perth region and local area. 
 
Several community workshops were held between the artists and representatives of the 
Noongar community to undertake a collaborative approach for the artwork designs, 
informed by personal stories, memories of connections to the local area and traditional 
stories that have been passed through generations of Noongar presence in the area.  

 

 
 
Aviator Boulevard Greenlink 
Landscape design for the Aviator Boulevard Greenlink extension from Roulettes Parade to 
Connolly Drive in Catalina Central is well-advanced. Landscape works are programmed to 
commence November 2021. 
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Portofino Promenade and Longbeach Promenade 
Landscape designs for the Portofino Promenade extension and Longbeach Promenade 
construction are in progress. Landscape works will follow the civil construction of the road 
extensions. 
 
Catalina Beach Park – Phase 2 
Landscape design for Phase 2 of the Catalina Beach Park on Portofino Promenade has 
commenced. Landscape works are programmed to commence April 2022. 
 
Foreshore Park 
Landscape design for the first phase of the Foreshore Park has commenced. Landscape 
works are programmed to commence April 2022. 

 
3. Housing Construction 

 
The following table provides an overview of the current progress of housing construction 
to 1 July 2021: 

 

Stage Total Lots 
Under 

Construction 
Completed Vacant 

Stages 1 – 13, 18A, Stage 25 
(Display Village), 25B 

701 0 696 5 

Stage 14 73 0 72 1 

Stage 15 55 0 54 1 

Stage 16A 17 6 0 11 

Stage 17A 25 1 24 0 

Stage 17B 36 15 16 5 

Stage 18B 31 2 23 6 

Stage 25 34 5 27 2 

Stage 25 (Builders Release) 7 0 6 1 

Stage 26 38 16 5 17 

Stage 27A 20 6 0 14 

Total 1,037 51 923 63 

 
4. Community Events 
  

A ‘Clean Up Catalina’ event scheduled for 20 June 2021 was cancelled due to inclement 
weather. Satterley’s Community Development team are working on re-scheduling this 
event within the community development events program for FYE 2022. 
 

5. Commercial Centres 
 
Aviator Boulevard, Catalina Central 
Site works and slab installation for the childcare centre at the corner of Aviator Boulevard 
and Roulettes Parade have been completed. Stage 2 of the local centre development will 
include several shop tenancies (300m2 net lettable area) and a 170m2 café. 
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Connolly Drive, Catalina Green 
The first stage of civil works within Catalina Green will include the local centre site located 
on the entry to the precinct along Connolly Drive. A tender/expression of interest campaign 
is being prepared by Satterley to offer the site to market, consistent with the approved 
Annual Plan FYE 2022. Commercial terms and conditions for the sale of the site will be 
presented to the August 2021 Council Meeting for consideration. 

 
6. Catalina Green 

 
A Development Application has been lodged with the City of Wanneroo for bulk earthworks 
in preparation for the first phase of subdivision of Catalina Green. Approval is anticipated 
in July 2021, with earthworks to commence late September 2021, due to resourcing 
availability by the site contractor RJ Vincent. 
 
A subdivision application has been lodged with the Western Australian Planning 
Commission for Phase 1 of Catalina Green consisting of 127 residential lots and a 
neighbourhood centre site. Approval of the application is anticipated in August 2021. 
 
Landscape design for the proposed parkland adjacent to Neerabup Road, in addition to 
streetscapes and entry statements along Connolly Drive and Neerabup Road has 
commenced.  
 

7. Stage 18C – Catalina Central 
 

A subdivision application has been lodged with the Western Australian Planning 
Commission for Stage 18C of Catalina Central consisting of 28 residential lots. Approval 
of the application is anticipated in August 2021. 
 

8. Stage 27C, 29 and 30 – Catalina Beach 
 

A subdivision application has been lodged with the Western Australian Planning 
Commission for Stages 27C, 29 and 30 of Catalina Beach consisting of 117 residential 
lots. Approval of the application is anticipated in August 2021. 
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7.2  PROJECT FINANCIAL REPORT – MAY 2021  
 

 
Responsible Officer:   Chief Executive Officer 
 
Attachments: Letter from Satterley Property Group dated 23 June 2021 with 

Financial Report 
 
Voting Requirements:  Simple Majority  
 

 
RECOMMENDATION 
 
That the Management Committee RECEIVES the Project Financial Report (May 2021) 
submitted by the Satterley Property Group. 
 

 
PURPOSE  
 
To consider the Project Financial Report for May 2021 submitted by the Satterley Property 
Group. 
 
POLICY REFERENCE  
 
N/A 
 
LOCAL GOVERNMENT ACT/REGULATION  
 
N/A 
 
PREVIOUS MINUTES  
 
N/A  
 
FINANCIAL/BUDGET IMPLICATIONS  
 
Review of Project Financial Report for May 2021.  
 
RISK MANAGEMENT IMPLICATIONS 
 
Risk Ref: 2 Risk Rating: 
Strategic - Stable and effective governance environment. Moderate 
Action: 
SPG and TPRC provide   reports/information to Council Meetings. 

 
The report provides information to the Management Committee on Catalina Project financial 
outcomes in particular, revenue, expenditure and variances to ensure transparency and 
governance of financial activity. 
 
BACKGROUND 
 
At its meeting of 18 June 2020, the Council approved the Project Budget FYE 2021, submitted 
by the Satterley Property Group (Satterley), as the basis of financial planning for the TPRC 
Budget FYE 2021. 
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The Development Manager’s Key Performance Indicators 2020 - Governance, requires the 
preparation of monthly progress reports.  
 
COMMENT 
 
Satterley has prepared a Financial Report for May 2021 for the Project. The report has been 
prepared on a cash basis and compares actual expenditure to approved budget expenditure 
for the period up to 31 May 2021 and is attached at Appendix 7.2.  
 
The Financial Report identifies the following main areas of variance: 
 
1. Settlement revenue was $29.65M, which is $1.54M favorable to budget due to 6 more 

residential settlements for the year to date. 
 

2. Expenditure was $17.41M under budget, in the following areas: 

 Land Payment (WAPC land) $5.10M; 
 Lot Production $6.77M; 
 P&L expenditure $1.93M. 
 Infrastructure $2.84M. 
 Landscaping $0.77M. 

 
3. Lot Sales Value was $32.87M which is $3.89M favourable to budget due to 9 more lot sales 

year to date and higher average selling price.   
 
The Satterley Financial Report provides detail on the variations.   
 
Satterley representatives will be in attendance to present the report. 
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7.3 SALES AND SETTLEMENT REPORT – PERIOD ENDING 8 JULY 2021 
 

 
Responsible Officer:   Manager Project Coordination 
 
Attachments:   Staging Plan 
     
Voting Requirements:  Simple Majority  
 

 
RECOMMENDATION 
 
That the Management Committee RECEIVES the Sales and Settlement Report to 8 July 
2021. 
 

 
PURPOSE 
 
To advise the Management Committee of the status of sales, settlements and sales releases. 
 
POLICY REFERENCE  
 
N/A 
 
LOCAL GOVERNMENT ACT/REGULATION  
 
Local Government Act 1995: Sect 3.58 – Disposal of Property. 
 
PREVIOUS MINUTES  
 
N/A  
 
FINANCIAL/BUDGET IMPLICATIONS  
 
Income under this matter will be posted under item I145011 (Income on Lot Sales): 
 
Budget Amount: $ 29,575,138

Received to Date: $ 0

Balance: $ 29,575,138

 
Note: Refers to Budget FYE 2022, not yet adopted. 
 
RISK MANAGEMENT IMPLICATIONS 
 
Risk Ref: 2 Risk Rating: 
Strategic - Stable and effective governance environment. Moderate 
Action: 
SPG and TPRC provide reports/information to Council Meetings. 

 
The report provides information on Catalina Project sales/settlements and variances to ensure 
the Management Committee is well informed on sales and market trends. 
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BACKGROUND 
 
The Sales and Settlement Report provides the Management Committee with a status update 
of sales and settlements for the Project. The Staging Plan provided under Appendix 7.3 
identifies the extent of the stage boundaries referenced within the report.  
 
COMMENT 
 
Table 1 provides a summary of the Catalina Estate Sales and Settlement position for lots 
released up to 8 July 2021. 
 
Table 1: Summary of Sales and Settlement of Lots – Catalina Estate 
 

Stage/ Release Date 
Release 

Date 
Lots 

Released 
Lot Sizes 

(m2) 
Sold* Stock Settled 

Completed Stages - 976 174 - 658 976 0 976 

Stage 16A Aug-20 17 375 - 450 15 2 14 

Stage 17B (2) Sep-19 8 245 - 450 8 0 7 

Stage 26 (3) Dec-19 7 367 - 481 7 0 6 

Stage 26 (4) Dec-19 9 315 - 539 9 0 8 

Stage 27A (1) Aug-20 12 225 - 450 12 0 11 

Stage 27A (2) Sep-20 8 300 - 450 8 0 8 

Stage 27B (1) Jun-21 11 300 - 617 10 1 0 

Stage 28 (1) Nov-20 10 357 - 450 10 0 1 

Stage 28 (2) Feb-21 10 370 - 450 10 0 1 

Stage 28 (DV) Mar-21 12 375 - 474 0 12 0 

Stage 28 (3) Apr-21 6 375 - 449 6 0 0 

Total  1,086  174 - 658 1,071 15 1,032 

 

Table 2: Summary of Net Sales for FYE 2021 against Budget – Catalina Estate 
 

 Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun FYE21 

Budget# 34 3 17 6 6 6 2 4 4 4 4 4 94 

Actual 34 3 16 10 6 3 -2 9 6 10 3 7 105 

Variance 0 0 -1 4 0 -3 -4 5 2 6 -1 3 11 

# Budgeted sales reflect the amended Project Budget FYE 2021, approved by the Council in December 
2020 as part of the mid-year review. 

 
The Project currently holds 39 contracts, six unconditional, 28 conditional and five pending 
advertising and acceptance. Three of the five pending sales were made in the first week of 
FYE 2022 and are not recorded in Table 2.  
 
The Project has a current released stock position of 15 lots, comprised of the following: 

 Stage 16A (Central Precinct) – 2 lots (titled). 
 Stage 28 (Beach Precinct) Builders Display Village – 12 lots (under construction). 
 Stage 27B (Beach Precinct) – 1 lot (untitled). 
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Table 3: Summary of Settlements for FYE 2021 against Budget – Catalina Estate 
 

 Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun FYE21 

Budget# 3 9 11 2 1 7 8 13 12 11 11 7 95 

Actual 3 9 11 18 6 3 6 8 22 6 2 2 96 

Variance 0 0 0 16 5 -4 -2 -5 10 -5 -9 -5 1 

# Budgeted settlements reflect the amended Project Budget FYE 2021, approved by the Council in 
December 2020 as part of the mid-year review. 

No settlements occurred in the first week of FYE 2022. 
 
Northern Corridor Estates Analysis 
 
Table 4 provides a summary of sales at developments in the northern corridor.  
 
Table 4: Summary of Sales in Northern Corridor (June 2020 to May 2021) 
 

ESTATE 
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u

n
 

J
u

l 

A
u

g
 

S
e

p
 

O
c

t 

N
o

v
 

D
e
c
 

J
a
n

 

F
e

b
 

M
a

r 

A
p

ri
l 

M
a

y
 

1
2
 M

o
n

th
 

T
o

ta
l 
S

a
le

s
 

NORTH-WEST 
METRO 

            
  

Alkimos Beach 
(Alkimos)  

43 20 5 0 7 5 7 5 12 7 5 5 121 

Alkimos Vista 
(Alkimos)  

28 17 13 3 2 7 7 3 -1 11 10 3 103 

Allara (Eglinton) 29 9 14 13 2 3 -3 3 3 7 8 2 90 

Amberton (Eglinton) 41 30 24 15 18 10 10 5 7 13 13 15 201 

Beaumaris (Iluka) 5 2 0 0 2 1 3 1 0 0 0 0 14 

Burns Beach (Burns 
Beach) 

86 0 0 0 0 0 0 0 0 0 0 0 86 

Catalina (Clarkson-
Mindarie) 

6 34 3 16 10 6 3 -2 9 6 10 3 104 

East of the Beach 
(Eglinton)   

32 18 4 0 -1 3 3 8 7 12 12 5 1031 

Eden Beach 
(Jindalee) 

32 20 22 7 8 7 13 12 5 15 5 4 150 

Shorehaven 
(Alkimos)   

62 14 26 5 10 7 8 10 9 15 15 7 188 

Trinity (Alkimos)  43 20 25 20 8 11 1 12 7 15 15 8 185 

TOTAL 407 184 136 79 66 60 52 57 58 101 93 52 1345 

CATALINA SHARE 
(%) 

1.5
% 

18.
5 % 

2.2
% 

20.
3% 

15.
2% 

10.
0% 

5.8
% 

0% 
15.5
% 

5.9
% 

10.75
% 

3% 
7.77
% 

Note 1: Satterley reporting is based on ‘mid-month’ sales period. 

Note 2: Satterley has expressed caution that these sales results are indicative only based on information 
obtained in the marketplace and supplied on a voluntary basis. 

Table 5 provides a summary of available stock in the northern corridor.  
 
Table 5: Summary of Price of Available Lots in Northern Corridor Estates 
 

Estate 
225sqm 
Price ($) 

300sqm 
Price ($) 

375sqm 
Price ($) 

450sqm 
Price ($) 

500sqm + 
Price ($) 

Total 
Dwellings 

Stock 

Allara n/a n/a 190,000 220,000 
230,000-
255,000 

3,405 18 

Alkimos Beach n/a n/a 
262,000-
266,000 

n/a n/a 2,413 13 

Amberton n/a n/a 
212,000-
222,000 

262,000 
269,000-
290,000 

2,500 22 
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Burns Beach n/a n/a 445,000 
545,000-
565,000 

540,000-
610,000 

1,580 20 

Catalina Central n/a n/a n/a n/a n/a 
2,480 

2 

Catalina Beach n/a 330,000 
370,000-
375,000 

n/a n/a 1 

Eden Beach n/a n/a 299,000 
339,00-
347,000 

n/a 1,100 26 

Shorehaven 222,000 
215,000-
221,000 

253,000 n/a n/a 2,800 31 

Trinity n/a 225,000 207,000 
272,000-
282,000 

258,000-
265,000 

2,500 23 

 

Lot Releases  
 
Stage 28 – Catalina Beach 
All lots have now been sold in Stage 28. Civil works are complete and titles are expected issue 
in August 2021. 
 
New Catalina Beach Builders’ Display Village 
Contracts are being prepared for builders to acquire 12 lots in the new Catalina Beach Builders’ 
Display Village, adjacent to Marmion Avenue, in Stage 28. Satterley has recommended the 
modification of the eligibility requirements for the builders’ rebate for practical completion of 
Display Homes in the Catalina Beach Display, due to the current delays being experienced 
within the construction industry.  This matter is subject to a separate report, Item 7.4 of this 
Agenda. 
 
An application for planning approval of the Display Village is being prepared. City of Wanneroo 
approval is expected to be issued in late August 2021. 
 
Stage 27B – Catalina Beach 
11 lots, ranging in area from 300m2 to 617m2, were released in Stage 27B in mid-June 2021, 
and only one lot remains to sell. 
 
Arrangements are currently being made to release a further 12 lots in Stage 27B in mid-July 
2021. 
 
Marketing 
 
Digital marketing for the Project is continuing with search engine optimisation (SEO) and lead 
generation and brand awareness campaigns through social media (primarily Google and 
Facebook) as a key part of the promotion of the upcoming sales launch of lots in Catalina 
Green.  
 
Catalina brand assets such as the estate brochure, masterplan and digital marketing materials 
are being updated to reflect the Catalina Green branding and latest project developments. 
 
Signage is being installed to promote the Foreshore Beach Access that is currently under 
construction. 
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7.4 CATALINA BEACH BUILDERS DISPLAY VILLAGE 2 – MODIFICATION TO 
DISPLAY BUILDERS REBATE TERMS 

 

 
Responsible Officer:   Manager Project Coordination 
 
Attachments: Satterley correspondence dated 30 June 2021. 
 
Voting Requirements:  Simple Majority  
 

 
RECOMMENDATION 
 
That Council APPROVES the modification of Condition 4 of the commercial terms and 
conditions for the sale of lots in the Catalina Beach Builders Display Village 2, (approved 
by the Council on 10 December 2020) as follows: 
 
4. Practical completion of the Display Home is to be 65 weeks for a single-storey 

dwelling and 73 weeks for a double-storey dwelling from settlement or the date of 
development approval for the Catalina Beach Display Village 2, whichever occurs the 
latest. 

 

 
PURPOSE 
 
To consider modification to the rebate terms for the sale of lots in the Catalina Beach Builders 
Display Village 2. 
 
POLICY REFERENCE  
 
N/A 
 
LOCAL GOVERNMENT ACT/REGULATION  
 
Local Government Act 1995: Sect 3.58 – Disposal of Property 
 
PREVIOUS MINUTES 
  
10 December 2020 – Catalina Beach Builders Display Village 2 – Commercial Terms and Lot 
Allocation Process (Item 8.13) 
 
FINANCIAL/BUDGET IMPLICATIONS  
 
Expenditure under this matter will be incurred under Item E145216 (Direct Selling Expenses): 
 
Budget Amount: $ 4,224,632 

Spent to Date: 
 

$ 0 

Balance: $ 4,224,632 

 
Note: Refers to Budget FYE 2022, not yet adopted. 
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RISK MANAGEMENT IMPLICATIONS 
 
Risk Ref: 3 Risk Rating: 
Development Project – Development Manager Ability to deliver Moderate 
Action: 
Development Manager to prepare for approval strategies and plans. 

 
Approval of the terms and conditions of the sale of lots in the Catalina Beach Display Village 
will establish contractual requirements for builders in developing the lots.  
 
BACKGROUND 
 

At its meeting of 10 December 2020, the Council approved commercial terms and conditions, 
the lot allocation process and the criteria for the sale of lots to builders in the Catalina Beach 
Builders Display Village 2 (Stage 28). 
 
A tender for the allocation to builders of the 12 Display Village lots was advertised in March 
2021, with all lots now allocated to builders in accordance with the approved selection criteria. 
 
The approved commercial terms and conditions included provision for the payment of a rebate 
to builders of 2.5% of the lot purchase price (inclusive of GST) subject to builders achieving 
practical completion of the Display Homes no later than 57 weeks from the date of settlement 
or the date outlined in the approved development application for the Display Village.  
 
COMMENT 
 
Satterley has been liaising with the successful builders to finalise contracts for the sale of the 
Display Village lots and has advised of builders concern in being able to meet the 57 week 
practical completion requirement due to a skilled labour and materials shortage being 
experienced in the building construction industry. Builders have requested additional time to 
achieve practical completion, ranging between four weeks and six months to qualify for the 
builders’ rebate. 
 
Satterley expects that building construction delays are likely to persist for some time and 
recommends that the eligibility requirements for practical completion of 57 weeks be modified 
to provide 65 weeks for a single-storey dwelling (additional 8 weeks) and 73 weeks  for double-
storey construction (additional 16 weeks).  
 
CONCLUSION 
 
The recommended modification to the eligibility requirements of the builders’ rebate for 
practical completion of Display Homes in the Catalina Beach Display Village 2 is considered 
to be a reasonable response to an emerging issue related to building construction timeframes.  
 
While an extension to building completion timeframes will potentially delay full completion of 
the Display Village by up to 16 weeks, this is unlikely to have any significant impact on the 
Project.  
 
It is recommended that the Council approve modification to the eligibility requirements for the 
builders’ rebate for practical completion of Display Homes in the Catalina Beach Display,  
approved on 10 December 2020, to  65 weeks for a single-storey dwelling and 73 weeks for a 
double-storey dwelling from settlement or the date of development approval for the Catalina 
Beach Display Village 2, whichever occurs the latest. 
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7.5 PURCHASER TERMS AND CONDITIONS – CATALINA GREEN 
 

 
Responsible Officer:   Manager Project Coordination 
 
Attachments: Satterley correspondence dated 30 June 2021 
 
Voting Requirements:  Simple Majority  
 

 
RECOMMENDATION 
 
That Council: 
 
1. APPROVES the following Purchaser Terms/Conditions and Incentives for all public 

and builder release lots in Catalina Green for the period to August 2022: 
 

1.1 Use of the REIWA Offer and Acceptance Contract with Special Conditions and 
Annexure. 

1.2 A $2,000 deposit to be used in the Sales Contracts. 

1.3 A finance approval period of 60 days, where finance is required. 

1.4 A 21-day settlement period from finance approval or the issue of titles, 
whichever is the later. 

1.5 A waterwise landscaping package to the front garden.  

1.6 A $2,000 rebate for all homes constructed with a minimum 3.0kV capacity 
photovoltaic solar power system, with an additional $1,000 rebate paid where 
the system includes integrated battery storage. 

1.7 Side and rear boundary fencing (behind the building line). 

1.8 A $1,000 rebate for all homes that include appropriate WELS rated fittings and 
fixtures. 

1.9 Sales incentives (Items 1.5 – 1.8) subject to homes being constructed in 
accordance with the approved Catalina Green Design Guidelines within 24 
months of settlement for single storey homes and 30 months of settlement for 
two storey homes.  

 
2. REQUESTS the Satterley Property Group to review the Purchaser Terms/Conditions 

and Incentives for Catalina Green lots and provide a report to the Council for 
consideration in August 2022. 

 

 
PURPOSE 
 
To consider Purchaser Terms, Conditions and Incentives for the sale of Catalina Green lots 
for the period between the launch of sales in September 2021 and September 2022.  
 
POLICY REFERENCE  
 
N/A 
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LOCAL GOVERNMENT ACT/REGULATION  
 
Local Government Act 1995: Sect 3.58 – Disposal of Property. 
 
PREVIOUS MINUTES  
 
Council Meeting – 10 December 2020 (Item 8.10 Review of Purchaser Terms and Conditions) 
 
FINANCIAL/BUDGET IMPLICATIONS  
 
Expenditure under this matter will be incurred under the following budget items: 
 
Item E145216 (Direct Selling Expenses): 

Budget Amount: $ 4,224,632 

Spent to Date: $ 0 

Balance: $ 4,224,632 

 
Note: Refers to Budget FYE 2022, not yet adopted. 
 
RISK MANAGEMENT IMPLICATIONS 
 
Risk Ref: 3 Risk Rating: 
Development Project – Development Manager Ability to deliver Moderate 
Action: 
Development Manager to prepare for approval strategies and plans. 

 
Approval of the terms and conditions of the sale of lots in Catalina Green will establish 
contractual requirements for purchasers.  
 
BACKGROUND 
 
At its meeting of 10 December 2020, the Council approved purchaser terms, conditions and 
incentives to apply to the sale of lots in Catalina Beach and Catalina Central between 
December 2020 and December 2021. The Council also resolved to request that the Satterley 
Property Group (Satterley) provide a report on the recommended purchaser terms, conditions 
and incentives for public and builder release lots in Catalina Green lots prior to the launch of 
lot sales in the Precinct.  
 
COMMENT 
 
Satterley has proposed Purchaser Terms, Conditions and Incentives for the public release of 
Catalina Green lots for the Council’s consideration. The sale of lots in Catalina Green is 
expected to commence in September 2021. A copy of Satterley’s correspondence (dated 30 
June 2021) is attached under Appendix 7.5.  
 
The proposed Purchaser Terms, Conditions and Incentives are similar to the approved terms 
in Catalina Central, however there are differences proposed to the rebate paid for installation 
of solar energy systems and the timeframe allowed for redemption of rebate incentives. The 
following table outlines the proposed Purchaser Terms, Conditions and Incentives for Catalina 
Green and includes a comparison to those in operation in Catalina Central. 
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 Catalina Green Catalina Central 

Deposit $2,000 $2,000 

Period for finance 
approval 

60 days 60 days 

Period for finance 
extension 

28 days 28 days 

Settlement 21 days 21 days 

Fencing Side and Rear Side and Rear 

Landscaping Front Front 

Solar (PV) $2,000 (min 3.0kW); or  

$3,000 (min 3.0kW with 
battery) 

$2,000 (1.5kW) 

Water (WELs) $1,000 $1,000 

 
Satterley considers that the Purchaser Terms, Conditions and Incentives for Catalina Central 
have operated well, noting that: 

 The majority of sales are currently being sourced through builder contracts, which usually 
involves the purchaser obtaining finance for a house and land package. Satterley 
recommends a 60-day finance approval period for Catalina Green 

 The $2,000 deposit has been well-received by prospective purchasers and in line with a 
number of competing estates and the same approach is recommended for Catalina Green. 

 A 21-day settlement period from the time of titles being issued or finance approval being 
obtained (whichever is the later) has worked well. 

 Revisions to the rebate for installation of solar energy systems are recommended for 
Catalina Green. The minimum size of the system to be eligible for the $2,000 rebate is 
proposed to increase from 1.5kW to 3.0kW, as contemporary solar installations typically 
incorporate power generation capabilities of at least 3.0kW, and an additional $1,000 
rebate is proposed where battery storage is included. This approach is intended to 
increase the sustainability credentials of Catalina Green. 

 
Satterley recommends that the period of eligibility for redemption of sales incentives, such as 
fencing and landscaping packages and solar and water efficient fittings/appliances rebates, is 
increased. Council’s approved eligibility criteria requires purchasers to complete the 
construction of dwellings within 18 months of settlement for single-storey homes and 24 
months for double-storey homes to receive the incentive packages and rebates. Satterley 
proposes increasing the eligibility periods to 24 months for single-storey homes and 30 months 
for double-storey homes because of increased building construction timeframes due to 
increased sales and skilled labour and materials shortages resulting from Government building 
stimulus grants and other COVID-related impacts, following consultation with many of the 
major volume home builders in Perth. 
 
Satterley considers that the current sales incentives offered in Catalina have been well 
received by purchasers, incentivise the early construction of homes, encourage sustainability 
and promote quality streetscapes.  
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CONCLUSION 
 
Satterley has recommended that Catalina Green be subject to a similar set of Purchaser 
Terms, Conditions and Incentives as have applied in recent years in Catalina Central, which 
have operated well under varying market conditions. Changes are proposed in respect to the 
rebate paid for installation of solar energy systems and the timeframe allowed for redemption 
of rebate incentives, which are considered to be acceptable. 
 
The recommended Purchaser Terms, Conditions and Incentives generally reflect industry and 
competing estates’ standards. They are considered appropriate in qualifying purchasers 
entering into the purchase of a lot, while recognising the timeframes typically involved in 
obtaining finance approval. It is recommended that the proposed Purchaser Terms, Conditions 
and Incentives be applied from the commencement of lot sales in Catalina Green to August 
2022, as recommended by Satterley. 
 
The costs associated with the Purchaser Terms, Conditions and Incentives are accommodated 
in the approved Catalina Project Budget FYE 2022 and proposed to be included in the draft 
TPRC Budget FYE 2022.  
 
It is further recommended that Satterley be requested to review the Purchaser Terms, 
Conditions and Incentives for Catalina Green lots for the Council’s consideration in August 
2022. 
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7.6 LOT PRICING POLICY 2021 
 

 
Responsible Officer:   Chief Executive Officer 
 
Attachments:   Lot Pricing Policy 2021  
 
Voting Requirements:  Simple Majority  
 

 
RECOMMENDATION 
 
That the Council APPROVES the Lot Pricing Policy 2021 for public release lots at 
Catalina.  
 

 
PURPOSE 
 
To review the Lot Pricing Policy for public release lots at Catalina.  
 
POLICY REFERENCE  
 
Lot Pricing Policy 2021  
 
LOCAL GOVERNMENT ACT/REGULATION 
 
N/A 
 
PREVIOUS MINUTES 
 
Council Meeting – 20 August 2020 (Item 9.7 - Project Budget FYE 2021) 
 
FINANCIAL/BUDGET IMPLICATIONS 
 
Income under this matter will be posted under item I145011 (Income on Lot Sales): 
 
Budget Amount: $ 29,575,138  
Received to Date: $ 0  
Balance: $ 29,575,138  
 
Note: Refers to Budget FYE 2022, not yet adopted. 
 
RISK MANAGEMENT IMPLICATIONS 
 
Risk Ref: 7 Risk Rating: 
TPRC Operations - Internal Controls Moderate 
Action: 
Management policies and procedures reviewed annually and approved by Council. 

 
The report relates to a review of the Lot Pricing Policy to ensure appropriate controls are in 
place to establish lot prices. 
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BACKGROUND 
 
At its meeting of 18 April 2019, the Council approved the Lot Pricing Policy for public release 
lots at Catalina (dated March 2019). 
 
The approved lot pricing policy at Catalina involves obtaining recommended lot pricing from 
the Development Manager and a lot valuation from the Council appointed Valuer, with the 
higher value determining the sale price.   In the event that the lot pricing, based on the lot 
pricing practice, is less than the lot values for a stage in the Project Budget then lot pricing is 
referred to Council for approval. 
 
The Council has delegated to the CEO approval to determine lot pricing based on the approved 
lot pricing practice, provided it is not less than the lot values for a stage in the Project Budget.  
In the event this occurs then lot pricing is referred to Council for approval. 
 
COMMENT 
 
The Lot Pricing Policy for public release lots at Catalina (dated March 2019) has been reviewed 
in light of experience to date and the impact of market conditions. 
 
Since October 2011 lot pricing has been based on the approved Lot Pricing Policy and over 
1,000 lots have been sold within the Catalina Project.  The basis of lot pricing at Catalina has 
been based on the approved Lot Pricing Policy, since 2011, even before the Policy was 
formally approved by Council. 
 
The Council has previously received advice from McLeods - Barristers & Solicitors, indicating  
that the overriding legal obligation is for the TPRC to exercise its judgment in determining how 
best to achieve the regional purpose, as set out in its Establishment Agreement, for the good 
government of persons in the region.  
 
The Lot Pricing Policy reflects current regulatory frameworks and continues to operate 
satisfactorily, no changes are proposed at this time.  The Lot Pricing Policy 2021 is 
recommended for adoption. 
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7.7 PROJECT FORECAST (2021) 
 

 
Responsible Officer:   Manager Project Coordination 
 
Attachments:   1. Project Forecast (2021) 
     2. Letter from Satterley Property Group dated 8 July 2021 
   
Voting Requirements:  Simple Majority  
 

 
RECOMMENDATION 
 
That the Council: 
 
1. RECEIVES the Project Forecast (2021), prepared by the Satterley Property Group. 
 
2. REQUESTS the Satterley Property Group to identify opportunities to increase lot 

income and reduce development costs in order to maximise financial returns to the 
member Councils while delivering environmental, social and economic objectives 
and provide a report on this matter for consideration at the Council’s October 2021 
meeting. 

  

 
PURPOSE 
 
To consider the Project Forecast (June 2021), as prepared by the Satterley Property Group 
(Satterley). 
 
POLICY REFERENCE  
 
N/A 
 
LOCAL GOVERNMENT ACT/REGULATION 
 
N/A 
 
PREVIOUS MINUTES 
 
 Council Meeting – 15 April 2021 (Item 8.1 – Project Forecast Review) 
 Council Meeting – 18 June 2020 (Item 9.5 – Project Forecast 2020) 
 
FINANCIAL/BUDGET IMPLICATIONS 
 
Input into TPRC project and financial planning. 
 
RISK MANAGEMENT IMPLICATIONS 
 
Risk Ref: 1 Risk Rating: 
Strategic – Common vision Moderate 
Action: 
Council to determine Project Forecast 2020 (Scenarios) which will provide a guide to the 
long term cashflow direction of the Project and to provide the basis of Project and financial 
planning and project profit. 
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An updated Project Forecast will assist to guide project and financial planning.  
 
BACKGROUND 
 
At its meeting of 20 June 2018, the Council approved the Project Forecast (2018). 
 
The Project Forecast is intended as a general guide to the long term cashflow direction of the 
Project and to provide the basis of project and financial planning and the forecasted profit and 
distributions for the TPRC and member local governments. 
 
At its meeting of 18 June 2020, the Council considered the Project Forecast (2020), as 
prepared by Satterley, which contained three long-term scenarios to assist the Council in 
determining the strategic direction of the Catalina Project, particularly in relation to lot sales 
rates and pricing.  The Council resolved to defer consideration of the Project Forecast (2020) 
and request Satterley to update the Project Forecast Scenarios (2020) in light of amended lot 
pricing and supporting analysis. The Council also authorised engagement of an independent 
consultant to review the Project Forecast (2020), undertake a benchmarking exercise on key 
project elements and provide advice and recommendations to the Council.  
 
A consideration for the review was the substantial reduction in project profit and distributions 
between the Project Forecast (2018) and the Project Forecast (2020), noting the $84.2M 
cashflow reduction between the Project Forecast (2018) and the preferred Scenario 2 of the 
Project Forecast (2020). 
 
In October 2020, CBRE (Valuers) was engaged to undertake an independent review of the 
Project Forecast (July 2020), undertake a benchmarking exercise on key project elements and 
provide advice and recommendations to the Council.  CBRE’s review concluded that the 
Project Forecast (July 2020) is an appropriate general guide for the Project and financial 
planning, providing only a very slight bias to conservatism with lot prices and escalations and 
the outlook of the market indicates the prospect for buoyant conditions in the short to medium 
term.  
 
At its meeting of 15 April 2021, the Council received the CBRE report (December 2020) on the 
review of Project Forecast (July 2020) and requested Satterley to provide an updated Project 
Forecast that accounts for changing market conditions experienced in the later part of 2020 
and early 2021. 
 
COMMENT 
 
Satterley has provided an updated Project Forecast (2021), which is informed by market 
conditions, expectations on development costs and lot pricing and Project direction, as 
contained in Appendix 7.7 and summarised below. 
 
Project Forecast Assumptions 
 
Satterley has made the following assumptions in preparing the Project Forecast (2021): 
 
Lot Design/Yield 

Design changes made since the Project Forecast (2018) have reduced total residential lot yield 
by 94 lots, despite a 1.84ha increase in residential saleable area. The reduction is primarily 
due to changes made in Catalina Green in respect to wider road reserves to accommodate 
tree retention and increased lot sizes, partially offset by an increase in lots in Catalina Central 
resulting from Stage 18C being subdivided for green-titled lots instead of being sold or 
developed as a grouped housing site. The breakdown by Precinct is shown below: 
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Saleable area for special sites has reduced by 38,475m², due also to lots previously identified 
for grouped housing sites now intended for green-title lot subdivision. 
 
Escalation 

The Project Forecast (2021) uses 3% income escalation commencing July 2021 for the 
remainder of the Project, with cost escalation set at 7% over FYE 2022, reducing to 2% from 
July 2022 for the remainder of the project. 
 
The Project Forecast (2021) assumed 4.0% income escalation and 2.5% cost escalation. 

 
Pricing 
Standard base prices used in the Project Forecast (2021) are as follows: 
 

 
 
This compares to standard base pricing in the Project Forecast (FYE 2018): 
 

 
 

Consequently, as detailed below, there is a significant reduction in lot income ($54.3M) 
between the Project Forecast (2018) and Project Forecast (2021). 
 
The base lot price reductions vary from between 4% and 8% in Catalina Beach to 7% in 
Catalina Green and 21% in Catalina Central. The basis for this is questionable given that: 

 There has been a dramatic change in the state of the WA property market since 2019. 
Market conditions have improved dramatically and residential lot stock levels are now well 
below historical levels.  

 Lot pricing in the most recent stage releases for 375m2 lots has been approximately 
$258,000 to $270,000 in Catalina Central and $365,000 to $380,000 in Catalina Beach 
and for 450m2 lots approximately $280,000 to $290,000 in Catalina Central and $420,000 
to $440,000 in Catalina Beach. 

 
Sales Rates  
The new long-term sales rate in the Project Forecast (2021) has been set at eight per month, 
compared to a long-term average of 16 per month in the Project Forecast (2018), increasing 
the Project duration by seven years to FYE 2035. 
 
  

RESIDENTIAL YIELD RESIDENTIAL SALEABLE AREA

CHANGES TO PROJECT FORECAST 2021 2018 VARIANCE 2021 2018 VARIANCE

Central 1,254 1,226 28 419,990m² 411,598m² 8,392m²

Beach 496 492 4 178,803m² 171,405m² 7,398m²

Green 645 771 (126) 206,322m² 203,758m² 2,564m²

TOTAL 2,395 2,489 (94) 805,115m² 786,761m² 18,354m²

PRECINCT PRICES - 2021 PROJECT FORECAST 375m2 450m2

Central 235,000 265,000 

Beach 345,000 385,000 

Green Phase 1 (stages 36 and 37)

Green Balance

Individually priced

Avg. $225,000 for avg. 312m ² lot size

PRECINCT PRICES - 2018 PROJECT FORECAST 375m2 450m2

Central 298,000 335,000 

Beach 360,000 422,000 

Green 269,000 n/a
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Other Assumptions 
 Marketing budget after FYE 2022 is set at 2.25% of lot income for project duration, 

community development at $1,500 per lot sold. 

 High quality estate presentation will be key to achieving the sales rates in the Project 
Forecast (2021). As such, unescalated maintenance budgets have been set at $850,000 
per annum. 

 All Internal Rate of Return (IRR) calculations assume a notional land payment based on 
historical valuation estimate of $77.4M at commencement of the Project, consistent with 
IRR methodology for other residential development projects. 

 
Comparison between Project Forecast (2018) and Project Forecast (2021) 
 
The Project Forecast (2021) indicates a significant reduction in project profit of $100,376,897 
since the Project Forecast (2018), with income reduced by $54.3M and development costs 
increased by $46.0M. The main drivers of variances in cashflow are detailed below: 
 
Revenue 
 The reduction in lot income is mainly attributable to the reduction to yield and lower base 

selling prices accounting for a $40.6M unescalated reduction.  

 Special site income has reduced by $15.5M, of which $15M relates to unescalated 
movements driven by a 38,475m² reduction in saleable area and the reduction of m² 
revenue rates for Catalina Green group housing sites.   

 
Development Costs 
 The increase to consultancy costs ($1.5M) is due to the extended Project duration. 

 Infrastructure costs have increased by $8.3M. 

 Lot production costs have increased by $8.8M, with a $9.3M escalation variance due to 
the deferral of works and extended duration from the Project Forecast (2018).  

 Landscape costs have increased by $10.8M from the Project Forecast (2018), mostly 
attributable to an increased scope of works for Catalina Green.  

 Marketing and community development costs have increased by a combined $3.3M, due 
to the extended Project duration. 

 Administration costs have increased by $12.7M, due the extended Project duration 
resulting in higher holding costs, such as rates, taxes, audits and maintenance.  

 
IRR 
The reduced Project profit and extended Project duration has resulted in a reduction of capital 
IRR from 16.4% to 9.2% and the Project IRR from 18.4% to 14.2%. 
 
Distributions 
Forecast distributions are typically smaller and paid over a longer period in the Project Forecast 
(2021) than indicated in the Project Forecast (2021) due to reduced cashflow and extended 
Project duration. 
 
Risks to Achieving Project Forecast (2021) 
 
Satterley advises the following are key risks to achieving the outcomes of the Project Forecast 
(2021): 
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 Adverse impacts of the COVID-19 pandemic.   

 Assumptions on sales rate and price escalation.  A negative change in market sentiment 
due to micro or macro-economic factors could reduce sales rates and/or projected price 
escalation that would impact the size and timing of profit distributions.   

 Delay in rezoning of the southern portion of the Project area for development currently 
within the landfill site buffer.  

 Amendment to the requirements of local, state or federal government which could affect 
the lot yield and development costs. 

 Environmental risks discovered during development including but not limited to 
archaeological, rare flora or fauna, native vegetation and contamination. 

 The Project Forecast (2021) assumes that the WAPC will sell its landholding in the eastern 
cell to the TPRC for an assumed price of $10.2m. 

 

Satterley recommends that the Council accepts the Project Forecast (2021), whilst also 
acknowledging the inherent risk factors associated with this form of forecasting. 
 
CONCLUSION 
 
The key objective of the Economic pillar of the Strategic Community Plan (2020), adopted by 
the Council at its February 2020 meeting, is to maximise returns for member Councils while 
delivering environmental, social and economic objectives. 
 
The Project Forecast (2021) is a general guide to the long term cashflow direction of the Project 
due to the inherent uncertainties associated with forecasting over the lengthy timeframe of the 
Project’s lifecycle.  However, there is a reasonable expectation that the Project Forecast can 
be used by the TPRC as the basis of Project and financial planning and that the forecasted 
Project profit and distributions can be relied upon by the member local governments. 
 
There has been a significant and concerning decline in Project profit since the first Project 
Forecast was undertaken, including a $100.3M reduction between the 2018 and 2021 
forecasts. It was noted in CBRE’s review of the Project Forecast (July 2020) that Satterley has 
been conservative in its assumptions on lot prices and cost escalations and this appears to 
have continued in the updated Project Forecast (2021). 
 
While it is open to the Council to approve the Project Forecast (2021), prepared by Satterley, 
for the purposes of the TPRC’s financial and project planning, it is recommended that it not be 
approved in its current form and Satterley be requested to identify opportunities to increase lot 
income and reduce development costs in order to maximise financial returns to the member 
Councils while delivering environmental, social and economic objectives. 
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8. ELECTED MEMBERS MOTIONS OF WHICH NOTICE HAS BEEN GIVEN 
 
 
9. QUESTIONS BY ELECTED MEMBERS OF WHICH DUE NOTICE HAS 

BEEN GIVEN  
 
 
10. URGENT BUSINESS APPROVED BY THE CHAIR 
 
 
11. GENERAL BUSINESS 
 
 
12. DECISION TO MOVE TO CONFIDENTIAL SESSION  
 
That the Management Committee: 
 
Move into Closed Session and exclude members of the press and public from the meeting of 
the Closed Session and access to the correspondence and reports relating to the items 
considered during the course of the Closed Session be withheld. This action is taken in 
accordance with Section 5.23 of the Local Government Act 1995, as items 12.1 - Annual 
Marketing Plan FYE 2022, 12.2 - Civil Works Contract Extension, 12.3 - Development 
Management Agreement - Key Personnel, 12.4 MRC Landfill Buffer - Groundwater Monitoring 
Results Update and 12.5 Sale of TPRC Landholding come within the following provisions: 
 
c) a contract entered into, or which may be entered into, by the TPRC and which relates to 

a matter to be discussed at a meeting (section 5.23(2)(c));  
d) legal advice obtained, or which may be obtained, by the local government and which 

relates to a matter to be discussed at the meeting; or 
e) a matter that if disclosed, would reveal –  

i) Information that has a commercial value to a person; or 
ii) Information about the business, professional, commercial or financial affairs of a person 

where the information is held by, or is about, a person other than the TPRC (section 
5.23(2)(e)). 

 
 
13. FORMAL CLOSURE OF MEETING  
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Catalina Actual vs Budget Analysis

Tamala Park Cashflow FY2021 Bud Comparison: Dec 20 Approved

Job Description Account Description
Actual 1 month 

to May 2021

Budget 1 month 

to May 2021
Variance YTD to May 2021 YTD budget Variance PTD to May 2021 PTD budget Variance

Comments regarding variance

REVENUE

Settlements Settlement revenue 600,000 3,569,228 (2,969,228) 29,654,500 28,116,493 1,538,007 274,038,000 272,499,993 1,538,007 94 settlements YTD ex GST Margin scheme. 

Margin GST Margin GST (6,521) (50,000) 43,479 (322,391) (383,975) 61,584 (3,907,027) (3,968,612) 61,584 GST Margin as detailed in Burgess Rawson 

valuations

Direct Selling Costs (27,047) (164,061) 137,015 (1,347,510) (1,289,311) (58,199) (12,508,198) (12,414,000) (94,199) Includes Commission and Management Fees

Interest Income 0 0 0 5,799 0 5,799 90,913 85,114 5,799 Penalty interest income on settlements

Forfieted Deposits 0 0 0 4,545 4,545 0 27,273 27,273 0

Other Income Special sites revenue 0 0 0 0 0 0 3,728,594 3,728,594 0

Rebate Allowance (7,041) (113,892) 106,851 (181,619) (1,208,776) 1,027,157 (6,120,129) (7,686,906) 1,566,777 Construction Recycling, Fencing, Landscape, Shared 

Bore, Solar, and Display Builder Rebates

559,391 3,241,275 (2,681,884) 27,813,325 25,238,976 2,574,349 255,349,425 252,271,456 3,077,969

LOT PRODUCTION

Completed Earthworks 0 0 0 0 0 0 13,529,541 13,529,541 (0)

Earthworks Stages 25-27 Siteworks / Earthworks 0 0 0 0 0 0 3,603,087 3,603,087 (0)

Direct Consultants 0 0 0 0 3,335 3,335 186,216 192,859 6,643

Total Earthworks Stage 25-27 0 0 0 0 3,335 3,335 3,789,303 3,795,945 6,643

Earthworks Stages 28-31 Siteworks / Earthworks 0 273,396 273,396 0 820,189 820,189 0 820,189 820,189

Direct Consultants 0 0 0 0 121,925 121,925 0 121,925 121,925

Total Earthworks Stage 28-31 0 273,396 273,396 0 942,114 942,114 0 942,114 942,114

Earthworks Stages 36-40 Siteworks / Earthworks 0 368,662 368,662 14,720 368,662 353,942 14,720 368,662 353,942

Direct Consultants 0 9,375 9,375 0 85,625 85,625 0 85,625 85,625

Total Earthworks Stage 36-40 0 378,037 378,037 14,720 454,287 439,567 14,720 454,287 439,567

Completed Stages 0 0 0 0 0 0 46,092,294 46,092,295 1

Stage 14B Siteworks / Earthworks 0 0 0 0 0 0 482,855 500,850 17,995

Authorities Fees 0 0 0 0 0 0 110,991 110,991 0

Direct Consultants 0 0 0 0 0 0 17,639 17,639 0

Total Stage 14B 0 0 0 0 0 0 611,485 629,480 17,995

Stage 16A Siteworks / Earthworks 0 0 0 1,352,625 2,651,400 1,298,775 1,352,625 2,651,400 1,298,775

Authorities Fees 0 0 0 121,461 336,256 214,796 131,304 346,100 214,796

Direct Consultants 0 14,041 14,041 77,531 112,754 35,223 95,136 130,359 35,223

Total Stage 16A 0 14,041 14,041 1,551,617 3,100,410 1,548,794 1,579,066 3,127,859 1,548,794

Stage 16B Direct Consultants 0 0 0 0 0 0 26,000 26,000 0

Total Stage 16B 0 0 0 0 0 0 26,000 26,000 0

Stage 17A Siteworks / Earthworks 0 0 0 0 0 0 732,033 732,033 0

Authorities Fees 0 0 0 0 0 0 161,279 161,279 0

Direct Consultants 0 0 0 0 5,000 5,000 110,250 115,250 5,000

Total Stage 17A 0 0 0 0 5,000 5,000 1,003,563 1,008,563 5,000

Stage 17B Siteworks / Earthworks 0 0 0 0 0 0 1,273,015 1,273,015 0

Authorities Fees 0 0 0 0 0 0 194,411 194,411 0

Direct Consultants 0 0 0 0 11,320 11,320 180,869 192,189 11,320

Total Stage 17B 0 0 0 0 11,320 11,320 1,648,295 1,659,615 11,320

Stage 18B Siteworks / Earthworks 0 0 0 0 481,909 481,909 1,486,381 1,968,290 481,909

Authorities Fees 0 0 0 0 3,510 3,510 267,438 270,948 3,510

Direct Consultants 0 0 0 0 0 0 191,390 191,390 0

Total Stage 18B 0 0 0 0 485,419 485,419 1,945,209 2,430,628 485,419

Stage 18C Siteworks / Earthworks 0 152,650 152,650 0 152,650 152,650 0 152,650 152,650

Authorities Fees 5,539 0 (5,539) 5,539 0 (5,539) 5,539 0 (5,539)

Direct Consultants 0 24,156 24,156 4,250 169,089 164,839 4,250 169,089 164,839

Total Stage 18C 5,539 176,806 171,267 9,789 321,739 311,950 9,789 321,739 311,950

Stage 25 Siteworks / Earthworks 0 0 0 0 63,266 63,266 5,523,981 5,587,247 63,266

Authorities Fees 0 0 0 0 0 0 212,929 212,929 0

Direct Consultants 0 0 0 0 21,020 21,020 280,279 297,991 17,713

Total Stage 25 0 0 0 0 84,286 84,286 6,017,188 6,098,167 80,979

Stage 26 Siteworks / Earthworks 0 0 0 2,202 163,792 161,590 1,273,228 1,199,122 (74,106)

Authorities Fees 0 0 0 0 32,851 32,851 239,777 498,507 258,729

Direct Consultants 0 0 0 0 17,532 17,532 144,968 162,500 17,532

Total Stage 26 0 0 0 2,202 214,175 211,973 1,657,973 1,860,129 202,155

Actual MTD Vs Budget May 2021 Year to date Vs Budget to May 2021 Project to date Vs Budget to May 2021
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Catalina Actual vs Budget Analysis

Tamala Park Cashflow FY2021 Bud Comparison: Dec 20 Approved

Job Description Account Description
Actual 1 month 

to May 2021

Budget 1 month 

to May 2021
Variance YTD to May 2021 YTD budget Variance PTD to May 2021 PTD budget Variance

Comments regarding variance

Actual MTD Vs Budget May 2021 Year to date Vs Budget to May 2021 Project to date Vs Budget to May 2021

Stage 27A Siteworks / Earthworks 0 0 0 702,811 1,757,811 1,055,000 702,811 1,765,993 1,063,182

Authorities Fees 0 0 0 121,204 197,050 75,846 131,379 207,225 75,846

Direct Consultants 0 8,656 8,656 78,248 104,750 26,502 78,248 104,750 26,502

Total Stage 27A 0 8,656 8,656 902,264 2,059,611 1,157,347 912,439 2,077,968 1,165,529

Authorities Fees 1,074 0 (1,074) 1,074 0 (1,074) 1,074 0 (1,074)

Stage 27B Direct Consultants 6,788 0 (6,788) 13,575 0 (13,575) 13,575 0 (13,575)

Total Stage 27B 7,861 0 (7,861) 14,649 0 (14,649) 14,649 0 (14,649)

Stage 28 Siteworks / Earthworks 0 470,520 470,520 1,112,748 2,352,602 1,239,853 1,112,748 2,354,238 1,241,490

Authorities Fees 5,196 0 (5,196) 63,553 286,100 222,547 63,553 286,100 222,547

Direct Consultants 12,113 16,989 4,876 117,499 147,967 30,468 117,499 147,967 30,468

Total Stage 28 17,309 487,509 470,200 1,293,800 2,786,668 1,492,868 1,293,800 2,788,305 1,494,504

Authorities Fees 3,221 0 (3,221) 3,221 0 (3,221) 3,221 0 (3,221)

Total Stage 29 3,221 0 (3,221) 3,221 0 (3,221) 3,221 0 (3,221)

Authorities Fees 2,928 0 (2,928) 2,928 0 (2,928) 2,928 0 (2,928)

Total Stage 30 2,928 0 (2,928) 2,928 0 (2,928) 2,928 0 (2,928)

Authorities Fees 4,197 0 (4,197) 4,197 0 (4,197) 4,197 0 (4,197)

Total Stage 31 4,197 0 (4,197) 4,197 0 (4,197) 4,197 0 (4,197)

Stage 36 Direct Consultants 0 20,525 20,525 0 102,623 102,623 0 102,623 102,623

Total Stage 36 0 20,525 20,525 0 102,623 102,623 0 102,623 102,623

Various Stages Clearance Bonds 0 (350,000) (350,000) 653,287 599,757 (53,530) 896,155 842,625 (53,530)

TOTAL LOT PRODUCTION 41,057 1,008,969 967,912 4,452,674 11,170,744 6,718,070 81,051,815 87,787,881 6,736,066 Within budget

LANDSCAPING

Completed Landscaping 0 0 0 0 0 0 7,149,264 7,149,264 0

Stage 11 Landscape Consultancy Landscape Construction 0 0 0 0 0 0 1,332,634 1,328,968 (3,666) Within total FY21 Landscaping budget

Stage 11 Landscape Consultancy Landscape Consulting 0 0 0 570 570 0 162,929 162,929 0

Stage 12 Landscaping Landscape Construction 0 0 0 0 6,553 6,553 236,650 243,203 6,553

Stage 12 Landscaping Landscape Consulting 0 0 0 0 0 0 27,377 27,377 0

Stage 14A Landscaping Landscape Construction 0 0 0 0 0 0 553,652 553,652 0

Stage 14A Landscaping Landscape Consulting 0 0 0 0 0 0 12,013 8,430 (3,583)

Stage 14B Landscaping Landscape Construction 0 0 0 0 0 0 216,700 216,700 0

Stage 14B Landscaping Landscape Consulting 0 0 0 0 0 0 15,457 15,457 0

Stage 15 Landscaping Landscape Construction 0 0 0 0 0 0 115,933 115,933 0

Stage 15 Landscaping Landscape Consulting 0 0 0 0 0 0 18,838 18,838 0

Stage 16A Landscaping Landscape Construction 0 0 0 47,600 0 (47,600) 47,600 0 (47,600)

Stage 16A Landscaping Landscape Consulting 0 0 0 0 0 0 11,303 11,303 0

Stage 17 Landscaping Landscape Construction 0 0 0 10,542 0 (10,542) 213,992 203,449 (10,542)

Stage 17 Landscaping Landscape Consulting 0 0 0 0 0 0 2,720 2,720 0

Stage 10 Biodiversity Conservation Area Landscape Construction 0 0 0 0 36,961 36,961 228,092 265,053 36,961

Stage 10 Biodiversity Conservation Area Landscape Consulting 0 0 0 0 0 0 28,012 28,012 0

Seed Collection Landscape Construction 0 0 0 10,697 0 (10,697) 22,797 0 (22,797)

School Oval Landscape Construction 0 0 0 0 0 0 44,219 44,219 0

Marmion Ave Eastern Verge Upgrade Landscape Construction 0 0 0 0 0 0 269,451 269,451 0

Marmion Ave Eastern Verge Upgrade Landscape Consulting 0 0 0 0 0 0 19,688 19,688 0

Western Cell POS2 Landscape Consulting 0 0 0 0 0 0 64,091 64,091 0

Catalina Beach Foreshore Node / Beach Connect Landscape Construction 0 0 0 889 0 (889) 889 0 (889)

Catalina Beach Portofino Medians Landscape Construction 0 0 0 506 0 (506) 506 0 (506)

Catalina Beach Greenlink Stage 25 Landscape Construction 0 0 0 22 166,095 166,073 3,941,470 4,107,543 166,073

Catalina Beach Greenlink Stage 25 Landscape Consulting 0 0 0 2,000 2,000 (0) 120,249 118,508 (1,741)

Preliminary Landscaping Consultancy Landscape Consulting 9,235 17,674 8,439 78,875 94,278 15,403 341,618 357,021 15,403

Northern Biodiversity Conservation Area Landscape Construction 0 0 0 5,735 35,000 29,266 354,111 383,377 29,266

Northern Biodiversity Conservation Area Landscape Consulting 0 0 0 0 0 0 19,093 19,093 0

Public Open Space - Lot 8009 Landscape Construction 0 0 0 0 0 0 166,728 166,728 0

Public Open Space - Lot 8009 Landscape Consulting 0 0 0 0 0 0 11,504 11,504 0

Environmental Landscaping Landscape Construction 2,000 0 (2,000) 32,157 58,826 26,669 283,522 364,271 80,749

Public Art Landscape Construction 0 66,667 66,667 15,000 133,333 118,333 171,764 290,097 118,333

Public Art Landscape Consulting 0 0 0 0 0 0 13,105 13,105 0

Fauna Relocation Landscape Construction 0 0 0 0 0 0 37,080 (0) (37,080)

Stage 11 Landscape Phase 2 Landscape Construction 0 0 0 47,579 65,389 17,810 743,690 761,500 17,810

Catalina Grove Initial Scoping Works Landscape Consulting 0 0 0 0 3,197 3,197 16,803 20,000 3,197

Catalina Central Landscape Upgrade Landscape Construction 0 6,606 6,606 0 59,458 59,458 821,012 880,470 59,458 Appendix Page 5 



Catalina Actual vs Budget Analysis

Tamala Park Cashflow FY2021 Bud Comparison: Dec 20 Approved

Job Description Account Description
Actual 1 month 

to May 2021

Budget 1 month 

to May 2021
Variance YTD to May 2021 YTD budget Variance PTD to May 2021 PTD budget Variance

Comments regarding variance

Actual MTD Vs Budget May 2021 Year to date Vs Budget to May 2021 Project to date Vs Budget to May 2021

Catalina Central Landscape Upgrade Landscape Consulting 0 0 0 0 0 0 63,128 63,128 0

Stage 12/13 Greenlink New Bore Landscape Construction 0 43,215 43,215 0 129,646 129,646 70,354 200,000 129,646

Marmion Ave Shrub Planting Landscape Construction 0 0 0 1,469 0 (1,469) 18,751 17,282 (1,469)

Bore 6 Landscape Construction 0 0 0 0 0 0 30,906 30,906 0

Catalina Beach Stage 26 Landscaping Landscape Construction 0 667 667 0 2,000 2,000 40,000 42,000 2,000

Catalina Beach Stage 27 Landscaping Landscape Construction 0 54,583 54,583 0 163,750 163,750 0 163,750 163,750

Catalina Beach Stage 28 Landscaping Landscape Construction 0 5,000 5,000 0 10,000 10,000 0 10,000 10,000

Aviator Blvd Roundabouts Upgrade Landscape Construction 0 0 0 0 60,000 60,000 0 60,000 60,000

TOTAL LANDSCAPING 11,235 194,412 183,177 253,641 1,027,056 773,415 18,059,693 18,829,019 769,325 Within budget

INDIRECT CONSULTANTS

Planning  - indirect Planning 31,575 21,170 (10,405) 225,726 234,205 8,479 2,607,511 2,625,890 18,379

Architect 0 744 744 0 6,695 6,695 15,100 22,795 7,695

Environmental 0 1,654 1,654 24,969 17,273 (7,696) 362,859 355,162 (7,696)

Geotechnical 0 642 642 0 5,779 5,779 12,300 18,079 5,779

Title - Survey & Legal fees 0 1,500 1,500 4,500 13,500 9,000 159,420 168,420 9,000

Engineering fees 1,076 4,272 3,196 51,813 46,171 (5,642) 291,073 285,431 (5,642)

Traffic planning 0 91 91 0 816 816 84,181 84,997 816

Landscaping consultancy 0 0 0 8,936 0 (8,936) 9,936 0 (9,936)

Miscellaneous Consultants 0 2,499 2,499 748 22,491 21,743 6,260 28,002 21,743

Planning - fire & safety 0 75 75 10,425 2,426 (8,000) 10,575 2,576 (8,000)

Planning - Hydrology 1,120 2,200 1,080 7,848 20,244 12,396 126,923 139,319 12,396

Planning - Sustainability 0 938 938 0 8,438 8,438 26,805 35,243 8,438

Acoustic & Noise Consult 0 0 0 6,065 0 (6,065) 6,065 0 (6,065)

Tree Mapping 0 200 200 0 1,800 1,800 1,616 3,416 1,800

TOTAL INDIRECT CONSULTANTS 33,771 35,983 2,212 341,031 379,836 38,806 3,720,624 3,769,330 48,706 Within budget

INFRASTRUCTURE

Completed Infrastructure 0 0 0 0 0 0 11,110,854 11,110,854 -0
Neerabup Rd Maroochydore Way Intersection 0 0 0 0 0 0 1,498,274 1,480,279 (17,995) Within total FY21 Infrastructure budget

Neerabup Rd Maroochydore Way Intersection 0 0 0 0 0 0 97,321 97,321 0

Connolly Drive Aviator Blvd Intersection 0 396,320 396,320 93,119 1,188,960 1,095,841 102,519 1,198,360 1,095,841

Connolly Drive Aviator Blvd Intersection 0 6,590 6,590 5,203 19,769 14,566 104,822 119,388 14,566

Asbestos and rubbish removal - Gen Allowance 0 0 0 0 1,630 1,630 25,801 48,617 22,816

Foreshore Access Road 0 214,233 214,233 0 642,700 642,700 2,600 645,300 642,700

Foreshore Access Road 0 3,577 3,577 10,524 35,198 24,675 37,584 62,259 24,675

Portofino Extension 0 129,750 129,750 0 389,250 389,250 1,500 390,750 389,250

Portofino Extension 0 561 561 2,363 7,407 5,045 42,292 47,337 5,045

Main 01 Bulk Earthworks Stg 20-24 Primary School & GHS 0 0 0 0 0 0 57,021 57,021 0

Catalina Beach North/South Dual Use Path 0 0 0 680,742 730,000 49,258 680,742 730,000 49,258

Catalina Beach North/South Dual Use Path 0 0 0 0 35,000 35,000 0 35,000 35,000

Longreach Prom Extension 0 270,000 270,000 0 540,000 540,000 0 540,000 540,000

Longreach Prom Extension 0 5,850 5,850 0 40,950 40,950 0 40,950 40,950

Rubbish removal - General Allowance 0 0 0 0 0 0 17,314 17,314 0

INFRASTRUCTURE 0 1,026,880 1,026,880 791,950 3,630,865 2,838,915 13,778,643 16,620,748 2,842,105 Within budget

INFRASTRUCTURE REFUNDS

Neerabup Road Reimbursement 0 0 0 0 0 0 (432,548) (432,548) 0

Waste Water Pump Station (West) 0 0 0 0 0 0 (1,397,613) (1,397,613) 0

INFRASTRUCTURE REFUNDS 0 0 0 0 0 0 (1,830,161) (1,830,161) 0

TOTAL INFRASTRUCTURE 0 1,026,880 1,026,880 791,950 3,630,865 2,838,915 11,948,482 14,790,587 2,842,105 Within budget
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Catalina Actual vs Budget Analysis

Tamala Park Cashflow FY2021 Bud Comparison: Dec 20 Approved

Job Description Account Description
Actual 1 month 

to May 2021

Budget 1 month 

to May 2021
Variance YTD to May 2021 YTD budget Variance PTD to May 2021 PTD budget Variance

Comments regarding variance

Actual MTD Vs Budget May 2021 Year to date Vs Budget to May 2021 Project to date Vs Budget to May 2021

SPECIAL SITES & FIXED ASSETS

Lot 1 Group Housing Site Construction 0 0 0 0 0 0 172,782 172,782 0

Removal of temp sales office 0 0 0 0 0 0 8,636 8,636 0

Sales Office Building 0 0 0 0 0 0 573,050 573,981 932

Sales Office Retrofit 0 0 0 0 0 0 11,186 3,440 (7,746)

Sales Office Carparks 0 0 0 0 0 0 98,087 98,087 0

Temp Sales office services 0 0 0 0 0 0 3,812 3,812 0

Sales Office Construction Western 0 0 0 0 730 730 624,762 625,505 744

Sales office carparks Western 0 0 0 0 0 0 240,000 240,000 0

Security Cameras 0 1,667 1,667 0 11,667 11,667 19,560 31,227 11,667

TOTAL SPECIAL SITES & FIXED ASSETS 0 1,667 1,667 0 12,396 12,396 1,751,875 1,757,471 5,596 Within budget

TOTAL CONSTRUCTION 86,062 2,267,911 2,181,849 5,839,296 16,220,898 10,381,602 116,532,489 126,934,287 10,401,798 Within budget

LAND 0 5,103,000 5,103,000 0 5,103,000 5,103,000 0 5,103,000 5,103,000

PROFIT & LOSS EXPENDITURE

Sales & Marketing Brand Development 0 8,000 8,000 41,085 72,000 30,915 260,939 292,498 31,559

Sales Office & Builder Rel. 0 1,714 1,714 906 15,429 14,523 111,667 132,736 21,069

Brochures 500 1,600 1,100 7,720 14,400 6,680 147,613 154,293 6,680

Advertising 3,719 16,550 12,832 78,923 178,878 99,956 942,072 1,048,192 106,120

Signage 0 6,628 6,628 10,678 61,943 51,265 452,544 505,127 52,582

Website 0 2,286 2,286 0 20,571 20,571 9,891 31,766 21,875

Promotions 0 0 0 0 0 0 19,550 28,903 9,353

Public Relations 300 0 (300) 300 0 (300) 7,424 13,198 5,775

Total Sales and Marketing 4,519 36,779 32,260 139,611 363,221 223,610 1,951,700 2,206,713 255,013 Within budget

Total Community Development Comm Dev - Resident Dev 7,414 17,841 10,428 57,385 160,659 103,274 484,610 603,768 119,157 Within budget

Adminstration Audit and Tax 1,120 0 (1,120) 19,276 21,710 2,434 269,355 260,421 (8,935)

Cleaning 0 1,000 1,000 5,912 10,408 4,495 44,476 48,995 4,519

Computer Costs 0 500 500 0 4,763 4,763 0 7,164 7,164

Couriers 0 300 300 0 2,857 2,857 1,338 12,690 11,352

Electricity & Gas 0 1,000 1,000 12,913 10,866 (2,046) 124,378 122,364 (2,014)

Insurance 0 500 500 0 4,500 4,500 3,184 7,684 4,500

Legal fees 0 5,000 5,000 0 45,000 45,000 199,392 244,401 45,009

Licenses & Fees 0 500 500 0 4,500 4,500 470 5,782 5,312

Postage, Print & Stationery 0 500 500 0 4,500 4,500 2,244 33,491 31,248

Rent - Sales Office & Cprk 0 0 0 0 0 0 467,350 467,350 0

Sundry Office Expenses 0 1,500 1,500 0 13,500 13,500 1,076 29,777 28,700

Training 0 2,500 2,500 0 22,500 22,500 0 22,500 22,500

Valuations 2,000 3,890 1,890 19,000 36,110 17,110 186,563 203,673 17,110

Rates & Taxes 3,280 0 (3,280) 112,074 285,891 173,817 704,320 1,144,915 440,595

Maintenance 0 67,566 67,566 475,758 652,434 176,676 2,351,791 2,515,046 163,256

Maint- Carpark Makegood 0 0 0 0 0 0 53,798 53,798 0

Security 0 3,600 3,600 320 32,400 32,080 28,877 61,377 32,501

Total Administration 6,400 88,356 81,957 645,253 1,151,939 506,686 4,438,612 5,241,429 802,817 Within budget

Finance Contingency 0 393,194 393,194 12,834 1,108,194 1,095,360 2,188,164 1,095,360 (1,092,804) Actual Contingency spend applied to cost types 

above.
Contingency Offset Transfer 0 0 0 (12,834) (12,834) 0 (2,188,164) 0 2,188,164

Total Finance 0 393,194 393,194 0 1,095,360 1,095,360 0 1,095,360 1,095,360

Total P&L Expenditure 18,332 536,171 517,839 842,249 2,771,179 1,928,929 6,874,922 9,147,270 2,272,348

Grand Expense Total 104,394 7,907,082 7,802,688 6,681,545 24,095,077 17,413,531 123,407,411 141,184,557 17,777,146 Within budget
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Catalina Actual vs Budget Analysis

Tamala Park Cashflow FY2021 Bud Comparison: Dec 20 Approved

Job Description Account Description
Actual 1 month 

to May 2021

Budget 1 month 

to May 2021
Variance YTD to May 2021 YTD budget Variance PTD to May 2021 PTD budget Variance

Comments regarding variance

Actual MTD Vs Budget May 2021 Year to date Vs Budget to May 2021 Project to date Vs Budget to May 2021

Contingency Summary

YTD Budget 1,108,194 123,303,017

Contingency Transferred (Actual & Budget) (12,834)

Contingency not yet used 1,095,360 104,394

0

List of Contingency items transferred year to date

Period Job Description Amount

Mar-21 Foreshore Revegetation 12,834

12,834

Budget Transfers

List of Budget items transferred year to date

Period Job Description Amount

Mar-21 Landscape Consultancy (50,084)

Mar-21 Maintenance 50,084

0

Note: Actual Contingency spend in prior years is reported against the job

that the spend relates to.
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CATALINA

FINANCE REPORT

MAY 2021

1.0

1.1 KEY STATISTICS

1.1.1 RESIDENTIAL LOTS & DISTRIBUTIONS

Lots Produced (titles) Sales Settlements

Actual Budget Actual Budget Actual Budget Actual Budget

(Dec-20) (Dec-20) (Dec-20) (Dec-20)

Prior Years               1,004                 1,004                  960                  960                  936                  936       78,000,000       78,000,000 

Jul-2020                       -                         -                    34                    34                      3                      3                       -                       - 

Aug-2020                       -                         -                      3                      3                      9                      9                       -                       - 

Sep-2020                       -                         -                    17                    17                    11                    11                       -                       - 

Sep Qtr                       -                         -                    54                    54                    23                    23                       -                       - 

Oct-2020                       -                         -                    10                      6                    18                      2                       -                       - 

Nov-2020                       -                         -                      6                      6                      6                      1                       -                       - 

Dec-2020                       -                      17                      3                      6                      3                      7                       -                       - 

Dec Qtr                       -                      17                    19                    18                    27                    10                       -                       - 

Jan-2021                    17                      20 (2 )                      2                      6                      8                       -                       - 

Feb-2021                    20                         -                      9                      4                      8                    13                       -                       - 

Mar-2021                       -                         -                      6                      4                    22                    12                       -                       - 

Mar Qtr                    37                      20                    13                    10                    36                    33                       -                       - 

Apr-2021                       -                      35                    10                      4                      6                    11                       - 

May-2021                       -                         -                      3                      4                      2                    11                       - 

Jun-2021                         -                      4                      7        3,000,000 

Jun Qtr                       -                      35                    13                    12                      8                    29                       -        3,000,000 

PTD               1,041                 1,076               1,059               1,046               1,030               1,013       78,000,000       78,000,000 
.

Full 2019/20 Year                    37                      72                    99                    94                    94                    95                       -        3,000,000 

2021/22                      81                    90                    78        3,000,000 

2022/23                    123                    96                    91       23,000,000 

-

1.2

MTH Act MTH Bgt YTD Act YTD Bgt PTD Act PTD Bgt

(Dec-20) (Dec-20) (Dec-20)

Residential

 - Sales #                      3                        4                    99                    90               1,059               1,050 

 - Sales $        1,230,000          1,402,073       32,874,500       28,984,391     284,556,500     280,666,391 

 - Sales $/lot           410,000             350,518           332,066           322,049           268,703           267,301 

- Settlements #                      2                      11                    94                    88               1,030               1,024 

- Settlements $           600,000          3,569,228       29,654,500       28,116,495     274,038,000     272,499,995 

- Settlements $/lot           300,000             324,475           315,473           319,506           266,056           266,113 

Special Sites

 - Sales #                     -                         -                       -                       -                        4                      4 

 - Sales $                     -                         -                       -                       -          3,772,000        3,772,000 

 - Sales $/lot                     -                         -                       -                       -             943,000           943,000 

- Settlements #                     -                         -                       -                       -                        4                      4 

- Settlements $                     -                         -                       -                       -          3,772,000        3,772,000 

- Settlements $/lot                     -                         -                       -                       -             943,000           943,000 

Lots Under Contract

 - Unsettled sales #                    29 Unconditional                      1 Titled

 - Unsettled sales $       10,518,500 Conditional                    28 1,046 incl. Spec sites

 - Unsettled sales $/lot           362,707 

Management Accounts

Distributions

There were 3 sales and 2 residential settlements for May.

Sales & Settlements

Book13 23/06/2021
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CATALINA

FINANCE REPORT

MAY 2021

1.3

MTD Act MTD Bgt Variance

(Dec-20)

Income

Settlement Revenue 600,000 3,569,228 (2,969,228)

Margin GST (6,521) (50,000) 43,479 

Direct selling costs (27,047) (164,061) 137,015 

Interest Income - - -

Forfeited Deposits - - -

Other Income - - -

Rebate Allowance (7,041) (113,892) 106,851 

559,391 3,241,275 (2,681,884)

Development costs

WAPC Land Acq. - 5,103,000 5,103,000 

Lot production 41,057 1,358,969 1,317,912 

  Clearance Bonds - (350,000) (350,000)

Landscaping 11,235 194,412 183,177 

Consultants 33,771 35,983 2,212 

Infrastructure - 1,026,880 1,026,880 

Sales office building - 1,667 1,667 

86,062 7,370,911 7,284,849 

Overheads

Sales & marketing 4,519 36,779 32,260 

Community Develop. 7,414 17,841 10,428 

Administration 6,400 88,356 81,957 

Finance/Contingency - 393,194 393,194 

18,332 536,171 517,839 

Net Cashflow 454,997 (4,665,807) 5,120,804 

1.4

YTD Act YTD Bgt Variance

(Dec-20)

Income

Settlement Revenue 29,654,500 28,116,493 1,538,007 

Margin GST (322,391) (383,975) 61,584 

Direct selling costs (1,347,510) (1,289,311) (58,199)

Interest Income 5,799 - 5,799 

Forfeited Deposits 4,545 4,545 0 

Other Income - - -

Rebate Allowance (181,619) (1,208,776) 1,027,157 

27,813,325 25,238,976 2,574,349 

Development costs

WAPC Land Acq. - 5,103,000 5,103,000 

Lot production 3,799,387 10,570,987 6,771,600 

  Clearance Bonds 653,287 599,757 (53,530)

Landscaping 253,641 1,027,056 773,415 

Consultants 341,031 379,836 38,806 

Infrastructure 791,950 3,630,865 2,838,915 

Sales office building - 12,396 12,396 

5,839,296 21,323,898 15,484,602 

Overheads

Sales & marketing 139,611 363,221 223,610 

Community Develop. 57,385 160,659 103,274 

Administration 645,253 1,151,939 506,686 

Finance/Contingency - 1,095,360 1,095,360 

842,249 2,771,179 1,928,929 

Net Cashflow 21,131,780 1,143,900 19,987,880 

1.5

Last Year Last Month This Month

City of Wanneroo           242,868           896,155           896,155 

          242,868           896,155           896,155 

Bonds

Bonds relate to stages 25, 16A & 27A early clearances.

Cashflow - MTD Actuals to budget

Cashflow - YTD Actuals to budget

Book13 23/06/2021

Appendix Page 10 



CATALINA

FINANCE REPORT

MAY 2021

2.0

MTH Act MTH Bgt Var YTD Act YTD Bgt Var PTD Act PTD Bgt

(Dec-20) (Dec-20) (Dec-20)

- Revenue $ (Stlmts)           600,000          3,569,228       (2,969,228)       29,654,500       28,116,495        1,538,005     274,038,000     272,499,995 

- Revenue $/lot           300,000             324,475           315,473           319,506           266,056           266,113 

- Selling & GST $             58,668             356,337           297,669        3,356,601        2,922,902          (433,699)       24,869,215       24,435,516 

- Selling & GST $/lot             29,334               32,394             35,709             33,215             24,145             23,863 

- Cost of sales $           178,852          1,545,230        1,366,378        9,281,664       10,063,390           781,727       96,593,618       97,375,344 

- Cost of sales $/lot             89,426             140,475             98,741           114,357             93,780             95,093 

- Gross profit $           362,481          1,667,661       (1,305,181)       17,016,236       15,130,203        1,886,033     152,575,167     150,689,135 

- Gross profit $/lot           181,240             151,606           181,024           171,934           148,131           147,157 

- Gross profit Mgn % 60.41% 46.72% 57.38% 53.81% 55.68% 55.30%

- Special Sites $                       -                         -                       -                       -                       -                       -        2,091,959        2,091,959 

- Other income $                       -                         -                       -             10,345               4,545               5,799           265,756           259,957 

- Sales & Marketing $             13,451               55,128             41,677           198,550           528,276           329,726        2,421,948        2,751,673 

- Administration $             65,469             116,304             50,835           713,973        1,126,926           412,953        5,033,213        5,446,166 

- Finance/Other $                       -                         -                       -                       -                       -                       -           198,181           198,181 

- Contingency $                       -             138,044           138,044                       -           853,044           853,044                       -           853,044 

- Net profit $           283,561          1,358,186       (1,074,625)       16,114,057       12,626,502        3,487,555     147,279,541     143,791,986 

- Net profit $/lot           141,780             123,471           171,426           143,483 #DIV/0!           142,990           140,422 

-

-

YEAR TO DATE VERSUS FULL YEAR BUDGET

YTD Act
FY20

Full Year Bgt
Var

- Revenue $ (Stlmts)       29,654,500        30,462,570          (808,070)

- Revenue $/lot           315,473             320,659 

- Selling & GST $        3,356,601          3,152,913          (203,687)

- Selling & GST $/lot             35,709               33,189 

- Cost of sales $        9,281,664        10,924,394        1,642,731 

- Cost of sales $/lot             98,741             114,994 

- Gross profit $       17,016,236        16,385,262           630,973 

- Gross profit $/lot           181,024             172,476 

- Gross profit Mgn % 57.38% 53.79%

- Special Sites $                       -                         -                       - 

- Other income $             10,345                 4,545               5,799 

- Sales & Marketing $           198,550             583,404           384,853 

- Administration $           713,973          1,243,230           529,257 

- Finance $                       -                         -                       - 

- Contingency $                       -             964,411           964,411 

- Net profit $       16,114,057        13,598,763        2,515,294 

- Net profit $/lot           171,426             143,145 

PROFIT & LOSS

Year to date Gross profit is $1.9m favourable to budget due to 6 more settlements to date, and favourable cogs/lot.

Year to date Overheads are $1.6m below budget due to:

  Marketing $330k favourable due to stock limitations and favourable selling conditions provided by Govt Grants;

  Admin $412k favourable (full provisional amounts for Rates & Taxes not yet required);

  Unused Contingency $853k.

Book13 23/06/2021
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CATALINA

FINANCE REPORT

MAY 2021

2.1

Actual

Stages Title Issue Date Revenue Revenue/lot

Direct Selling & 

COGS (incl. 

GST) Direct Costs/lot

Actual Gross 

Profit

Actual Gross 

Profit/lot

Actual Gross 

Margin %

Incentives Writeback -4,253,385 4,253,385

FY13 Stages 2012 / 2013 51,375,500 220,496 28,570,159 122,619 22,805,341 97,877 44.39%

FY14 Stages 2013 / 2014 50,325,000 243,116 24,477,309 118,248 25,847,691 124,868 51.36%

FY15 Stages 2014 / 2015 77,688,000 275,489 32,963,408 116,892 44,724,592 158,598 57.57%

Stage  15 15-Dec-15 15,444,000 280,800 5,791,567 105,301 9,652,433 175,499 62.50%

Stage 18A 27-May-16 8,626,000 297,448 3,015,429 103,980 5,610,571 193,468 65.04%

Stage 14B 28-Oct-16 2,444,000 244,400 1,281,011 128,101 1,162,989 116,299 47.59%

Stage 17A 20-Feb-17 7,774,000 310,960 2,674,295 106,972 5,099,705 203,988 65.60%

Stage 18B 13-Jun-17 8,792,000 283,613 3,035,185 97,909 5,756,815 185,704 65.48%

Stage 25 8-Aug-17 19,256,000 350,109 10,270,411 186,735 8,985,589 163,374 46.66%

Stage 17B 22-May-18 9,528,000 272,229 3,905,045 111,573 5,622,955 160,656 59.02%

Stage 26 26-Sep-19 13,417,500 372,708 5,396,444 149,901 8,021,056 222,807 59.78%

Stage 16A 25-Jan-21 3,422,000 263,231 1,801,034 138,541 1,620,966 124,690 47.37%

Stage 27A 24-Feb-21 5,946,000 312,947 2,476,253 130,329 3,469,747 182,618 58.35%

274,038,000 121,404,164 152,633,836

- Values for actuals are based on 'settled lots only' for the relevant stages.

Budget

Stages Budget Version Revenue Revenue/lot

Direct Selling & 

COGS (incl. 

GST) Direct Costs/lot

Budgeted Gross 

Profit

Budgeted Gross 

Profit/lot

Budgeted Gross 

Margin %

FY13 Stages May-12 51,358,953 217,623 35,200,675 149,155 16,158,278 68,467 31.46%

FY 14 Stages Jun-13 46,931,935 226,724 30,917,421 149,360 16,014,514 77,365 34.12%

FY 15 Stages Aug-14 76,167,089 273,000 40,469,170 145,051 35,697,919 127,950 46.87%

Stage  15 Aug-15 15,433,000 280,600 7,203,599 130,975 8,229,401 149,625 53.32%

Stage 18A Jun-16 8,626,000 297,448 4,048,854 139,616 4,577,146 157,833 53.06%

Stage 14B Jun-16 2,448,087 244,809 1,352,232 135,223 1,095,855 109,585 44.76%

Stage 17A Jun-16 9,427,756 304,121 3,845,430 124,046 5,582,326 180,075 59.21%

Stage 18B Jun-16 8,584,690 276,925 3,677,414 118,626 4,907,276 158,299 57.16%

Stage 25 Aug-17 19,696,448 345,552 9,915,141 173,950 9,781,307 171,602 49.66%

Stage 17B Dec-17 10,496,494 291,569 5,131,807 142,550 5,364,687 149,019 51.11%

Stage 26 Jun-19 14,347,000 377,553 5,766,060 151,738 8,580,940 225,814 59.81%

Stage 16A Dec-20 4,498,002 264,588 2,555,841 150,344 1,942,161 114,245 43.18%

Stage 27A Dec-20 6,251,840 312,592 3,951,378 197,569 2,300,462 115,023 36.80%

274,267,294 154,035,023 120,232,272

- Values for budget are based on 'total lots' for the relevant stages.

-

GROSS PROFIT ANALYSIS

Stage 27A Gross profit / lot is $64k above budget due to savings on construction.  Stage 27A was originally budgeted as a single stage 27,but when it was 

split into 2, the construction budget was split 50/50.  We therefore expect extra costs for stage 27B.
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Catalina

Finished Lots & Cost of Lots Sold calculations to 31 May 2021
 

Title date: Completed Completed 7-Nov-12 7-Nov-12 28-Oct-16 20-Feb-17 13-Jun-17 8-Aug-17 8-Aug-17 8-Aug-17 22-May-18 26-Sep-19 25-Jan-21 24-Feb-21 TOTAL

Spec Sites Resi Stages Stage 2 Central Cell Stage 14B Stage 17A Stage 18B Stage 25 Stage 25 Stage 25 GHS Stage 17B Stage 26 Stage 16A Stage 27A

Sales Office Sales Office Lot 2179

Direct costs

Civil Contruction 3,312,998       89,540            633,835          795,104          794,550          4,918,686       83,260            253,163          968,747          1,238,569       945,403          707,388          

Sewer headwks 209,432          5,660              51,015            116,369          136,672          261,837          4,514              4,514              174,117          183,682          101,201          113,955          

Local authority fees 161,433          4,363              1,911              6,839              10,835            35,653            615                 615                 12,684            12,947            28,623            17,424            

Local authority scheme costs 100,077          2,705              27,000            67,500            83,700            156,600          -                  -                  97,200            13,620            -                  -                  

Survey & legal fees 37,093            1,003              13,139            25,550            29,762            54,801            945                 945                 35,586            34,200            16,150            19,000            

Engineering fees 205,607          5,557              18,200            85,250            97,962            159,500          2,750              12,341            100,839          104,500          77,057            58,349            

Sales Office Build Cost 330,780          

Finished Goods Adjustments 31,206-            1,282,787-       1,044,810-       28,238-            11,250-            25,549-            39,478-            220,060-          82,824            

420,826          43,233,645     2,981,830       411,370          733,850          1,071,063       1,114,003       5,367,017       92,084            271,578          1,389,173       1,670,342       1,168,434       916,116          

Earthworks Allocation 260,179          11,806,198     447,375          12,091            50,570            123,078          152,616          1,077,304       18,574            66,681            166,059          672,342          112,605          303,183          

Indirect Costs

Land -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  -                  

Infrastructure 84,898            6,012,456       265,106          7,165              70,224            235,295          282,496          620,746          7,879              31,674            351,671          521,532          176,806          245,746          

Landscape 118,628          8,518,643       333,226          9,006              154,123          495,646          594,017          1,308,860       16,613            66,785            871,324          1,270,179       409,039          568,530          

TOTAL COST 884,530          69,570,942     4,027,536       439,633          1,008,767       1,925,082       2,143,132       8,373,927       135,150          436,718          2,778,227       4,134,395       1,866,884       2,033,575       

Lots 3                     769                 37                   1                     10                   25                   31                   58                   1                     1                     36                   38                   17                   20                   

COST PER LOT 294,843          90,469            108,852          439,633          100,877          77,003            69,133            144,378          135,150          436,718          77,173            108,800          109,817          101,679          

Lots settled 3                     769                 37                   1                     10                   25                   31                   55                   -                  -                  35                   36                   13                   19                   1,034

COST OF LOTS SETTLED 884,530          69,570,942     4,027,536       439,633          1,008,767       1,925,082       2,143,132       7,940,793       -                  -                  2,701,054       3,916,795       1,427,617       1,931,896       97,917,777       

Stage Area (m2) 10,900            261,394          6,849              320                 2,926              10,128            11,236            11,236            255                 1,795              13,154            15,904            6,632              6,615              

Cost per m2 81                   266                 588                 1,374              345                 190                 191                 745                 530                 243                 211                 260                 281                 307                 

Avg lot size 3,633              340                 185                 320                 293                 405                 362                 194                 255                 1,795              365                 419                 390                 331                 

Other cash expenditure

Direct Selling & Proj Mgt Costs 25,225,094

Marketing costs 2,421,948

Administration 5,033,213

Finance 198,181

Contingency 0

TOTAL COSTS 130,796,212     

PERIODIC ANALYSIS Month YTD PTD PY Jun-20

Lots settled 2 94 1,034 917

Cost of lots settled 178,852 * 9,281,664 97,917,780     88,636,117       

Direct selling costs 58,668 3,356,601 25,225,094     21,868,493       

Marketing costs 13,451 198,550 2,421,948       2,223,397         

Administration 65,469 713,973 5,033,213       4,319,240         

Finance - - 198,181          198,181            

Contingency - - -                  -                   

TOTAL COSTS           316,439 13,550,788 130,796,215 117,245,428

*Stage 26 late cost increase from additional retaining walls.
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Catalina COGS Calc

31-May-21

Job Titled Date Direct Cost Indirect Cost COGS Total Lot # Titled Untitled COGS/Lot Settled Lots PTD COGS
Finished 

Goods
FG/Lot

140-01-001 17-Oct-2012 4,004,839       637,443           4,642,282      35        35          -         132,637       35                4,642,282    -                 -                

140-01-002 7-Nov-2012 3,429,204       598,332           4,027,537      37        37          -         108,852       37                4,027,537    -                 -                

140-01-003 14-Jan-2013 3,002,658       554,241           3,556,899      43        43          -         82,719         43                3,556,899    -                 -                

140-01-004 20-Mar-2013 3,371,482       800,585           4,172,067      47        47          -         88,767         47                4,172,067    -                 -                

140-01-005 20-May-2013 4,894,899       968,068           5,862,967      63        63          -         93,063         63                5,862,967    -                 -                

140-01-06A 18-Jan-2013 483,435          179,725           663,160         8          8            -         82,895         8                  663,160       -                 -                

140-01-06B 19-Jan-2015 1,100,352       510,130           1,610,482      24        24          -         67,103         24                1,610,482    -                 -                

140-01-06C 3-Apr-2014 671,286          211,296           882,581         10        10          -         88,258         10                882,581       -                 -                

140-01-007 31-Oct-2013 4,146,749       938,488           5,085,238      63        63          -         80,718         63                5,085,238    -                 -                

140-01-008 16-Jan-2014 4,389,068       881,805           5,270,874      53        53          -         99,450         53                5,270,874    -                 -                

140-01-009 8-May-2014 4,640,905       814,395           5,455,300      51        51          -         106,967       51                5,455,300    -                 -                

140-01-010 8-May-2014 2,460,031       595,126           3,055,157      30        30          -         101,839       30                3,055,157    -                 -                

140-01-011 1-Oct-2014 4,797,823       1,320,873        6,118,696      64        64          -         95,605         64                6,118,696    -                 -                

140-01-012 3-Dec-2014 3,225,081       1,064,585        4,289,666      49        49          -         87,544         49                4,289,666    -                 -                

140-01-13A 30-Mar-2015 2,965,498       717,571           3,683,069      37        37          -         99,542         37                3,683,069    -                 -                

140-01-13B 11-May-2015 2,739,324       986,155           3,725,479      45        45          -         82,788         45                3,725,479    -                 -                

140-01-014 4-Jun-2015 3,619,629       1,347,229        4,966,858      63        63          -         78,839         63                4,966,858    -                 -                

140-01-015 15-Dec-2015 3,073,171       1,243,145        4,316,316      55        55          -         78,478         55                4,316,316    -                 -                

140-01-18A 27-May-2016 1,453,614       760,239           2,213,853      29        29          -         76,340         29                2,213,853    -                 -                

140-01-14B 28-Oct-2016 784,420          224,347           1,008,767      10        10          -         100,877       10                1,008,767    -                 -                

140-01-017 20-Feb-2017 1,194,140       730,941           1,925,081      25        25          -         77,003         25                1,925,081    -                 -                

140-01-18B 13-Jun-2017 1,266,620       876,513           2,143,133      31        31          -         69,133         31                2,143,133    -                 -                

140-02-025 8-Aug-2017 6,444,321       1,929,606        8,373,927      58        58          -         144,378       55                7,940,792    433,134         144,378         

140-01-17B 22-May-2018 1,555,232       1,222,995        2,778,227      36        36          -         77,173         35                2,701,054    77,173           77,173           

140-02-026 26-Sep-2019 2,342,687       1,791,711        4,134,398      38        38          -         108,800       36                3,916,798    217,600         108,800         

140-01-16A 25-Jan-2021 1,281,039       585,845           1,866,884      17        17          -         109,817       13                1,427,617    439,267         109,817         

140-02-27A 24-Feb-2021 1,219,300       814,276           2,033,576      20        20          -         101,679       19                1,931,897    101,679         101,679         

140-70-001 7-Nov-2012 423,461          16,171             439,633         1          1            -         439,633       1                  439,633       -                 -                

140-70-004 12-Dec-2013 20,322            41,798             62,119           1          1            -         62,119         1                  62,119         -                 -                

140-70-005 8-Aug-2017 110,657          24,492             135,149         1          1            -         135,149       -               -               135,149         135,149         

140-70-007 17-Oct-2012 222,150          87,611             309,761         1          1            -         309,761       1                  309,761       -                 -                

140-70-008 1-Oct-2014 438,532          74,117             512,649         1          1            -         512,649       1                  512,649       -                 -                

140-70-028 8-Aug-2017 338,259          98,459             436,718         1          1            -         436,718       -               -               436,718         436,718         

76,110,186     23,648,314      99,758,500    1,047 1,047 -         1,034 97,917,780  1,840,720      
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CATALINA FYE 2021 OPERATIONS
Catalina Estate. TAMALA PARK

A Tamala Park Regional Council Project
DATUM: AHD

PROJECTION: PCG 94

DATE: 09/06/2021

PLAN: TAMCA-1-033

CHECK: JH

PLANNER: TV

DRAWN: JP

REVISION: A

Carriageways depicted on plan are diagrammatic only.
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30 June 2021 
 
 
 
Mr Tony Arias 
Chief Executive Officer 
Tamala Park Regional Council 
Unit 2, 369 Scarborough Beach Road 
INNALOO WA 6018 
 
 
Dear Tony 
 
CATALINA ESTATE - REVIEW OF PURCHASER TERMS AND CONDITIONS 
 
During its meeting on the 10 December 2020, the Tamala Park Regional Council considered the Purchaser 
Terms and Conditions for the upcoming Display Village within Catalina Beach. During this meeting, the 
Council resolved to approve the following Terms/Conditions and Incentives:  

1. Deposit: $5,000 payable within 5 working days of acceptance 
2. Settlement: 21 days from the issue of title 
3. Contract Terms: Cash unconditional 
4. Practical completion of the Display Home is to be no later than 57 weeks from settlement or from the 

outlined date in the approved development application for the Catalina Beach Display Village. 
5. The Display Home being open for the minimum of 2pm to 5pm on Wednesdays, 1pm to 5pm Saturday, 

Sunday and Public Holidays (or as agreed by the TPRC). 
6. The Display Home to be designed and constructed in accordance with the Catalina Beach Design 

Guidelines and Estate Covenants. 
7. The Display Home to incorporate all of the sustainability initiatives listed below: 

• Installation of a gas boosted solar hot water system; 
• Installation of solar panels with a minimum 3kw system; 
• Installing high star rated electrical and water using appliances; 
• Achieving an energy rating of 7 stars or greater. 
Sustainability initiatives listed above may be substituted with other sustainability initiatives proposed 
by the Tender at the TPRC’s absolute discretion. 

8. The builder will be required to undertake landscaping of the lot including reticulation to the verge. A 
landscape plan must be provided for TPRC’s approval prior to landscape works being undertaken 
within the building setback. The seller to provide verge landscaping (including street tree) upon the 
installation of reticulation. 

9. The Display Home is to be open for a minimum of 2 years, with an option to extend for a further year 
at the discretion of the TPRC. 

10. A Building Rebate of 2.5% of the purchase price (inclusive of GST) will be paid to participating builders 
subject to compliance with Conditions 1 - 8 as listed above within 60 days of the opening of the Display 
Home. 

11. A Building Rebate of 2.5% of the purchase price (inclusive of GST) will be paid to participating builders 
subject to compliance with Condition 9 listed above. 
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Following the tender and allocation process the successful builders have raised their inability to meet the 
proposed opening timeframe of 57 weeks (item 4 in previous list). The construction industry is suffering from 
a skilled labour and materials shortage with no immediate end in sight. This has caused the construction 
timeframe for project homes to significantly increase. Builders have advised that even by prioritising the 
construction of their display home they are still highly unlikely to achieve the 57-week timeframe. 
 
Requests from builders to extend the opening timeframes range from 4 weeks to 6 months. Satterley have 
reviewed these requests and believe that a consistent extension should be provided to builders to ensure 
that the incentive to open early is still achievable and therefore not just ignored. Satterley recommend that 
an 8 week extension be provide to single storey construction and a 16 week extension be provide to two 
storey construction. 
 
RECOMMENDATION 
Satterley recommend that item 4 in the approved purchaser terms and conditions for the Catalina Beach 
Display Village be amened to the following; 
 
4. Practical completion of the Display Home is to be no later than 65 weeks for single storey construction 

and 73 weeks for double storey construction, from settlement or from the outlined date in the 
approved development application for the Catalina Beach Display Village. 

 
Should you require any clarification or further information regarding the above please don’t hesitate to 
contact the undersigned. 
 
 
Yours sincerely 
 
 
 
 
Carl Buckley 
Project Director 
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30 June 2021 
 
 
 
Mr Tony Arias 
Chief Executive Officer 
Tamala Park Regional Council 
Unit 2, 369 Scarborough Beach Road 
INNALOO WA 6018 
 
 
Dear Tony 
 
CATALINA ESTATE - REVIEW OF PURCHASER TERMS AND CONDITIONS 
 
During its meeting on the 10 December 2020, the Tamala Park Regional Council considered the Review of 
the Purchaser Terms and Conditions. During this meeting the Council resolved to:  
1. APPROVES the following Purchaser Terms/Conditions and Incentives for all public and builder release 

lots for the period December 2020 to December 2021: 
1.1 Use of the REIWA Offer and Acceptance Contract with Special Conditions and Annexure. 
1.2 A $2,000 deposit to be used in the Sales Contracts for Catalina Central and a $5,000 deposit to be 

used in the Sales Contracts for Catalina Beach. 
1.3 A finance approval period of 60 days for Catalina Central and 45 days for Catalina Beach, where 

finance is required. 
1.4 A 21-day settlement period from finance approval or the issue of titles, whichever is the later. 
1.5 A waterwise landscaping package to the front garden.  
1.6 A $2,000 rebate for all homes constructed with a minimum 1.5kV capacity photovoltaic solar power 

system. 
1.7 Side and rear boundary fencing (behind the building line). 
1.8 A $1,000 rebate for all homes in Catalina Central and Beach Precincts which include appropriate 

WELS rated fittings and fixtures. 
1.9 Sales incentives (Items 1.5 – 1.8) subject to homes being constructed in accordance with the 

approved Catalina Design Guidelines within 18 months of settlement for single storey homes and 
24 months of settlement for two storey homes.  

 
Further to the above the council requested Satterley to review the purchaser terms and conditions and 
report to Council in December 2021 and provide recommendation on the purchaser terms and conditions 
for Catalina Green prior to launch.  
 
As requested, Satterley have reviewed the terms and conditions currently being implemented for the sale of 
lots at Catalina Central and Catalina Beach to inform the terms and conditions for Catalina Green. 
 
This letter outlines proposed purchaser terms and conditions within Catalina Green.  
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DEPOSIT, FINANCE APPROVALS AND SETTLEMENT 
The below table has been prepared to show the approved and recommended terms and conditions across 
all precincts of Catalina. 
 

 Catalina 
Central 

Approved 

Catalina 
Beach 

Approved 

Catalina  
Green 

Recommended 
Deposit $2,000 $5,000 $2,000 
Period for finance approval 60 days 45 days 60 days 
Period for finance extension 28 days 28 days 28 days 
Settlement* 21 days 21 days 21 days 

* from issue of titles and / or acceptance / formal finance approval 

 
Deposit 
It is recommended that Catalina Green adopt the same deposit used within Catalina Central due to the similar 
financial buyer profile. 
 
The $2,000 deposit at Catalina Central has been well received by prospective purchasers and key 
stakeholders since the TRPC approved a reduction from $5,000 at the 15 August 2015 Council meeting.  The 
reduced deposit has brought Catalina into line with a number of competing estates.  The $2,000 facilitates 
entry level purchasers securing a lot. 
 
The $5,000 deposit at Catalina Beach ensures that committed and qualified purchasers with sufficient finance 
capacity will register for lots and mitigate the risk of prospective purchasers with insufficient borrowing 
capacity registering for lots and subsequently being unable to obtain finance approvals.   
 
Finance Approval Period 
It is recommended that Catalina Green adopt the same timing used within Catalina Central due to the 
anticipated similar financial buyer profile. 
 
Current sales at Catalina Central are comparatively slow with a limited supply of lots available to the market.  
Many sales are being sourced through builder contracts on the basis of the purchaser obtaining finance for 
a house and land package. The current finance approval terms have had the effect of attracting builders to 
sell house and land packages at Catalina. However, builders are generally requesting up to 90 day finance 
approval period based on an 8 week period to prepare and finalise building plans and a further 4 weeks to 
obtain finance approval. It is Satterley’s understanding that this timeframe can be condensed to 60 days. 
 
Satterley consider that Catalina Beach 45 day finance terms are comparative to other premium coastal 
estates, including Beaumaris, who offer 28 day finance terms.  The timeframes for obtaining finance approval 
will assist in identifying qualified and finance ready purchasers.  The Catalina Beach Estate appeals to a 
different buyer profile than lots available within Catalina Central and Catalina Green.  The median house and 
land value in Catalina Beach is considerably higher than in Catalina Central and Catalina Green with 
purchasers having greater finance capacity. 
 
Settlement Period 
The current settlement periods at both Catalina Central and Catalina Beach are recommended to be 
extended to Catalina Green. 
 
Following the August 2013 TPRC Management Committee meeting, the settlement period was reduced from 
28 days after the issue of titles or finance approval (whichever is the later) to 21 days after the issue of titles 

Appendix Page 22 



 

or finance approval (whichever is the later).  This revised settlement period has worked well and resulted in 
quicker settlements, improving the TPRC’s cashflow. 
 
SALES INCENTIVES 
The below table has been prepared to summarise the approved and recommended sales incentives across 
all precincts of Catalina. 
 

 Central and Beach 
Approved 

Green 
Recommended 

Fencing Side and Rear Side and Rear 
Landscaping Front Front 

Solar (PV) $2,000 $2,000 PV or 
$3,000 Battery 

Water (WEL’s) $1,000 $1,000 
 
Fencing 
Colorbond side (behind the front building line) and rear fencing to all lots, with Colorbond fencing (Catalina 
Green), brushwood fencing (Catalina Central) and solid masonry fencing (Catalina Beach) to the side 
boundary of lots abutting a road. 
 
Landscaping 
Water wise landscaping to front garden and verge areas, including the side boundary of lots abutting a road 
is recommended for all precincts. 
 
Solar 
Catalina Central and Catalina Beach have a $2,000 rebate available to all purchasers who install a minimum 
1.5 kW solar PV system. It is recommended that this rebate be changed for Catalina Green to target a higher 
sustainability target. It is recommended that a $2,000 rebate be provided for all purchasers who install a 
minimum 3.0 kW solar PV system and further increased to $3,000 if the system includes an integrated battery 
storage. This approach to increase the minimum size of the system and further encourage the installation of 
batteries will raise the sustainability credentials of the Catalina Green precinct. 
 
Water 
Catalina Central and Catalina Beach include a $1,000 rebate to all purchasers who install WEL’s fixtures, 
fittings and appliances with the following minimum WEL’s ratings: 

• 3 star rated shower head/s 
• 4 star rated toilet/s 
• 6 star rated taps 
• 6 star rated dishwasher 
• 4 star rated washing machine 

This rebate has been slowly getting a greater up take over the past two years with buyers becoming more 
aware of water consumption and the impact on the environment. The growth in the uptake of this rebate 
shows that it is positioned well to encourage the correct installation of water efficient appliances, fixtures 
and fittings and it is recommended that this is extended to Catalina Green. 
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SUMMARY 
The below table summarises the purchaser terms and conditions across the three different precinct of 
Catalina. 
 
 

 Catalina  
Central 

Catalina  
Beach 

Catalina  
Green 

Deposit $2,000 $5,000 $2,000 
Period for finance approval 60 days 45 days 60 days 
Period for finance extension 28 days 28 days 28 days 
Settlement* 21 days 21 days 21 days 
Fencing Side and Rear Side and Rear Side and Rear 
Landscaping Front Front Front 

Solar (PV) $2,000 (1.5kW) $2,000 (1.5kW) $2,000 (3.0kW) or 
$3,000 Battery 

Water (WEL’s) $1,000 $1,000 $1,000 
 
RECOMMENDATION 
Satterley recommend the following purchaser terms and conditions are adopted for Catalina Green. 
 
Deposit:   $2,000 
Period for finance approval: 60 days 
Period for finance extension: 28 days 
Settlement:   21 days from issue of titles and / or acceptance / formal finance approval 
Fencing:   Colorbond 
Landscaping:   Water wise front garden and verges 
Solar (PV):   $2,000 (minimum 3kW) 
    $3,000 (including a battery storage) 
Water (WEL’s):   $1,000 
 
 
Should you require any clarification or further information regarding the above please do not hesitate to 
contact the undersigned. 
 
 
Yours sincerely 
 
 
 
 
Carl Buckley 
Project Director 
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Responsible Officer Chief Executive Officer 

Relevant delegations  

Initial Council adoption 18 April 2019 

Amendments  

Last Council adoption 18 April 2019 

Review due 2022 

 

PURPOSE/OBJECTIVE 

To provide clarity and direction in terms of lot pricing requirements. 
 
SCOPE 

This Policy applies to public release lots at Catalina. 
 
POLICY STATEMENT 

The Regional Purpose for which the TPRC is established is to undertake, in accordance with the 
objectives, the rezoning, subdivision, development, marketing and sale of the Land. 
 
 The objectives of the TPRC are: 

(i) To develop and improve the value of the Land; 

(ii) To maximise, within prudent risk parameters, the financial return to the Participants; 

(iii) To balance economic, social and environmental issues; and 

(iv) To produce a quality development demonstrating the best urban design and development 
practice. 

 
The Local Government Act 1995 does not preclude the Council from selling land for less than the 
market value of that land as ascertained by a valuation. Although a local government (or regional local 
government) may generally seek a sale price that is higher than the market value, there is no 
obligation, legal or otherwise, to pursue that outcome. 
 
The legal obligation is for the TPRC to exercise its judgment in determining how best to achieve the 
regional purpose, as set out in its Establishment Agreement, for the good government of persons in 
the region.  
 
The Policy is intended to demonstrate a high degree of independence and be able to be subject to 
third-party review in the administration of setting lot prices for sale to the public.  It should demonstrate 
good practice in terms of probity and accountability. 
 

LOT PRICING PROCESS 

When the TPRC intends to release lots to the public for sale it will obtain recommended lot pricing 
from the Development Manager and lot valuations from the Council appointed Valuer.  The lot sale 
price will be determined by the higher value from the Development Manager and the Council 
appointed Valuer, unless otherwise determined by Council.   In the event that the lot pricing, based 
on the lot pricing practice, is less than the lot values for a stage in the Project Budget then lot pricing 
is referred to Council for approval. 

Adopted by Council: 19 August 2021
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LEGISLATION / LOCAL LAW REQUIREMENTS 

Local Government (Financial Management) Regulations 1996 
 

Adopted by Council: 19 August 2021
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08 July 2021 
 
Mr. Tony Arias 
Chief Executive Officer 
Tamala Park Regional Council 
Unit 2, 369 Scarborough Beach Road 
INNALOO WA 6019 
 
Dear Tony, 
 
Catalina 2021 Project Forecast 
 
Please find attached the Catalina 2021 Project Forecast. The review is discussed under the following 
headings: 
 

1. Introduction 
2. WA Market Conditions 
3. Project Forecast Outcome 
4. Project Forecast Net Present Value Analysis 
5. Project Forecast Assumptions 
6. Risks to Achieving Project Forecast 
7. Comparison to 2018 Project Forecast 
8. Satterley Recommendation 

 
1. Introduction 
 
The Tamala Park Regional Council (TPRC) has requested Satterley provide an updated Project 
Forecast (2021 Project Forecast) and memo with comparisons to the 2018 Project Forecast. 
 
The 2018 Project Forecast was based on assumptions set in 2017 but updated for a change in 
escalation rates following a third-party review by CBRE in 2018 (from 3% income / 2% cost to 4% 
income / 2.5% cost). Since the 2018 Project Forecast, the whole of life budget has been updated several 
times and the outcomes provided to TPRC. 
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2. WA Market Conditions 
 
The graphic below provides a snapshot of the state of the WA property market at present and a brief 
history leading up to this point. It provides some context to the assumptions used in the Proposed 
2021 Project Forecast. 
 

 
• Population growth was improving with reduced net outflow of interstate migrants. Migration 

now on hold until at least well into 2022 according to the 2021 Federal Budget. 
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• Quicker than expected recovery of unemployment and underemployment figures over past 
9 months following initial COVID-19 shock. Employment a key focus of the 2021 Federal 
Budget. 

• Official cash rate remains at 0.10%. RBA still no desire to raise rates in the short term until 
unemployment improves. 

• Stock levels in WA now well below the historical equilibrium. 
• Perth median house prices have risen over the past three quarters. 
• Rent increases following the end of the rent moratorium and an extremely low vacancy rate 

of 0.9%. 
• The 2021 Federal budget included the following measures which will help the sector: 

› Additional 10,000 places available under the First Home Loan Deposit Scheme 
› New Family Home Guarantee initiative for eligible single parents with dependants to 

build a new home or purchase an existing home with a deposit of 2% 
› First home buyers can put away and extra $20,000 extra in voluntary contributions as 

part of the First Home Super Saver Scheme 
› HomeBuilder scheme deadlines extended 

• Recent snap lockdowns across the country serve as a reminder the COVID-19 pandemic 
still has a while to play out. 
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3. Project Forecast Outcome 
 
The summary outcome of the 2021 Project Forecast is as follows: 
 

 
 

4. Project Forecast Net Present Value (NPV) Analysis 
 

CATALINA | Summary
CATEGORY CURRENT

2018 PROJECT 
FORECAST

VARIANCE

Total Lots 2,395 2,489 (94)
Residential area 805,115m² 786,761m² 18,354m²
Special sites area 72,357m² 110,832m² (38,475m²)
GROSS INCOME
Income - Lots 680,162,140 724,700,240 (44,538,100)
Income - Special Sites 25,119,915 40,589,540 (15,469,625)
Income - Other 263,843 147,570 116,273
Direct Selling Expenses 78,122,661 83,661,510 5,538,849
GROSS INCOME 627,423,237 681,775,840 (54,352,603)
DEVELOPMENT COSTS
Land 10,206,000 10,206,000 -
Consultants 10,574,132 9,106,160 (1,467,972)
Infrastructure 24,114,062 15,821,974 (8,292,088)
Special Sites/Other Development 4,410,106 4,853,544 443,438
Lot Production 221,984,848 213,183,896 (8,800,952)
Landscape 63,769,895 52,971,398 (10,798,496)
Marketing 11,580,222 8,664,422 (2,915,801)
Community Development 2,613,609 2,224,981 (388,627)
Administration 25,403,772 12,722,435 (12,681,337)
Finance/Bonds - - -
Contingency 12,648,759 11,526,301 (1,122,458)
DEVELOPMENT COSTS 387,305,405 341,281,111 (46,024,294)
PROJECT PROFIT 240,117,832 340,494,729 (100,376,897)
Capital IRR 9.2% 16.4% (7.2%)
Project IRR 14.2% 18.4% (4.2%)
Profit on Cost 62.0% 99.8% (37.8%)
Profit /Lot 100,258 136,800 (36,542)
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Please find below an NPV analysis to accompany the 2021 Project Forecast. The analysis calculates 
project NPV at discount rates between 6% – 10% based on an adjustment to price and the anticipated 
resulting change to sales rates. In all scenarios, pricing has only been adjusted on Catalina Central and 
Catalina Green. This retains the assumption that Catalina Beach should trade stock throughout the 
entire duration of the project and therefore maximise price growth for the project’s premium land. 
 
Outcome 
 

 
 
Evaluating the three scenarios the following conclusions are made: 

• The current proposed budget strikes the right balance between cashflow profitability and speed 
of returns, generally achieving the best NPV outcomes 

• A 5% increase to prices that reduces sales by 2 lots or more per month would be detrimental to 
the NPV of the project at a discount rate higher than 6% 

• A 5% price reduction would need to result in more than 2 sales per month to achieve an 
improved NPV at a discount rate of 10% or lower 

 
 
5. Project Forecast Assumptions 
 
Design & Yield 
 
With design changes since the 2018 Project Forecast, overall residential yield has reduced by (94) 
lots despite an increase in residential saleable area. The breakdown by precinct is shown below: 
 

 
 

CATALINA NPV ANALYSIS PROPOSED BUDGET SCENARIO 1 SCENARIO 2
ASSUMPTIONS
Prices Per Proposed Budget +5% Central / Green -5% Central / Green
Sales rate 8 per month 6 per month 10 per month
NPV OUTCOMES
NPV @ 6% $65.7m $65.9m $62.9m
NPV @ 8% $54.5m $52.5m $53.3m
NPV @ 10% $45.5m $42.1m $45.3m
PROJECT CASHFLOW
Gross Income $627.4m $667.4m $603.2m
Development Costs $387.3m $409.2m $376.2m
Net Cashflow $240.1m $258.2m $227.0m
Final settlement date Nov-35 Sep-40 Oct-32

RESIDENTIAL YIELD RESIDENTIAL SALEABLE AREA
CHANGES TO PROJECT FORECAST 2021 2018 VARIANCE 2021 2018 VARIANCE
Central 1,254 1,226 28 419,990m² 411,598m² 8,392m²
Beach 496 492 4 178,803m² 171,405m² 7,398m²
Green 645 771 (126) 206,322m² 203,758m² 2,564m²
TOTAL 2,395 2,489 (94) 805,115m² 786,761m² 18,354m²
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Saleable area for special sites has reduced by (38,475m²) as shown below: 
 

 
 
Escalation 
The proposed Project Forecast uses 3% income escalation commencing July 2021 for the remainder 
of the project, with cost escalation set at 7% over FY22, lowering to 2% from July 2022 for the remainder 
of the project. 
 
The changes to escalation rates and timing from the 2018 Project Forecast are shown below: 
 

 
 
 
Pricing 
Standard base prices used in the 2021 Project Forecast are as follows: 
 

 
 
This compares to standard base pricing in the 2021 Project Forecast shown below. 
 

 

SPECIAL SITES AREA
CHANGES TO PROJECT FORECAST 2021 2018 VARIANCE
Central 27,292m² 37,755m² (10,463m²)
Beach 10,558m² 12,564m² (2,006m²)
Green 34,507m² 60,513m² (26,006m²)
TOTAL 72,357m² 110,832m² (38,475m²)

CATALINA | Escalation Rates
INCOME
From Jan-11 Jul-19 Jul-21 Jul-22 Jul-23
To Jun-19 Jun-21 Jun-22 Jun-23 End
Current 0.0% 0.0% 3.0% 3.0% 3.0%
2018 Project Forecast 0.0% 4.0% 4.0% 4.0% 4.0%
COST
From Jan-11 Jul-19 Jul-21 Jul-22 Jul-23
To Jun-19 Jun-21 Jun-22 Jun-23 End
Current - Jun-20 0.0% 0.0% 7.0% 2.0% 2.0%
2018 Project Forecast 0.0% 2.5% 2.5% 2.5% 2.5%

PRECINCT PRICES - 2021 PROJECT FORECAST 375m2 450m2
Central 235,000 265,000 
Beach 345,000 385,000 
Green Phase 1 (stages 36 and 37)
Green Balance

Individually priced
Avg. $225,000 for avg. 312m ² lot size

PRECINCT PRICES - 2018 PROJECT FORECAST 375m2 450m2
Central 298,000 335,000 
Beach 360,000 422,000 
Green 269,000 n/a
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Additionally, as a direct comparison, pricing for a 312m² lot in Catalina Green was $242,000 in the 
2018 Project Forecast, compared to $225,000 now. 
 
 
Sales Rates  
Sales Rates – Following increased competition over recent years for a shrinking WA land market and 
the onset of COVID-19, the new long-term sales rate in the 2021 Project Forecast has been set at 8 
per month, compared to a long-term average of 16 per month in the 2018 Project Forecast. In the 
current environment, with lower migration expected for an extended period, the project duration has 
increased by 7 years. 
 
The FY21 stimulus-led year has resulted in a sharp increase in sales with 107 sales forecast for the 
financial year (off a low base of 32 in FY20). This however is still lower than the 150 sales budgeted for 
FY21 in the 2018 Project Forecast. Overall sales rates for the remainder of project are shown below: 
 

 
 
Budgeted sales rates are slightly higher than the long-term average in FY22 and FY23 as Catalina 
trades across three precincts. The sales rates breakdown by precinct in the 2021 Project Forecast are 
shown below:  

CATALINA | Sales Rates
SALES RATES

2021 PROJECT 
FORECAST

2018 PROJECT 
FORECAST

VARIANCE

PTD FY2020 960 1,164 (204)
FYE2021 107 150 (43)
FYE2022 110 163 (53)
FYE2023 110 203 (93)
FYE2024 96 193 (97)
FYE2025 96 195 (99)
FYE2026 96 199 (103)
FYE2027 96 185 (89)
FYE2028 96 37 59
FYE2029 96 - 96
FYE2030 96 - 96
FYE2031 96 - 96
FYE2032 96 - 96
FYE2033 96 - 96
FYE2034 96 - 96
FYE2035 52 - 52
Total 2,395 2,489 (94)
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Other Assumptions 
The following assumptions have been used in the 2021 Project Forecast: 

• WAPC land acquisition split in two payments, $5.1m Dec-21, $5.1m in Dec-22 
• Beach sales equate to approximately a 25-30% split to finish at same time as the final Central 

stage 23 to extract maximum value from premium land 
• Stage 16B and Primary School GHS deferred until the project returns to Catalina Central once 

Grove sales complete, assumes buffer restrictions lifted 
• Marketing budget after FY2022 set at 2.25% of lot income for project duration, community 

development at $1,500 per lot sold 
• High quality estate presentation will be key to achieving the sales rates in the Project Forecast. 

As such, unescalated maintenance budgets have been set at $850,000 per annum. 
• All IRR calculations assume a notional land payment based on historical valuation estimate of 

$77.4m at commencement of the project, consistent with IRR methodology for other residential 
development projects. 

 
6. Risks to Achieving Recommended Project Forecast 
 
The following are key risks to achieving the outcomes of the recommended Project Forecast: 

• Any adverse impacts flowing from the COVID-19 pandemic, in particular those affecting 
employment and borrowing capacity. Reduced migration could have an effect over the medium 
term.  

• The project forecast contains assumptions on sales rate and price escalation.  A negative 
change in market sentiment due to micro or macro-economic factors could reduce sales rates 
and/or projected price escalation that would impact the size and timing of profit distributions.   

• The southern portion of the Catalina development is affected by a landfill buffer which has 
resulted in the land being zoned Urban Deferred.  The rezoning of the land from Urban Deferred 
to Urban could be delayed for many reasons including but not limited to a slowdown of filling of 
the landfill, environmental risks from the landfill, a change in policy regarding landfill buffers or 
other factors required for the rezoning of this land. 

• Amendment to the requirements of local, state or federal government which could affect the lot 
yield for reasons including but not limited to the retention of additional vegetation, buffers for 
nearby uses, bushfire management, public open space requirements, community or school 
requirements and requirements for the installation of additional servicing infrastructure. 
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• Amendment to the requirements of local, state or federal government agencies and other 
servicing authorities which may affect costs including but not limited to additional developer 
contributions, passing on taxes incurred by these agencies, and additional studies required for 
OHS. 

• Environmental risks discovered during development including but not limited to archaeological, 
rare flora or fauna, native vegetation and contamination could result in a reduction of the lot 
yield of the project, delays to the project or additional costs to overcome these risks. 

• The project forecast assumes that the Western Australian Planning Commission (WAPC) will 
sell its landholding in the eastern cell to the TPRC for an assumed price of $10.2m. If the WAPC 
decides not to sell its landholding to the TPRC, requires a higher price or an amendment to the 
timing of payment, the size and timing of the forecast profit distributions will be affected. 

 
7. Comparison to 2018 Project Forecast 
 
The cashflow variances from the 2018 Project Forecast are shown below: 
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The main drivers of variances in cashflow and other metrics are detailed below: 
Revenue 

• The reduction in lot income is mainly attributable to the reduction to yield and lower base selling 
prices accounting for a ($40.6m) unescalated reduction. The overall escalation movement to lot 
income is around ($4m) representing the compounding effect of 2 years escalation deferral and 
rate decreasing from 4% to 3%, partially offset by the extended project duration. 
 

• Special site income has reduced by ($15.5m), of which ($15m) relates to unescalated 
movements driven by a reduction of (38,475m²) in saleable area and the reduction of m² revenue 

CATALINA | Summary
CATEGORY

2021 PROJECT 
FORECAST

2018 PROJECT 
FORECAST

VARIANCE

Total Lots 2,395 2,489 (94)
Residential area 805,115m² 786,761m² 18,354m²
Special sites area 72,357m² 110,832m² (38,475m²)
GROSS INCOME
Income - Lots 680,162,140 724,700,240 (44,538,100)
Income - Special Sites 25,119,915 40,589,540 (15,469,625)
Income - Other 263,843 147,570 116,273
Direct Selling Expenses 78,122,661 83,661,510 5,538,849
GROSS INCOME 627,423,237 681,775,840 (54,352,603)
DEVELOPMENT COSTS
Land 10,206,000 10,206,000 -
Consultants 10,574,132 9,106,160 (1,467,972)
Infrastructure 24,114,062 15,821,974 (8,292,088)
Special Sites/Other Development 4,410,106 4,853,544 443,438
Lot Production 221,984,848 213,183,896 (8,800,952)
Landscape 63,769,895 52,971,398 (10,798,496)
Marketing 11,580,222 8,664,422 (2,915,801)
Community Development 2,613,609 2,224,981 (388,627)
Administration 25,403,772 12,722,435 (12,681,337)
Finance/Bonds - - -
Contingency 12,648,759 11,526,301 (1,122,458)
DEVELOPMENT COSTS 387,305,405 341,281,111 (46,024,294)
PROJECT PROFIT 240,117,832 340,494,729 (100,376,897)
Capital IRR 9.2% 16.4% (7.2%)
Project IRR 14.2% 18.4% (4.2%)
Profit on Cost 62.0% 99.8% (37.8%)
Profit /Lot 100,258 136,800 (36,542)
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rates for Catalina Green group housing sites (from $380 /m² to $300 /m²) and the Catalina Green 
Commercial site (from $350 /m² to $250 /m²). ($0.5m) of the variance is due to escalation.  
 

Direct Selling 
• The reduction in total direct selling costs of $5.5m is largely driven by the reduction in revenue 

described above. With a more competitive sales environment, the implementation of campaign 
incentives has increased direct selling costs by ($1.7m), which is substantially offset by a $1.2m 
reduction in packages and rebates due to the yield reduction. 
 

Development Costs 
• The increase to consultants of ($1.5m) is due to the extended project duration. 

 
• Overall infrastructure costs have increased by ($8.3m) overall which includes a ($0.6m) 

escalation variance. The main movements are ($5.6m) in costs for the Catalina Green Aviator 
Extension costs transferred from lot production and a ($2.0m) increase in the cost for the 
Portofino extension. 
 

• Overall lot production costs have increased by ($8.8m) with a ($9.3m) escalation variance due 
to the deferral of works and extended duration from the 2018 Project Forecast. The unescalated 
reduction to lot production is $0.5m, however allowing for the $5.6m transfer of Aviator 
Extension costs to infrastructure, there is an underlying adverse variance of lot production which 
is largely driven by cost increases for Catalina Green tree retention as advised in the FY2022 
Approved Budget (June 2021). 
 

• Landscape costs have increased by ($10.8m) from the 2018 Project Forecast of which ($3.7m) 
relates to escalation due to deferred works. The underlying ($7.1m) increase to unescalated 
landscape costs is largely attributable to an increased scope of works for Catalina Green under 
the latest design and following the appointment of a new consultant. 
 

• Marketing and community development costs have increased by a combined ($3.3m) which is 
due to the extended project duration. 
 

• Administration costs have increased by ($12.7m). The extended project duration results in 
higher holding and administration costs such as rates and taxes, audit and maintenance. The 
per annum maintenance costs have also been increased in the 2021 Project Forecast, to 
improve estate presentation and achieve sales. 

IRR 
• The reduced project profit and extended project duration has resulted in a reduction of capital 

IRR from 16.4% to 9.2% and the project IRR from 18.4% to 14.2%. 
 

Distributions 
• In keeping with the previous Project Forecast, approximately $15m is maintained as a minimum 

ongoing cash throughout the duration of the project. Life of project distributions are now forecast 
as follows; 
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8. Satterley Recommendation 
 
Satterley recommends that TPRC adopt the outlined 2021 Project Forecast, whilst also 
acknowledging the inherent risk factors associated with the Project Forecast. 
 
 
 
Should you have any queries on this report, please do not hesitate to contact me. 
 
Yours sincerely 
 
 
 
 
Carl Buckley 
Project Director 

CATALINA | Profit Distributions
FINANCIAL YEAR CURRENT

2018 PROJECT 
FORECAST

VARIANCE
CUMULATIVE 

VARIANCE

PTD FY20 64,700,000 77,700,000 (13,000,000) (13,000,000)
FY21 9,000,000 21,000,000 (12,000,000) (25,000,000)
FY22 10,000,000 24,000,000 (14,000,000) (39,000,000)
FY23 6,000,000 23,000,000 (17,000,000) (56,000,000)
FY24 8,000,000 28,000,000 (20,000,000) (76,000,000)
FY25 15,000,000 34,000,000 (19,000,000) (95,000,000)
FY26 11,000,000 31,000,000 (20,000,000) (115,000,000)
FY27 7,000,000 46,000,000 (39,000,000) (154,000,000)
FY28 11,000,000 39,000,000 (28,000,000) (182,000,000)
FY29 8,000,000 16,000,000 (8,000,000) (190,000,000)
FY30 9,000,000 794,729 8,205,271 (181,794,729)
FY31 5,000,000 - 5,000,000 (176,794,729)
FY32 7,000,000 - 7,000,000 (169,794,729)
FY33 16,000,000 - 16,000,000 (153,794,729)
FY34 12,000,000 - 12,000,000 (141,794,729)
FY35 24,000,000 - 24,000,000 (117,794,729)
FY36 3,000,000 - 3,000,000 (114,794,729)
FY37 14,417,832 - 14,417,832 (100,376,897)

TOTAL 240,117,832 340,494,729 (100,376,897) (100,376,897)

Appendix Page 40 



CATALINA | Summary

CATEGORY
2021 PROJECT 

FORECAST

2018 PROJECT 

FORECAST
VARIANCE

2021 PROJECT 

FORECAST PER LOT

2018 PROJECT 

FORECAST PER LOT
PER LOT VARIANCE FEASIBILITY VARIANCE

Total Lots 2,395 2,489 (94) 2,395 2,489 (94) 2,310 85

Residential area 805,115m² 786,761m² 18,354m² 336m² 316m² 20m² 828,075m² (22,960m²)

Special sites area 72,357m² 110,832m² (38,475m²) 7,826m² 64,531m²

GROSS INCOME

Income - Lots 680,162,140 724,700,240 (44,538,100) 283,993 291,161 (7,169) 797,371,531 (117,209,391)

Income - Special Sites 25,119,915 40,589,540 (15,469,625) 10,488 16,308 (5,819) 2,997,655 22,122,260

Income - Other 263,843 147,570 116,273

Direct Selling Expenses 78,122,661 83,661,510 5,538,849 32,619 33,612 993 130,908,852 52,786,191

GROSS INCOME 627,423,237 681,775,840 (54,352,603) 261,972 273,916 (11,994) 669,460,334 (42,300,940)

DEVELOPMENT COSTS

Land 10,206,000 10,206,000 - 4,261 4,100 (161) - (10,206,000)

Consultants 10,574,132 9,106,160 (1,467,972) 4,415 3,659 (757) 5,672,600 (4,901,532)

Infrastructure 24,114,062 15,821,974 (8,292,088) 10,069 6,357 (3,712) 26,107,961 1,993,899

Special Sites/Other Development 4,410,106 4,853,544 443,438 1,841 1,950 109 935,121 (3,474,985)

Lot Production 221,984,848 213,183,896 (8,800,952) 92,687 85,650 (7,036) 245,536,927 23,552,079

Landscape 63,769,895 52,971,398 (10,798,496) 26,626 21,282 (5,344) 36,363,281 (27,406,613)

Marketing 11,580,222 8,664,422 (2,915,801) 4,835 3,481 (1,354) 11,234,127 (346,096)

Community Development 2,613,609 2,224,981 (388,627) 1,091 894 (197) 2,904,656 291,047

Administration 25,403,772 12,722,435 (12,681,337) 10,607 5,111 (5,496) 11,881,589 (13,522,183)

Finance/Bonds - - - - - - - -

Contingency 12,648,759 11,526,301 (1,122,458) 5,281 4,631 (650) 17,031,813 4,383,054

DEVELOPMENT COSTS 387,305,405 341,281,111 (46,024,294) 161,714 137,116 (24,598) 357,668,075 (29,637,330)

PROJECT PROFIT 240,117,832 340,494,729 (100,376,897) 100,258 142,169 (41,911) 311,792,259 (71,674,427)

Capital IRR 9.2% 16.4% (7.2%) Note: All IRR calculations assume a notional land payment of $77.4m at commencement of the project. 17.4% (8.1%)

Project IRR 14.2% 18.4% (4.2%) Note: All IRR calculations assume a notional land payment of $77.4m at commencement of the project. 18.2% (4.0%)

Profit on Cost 62.0% 99.8% (37.8%) 87.2% (25.2%)

Profit /Lot 100,258 136,800 (36,542) 134,975 (34,717)

CATALINA | NPV Analysis
DISCOUNT RATE 6% 8% 10%

Prospective NPV of project cashflows $65.7m $54.5m $45.5m

CATALINA | Profit Distributions CATALINA | GST Withheld

FINANCIAL YEAR
2021 PROJECT 

FORECAST

2018 PROJECT 

FORECAST
VARIANCE

CUMULATIVE 

VARIANCE
FINANCIAL YEAR

GST WITHHELD

(claimed direct by 

member Councils)

DISTRIBUTIONS NET 

OF GST CLAIMED 

DIRECTLY

PTD FY20 64,700,000 77,700,000 (13,000,000) (13,000,000) PTD FY20 - 64,700,000

FY21 9,000,000 21,000,000 (12,000,000) (25,000,000) FY21 - 9,000,000

FY22 10,000,000 24,000,000 (14,000,000) (39,000,000) FY22 2,524,805 7,475,195

FY23 6,000,000 23,000,000 (17,000,000) (56,000,000) FY23 1,974,187 4,025,813

FY24 8,000,000 28,000,000 (20,000,000) (76,000,000) FY24 2,085,101 5,914,899

FY25 15,000,000 34,000,000 (19,000,000) (95,000,000) FY25 2,372,239 12,627,761

FY26 11,000,000 31,000,000 (20,000,000) (115,000,000) FY26 2,021,509 8,978,491

FY27 7,000,000 46,000,000 (39,000,000) (154,000,000) FY27 2,047,336 4,952,664

FY28 11,000,000 39,000,000 (28,000,000) (182,000,000) FY28 1,947,690 9,052,310

FY29 8,000,000 16,000,000 (8,000,000) (190,000,000) FY29 2,111,295 5,888,705

FY30 9,000,000 794,729 8,205,271 (181,794,729) FY30 2,313,818 6,686,182

FY31 5,000,000 - 5,000,000 (176,794,729) FY31 1,972,641 3,027,359

FY32 7,000,000 - 7,000,000 (169,794,729) FY32 1,754,124 5,245,876

FY33 16,000,000 - 16,000,000 (153,794,729) FY33 2,366,978 13,633,022

FY34 12,000,000 - 12,000,000 (141,794,729) FY34 2,327,440 9,672,560

FY35 24,000,000 - 24,000,000 (117,794,729) FY35 2,064,328 21,935,672

FY36 3,000,000 - 3,000,000 (114,794,729) FY36 350,658 2,649,342

FY37 14,417,832 - 14,417,832 (100,376,897) FY37 - 14,417,832

TOTAL 240,117,832 340,494,729 (100,376,897) (100,376,897) TOTAL 30,234,149 209,883,683

* Included in the distributions shown above on the left hand side are GST amounts withheld from settlement proceeds and claimed directly by member Councils.

Appendix Page 41 



CATALINA | Escalation Rates
INCOME

From Jan-11 Jul-19 Jul-21 Jul-22 Jul-23

To Jun-19 Jun-21 Jun-22 Jun-23 End

Current 0.0% 0.0% 3.0% 3.0% 3.0%

2018 Project Forecast 0.0% 4.0% 4.0% 4.0% 4.0%

COST

From Jan-11 Jul-19 Jul-21 Jul-22 Jul-23

To Jun-19 Jun-21 Jun-22 Jun-23 End

Current - Jun-20 0.0% 0.0% 7.0% 2.0% 2.0%

2018 Project Forecast 0.0% 2.5% 2.5% 2.5% 2.5%

CATALINA | Sales Rates
SALES RATES

2021 PROJECT 

FORECAST

2018 PROJECT 

FORECAST
VARIANCE FEASIBILITY VARIANCE

PTD FY2020 960 1,164 (204) 1,512 (552)

FYE2021 107 150 (43) 180 (73)

FYE2022 110 163 (53) 180 (70)

FYE2023 110 203 (93) 180 (70)

FYE2024 96 193 (97) 180 (84)

FYE2025 96 195 (99) 78 18

FYE2026 96 199 (103) - 96

FYE2027 96 185 (89) - 96

FYE2028 96 37 59 - 96

FYE2029 96 - 96 - 96

FYE2030 96 - 96 - 96

FYE2031 96 - 96 - 96

FYE2032 96 - 96 - 96

FYE2033 96 - 96 - 96

FYE2034 96 - 96 - 96

FYE2035 52 - 52 - 52

FYE2036 - - - - -

FYE2037 - - - - -

Total 2,395 2,489 (94) 2,310 85

Final Sale Jun-35 Mar-28 +87 Mths Dec-24 +126 Mths 

Final Settlement Nov-35 Aug-28 +87 Mths Mar-25 +128 Mths 
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CATALINA  |  Annual Cashflow (2021 Project Forecast)
CATEGORY PROJECT TOTAL PTD FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29

STOCK

Sales Release 2,395 1,000 75 174 85 103 117 37 125 74 125

Sales 2,395 960 107 110 110 96 96 96 96 96 96

Titles 2,395 1,004 37 175 81 103 117 74 125 74 88

Settlements 2,395 936 97 98 108 104 96 96 96 96 96

Closing Stock - 40 8 72 47 54 75 16 45 23 52

Contracts on Hand - 24 34 46 48 40 40 40 40 40 40

AVERAGE SETTLEMENT PRICE 283,993 261,093 316,165 301,787 238,489 275,843 286,668 289,027 294,101 289,835 298,404

GROSS INCOME

Income - Lots 680,162,140 244,383,500 30,667,961 29,575,138 25,756,764 28,687,713 27,520,099 27,746,593 28,233,707 27,824,137 28,646,796

Income - Special Sites 25,119,915 4,479,500 - 5,000,000 1,883,346 846,576 4,904,158 871,721 780,743 - 1,166,208

Income - Other 263,843 255,411 8,432 - - - - - - - -

Direct Selling Expenses 78,122,661 21,228,692 2,719,972 4,244,632 3,875,627 3,520,877 3,956,051 4,228,756 3,428,455 3,360,438 3,610,980

GROSS INCOME 627,423,237 227,889,719 27,956,421 30,330,506 23,764,484 26,013,412 28,468,205 24,389,559 25,585,995 24,463,699 26,202,024

DEVELOPMENT COSTS

Land 10,206,000 - - 5,103,000 5,103,000 - - - - - -

Consultants 10,574,132 3,389,493 417,794 433,863 454,204 470,007 467,648 485,719 491,368 501,286 511,404

Infrastructure 24,114,062 11,102,701 876,633 7,816,331 6,038,015 2,202,502 (2,372,120) - - - -

Special Sites/Other Development 4,410,106 1,798,873 730 - 561,784 745,351 - - - - -

Lot Production 221,984,848 76,347,156 8,943,972 17,638,758 5,964,933 9,712,680 9,828,127 8,353,223 11,474,095 6,973,885 10,963,016

Landscape 63,769,895 17,801,963 141,812 7,171,015 10,207,126 1,377,610 2,568,767 2,697,615 3,176,027 3,605,877 2,843,046

Marketing 11,580,222 2,486,673 244,000 400,000 579,527 645,474 619,202 624,298 635,258 626,043 644,553

Community Development 2,613,609 443,109 178,500 165,000 165,000 144,000 144,000 144,000 144,000 144,000 144,000

Administration 25,403,772 4,035,692 912,853 1,258,573 1,477,925 1,486,384 1,495,389 1,505,800 1,516,022 1,526,043 1,535,851

Finance/Bonds - 408,971 926,679 (546,155) - 499,278 - (700,000) 350,000 (350,000) 350,000

Contingency 12,648,759 - 372,025 1,999,327 1,527,576 839,200 637,551 690,533 871,838 668,857 832,093

DEVELOPMENT COSTS 387,305,405 117,814,632 13,014,998 41,439,712 32,079,090 18,122,486 13,388,563 13,801,187 18,658,608 13,695,990 17,823,963

CASHFLOW 240,117,832 110,075,087 14,941,423 (11,109,206) (8,314,606) 7,890,926 15,079,642 10,588,372 6,927,386 10,767,709 8,378,061

Capital Calls (13,300,000) (13,300,000) - - - - - - - - -

Capital Returns 13,300,000 13,300,000 - - - - - - - - -

PROFIT DISTRIBUTIONS 240,117,832 64,700,000 9,000,000 10,000,000 6,000,000 8,000,000 15,000,000 11,000,000 7,000,000 11,000,000 8,000,000

Cash Balance at Year End - 45,375,087 51,316,510 30,207,304 15,892,698 15,783,624 15,863,266 15,451,638 15,379,025 15,146,733 15,524,794

 Chris Butler Page 1 of 2 Catalina_Budget_Approved_Jun21.xlsx
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CATALINA  |  Annual Cashflow (2021 Project Forecast)
CATEGORY

STOCK

Sales Release

Sales

Titles

Settlements

Closing Stock

Contracts on Hand

AVERAGE SETTLEMENT PRICE

GROSS INCOME

Income - Lots

Income - Special Sites

Income - Other

Direct Selling Expenses

GROSS INCOME

DEVELOPMENT COSTS

Land

Consultants

Infrastructure

Special Sites/Other Development

Lot Production

Landscape

Marketing

Community Development

Administration

Finance/Bonds

Contingency

DEVELOPMENT COSTS

CASHFLOW

Capital Calls

Capital Returns

PROFIT DISTRIBUTIONS

Cash Balance at Year End

FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37 FY38 FY39 FY40

74 154 50 142 60 - - - - - -

96 96 96 96 96 52 - - - - -

74 143 98 41 161 - - - - - -

96 102 90 96 96 82 10 - - - -

30 88 42 88 52 - - - - - -

40 34 40 40 40 10 - - - - -

307,770 262,983 278,432 339,491 346,345 359,639 436,004 - - - -

29,545,881 26,824,229 25,058,919 32,591,114 33,249,146 29,490,400 4,360,043 - - - -

2,701,674 1,044,391 - 941,598 - - 500,000 - - - -

- - - - - - - - - - -

3,916,204 3,653,993 3,350,544 3,721,657 3,780,012 3,573,351 1,778,941 173,478 - - -

28,331,351 24,214,626 21,708,375 29,811,055 29,469,134 25,917,049 3,081,102 (173,478) - - -

- - - - - - - - - - -

521,726 535,119 540,081 553,960 398,021 402,438 - - - - -

(1,550,000) - - - - - - - - - -

1,303,369 - - - - - - - - - -

13,392,604 10,295,644 11,017,973 8,946,689 12,132,094 - - - - - -

2,990,388 4,119,017 915,303 781,485 3,318,560 54,286 - - - - -

664,782 603,545 563,826 733,300 748,106 663,534 98,101 - - - -

144,000 144,000 144,000 144,000 144,000 78,000 - - - - -

1,545,433 1,554,777 1,562,474 1,572,692 757,097 748,711 535,802 376,254 - - -

(350,000) 350,000 (350,000) 700,000 (700,000) (350,000) (238,773) - - - -

950,615 862,605 737,183 636,606 874,894 97,348 31,695 18,813 - - -

19,612,917 18,464,707 15,130,841 14,068,732 17,672,772 1,694,317 426,826 395,066 - - -

8,718,435 5,749,919 6,577,534 15,742,323 11,796,363 24,222,732 2,654,277 (568,545) - - -

- - - - - - - - - - -

- - - - - - - - - - -

9,000,000 5,000,000 7,000,000 16,000,000 12,000,000 24,000,000 3,000,000 14,417,832 - - -

15,243,229 15,993,148 15,570,682 15,313,005 15,109,368 15,332,100 14,986,377 - - - -

 Chris Butler Page 2 of 2 Catalina_Budget_Approved_Jun21.xlsx
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CashFlow

CATALINA| Cashflow | 2021 Project Forecast

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21
PTD ACTUALS PTD FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28

ACTUAL OR FORECAST

OPENING STOCK 0 12 24 36 48 60 72 84 96 

Stage 1 Catalina Central  - - - - - - - - -

Stage 2 Catalina Central - - - - - - - - -

Stage 3 Catalina Central - - - - - - - - -

Stage 4 Catalina Central - - - - - - - - -

Stage 5 Catalina Central - - - - - - - - -

Stage 6A Catalina Central - - - - - - - - -

Stage 6C Catalina Central - - - - - - - - -

Stage 6B Catalina Central - - - - - - - - -

Stage 7 Catalina Central - - - - - - - - -

Stage 8 Catalina Central - - - - - - - - -

Stage 9 Catalina Central - - - - - - - - -

Stage 10 Catalina Central - - - - - - - - -

Stage 11 Catalina Central - - - - - - - - -

Stage 12 Catalina Central - - - - - - - - -

Stage 13A Catalina Central - - - - - - - - -

Stage 13B Catalina Central - - - - - - - - -

Stage 14A Catalina Central   - - - - - - - - -

Stage 14B Catalina Central - - - - - - - - -

Stage 15 Catalina Central - - - - - - - - -

Stage 16A Catalina Central - - - - - - - - -

Stage 16B Catalina Central - - - - - - - - -

Stage 17A Catalina Central 2 2 - - - - - - -

Stage 17B Catalina Central 11 11 - - - - - - -

Stage 18A Catalina Central - - - - - - - - -

Stage 18B Catalina Central 2 2 - - - - - - -

Stage 18C Catalina Central - - - 14 - - - - -

Stage 19 Catalina Central - - - - - - - - -

Stage 20 Catalina Central - - - - - - - - -

Stage 21 Catalina Central - - - - - - - - -

Stage 22 Catalina Central - - - - - - - - -

Stage 23 Catalina Central - - - - - - - - -

Stage 24 Catalina Central - - - - - - - - -

Stage 25 Catalina Beach 2 2 - - - - - - -

Stage 26 Catalina Beach 23 23 - - - - - - -

Stage 27A Catalina Beach - - - - - - - - -

Stage 28 Catalina Beach - - 8 - - - - - -

Stage 27B Catalina Beach - - - 6 - - - - -

Stage 29 Catalina Beach - - - 27 9 - - - -

Stage 30 Catalina Beach - - - - - 14 - - -

Stage 31 Catalina Beach - - - - - - 33 9 -

Stage 32 Catalina Beach - - - - - - - - 36

Stage 33 Catalina Beach - - - - - - - - -

Stage 34 Catalina Beach - - - - - - - - -

Stage 35 Catalina Beach - - - - - - - - -

Stage 36 Catalina Green - - - 25 - - - - -

Stage 37 Catalina Green - - - - 1 - - - -

Stage 38 Catalina Green - - - - 37 - - - -

Stage 39 Catalina Green - - - - - 3 - - -

Stage 40 Catalina Green - - - - - 37 - - -

Stage 41 Catalina Green - - - - - - 5 - -

Stage 42 Catalina Green - - - - - - 37 - -

Stage 43 Catalina Green - - - - - - - 7 -

Stage 44 Catalina Green - - - - - - - - -

Stage 45 Catalina Green - - - - - - - - 9

Stage 46 Catalina Green - - - - - - - - -

Stage 47 Catalina Green - - - - - - - - -

Stage 48 - WAPC Land WAPC - - - - - - - - -

Stage 49 - WAPC Land WAPC - - - - - - - - -

Stage 50 - WAPC Land WAPC - - - - - - - - -

Stage 51 - WAPC Land WAPC - - - - - - - - -

TOTAL OPENING STOCK 40 40 8 72 47 54 75 16 45

SALES RELEASE TOTALLOTS FtoC OFFSET SALE RELEASE

Stage 1 35 0 Apr-12 Mar-12 35 35 35 - - - - - - - -

Stage 2 37 0 Apr-12 Apr-12 37 37 37 - - - - - - - -

Stage 3 43 0 Sep-12 Aug-12 43 43 43 - - - - - - - -

Stage 4 47 0 Nov-12 Nov-12 47 47 47 - - - - - - - -

Stage 5 63 0 Mar-13 Feb-13 63 63 63 - - - - - - - -

Stage 6A 8 0 Nov-12 Oct-12 8 8 8 - - - - - - - -

Stage 6C 10 0 Mar-14 Feb-14 10 10 10 - - - - - - - -

Stage 6B 24 0 Dec-14 Nov-14 24 24 24 - - - - - - - -

Stage 7 63 0 Jun-13 May-13 63 63 63 - - - - - - - -

Stage 8 53 0 Sep-13 Aug-13 53 53 53 - - - - - - - -

Stage 9 51 0 Jan-14 Dec-13 51 51 51 - - - - - - - -

Stage 10 30 0 Mar-14 Feb-14 30 30 30 - - - - - - - -

Stage 11 64 0 Apr-14 Mar-14 64 64 64 - - - - - - - -

Stage 12 49 0 Jun-14 May-14 49 49 49 - - - - - - - -

Stage 13A 37 0 Sep-14 Aug-14 37 37 37 - - - - - - - -

Stage 13B 45 0 Nov-14 Oct-14 45 45 45 - - - - - - - -

Stage 14A 63 0 Feb-15 Jan-15 63 63 63 - - - - - - - -

Stage 14B 10 0 Aug-16 Jul-16 10 10 10 - - - - - - - -

Page 1 of 46 Catalina_Budget_Approved_Jun21.xlsx
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21
PTD ACTUALS PTD FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28

Stage 15 55 0 Aug-15 Jul-15 55 55 55 - - - - - - - -

Stage 16A 17 17 0 Aug-20 Aug-20 17 17 - 17 - - - - - - -

Stage 16B 55 55 1 Sep-30 Aug-30 55 - - - - - - - - - -

Stage 17A 25 0 Nov-16 Oct-16 25 25 25 - - - - - - - -

Stage 17B 36 0 0 Nov-17 Nov-17 36 36 36 - - - - - - - -

Stage 18A 29 0 Mar-16 Feb-16 29 29 29 - - - - - - - -

Stage 18B 31 0 1 Mar-17 Mar-17 31 31 31 - - - - - - - -

Stage 18C 28 28 1 Oct-21 Sep-21 28 - - - 28 - - - - - -

Stage 19 48 48 1 Jun-31 May-31 48 - - - - - - - - - -

Stage 20 50 50 1 Feb-32 Jan-32 50 - - - - - - - - - -

Stage 21 41 41 1 Nov-32 Oct-32 41 - - - - - - - - - -

Stage 22 47 47 1 May-33 Apr-33 47 - - - - - - - - - -

Stage 23 60 60 1 Jan-34 Dec-33 60 - - - - - - - - - -

Stage 24 - - - - - - - - - - -

Stage 25 58 4 0 Jun-17 May-17 58 56 54 4 - - - - - - -

Stage 26 38 0 1 Apr-19 Mar-19 38 38 38 - - - - - - - -

Stage 27A 20 20 0 Sep-20 Sep-20 20 20 - 20 - - - - - - -

Stage 28 34 34 0 Dec-20 Dec-20 34 8 - 34 - - - - - - -

Stage 27B 34 34 1 Aug-21 Jul-21 34 - - - 34 - - - - - -

Stage 29 33 33 1 Jan-22 Dec-21 33 - - - 33 - - - - - -

Stage 30 29 29 1 Nov-23 Oct-23 29 - - - - - 29 - - - -

Stage 31 43 43 1 Feb-25 Jan-25 43 - - - - - - 43 - - -

Stage 32 51 51 1 Nov-26 Oct-26 51 - - - - - - - - 51 -

Stage 33 51 51 1 Jan-29 Dec-28 51 - - - - - - - - - -

Stage 34 51 51 1 Feb-31 Jan-31 51 - - - - - - - - - -

Stage 35 54 54 1 Apr-33 Mar-33 54 - - - - - - - - - -

Stage 36 79 79 1 Oct-21 Sep-21 79 - - - 79 - - - - - -

Stage 37 48 48 1 Nov-22 Oct-22 48 - - - - 48 - - - - -

Stage 38 37 37 1 Jul-23 Jun-23 37 - - - - 37 - - - - -

Stage 39 37 37 1 Jan-24 Dec-23 37 - - - - - 37 - - - -

Stage 40 37 37 1 Jul-24 Jun-24 37 - - - - - 37 - - - -

Stage 41 37 37 1 Jan-25 Dec-24 37 - - - - - - 37 - - -

Stage 42 37 37 1 Jul-25 Jun-25 37 - - - - - - 37 - - -

Stage 43 37 37 1 Feb-26 Jan-26 37 - - - - - - - 37 - -

Stage 44 37 37 1 Aug-26 Jul-26 37 - - - - - - - - 37 -

Stage 45 37 37 1 Feb-27 Jan-27 37 - - - - - - - - 37 -

Stage 46 37 37 1 Aug-27 Jul-27 37 - - - - - - - - - 37

Stage 47 37 37 1 Feb-28 Jan-28 37 - - - - - - - - - 37

Stage 48 - WAPC Land 37 37 1 Aug-28 Jul-28 37 - - - - - - - - - -

Stage 49 - WAPC Land 37 37 1 Mar-29 Feb-29 37 - - - - - - - - - -

Stage 50 - WAPC Land 37 37 1 Sep-29 Aug-29 37 - - - - - - - - - -

Stage 51 - WAPC Land 37 37 1 Mar-30 Feb-30 37 - - - - - - - - - -

TOTAL SALES RELEASE 2,395 1,395 2,395 1,047 1,000 75 174 85 103 117 37 125 74

CUMULATIVE SALES RELEASE 8,236 1,000 1,075 1,249 1,334 1,437 1,554 1,591 1,716 1,790

TITLES TOTALLOTS 1ST SETT DATE OFFSET TITLES

Stage 01 35 Jun-13 May-12 35 35 35 - - - - - - - -

Stage 02 37 Jun-13 Oct-12 37 37 37 - - - - - - - -

Stage 03 43 Jun-13 Jan-13 43 43 43 - - - - - - - -

Stage 04 47 Jul-13 Mar-13 47 47 47 - - - - - - - -

Stage 05 63 Jul-13 May-13 63 63 63 - - - - - - - -

Stage 6A 8 Jan-14 Jan-13 8 8 8 - - - - - - - -

Stage 6C 10 May-14 Mar-14 10 10 10 - - - - - - - -

Stage 6B 24 Feb-15 Jan-15 24 24 24 - - - - - - - -

Stage 07 63 Nov-13 Oct-13 63 63 63 - - - - - - - -

Stage 08 53 Feb-14 Jan-14 53 53 53 - - - - - - - -

Stage 09 51 May-14 Apr-14 51 51 51 - - - - - - - -

Stage 10 30 May-14 Apr-14 30 30 30 - - - - - - - -

Stage 11 64 Oct-14 Sep-14 64 64 64 - - - - - - - -

Stage 12 49 Dec-14 Nov-14 49 49 49 - - - - - - - -

Stage 13A 37 Apr-15 Mar-15 37 37 37 - - - - - - - -

Stage 13B 45 May-15 Apr-15 45 45 45 - - - - - - - -

Stage 14A 63 Jun-15 May-15 63 63 63 - - - - - - - -

Stage 14B 10 Nov-16 Oct-16 10 10 10 - - - - - - - -

Stage 15 55 Dec-15 Dec-15 55 55 55 - - - - - - - -

Stage 16A 17 Feb-21 1 Jan-21 17 17 - 17 - - - - - - -

Stage 16B 55 Jan-31 1 Dec-30 55 - - - - - - - - - -

Stage 17A 25 Mar-17 Feb-17 25 25 25 - - - - - - - -

Stage 17B 36 Jun-18 May-18 36 36 36 - - - - - - - -

Stage 18A 29 Jun-16 May-16 29 29 29 - - - - - - - -

Stage 18B 31 Jul-17 Jun-17 31 31 31 - - - - - - - -

Stage 18C 28 Mar-22 1 Feb-22 28 - - - 28 - - - - - -

Stage 19 48 Nov-31 1 Oct-31 48 - - - - - - - - - -

Stage 20 50 Jul-32 1 Jun-32 50 - - - - - - - - - -

Stage 21 41 Apr-33 1 Mar-33 41 - - - - - - - - - -

Stage 22 47 Oct-33 1 Sep-33 47 - - - - - - - - - -

Stage 23 60 Jun-34 1 May-34 60 - - - - - - - - - -

Stage 24 - - - - - - - - - - -

Stage 25 58 Aug-17 Aug-17 58 58 58 - - - - - - - -

Stage 26 38 Jul-20 1 Sep-19 38 38 38 - - - - - - - -

Stage 27A 20 Mar-21 1 Feb-21 20 - - 20 - - - - - - -

Stage 28 34 Aug-21 1 Jul-21 34 - - - 34 - - - - - -

Stage 27B 34 Mar-22 1 Feb-22 34 - - - 34 - - - - - -

Stage 29 33 Aug-22 1 Jul-22 33 - - - - 33 - - - - -

Stage 30 29 Apr-24 1 Mar-24 29 - - - - - 29 - - - -

Stage 31 43 Jul-25 1 Jun-25 43 - - - - - - 43 - - -
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21
PTD ACTUALS PTD FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28

Stage 32 51 Apr-27 1 Mar-27 51 - - - - - - - - 51 -

Stage 33 51 Jun-29 1 May-29 51 - - - - - - - - - -

Stage 34 51 Jul-31 1 Jun-31 51 - - - - - - - - - -

Stage 35 54 Sep-33 1 Aug-33 54 - - - - - - - - - -

Stage 36 79 May-22 1 Apr-22 79 - - - 79 - - - - - -

Stage 37 48 Apr-23 1 Mar-23 48 - - - - 48 - - - - -

Stage 38 37 Dec-23 1 Nov-23 37 - - - - - 37 - - - -

Stage 39 37 Jun-24 1 May-24 37 - - - - - 37 - - - -

Stage 40 37 Dec-24 1 Nov-24 37 - - - - - - 37 - - -

Stage 41 37 Jun-25 1 May-25 37 - - - - - - 37 - - -

Stage 42 37 Dec-25 1 Nov-25 37 - - - - - - - 37 - -

Stage 43 37 Jul-26 1 Jun-26 37 - - - - - - - 37 - -

Stage 44 37 Jan-27 1 Dec-26 37 - - - - - - - - 37 -

Stage 45 37 Jul-27 1 Jun-27 37 - - - - - - - - 37 -

Stage 46 37 Jan-28 1 Dec-27 37 - - - - - - - - - 37

Stage 47 37 Jul-28 1 Jun-28 37 - - - - - - - - - 37

Stage 48 - WAPC Land 37 Jan-29 1 Dec-28 37 - - - - - - - - - -

Stage 49 - WAPC Land 37 Aug-29 1 Jul-29 37 - - - - - - - - - -

Stage 50 - WAPC Land 37 Feb-30 1 Jan-30 37 - - - - - - - - - -

Stage 51 - WAPC Land 37 Aug-30 1 Jul-30 37 - - - - - - - - - -

TOTAL TITLES 2,395 2,395 1,021 1,004 37 175 81 103 117 74 125 74

CUMULATIVE TITLES 2,395 1,004 1,041 1,216 1,297 1,400 1,517 1,591 1,716 1,790

SALES TOTALLOTS ERROR CHECK 1ST SALE

Stage 1 35 - Apr-12 11 Demo 35 35 35 - - - - - - - -

Stage 2 37 - Apr-12 37 37 37 - - - - - - - -

Stage 3 43 - Sep-12 43 Builders 43 43 43 - - - - - - - -

Stage 4 47 - Nov-12 23 Builders 47 47 47 - - - - - - - -

Stage 5 63 - Mar-13 39 Builders 63 63 63 - - - - - - - -

Stage 6A 8 - Nov-12 8 8 8 - - - - - - - -

Stage 6C 10 - Mar-14 10 10 10 - - - - - - - -

Stage 6B 24 - Dec-14 24 24 24 - - - - - - - -

Stage 7 63 - Jun-13 63 63 63 - - - - - - - -

Stage 8 53 - Sep-13 53 53 53 - - - - - - - -

Stage 9 51 - Jan-14 51 51 51 - - - - - - - -

Stage 10 30 - Mar-14 30 30 30 - - - - - - - -

Stage 11 64 - Apr-14 64 64 64 - - - - - - - -

Stage 12 49 - Jun-14 49 49 49 - - - - - - - -

Stage 13A 37 - Sep-14 37 37 37 - - - - - - - -

Stage 13B 45 - Nov-14 45 45 45 - - - - - - - -

Stage 14A 63 - Feb-15 63 63 63 - - - - - - - -

Stage 14B 10 - Aug-16 10 10 10 - - - - - - - -

Stage 15 55 - Aug-15 55 55 55 - - - - - - - -

Stage 16A 17 - Aug-20 17 13 - 17 - - - - - - -

Stage 16B 55 - Sep-30 55 - - - - - - - - - -

Stage 17A 25 - Nov-16 25 25 23 2 - - - - - - -

Stage 17B 36 - Nov-17 36 34 25 11 - - - - - - -

Stage 18A 29 - Mar-16 29 29 29 - - - - - - - -

Stage 18B 31 - Mar-17 31 31 29 2 - - - - - - -

Stage 18C 28 - Oct-21 28 - - - 14 14 - - - - -

Stage 19 48 - Jun-31 48 - - - - - - - - - -

Stage 20 50 - Feb-32 50 - - - - - - - - - -

Stage 21 41 - Nov-32 41 - - - - - - - - - -

Stage 22 47 - May-33 47 - - - - - - - - - -

Stage 23 60 - Jan-34 60 - - - - - - - - - -

Stage 24 - - - - - - - - - - -

Stage 25 58 - Jun-17 58 55 52 6 - - - - - - -

Stage 26 38 - Apr-19 38 37 15 23 - - - - - - -

Stage 27A 20 - Sep-20 20 18 - 20 - - - - - - -

Stage 28 34 - Dec-20 34 2 - 26 8 - - - - - -

Stage 27B 34 - Aug-21 34 - - - 28 6 - - - - -

Stage 29 33 - Jan-22 33 - - - 6 18 9 - - - -

Stage 30 29 - Nov-23 29 - - - - - 15 14 - - -

Stage 31 43 - Feb-25 43 - - - - - - 10 24 9 -

Stage 32 51 - Nov-26 51 - - - - - - - - 15 24

Stage 33 51 - Jan-29 51 - - - - - - - - - -

Stage 34 51 - Feb-31 51 - - - - - - - - - -

Stage 35 54 - Apr-33 54 - - - - - - - - - -

Stage 36 79 - Oct-21 79 - - - 54 25 - - - - -

Stage 37 48 - Nov-22 48 - - - - 47 1 - - - -

Stage 38 37 - Jul-23 37 - - - - - 37 - - - -

Stage 39 37 - Jan-24 37 - - - - - 34 3 - - -

Stage 40 37 - Jul-24 37 - - - - - - 37 - - -

Stage 41 37 - Jan-25 37 - - - - - - 32 5 - -

Stage 42 37 - Jul-25 37 - - - - - - - 37 - -

Stage 43 37 - Feb-26 37 - - - - - - - 30 7 -

Stage 44 37 - Aug-26 37 - - - - - - - - 37 -

Stage 45 37 - Feb-27 37 - - - - - - - - 28 9

Stage 46 37 - Aug-27 37 - - - - - - - - - 37

Stage 47 37 - Feb-28 37 - - - - - - - - - 26

Stage 48 - WAPC Land 37 - Aug-28 37 - - - - - - - - - -

Stage 49 - WAPC Land 37 - Mar-29 37 - - - - - - - - - -

Stage 50 - WAPC Land 37 - Sep-29 37 - - - - - - - - - -

Stage 51 - WAPC Land 37 - Mar-30 37 - - - - - - - - - -

TOTAL SALES 2,395 Jun-35 <-- FINAL SALE 2,395 1,031 960 107 110 110 96 96 96 96 96

CUMULATIVE SALES 960 1,067 1,177 1,287 1,383 1,479 1,575 1,671 1,767
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21
PTD ACTUALS PTD FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28

SALES VALUE TOTALLOTS STARTING

Stage 1 35 0 244,514 244,514 8,558,000 8,558,000 8,558,000 - - - - - - - -

Stage 2 37 0 220,473 220,473 8,157,500 8,157,500 8,157,500 - - - - - - - -

Stage 3 43 0 173,605 173,605 7,465,000 7,465,000 7,465,000 - - - - - - - -

Stage 4 47 0 228,638 228,638 10,746,000 10,746,000 10,746,000 - - - - - - - -

Stage 5 63 0 218,635 218,635 13,774,000 13,774,000 13,774,000 - - - - - - - -

Stage 6A 8 0 334,375 334,375 2,675,000 2,675,000 2,675,000 - - - - - - - -

Stage 6C 10 0 No Esc 370,800 370,800 3,708,000 3,708,000 3,708,000 - - - - - - - -

Stage 6B 24 0 No Esc 310,500 7,452,000 7,452,000 7,452,000 - - - - - - - -

Stage 7 63 0 213,524 213,524 13,452,000 13,452,000 13,452,000 - - - - - - - -

Stage 8 53 0 No Esc 229,170 229,170 12,146,000 12,146,000 12,146,000 - - - - - - - -

Stage 9 51 0 No Esc 235,275 11,999,000 11,999,000 11,999,000 - - - - - - - -

Stage 10 30 0 No Esc 300,667 9,020,000 9,020,000 9,020,000 - - - - - - - -

Stage 11 64 0 No Esc 275,172 17,611,000 17,611,000 17,611,000 - - - - - - - -

Stage 12 49 0 No Esc 287,000 14,063,000 14,063,000 14,063,000 - - - - - - - -

Stage 13A 37 0 No Esc 261,486 9,675,000 9,675,000 9,675,000 - - - - - - - -

Stage 13B 45 0 No Esc 268,956 12,103,000 12,103,000 12,103,000 - - - - - - - -

Stage 14A 63 0 No Esc 266,413 16,784,000 16,784,000 16,784,000 - - - - - - - -

Stage 14B 10 0 No Esc 244,400 2,444,000 2,444,000 2,444,000 - - - - - - - -

Stage 15 55 0 No Esc 280,800 15,444,000 15,444,000 15,444,000 - - - - - - - -

Stage 16A 17 269,140 265,016 4,505,280 3,422,000 - 4,505,280 - - - - - - -

Stage 16B 55 102,067 136,216 7,491,889 - - - - - - - - - -

Stage 17A 25 0 No Esc 310,960 7,774,000 7,774,000 7,135,000 639,000 - - - - - - -

Stage 17B 36 0 No Esc 275,208 9,907,500 9,358,000 7,007,500 2,900,000 - - - - - - -

Stage 18A 29 0 No Esc 297,448 8,626,000 8,626,000 8,626,000 - - - - - - - -

Stage 18B 31 0 No Esc 285,903 8,863,000 8,863,000 8,313,000 550,000 - - - - - - -

Stage 18C 28 191,536 197,714 5,535,995 - - - 2,735,663 2,800,332 - - - - -

Stage 19 48 210,500 287,015 13,776,706 - - - - - - - - - -

Stage 20 50 240,667 334,896 16,744,799 - - - - - - - - - -

Stage 21 41 196,207 278,262 11,408,726 - - - - - - - - - -

Stage 22 47 238,519 344,517 16,192,278 - - - - - - - - - -

Stage 23 60 223,999 330,827 19,849,620 - - - - - - - - - -

Stage 24 0 0 #DIV/0! - - - - - - - - - - -

Stage 25 58 328,385 No Esc 350,162 20,309,385 19,256,000 18,128,000 2,181,385 - - - - - - -

Stage 26 38 0 No Esc 372,171 14,142,500 13,784,500 5,316,000 8,826,500 - - - - - - -

Stage 27A 20 340,400 No Esc 314,320 6,286,400 5,596,000 - 6,286,400 - - - - - - -

Stage 28 34 365,980 No Esc 372,632 12,669,500 800,000 - 9,741,660 2,927,840 - - - - - -

Stage 27B 34 336,924 342,439 11,642,919 - - - 9,541,583 2,101,335 - - - - -

Stage 29 33 367,647 386,199 12,744,568 - - - 2,258,855 6,948,072 3,537,641 - - - -

Stage 30 29 369,554 404,577 11,732,732 - - - - - 6,015,490 5,717,243 - - -

Stage 31 43 346,087 396,344 17,042,772 - - - - - - 3,882,128 9,517,256 3,643,389 -

Stage 32 51 289,475 351,552 17,929,132 - - - - - - - - 5,155,148 8,452,042

Stage 33 51 289,475 374,672 19,108,281 - - - - - - - - - -

Stage 34 51 289,475 399,294 20,363,982 - - - - - - - - - -

Stage 35 54 289,475 426,355 23,023,182 - - - - - - - - - -

Stage 36 79 196,688 201,715 15,935,484 - - - 10,835,689 5,099,794 - - - - -

Stage 37 48 216,663 228,141 10,950,766 - - - - 10,720,147 230,619 - - - -

Stage 38 37 225,000 241,149 8,922,521 - - - - - 8,922,521 - - - -

Stage 39 37 225,000 244,888 9,060,867 - - - - - 8,320,536 740,331 - - -

Stage 40 37 225,000 248,685 9,201,358 - - - - - - 9,201,358 - - -

Stage 41 37 225,000 252,541 9,344,025 - - - - - - 8,072,610 1,271,415 - -

Stage 42 37 225,000 256,457 9,488,902 - - - - - - - 9,488,902 - -

Stage 43 37 225,000 260,451 9,636,679 - - - - - - - 7,801,904 1,834,775 -

Stage 44 37 225,000 264,489 9,786,101 - - - - - - - - 9,786,101 -

Stage 45 37 225,000 268,590 9,937,837 - - - - - - - - 7,505,932 2,431,905

Stage 46 37 225,000 272,755 10,091,925 - - - - - - - - - 10,091,925

Stage 47 37 225,000 276,984 10,248,400 - - - - - - - - - 7,184,738

Stage 48 - WAPC Land 37 225,000 281,278 10,407,300 - - - - - - - - - -

Stage 49 - WAPC Land 37 225,000 285,659 10,569,380 - - - - - - - - - -

Stage 50 - WAPC Land 37 225,000 290,088 10,733,263 - - - - - - - - - -

Stage 51 - WAPC Land 37 225,000 294,586 10,899,686 - - - - - - - - - -

TOTAL SALES VALUE 2,395 680,162,140 274,756,000 251,802,000 35,630,225 28,299,630 27,669,680 27,026,807 27,613,669 28,079,476 27,925,345 28,160,611

SALE AREA TOTAL AREA AVG AREA AVG REMAIN

Stage 1 14,753 m² 422 m² - 14,753m² 14,753m² 14,753m² - - - - - - - -

Stage 2 13,161 m² 356 m² - 13,161m² 13,161m² 13,161m² - - - - - - - -

Stage 3 11,481 m² 267 m² - 11,481m² 11,481m² 11,481m² - - - - - - - -

Stage 4 17,531 m² 373 m² - 17,531m² 17,531m² 17,531m² - - - - - - - -

Stage 5 21,385 m² 339 m² - 21,385m² 21,385m² 21,385m² - - - - - - - -

Stage 6A 4,151 m² 519 m² - 4,151m² 4,151m² 4,151m² - - - - - - - -

Stage 6C 4,789 m² 479 m² - 4,789m² 4,789m² 4,789m² - - - - - - - -

Stage 6B 9,319 m² 388 m² - 9,319m² 9,319m² 9,319m² - - - - - - - -

Stage 7 19,069 m² 303 m² - 19,069m² 19,069m² 19,069m² - - - - - - - -

Stage 8 16,509 m² 311 m² - 16,509m² 16,509m² 16,509m² - - - - - - - -

Stage 9 14,553 m² 285 m² - 14,553m² 14,553m² 14,553m² - - - - - - - -

Stage 10 11,840 m² 395 m² - 11,840m² 11,840m² 11,840m² - - - - - - - -

Stage 11 21,915 m² 342 m² - 21,915m² 21,915m² 21,915m² - - - - - - - -

Stage 12 17,797 m² 363 m² - 17,797m² 17,797m² 17,797m² - - - - - - - -

Stage 13A 11,586 m² 313 m² - 11,586m² 11,586m² 11,586m² - - - - - - - -

Stage 13B 14,186 m² 315 m² - 14,186m² 14,186m² 14,186m² - - - - - - - -

Stage 14A 19,990 m² 317 m² - 19,990m² 19,990m² 19,990m² - - - - - - - -

Stage 14B 2,926 m² 293 m² - 2,926m² 2,926m² 2,926m² - - - - - - - -

Stage 15 19,028 m² 346 m² - 19,028m² 19,028m² 19,028m² - - - - - - - -

Stage 16A 6,632 m² 390 m² 403 m² 6,632m² 5,025m² - 6,632m² - - - - - - -

Stage 16B 8,922 m² 162 m² 162 m² 8,922m² - - - - - - - - - -

Stage 17A 10,128 m² 405 m² - 10,128m² 10,128m² 9,228m² 900m² - - - - - - -
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21
PTD ACTUALS PTD FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28

Stage 17B 13,154 m² 365 m² 391 m² 13,154m² 12,371m² 9,213m² 3,941m² - - - - - - -

Stage 18A 10,971 m² 378 m² - 10,971m² 10,971m² 10,971m² - - - - - - - -

Stage 18B 11,237 m² 362 m² - 11,236m² 11,236m² 10,462m² 774m² - - - - - - -

Stage 18C 8,393 m² 300 m² 300 m² 8,393m² - - - 4,197m² 4,197m² - - - - -

Stage 19 15,705 m² 327 m² 327 m² 15,705m² - - - - - - - - - -

Stage 20 19,776 m² 396 m² 396 m² 19,776m² - - - - - - - - - -

Stage 21 11,468 m² 280 m² 280 m² 11,468m² - - - - - - - - - -

Stage 22 17,622 m² 375 m² 375 m² 17,622m² - - - - - - - - - -

Stage 23 20,014 m² 334 m² 334 m² 20,014m² - - - - - - - - - -

Stage 24 - - - - - - - - - - - - - -

Stage 25 20,886 m² 360 m² 357 m² 20,886m² 19,784m² 18,584m² 2,302m² - - - - - - -

Stage 26 15,903 m² 419 m² - 15,904m² 15,529m² 5,914m² 9,990m² - - - - - - -

Stage 27A 6,614 m² 331 m² 370 m² 6,615m² 5,869m² - 6,615m² - - - - - - -

Stage 28 13,721 m² 404 m² 396 m² 13,721m² 900m² - 10,554m² 3,167m² - - - - - -

Stage 27B 13,036 m² 383 m² 383 m² 13,036m² - - - 10,736m² 2,300m² - - - - -

Stage 29 13,880 m² 421 m² 421 m² 13,880m² - - - 2,524m² 7,571m² 3,785m² - - - -

Stage 30 12,461 m² 430 m² 430 m² 12,461m² - - - - - 6,445m² 6,016m² - - -

Stage 31 16,428 m² 382 m² 382 m² 16,428m² - - - - - - 3,820m² 9,169m² 3,438m² -

Stage 32 16,229 m² 318 m² 318 m² 16,229m² - - - - - - - - 4,773m² 7,637m²

Stage 33 16,229 m² 318 m² 318 m² 16,229m² - - - - - - - - - -

Stage 34 16,229 m² 318 m² 318 m² 16,229m² - - - - - - - - - -

Stage 35 17,184 m² 318 m² 318 m² 17,184m² - - - - - - - - - -

Stage 36 25,992 m² 329 m² 329 m² 25,992m² - - - 17,767m² 8,225m² - - - - -

Stage 37 18,714 m² 390 m² 390 m² 18,714m² - - - - 18,324m² 390m² - - - -

Stage 38 11,544 m² 312 m² 312 m² 11,544m² - - - - - 11,544m² - - - -

Stage 39 11,544 m² 312 m² 312 m² 11,544m² - - - - - 10,608m² 936m² - - -

Stage 40 11,544 m² 312 m² 312 m² 11,544m² - - - - - - 11,544m² - - -

Stage 41 11,544 m² 312 m² 312 m² 11,544m² - - - - - - 9,984m² 1,560m² - -

Stage 42 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - 11,544m² - -

Stage 43 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - 9,360m² 2,184m² -

Stage 44 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - - 11,544m² -

Stage 45 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - - 8,736m² 2,808m²

Stage 46 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - - - 11,544m²

Stage 47 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - - - 8,112m²

Stage 48 - WAPC Land 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - - - -

Stage 49 - WAPC Land 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - - - -

Stage 50 - WAPC Land 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - - - -

Stage 51 - WAPC Land 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - - - -

TOTAL SALE AREA 805,115 m² 805,115m² 357,783m² 330,341m² 41,708m² 38,389m² 40,617m² 32,773m² 32,300m² 31,633m² 30,676m² 30,101m²

SETTLEMENTS TOTALLOTS FtoC OFFSET TITLES

Stage 1 35 0 May-12 Catalina Central 35 35 35 - - - - - - - -

Stage 2 37 0 Oct-12 Catalina Central 37 37 37 - - - - - - - -

Stage 3 43 0 Jan-13 Catalina Central 43 43 43 - - - - - - - -

Stage 4 47 0 Mar-13 Catalina Central 47 47 47 - - - - - - - -

Stage 5 63 0 May-13 Catalina Central 63 63 63 - - - - - - - -

Stage 6A 8 0 Jan-13 Catalina Central 8 8 8 - - - - - - - -

Stage 6C 10 0 Mar-14 Catalina Central 10 10 10 - - - - - - - -

Stage 6B 24 0 Jan-15 Catalina Central 24 24 24 - - - - - - - -

Stage 7 63 0 Oct-13 Catalina Central 63 63 63 - - - - - - - -

Stage 8 53 0 Jan-14 Catalina Central 53 53 53 - - - - - - - -

Stage 9 51 0 Apr-14 Catalina Central 51 51 51 - - - - - - - -

Stage 10 30 0 Apr-14 Catalina Central 30 30 30 - - - - - - - -

Stage 11 64 0 4 Sep-14 Catalina Central 64 64 64 - - - - - - - -

Stage 12 49 0 4 Nov-14 Catalina Central 49 49 49 - - - - - - - -

Stage 13A 37 0 Mar-15 Catalina Central 37 37 37 - - - - - - - -

Stage 13B 45 0 4 Apr-15 Catalina Central 45 45 45 - - - - - - - -

Stage 14A 63 0 4 May-15 Catalina Central 63 63 63 - - - - - - - -

Stage 14B 10 0 4 Oct-16 Catalina Central 10 10 10 - - - - - - - -

Stage 15 55 0 4 Dec-15 Catalina Central 55 55 55 - - - - - - - -

Stage 16A 17 0 5 Jan-21 Catalina Central 17 - - 15 2 - - - - - -

Stage 16B 55 0 4 Dec-30 Catalina Central 55 - - - - - - - - - -

Stage 17A 25 0 4 Feb-17 Catalina Central 25 25 23 2 - - - - - - -

Stage 17B 36 0 4 May-18 Catalina Central 36 32 14 22 - - - - - - -

Stage 18A 29 0 4 May-16 Catalina Central 29 29 29 - - - - - - - -

Stage 18B 31 0 4 Jun-17 Catalina Central 31 30 25 6 - - - - - - -

Stage 18C 28 0 5 Feb-22 Catalina Central 28 - - - 6 18 4 - - - -

Stage 19 48 0 5 Oct-31 Catalina Central 48 - - - - - - - - - -

Stage 20 50 0 5 Jun-32 Catalina Central 50 - - - - - - - - - -

Stage 21 41 0 5 Mar-33 Catalina Central 41 - - - - - - - - - -

Stage 22 47 0 5 Sep-33 Catalina Central 47 - - - - - - - - - -

Stage 23 60 0 5 May-34 Catalina Central 60 - - - - - - - - - -

Stage 24 0 0 5 Jan-00 Catalina Central - - - - - - - - - - -

Stage 25 58 0 4 Aug-17 Catalina Beach 58 54 51 4 3 - - - - - -

Stage 26 38 0 4 Sep-19 Catalina Beach 38 35 7 29 2 - - - - - -

Stage 27A 20 0 5 Feb-21 Catalina Beach 20 - - 19 1 - - - - - -

Stage 28 34 0 8 Jul-21 Catalina Beach 34 - - - 34 - - - - - -

Stage 27B 34 0 7 Feb-22 Catalina Beach 34 - - - 22 11 1 - - - -

Stage 29 33 0 7 Jul-22 Catalina Beach 33 - - - - 11 22 - - - -

Stage 30 29 0 5 Mar-24 Catalina Beach 29 - - - - - 5 24 - - -

Stage 31 43 0 5 Jun-25 Catalina Beach 43 - - - - - - - 24 19 -

Stage 32 51 0 5 Mar-27 Catalina Beach 51 - - - - - - - - 5 24

Stage 33 51 0 5 May-29 Catalina Beach 51 - - - - - - - - - -

Stage 34 51 0 5 Jun-31 Catalina Beach 51 - - - - - - - - - -

Stage 35 54 0 5 Aug-33 Catalina Beach 54 - - - - - - - - - -

Stage 36 79 0 7 Apr-22 Catalina Green 79 - - - 28 51 - - - - -
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21
PTD ACTUALS PTD FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28

Stage 37 48 0 5 Mar-23 Catalina Green 48 - - - - 17 31 - - - -

Stage 38 37 0 5 Nov-23 Catalina Green 37 - - - - - 37 - - - -

Stage 39 37 0 5 May-24 Catalina Green 37 - - - - - 4 33 - - -

Stage 40 37 0 5 Nov-24 Catalina Green 37 - - - - - - 37 - - -

Stage 41 37 0 5 May-25 Catalina Green 37 - - - - - - 2 35 - -

Stage 42 37 0 5 Nov-25 Catalina Green 37 - - - - - - - 37 - -

Stage 43 37 0 5 Jun-26 Catalina Green 37 - - - - - - - - 37 -

Stage 44 37 0 5 Dec-26 Catalina Green 37 - - - - - - - - 35 2

Stage 45 37 0 5 Jun-27 Catalina Green 37 - - - - - - - - - 37

Stage 46 37 0 5 Dec-27 Catalina Green 37 - - - - - - - - - 33

Stage 47 37 0 5 Jun-28 Catalina Green 37 - - - - - - - - - -

Stage 48 - WAPC Land 37 0 5 Dec-28 WAPC 37 - - - - - - - - - -

Stage 49 - WAPC Land 37 0 5 Jul-29 WAPC 37 - - - - - - - - - -

Stage 50 - WAPC Land 37 0 5 Jan-30 WAPC 37 - - - - - - - - - -

Stage 51 - WAPC Land 37 0 5 Jul-30 WAPC 37 - - - - - - - - - -

TOTAL SETTLEMENTS 2,395 Nov-35 --> FINAL SETTLEMENT 2,395 992 936 97 98 108 104 96 96 96 96

CUMULATIVE SETTLEMENTS 936 1,033 1,131 1,239 1,343 1,439 1,535 1,631 1,727

SETTLEMENT AREA TOTAL AREA AVG AREA AVG REMAIN

Stage 1 14,753 m² 422 m² - 14,753m² 14,753m² 14,753m² - - - - - - - -

Stage 2 13,161 m² 356 m² - 13,161m² 13,161m² 13,161m² - - - - - - - -

Stage 3 11,481 m² 267 m² - 11,481m² 11,481m² 11,481m² - - - - - - - -

Stage 4 17,531 m² 373 m² - 17,531m² 17,531m² 17,531m² - - - - - - - -

Stage 5 21,385 m² 339 m² - 21,385m² 21,385m² 21,385m² - - - - - - - -

Stage 6A 4,151 m² 519 m² - 4,151m² 4,151m² 4,151m² - - - - - - - -

Stage 6C 4,789 m² 479 m² - 4,789m² 4,789m² 4,789m² - - - - - - - -

Stage 6B 9,319 m² 388 m² - 9,319m² 9,319m² 9,319m² - - - - - - - -

Stage 7 19,069 m² 303 m² - 19,069m² 19,069m² 19,069m² - - - - - - - -

Stage 8 16,509 m² 311 m² - 16,509m² 16,509m² 16,509m² - - - - - - - -

Stage 9 14,553 m² 285 m² - 14,553m² 14,553m² 14,553m² - - - - - - - -

Stage 10 11,840 m² 395 m² - 11,840m² 11,840m² 11,840m² - - - - - - - -

Stage 11 21,915 m² 342 m² - 21,915m² 21,915m² 21,915m² - - - - - - - -

Stage 12 17,797 m² 363 m² - 17,797m² 17,797m² 17,797m² - - - - - - - -

Stage 13A 11,586 m² 313 m² - 11,586m² 11,586m² 11,586m² - - - - - - - -

Stage 13B 14,186 m² 315 m² - 14,186m² 14,186m² 14,186m² - - - - - - - -

Stage 14A 19,990 m² 317 m² - 19,990m² 19,990m² 19,990m² - - - - - - - -

Stage 14B 2,926 m² 293 m² - 2,926m² 2,926m² 2,926m² - - - - - - - -

Stage 15 19,028 m² 346 m² - 19,028m² 19,028m² 19,028m² - - - - - - - -

Stage 16A 6,632 m² 390 m² 390 m² 6,632m² - - 5,851m² 781m² - - - - - -

Stage 16B 8,922 m² 162 m² 162 m² 8,922m² - - - - - - - - - -

Stage 17A 10,128 m² 405 m² - 10,128m² 10,128m² 9,228m² 900m² - - - - - - -

Stage 17B 13,154 m² 365 m² 386 m² 13,154m² 11,546m² 5,088m² 8,066m² - - - - - - -

Stage 18A 10,971 m² 378 m² - 10,971m² 10,971m² 10,971m² - - - - - - - -

Stage 18B 11,236 m² 362 m² - 11,237m² 10,937m² 8,937m² 2,300m² - - - - - - -

Stage 18C 8,393 m² 300 m² 300 m² 8,393m² - - - 1,799m² 5,396m² 1,199m² - - - -

Stage 19 15,705 m² 327 m² 327 m² 15,705m² - - - - - - - - - -

Stage 20 19,776 m² 396 m² 396 m² 19,776m² - - - - - - - - - -

Stage 21 11,468 m² 280 m² 280 m² 11,468m² - - - - - - - - - -

Stage 22 17,622 m² 375 m² 375 m² 17,622m² - - - - - - - - - -

Stage 23 20,014 m² 334 m² 334 m² 20,014m² - - - - - - - - - -

Stage 24 - - - - - - - - - - - - - -

Stage 25 20,886 m² 360 m² 369 m² 20,886m² 19,409m² 18,134m² 1,644m² 1,108m² - - - - - -

Stage 26 15,904 m² 419 m² 375 m² 15,903m² 14,693m² 2,680m² 12,473m² 750m² - - - - - -

Stage 27A 6,614 m² 331 m² 323 m² 6,614m² - - 6,291m² 323m² - - - - - -

Stage 28 13,721 m² 404 m² 404 m² 13,721m² - - - 13,721m² - - - - - -

Stage 27B 13,036 m² 383 m² 383 m² 13,036m² - - - 8,435m² 4,218m² 383m² - - - -

Stage 29 13,880 m² 421 m² 421 m² 13,880m² - - - - 4,627m² 9,253m² - - - -

Stage 30 12,461 m² 430 m² 430 m² 12,461m² - - - - - 2,148m² 10,313m² - - -

Stage 31 16,428 m² 382 m² 382 m² 16,428m² - - - - - - - 9,169m² 7,259m² -

Stage 32 16,229 m² 318 m² 318 m² 16,229m² - - - - - - - - 1,591m² 7,637m²

Stage 33 16,229 m² 318 m² 318 m² 16,229m² - - - - - - - - - -

Stage 34 16,229 m² 318 m² 318 m² 16,229m² - - - - - - - - - -

Stage 35 17,184 m² 318 m² 318 m² 17,184m² - - - - - - - - - -

Stage 36 25,992 m² 329 m² 329 m² 25,992m² - - - 9,212m² 16,780m² - - - - -

Stage 37 18,714 m² 390 m² 390 m² 18,714m² - - - - 6,628m² 12,086m² - - - -

Stage 38 11,544 m² 312 m² 312 m² 11,544m² - - - - - 11,544m² - - - -

Stage 39 11,544 m² 312 m² 312 m² 11,544m² - - - - - 1,248m² 10,296m² - - -

Stage 40 11,544 m² 312 m² 312 m² 11,544m² - - - - - - 11,544m² - - -

Stage 41 11,544 m² 312 m² 312 m² 11,544m² - - - - - - 624m² 10,920m² - -

Stage 42 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - 11,544m² - -

Stage 43 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - - 11,544m² -

Stage 44 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - - 10,920m² 624m²

Stage 45 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - - - 11,544m²

Stage 46 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - - - 10,296m²

Stage 47 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - - - -

Stage 48 - WAPC Land 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - - - -

Stage 49 - WAPC Land 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - - - -

Stage 50 - WAPC Land 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - - - -

Stage 51 - WAPC Land 11,544 m² 312 m² 312 m² 11,544m² - - - - - - - - - -

TOTAL SETTLEMENT AREA 805,114 m² 805,115m² 343,653m² 321,006m² 37,526m² 36,129m² 37,647m² 37,862m² 32,777m² 31,633m² 31,314m² 30,101m²

CONTRACTS ON HAND TOTALLOTS Neg Check

Stage 1 35 - - - - - - - - - -

Stage 2 37 - - - - - - - - - -

Stage 3 43 - - - - - - - - - -

Stage 4 47 - - - - - - - - - -

Stage 5 63 - - - - - - - - - -
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21
PTD ACTUALS PTD FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28

Stage 6A 8 - - - - - - - - - -

Stage 6C 10 - - - - - - - - - -

Stage 6B 24 - - - - - - - - - -

Stage 7 63 - - - - - - - - - -

Stage 8 53 - - - - - - - - - -

Stage 9 51 - - - - - - - - - -

Stage 10 30 - - - - - - - - - -

Stage 11 64 - - - - - - - - - -

Stage 12 49 - - - - - - - - - -

Stage 13A 37 - - - - - - - - - -

Stage 13B 45 - - - - - - - - - -

Stage 14A 63 - - - - - - - - - -

Stage 14B 10 - - - - - - - - - -

Stage 15 55 - - - - - - - - - -

Stage 16A 17 - - 2 - - - - - - -

Stage 16B 55 - - - - - - - - - -

Stage 17A 25 - - - - - - - - - -

Stage 17B 36 - 11 - - - - - - - -

Stage 18A 29 - - - - - - - - - -

Stage 18B 31 - 4 - - - - - - - -

Stage 18C 28 - - - 8 4 - - - - -

Stage 19 48 - - - - - - - - - -

Stage 20 50 - - - - - - - - - -

Stage 21 41 - - - - - - - - - -

Stage 22 47 - - - - - - - - - -

Stage 23 60 - - - - - - - - - -

Stage 24 0 - - - - - - - - - -

Stage 25 58 - 1 3 - - - - - - -

Stage 26 38 - 8 2 - - - - - - -

Stage 27A 20 - - 1 - - - - - - -

Stage 28 34 - - 26 - - - - - - -

Stage 27B 34 - - - 6 1 - - - - -

Stage 29 33 - - - 6 13 - - - - -

Stage 30 29 - - - - - 10 - - - -

Stage 31 43 - - - - - - 10 10 - -

Stage 32 51 - - - - - - - - 10 10

Stage 33 51 - - - - - - - - - -

Stage 34 51 - - - - - - - - - -

Stage 35 54 - - - - - - - - - -

Stage 36 79 - - - 26 - - - - - -

Stage 37 48 - - - - 30 - - - - -

Stage 38 37 - - - - - - - - - -

Stage 39 37 - - - - - 30 - - - -

Stage 40 37 - - - - - - - - - -

Stage 41 37 - - - - - - 30 - - -

Stage 42 37 - - - - - - - - - -

Stage 43 37 - - - - - - - 30 - -

Stage 44 37 - - - - - - - - 2 -

Stage 45 37 - - - - - - - - 28 -

Stage 46 37 - - - - - - - - - 4

Stage 47 37 - - - - - - - - - 26

Stage 48 - WAPC Land 37 - - - - - - - - - -

Stage 49 - WAPC Land 37 - - - - - - - - - -

Stage 50 - WAPC Land 37 - - - - - - - - - -

Stage 51 - WAPC Land 37 - - - - - - - - - -

TOTAL CONTRACTS ON HAND 2,395 24 34 46 48 40 40 40 40 40

TITLES ON HAND TOTALLOTS

Stage 01 35 - - - - - - - - -

Stage 02 37 - - - - - - - - -

Stage 03 43 - - - - - - - - -

Stage 04 47 - - - - - - - - -

Stage 05 63 - - - - - - - - -

Stage 6A 8 - - - - - - - - -

Stage 6C 10 - - - - - - - - -

Stage 6B 24 - - - - - - - - -

Stage 07 63 - - - - - - - - -

Stage 08 53 - - - - - - - - -

Stage 09 51 - - - - - - - - -

Stage 10 30 - - - - - - - - -

Stage 11 64 - - - - - - - - -

Stage 12 49 - - - - - - - - -

Stage 13A 37 - - 6 - - - - - -

Stage 13B 45 - - - - - - - - -

Stage 14A 63 - - - - - - - - -

Stage 14B 10 - - - - - - - - -

Stage 15 55 - - - - - - - - -

Stage 16A 17 - 2 - - - - - - -

Stage 16B 55 - - - - - - - - -

Stage 17A 25 2 - - - - - - - -

Stage 17B 36 22 - - - - - - - -

Stage 18A 29 - - - - - - - - -

Stage 18B 31 6 - - - - - - - -

Stage 18C 28 - - 22 4 - - - - -

Stage 19 48 - - - - - - - - -

Stage 20 50 - - - - - - - - -
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DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21
PTD ACTUALS PTD FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28

Stage 21 41 - - - - - - - - -

Stage 22 47 - - - - - - - - -

Stage 23 60 - - - - - - - - -

Stage 24 0 - - - - - - - - -

Stage 25 58 7 3 - - - - - - -

Stage 26 38 31 2 - - - - - - -

Stage 27A 20 - 1 - - - - - - -

Stage 28 34 - - - - - - - - -

Stage 27B 34 - - 12 1 - - - - -

Stage 29 33 - - - 22 - - - - -

Stage 30 29 - - - - 24 - - - -

Stage 31 43 - - - - - 43 19 - -

Stage 32 51 - - - - - - - 46 22

Stage 33 51 - - - - - - - - -

Stage 34 51 - - - - - - - - -

Stage 35 54 - - - - - - - - -

Stage 36 79 - - 51 - - - - - -

Stage 37 48 - - - 31 - - - - -

Stage 38 37 - - - - - - - - -

Stage 39 37 - - - - 33 - - - -

Stage 40 37 - - - - - - - - -

Stage 41 37 - - - - - 35 - - -

Stage 42 37 - - - - - - - - -

Stage 43 37 - - - - - - 37 - -

Stage 44 37 - - - - - - - 2 -

Stage 45 37 - - - - - - - 37 -

Stage 46 37 - - - - - - - - 4

Stage 47 37 - - - - - - - - 37

Stage 48 - WAPC Land 37 - - - - - - - - -

Stage 49 - WAPC Land 37 - - - - - - - - -

Stage 50 - WAPC Land 37 - - - - - - - - -

Stage 51 - WAPC Land 37 - - - - - - - - -

TOTAL TITLES ON HAND 2,395 68 8 91 58 57 78 56 85 63

TITLED UNSOLD STOCK

Stage 01 - - - - - - - - -

Stage 02 - - - - - - - - -

Stage 03 - - - - - - - - -

Stage 04 - - - - - - - - -

Stage 05 - - - - - - - - -

Stage 6A - - - - - - - - -

Stage 6C - - - - - - - - -

Stage 6B - - - - - - - - -

Stage 07 - - - - - - - - -

Stage 08 - - - - - - - - -

Stage 09 - - - - - - - - -

Stage 10 - - - - - - - - -

Stage 11 - - - - - - - - -

Stage 12 - - - - - - - - -

Stage 13A - - - - - - - - -

Stage 13B - - - - - - - - -

Stage 14A - - - - - - - - -

Stage 14B - - - - - - - - -

Stage 15 - - - - - - - - -

Stage 16A - - - - - - - - -

Stage 16B - - - - - - - - -

Stage 17A - - - - - - - - -

Stage 17B - - - - - - - - -

Stage 18A - - - - - - - - -

Stage 18B - - - - - - - - -

Stage 18C - - 13 - - - - - -

Stage 19 - - - - - - - - -

Stage 20 - - - - - - - - -

Stage 21 - - - - - - - - -

Stage 22 - - - - - - - - -

Stage 23 - - - - - - - - -

Stage 24 - - - - - - - - -

Stage 25 4 - - - - - - - -

Stage 26 6 - - - - - - - -

Stage 27A - - - - - - - - -

Stage 28 - - - - - - - - -

Stage 27B - - 5 - - - - - -

Stage 29 - - 26 7 - - - - -

Stage 30 - - - - 12 - - - -

Stage 31 - - - - - 31 7 - -

Stage 32 - - - - - - - 34 10

Stage 33 - - - - - - - - -

Stage 34 - - - - - - - - -

Stage 35 - - - - - - - - -

Stage 36 - - 19 - - - - - -

Stage 37 - - - - - - - - -

Stage 38 - - - - - - - - -

Stage 39 - - - - - - - - -

Stage 40 - - - - - - - - -

Stage 41 - - - - - - - - -

Stage 42 - - - - - - - - -
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DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21
PTD ACTUALS PTD FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28

Stage 43 - - - - - - 1 - -

Stage 44 - - - - - - - - -

Stage 45 - - - - - - - 3 -

Stage 46 - - - - - - - - -

Stage 47 - - - - - - - - 5

Stage 48 - WAPC Land - - - - - - - - -

Stage 49 - WAPC Land - - - - - - - - -

Stage 50 - WAPC Land - - - - - - - - -

Stage 51 - WAPC Land - - - - - - - - -

TOTAL UNSOLD STOCK 10 - 63 7 12 31 8 37 15

CLOSING STOCK Neg Check

Stage 1 - - - - - - - - - -

Stage 2 - - - - - - - - - -

Stage 3 - - - - - - - - - -

Stage 4A - - - - - - - - - -

Stage 5 - - - - - - - - - -

Stage 6A - - - - - - - - - -

Stage 6C - - - - - - - - - -

Stage 6B - - - - - - - - - -

Stage 7 - - - - - - - - - -

Stage 8 - - - - - - - - - -

Stage 9 - - - - - - - - - -

Stage 10 - - - - - - - - - -

Stage 11 - - - - - - - - - -

Stage 12 - - - - - - - - - -

Stage 13A - - - - - - - - - -

Stage 13B - - - - - - - - - -

Stage 14A - - - - - - - - - -

Stage 14B - - - - - - - - - -

Stage 15 - - - - - - - - - -

Stage 16A - - - - - - - - - -

Stage 16B - - - - - - - - - -

Stage 17A - 2 - - - - - - - -

Stage 17B - 11 - - - - - - - -

Stage 18A - - - - - - - - - -

Stage 18B - 2 - - - - - - - -

Stage 18C - - - 14 - - - - - -

Stage 19 - - - - - - - - - -

Stage 20 - - - - - - - - - -

Stage 21 - - - - - - - - - -

Stage 22 - - - - - - - - - -

Stage 23 - - - - - - - - - -

Stage 24 - - - - - - - - - -

Stage 25 - 2 - - - - - - - -

Stage 26 - 23 - - - - - - - -

Stage 27A - - - - - - - - - -

Stage 28 - - 8 - - - - - - -

Stage 27B - - - 6 - - - - - -

Stage 29 - - - 27 9 - - - - -

Stage 30 - - - - - 14 - - - -

Stage 31 - - - - - - 33 9 - -

Stage 32 - - - - - - - - 36 12

Stage 33 - - - - - - - - - -

Stage 34 - - - - - - - - - -

Stage 35 - - - - - - - - - -

Stage 36 - - - 25 - - - - - -

Stage 37 - - - - 1 - - - - -

Stage 38 - - - - 37 - - - - -

Stage 39 - - - - - 3 - - - -

Stage 40 - - - - - 37 - - - -

Stage 41 - - - - - - 5 - - -

Stage 42 - - - - - - 37 - - -

Stage 43 - - - - - - - 7 - -

Stage 44 - - - - - - - - - -

Stage 45 - - - - - - - - 9 -

Stage 46 - - - - - - - - - -

Stage 47 - - - - - - - - - 11

Stage 48 - WAPC Land - - - - - - - - - -

Stage 49 - WAPC Land - - - - - - - - - -

Stage 50 - WAPC Land - - - - - - - - - -

Stage 51 - WAPC Land - - - - - - - - - -

TOTAL CLOSING STOCK 40 8 72 47 54 75 16 45 23

LOT INCOME TOTALLOTS UNESCALATED AVG. ESCALATED AVG. UNESCALATED TOTAL

Stage 1 35 244,514 0 8,558,000 8,558,000 8,558,000 - - - - - - - -

Stage 2 37 220,473 0 8,157,500 8,157,500 8,157,500 - - - - - - - -

Stage 3 43 173,605 0 7,465,000 7,465,000 7,465,000 - - - - - - - -

Stage 4 47 228,638 0 10,746,000 10,746,000 10,746,000 - - - - - - - -

Stage 5 63 218,635 0 13,774,000 13,774,000 13,774,000 - - - - - - - -

Stage 6A 8 334,375 0 2,675,000 2,675,000 2,675,000 - - - - - - - -

Stage 6C 10 370,800 0 3,708,000 3,708,000 3,708,000 - - - - - - - -

Stage 6B 24 310,500 0 7,452,000 7,452,000 7,452,000 - - - - - - - -

Stage 7 63 213,524 0 13,452,000 13,452,000 13,452,000 - - - - - - - -

Stage 8 53 229,170 0 12,146,000 12,146,000 12,146,000 - - - - - - - -

Stage 9 51 235,275 0 11,999,000 11,999,000 11,999,000 - - - - - - - -

Stage 10 30 300,667 0 9,020,000 9,020,000 9,020,000 - - - - - - - -
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Stage 11 64 275,172 0 17,611,000 17,611,000 17,611,000 - - - - - - - -

Stage 12 49 287,000 0 14,063,000 14,063,000 14,063,000 - - - - - - - -

Stage 13A 37 261,486 0 9,675,000 9,675,000 9,675,000 - - - - - - - -

Stage 13B 45 268,956 0 12,103,000 12,103,000 12,103,000 - - - - - - - -

Stage 14A 63 266,413 0 16,784,000 16,784,000 16,784,000 - - - - - - - -

Stage 14B 10 244,400 0 2,444,000 2,444,000 2,444,000 - - - - - - - -

Stage 15 55 280,800 0 15,444,000 15,444,000 15,444,000 - - - - - - - -

Stage 16A 17 269,140 265,016 0 4,575,380 4,505,280 - - 3,970,235 535,045 - - - - - -

Stage 16B 55 102,067 136,216 0 5,613,670 7,491,889 - - - - - - - - - -

Stage 17A 25 0 310,960 0 7,774,000 7,774,000 7,135,000 639,000 - - - - - - -

Stage 17B 36 0 275,208 0 0 9,907,500 8,714,500 3,956,000 5,951,500 - - - - - - -

Stage 18A 29 297,448 0 8,626,000 8,626,000 8,626,000 - - - - - - - -

Stage 18B 31 0 285,903 0 8,863,000 8,557,000 7,194,000 1,669,000 - - - - - - -

Stage 18C 28 191,536 197,714 0 5,363,000 5,535,995 - - - 1,168,966 3,566,341 800,688 - - - -

Stage 19 48 210,500 287,015 0 10,104,015 13,776,706 - - - - - - - - - -

Stage 20 50 240,667 334,896 0 12,033,355 16,744,799 - - - - - - - - - -

Stage 21 41 196,207 278,262 0 8,044,478 11,408,726 - - - - - - - - - -

Stage 22 47 238,519 344,517 0 11,210,371 16,192,278 - - - - - - - - - -

Stage 23 60 223,999 330,827 0 13,439,915 19,849,620 - - - - - - - - - -

Stage 24 0 - - - - - - - - - - -

Stage 25 58 328,385 350,162 0 20,309,385 18,901,000 17,733,000 1,528,000 1,048,385 - - - - - -

Stage 26 38 0 372,171 0 0 14,142,500 13,042,500 2,463,000 10,950,500 729,000 - - - - - -

Stage 27A 20 340,400 314,320 0 6,808,000 6,286,400 - - 5,959,726 326,674 - - - - - -

Stage 28 34 365,980 372,632 0 12,443,320 12,669,500 - - - 12,669,500 - - - - - -

Stage 27B 34 336,924 342,439 0 11,455,425 11,642,919 - - - 7,488,162 3,806,905 347,851 - - - -

Stage 29 33 367,647 386,199 0 12,132,367 12,744,568 - - - - 4,188,237 8,556,331 - - - -

Stage 30 29 369,554 404,577 0 10,717,066 11,732,732 - - - - - 2,001,107 9,731,625 - - -

Stage 31 43 346,087 396,344 0 14,881,751 17,042,772 - - - - - - - 9,417,568 7,625,204 -

Stage 32 51 289,475 351,552 0 14,763,201 17,929,132 - - - - - - - - 1,714,907 8,356,637

Stage 33 51 289,475 374,672 0 14,763,201 19,108,281 - - - - - - - - - -

Stage 34 51 289,475 399,294 0 14,763,201 20,363,982 - - - - - - - - - -

Stage 35 54 289,475 426,355 0 15,631,624 23,023,182 - - - - - - - - - -

Stage 36 79 196,688 201,715 0 15,538,382 15,935,484 - - - 5,609,405 10,326,078 - - - - -

Stage 37 48 216,663 228,141 0 10,399,840 10,950,766 - - - - 3,869,203 7,081,562 - - - -

Stage 38 37 225,000 241,149 0 8,325,000 8,922,521 - - - - - 8,922,521 - - - -

Stage 39 37 225,000 244,888 0 8,325,000 9,060,867 - - - - - 977,652 8,083,215 - - -

Stage 40 37 225,000 248,685 0 8,325,000 9,201,358 - - - - - - 9,201,358 - - -

Stage 41 37 225,000 252,541 0 8,325,000 9,344,025 - - - - - - 503,901 8,840,123 - -

Stage 42 37 225,000 256,457 0 8,325,000 9,488,902 - - - - - - - 9,488,902 - -

Stage 43 37 225,000 260,451 0 8,325,000 9,636,679 - - - - - - - - 9,636,679 -

Stage 44 37 225,000 264,489 0 8,325,000 9,786,101 - - - - - - - - 9,256,916 529,184

Stage 45 37 225,000 268,590 0 8,325,000 9,937,837 - - - - - - - - - 9,937,837

Stage 46 37 225,000 272,755 0 8,325,000 10,091,925 - - - - - - - - - 9,000,478

Stage 47 37 225,000 276,984 0 8,325,000 10,248,400 - - - - - - - - - -

Stage 48 - WAPC Land 37 225,000 281,278 0 8,325,000 10,407,300 - - - - - - - - - -

Stage 49 - WAPC Land 37 225,000 285,659 0 8,325,000 10,569,380 - - - - - - - - - -

Stage 50 - WAPC Land 37 225,000 290,088 0 8,325,000 10,733,263 - - - - - - - - - -

Stage 51 - WAPC Land 37 225,000 294,586 0 8,325,000 10,899,686 - - - - - - - - - -

TOTAL LOT INCOME 2,395 680,162,140 262,891,500 244,383,500 30,667,961 29,575,138 25,756,764 28,687,713 27,520,099 27,746,593 28,233,707 27,824,137

SPECIAL SITE INCOME

Special Sites: Sales Office Sale 320 m² Complete 477,000 477,000 477,000 - - - - - - - -

Special Sites: Charity Home 520 m² Complete 707,500 707,500 707,500 - - - - - - - -

GHS R60 Stage 1 4,600 m² Complete 1,200,000 1,200,000 1,200,000 - - - - - - - -

GHS R60 Stage 4 2,295 m² Complete 695,000 695,000 695,000 - - - - - - - -

Stage 11 Local Centre 4,011 m² Complete 1,400,000 1,400,000 1,400,000 - - - - - - - -

Stage 18C Demonstration Lot 1 (Land & Building) Removed - - - - - - - - - - -

GHS Stage 25 - Lot 2179 Removed - - - - - - - - - - -

GHS Stage 28 (formerly GHS 9 - Catalina Beach and 0.1795ha) Removed - - - - - - - - - - -

Special Sites: Catalina Beach Sales Office Land & Building 846,576 255 m² May-24 May-24 1 Mths 846,576 - - - - - 846,576 - - - -

Special Sites: Catalina Green Sales Office Building Only 500,000 Nov-35 Nov-35 1 Mths 500,000 - - - - - - - - - -

GHS Stage 17B - Lot 341 1,730,250 6,921 m² Mar-23 Mar-23 1 Mths 1,883,346 - - - - 1,883,346 - - - - -

GHS - School Site 1 1,797,250 7,189 m² Mar-30 Mar-30 1 Mths 2,249,989 - - - - - - - - - -

GHS - School Site 2 359,000 1,436 m² Jun-30 Jun-30 1 Mths 451,685 - - - - - - - - - -

GHS Stage 25 - Lot 2137 1,732,420 4,559 m² Dec-24 Dec-24 1 Mths 1,952,820 - - - - - - 1,952,820 - - -

GHS Stage 28 - Lot 2138 1,432,220 3,769 m² Dec-24 Dec-24 1 Mths 1,614,428 - - - - - - 1,614,428 - - -

Beach Commercial Site 750,500 1,975 m² Jun-26 Jun-26 1 Mths 871,721 - - - - - - - 871,721 - -

GHS 1 Catalina Green 1,188,000 3,960 m² Nov-24 Nov-24 1 Mths 1,336,910 - - - - - - 1,336,910 - - -

GHS 2 Catalina Green 666,600 2,222 m² Nov-26 Nov-26 1 Mths 780,743 - - - - - - - - 780,743 -

GHS 3 Catalina Green 956,700 3,189 m² Nov-28 Nov-28 1 Mths 1,166,208 - - - - - - - - - -

GHS 4 Catalina Green 823,200 2,744 m² Nov-30 Nov-30 1 Mths 1,044,391 - - - - - - - - - -

GHS 5 Catalina Green 713,100 2,377 m² Nov-32 Nov-32 1 Mths 941,598 - - - - - - - - - -

Catalina Green Commercial Site 5,000,000 20,015 m² Jun-22 Jun-22 1 Mths 5,000,000 - - - 5,000,000 - - - - - -

TOTAL SPECIAL SITE INCOME 25,119,915 4,479,500 4,479,500 - 5,000,000 1,883,346 846,576 4,904,158 871,721 780,743 -

OTHER INCOME

Forfeited deposits 27,273 27,273 22,727 4,545 - - - - - - -

Interest Income 89,000 89,000 85,114 3,887 - - - - - - -

Other Income 147,570 147,570 147,570 - - - - - - - -

TOTAL OTHER INCOME 263,843 263,843 255,411 8,432 - - - - - - -

TOTAL INCOME 705,545,898 267,634,843 249,118,411 30,676,393 34,575,138 27,640,111 29,534,288 32,424,256 28,618,314 29,014,450 27,824,137

DIRECT SELLING COSTS

Stage 1 Margin GST $4,500 /Lot $24m Margin 574,649 574,649 574,649 - - - - - - - -

Stage 2 Margin GST 10,021 $24m Margin 126,595 126,595 126,595 - - - - - - - -

Stage 3 Margin GST 10,021 $24m Margin 127,144 127,144 127,144 - - - - - - - -

Stage 4 Margin GST 4,545 $50,000 improvements per lot 146,683 146,683 146,683 - - - - - - - -

Stage 5 Margin GST 4,545 $50,000 improvements per lot 250,563 250,563 250,563 - - - - - - - -
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Stage 6A Margin GST 4,545 $50,000 improvements per lot 24,565 24,565 24,565 - - - - - - - -

Stage 6C Margin GST 4,545 $50,000 improvements per lot 37,258 37,258 37,258 - - - - - - - -

Stage 6B Margin GST 4,545 $50,000 improvements per lot 76,325 76,325 76,325 - - - - - - - -

Stage 7 Margin GST 4,545 $50,000 improvements per lot 160,984 160,984 160,984 - - - - - - - -

Stage 8 Margin GST 4,545 $50,000 improvements per lot 193,475 193,475 193,475 - - - - - - - -

Stage 9 Margin GST 4,545 $50,000 improvements per lot 202,014 202,014 202,014 - - - - - - - -

Stage 10 Margin GST 4,545 $50,000 improvements per lot 114,915 114,915 114,915 - - - - - - - -

Stage 11 Margin GST 4,545 $50,000 improvements per lot 260,782 260,782 260,782 - - - - - - - -

Stage 12 Margin GST 4,545 $50,000 improvements per lot 159,262 159,262 159,262 - - - - - - - -

Stage 13A Margin GST 4,545 $50,000 improvements per lot 134,008 134,008 134,008 - - - - - - - -

Stage 13B Margin GST 4,545 $50,000 improvements per lot 138,215 138,215 138,215 - - - - - - - -

Stage 14A Margin GST 4,545 $50,000 improvements per lot 181,081 181,081 181,081 - - - - - - - -

Stage 14B Margin GST 4,545 $50,000 improvements per lot 30,357 30,357 30,357 - - - - - - - -

Stage 15 Margin GST 4,545 $50,000 improvements per lot 158,048 158,048 158,048 - - - - - - - -

Stage 16A Margin GST 4,545 $50,000 improvements per lot 77,307 - - 68,182 9,125 - - - - - -

Stage 16B Margin GST 4,545 $50,000 improvements per lot 336,994 - - - - - - - - - -

Stage 17A Margin GST 4,545 $50,000 improvements per lot 75,750 75,750 69,162 6,588 - - - - - - -

Stage 17B Margin GST 4,545 $50,000 improvements per lot 90,323 72,141 28,544 61,779 - - - - - - -

Stage 18A Margin GST 4,545 $50,000 improvements per lot 89,733 89,733 89,733 - - - - - - - -

Stage 18B Margin GST 4,545 $50,000 improvements per lot 89,792 85,246 70,900 18,891 - - - - - - -

Stage 18C Margin GST 4,545 $50,000 improvements per lot 133,029 - - - 27,986 85,654 19,389 - - - -

Stage 19 Margin GST 4,545 $50,000 improvements per lot 301,226 - - - - - - - - - -

Stage 20 Margin GST 4,545 $50,000 improvements per lot 320,230 - - - - - - - - - -

Stage 21 Margin GST 4,545 $50,000 improvements per lot 267,622 - - - - - - - - - -

Stage 22 Margin GST 4,545 $50,000 improvements per lot 312,453 - - - - - - - - - -

Stage 23 Margin GST 4,545 $50,000 improvements per lot 407,855 - - - - - - - - - -

Stage 24 Margin GST 4,545 $50,000 improvements per lot - - - - - - - - - - -

Stage 25 Margin GST 4,545 $50,000 improvements per lot 243,517 225,267 210,384 19,429 13,705 - - - - - -

Stage 26 Margin GST 4,545 $50,000 improvements per lot 131,290 117,619 18,990 103,175 9,125 - - - - - -

Stage 27A Margin GST 4,545 $50,000 improvements per lot 90,943 - - 86,364 4,580 - - - - - -

Stage 28 Margin GST 4,545 $50,000 improvements per lot 157,111 - - - 157,111 - - - - - -

Stage 27B Margin GST 4,545 $50,000 improvements per lot 159,749 - - - 102,587 52,324 4,838 - - - -

Stage 29 Margin GST 4,545 $50,000 improvements per lot 160,347 - - - - 52,431 107,916 - - - -

Stage 30 Margin GST 4,545 $50,000 improvements per lot 146,124 - - - - - 24,815 121,308 - - -

Stage 31 Margin GST 4,545 $50,000 improvements per lot 226,649 - - - - - - - 124,998 101,651 -

Stage 32 Margin GST 4,545 $50,000 improvements per lot 285,068 - - - - - - - - 27,149 132,718

Stage 33 Margin GST 4,545 $50,000 improvements per lot 303,816 - - - - - - - - - -

Stage 34 Margin GST 4,545 $50,000 improvements per lot 323,781 - - - - - - - - - -

Stage 35 Margin GST 4,545 $50,000 improvements per lot 366,062 - - - - - - - - - -

Stage 36 Margin GST 4,545 $50,000 improvements per lot 373,820 - - - 130,980 242,839 - - - - -

Stage 37 Margin GST 4,545 $50,000 improvements per lot 232,626 - - - - 81,852 150,774 - - - -

Stage 38 Margin GST 4,545 $50,000 improvements per lot 182,517 - - - - - 182,517 - - - -

Stage 39 Margin GST 4,545 $50,000 improvements per lot 185,347 - - - - - 19,892 165,456 - - -

Stage 40 Margin GST 4,545 $50,000 improvements per lot 188,221 - - - - - - 188,221 - - -

Stage 41 Margin GST 4,545 $50,000 improvements per lot 191,140 - - - - - - 10,248 180,891 - -

Stage 42 Margin GST 4,545 $50,000 improvements per lot 194,103 - - - - - - - 194,103 - -

Stage 43 Margin GST 4,545 $50,000 improvements per lot 197,126 - - - - - - - - 197,126 -

Stage 44 Margin GST 4,545 $50,000 improvements per lot 200,183 - - - - - - - - 189,274 10,909

Stage 45 Margin GST 4,545 $50,000 improvements per lot 203,287 - - - - - - - - - 203,287

Stage 46 Margin GST 4,545 $50,000 improvements per lot 206,439 - - - - - - - - - 183,958

Stage 47 Margin GST 4,545 $50,000 improvements per lot 209,639 - - - - - - - - - -

Stage 48 Margin GST - WAPC Land 4,545 $50,000 improvements per lot 212,890 - - - - - - - - - -

Stage 49 Margin GST - WAPC Land 4,545 $50,000 improvements per lot 216,205 - - - - - - - - - -

Stage 50 Margin GST - WAPC Land 4,545 $50,000 improvements per lot 219,558 - - - - - - - - - -

Stage 51 Margin GST - WAPC Land 4,545 $50,000 improvements per lot 222,962 - - - - - - - - - -

Sales Office GST 39,127 39,127 39,127 - - - - - - - -

Catalina Beach Sales Office Land & Building GST Assumed full GST 76,961 - - - - - 76,961 - - - -

Catalina Green Sales Office Land & Building GST Assumed full GST 45,455 - - - - - - - - - -

Charity Home Margin GST Assumed full GST 64,318 64,318 64,318 - - - - - - - -

GHS R60 Stage 1 Margin GST Complete 109,091 109,091 109,091 - - - - - - - -

GHS R60 Stage 4 Margin GST Complete 15,967 15,967 15,967 - - - - - - - -

Stage 11 Local Centre GST Complete 26,791 26,791 26,791 - - - - - - - -

GHS Stage 17B - Lot 341 GST Assumed full GST 55 DUE's 171,213 - - - - 171,213 - - - - -

Stage 18C Demonstration Lot 1 (Land & Building) GST Assumed full GST - - - - - - - - - - -

GHS - School Site 1 GST Assumed full GST 22 DUE's 204,544 - - - - - - - - - -

GHS - School Site 2 GST Assumed full GST 4 DUE's 41,062 - - - - - - - - - -

GHS Stage 25 - Lot 2137 GST Assumed full GST 50 DUE's 177,529 - - - - - - 177,529 - - -

GHS Stage 25 - Lot 2179 GST Assumed full GST 0 DUE's - - - - - - - - - - -

GHS Stage 28 - Lot 2138 GST Assumed full GST 23 DUE's 146,766 - - - - - - 146,766 - - -

GHS Stage 28 (formerly GHS 9) GST Assumed full GST 0 DUE's - - - - - - - - - - -

GHS 1 Catalina Green GST Assumed full GST 121,537 - - - - - - 121,537 - - -

GHS 2 Catalina Green GST Assumed full GST 70,977 - - - - - - - - 70,977 -

GHS 3 Catalina Green GST Assumed full GST 106,019 - - - - - - - - - -

GHS 4 Catalina Green GST Assumed full GST 94,945 - - - - - - - - - -

GHS 5 Catalina Green GST Assumed full GST 85,600 - - - - - - - - - -

Catalina Green Commercial Site GST Assumed full GST 454,545 - - - 454,545 - - - - - -

Selling Commission 2.10% 14,283,405 5,520,722 5,132,054 644,027 621,078 540,892 602,442 577,922 582,678 592,908 584,307

Project Management 2.25% 15,303,648 5,915,059 5,498,629 690,029 665,441 579,527 645,474 619,202 624,298 635,258 626,043

Selling Commission Special Sites 2.10% 512,661 79,212 79,212 - 105,000 39,550 17,778 102,987 18,306 16,396 -

Project Management Special Sites 2.25% 549,279 84,870 84,870 - 112,500 42,375 19,048 110,344 19,614 17,567 -

Settlement Fees $800 /Lot 1,489,183 355,583 329,924 58,459 79,200 87,200 84,000 79,200 77,600 77,600 76,800

Display builder rebates 1,622,886 Allows for $825k Green in future Aug-25 Aug-25 1 Mths 1,770,315 797,886 797,886 30,000 - - - - 942,429 - -

Construction Rebates & Campaign Incentives $10,000 /Lot $10k for 1st stage Green Manual elements → 1,862,552 1,062,552 535,552 537,000 280,000 510,000 - - - - -

Construction Recycling rebate $300 /Lot 10 Mths 704,038 157,000 157,000 17,417 28,786 33,896 37,520 34,186 33,147 33,816 34,499

Fencing Package $3,500 /Lot Offset 12mth Manual elements → 490,000 12 Mths 9,298,152 1,519,872 1,501,273 42,717 422,715 405,938 463,436 463,297 445,109 463,259 482,149
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Waterwise Landscaping Package $5,000 /Lot Offset 12mth Manual elements → 700,000 12 Mths 11,626,788 2,560,984 2,483,785 119,846 605,046 533,056 597,909 586,644 552,456 563,607 574,983

WELS Rebate $1,000 /Lot Offset 3mth 80% Beach & Grove stlmts 103,000 3 Mths 900,385 (126,332) (129,332) 48,665 42,127 84,857 94,584 90,227 88,393 90,177 91,997

Sustainability Rebate $700 /Lot Offset 3mth 80% Beach & Grove stlmts 72,100 3 Mths 755,110 909 909 67,465 29,489 59,400 66,209 63,159 61,875 63,124 64,398

Energy Audit Rebate $300 /Lot Offset 3mth 80% Beach & Grove stlmts 30,900 3 Mths 721,618 - - 34,882 29,489 59,400 66,209 63,159 61,875 63,124 64,398

Solar Package $2,000 /Lot Offset 12mth 280,000 12 Mths 4,663,322 935,000 917,000 65,059 314,018 213,222 239,164 234,658 220,982 225,443 229,993

TOTAL DIRECT SELLING COSTS 78,122,661 22,881,290 21,228,692 2,719,972 4,244,632 3,875,627 3,520,877 3,956,051 4,228,756 3,428,455 3,360,438

GROSS INCOME 627,423,237 244,753,553 227,889,719 27,956,421 30,330,506 23,764,484 26,013,412 28,468,205 24,389,559 25,585,995 24,463,699

LAND

Land - - - - - - - - - - -

Land Stamp Duty & Legals 1 Lots - - - - - - - - - - -

Land Tax and Rates at Settlement 1 Lots - - - - - - - - - - -

Land Due Diligence 1 Lots - - - - - - - - - - -

WAPC Land Acquisition 2x   5,103,000 11.34 Hectares 50% Dec-21 50% Dec-22 10,206,000 - - - 5,103,000 5,103,000 - - - - -

TOTAL LAND 10,206,000 - - - 5,103,000 5,103,000 - - - - -

CONSULTANTS

Planning refer Consultants schedule 6,514,810 2,493,061 2,391,685 255,375 257,867 273,162 277,017 279,224 284,860 290,610 296,476

Environmental refer Consultants schedule 694,860 351,760 337,889 18,927 20,692 21,593 22,029 22,473 22,927 23,390 23,862

Sustainability refer Consultants schedule 227,547 26,805 26,805 9,375 11,714 12,224 12,471 12,722 12,979 13,241 13,508

Geotechnical refer Consultants schedule 121,987 12,300 12,300 6,421 6,321 6,596 6,729 6,865 7,004 7,145 7,289

Traffic Planning refer Consultants schedule 100,421 84,181 84,181 907 939 979 999 1,019 1,040 1,061 1,082

General Surveying refer Consultants schedule 440,518 156,420 154,920 15,000 16,563 17,285 17,634 17,990 18,353 18,723 19,101

Engineering Consultants refer Consultants schedule 1,154,871 267,801 239,260 50,442 52,957 55,264 56,379 57,517 58,678 59,863 61,071

Architect refer Consultants schedule 158,794 16,100 16,100 7,439 8,279 8,640 8,814 8,992 9,173 9,359 9,547

Fire refer Consultants schedule 40,412 4,625 150 4,475 2,597 2,258 2,304 2,350 2,398 2,446 2,496

Arborist & Tree Mapping refer Consultants schedule 68,024 1,616 1,616 2,000 2,077 - 8,294 - 8,632 4,651 4,745

Acoustic & Noise Consultants refer Consultants schedule 24,243 - - - 1,484 1,549 1,580 1,612 1,644 1,677 1,711

Miscellaneous Consultants refer Consultants schedule 483,162 6,260 5,512 24,990 27,708 28,914 29,498 30,093 30,701 31,320 31,953

Hydrology refer Consultants schedule 544,483 119,523 119,075 22,444 24,666 25,740 26,259 26,789 27,330 27,882 28,445

TOTAL CONSULTANTS 10,574,132 3,540,453 3,389,493 417,794 433,863 454,204 470,007 467,648 485,719 491,368 501,286

INFRASTRUCTURE

INFRASTRUCTURE COSTS AMOUNT START FINISH DURATION -

Marmion Avenue Green Link Intersection Complete 450,680 450,680 450,680 - - - - - - - -

Marmion Avenue Green Link Intersection Engineering Complete 48,750 48,750 48,750 - - - - - - - -

Marmion Avenue Green Link Intersection Balance Complete 3,041,955 3,041,955 3,041,955 - - - - - - - -

Marmion Avenue Green Link Intersection Balance Engineering Complete 151,585 151,585 151,585 - - - - - - - -

Neerabup Road Key Largo Intersection Complete 974,127 974,127 974,127 - - - - - - - -

Neerabup Road Key Largo Intersection Engineering Complete 54,024 54,024 54,024 - - - - - - - -

Neerabup Rd Maroochydore Way Intersection Complete 1,480,279 1,480,279 1,480,279 - - - - - - - -

Neerabup Rd Maroochydore Way Intersection Engineering Complete 97,321 97,321 97,321 - - - - - - - -

Neerabup Road Green Link Underpass part 1 Complete 2,296,934 2,296,934 2,296,934 - - - - - - - -

Housing Authority Scheme Contribution Complete 162,919 162,919 162,919 - - - - - - - -

Extension of services Stg 5-Connolly Drive Complete 1,518,761 1,518,761 1,518,761 - - - - - - - -

Extension of services Stg 5-Connolly Drive Engineering Complete 100,778 100,778 100,778 - - - - - - - -

UXO - Search Catalina Beach Phase 2 Complete 14,500 14,500 14,500 - - - - - - - -

UXO - Search Catalina Beach Phase 2 Engineering Complete 1,625 1,625 1,625 - - - - - - - -

EPBC Offset - foraging & nesting Complete 490,000 490,000 490,000 - - - - - - - -

Waste Water Pump Station (West) Complete 1,674,030 1,674,030 1,674,030 - - - - - - - -

Waste Water Pump Station (West) Engineering Complete 130,185 130,185 130,185 - - - - - - - -

Rubbish removal - General Allowance 47,412 Feb-21 May-21 4 Mths 47,412 46,987 46,987 425 - - - - - - -

Catalina Beach North/South Dual Use Path 730,000 Apr-21 Apr-21 1 Mths 730,000 680,742 - 730,000 - - - - - - -

Catalina Beach North/South Dual Use Path Engineering 35,000 Apr-21 Apr-21 1 Mths 35,000 - - 35,000 - - - - - - -

Connolly Drive Aviator Blvd Intersection 1,899,217 Jul-21 Dec-21 6 Mths 1,936,258 102,519 9,400 93,119 1,833,739 - - - - - -

Connolly Drive Aviator Blvd Intersection Engineering 126,601 Jul-21 Dec-21 6 Mths 127,050 104,822 99,619 5,203 22,229 - - - - - -

Additional allowance to scheme underpass (Connolly Drive) 400,000 Jul-22 Jan-23 7 Mths 431,785 - - - - 431,785 - - - - -

Portofino Extension 2,610,000 Sep-21 Mar-22 7 Mths 2,702,822 1,500 1,500 - 2,701,322 - - - - - -

Portofino Extension Engineering 169,650 Sep-21 Mar-22 7 Mths 174,182 42,292 39,930 2,363 131,890 - - - - - -

Long Beach Extension 1,187,200 Oct-21 Jan-22 4 Mths 1,225,819 - - - 1,225,819 - - - - - -

Long Beach Extension Engineering 77,168 Oct-21 Jan-22 4 Mths 79,678 - - - 79,678 - - - - - -

Foreshore POS 75,000 Sep-21 Mar-22 7 Mths 77,669 - - - 77,669 - - - - - -

Foreshore POS Engineering 4,875 Sep-21 Mar-22 7 Mths 5,048 - - - 5,048 - - - - - -

Foreshore Access Road 1,529,800 Jul-21 Dec-21 6 Mths 1,561,285 2,600 2,600 - 1,558,685 - - - - - -

Foreshore Access Road Engineering 99,437 Jul-21 Dec-21 6 Mths 100,712 37,584 27,060 10,524 63,128 - - - - - -

Waste Water Pump Station (East) 2,000,000 w/ Stage 38 civils Jul-23 Jan-24 7 Mths 2,202,502 - - - - - 2,202,502 - - - -

Waste Water Pump Station (East) Engineering 159,000 Jan-22 Jun-23 18 Mths 169,618 17,314 17,314 - 49,914 102,390 - - - - -

Catalina Green Aviator Extension 4,849,500 w/ Stage 36 civils Jul-22 Dec-22 6 Mths 5,230,489 - - - - 5,230,489 - - - - -

Catalina Green Aviator Extension Engineering 315,218 Apr-22 Jun-23 15 Mths 340,561 - - - 67,210 273,351 - - - - -

TOTAL INFRASTRUCTURE COSTS 16,315,077 29,866,343 13,724,812 12,932,862 876,633 7,816,331 6,038,015 2,202,502 - - - -

INFRASTRUCTURE REFUNDS -

Neerabup Road Green Link Underpass Credit Complete (432,548) (432,548) (432,548) - - - - - - - -

Waste Water Pump Station (West) Refund Complete (1,397,613) (1,397,613) (1,397,613) - - - - - - - -

Waste Water Pump Station (East) Refund (2,372,120) Jan-25 Jan-25 1 Mths (2,372,120) - - - - - - (2,372,120) - - -

School Site Carpark reimbursement (150,000) Jun-30 Jun-30 1 Mths (150,000) - - - - - - - - - -

Primary School Earthworks Reimbursement (1,100,000) Jun-30 Jun-30 1 Mths (1,100,000) - - - - - - - - - -

Primary School Site Services Reimbursement (300,000) Jun-30 Jun-30 1 Mths (300,000) - - - - - - - - - -

TOTAL INFRASTRUCTURE REFUNDS (3,922,120) (5,752,281) (1,830,161) (1,830,161) - - - - (2,372,120) - - -

TOTAL INFRASTRUCTURE 12,392,958 180 24,114,062 11,894,651 11,102,701 876,633 7,816,331 6,038,015 2,202,502 (2,372,120) - - -

SPECIAL SITE AND OTHER DEVELOPMENT COSTS

Removal of temp sales office from site Complete 8,636 8,636 8,636 - - - - - - - -

Temp Sales office services Complete 3,812 3,812 3,812 - - - - - - - -

Special Sites: Sales Office Construction Complete 512,396 512,396 512,396 - - - - - - - -

Special Sites: Sales Office Retrofit & Maintenance Complete 3,440 3,440 3,440 - - - - - - - -

Special Sites: Sales Office Furniture & Fitout Complete 61,586 61,586 61,586 - - - - - - - -

Sales office carparks Complete 98,087 98,087 98,087 - - - - - - - -

Sales office carparks makegood Complete 53,798 53,798 53,798 - - - - - - - -

Sales office carparks Western Complete 240,000 240,000 240,000 - - - - - - - -
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Special Sites: Sales Office Furniture & Fitout Western Complete 51,760 51,760 51,760 - - - - - - - -

Lot 1 Group Housing Site Construction costs Complete 172,782 172,782 172,782 - - - - - - - -

Stage 18C Demonstration Lot 1 (Building) Removed - - - - - - - - - - -

Special Sites: Sales Office Construction Western 573,745 Feb-21 Mar-21 2 Mths 573,745 573,015 573,015 730 - - - - - - -

Special Sites: Sales Office Construction Green 500,000 Mar-23 Feb-24 12 Mths 549,258 - - - - 181,868 367,390 - - - -

Special Sites: Sales Office Furniture & Fitout Green 100,000 Mar-24 May-24 3 Mths 111,230 - - - - - 111,230 - - - -

Sales office carparks Green 240,000 100 bays Mar-24 Apr-24 2 Mths 266,731 - - - - - 266,731 - - - -

Security Cameras Complete 19,560 19,560 19,560 - - - - - - - -

Stage 17B GHS - Lot 341 351,072 Sep-22 Feb-23 6 Mths 379,916 - - - - 379,916 - - - - -

GHS School Site 1 Construction 872,112 7,189 m² Sep-29 Feb-30 6 Mths 1,085,462 - - - - - - - - - -

GHS School Site 2 Construction 174,204 1,436 m² Dec-29 May-30 6 Mths 217,907 - - - - - - - - - -

GHS 1 Catalina Green Construction 3,960 m² May-24 Oct-24 6 Mths - - - - - - - - - - -

GHS 2 Catalina Green Construction 2,222 m² May-26 Oct-26 6 Mths - - - - - - - - - - -

GHS 3 Catalina Green Construction 3,189 m² May-28 Oct-28 6 Mths - - - - - - - - - - -

GHS 4 Catalina Green Construction 2,744 m² May-30 Oct-30 6 Mths - - - - - - - - - - -

GHS 5 Catalina Green Construction 2,377 m² May-32 Oct-32 6 Mths - - - - - - - - - - -

Catalina Green Commercial Site Construction 20,015 m² Dec-21 May-22 6 Mths - - - - - - - - - - -

TOTAL SPECIAL SITE AND OTHER DEVELOPMENT COSTS 4,410,106 1,798,873 1,798,873 730 - 561,784 745,351 - - - -

LOT PRODUCTION AMOUNT START FINISH DURATION

Main 01 Bulk Earthworks stgs 1-4,6 Complete 2,122,407 2,122,407 2,122,407 - - - - - - - -

Main 01 Survey / Titles Complete 24,940 24,940 24,940 - - - - - - - -

Main 01 Engineering Consultants Complete 132,887 132,887 132,887 - - - - - - - -

Main 01 Bulk Earthworks Stgs 5 & 7 Complete 2,368,798 2,368,798 2,368,798 - - - - - - - -

Main 01 Engineering Consultants Stgs 5 & 7 Complete 121,827 121,827 121,827 - - - - - - - -

Main 01 Bulk Earthworks Stg 8 Complete 1,265,418 1,265,418 1,265,418 - - - - - - - -

Main 01 Engineering Consultants Stg 8 Complete 63,366 63,366 63,366 - - - - - - - -

Main 01 Bulk Earthworks Stgs 9-11 Cell B Complete 4,066,094 4,066,094 4,066,094 - - - - - - - -

Main 01 Engineering Consultants Stgs 9-11 Cell B Complete 99,325 99,325 99,325 - - - - - - - -

Main 01 Bulk Earthworks Stgs 12 & 13 Cell B Complete 1,139,937 1,139,937 1,139,937 - - - - - - - -

Main 01 Engineering Consultants Stgs 12 & 13 Cell B Complete 108,025 108,025 108,025 - - - - - - - -

Main 01 Bulk Earthworks Stgs 14-18 Cell B Complete 1,738,744 1,738,744 1,738,744 - - - - - - - -

Main 01 Engineering Consultants Stgs 14-18 Cell B Complete 250,660 250,660 250,660 - - - - - - - -

Bulk Earthworks Primary School & GHS 2,232,400 Jun-29 Sep-29 4 Mths 2,760,073 - - - - - - - - - -

Bulk Earthworks Stg 19-23 5,035,500 198 Lots Dec-29 Sep-30 10 Mths 6,319,814 - - - - - - - - - -

Survey / Titles Stgs 19-23 Earthworks 20,000 Apr-29 Jan-30 10 Mths 24,769 - - - - - - - - - -

Engineering Consultants Stgs 19-23 Earthworks 149,490 755 /Lot Jun-29 Mar-30 10 Mths 185,752 - - - - - - - - - -

Catalina Beach Bulk Earthworks Stgs 25-28 3,603,087 Complete 3,603,087 3,603,087 3,603,087 - - - - - - - -

Catalina Beach Survey / Titles Stgs 25-28 Complete 16,665 16,665 16,665 - - - - - - - -

Catalina Beach Engineering Consultants Stgs 25-28 Complete 172,859 172,859 172,859 - - - - - - - -

Catalina Beach Bulk Earthworks Stgs 29-31 Removed, incl. in individual stage costs - - - - - - - - - - -

Catalina Beach Survey / Titles Stgs 29-31 Removed, incl. in individual stage costs - - - - - - - - - - -

Catalina Beach Engineering Consultants Stgs 29-31 Removed, incl. in individual stage costs - - - - - - - - - - -

Catalina Beach Bulk Earthworks Stgs 32-35 1,227,700 5,931 /Lot May-25 Oct-25 6 Mths 1,401,287 - - - - - - 465,541 935,746 - -

Catalina Beach Survey / Titles Stgs 32-35 20,000 207 Lots Sep-24 Feb-25 6 Mths 22,526 - - - - - - 22,526 - - -

Catalina Beach Engineering Consultants Stgs 32-35 156,285 755 /Lot Nov-24 Apr-25 6 Mths 176,609 - - - - - - 176,609 - - -

Catalina Green Bulk Earthworks Stgs 36-37 2,343,900 275 /Lot Aug-21 Nov-21 4 Mths 2,392,155 - - - 2,392,155 - - - - - -

Catalina Green Bulk Earthworks Stgs 38-40 945,771 8,520 /Lot Feb-23 Jul-23 6 Mths 1,032,034 - - - - 859,312 172,723 - - - -

Catalina Green Survey / Titles Stgs 38-40 20,000 111 Lots Jun-22 Nov-22 6 Mths 21,535 - - - 3,574 17,961 - - - - -

Catalina Green Engineering Consultants Stgs 38-40 87,135 785 /Lot Feb-22 Jan-23 12 Mths 93,350 - - - 38,482 54,868 - - - - -

Catalina Green Bulk Earthworks Stgs 41-44 1,261,029 8,520 /Lot Jul-23 Dec-23 6 Mths 1,387,551 - - - - - 1,387,551 - - - -

Catalina Green Survey / Titles Stgs 41-44 20,000 148 Lots Nov-22 Apr-23 6 Mths 21,715 - - - - 21,715 - - - - -

Catalina Green Engineering Consultants Stgs 41-44 116,180 785 /Lot Jul-22 Dec-22 6 Mths 125,307 - - - - 125,307 - - - - -

Catalina Green Bulk Earthworks Stgs 45-47 945,771 8,520 /Lot Aug-25 Jan-26 6 Mths 1,084,903 - - - - - - - 1,084,903 - -

Catalina Green Survey / Titles Stgs 45-47 20,000 111 Lots Dec-24 May-25 6 Mths 22,639 - - - - - - 22,639 - - -

Catalina Green Engineering Consultants Stgs 45-47 87,135 785 /Lot Aug-24 Jan-25 6 Mths 97,976 - - - - - - 97,976 - - -

WAPC Land Bulk Earthworks Stgs 48-51 1,261,029 8,520 /Lot Mar-27 Aug-27 6 Mths 1,493,037 - - - - - - - - 993,700 499,338

WAPC Land Survey / Titles Stgs 48-51 20,000 148 Lots Jul-26 Dec-26 6 Mths 23,366 - - - - - - - - 23,366 -

WAPC Land Engineering Consultants Stgs 48-51 116,180 785 /Lot Mar-26 Aug-26 6 Mths 134,834 - - - - - - - 89,739 45,094 -

BULK EARTHWORKS TOTAL 19,688,592 36,116,270 17,295,039 17,295,039 - 2,434,211 1,079,163 1,560,273 785,290 2,110,388 1,062,160 499,338

Stage 01 Civils Complete 2,785,128 2,785,128 2,785,128 - - - - - - - -

Stage 01 Underground Power Complete 419,465 419,465 419,465 - - - - - - - -

Stage 01 Third Pipe Complete - - - - - - - - - - -

Stage 01 FTTH Complete 3,940 3,940 3,940 - - - - - - - -

Stage 01 Headworks Complete 135,481 135,481 135,481 - - - - - - - -

Stage 01 Local Auth Sprvision & WC plng Complete 22,720 22,720 22,720 - - - - - - - -

Stage 01 Local Auth Scheme Costs 12,610 360 /Lot Jul-22 Jul-22 1 Mths 13,544 - - - - 13,544 - - - - -

Stage 01 Survey / Titles Complete 57,604 57,604 57,604 - - - - - - - -

Stage 01 Engineering Consultants Complete 157,313 157,313 157,313 - - - - - - - -

STAGE 01 TOTAL 12,610 360 102,720 35 Lots 3,595,194 3,581,649 3,581,649 - - 13,544 - - - - -

Stage 02 Civils Complete 2,060,894 2,060,894 2,060,894 - - - - - - - -

Stage 02 Underground Power Complete 539,490 539,490 539,490 - - - - - - - -

Stage 02 Third Pipe Complete - - - - - - - - - - -

Stage 02 FTTH Complete 90,903 90,903 90,903 - - - - - - - -

Stage 02 Headworks Complete 215,092 215,092 215,092 - - - - - - - -

Stage 02 Local Auth Sprvision & WC plng Complete 41,852 41,852 41,852 - - - - - - - -

Stage 02 Local Auth Scheme Costs 13,331 360 /Lot Jul-22 Jul-22 1 Mths 14,318 - - - - 14,318 - - - - -

Stage 02 Western Power Fees Complete (46,652) (46,652) (46,652) - - - - - - - -

Stage 02 Survey / Titles Complete 31,966 31,966 31,966 - - - - - - - -

Stage 02 Engineering Consultants Complete 132,205 132,205 132,205 - - - - - - - -

STAGE 02 TOTAL 13,331 360 83,245 37 Lots 3,080,068 3,065,750 3,065,750 - - 14,318 - - - - -

Stage 03 Civils Complete 1,944,190 1,944,190 1,944,190 - - - - - - - -

Stage 03 Underground Power Complete 63,023 63,023 63,023 - - - - - - - -

Stage 03 Third Pipe Complete - - - - - - - - - - -

Stage 03 FTTH Complete 3,720 3,720 3,720 - - - - - - - -

Stage 03 Headworks Complete 237,710 237,710 237,710 - - - - - - - -
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Stage 03 Local Auth Sprvision & WC plng Complete 46,445 46,445 46,445 - - - - - - - -

Stage 03 Local Auth Scheme Costs 15,492 360 /Lot Jul-22 Jul-22 1 Mths 16,640 - - - - 16,640 - - - - -

Stage 03 Survey / Titles Complete 33,694 33,694 33,694 - - - - - - - -

Stage 03 Engineering Consultants Complete 153,954 153,954 153,954 - - - - - - - -

STAGE 03 TOTAL 15,492 360 58,125 43 Lots 2,499,376 2,482,736 2,482,736 - - 16,640 - - - - -

Stage 04 Civils Complete 2,292,288 2,292,288 2,292,288 - - - - - - - -

Stage 04 Underground Power Complete - - - - - - - - - -

Stage 04 Third Pipe Complete 2,933 2,933 2,933 - - - - - - - -

Stage 04 FTTH Complete 3,520 3,520 3,520 - - - - - - - -

Stage 04 Headworks Complete - - - - - - - - - - -

Stage 04 Local Auth Sprvision & WC plng Complete 284,471 284,471 284,471 - - - - - - - -

Stage 04 Local Auth Scheme Costs 16,934 360 /Lot Jul-22 Jul-22 1 Mths 18,188 - - - - 18,188 - - - - -

Stage 04 Survey / Titles Complete 54,521 54,521 54,521 - - - - - - - -

Stage 04 Engineering Consultants Complete 165,462 165,462 165,462 - - - - - - - -

STAGE 04 TOTAL 16,934 360 60,029 47 Lots 2,821,383 2,803,195 2,803,195 - - 18,188 - - - - -

Stage 6A Civils Complete 297,465 297,465 297,465 - - - - - - - -

Stage 6A Underground Power Complete - - - - - - - - - - -

Stage 6A Third Pipe Complete - - - - - - - - - - -

Stage 6A FTTH Complete - - - - - - - - - - -

Stage 6A Headworks Complete 47,151 47,151 47,151 - - - - - - - -

Stage 6A Local Auth Sprvision & WC plng Complete 3,056 3,056 3,056 - - - - - - - -

Stage 6A Local Auth Scheme Costs 2,882 360 /Lot Jul-22 Jul-22 1 Mths 3,096 - - - - 3,096 - - - - -

Stage 6A Survey / Titles Complete 4,621 4,621 4,621 - - - - - - - -

Stage 6A Engineering Consultants Complete 34,412 34,412 34,412 - - - - - - - -

STAGE 6A TOTAL 2,882 360 48,725 8 Lots 389,801 386,705 386,705 - - 3,096 - - - - -

Stage 6C Civils Complete 484,386 484,386 484,386 - - - - - - - -

Stage 6C Headworks Complete 60,796 60,796 60,796 - - - - - - - -

Stage 6C Local Auth Sprvision & WC plng Complete 29,815 29,815 29,815 - - - - - - - -

Stage 6C Local Auth Scheme Costs 3,603 360 /Lot Jul-22 Jul-22 1 Mths 3,870 - - - - 3,870 - - - - -

Stage 6C Survey / Titles Complete 10,765 10,765 10,765 - - - - - - - -

Stage 6C Engineering Consultants Complete 41,250 41,250 41,250 - - - - - - - -

STAGE 6C TOTAL 3,603 360 63,088 10 Lots 630,882 627,012 627,012 - - 3,870 - - - - -

Stage 6B Civils Complete 708,104 708,104 708,104 - - - - - - - -

Stage 6B Headworks Complete 143,643 143,643 143,643 - - - - - - - -

Stage 6B Local Auth Sprvision & WC plng Complete 5,352 5,352 5,352 - - - - - - - -

Stage 6B Local Auth Scheme Costs 8,647 360 /Lot Jul-22 Jul-22 1 Mths 9,287 - - - - 9,287 - - - - -

Stage 6B Western Power Fees Complete 53,422 53,422 53,422 - - - - - - - -

Stage 6B Survey / Titles Complete 20,535 20,535 20,535 - - - - - - - -

Stage 6B Engineering Consultants Complete 100,625 100,625 100,625 - - - - - - - -

STAGE 6B TOTAL 8,647 346 41,639 25 Lots 1,040,969 1,031,681 1,031,681 - - 9,287 - - - - -

Stage 05 Civils Complete 2,796,102 2,796,102 2,796,102 - - - - - - - -

Stage 05 Underground Power Complete - - - - - - - - - -

Stage 05 FTTH Complete - - - - - - - - - -

Stage 05 Headworks Complete 337,806 337,806 337,806 - - - - - - - -

Stage 05 Local Auth Sprvision & WC plng Complete 54,276 54,276 54,276 - - - - - - - -

Stage 05 Local Auth Scheme Costs 22,698 360 /Lot Jul-22 Jul-22 1 Mths 24,380 - - - - 24,380 - - - - -

Stage 05 Survey / Titles Complete 55,569 55,569 55,569 - - - - - - - -

Stage 05 Engineering Consultants Complete 332,802 332,802 332,802 - - - - - - - -

STAGE 05 TOTAL 22,698 360 57,158 63 Lots 3,600,934 3,576,555 3,576,555 - - 24,380 - - - - -

Stage 07 Civils Complete 2,184,857 2,184,857 2,184,857 - - - - - - - -

Stage 07 Underground Power Complete 70,334 70,334 70,334 - - - - - - - -

Stage 07 Third Pipe Complete 2,493 2,493 2,493 - - - - - - - -

Stage 07 FTTH Complete - - - - - - - - - - -

Stage 07 Headworks Complete 348,434 348,434 348,434 - - - - - - - -

Stage 07 Local Auth Sprvision & WC plng Complete 77,473 77,473 77,473 - - - - - - - -

Stage 07 Local Auth Scheme Costs 22,698 360 /Lot Jul-22 Jul-22 1 Mths 24,380 - - - - 24,380 - - - - -

Stage 07 Survey / Titles Complete 59,353 59,353 59,353 - - - - - - - -

Stage 07 Engineering Consultants Complete 231,525 231,525 231,525 - - - - - - - -

STAGE 07 TOTAL 22,698 360 47,601 63 Lots 2,998,848 2,974,469 2,974,469 - - 24,380 - - - - -

Stage 08 Civils Complete 2,494,187 2,494,187 2,494,187 - - - - - - - -

Stage 08 Headworks Complete 295,827 295,827 295,827 - - - - - - - -

Stage 08 Local Auth Sprvision & WC plng Complete 19,165 19,165 19,165 - - - - - - - -

Stage 08 Local Auth Scheme Costs 19,095 360 /Lot Jul-22 Jul-22 1 Mths 20,510 - - - - 20,510 - - - - -

Stage 08 Survey / Titles Complete 56,330 56,330 56,330 - - - - - - - -

Stage 08 Engineering Consultants Complete 194,775 194,775 194,775 - - - - - - - -

STAGE 08 TOTAL 19,095 360 58,128 53 Lots 3,080,793 3,060,284 3,060,284 - - 20,510 - - - - -

Stage 09 Civils Complete 2,418,198 2,418,198 2,418,198 - - - - - - - -

Stage 09 Headworks Complete 287,395 287,395 287,395 - - - - - - - -

Stage 09 Local Auth Sprvision & WC plng Complete 112,197 112,197 112,197 - - - - - - - -

Stage 09 Local Auth Scheme Costs 18,375 360 /Lot Jul-22 Jul-22 1 Mths 19,736 - - - - 19,736 - - - - -

Stage 09 Western Power Fees Complete 7,212 7,212 - - - - - - - - -

Stage 09 Survey / Titles Complete 49,423 49,423 49,423 - - - - - - - -

Stage 09 Engineering Consultants Complete 187,425 187,425 187,425 - - - - - - - -

STAGE 09 TOTAL 18,375 360 60,423 51 Lots 3,081,586 3,061,850 3,061,850 - - 19,736 - - - - -

Stage 10 Civils Complete 1,229,760 1,229,760 1,229,760 - - - - - - - -

Stage 10 Headworks Complete 168,052 168,052 168,052 - - - - - - - -

Stage 10 Local Auth Sprvision & WC plng Complete 13,874 13,874 13,874 - - - - - - - -

Stage 10 Local Auth Scheme Costs 10,809 360 /Lot Jul-22 Jul-22 1 Mths 11,609 - - - - 11,609 - - - - -

Stage 10 Western Power Fees Complete - - - - - - - - - - -

Stage 10 Survey / Titles Complete 31,105 31,105 31,105 - - - - - - - -

Stage 10 Engineering Consultants Complete 110,250 110,250 110,250 - - - - - - - -

STAGE 10 TOTAL 10,809 360 52,155 30 Lots 1,564,650 1,553,041 1,553,041 - - 11,609 - - - - -

Stage 11 Civils Complete 2,778,422 2,778,422 2,778,422 - - - - - - - -

Stage 11 Third Pipe Complete - - - - - - - - - - -

Stage 11 Headworks Complete 376,003 376,003 376,003 - - - - - - - -
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Stage 11 Local Auth Sprvision & WC plng Complete 19,076 19,076 19,076 - - - - - - - -

Stage 11 Local Auth Scheme Costs 23,058 360 /Lot Jul-22 Jul-22 1 Mths 24,767 - - - - 24,767 - - - - -

Stage 11 Western Power Fees Complete 46,505 46,505 46,505 - - - - - - - -

Stage 11 Survey / Titles Complete 60,802 60,802 60,802 - - - - - - - -

Stage 11 Engineering Consultants Complete 276,174 276,174 276,174 - - - - - - - -

STAGE 11 TOTAL 23,058 349 66 Lots 3,581,748 3,556,982 3,556,982 - - 24,767 - - - - -

Stage 12 Civils Complete 2,077,002 2,077,002 2,077,002 - - - - - - - -

Stage 12 Third Pipe Complete - - - - - - - - - - -

Stage 12 Headworks Complete 278,224 278,224 278,224 - - - - - - - -

Stage 12 Local Auth Sprvision & WC plng Complete 19,124 19,124 19,124 - - - - - - - -

Stage 12 Local Auth Scheme Costs 17,654 360 /Lot Jul-22 Jul-22 1 Mths 18,962 - - - - 18,962 - - - - -

Stage 12 Western Power Fees Complete (39,144) (39,144) (39,144) - - - - - - - -

Stage 12 Survey / Titles Complete 47,550 47,550 47,550 - - - - - - - -

Stage 12 Engineering Consultants Complete 199,683 199,683 199,683 - - - - - - - -

STAGE 12 TOTAL 17,654 360 53,090 49 Lots 2,601,401 2,582,440 2,582,440 - - 18,962 - - - - -

Stage 13A Civils Complete 1,932,316 1,932,316 1,932,316 - - - - - - - -

Stage 13A Underground Power Complete - - - - - - - - - - -

Stage 13A Headworks Complete 206,473 206,473 206,473 - - - - - - - -

Stage 13A Local Auth Sprvision & WC plng Complete 12,164 12,164 12,164 - - - - - - - -

Stage 13A Local Auth Scheme Costs 13,331 360 /Lot Jul-22 Jul-22 1 Mths 14,318 - - - - 14,318 - - - - -

Stage 13A Western Power Fees Complete 46,116 46,116 - - - - - - - - -

Stage 13A Survey / Titles Complete 31,555 31,555 31,555 - - - - - - - -

Stage 13A Engineering Consultants Complete 151,714 151,714 151,714 - - - - - - - -

STAGE 13A TOTAL 13,331 360 64,720 37 Lots 2,394,656 2,380,338 2,380,338 - - 14,318 - - - - -

Stage 13B Civils Complete 2,115,792 2,115,792 2,115,792 - - - - - - - -

Stage 13B Underground Power Complete - - - - - - - - - - -

Stage 13B Headworks Complete 249,828 249,828 249,828 - - - - - - - -

Stage 13B Local Auth Sprvision & WC plng Complete 11,016 11,016 11,016 - - - - - - - -

Stage 13B Local Auth Scheme Costs 16,213 360 /Lot Jul-22 Jul-22 1 Mths 17,414 - - - - 17,414 - - - - -

Stage 13B Western Power Fees Complete (65,410) (65,410) - - - - - - - - -

Stage 13B Survey / Titles Complete 48,927 48,927 48,927 - - - - - - - -

Stage 13B Engineering Consultants Complete 182,227 182,227 182,227 - - - - - - - -

STAGE 13B TOTAL 16,213 360 56,884 45 Lots 2,559,794 2,542,380 2,542,380 - - 17,414 - - - - -

Stage 14A Civils Complete 2,221,820 2,221,820 2,221,820 - - - - - - - -

Stage 14A Underground Power Complete - - - - - - - - - - -

Stage 14A Headworks Complete 350,984 350,984 350,984 - - - - - - - -

Stage 14A Local Auth Sprvision & WC plng Complete 10,389 10,389 10,389 - - - - - - - -

Stage 14A Western Power Fees Complete 106,167 106,167 106,167 - - - - - - - -

Stage 14A Local Auth Scheme Costs 22,698 360 /Lot Jul-22 Jul-22 1 Mths 24,380 - - - - 24,380 - - - - -

Stage 14A Survey / Titles Complete 67,374 67,374 67,374 - - - - - - - -

Stage 14A Engineering Consultants Complete 234,175 234,175 234,175 - - - - - - - -

STAGE 14A TOTAL 22,698 360 47,862 63 Lots 3,015,288 2,990,909 2,990,909 - - 24,380 - - - - -

Stage 14B Civils Complete 500,000 500,000 500,000 - - - - - - - -

Stage 14B Underground Power Complete 850 850 850 - - - - - - - -

Stage 14B Headworks Complete 51,015 51,015 51,015 - - - - - - - -

Stage 14B Local Auth Sprvision & WC plng Complete 1,691 1,691 1,691 - - - - - - - -

Stage 14B Western Power Fees Complete 58,285 58,285 58,285 - - - - - - - -

Stage 14B Local Auth Scheme Costs 3,603 360 /Lot Jul-22 Jul-22 1 Mths 3,870 - - - - 3,870 - - - - -

Stage 14B Survey / Titles Complete 12,639 12,639 12,639 - - - - - - - -

Stage 14B Engineering Consultants Complete 5,000 5,000 5,000 - - - - - - - -

STAGE 14B TOTAL 3,603 360 63,335 10 Lots 633,350 629,480 629,480 - - 3,870 - - - - -

Stage 15 Civils Complete 1,999,681 1,999,681 1,999,681 - - - - - - - -

Stage 15 Underground Power Complete - - - - - - - - - - -

Stage 15 Headworks Complete 305,351 305,351 305,351 - - - - - - - -

Stage 15 Local Auth Sprvision & WC plng Complete 11,192 11,192 11,192 - - - - - - - -

Stage 15 Western Power Fees Complete 41,298 41,298 41,298 - - - - - - - -

Stage 15 Local Auth Scheme Costs 19,816 360 /Lot Jul-22 Jul-22 1 Mths 21,284 - - - - 21,284 - - - - -

Stage 15 Survey / Titles Complete 56,691 56,691 56,691 - - - - - - - -

Stage 15 Engineering Consultants Complete 206,550 206,550 206,550 - - - - - - - -

STAGE 15 TOTAL 19,816 360 48,037 55 Lots 2,642,046 2,620,763 2,620,763 - - 21,284 - - - - -

Stage 16A Civils 2,651,400 155,965 /Lot Feb-21 Apr-21 3 Mths 2,651,400 1,346,429 - 2,651,400 - - - - - - -

Stage 16A Underground Power Complete 923 923 - 923 - - - - - - -

Stage 16A Headworks 245,400 14,435 /Lot Apr-21 Jun-21 3 Mths 245,400 101,201 - 245,400 - - - - - - -

Stage 16A Local Auth Sprvision & WC plng 0  /Lot Apr-21 Jun-21 3 Mths 28,623 28,623 8,364 20,260 - - - - - - -

Stage 16A Western Power Fees 88,000 5,176 /Lot Apr-21 Jun-21 3 Mths 88,000 1,480 1,480 86,520 - - - - - - -

Stage 16A Local Auth Scheme Costs 6,125 360 /Lot Jul-22 Jul-22 1 Mths 6,579 - - - - 6,579 - - - - -

Stage 16A Survey / Titles 22,800 1,200 /Lot Feb-21 Apr-21 3 Mths 22,800 13,100 - 22,800 - - - - - - -

Stage 16A Engineering Consultants 121,600 7,153 /Lot Feb-21 Apr-21 3 Mths 121,600 72,630 17,605 103,995 - - - - - - -

STAGE 16A TOTAL 3,135,325 184,431 186,196 17 Lots 3,165,325 1,564,386 27,449 3,131,297 - 6,579 - - - - -

Stage 16B Civils 1,573,200 28,604 /Lot Aug-30 Jan-31 6 Mths 1,994,260 - - - - - - - - - -

Stage 16B Underground Power 0  /Lot Aug-30 Jan-31 6 Mths - - - - - - - - - - -

Stage 16B Headworks 156,200 2,840 /Lot Nov-30 Nov-30 1 Mths 198,170 - - - - - - - - - -

Stage 16B Local Auth Sprvision & WC plng 16,400 298 /Lot Nov-30 Nov-30 1 Mths 20,807 - - - - - - - - - -

Stage 16B Western Power Fees 56,000 1,018 /Lot Nov-30 Nov-30 1 Mths 71,047 - - - - - - - - - -

Stage 16B Local Auth Scheme Costs 76,789 1,396 /Lot Jun-32 Jun-32 1 Mths 100,553 - - - - - - - - - -

Stage 16B Survey / Titles 68,400 1,200 /Lot Feb-30 Oct-30 9 Mths 86,060 - - - - - - - - - -

Stage 16B Engineering Consultants 83,000 1,509 /Lot Feb-30 Jan-31 12 Mths 97,897 26,000 26,000 - - - - - - - -

STAGE 16B TOTAL 2,029,989 36,909 46,705 55 Lots 2,568,794 26,000 26,000 - - - - - - - -

Stage 17A Civils Complete 732,033 732,033 732,033 - - - - - - - -

Stage 17A Underground Power Complete - - - - - - - - - - -

Stage 17A Headworks Complete 116,369 116,369 116,369 - - - - - - - -

Stage 17A Local Auth Sprvision & WC plng Complete 6,839 6,839 6,839 - - - - - - - -

Stage 17A Western Power Fees Complete 38,071 38,071 38,071 - - - - - - - -

Stage 17A Local Auth Scheme Costs 9,007 360 /Lot Jul-22 Jul-22 1 Mths 9,674 - - - - 9,674 - - - - -

Stage 17A Survey / Titles Complete 25,000 25,000 25,000 - - - - - - - -
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Stage 17A Engineering Consultants Complete 85,250 85,250 85,250 - - - - - - - -

STAGE 17A TOTAL 9,007 360 40,529 25 Lots 1,013,237 1,003,563 1,003,563 - - 9,674 - - - - -

Stage 17B Civils Complete 1,273,015 1,273,015 1,273,015 - - - - - - - -

Stage 17B Underground Power Incl in civils - - - - - - - - - - -

Stage 17B Headworks Complete 174,117 174,117 174,117 - - - - - - - -

Stage 17B Local Auth Sprvision & WC plng Complete 12,684 12,684 12,684 - - - - - - - -

Stage 17B Western Power Fees Complete 7,610 7,610 7,610 - - - - - - - -

Stage 17B Local Auth Scheme Costs 12,970 360 /Lot Jul-22 Jul-22 1 Mths 13,931 - - - - 13,931 - - - - -

Stage 17B Survey / Titles Complete 34,280 34,280 34,280 - - - - - - - -

Stage 17B Engineering Consultants Complete 146,589 146,589 146,589 - - - - - - - -

STAGE 17B TOTAL 12,970 360 46,173 36 Lots 1,662,226 1,648,295 1,648,295 - - 13,931 - - - - -

Stage 18A Civils Complete 871,358 871,358 871,358 - - - - - - - -

Stage 18A Underground Power Incl in civils - - - - - - - - - - -

Stage 18A Headworks Complete 161,333 161,333 161,333 - - - - - - - -

Stage 18A Local Auth Sprvision & WC plng Complete 4,072 4,072 4,072 - - - - - - - -

Stage 18A Western Power Fees Complete 51,132 51,132 51,132 - - - - - - - -

Stage 18A Local Auth Scheme Costs 10,448 360 /Lot Jul-22 Jul-22 1 Mths 11,222 - - - - 11,222 - - - - -

Stage 18A Survey / Titles Complete 31,664 31,664 31,664 - - - - - - - -

Stage 18A Engineering Consultants Complete 94,000 94,000 94,000 - - - - - - - -

STAGE 18A TOTAL 10,448 360 42,234 29 Lots 1,224,781 1,213,559 1,213,559 - - 11,222 - - - - -

Stage 18B Civils 1,968,290 Apr-21 May-21 2 Mths 1,968,290 1,486,381 1,486,381 481,909 - - - - - - -

Stage 18B Underground Power - - - - - - - - - - -

Stage 18B Headworks 149,000 5,138 /Lot Apr-21 Apr-21 1 Mths 149,000 145,490 145,490 3,510 - - - - - - -

Stage 18B Local Auth Sprvision & WC plng Complete 14,252 14,252 14,252 - - - - - - - -

Stage 18B Western Power Fees Complete 107,696 107,696 107,696 - - - - - - - -

Stage 18B Local Auth Scheme Costs 11,169 360 /Lot Jul-22 Jul-22 1 Mths 11,996 - - - - 11,996 - - - - -

Stage 18B Survey / Titles Complete 31,000 31,000 31,000 - - - - - - - -

Stage 18B Engineering Consultants Complete 160,390 160,390 160,390 - - - - - - - -

STAGE 18B TOTAL 2,128,459 68,660 78,794 31 Lots 2,442,624 1,945,209 1,945,209 485,419 - 11,996 - - - - -

Stage 18C Civils 1,363,100 65,230 /Lot Nov-21 Mar-22 5 Mths 1,419,792 - - - 1,419,792 - - - - - -

Stage 18C Underground Power 0  /Lot Nov-21 Apr-22 6 Mths - - - - - - - - - - -

Stage 18C Headworks 156,200 5,579 /Lot Jan-22 Jan-22 1 Mths 162,691 - - - 162,691 - - - - - -

Stage 18C Local Auth Sprvision & WC plng 17,000 462 /Lot Jan-22 Jan-22 1 Mths 17,706 - - - 17,706 - - - - - -

Stage 18C Western Power Fees 56,000 2,000 /Lot Jan-22 Jan-22 1 Mths 58,327 - - - 58,327 - - - - - -

Stage 18C Local Auth Scheme Costs 10,088 360 /Lot Jul-22 Jul-22 1 Mths 10,835 - - - - 10,835 - - - - -

Stage 18C Survey / Titles 36,000 1,200 /Lot Apr-21 Dec-21 9 Mths 36,436 4,250 - 14,833 21,603 - - - - - -

Stage 18C Engineering Consultants 83,400 3,092 /Lot Apr-21 Dec-21 9 Mths 84,546 - - 27,800 56,746 - - - - - -

STAGE 18C TOTAL 1,721,788 61,492 63,940 28 Lots 1,790,334 4,250 - 42,633 1,736,865 10,835 - - - - -

Stage 19 Civils 3,131,044 65,230 /Lot Jun-31 Nov-31 6 Mths 4,035,703 - - - - - - - - - -

Stage 19 Underground Power 0  /Lot Jun-31 Nov-31 6 Mths - - - - - - - - - - -

Stage 19 Headworks 267,805 5,579 /Lot Sep-31 Sep-31 1 Mths 345,468 - - - - - - - - - -

Stage 19 Local Auth Sprvision & WC plng 22,166 462 /Lot Sep-31 Sep-31 1 Mths 28,594 - - - - - - - - - -

Stage 19 Western Power Fees 96,000 2,000 /Lot Sep-31 Sep-31 1 Mths 123,840 - - - - - - - - - -

Stage 19 Local Auth Scheme Costs 67,016 1,396 /Lot Jun-32 Jun-32 1 Mths 87,756 - - - - - - - - - -

Stage 19 Survey / Titles 60,000 1,200 /Lot Sep-30 May-31 9 Mths 76,376 - - - - - - - - - -

Stage 19 Engineering Consultants 148,410 3,092 /Lot Sep-30 May-31 9 Mths 188,917 - - - - - - - - - -

STAGE 19 TOTAL 3,792,440 79,009 101,805 48 Lots 4,886,654 - - - - - - - - - -

Stage 20 Civils 3,261,504 65,230 /Lot Feb-32 Jul-32 6 Mths 4,260,237 - - - - - - - - - -

Stage 20 Underground Power 0  /Lot Feb-32 Jul-32 6 Mths - - - - - - - - - - -

Stage 20 Headworks 278,963 5,579 /Lot May-32 May-32 1 Mths 364,689 - - - - - - - - - -

Stage 20 Local Auth Sprvision & WC plng 23,089 462 /Lot May-32 May-32 1 Mths 30,185 - - - - - - - - - -

Stage 20 Western Power Fees 100,000 2,000 /Lot May-32 May-32 1 Mths 130,730 - - - - - - - - - -

Stage 20 Local Auth Scheme Costs 69,808 1,396 /Lot Jun-32 Jun-32 1 Mths 91,412 - - - - - - - - - -

Stage 20 Survey / Titles 62,400 1,200 /Lot May-31 Jan-32 9 Mths 80,497 - - - - - - - - - -

Stage 20 Engineering Consultants 154,593 3,092 /Lot May-31 Jan-32 9 Mths 199,428 - - - - - - - - - -

STAGE 20 TOTAL 3,950,358 79,007 103,144 50 Lots 5,157,177 - - - - - - - - - -

Stage 21 Civils 2,674,433 65,230 /Lot Nov-32 Apr-33 6 Mths 3,546,146 - - - - - - - - - -

Stage 21 Underground Power 0  /Lot Nov-32 Apr-33 6 Mths - - - - - - - - - - -

Stage 21 Headworks 228,750 5,579 /Lot Feb-33 Feb-33 1 Mths 303,561 - - - - - - - - - -

Stage 21 Local Auth Sprvision & WC plng 18,933 462 /Lot Feb-33 Feb-33 1 Mths 25,125 - - - - - - - - - -

Stage 21 Western Power Fees 82,000 2,000 /Lot Feb-33 Feb-33 1 Mths 108,817 - - - - - - - - - -

Stage 21 Local Auth Scheme Costs 57,243 1,396 /Lot Jun-32 Jun-32 1 Mths 74,958 - - - - - - - - - -

Stage 21 Survey / Titles 51,600 1,200 /Lot Feb-32 Oct-32 9 Mths 67,570 - - - - - - - - - -

Stage 21 Engineering Consultants 126,767 3,092 /Lot Feb-32 Oct-32 9 Mths 166,000 - - - - - - - - - -

STAGE 21 TOTAL 3,239,726 79,018 104,687 41 Lots 4,292,177 - - - - - - - - - -

Stage 22 Civils 3,065,814 65,230 /Lot May-33 Oct-33 6 Mths 4,105,915 - - - - - - - - - -

Stage 22 Underground Power 0  /Lot May-33 Oct-33 6 Mths - - - - - - - - - - -

Stage 22 Headworks 262,226 5,579 /Lot Aug-33 Aug-33 1 Mths 351,479 - - - - - - - - - -

Stage 22 Local Auth Sprvision & WC plng 21,704 462 /Lot Aug-33 Aug-33 1 Mths 29,091 - - - - - - - - - -

Stage 22 Western Power Fees 94,000 2,000 /Lot Aug-33 Aug-33 1 Mths 125,995 - - - - - - - - - -

Stage 22 Local Auth Scheme Costs 65,620 1,396 /Lot Jun-32 Jun-32 1 Mths 85,927 - - - - - - - - - -

Stage 22 Survey / Titles 58,800 1,200 /Lot Aug-32 Apr-33 9 Mths 77,771 - - - - - - - - - -

Stage 22 Engineering Consultants 145,318 3,092 /Lot Aug-32 Apr-33 9 Mths 192,204 - - - - - - - - - -

STAGE 22 TOTAL 3,713,481 79,010 105,710 47 Lots 4,968,382 - - - - - - - - - -

Stage 23 Civils 3,913,805 65,230 /Lot Jan-34 Jun-34 6 Mths 5,311,890 - - - - - - - - - -

Stage 23 Underground Power 0  /Lot Jan-34 Jun-34 6 Mths - - - - - - - - - - -

Stage 23 Headworks 334,756 5,579 /Lot Apr-34 Apr-34 1 Mths 454,714 - - - - - - - - - -

Stage 23 Local Auth Sprvision & WC plng 27,707 462 /Lot Apr-34 Apr-34 1 Mths 37,636 - - - - - - - - - -

Stage 23 Western Power Fees 120,000 2,000 /Lot Apr-34 Apr-34 1 Mths 163,001 - - - - - - - - - -

Stage 23 Local Auth Scheme Costs 83,770 1,396 /Lot Jun-32 Jun-32 1 Mths 109,695 - - - - - - - - - -

Stage 23 Survey / Titles 74,400 1,200 /Lot Apr-33 Dec-33 9 Mths 99,724 - - - - - - - - - -

Stage 23 Engineering Consultants 185,512 3,092 /Lot Apr-33 Dec-33 9 Mths 248,657 - - - - - - - - - -

STAGE 23 TOTAL 4,739,950 78,999 107,089 60 Lots 6,425,317 - - - - - - - - - -

Stage 24 Civils 0  /Lot - - - - - - - - - - -

Stage 24 Underground Power 0  /Lot - - - - - - - - - - -
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Stage 24 Headworks 0  /Lot - - - - - - - - - - -

Stage 24 Local Auth Sprvision & WC plng 0  /Lot - - - - - - - - - - -

Stage 24 Western Power Fees 0  /Lot - - - - - - - - - - -

Stage 24 Local Auth Scheme Costs 0 360 /Lot Jul-22 Jul-22 1 Mths - - - - - - - - - - -

Stage 24 Survey / Titles 0  /Lot - - - - - - - - - - -

Stage 24 Engineering Consultants 0  /Lot - - - - - - - - - - -

STAGE 24 TOTAL 0 #DIV/0! #DIV/0!  Lots - - - - - - - - - - -

Stage 25 Civils Complete 5,105,707 5,105,707 5,105,707 - - - - - - - -

Stage 25 Underground Power Complete 418,274 418,274 418,274 - - - - - - - -

Stage 25 Headworks Complete 279,895 279,895 279,895 - - - - - - - -

Stage 25 Local Auth Sprvision & WC plng Complete 48,673 48,673 48,673 - - - - - - - -

Stage 25 Local Auth Scheme Costs 20,897 360 /Lot Jul-22 Jul-22 1 Mths 22,445 - - - - 22,445 - - - - -

Stage 25 Western Power Fees Complete. CR received. (115,639) (115,639) (115,639) - - - - - - - -

Stage 25 Survey / Titles Complete 58,580 58,580 58,580 - - - - - - - -

Stage 25 Engineering Consultants Complete 218,391 218,391 218,391 - - - - - - - -

STAGE 25 TOTAL 20,897 354 102,311 59 Lots 6,036,325 6,013,881 6,013,881 - - 22,445 - - - - -

Stage 26 Civils 1,425,000 37,500 /Lot Feb-21 Apr-21 3 Mths 1,425,000 1,263,410 1,263,410 163,792 - - - - - - -

Stage 26 Earthworks 0 - - - - - - - - - - -

Stage 26 Underground Power 0 - - - - - - - - - - -

Stage 26 Headworks Complete 183,682 183,682 183,682 - - - - - - - -

Stage 26 Local Auth Sprvision & WC plng Complete 12,947 12,947 12,947 - - - - - - - -

Stage 26 Local Auth Scheme Costs 13,691 360 /Lot Jul-22 Jul-22 1 Mths 14,705 - - - - 14,705 - - - - -

Stage 26 Western Power Fees Complete 43,149 43,149 43,149 - - - - - - - -

Stage 26 Survey / Titles 48,000 1,200 /Lot Feb-21 Apr-21 3 Mths 48,000 34,096 34,096 13,904 - - - - - - -

Stage 26 Engineering Consultants 114,500 3,013 /Lot Feb-21 Apr-21 3 Mths 114,500 110,872 110,872 3,628 - - - - - - -

STAGE 26 TOTAL 1,601,191 42,137 48,473 38 Lots 1,841,982 1,648,155 1,648,155 181,324 - 14,705 - - - - -

Stage 27A Civils 1,731,592 86,580 /Lot Feb-21 Apr-21 3 Mths 1,731,592 579,427 8,182 1,723,410 - - - - - - -

Stage 27A Earthworks 0 - - - - - - - - - - -

Stage 27A Underground Power 27,152 1,358 /Lot Apr-21 Jun-21 3 Mths 27,152 27,152 - 27,152 - - - - - - -

Stage 27A Headworks 145,050 7,253 /Lot Apr-21 Apr-21 1 Mths 145,050 113,955 - 145,050 - - - - - - -

Stage 27A Local Auth Sprvision & WC plng 17,424 871 /Lot Apr-21 Apr-21 1 Mths 17,424 17,424 10,175 7,249 - - - - - - -

Stage 27A Local Auth Scheme Costs 7,206 360 /Lot Jul-22 Jul-22 1 Mths 7,740 - - - - 7,740 - - - - -

Stage 27A Western Power Fees 52,000 2,600 /Lot Apr-21 Apr-21 1 Mths 52,000 - - 52,000 - - - - - - -

Stage 27A Survey / Titles 26,400 1,200 /Lot Feb-21 Apr-21 3 Mths 26,400 12,700 - 26,400 - - - - - - -

Stage 27A Engineering Consultants 78,350 3,918 /Lot Feb-21 Apr-21 3 Mths 78,350 51,112 - 78,350 - - - - - - -

Stage 27A TOTAL 2,085,174 104,259 104,285 20 Lots 2,085,708 801,770 18,357 2,059,611 - 7,740 - - - - -

Stage 28 Civils 2,354,238 69,242 /Lot Feb-21 Jun-21 5 Mths 2,354,238 192,274 1,636 2,352,602 - - - - - - -

Stage 28 Earthworks 0  /Lot Apr-21 Aug-21 5 Mths - - - - - - - - - - -

Stage 28 Underground Power 0  /Lot Apr-21 Sep-21 6 Mths - - - - - - - - - - -

Stage 28 Headworks 200,900 5,909 /Lot Jun-21 Jun-21 1 Mths 200,900 - - 200,900 - - - - - - -

Stage 28 Local Auth Sprvision & WC plng 13,200 388 /Lot Jun-21 Jun-21 1 Mths 13,200 458 - 13,200 - - - - - - -

Stage 28 Local Auth Scheme Costs 12,250 360 /Lot Jul-22 Jul-22 1 Mths 13,157 - - - - 13,157 - - - - -

Stage 28 Western Power Fees 72,000 2,118 /Lot Apr-21 Apr-21 1 Mths 72,000 57,899 - 72,000 - - - - - - -

Stage 28 Survey / Titles 44,400 6,343 /Lot Feb-21 Jul-21 6 Mths 44,442 750 - 37,125 7,317 - - - - - -

Stage 28 Engineering Consultants 108,500 3,191 /Lot Feb-21 Jul-21 6 Mths 108,518 89,746 - 105,374 3,144 - - - - - -

STAGE 28 TOTAL 2,805,488 82,514 82,543 34 Lots 2,806,456 341,127 1,636 2,781,201 10,461 13,157 - - - - -

Stage 27B Civils 2,311,322 67,980 /Lot Sep-21 Mar-22 7 Mths 2,393,569 - - - 2,393,569 - - - - - -

Stage 27B Earthworks 0  /Lot Feb-21 Aug-21 7 Mths - - - - - - - - - - -

Stage 27B Underground Power 0  /Lot Sep-21 Feb-22 6 Mths - - - - - - - - - - -

Stage 27B Headworks 189,600 5,576 /Lot Jan-22 Jan-22 1 Mths 197,479 - - - 197,479 - - - - - -

Stage 27B Local Auth Sprvision & WC plng 14,700 432 /Lot Jan-22 Jan-22 1 Mths 15,311 - - - 15,311 - - - - - -

Stage 27B Local Auth Scheme Costs 12,250 360 /Lot Jul-22 Jul-22 1 Mths 13,157 - - - - 13,157 - - - - -

Stage 27B Western Power Fees 68,000 2,000 /Lot Jan-22 Jan-22 1 Mths 70,826 - - - 70,826 - - - - - -

Stage 27B Survey / Titles 43,200 1,200 /Lot Jul-21 Jun-22 12 Mths 44,874 - - - 44,874 - - - - - -

Stage 27B Engineering Consultants 116,100 3,415 /Lot Feb-21 Jan-22 12 Mths 117,699 - - 48,375 69,324 - - - - - -

Stage 27B TOTAL 2,755,172 81,034 83,909 34 Lots 2,852,914 - - 48,375 2,791,382 13,157 - - - - -

Stage 29 Civils 2,292,815 53,843 /Lot Dec-21 Jul-22 8 Mths 2,422,007 - - - 2,114,174 307,833 - - - - -

Stage 29 Earthworks 0  /Lot Apr-21 Nov-21 8 Mths - - - - - - - - - - -

Stage 29 Underground Power 0  /Lot Dec-21 May-22 6 Mths - - - - - - - - - - -

Stage 29 Headworks 184,100 5,579 /Lot Jun-22 Jun-22 1 Mths 197,409 - - - 197,409 - - - - - -

Stage 29 Local Auth Sprvision & WC plng 19,800 286 /Lot Jun-22 Jun-22 1 Mths 21,231 - - - 21,231 - - - - - -

Stage 29 Local Auth Scheme Costs 11,890 360 /Lot Jul-22 Jul-22 1 Mths 12,770 - - - - 12,770 - - - - -

Stage 29 Western Power Fees 66,000 2,000 /Lot Jun-22 Jun-22 1 Mths 70,771 - - - 70,771 - - - - - -

Stage 29 Survey / Titles 42,000 1,200 /Lot Mar-21 Nov-21 9 Mths 42,412 - - 18,667 23,745 - - - - - -

Stage 29 Engineering Consultants 121,600 2,843 /Lot Mar-21 Nov-21 9 Mths 122,791 - - 54,044 68,747 - - - - - -

STAGE 29 TOTAL 2,738,205 82,976 87,557 33 Lots 2,889,391 - - 72,711 2,496,077 320,603 - - - - -

Stage 30 Civils 1,642,989 53,843 /Lot Sep-23 Apr-24 8 Mths 1,816,895 - - - - - 1,816,895 - - - -

Stage 30 Earthworks 0  /Lot Jan-23 Aug-23 8 Mths - - - - - - - - - - -

Stage 30 Underground Power 0  /Lot Sep-23 Feb-24 6 Mths - - - - - - - - - - -

Stage 30 Headworks 161,800 5,579 /Lot Feb-24 Feb-24 1 Mths 179,372 - - - - - 179,372 - - - -

Stage 30 Local Auth Sprvision & WC plng 10,300 286 /Lot Feb-24 Feb-24 1 Mths 11,419 - - - - - 11,419 - - - -

Stage 30 Local Auth Scheme Costs 40,489 1,396 /Lot Jun-32 Jun-32 1 Mths 53,019 - - - - - - - - - -

Stage 30 Western Power Fees 58,000 2,000 /Lot Feb-24 Feb-24 1 Mths 64,299 - - - - - 64,299 - - - -

Stage 30 Survey / Titles 37,200 1,200 /Lot Dec-22 Aug-23 9 Mths 40,559 - - - - 31,494 9,066 - - - -

Stage 30 Engineering Consultants 112,600 2,843 /Lot Dec-22 Aug-23 9 Mths 122,768 - - - - 95,327 27,441 - - - -

STAGE 30 TOTAL 2,063,378 71,151 78,908 29 Lots 2,288,332 - - - - 126,821 2,108,492 - - - -

Stage 31 Civils 2,513,329 53,843 /Lot Dec-24 Jul-25 8 Mths 2,849,658 - - - - - - 2,491,371 358,287 - -

Stage 31 Earthworks 0  /Lot Apr-24 Nov-24 8 Mths - - - - - - - - - - -

Stage 31 Underground Power 0  /Lot Dec-24 May-25 6 Mths - - - - - - - - - - -

Stage 31 Headworks 239,907 5,579 /Lot May-25 May-25 1 Mths 272,689 - - - - - - 272,689 - - -

Stage 31 Local Auth Sprvision & WC plng 12,298 286 /Lot May-25 May-25 1 Mths 13,978 - - - - - - 13,978 - - -

Stage 31 Local Auth Scheme Costs 60,035 1,396 /Lot Jun-32 Jun-32 1 Mths 78,615 - - - - - - - - - -

Stage 31 Western Power Fees 86,000 2,000 /Lot May-25 May-25 1 Mths 97,752 - - - - - - 97,752 - - -

Stage 31 Survey / Titles 54,000 1,200 /Lot Mar-24 Nov-24 9 Mths 60,366 - - - - - 26,718 33,648 - - -

Stage 31 Engineering Consultants 122,249 2,843 /Lot Mar-24 Nov-24 9 Mths 136,660 - - - - - 60,485 76,175 - - -
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STAGE 31 TOTAL 3,087,817 71,810 81,621 43 Lots 3,509,717 - - - - - 87,203 2,985,613 358,287 - -

Stage 32 Civils 2,980,926 53,843 /Lot Nov-26 Apr-27 6 Mths 3,505,936 - - - - - - - - 3,505,936 -

Stage 32 Earthworks 0  /Lot May-26 Oct-26 6 Mths - - - - - - - - - - -

Stage 32 Underground Power 0  /Lot Nov-26 Apr-27 6 Mths - - - - - - - - - - -

Stage 32 Headworks 284,541 5,579 /Lot Feb-27 Feb-27 1 Mths 334,932 - - - - - - - - 334,932 -

Stage 32 Local Auth Sprvision & WC plng 14,586 286 /Lot Feb-27 Feb-27 1 Mths 17,169 - - - - - - - - 17,169 -

Stage 32 Local Auth Scheme Costs 71,204 1,396 /Lot Jun-32 Jun-32 1 Mths 93,240 - - - - - - - - - -

Stage 32 Western Power Fees 102,000 2,000 /Lot Feb-27 Feb-27 1 Mths 120,064 - - - - - - - - 120,064 -

Stage 32 Survey / Titles 63,600 1,200 /Lot Feb-26 Oct-26 9 Mths 73,873 - - - - - - - 40,904 32,969 -

Stage 32 Engineering Consultants 144,993 2,843 /Lot Feb-26 Oct-26 9 Mths 168,414 - - - - - - - 93,251 75,162 -

STAGE 32 TOTAL 3,661,849 71,801 84,581 51 Lots 4,313,628 - - - - - - - 134,155 4,086,232 -

Stage 33 Civils 2,980,926 53,843 /Lot Jan-29 Jun-29 6 Mths 3,661,067 - - - - - - - - - -

Stage 33 Earthworks 0  /Lot Jul-28 Dec-28 6 Mths - - - - - - - - - - -

Stage 33 Underground Power 0  /Lot Jan-29 Jun-29 6 Mths - - - - - - - - - - -

Stage 33 Headworks 284,541 5,579 /Lot Apr-29 Apr-29 1 Mths 349,752 - - - - - - - - - -

Stage 33 Local Auth Sprvision & WC plng 14,586 286 /Lot Apr-29 Apr-29 1 Mths 17,928 - - - - - - - - - -

Stage 33 Local Auth Scheme Costs 71,204 1,396 /Lot Jun-32 Jun-32 1 Mths 93,240 - - - - - - - - - -

Stage 33 Western Power Fees 102,000 2,000 /Lot Apr-29 Apr-29 1 Mths 125,377 - - - - - - - - - -

Stage 33 Survey / Titles 63,600 1,200 /Lot Apr-28 Dec-28 9 Mths 77,142 - - - - - - - - - 25,586

Stage 33 Engineering Consultants 144,993 2,843 /Lot Apr-28 Dec-28 9 Mths 175,866 - - - - - - - - - 58,329

STAGE 33 TOTAL 3,661,849 71,801 88,243 51 Lots 4,500,373 - - - - - - - - - 83,915

Stage 34 Civils 2,980,926 53,843 /Lot Feb-31 Jul-31 6 Mths 3,816,702 - - - - - - - - - -

Stage 34 Earthworks 0  /Lot Aug-30 Jan-31 6 Mths - - - - - - - - - - -

Stage 34 Underground Power 0  /Lot Feb-31 Jul-31 6 Mths - - - - - - - - - - -

Stage 34 Headworks 284,541 5,579 /Lot May-31 May-31 1 Mths 364,621 - - - - - - - - - -

Stage 34 Local Auth Sprvision & WC plng 14,586 286 /Lot May-31 May-31 1 Mths 18,690 - - - - - - - - - -

Stage 34 Local Auth Scheme Costs 71,204 1,396 /Lot Jun-32 Jun-32 1 Mths 93,240 - - - - - - - - - -

Stage 34 Western Power Fees 102,000 2,000 /Lot May-31 May-31 1 Mths 130,706 - - - - - - - - - -

Stage 34 Survey / Titles 63,600 1,200 /Lot May-30 Jan-31 9 Mths 80,422 - - - - - - - - - -

Stage 34 Engineering Consultants 144,993 2,843 /Lot May-30 Jan-31 9 Mths 183,342 - - - - - - - - - -

STAGE 34 TOTAL 3,661,849 71,801 91,916 51 Lots 4,687,724 - - - - - - - - - -

Stage 35 Civils 3,156,274 53,843 /Lot Apr-33 Sep-33 6 Mths 4,220,031 - - - - - - - - - -

Stage 35 Earthworks 0  /Lot Oct-32 Mar-33 6 Mths - - - - - - - - - - -

Stage 35 Underground Power 0  /Lot Apr-33 Sep-33 6 Mths - - - - - - - - - - -

Stage 35 Headworks 301,278 5,579 /Lot Jul-33 Jul-33 1 Mths 403,152 - - - - - - - - - -

Stage 35 Local Auth Sprvision & WC plng 15,443 286 /Lot Jul-33 Jul-33 1 Mths 20,665 - - - - - - - - - -

Stage 35 Local Auth Scheme Costs 75,393 1,396 /Lot Jun-32 Jun-32 1 Mths 98,725 - - - - - - - - - -

Stage 35 Western Power Fees 108,000 2,000 /Lot Jul-33 Jul-33 1 Mths 144,519 - - - - - - - - - -

Stage 35 Survey / Titles 67,200 1,200 /Lot Jul-32 Mar-33 9 Mths 88,734 - - - - - - - - - -

Stage 35 Engineering Consultants 153,522 2,843 /Lot Jul-32 Mar-33 9 Mths 202,716 - - - - - - - - - -

STAGE 35 TOTAL 3,877,110 71,798 95,899 54 Lots 5,178,542 - - - - - - - - - -

Stage 36 Civils 6,801,900 86,100 /Lot Oct-21 May-22 8 Mths 7,105,817 - - - 7,105,817 - - - - - -

Stage 36 Earthworks 0  /Lot Apr-21 Nov-21 8 Mths - - - - - - - - - - -

Stage 36 Underground Power 0  /Lot Oct-21 Mar-22 6 Mths - - - - - - - - - - -

Stage 36 Headworks 435,200 5,509 /Lot Mar-22 Mar-22 1 Mths 458,588 - - - 458,588 - - - - - -

Stage 36 Local Auth Sprvision & WC plng 59,700 756 /Lot Mar-22 Mar-22 1 Mths 62,908 - - - 62,908 - - - - - -

Stage 36 Local Auth Scheme Costs 28,463 360 /Lot Jul-22 Jul-22 1 Mths 30,571 - - - - 30,571 - - - - -

Stage 36 Western Power Fees 156,000 1,975 /Lot Mar-22 Mar-22 1 Mths 164,384 - - - 164,384 - - - - - -

Stage 36 Survey / Titles 97,200 1,200 /Lot Apr-21 Dec-21 9 Mths 98,536 - - 32,400 66,136 - - - - - -

Stage 36 Engineering Consultants 327,000 4,139 /Lot Apr-21 Dec-21 9 Mths 331,494 - - 109,000 222,494 - - - - - -

STAGE 36 TOTAL 7,905,463 100,069 104,459 79 Lots 8,252,299 - - 141,400 8,080,327 30,571 - - - - -

Stage 37 Civils 2,958,800 61,642 /Lot Dec-22 Apr-23 5 Mths 3,215,251 - - - - 3,215,251 - - - - -

Stage 37 Earthworks 0  /Lot Jul-22 Nov-22 5 Mths - - - - - - - - - - -

Stage 37 Underground Power 0  /Lot Dec-22 Apr-23 5 Mths - - - - - - - - - - -

Stage 37 Headworks 262,200 5,463 /Lot Feb-23 Feb-23 1 Mths 284,925 - - - - 284,925 - - - - -

Stage 37 Local Auth Sprvision & WC plng 23,200 483 /Lot Feb-23 Feb-23 1 Mths 25,211 - - - - 25,211 - - - - -

Stage 37 Local Auth Scheme Costs 67,016 1,396 /Lot Jun-32 Jun-32 1 Mths 87,756 - - - - - - - - - -

Stage 37 Western Power Fees 94,000 1,958 /Lot Feb-23 Feb-23 1 Mths 102,147 - - - - 102,147 - - - - -

Stage 37 Survey / Titles 60,000 1,200 /Lot Mar-22 Nov-22 9 Mths 64,269 - - - 28,347 35,922 - - - - -

Stage 37 Engineering Consultants 129,300 2,694 /Lot Mar-22 Nov-22 9 Mths 138,499 - - - 61,087 77,412 - - - - -

STAGE 37 TOTAL 3,594,516 74,886 81,626 48 Lots 3,918,057 - - - 89,434 3,740,868 - - - - -

Stage 38 Civils 2,238,586 60,502 /Lot Jul-23 Dec-23 6 Mths 2,463,189 - - - - - 2,463,189 - - - -

Stage 38 Earthworks 0  /Lot Jan-23 Jun-23 6 Mths - - - - - - - - - - -

Stage 38 Underground Power 0  /Lot Jul-23 Dec-23 6 Mths - - - - - - - - - - -

Stage 38 Headworks 208,414 5,633 /Lot Oct-23 Oct-23 1 Mths 229,515 - - - - - 229,515 - - - -

Stage 38 Local Auth Sprvision & WC plng 14,750 399 /Lot Oct-23 Oct-23 1 Mths 16,243 - - - - - 16,243 - - - -

Stage 38 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645 - - - - - - - - - -

Stage 38 Western Power Fees 74,714 2,019 /Lot Oct-23 Oct-23 1 Mths 82,279 - - - - - 82,279 - - - -

Stage 38 Survey / Titles 46,800 1,200 /Lot Oct-22 Jun-23 9 Mths 50,857 - - - - 50,857 - - - - -

Stage 38 Engineering Consultants 109,614 2,963 /Lot Oct-22 Jun-23 9 Mths 119,116 - - - - 119,116 - - - - -

STAGE 38 TOTAL 2,744,537 74,177 81,861 37 Lots 3,028,844 - - - - 169,972 2,791,226 - - - -

Stage 39 Civils 2,238,586 60,502 /Lot Jan-24 Jun-24 6 Mths 2,487,924 - - - - - 2,487,924 - - - -

Stage 39 Earthworks 0  /Lot Jul-23 Dec-23 6 Mths - - - - - - - - - - -

Stage 39 Underground Power 0  /Lot Jan-24 Jun-24 6 Mths - - - - - - - - - - -

Stage 39 Headworks 208,414 5,633 /Lot Apr-24 Apr-24 1 Mths 231,820 - - - - - 231,820 - - - -

Stage 39 Local Auth Sprvision & WC plng 14,750 399 /Lot Apr-24 Apr-24 1 Mths 16,406 - - - - - 16,406 - - - -

Stage 39 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645 - - - - - - - - - -

Stage 39 Western Power Fees 74,714 2,019 /Lot Apr-24 Apr-24 1 Mths 83,105 - - - - - 83,105 - - - -

Stage 39 Survey / Titles 46,800 1,200 /Lot Apr-23 Dec-23 9 Mths 51,367 - - - - 17,037 34,330 - - - -

Stage 39 Engineering Consultants 109,614 2,963 /Lot Apr-23 Dec-23 9 Mths 120,312 - - - - 39,904 80,408 - - - -

STAGE 39 TOTAL 2,744,537 74,177 82,664 37 Lots 3,058,579 - - - - 56,941 2,933,993 - - - -

Stage 40 Civils 2,238,586 60,502 /Lot Jul-24 Dec-24 6 Mths 2,512,907 - - - - - - 2,512,907 - - -

Stage 40 Earthworks 0  /Lot Jan-24 Jun-24 6 Mths - - - - - - - - - - -

Stage 40 Underground Power 0  /Lot Jul-24 Dec-24 6 Mths - - - - - - - - - - -

Stage 40 Headworks 208,414 5,633 /Lot Oct-24 Oct-24 1 Mths 234,148 - - - - - - 234,148 - - -
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Stage 40 Local Auth Sprvision & WC plng 14,750 399 /Lot Oct-24 Oct-24 1 Mths 16,571 - - - - - - 16,571 - - -

Stage 40 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645 - - - - - - - - - -

Stage 40 Western Power Fees 74,714 2,019 /Lot Oct-24 Oct-24 1 Mths 83,939 - - - - - - 83,939 - - -

Stage 40 Survey / Titles 46,800 1,200 /Lot Oct-23 Jun-24 9 Mths 51,883 - - - - - 51,883 - - - -

Stage 40 Engineering Consultants 109,614 2,963 /Lot Oct-23 Jun-24 9 Mths 121,520 - - - - - 121,520 - - - -

STAGE 40 TOTAL 2,744,537 74,177 83,476 37 Lots 3,088,613 - - - - - 173,403 2,847,565 - - -

Stage 41 Civils 2,238,586 60,502 /Lot Jan-25 Jun-25 6 Mths 2,538,141 - - - - - - 2,538,141 - - -

Stage 41 Earthworks 0  /Lot Jul-24 Dec-24 6 Mths - - - - - - - - - - -

Stage 41 Underground Power 0  /Lot Jan-25 Jun-25 6 Mths - - - - - - - - - - -

Stage 41 Headworks 208,414 5,633 /Lot Apr-25 Apr-25 1 Mths 236,499 - - - - - - 236,499 - - -

Stage 41 Local Auth Sprvision & WC plng 14,750 399 /Lot Apr-25 Apr-25 1 Mths 16,738 - - - - - - 16,738 - - -

Stage 41 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645 - - - - - - - - - -

Stage 41 Western Power Fees 74,714 2,019 /Lot Apr-25 Apr-25 1 Mths 84,782 - - - - - - 84,782 - - -

Stage 41 Survey / Titles 46,800 1,200 /Lot Apr-24 Dec-24 9 Mths 52,404 - - - - - 17,381 35,023 - - -

Stage 41 Engineering Consultants 109,614 2,963 /Lot Apr-24 Dec-24 9 Mths 122,740 - - - - - 40,709 82,031 - - -

STAGE 41 TOTAL 2,744,537 74,177 84,296 37 Lots 3,118,949 - - - - - 58,090 2,993,214 - - -

Stage 42 Civils 2,238,586 60,502 /Lot Jul-25 Dec-25 6 Mths 2,563,628 - - - - - - - 2,563,628 - -

Stage 42 Earthworks 0  /Lot Jan-25 Jun-25 6 Mths - - - - - - - - - - -

Stage 42 Underground Power 0  /Lot Jul-25 Dec-25 6 Mths - - - - - - - - - - -

Stage 42 Headworks 208,414 5,633 /Lot Oct-25 Oct-25 1 Mths 238,874 - - - - - - - 238,874 - -

Stage 42 Local Auth Sprvision & WC plng 14,750 399 /Lot Oct-25 Oct-25 1 Mths 16,906 - - - - - - - 16,906 - -

Stage 42 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645 - - - - - - - - - -

Stage 42 Western Power Fees 74,714 2,019 /Lot Oct-25 Oct-25 1 Mths 85,634 - - - - - - - 85,634 - -

Stage 42 Survey / Titles 46,800 1,200 /Lot Oct-24 Jun-25 9 Mths 52,930 - - - - - - 52,930 - - -

Stage 42 Engineering Consultants 109,614 2,963 /Lot Oct-24 Jun-25 9 Mths 123,973 - - - - - - 123,973 - - -

STAGE 42 TOTAL 2,744,537 74,177 85,124 37 Lots 3,149,590 - - - - - - 176,903 2,905,041 - -

Stage 43 Civils 2,238,586 60,502 /Lot Feb-26 Jul-26 6 Mths 2,593,687 - - - - - - - 2,159,604 434,083 -

Stage 43 Earthworks 0  /Lot Aug-25 Jan-26 6 Mths - - - - - - - - - - -

Stage 43 Underground Power 0  /Lot Feb-26 Jul-26 6 Mths - - - - - - - - - - -

Stage 43 Headworks 208,414 5,633 /Lot May-26 May-26 1 Mths 241,675 - - - - - - - 241,675 - -

Stage 43 Local Auth Sprvision & WC plng 14,750 399 /Lot May-26 May-26 1 Mths 17,104 - - - - - - - 17,104 - -

Stage 43 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645 - - - - - - - - - -

Stage 43 Western Power Fees 74,714 2,019 /Lot May-26 May-26 1 Mths 86,638 - - - - - - - 86,638 - -

Stage 43 Survey / Titles 46,800 1,200 /Lot May-25 Jan-26 9 Mths 53,551 - - - - - - 11,831 41,720 - -

Stage 43 Engineering Consultants 109,614 2,963 /Lot May-25 Jan-26 9 Mths 125,426 - - - - - - 27,710 97,716 - -

STAGE 43 TOTAL 2,744,537 74,177 86,101 37 Lots 3,185,726 - - - - - - 39,541 2,644,457 434,083 -

Stage 44 Civils 2,238,586 60,502 /Lot Aug-26 Jan-27 6 Mths 2,619,732 - - - - - - - - 2,619,732 -

Stage 44 Earthworks 0  /Lot Feb-26 Jul-26 6 Mths - - - - - - - - - - -

Stage 44 Underground Power 0  /Lot Aug-26 Jan-27 6 Mths - - - - - - - - - - -

Stage 44 Headworks 208,414 5,633 /Lot Nov-26 Nov-26 1 Mths 244,102 - - - - - - - - 244,102 -

Stage 44 Local Auth Sprvision & WC plng 14,750 399 /Lot Nov-26 Nov-26 1 Mths 17,276 - - - - - - - - 17,276 -

Stage 44 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645 - - - - - - - - - -

Stage 44 Western Power Fees 74,714 2,019 /Lot Nov-26 Nov-26 1 Mths 87,508 - - - - - - - - 87,508 -

Stage 44 Survey / Titles 46,800 1,200 /Lot Nov-25 Jul-26 9 Mths 54,089 - - - - - - - 48,039 6,050 -

Stage 44 Engineering Consultants 109,614 2,963 /Lot Nov-25 Jul-26 9 Mths 126,686 - - - - - - - 112,516 14,170 -

STAGE 44 TOTAL 2,744,537 74,177 86,947 37 Lots 3,217,037 - - - - - - - 160,555 2,988,837 -

Stage 45 Civils 2,238,586 60,502 /Lot Feb-27 Jul-27 6 Mths 2,646,039 - - - - - - - - 2,203,194 442,845

Stage 45 Earthworks 0  /Lot Aug-26 Jan-27 6 Mths - - - - - - - - - - -

Stage 45 Underground Power 0  /Lot Feb-27 Jul-27 6 Mths - - - - - - - - - - -

Stage 45 Headworks 208,414 5,633 /Lot May-27 May-27 1 Mths 246,553 - - - - - - - - 246,553 -

Stage 45 Local Auth Sprvision & WC plng 14,750 399 /Lot May-27 May-27 1 Mths 17,449 - - - - - - - - 17,449 -

Stage 45 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645 - - - - - - - - - -

Stage 45 Western Power Fees 74,714 2,019 /Lot May-27 May-27 1 Mths 88,387 - - - - - - - - 88,387 -

Stage 45 Survey / Titles 46,800 1,200 /Lot May-26 Jan-27 9 Mths 54,632 - - - - - - - 12,070 42,562 -

Stage 45 Engineering Consultants 109,614 2,963 /Lot May-26 Jan-27 9 Mths 127,958 - - - - - - - 28,270 99,688 -

STAGE 45 TOTAL 2,744,537 74,177 87,802 37 Lots 3,248,662 - - - - - - - 40,339 2,697,833 442,845

Stage 46 Civils 2,238,586 60,502 /Lot Aug-27 Jan-28 6 Mths 2,672,610 - - - - - - - - - 2,672,610

Stage 46 Earthworks 0  /Lot Feb-27 Jul-27 6 Mths - - - - - - - - - - -

Stage 46 Underground Power 0  /Lot Aug-27 Jan-28 6 Mths - - - - - - - - - - -

Stage 46 Headworks 208,414 5,633 /Lot Nov-27 Nov-27 1 Mths 249,029 - - - - - - - - - 249,029

Stage 46 Local Auth Sprvision & WC plng 14,750 399 /Lot Nov-27 Nov-27 1 Mths 17,624 - - - - - - - - - 17,624

Stage 46 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645 - - - - - - - - - -

Stage 46 Western Power Fees 74,714 2,019 /Lot Nov-27 Nov-27 1 Mths 89,274 - - - - - - - - - 89,274

Stage 46 Survey / Titles 46,800 1,200 /Lot Nov-26 Jul-27 9 Mths 55,181 - - - - - - - - 49,008 6,172

Stage 46 Engineering Consultants 109,614 2,963 /Lot Nov-26 Jul-27 9 Mths 129,243 - - - - - - - - 114,787 14,456

STAGE 46 TOTAL 2,744,537 74,177 88,665 37 Lots 3,280,605 - - - - - - - - 163,795 3,049,165

Stage 47 Civils 2,238,586 60,502 /Lot Feb-28 Jul-28 6 Mths 2,699,448 - - - - - - - - - 2,247,665

Stage 47 Earthworks 0  /Lot Aug-27 Jan-28 6 Mths - - - - - - - - - - -

Stage 47 Underground Power 0  /Lot Feb-28 Jul-28 6 Mths - - - - - - - - - - -

Stage 47 Headworks 208,414 5,633 /Lot May-28 May-28 1 Mths 251,529 - - - - - - - - - 251,529

Stage 47 Local Auth Sprvision & WC plng 14,750 399 /Lot May-28 May-28 1 Mths 17,801 - - - - - - - - - 17,801

Stage 47 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645 - - - - - - - - - -

Stage 47 Western Power Fees 74,714 2,019 /Lot May-28 May-28 1 Mths 90,171 - - - - - - - - - 90,171

Stage 47 Survey / Titles 46,800 1,200 /Lot May-27 Jan-28 9 Mths 55,735 - - - - - - - - 12,313 43,421

Stage 47 Engineering Consultants 109,614 2,963 /Lot May-27 Jan-28 9 Mths 130,541 - - - - - - - - 28,840 101,701

STAGE 47 TOTAL 2,744,537 74,177 89,537 37 Lots 3,312,869 - - - - - - - - 41,154 2,752,288

Stage 48 Civils 2,238,586 60,502 /Lot Sep-28 Jan-29 5 Mths 2,728,822 - - - - - - - - - -

Stage 48 Earthworks 0  /Lot Apr-28 Aug-28 5 Mths - - - - - - - - - - -

Stage 48 Underground Power 0  /Lot Sep-28 Jan-29 5 Mths - - - - - - - - - - -

Stage 48 Headworks 208,414 5,633 /Lot Nov-28 Nov-28 1 Mths 254,055 - - - - - - - - - -

Stage 48 Local Auth Sprvision & WC plng 14,750 399 /Lot Nov-28 Nov-28 1 Mths 17,980 - - - - - - - - - -

Stage 48 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645 - - - - - - - - - -

Stage 48 Western Power Fees 74,714 2,019 /Lot Nov-28 Nov-28 1 Mths 91,076 - - - - - - - - - -

Stage 48 Survey / Titles 46,800 1,200 /Lot Dec-27 Aug-28 9 Mths 56,388 - - - - - - - - - 43,784

Stage 48 Engineering Consultants 109,614 2,963 /Lot Dec-27 Aug-28 9 Mths 132,071 - - - - - - - - - 102,551
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STAGE 48 - WAPC LAND TOTAL 2,744,537 74,112 37 Lots 3,348,038 - - - - - - - - - 146,335

Stage 49 Civils 2,238,586 60,502 /Lot Apr-29 Aug-29 5 Mths 2,760,818 - - - - - - - - - -

Stage 49 Earthworks 0  /Lot Nov-28 Mar-29 5 Mths - - - - - - - - - - -

Stage 49 Underground Power 0  /Lot Apr-29 Aug-29 5 Mths - - - - - - - - - - -

Stage 49 Headworks 208,414 5,633 /Lot Jun-29 Jun-29 1 Mths 257,034 - - - - - - - - - -

Stage 49 Local Auth Sprvision & WC plng 14,750 399 /Lot Jun-29 Jun-29 1 Mths 18,191 - - - - - - - - - -

Stage 49 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645 - - - - - - - - - -

Stage 49 Western Power Fees 74,714 2,019 /Lot Jun-29 Jun-29 1 Mths 92,144 - - - - - - - - - -

Stage 49 Survey / Titles 46,800 1,200 /Lot Jul-28 Mar-29 9 Mths 57,049 - - - - - - - - - -

Stage 49 Engineering Consultants 109,614 2,963 /Lot Jul-28 Mar-29 9 Mths 133,620 - - - - - - - - - -

STAGE 49 - WAPC LAND TOTAL 2,744,537 74,112 37 Lots 3,386,501 - - - - - - - - - -

Stage 50 Civils 2,238,586 60,502 /Lot Oct-29 Feb-30 5 Mths 2,788,542 - - - - - - - - - -

Stage 50 Earthworks 0  /Lot May-29 Sep-29 5 Mths - - - - - - - - - - -

Stage 50 Underground Power 0  /Lot Oct-29 Feb-30 5 Mths - - - - - - - - - - -

Stage 50 Headworks 208,414 5,633 /Lot Dec-29 Dec-29 1 Mths 259,615 - - - - - - - - - -

Stage 50 Local Auth Sprvision & WC plng 14,750 399 /Lot Dec-29 Dec-29 1 Mths 18,374 - - - - - - - - - -

Stage 50 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645 - - - - - - - - - -

Stage 50 Western Power Fees 74,714 2,019 /Lot Dec-29 Dec-29 1 Mths 93,069 - - - - - - - - - -

Stage 50 Survey / Titles 46,800 1,200 /Lot Jan-29 Sep-29 9 Mths 57,622 - - - - - - - - - -

Stage 50 Engineering Consultants 109,614 2,963 /Lot Jan-29 Sep-29 9 Mths 134,962 - - - - - - - - - -

STAGE 50 - WAPC LAND TOTAL 2,744,537 74,112 37 Lots 3,419,829 - - - - - - - - - -

Stage 51 Civils 2,238,586 60,502 /Lot Apr-30 Aug-30 5 Mths 2,816,544 - - - - - - - - - -

Stage 51 Earthworks 0  /Lot Nov-29 Mar-30 5 Mths - - - - - - - - - - -

Stage 51 Underground Power 0  /Lot Apr-30 Aug-30 5 Mths - - - - - - - - - - -

Stage 51 Headworks 208,414 5,633 /Lot Jun-30 Jun-30 1 Mths 262,222 - - - - - - - - - -

Stage 51 Local Auth Sprvision & WC plng 14,750 399 /Lot Jun-30 Jun-30 1 Mths 18,558 - - - - - - - - - -

Stage 51 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645 - - - - - - - - - -

Stage 51 Western Power Fees 74,714 2,019 /Lot Jun-30 Jun-30 1 Mths 94,004 - - - - - - - - - -

Stage 51 Survey / Titles 46,800 1,200 /Lot Jul-29 Mar-30 9 Mths 58,201 - - - - - - - - - -

Stage 51 Engineering Consultants 109,614 2,963 /Lot Jul-29 Mar-30 9 Mths 136,317 - - - - - - - - - -

STAGE 51 - WAPC LAND TOTAL 2,744,537 74,112 37 Lots 3,453,490 - - - - - - - - - -

TOTAL LOT PRODUCTION 130,399,548 221,984,848 79,013,449 76,347,156 8,943,972 17,638,758 5,964,933 9,712,680 9,828,127 8,353,223 11,474,095 6,973,885

LANDSCAPE AMOUNT START FINISH DURATION

Drainage Space and Neerabup Road Complete 795,713 795,713 795,713 - - - - - - - -

Drainage Space and Neerabup Road Consultancy Complete 47,056 47,056 47,056 - - - - - - - -

Aviator Blvd Greenlink (2.4) Complete 164,882 164,882 164,882 - - - - - - - -

Aviator Blvd Greenlink (2.4) Consultancy Complete 11,980 11,980 11,980 - - - - - - - -

Roundabout Complete 7,162 7,162 7,162 - - - - - - - -

Roundabout Consultancy Complete 1,035 1,035 1,035 - - - - - - - -

Public Access Way Lot 8005 (3.1) Complete 40,537 40,537 40,537 - - - - - - - -

Aviator Blvd Greenlink (5.2) Consultancy Complete 6,072 6,072 6,072 - - - - - - - -

Neerabup Road Verge Treatment Stg3 Complete 180,487 180,487 180,487 - - - - - - - -

Neerabup Road Verge Treatment Stg3 Consultancy Complete 23,134 23,134 23,134 - - - - - - - -

Neerabup Road Verge Treatment Stg4 Complete 206,713 206,713 206,713 - - - - - - - -

Neerabup Road Verge Treatment Stg4 Consultancy Complete 12,759 12,759 12,759 - - - - - - - -

Neerabup Road Verge Treatment Stg5 Complete 157,346 157,346 157,346 - - - - - - - -

Neerabup Road Verge Treatment Stg5 Consultancy Complete 14,093 14,093 14,093 - - - - - - - -

Neerabup Entry Statement Complete 87,605 87,605 87,605 - - - - - - - -

Neerabup Entry Statement Consultancy Complete 1,927 1,927 1,927 - - - - - - - -

Public Open Space 1 Complete 369,509 369,509 369,509 - - - - - - - -

Public Open Space 1 Consultancy Complete 46,158 46,158 46,158 - - - - - - - -

POS Lot 8009 (2.2) Complete 166,728 166,728 166,728 - - - - - - - -

POS Lot 8009 (2.2) Consultancy Complete 11,504 11,504 11,504 - - - - - - - -

Sales Centre Landscaping Complete 8,498 8,498 8,498 - - - - - - - -

Sales Centre Landscaping Stg 2 Consultancy Complete 7,527 7,527 7,527 - - - - - - - -

POS Lot 8007 (4.3) Complete 1,083,262 1,083,262 1,083,262 - - - - - - - -

POS Lot 8007 (4.3) Consultancy Complete 76,262 76,262 76,262 - - - - - - - -

Feature Entry Statement 1.2 Complete 76,010 76,010 76,010 - - - - - - - -

Feature Entry Statement 1.2 Consultancy Complete 4,801 4,801 4,801 - - - - - - - -

Public Access Way 2.1 Complete 150,700 150,700 150,700 - - - - - - - -

Public Access Way 2.1 Consultancy Complete 11,232 11,232 11,232 - - - - - - - -

Catalina Central Street Trees and Other Items Complete 59,051 59,051 59,051 - - - - - - - -

Stage 7 Landscaping Complete 169,816 169,816 169,816 - - - - - - - -

Stage 7 Landscaping Consultancy Complete 7,193 7,193 7,193 - - - - - - - -

Stage 8 Landscaping POS Lot 8020 Complete 412,952 412,952 412,952 - - - - - - - -

Stage 8 Landscaping POS Lot 8020 Consultancy Complete 30,857 30,857 30,857 - - - - - - - -

Stage 8 Landscaping Verge Landscaping Lot 475 Complete 1,001 1,001 1,001 - - - - - - - -

Stage 8 Landscaping Street Trees / Streetscapes Complete 63,552 63,552 63,552 - - - - - - - -

Stage 8 Landscaping Street Trees / Streetscapes Consultancy Complete 2,587 2,587 2,587 - - - - - - - -

Stage 8 Medium Density Lot Verges Complete 19,598 19,598 19,598 - - - - - - - -

Stage 8 Medium Density Lot Verges consultancy Complete 1,346 1,346 1,346 - - - - - - - -

Stage 9 Landscaping Aviator Blvd Greenlink Complete 104,134 104,134 104,134 - - - - - - - -

Stage 9 Landscaping Aviator Blvd Greenlink Consultancy Complete 11,489 11,489 11,489 - - - - - - - -

Stage 9 Landscaping Biodiversity Conservation Area (South) verge Complete 40,000 40,000 40,000 - - - - - - - -

Stage 9 Landscaping Biodiversity Conservation Area (South) verge Consultancy Complete 3,120 3,120 3,120 - - - - - - - -

Stage 10 POS (10.1) Complete 198,747 198,747 198,747 - - - - - - - -

Stage 10 POS (10.1) Consultancy Complete 14,417 14,417 14,417 - - - - - - - -

Stage 10 Biodiversity Conservation Area (South) verge (10.2) Complete 116,647 116,647 116,647 - - - - - - - -

Stage 10 Biodiversity Conservation Area (South) verge (10.2) Consultancy Complete 7,918 7,918 7,918 - - - - - - - -

Biodiversity Conservation Area (North) Complete/Removed 354,111 354,111 348,377 5,735 - - - - - - -

Biodiversity Conservation Area (North) Consultancy Complete/Removed 19,093 19,093 19,093 - - - - - - - -

Aviator Blvd Entry Stmt Complete/Removed 511,858 511,858 511,858 - - - - - - - -

Aviator Blvd Entry Stmt Consultancy Complete/Removed 27,897 27,897 27,897 - - - - - - - -

Stage 6 McCallister Blvd Verge Complete/Removed 145,252 145,252 145,252 - - - - - - - -

Stage 6 McCallister Blvd Verge Consultancy Complete/Removed 6,768 6,768 6,768 - - - - - - - -
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Public Art Consultancy Complete/Removed 13,105 13,105 13,105 - - - - - - - -

Stage 9 Medium Density Lot Verges Complete/Removed 95,700 95,700 95,700 - - - - - - - -

Stage 9 Medium Density Lot Verges Consultancy Complete/Removed 5,500 5,500 5,500 - - - - - - - -

Catalina Central Landscape Upgrade Complete/Removed 821,012 821,012 821,012 - - - - - - - -

Catalina Central Landscape Upgrade Consultancy Complete/Removed 63,128 63,128 63,128 - - - - - - - -

Marmion Ave Shrub Planting Complete/Removed 17,282 17,282 17,282 - - - - - - - -

Stage 10 Biodiversity Conservation Area (South) (10.3) Complete/Removed 228,092 228,092 228,092 - - - - - - - -

Stage 10 Biodiversity Conservation Area (South) (10.3) Consultancy Complete/Removed 28,012 28,012 28,012 - - - - - - - -

Stage 11 Landscaping Complete/Removed 1,328,968 1,328,968 1,328,968 - - - - - - - -

Stage 11 Landscaping Consultancy Complete/Removed 162,929 162,929 162,359 570 - - - - - - -

Stage 11 Landscaping Phase 2 Complete/Removed 743,690 743,690 696,112 47,579 - - - - - - -

Stage 12 Landscaping Complete/Removed 236,650 236,650 236,650 - - - - - - - -

Stage 12 Landscaping Consultancy Complete/Removed 27,377 27,377 27,377 - - - - - - - -

Stage 12 Landscaping - Greenlink Complete/Removed - - - - - - - - - - -

Stage 13 Landscaping Complete/Removed 789,993 789,993 789,993 - - - - - - - -

Stage 13 Landscaping Consultancy Complete/Removed 61,433 61,433 61,433 - - - - - - - -

Stage 13 Landscaping - Greenlink Complete/Removed - - - - - - - - - - -

Stage 12/13 Greenlink Bore 5 Complete/Removed 70,354 70,354 70,354 - - - - - - - -

Stage 14A Landscaping Complete/Removed 553,652 553,652 553,652 - - - - - - - -

Stage 14A Landscaping Consultancy Complete/Removed 8,430 8,430 8,430 - - - - - - - -

Stage 14B Landscaping Complete/Removed 216,700 216,700 216,700 - - - - - - - -

Stage 14B Landscaping Consultancy Complete/Removed 15,457 15,457 15,457 - - - - - - - -

Stage 15 Landscaping Complete/Removed 115,933 115,933 115,933 - - - - - - - -

Stage 15 Landscaping Consultancy Complete/Removed 18,838 18,838 18,838 - - - - - - - -

Stage 16 Landscaping Complete/Removed - - - - - - - - - - -

Stage 16 Landscaping Consultancy Complete/Removed 11,303 11,303 11,303 - - - - - - - -

Stage 17 Landscaping Complete/Removed 213,992 213,992 203,449 10,542 - - - - - - -

Stage 17 Landscaping Consultancy Complete/Removed 2,720 2,720 2,720 - - - - - - - -

Stage 18 Landscaping Complete/Removed 267,780 267,780 267,780 - - - - - - - -

Stage 18 Landscaping Consultancy Complete/Removed 46,251 46,251 46,251 - - - - - - - -

Stage 18C Landscaping Complete/Removed - - - - - - - - - - -

Stage 19 Landscaping Complete/Removed - - - - - - - - - - -

Stage 20 Landscaping Complete/Removed - - - - - - - - - - -

Stage 21 Landscaping Complete/Removed - - - - - - - - - - -

Stage 22 Landscaping Complete/Removed - - - - - - - - - - -

Stage 23 Landscaping Complete/Removed - - - - - - - - - - -

School Oval Complete/Removed 44,219 44,219 44,219 - - - - - - - -

School Oval Passive POS Complete/Removed - - - - - - - - - - -

Marmion Ave Eastern Verge Upgrade Complete/Removed 269,451 269,451 269,451 - - - - - - - -

Marmion Ave Eastern Verge Upgrade Consultancy Complete/Removed 19,688 19,688 19,688 - - - - - - - -

Connolly Dve Median Upgrade Complete/Removed - - - - - - - - - - -

Aviator Blvd Roundabouts Upgrade Complete/Removed - - - - - - - - - - -

Bore 6 Complete/Removed 30,906 30,906 30,906 - - - - - - - -

Catalina Beach Greenlink Stage 25 Complete/Removed 3,941,448 3,941,448 3,941,448 - - - - - - - -

Catalina Beach Greenlink Stage 25 Consultancy Complete/Removed 118,508 118,508 116,508 2,000 - - - - - - -

Catalina Beach Portofino Entry Statement Consultancy Complete/Removed 19,164 19,164 19,164 - - - - - - - -

Catalina Beach Portofino Greenlink Consultancy Complete/Removed 11,880 11,880 11,880 - - - - - - - -

Catalina Beach Marmion Ave Verge Consultancy Complete/Removed 19,196 19,196 19,196 - - - - - - - -

Catalina Beach POS Consultancy Complete/Removed 83,145 83,145 83,145 - - - - - - - -

Catalina Beach POS2 Complete/Removed - - - - - - - - - - -

Catalina Beach POS2 Consultancy Complete/Removed 64,091 64,091 64,091 - - - - - - - -

Catalina Beach Bore, Pump, Electrics & Iron Filtration System Stg 25 Complete/Removed 118,324 118,324 118,324 - - - - - - - -

Catalina Beach Bore, Pump, Electrics & Iron Filtration System Stg 25 Consultancy Complete/Removed 9,466 9,466 9,466 - - - - - - - -

Catalina Beach Stage 26 Landscaping Complete/Removed 40,000 40,000 40,000 - - - - - - - -

Catalina Beach Stage 27A Landscaping Complete/Removed - - - - - - - - - - -

Catalina Beach Stage 27B Landscaping Complete/Removed - - - - - - - - - - -

Catalina Beach Portofino Medians Stg 27 Consultancy Complete/Removed 19,357 19,357 19,357 - - - - - - - -

Catalina Beach Stage 28 Landscaping Complete/Removed - - - - - - - - - - -

Catalina Beach Coastal Node Public Open Space / Greenlink Complete/Removed - - - - - - - - - - -

Catalina Beach Bore, Pump, Electrics & Iron Filtration System 5.3 Complete/Removed - - - - - - - - - - -

Catalina Beach Foreshore Reserve Interface Complete/Removed - - - - - - - - - - -

Catalina Beach Foreshore Node / Beach Connection Complete/Removed - - - - - - - - - - -

Catalina Beach Southern Boundary Bush Forever Interface Complete/Removed - - - - - - - - - - -

Catalina Beach Portofino Medians Complete/Removed - - - - - - - - - - -

Catalina Beach Display Village Verge Landscaping Complete/Removed 53,415 53,415 53,415 - - - - - - - -

Catalina Green Initial Scoping Works Complete/Removed 16,803 16,803 16,803 - - - - - - - -

Catalina Green Landscaping Complete/Removed - - - - - - - - - - -

Landscaping Consultancy 10% 4,478,444 312,433 262,743 49,690 651,910 927,921 125,237 233,524 245,238 288,730 327,807

Environmental Landscaping 371,133 Non-OPC, Final POs Jul-21 Oct-21 4 Mths 371,940 316,142 305,445 10,697 55,797 - - - - - -

Public Art 601,764 Non-OPC, incls manual adjs → Jul-23 Jun-28 60 Mths 766,870 171,764 156,764 15,000 100,000 - 95,104 97,023 98,982 100,980 103,018

Central Connolly Drive 351,700 Green Connolly Drive Phase 1 May-22 Oct-22 6 Mths 377,809 - - - 125,344 252,466 - - - - -

Central Connolly Drive South of Aviator 263,640 Stage 16B Dec-30 Mar-31 4 Mths 335,875 - - - - - - - - - -

Central Green Link 2,321,380 Nov-21 Jul-22 9 Mths 2,445,259 - - - 2,168,221 277,038 - - - - -

Central Streetscape - High Density 179,920 Jan-22 Aug-22 8 Mths 190,965 - - - 142,613 48,352 - - - - -

Central Stage 18C Subdivision 235,500 Stage 18C Feb-22 Jul-22 6 Mths 250,168 - - - 208,010 42,158 - - - - -

Central Bore, Pump & Filtration Unit 200,000 School Site/GHS completion May-30 Oct-30 6 Mths 252,266 - - - - - - - - - -

Central School Oval & Passive POS 2,123,300 Stage 16B Dec-30 May-31 6 Mths 2,709,581 - - - - - - - - - -

Central Stage 19 Passive POS & Bore 512,060 Stage 19 Oct-31 Mar-32 6 Mths 664,422 - - - - - - - - - -

Central Stage 21 POS & Bore 607,150 Stage 21 Mar-33 Aug-33 6 Mths 810,427 - - - - - - - - - -

Central Stage 22 POS & Bore 1,921,650 Stage 22 Sep-33 Feb-34 6 Mths 2,590,785 - - - - - - - - - -

Central Streetscape - Balance Stages 288,000 Stages 16B, 19-23 Jan-31 Dec-34 48 Mths 381,336 - - - - - - - - - -

Beach Display Village Verge 350,900 Stage 28 Jul-22 Oct-22 4 Mths 377,837 - - - - 377,837 - - - - -

Beach Portofino Verge - North 195,520 Stage 33 May-29 Aug-29 4 Mths 241,333 - - - - - - - - - -

Beach Portofino Verge - South 951,080 Portofino Extension Apr-22 Dec-22 9 Mths 1,021,843 - - - 337,977 683,866 - - - - -
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Beach Park 2 684,190 Portofino Extension Apr-22 Dec-22 9 Mths 735,096 - - - 243,135 491,961 - - - - -

Beach Foreshore POS Area 1 3,977,340 Portofino Extension Apr-22 Dec-22 9 Mths 4,273,265 - - - 1,413,392 2,859,873 - - - - -

Beach Foreshore POS Area 2 956,060 Area 1 + 5 yrs Apr-27 Dec-27 9 Mths 1,136,688 - - - - - - - - 377,005 759,683

Beach Foreshore Access Area 1 650,706 FY22 Jul-21 Jun-22 12 Mths 675,914 - - - 675,914 - - - - - -

Beach Foreshore Access Area 2 162,676 FY23 Jul-22 Jun-23 12 Mths 176,338 - - - - 176,338 - - - - -

Beach Streetscapes - Commercial & South of Portofino 120,630 Commercial PC (assumed settle -1) May-26 Aug-26 4 Mths 140,231 - - - - - - - 69,999 70,232 -

Beach Streetscapes - North of Portofino 227,110 Stages 32-35 Apr-27 Mar-34 84 Mths 287,649 - - - - - - - - 9,595 38,864

Beach Mallaca Way Medians 37,000 Stage 30 Mar-24 Jun-24 4 Mths 41,190 - - - - - 41,190 - - - -

Beach South Buffer 315,900 Stages 28-35 Jul-21 Mar-34 153 Mths 377,893 - - - 25,736 26,857 27,399 27,952 28,516 29,092 29,679

Beach Long Beach Promenade Verge 91,980 Long Beach Extension Feb-22 Oct-22 9 Mths 98,180 - - - 54,162 44,018 - - - - -

Beach Bore, Pump & Filtration Unit 200,000 Apr-22 Dec-22 9 Mths 214,881 - - - 71,072 143,808 - - - - -

Green Neerabup Road Phase 1 572,800 ↓ with Connolly May-22 Jan-23 9 Mths 617,007 - - - 136,095 480,913 - - - - -

Green Connolly Drive Phase 1 1,086,150 ↑ with Neerabup May-22 Jan-23 9 Mths 1,169,977 - - - 258,065 911,912 - - - - -

Green POS 1 Phase 1 1,219,450 May-22 Jan-23 9 Mths 1,313,564 - - - 289,736 1,023,828 - - - - -

Green Widened Verges Phase 1 137,490 Stage 36 Aug-22 Nov-22 4 Mths 148,291 - - - - 148,291 - - - - -

Green Green Link POS Phase 1 313,950 FY23 Jul-22 Jun-23 12 Mths 340,315 - - - - 340,315 - - - - -

Green Streetscapes Phase 1 875,825 FY23 Jul-22 Jun-23 12 Mths 949,375 - - - - 949,375 - - - - -

Green Central Bore, Pump & Filtration Unit 200,000 May-22 Jun-22 2 Mths 213,836 - - - 213,836 - - - - - -

Green Balance Landscaping 13,060,980 Stages 38-51 Jan-24 Aug-30 80 Mths 15,449,612 - - - - - 1,088,680 2,210,267 2,254,880 2,300,393 2,346,825

TOTAL LANDSCAPE 36,364,934 63,769,895 17,943,775 17,801,963 141,812 7,171,015 10,207,126 1,377,610 2,568,767 2,697,615 3,176,027 3,605,877

MARKETING

Brand Development SM Schedule 2,050,408 249,615 220,498 60,000 80,000 115,905 129,095 123,840 124,860 127,052 125,209

Sales Office and Builder Relations SM Schedule 561,785 118,214 117,308 2,000 20,000 28,976 32,274 30,960 31,215 31,763 31,302

Brochures SM Schedule 597,370 145,923 139,893 15,000 20,000 28,976 32,274 30,960 31,215 31,763 31,302

Advertising SM Schedule 5,414,089 925,416 869,314 120,000 200,000 289,764 322,737 309,601 312,149 317,629 313,022

Signage SM Schedule 1,815,616 451,774 443,183 45,000 60,000 86,929 96,821 92,880 93,645 95,289 93,906

Website SM Schedule 455,672 11,453 11,194 2,000 20,000 28,976 32,274 30,960 31,215 31,763 31,302

Sponsorship 7,000 7,000 7,000 - - - - - - - -

Promotions SM Schedule 665,084 665,084 665,084 - - - - - - - -

Public Relations SM Schedule 13,198 13,198 13,198 - - - - - - - -

Sales and Marketing Contingency SM Schedule - - - - - - - - - - -

TOTAL MARKETING 1.70% 11,580,222 2,587,677 2,486,673 244,000 400,000 579,527 645,474 619,202 624,298 635,258 626,043

COMMUNITY DEVELOPMENT

Comm Devmt - Resident Development CD Schedule 2,526,105 384,041 358,794 175,311 165,000 165,000 144,000 144,000 144,000 144,000 144,000

Comm Devmt - Youth and Over 50’s 184 184 - 184 - - - - - - -

Comm Devmt - Community Events 60,158 60,158 58,992 1,166 - - - - - - -

Comm Devmt - Communications 25,161 25,161 23,322 1,839 - - - - - - -

Comm Devmt - Sponsorship 2,000 2,000 2,000 - - - - - - - -

Comm Devmt - Internal Consultants - - - - - - - - - - -

Comm Devmt - External Consultants - - - - - - - - - - -

TOTAL COMMUNITY DEVELOPMENT 0.38% 2,613,609 471,545 443,109 178,500 165,000 165,000 144,000 144,000 144,000 144,000 144,000

ADMINISTRATION FY20 ONWARDS

Audit and Tax $20,000/PA 608,283 243,217 238,711 4,506 20,352 21,553 21,988 22,432 22,885 23,347 23,818

Cleaning $1,000/Mth $1,000/Mth Feb-21 Until final settlement 257,035 42,810 38,587 9,223 12,465 13,008 13,270 13,538 13,811 14,090 14,375

Computer Costs $500/Mth $500/Mth Feb-21 Until final settlement 109,794 2,682 2,401 2,780 6,232 6,504 6,635 6,769 6,906 7,045 7,187

Couriers $300/Mth $300/Mth Feb-21 Until final settlement 74,567 10,300 9,834 1,966 3,739 3,902 3,981 4,061 4,143 4,227 4,312

Electricity & Gas $1,000/Mth $1,000/Mth Feb-21 Until final settlement 331,913 117,689 111,497 11,192 12,465 13,008 13,270 13,538 13,811 14,090 14,375

Insurance $500/Mth $500/Mth Feb-21 Until final settlement 110,296 3,184 3,184 2,500 6,232 6,504 6,635 6,769 6,906 7,045 7,187

Legal fees $4,167/Mth $4,167/Mth Feb-21 Until final settlement 1,096,168 199,401 199,401 25,000 51,937 54,199 55,293 56,409 57,547 58,709 59,894

Licences and Fees $500/Mth $500/Mth Feb-21 Until final settlement 108,394 1,282 1,282 2,500 6,232 6,504 6,635 6,769 6,906 7,045 7,187

Postage, Print & Stationery $500/Mth $500/Mth Feb-21 Until final settlement 136,103 28,991 28,991 2,500 6,232 6,504 6,635 6,769 6,906 7,045 7,187

Rent - Temp Sales Office Complete 19,000 19,000 19,000 - - - - - - - -

Rent - Carpark lots Stg 2 Complete 448,350 448,350 448,350 - - - - - - - -

Sundry Office Expenses $1,500/Mth $1,500/Mth Feb-21 Until final settlement 337,613 16,277 16,277 7,500 18,697 19,512 19,905 20,307 20,717 21,135 21,562

OSH Audit $2,083/Mth $2,083/Mth Feb-21 Until final settlement 448,384 - - 12,500 25,968 27,099 27,646 28,204 28,774 29,355 29,947

Travel & Accommodation $0/Mth n/a - - - - - - - - - - -

Valuations $40,000/PA $3,333/Mth Until final settlement 890,428 173,563 167,563 25,450 41,550 43,359 44,234 45,127 46,038 46,967 47,915

Rates & Taxes $400,000/PA Reduces from $400k per year as land is developed Until final settlement 3,005,934 921,950 859,024 62,926 249,475 245,189 228,766 212,387 196,901 180,704 163,773

Maintenance $70,833/Mth 32% Feb-21 Jun-33 May-37 15,986,784 2,173,045 1,862,613 702,430 720,000 921,381 939,979 958,952 978,307 998,054 1,018,199

Maintenance Supervision 5.5% Forecast only, Actuals included above 759,756 - - 21,560 39,600 50,676 51,699 52,742 53,807 54,893 56,001

Security $3,000/Mth $ Until final settlement 674,970 29,297 28,977 18,320 37,395 39,023 39,811 40,614 41,434 42,271 43,124

TOTAL ADMINISTRATION 25,403,772 4,431,037 4,035,692 912,853 1,258,573 1,477,925 1,486,384 1,495,389 1,505,800 1,516,022 1,526,043

FINANCE

Bank Charges 2,000,000 0.75% - - - - - - - - - - -

GST Paid - 581,087 499,293 81,794 - - - - - - -

GST Collected - (495,311) (472,112) (23,199) - - - - - - -

Bonds Per bond schedule - $350k per stage, timed with civils to titles +3 mths. - 896,155 242,868 1,003,287 (546,155) - 350,000 - (700,000) 350,000 (350,000)

Creditors - (149,278) (18,891) (130,387) - - 149,278 - - - -

TPRC Cash Adjustment 0 Feb-21 Aug-32 139 Mths - 211,292 211,292 - - - - - - - -

Receivables - - - - - - - - - - -

Depreciation - 264,063 241,541 22,522 - - - - - - -

Depreciation BS - (114,103) (91,581) (22,522) - - - - - - -

Plant & Equipment Write Off - 197,181 197,181 - - - - - - - -

Bad Debts - 1,000 1,000 - - - - - - - -

Prefunds - - - - - - - - - - -

Trade Debtors - - - - - - - - - - -

BAS Refund Due - - - - - - - - - - -

Prepayments - 69,451 15,875 53,576 - - - - - - -

Accruals - 0 0 - - - - - - - -

Loans - 0 0 - - - - - - - -

Creditors/Recharges Pending - (475,888) (417,495) (58,392) - - - - - - -

Catalina Beach Contingency 5.0% 1,646,683 - - 198,487 125,327 25,274 109,785 182,514 71,409 204,312 4,196

Contingency 5.0% Final date: May-37 11,002,076 0 0 173,538 1,874,000 1,502,302 729,416 455,036 619,123 667,527 664,661

TOTAL FINANCE 12,648,759 985,650 408,971 1,298,704 1,453,172 1,527,576 1,338,478 637,551 (9,467) 1,221,838 318,857
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21
PTD ACTUALS PTD FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28

TOTAL DEVELOPMENT COSTS 387,305,405 122,667,110 117,814,632 13,014,998 41,439,712 32,079,090 18,122,486 13,388,563 13,801,187 18,658,608 13,695,990

CASHFLOW 240,117,832 122,086,443 110,075,087 14,941,423 (11,109,206) (8,314,606) 7,890,926 15,079,642 10,588,372 6,927,386 10,767,709

CAPITAL

Opening: Cash at Bank / Interest Bearing Debt 110,075,087 46,108,095 51,976,526 27,512,680 16,824,657 17,195,015 16,348,932 16,132,252 16,008,972 

Available to distribute 15,000,000 368,417,832 78,000,000 86,000,000 46,000,000 6,000,000 10,000,000 15,000,000 11,000,000 7,000,000 11,000,000 

Distribution adjustment (115,000,000) 0 (77,000,000) (36,000,000) 0 (2,000,000) 0 0 0 0 

Closing: Cash at Bank / Interest Bearing Debt Cash Minimum (to FY29): Feb-23 14,953,053 45,375,087 51,316,510 30,207,304 15,892,698 15,783,624 15,863,266 15,451,638 15,379,025 15,146,733 

Capital Contributed 5 Year Cash Minimum: Feb-23 14,953,053 (13,300,000) (13,300,000) 0 0 0 0 0 0 0 0 

Capital Returns 13,300,000 13,300,000 0 0 0 0 0 0 0 0 

PROFIT DISTRIBUTIONS 240,117,832 64,700,000 9,000,000 10,000,000 6,000,000 8,000,000 15,000,000 11,000,000 7,000,000 11,000,000 
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CATALINA| Cashflow | 2021 Project Forecast

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

ACTUAL OR FORECAST

OPENING STOCK

Stage 1 Catalina Central  

Stage 2 Catalina Central

Stage 3 Catalina Central

Stage 4 Catalina Central

Stage 5 Catalina Central

Stage 6A Catalina Central

Stage 6C Catalina Central

Stage 6B Catalina Central

Stage 7 Catalina Central

Stage 8 Catalina Central

Stage 9 Catalina Central

Stage 10 Catalina Central

Stage 11 Catalina Central

Stage 12 Catalina Central

Stage 13A Catalina Central

Stage 13B Catalina Central

Stage 14A Catalina Central   

Stage 14B Catalina Central

Stage 15 Catalina Central

Stage 16A Catalina Central

Stage 16B Catalina Central

Stage 17A Catalina Central

Stage 17B Catalina Central

Stage 18A Catalina Central

Stage 18B Catalina Central

Stage 18C Catalina Central

Stage 19 Catalina Central

Stage 20 Catalina Central

Stage 21 Catalina Central

Stage 22 Catalina Central

Stage 23 Catalina Central

Stage 24 Catalina Central

Stage 25 Catalina Beach

Stage 26 Catalina Beach

Stage 27A Catalina Beach

Stage 28 Catalina Beach

Stage 27B Catalina Beach

Stage 29 Catalina Beach

Stage 30 Catalina Beach

Stage 31 Catalina Beach

Stage 32 Catalina Beach

Stage 33 Catalina Beach

Stage 34 Catalina Beach

Stage 35 Catalina Beach

Stage 36 Catalina Green

Stage 37 Catalina Green

Stage 38 Catalina Green

Stage 39 Catalina Green

Stage 40 Catalina Green

Stage 41 Catalina Green

Stage 42 Catalina Green

Stage 43 Catalina Green

Stage 44 Catalina Green

Stage 45 Catalina Green

Stage 46 Catalina Green

Stage 47 Catalina Green

Stage 48 - WAPC Land WAPC

Stage 49 - WAPC Land WAPC

Stage 50 - WAPC Land WAPC

Stage 51 - WAPC Land WAPC

TOTAL OPENING STOCK

SALES RELEASE TOTALLOTS FtoC OFFSET SALE RELEASE

Stage 1 35 0 Apr-12 Mar-12 35

Stage 2 37 0 Apr-12 Apr-12 37

Stage 3 43 0 Sep-12 Aug-12 43

Stage 4 47 0 Nov-12 Nov-12 47

Stage 5 63 0 Mar-13 Feb-13 63

Stage 6A 8 0 Nov-12 Oct-12 8

Stage 6C 10 0 Mar-14 Feb-14 10

Stage 6B 24 0 Dec-14 Nov-14 24

Stage 7 63 0 Jun-13 May-13 63

Stage 8 53 0 Sep-13 Aug-13 53

Stage 9 51 0 Jan-14 Dec-13 51

Stage 10 30 0 Mar-14 Feb-14 30

Stage 11 64 0 Apr-14 Mar-14 64

Stage 12 49 0 Jun-14 May-14 49

Stage 13A 37 0 Sep-14 Aug-14 37

Stage 13B 45 0 Nov-14 Oct-14 45

Stage 14A 63 0 Feb-15 Jan-15 63

Stage 14B 10 0 Aug-16 Jul-16 10

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

108 120 132 144 156 168 180 192 204 

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 46 - - - - -

- - - - 24 - - - -

- - - - - - - - -

- - - - - 40 - - -

- - - - - - 28 - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

12 - - - - - - - -

- 39 15 - - - - - -

- - - 42 18 - - - -

- - - - - 48 24 - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

11 - - - - - - - -

- - - - - - - - -

- 13 - - - - - - -

- - - - - - - - -

- - 15 - - - - - -

23 52 30 88 42 88 52 - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -
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DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

Stage 15 55 0 Aug-15 Jul-15 55

Stage 16A 17 17 0 Aug-20 Aug-20 17

Stage 16B 55 55 1 Sep-30 Aug-30 55

Stage 17A 25 0 Nov-16 Oct-16 25

Stage 17B 36 0 0 Nov-17 Nov-17 36

Stage 18A 29 0 Mar-16 Feb-16 29

Stage 18B 31 0 1 Mar-17 Mar-17 31

Stage 18C 28 28 1 Oct-21 Sep-21 28

Stage 19 48 48 1 Jun-31 May-31 48

Stage 20 50 50 1 Feb-32 Jan-32 50

Stage 21 41 41 1 Nov-32 Oct-32 41

Stage 22 47 47 1 May-33 Apr-33 47

Stage 23 60 60 1 Jan-34 Dec-33 60

Stage 24 -

Stage 25 58 4 0 Jun-17 May-17 58

Stage 26 38 0 1 Apr-19 Mar-19 38

Stage 27A 20 20 0 Sep-20 Sep-20 20

Stage 28 34 34 0 Dec-20 Dec-20 34

Stage 27B 34 34 1 Aug-21 Jul-21 34

Stage 29 33 33 1 Jan-22 Dec-21 33

Stage 30 29 29 1 Nov-23 Oct-23 29

Stage 31 43 43 1 Feb-25 Jan-25 43

Stage 32 51 51 1 Nov-26 Oct-26 51

Stage 33 51 51 1 Jan-29 Dec-28 51

Stage 34 51 51 1 Feb-31 Jan-31 51

Stage 35 54 54 1 Apr-33 Mar-33 54

Stage 36 79 79 1 Oct-21 Sep-21 79

Stage 37 48 48 1 Nov-22 Oct-22 48

Stage 38 37 37 1 Jul-23 Jun-23 37

Stage 39 37 37 1 Jan-24 Dec-23 37

Stage 40 37 37 1 Jul-24 Jun-24 37

Stage 41 37 37 1 Jan-25 Dec-24 37

Stage 42 37 37 1 Jul-25 Jun-25 37

Stage 43 37 37 1 Feb-26 Jan-26 37

Stage 44 37 37 1 Aug-26 Jul-26 37

Stage 45 37 37 1 Feb-27 Jan-27 37

Stage 46 37 37 1 Aug-27 Jul-27 37

Stage 47 37 37 1 Feb-28 Jan-28 37

Stage 48 - WAPC Land 37 37 1 Aug-28 Jul-28 37

Stage 49 - WAPC Land 37 37 1 Mar-29 Feb-29 37

Stage 50 - WAPC Land 37 37 1 Sep-29 Aug-29 37

Stage 51 - WAPC Land 37 37 1 Mar-30 Feb-30 37

TOTAL SALES RELEASE 2,395 1,395 2,395

CUMULATIVE SALES RELEASE

TITLES TOTALLOTS 1ST SETT DATE OFFSET TITLES

Stage 01 35 Jun-13 May-12 35

Stage 02 37 Jun-13 Oct-12 37

Stage 03 43 Jun-13 Jan-13 43

Stage 04 47 Jul-13 Mar-13 47

Stage 05 63 Jul-13 May-13 63

Stage 6A 8 Jan-14 Jan-13 8

Stage 6C 10 May-14 Mar-14 10

Stage 6B 24 Feb-15 Jan-15 24

Stage 07 63 Nov-13 Oct-13 63

Stage 08 53 Feb-14 Jan-14 53

Stage 09 51 May-14 Apr-14 51

Stage 10 30 May-14 Apr-14 30

Stage 11 64 Oct-14 Sep-14 64

Stage 12 49 Dec-14 Nov-14 49

Stage 13A 37 Apr-15 Mar-15 37

Stage 13B 45 May-15 Apr-15 45

Stage 14A 63 Jun-15 May-15 63

Stage 14B 10 Nov-16 Oct-16 10

Stage 15 55 Dec-15 Dec-15 55

Stage 16A 17 Feb-21 1 Jan-21 17

Stage 16B 55 Jan-31 1 Dec-30 55

Stage 17A 25 Mar-17 Feb-17 25

Stage 17B 36 Jun-18 May-18 36

Stage 18A 29 Jun-16 May-16 29

Stage 18B 31 Jul-17 Jun-17 31

Stage 18C 28 Mar-22 1 Feb-22 28

Stage 19 48 Nov-31 1 Oct-31 48

Stage 20 50 Jul-32 1 Jun-32 50

Stage 21 41 Apr-33 1 Mar-33 41

Stage 22 47 Oct-33 1 Sep-33 47

Stage 23 60 Jun-34 1 May-34 60

Stage 24 -

Stage 25 58 Aug-17 Aug-17 58

Stage 26 38 Jul-20 1 Sep-19 38

Stage 27A 20 Mar-21 1 Feb-21 20

Stage 28 34 Aug-21 1 Jul-21 34

Stage 27B 34 Mar-22 1 Feb-22 34

Stage 29 33 Aug-22 1 Jul-22 33

Stage 30 29 Apr-24 1 Mar-24 29

Stage 31 43 Jul-25 1 Jun-25 43

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

- - - - - - - - -

- - - - - - - - -

- - 55 - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - 48 - - - - - -

- - - 50 - - - - -

- - - - 41 - - - -

- - - - 47 - - - -

- - - - - 60 - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

51 - - - - - - - -

- - 51 - - - - - -

- - - - 54 - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

37 - - - - - - - -

37 - - - - - - - -

- 37 - - - - - - -

- 37 - - - - - - -

125 74 154 50 142 60 - - -

1,915 1,989 2,143 2,193 2,335 2,395 2,395 2,395 2,395

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - 55 - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 48 - - - - -

- - - 50 - - - - -

- - - - 41 - - - -

- - - - - 47 - - -

- - - - - 60 - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

Stage 32 51 Apr-27 1 Mar-27 51

Stage 33 51 Jun-29 1 May-29 51

Stage 34 51 Jul-31 1 Jun-31 51

Stage 35 54 Sep-33 1 Aug-33 54

Stage 36 79 May-22 1 Apr-22 79

Stage 37 48 Apr-23 1 Mar-23 48

Stage 38 37 Dec-23 1 Nov-23 37

Stage 39 37 Jun-24 1 May-24 37

Stage 40 37 Dec-24 1 Nov-24 37

Stage 41 37 Jun-25 1 May-25 37

Stage 42 37 Dec-25 1 Nov-25 37

Stage 43 37 Jul-26 1 Jun-26 37

Stage 44 37 Jan-27 1 Dec-26 37

Stage 45 37 Jul-27 1 Jun-27 37

Stage 46 37 Jan-28 1 Dec-27 37

Stage 47 37 Jul-28 1 Jun-28 37

Stage 48 - WAPC Land 37 Jan-29 1 Dec-28 37

Stage 49 - WAPC Land 37 Aug-29 1 Jul-29 37

Stage 50 - WAPC Land 37 Feb-30 1 Jan-30 37

Stage 51 - WAPC Land 37 Aug-30 1 Jul-30 37

TOTAL TITLES 2,395 2,395

CUMULATIVE TITLES 2,395

SALES TOTALLOTS ERROR CHECK 1ST SALE

Stage 1 35 - Apr-12 11 Demo 35

Stage 2 37 - Apr-12 37

Stage 3 43 - Sep-12 43 Builders 43

Stage 4 47 - Nov-12 23 Builders 47

Stage 5 63 - Mar-13 39 Builders 63

Stage 6A 8 - Nov-12 8

Stage 6C 10 - Mar-14 10

Stage 6B 24 - Dec-14 24

Stage 7 63 - Jun-13 63

Stage 8 53 - Sep-13 53

Stage 9 51 - Jan-14 51

Stage 10 30 - Mar-14 30

Stage 11 64 - Apr-14 64

Stage 12 49 - Jun-14 49

Stage 13A 37 - Sep-14 37

Stage 13B 45 - Nov-14 45

Stage 14A 63 - Feb-15 63

Stage 14B 10 - Aug-16 10

Stage 15 55 - Aug-15 55

Stage 16A 17 - Aug-20 17

Stage 16B 55 - Sep-30 55

Stage 17A 25 - Nov-16 25

Stage 17B 36 - Nov-17 36

Stage 18A 29 - Mar-16 29

Stage 18B 31 - Mar-17 31

Stage 18C 28 - Oct-21 28

Stage 19 48 - Jun-31 48

Stage 20 50 - Feb-32 50

Stage 21 41 - Nov-32 41

Stage 22 47 - May-33 47

Stage 23 60 - Jan-34 60

Stage 24 -

Stage 25 58 - Jun-17 58

Stage 26 38 - Apr-19 38

Stage 27A 20 - Sep-20 20

Stage 28 34 - Dec-20 34

Stage 27B 34 - Aug-21 34

Stage 29 33 - Jan-22 33

Stage 30 29 - Nov-23 29

Stage 31 43 - Feb-25 43

Stage 32 51 - Nov-26 51

Stage 33 51 - Jan-29 51

Stage 34 51 - Feb-31 51

Stage 35 54 - Apr-33 54

Stage 36 79 - Oct-21 79

Stage 37 48 - Nov-22 48

Stage 38 37 - Jul-23 37

Stage 39 37 - Jan-24 37

Stage 40 37 - Jul-24 37

Stage 41 37 - Jan-25 37

Stage 42 37 - Jul-25 37

Stage 43 37 - Feb-26 37

Stage 44 37 - Aug-26 37

Stage 45 37 - Feb-27 37

Stage 46 37 - Aug-27 37

Stage 47 37 - Feb-28 37

Stage 48 - WAPC Land 37 - Aug-28 37

Stage 49 - WAPC Land 37 - Mar-29 37

Stage 50 - WAPC Land 37 - Sep-29 37

Stage 51 - WAPC Land 37 - Mar-30 37

TOTAL SALES 2,395 Jun-35 <-- FINAL SALE 2,395

CUMULATIVE SALES

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

- - - - - - - - -

51 - - - - - - - -

- - 51 - - - - - -

- - - - - 54 - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

37 - - - - - - - -

- 37 - - - - - - -

- 37 - - - - - - -

- - 37 - - - - - -

88 74 143 98 41 161 - - -

1,878 1,952 2,095 2,193 2,234 2,395 2,395 2,395 2,395

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - 55 - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - 2 46 - - - - -

- - - 26 24 - - - -

- - - - 41 - - - -

- - - - 7 40 - - -

- - - - - 32 28 - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

12 - - - - - - - -

12 24 15 - - - - - -

- - 9 24 18 - - - -

- - - - 6 24 24 - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

11 - - - - - - - -

37 - - - - - - - -

24 13 - - - - - - -

- 37 - - - - - - -

- 22 15 - - - - - -

96 96 96 96 96 96 52 - -

1,863 1,959 2,055 2,151 2,247 2,343 2,395 2,395 2,395
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

SALES VALUE TOTALLOTS STARTING

Stage 1 35 0 244,514 244,514 8,558,000

Stage 2 37 0 220,473 220,473 8,157,500

Stage 3 43 0 173,605 173,605 7,465,000

Stage 4 47 0 228,638 228,638 10,746,000

Stage 5 63 0 218,635 218,635 13,774,000

Stage 6A 8 0 334,375 334,375 2,675,000

Stage 6C 10 0 No Esc 370,800 370,800 3,708,000

Stage 6B 24 0 No Esc 310,500 7,452,000

Stage 7 63 0 213,524 213,524 13,452,000

Stage 8 53 0 No Esc 229,170 229,170 12,146,000

Stage 9 51 0 No Esc 235,275 11,999,000

Stage 10 30 0 No Esc 300,667 9,020,000

Stage 11 64 0 No Esc 275,172 17,611,000

Stage 12 49 0 No Esc 287,000 14,063,000

Stage 13A 37 0 No Esc 261,486 9,675,000

Stage 13B 45 0 No Esc 268,956 12,103,000

Stage 14A 63 0 No Esc 266,413 16,784,000

Stage 14B 10 0 No Esc 244,400 2,444,000

Stage 15 55 0 No Esc 280,800 15,444,000

Stage 16A 17 269,140 265,016 4,505,280

Stage 16B 55 102,067 136,216 7,491,889

Stage 17A 25 0 No Esc 310,960 7,774,000

Stage 17B 36 0 No Esc 275,208 9,907,500

Stage 18A 29 0 No Esc 297,448 8,626,000

Stage 18B 31 0 No Esc 285,903 8,863,000

Stage 18C 28 191,536 197,714 5,535,995

Stage 19 48 210,500 287,015 13,776,706

Stage 20 50 240,667 334,896 16,744,799

Stage 21 41 196,207 278,262 11,408,726

Stage 22 47 238,519 344,517 16,192,278

Stage 23 60 223,999 330,827 19,849,620

Stage 24 0 0 #DIV/0! -

Stage 25 58 328,385 No Esc 350,162 20,309,385

Stage 26 38 0 No Esc 372,171 14,142,500

Stage 27A 20 340,400 No Esc 314,320 6,286,400

Stage 28 34 365,980 No Esc 372,632 12,669,500

Stage 27B 34 336,924 342,439 11,642,919

Stage 29 33 367,647 386,199 12,744,568

Stage 30 29 369,554 404,577 11,732,732

Stage 31 43 346,087 396,344 17,042,772

Stage 32 51 289,475 351,552 17,929,132

Stage 33 51 289,475 374,672 19,108,281

Stage 34 51 289,475 399,294 20,363,982

Stage 35 54 289,475 426,355 23,023,182

Stage 36 79 196,688 201,715 15,935,484

Stage 37 48 216,663 228,141 10,950,766

Stage 38 37 225,000 241,149 8,922,521

Stage 39 37 225,000 244,888 9,060,867

Stage 40 37 225,000 248,685 9,201,358

Stage 41 37 225,000 252,541 9,344,025

Stage 42 37 225,000 256,457 9,488,902

Stage 43 37 225,000 260,451 9,636,679

Stage 44 37 225,000 264,489 9,786,101

Stage 45 37 225,000 268,590 9,937,837

Stage 46 37 225,000 272,755 10,091,925

Stage 47 37 225,000 276,984 10,248,400

Stage 48 - WAPC Land 37 225,000 281,278 10,407,300

Stage 49 - WAPC Land 37 225,000 285,659 10,569,380

Stage 50 - WAPC Land 37 225,000 290,088 10,733,263

Stage 51 - WAPC Land 37 225,000 294,586 10,899,686

TOTAL SALES VALUE 2,395 680,162,140

SALE AREA TOTAL AREA AVG AREA AVG REMAIN

Stage 1 14,753 m² 422 m² - 14,753m²

Stage 2 13,161 m² 356 m² - 13,161m²

Stage 3 11,481 m² 267 m² - 11,481m²

Stage 4 17,531 m² 373 m² - 17,531m²

Stage 5 21,385 m² 339 m² - 21,385m²

Stage 6A 4,151 m² 519 m² - 4,151m²

Stage 6C 4,789 m² 479 m² - 4,789m²

Stage 6B 9,319 m² 388 m² - 9,319m²

Stage 7 19,069 m² 303 m² - 19,069m²

Stage 8 16,509 m² 311 m² - 16,509m²

Stage 9 14,553 m² 285 m² - 14,553m²

Stage 10 11,840 m² 395 m² - 11,840m²

Stage 11 21,915 m² 342 m² - 21,915m²

Stage 12 17,797 m² 363 m² - 17,797m²

Stage 13A 11,586 m² 313 m² - 11,586m²

Stage 13B 14,186 m² 315 m² - 14,186m²

Stage 14A 19,990 m² 317 m² - 19,990m²

Stage 14B 2,926 m² 293 m² - 2,926m²

Stage 15 19,028 m² 346 m² - 19,028m²

Stage 16A 6,632 m² 390 m² 403 m² 6,632m²

Stage 16B 8,922 m² 162 m² 162 m² 8,922m²

Stage 17A 10,128 m² 405 m² - 10,128m²

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - 7,491,889 - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - 568,079 13,208,627 - - - - -

- - - 8,663,542 8,081,258 - - - -

- - - - 11,408,726 - - - -

- - - - 2,391,202 13,801,076 - - -

- - - - - 10,524,219 9,325,401 - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

4,321,942 - - - - - - - -

4,387,177 8,974,015 5,747,089 - - - - - -

- - 3,499,880 9,528,224 7,335,878 - - - -

- - - - 2,482,156 10,116,659 10,424,367 - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

3,063,662 - - - - - - - -

10,407,300 - - - - - - - -

6,837,061 3,732,318 - - - - - - -

- 10,733,263 - - - - - - -

- 6,460,129 4,439,557 - - - - - -

29,017,143 29,899,727 21,746,493 31,400,393 31,699,220 34,441,954 19,749,767 - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - 8,922m² - - - - - -

- - - - - - - - -
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DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

Stage 17B 13,154 m² 365 m² 391 m² 13,154m²

Stage 18A 10,971 m² 378 m² - 10,971m²

Stage 18B 11,237 m² 362 m² - 11,236m²

Stage 18C 8,393 m² 300 m² 300 m² 8,393m²

Stage 19 15,705 m² 327 m² 327 m² 15,705m²

Stage 20 19,776 m² 396 m² 396 m² 19,776m²

Stage 21 11,468 m² 280 m² 280 m² 11,468m²

Stage 22 17,622 m² 375 m² 375 m² 17,622m²

Stage 23 20,014 m² 334 m² 334 m² 20,014m²

Stage 24 - - - -

Stage 25 20,886 m² 360 m² 357 m² 20,886m²

Stage 26 15,903 m² 419 m² - 15,904m²

Stage 27A 6,614 m² 331 m² 370 m² 6,615m²

Stage 28 13,721 m² 404 m² 396 m² 13,721m²

Stage 27B 13,036 m² 383 m² 383 m² 13,036m²

Stage 29 13,880 m² 421 m² 421 m² 13,880m²

Stage 30 12,461 m² 430 m² 430 m² 12,461m²

Stage 31 16,428 m² 382 m² 382 m² 16,428m²

Stage 32 16,229 m² 318 m² 318 m² 16,229m²

Stage 33 16,229 m² 318 m² 318 m² 16,229m²

Stage 34 16,229 m² 318 m² 318 m² 16,229m²

Stage 35 17,184 m² 318 m² 318 m² 17,184m²

Stage 36 25,992 m² 329 m² 329 m² 25,992m²

Stage 37 18,714 m² 390 m² 390 m² 18,714m²

Stage 38 11,544 m² 312 m² 312 m² 11,544m²

Stage 39 11,544 m² 312 m² 312 m² 11,544m²

Stage 40 11,544 m² 312 m² 312 m² 11,544m²

Stage 41 11,544 m² 312 m² 312 m² 11,544m²

Stage 42 11,544 m² 312 m² 312 m² 11,544m²

Stage 43 11,544 m² 312 m² 312 m² 11,544m²

Stage 44 11,544 m² 312 m² 312 m² 11,544m²

Stage 45 11,544 m² 312 m² 312 m² 11,544m²

Stage 46 11,544 m² 312 m² 312 m² 11,544m²

Stage 47 11,544 m² 312 m² 312 m² 11,544m²

Stage 48 - WAPC Land 11,544 m² 312 m² 312 m² 11,544m²

Stage 49 - WAPC Land 11,544 m² 312 m² 312 m² 11,544m²

Stage 50 - WAPC Land 11,544 m² 312 m² 312 m² 11,544m²

Stage 51 - WAPC Land 11,544 m² 312 m² 312 m² 11,544m²

TOTAL SALE AREA 805,115 m² 805,115m²

SETTLEMENTS TOTALLOTS FtoC OFFSET TITLES

Stage 1 35 0 May-12 Catalina Central 35

Stage 2 37 0 Oct-12 Catalina Central 37

Stage 3 43 0 Jan-13 Catalina Central 43

Stage 4 47 0 Mar-13 Catalina Central 47

Stage 5 63 0 May-13 Catalina Central 63

Stage 6A 8 0 Jan-13 Catalina Central 8

Stage 6C 10 0 Mar-14 Catalina Central 10

Stage 6B 24 0 Jan-15 Catalina Central 24

Stage 7 63 0 Oct-13 Catalina Central 63

Stage 8 53 0 Jan-14 Catalina Central 53

Stage 9 51 0 Apr-14 Catalina Central 51

Stage 10 30 0 Apr-14 Catalina Central 30

Stage 11 64 0 4 Sep-14 Catalina Central 64

Stage 12 49 0 4 Nov-14 Catalina Central 49

Stage 13A 37 0 Mar-15 Catalina Central 37

Stage 13B 45 0 4 Apr-15 Catalina Central 45

Stage 14A 63 0 4 May-15 Catalina Central 63

Stage 14B 10 0 4 Oct-16 Catalina Central 10

Stage 15 55 0 4 Dec-15 Catalina Central 55

Stage 16A 17 0 5 Jan-21 Catalina Central 17

Stage 16B 55 0 4 Dec-30 Catalina Central 55

Stage 17A 25 0 4 Feb-17 Catalina Central 25

Stage 17B 36 0 4 May-18 Catalina Central 36

Stage 18A 29 0 4 May-16 Catalina Central 29

Stage 18B 31 0 4 Jun-17 Catalina Central 31

Stage 18C 28 0 5 Feb-22 Catalina Central 28

Stage 19 48 0 5 Oct-31 Catalina Central 48

Stage 20 50 0 5 Jun-32 Catalina Central 50

Stage 21 41 0 5 Mar-33 Catalina Central 41

Stage 22 47 0 5 Sep-33 Catalina Central 47

Stage 23 60 0 5 May-34 Catalina Central 60

Stage 24 0 0 5 Jan-00 Catalina Central -

Stage 25 58 0 4 Aug-17 Catalina Beach 58

Stage 26 38 0 4 Sep-19 Catalina Beach 38

Stage 27A 20 0 5 Feb-21 Catalina Beach 20

Stage 28 34 0 8 Jul-21 Catalina Beach 34

Stage 27B 34 0 7 Feb-22 Catalina Beach 34

Stage 29 33 0 7 Jul-22 Catalina Beach 33

Stage 30 29 0 5 Mar-24 Catalina Beach 29

Stage 31 43 0 5 Jun-25 Catalina Beach 43

Stage 32 51 0 5 Mar-27 Catalina Beach 51

Stage 33 51 0 5 May-29 Catalina Beach 51

Stage 34 51 0 5 Jun-31 Catalina Beach 51

Stage 35 54 0 5 Aug-33 Catalina Beach 54

Stage 36 79 0 7 Apr-22 Catalina Green 79

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - 654m² 15,051m² - - - - -

- - - 10,284m² 9,492m² - - - -

- - - - 11,468m² - - - -

- - - - 2,625m² 14,997m² - - -

- - - - - 10,674m² 9,340m² - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

3,819m² - - - - - - - -

3,819m² 7,637m² 4,773m² - - - - - -

- - 2,864m² 7,637m² 5,728m² - - - -

- - - - 1,909m² 7,637m² 7,637m² - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

3,432m² - - - - - - - -

11,544m² - - - - - - - -

7,488m² 4,056m² - - - - - - -

- 11,544m² - - - - - - -

- 6,864m² 4,680m² - - - - - -

30,101m² 30,101m² 21,894m² 32,971m² 31,222m² 33,309m² 16,977m² - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - 33 22 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 44 4 - - - -

- - - - 50 - - - -

- - - - 18 23 - - -

- - - - - 47 - - -

- - - - - 2 58 - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

22 - - - - - - - -

2 24 24 1 - - - - -

- - - 23 24 4 - - -

- - - - - 20 24 10 -

- - - - - - - - -
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DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

Stage 37 48 0 5 Mar-23 Catalina Green 48

Stage 38 37 0 5 Nov-23 Catalina Green 37

Stage 39 37 0 5 May-24 Catalina Green 37

Stage 40 37 0 5 Nov-24 Catalina Green 37

Stage 41 37 0 5 May-25 Catalina Green 37

Stage 42 37 0 5 Nov-25 Catalina Green 37

Stage 43 37 0 5 Jun-26 Catalina Green 37

Stage 44 37 0 5 Dec-26 Catalina Green 37

Stage 45 37 0 5 Jun-27 Catalina Green 37

Stage 46 37 0 5 Dec-27 Catalina Green 37

Stage 47 37 0 5 Jun-28 Catalina Green 37

Stage 48 - WAPC Land 37 0 5 Dec-28 WAPC 37

Stage 49 - WAPC Land 37 0 5 Jul-29 WAPC 37

Stage 50 - WAPC Land 37 0 5 Jan-30 WAPC 37

Stage 51 - WAPC Land 37 0 5 Jul-30 WAPC 37

TOTAL SETTLEMENTS 2,395 Nov-35 --> FINAL SETTLEMENT 2,395

CUMULATIVE SETTLEMENTS

SETTLEMENT AREA TOTAL AREA AVG AREA AVG REMAIN

Stage 1 14,753 m² 422 m² - 14,753m²

Stage 2 13,161 m² 356 m² - 13,161m²

Stage 3 11,481 m² 267 m² - 11,481m²

Stage 4 17,531 m² 373 m² - 17,531m²

Stage 5 21,385 m² 339 m² - 21,385m²

Stage 6A 4,151 m² 519 m² - 4,151m²

Stage 6C 4,789 m² 479 m² - 4,789m²

Stage 6B 9,319 m² 388 m² - 9,319m²

Stage 7 19,069 m² 303 m² - 19,069m²

Stage 8 16,509 m² 311 m² - 16,509m²

Stage 9 14,553 m² 285 m² - 14,553m²

Stage 10 11,840 m² 395 m² - 11,840m²

Stage 11 21,915 m² 342 m² - 21,915m²

Stage 12 17,797 m² 363 m² - 17,797m²

Stage 13A 11,586 m² 313 m² - 11,586m²

Stage 13B 14,186 m² 315 m² - 14,186m²

Stage 14A 19,990 m² 317 m² - 19,990m²

Stage 14B 2,926 m² 293 m² - 2,926m²

Stage 15 19,028 m² 346 m² - 19,028m²

Stage 16A 6,632 m² 390 m² 390 m² 6,632m²

Stage 16B 8,922 m² 162 m² 162 m² 8,922m²

Stage 17A 10,128 m² 405 m² - 10,128m²

Stage 17B 13,154 m² 365 m² 386 m² 13,154m²

Stage 18A 10,971 m² 378 m² - 10,971m²

Stage 18B 11,236 m² 362 m² - 11,237m²

Stage 18C 8,393 m² 300 m² 300 m² 8,393m²

Stage 19 15,705 m² 327 m² 327 m² 15,705m²

Stage 20 19,776 m² 396 m² 396 m² 19,776m²

Stage 21 11,468 m² 280 m² 280 m² 11,468m²

Stage 22 17,622 m² 375 m² 375 m² 17,622m²

Stage 23 20,014 m² 334 m² 334 m² 20,014m²

Stage 24 - - - -

Stage 25 20,886 m² 360 m² 369 m² 20,886m²

Stage 26 15,904 m² 419 m² 375 m² 15,903m²

Stage 27A 6,614 m² 331 m² 323 m² 6,614m²

Stage 28 13,721 m² 404 m² 404 m² 13,721m²

Stage 27B 13,036 m² 383 m² 383 m² 13,036m²

Stage 29 13,880 m² 421 m² 421 m² 13,880m²

Stage 30 12,461 m² 430 m² 430 m² 12,461m²

Stage 31 16,428 m² 382 m² 382 m² 16,428m²

Stage 32 16,229 m² 318 m² 318 m² 16,229m²

Stage 33 16,229 m² 318 m² 318 m² 16,229m²

Stage 34 16,229 m² 318 m² 318 m² 16,229m²

Stage 35 17,184 m² 318 m² 318 m² 17,184m²

Stage 36 25,992 m² 329 m² 329 m² 25,992m²

Stage 37 18,714 m² 390 m² 390 m² 18,714m²

Stage 38 11,544 m² 312 m² 312 m² 11,544m²

Stage 39 11,544 m² 312 m² 312 m² 11,544m²

Stage 40 11,544 m² 312 m² 312 m² 11,544m²

Stage 41 11,544 m² 312 m² 312 m² 11,544m²

Stage 42 11,544 m² 312 m² 312 m² 11,544m²

Stage 43 11,544 m² 312 m² 312 m² 11,544m²

Stage 44 11,544 m² 312 m² 312 m² 11,544m²

Stage 45 11,544 m² 312 m² 312 m² 11,544m²

Stage 46 11,544 m² 312 m² 312 m² 11,544m²

Stage 47 11,544 m² 312 m² 312 m² 11,544m²

Stage 48 - WAPC Land 11,544 m² 312 m² 312 m² 11,544m²

Stage 49 - WAPC Land 11,544 m² 312 m² 312 m² 11,544m²

Stage 50 - WAPC Land 11,544 m² 312 m² 312 m² 11,544m²

Stage 51 - WAPC Land 11,544 m² 312 m² 312 m² 11,544m²

TOTAL SETTLEMENT AREA 805,114 m² 805,115m²

CONTRACTS ON HAND TOTALLOTS Neg Check

Stage 1 35 -

Stage 2 37 -

Stage 3 43 -

Stage 4 47 -

Stage 5 63 -

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

4 - - - - - - - -

37 - - - - - - - -

31 6 - - - - - - -

- 37 - - - - - - -

- 29 8 - - - - - -

- - 37 - - - - - -

96 96 102 90 96 96 82 10 -

1,823 1,919 2,021 2,111 2,207 2,303 2,385 2,395 2,395

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - 5,353m² 3,569m² - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 14,396m² 1,309m² - - - -

- - - - 19,776m² - - - -

- - - - 5,035m² 6,433m² - - -

- - - - - 17,622m² - - -

- - - - - 667m² 19,347m² - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

7,001m² - - - - - - - -

636m² 7,637m² 7,637m² 318m² - - - - -

- - - 7,319m² 7,637m² 1,273m² - - -

- - - - - 6,364m² 7,637m² 3,182m² -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

1,248m² - - - - - - - -

11,544m² - - - - - - - -

9,672m² 1,872m² - - - - - - -

- 11,544m² - - - - - - -

- 9,048m² 2,496m² - - - - - -

- - 11,544m² - - - - - -

30,101m² 30,101m² 27,031m² 25,602m² 33,757m² 32,360m² 26,984m² 3,182m² -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

Stage 6A 8 -

Stage 6C 10 -

Stage 6B 24 -

Stage 7 63 -

Stage 8 53 -

Stage 9 51 -

Stage 10 30 -

Stage 11 64 -

Stage 12 49 -

Stage 13A 37 -

Stage 13B 45 -

Stage 14A 63 -

Stage 14B 10 -

Stage 15 55 -

Stage 16A 17 -

Stage 16B 55 -

Stage 17A 25 -

Stage 17B 36 -

Stage 18A 29 -

Stage 18B 31 -

Stage 18C 28 -

Stage 19 48 -

Stage 20 50 -

Stage 21 41 -

Stage 22 47 -

Stage 23 60 -

Stage 24 0 -

Stage 25 58 -

Stage 26 38 -

Stage 27A 20 -

Stage 28 34 -

Stage 27B 34 -

Stage 29 33 -

Stage 30 29 -

Stage 31 43 -

Stage 32 51 -

Stage 33 51 -

Stage 34 51 -

Stage 35 54 -

Stage 36 79 -

Stage 37 48 -

Stage 38 37 -

Stage 39 37 -

Stage 40 37 -

Stage 41 37 -

Stage 42 37 -

Stage 43 37 -

Stage 44 37 -

Stage 45 37 -

Stage 46 37 -

Stage 47 37 -

Stage 48 - WAPC Land 37 -

Stage 49 - WAPC Land 37 -

Stage 50 - WAPC Land 37 -

Stage 51 - WAPC Land 37 -

TOTAL CONTRACTS ON HAND 2,395

TITLES ON HAND TOTALLOTS

Stage 01 35

Stage 02 37

Stage 03 43

Stage 04 47

Stage 05 63

Stage 6A 8

Stage 6C 10

Stage 6B 24

Stage 07 63

Stage 08 53

Stage 09 51

Stage 10 30

Stage 11 64

Stage 12 49

Stage 13A 37

Stage 13B 45

Stage 14A 63

Stage 14B 10

Stage 15 55

Stage 16A 17

Stage 16B 55

Stage 17A 25

Stage 17B 36

Stage 18A 29

Stage 18B 31

Stage 18C 28

Stage 19 48

Stage 20 50

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - 22 - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - 2 4 - - - - -

- - - 26 - - - - -

- - - - 23 - - - -

- - - - 7 - - - -

- - - - - 30 - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

10 10 1 - - - - - -

- - 9 10 4 - - - -

- - - - 6 10 10 - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

6 - - - - - - - -

24 - - - - - - - -

- 8 - - - - - - -

- 22 - - - - - - -

40 40 34 40 40 40 10 - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - 22 - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 4 - - - - -

- - - 50 - - - - -
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

Stage 21 41

Stage 22 47

Stage 23 60

Stage 24 0

Stage 25 58

Stage 26 38

Stage 27A 20

Stage 28 34

Stage 27B 34

Stage 29 33

Stage 30 29

Stage 31 43

Stage 32 51

Stage 33 51

Stage 34 51

Stage 35 54

Stage 36 79

Stage 37 48

Stage 38 37

Stage 39 37

Stage 40 37

Stage 41 37

Stage 42 37

Stage 43 37

Stage 44 37

Stage 45 37

Stage 46 37

Stage 47 37

Stage 48 - WAPC Land 37

Stage 49 - WAPC Land 37

Stage 50 - WAPC Land 37

Stage 51 - WAPC Land 37

TOTAL TITLES ON HAND 2,395

TITLED UNSOLD STOCK

Stage 01

Stage 02

Stage 03

Stage 04

Stage 05

Stage 6A

Stage 6C

Stage 6B

Stage 07

Stage 08

Stage 09

Stage 10

Stage 11

Stage 12

Stage 13A

Stage 13B

Stage 14A

Stage 14B

Stage 15

Stage 16A

Stage 16B

Stage 17A

Stage 17B

Stage 18A

Stage 18B

Stage 18C

Stage 19

Stage 20

Stage 21

Stage 22

Stage 23

Stage 24

Stage 25

Stage 26

Stage 27A

Stage 28

Stage 27B

Stage 29

Stage 30

Stage 31

Stage 32

Stage 33

Stage 34

Stage 35

Stage 36

Stage 37

Stage 38

Stage 39

Stage 40

Stage 41

Stage 42

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

- - - - 23 - - - -

- - - - - - - - -

- - - - - 58 - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

49 25 1 - - - - - -

- - 51 28 4 - - - -

- - - - - 34 10 - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

6 - - - - - - - -

- - - - - - - - -

- 8 - - - - - - -

- - - - - - - - -

55 33 74 82 27 92 10 - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 18 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - 22 - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

37 13 - - - - - 15 -

- - 40 16 - - - - -

- - - - - 22 - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

Stage 43

Stage 44

Stage 45

Stage 46

Stage 47

Stage 48 - WAPC Land

Stage 49 - WAPC Land

Stage 50 - WAPC Land

Stage 51 - WAPC Land

TOTAL UNSOLD STOCK

CLOSING STOCK Neg Check

Stage 1 -

Stage 2 -

Stage 3 -

Stage 4A -

Stage 5 -

Stage 6A -

Stage 6C -

Stage 6B -

Stage 7 -

Stage 8 -

Stage 9 -

Stage 10 -

Stage 11 -

Stage 12 -

Stage 13A -

Stage 13B -

Stage 14A -

Stage 14B -

Stage 15 -

Stage 16A -

Stage 16B -

Stage 17A -

Stage 17B -

Stage 18A -

Stage 18B -

Stage 18C -

Stage 19 -

Stage 20 -

Stage 21 -

Stage 22 -

Stage 23 -

Stage 24 -

Stage 25 -

Stage 26 -

Stage 27A -

Stage 28 -

Stage 27B -

Stage 29 -

Stage 30 -

Stage 31 -

Stage 32 -

Stage 33 -

Stage 34 -

Stage 35 -

Stage 36 -

Stage 37 -

Stage 38 -

Stage 39 -

Stage 40 -

Stage 41 -

Stage 42 -

Stage 43 -

Stage 44 -

Stage 45 -

Stage 46 -

Stage 47 -

Stage 48 - WAPC Land -

Stage 49 - WAPC Land -

Stage 50 - WAPC Land -

Stage 51 - WAPC Land -

TOTAL CLOSING STOCK

LOT INCOME TOTALLOTS UNESCALATED AVG. ESCALATED AVG. UNESCALATED TOTAL

Stage 1 35 244,514 0 8,558,000

Stage 2 37 220,473 0 8,157,500

Stage 3 43 173,605 0 7,465,000

Stage 4 47 228,638 0 10,746,000

Stage 5 63 218,635 0 13,774,000

Stage 6A 8 334,375 0 2,675,000

Stage 6C 10 370,800 0 3,708,000

Stage 6B 24 310,500 0 7,452,000

Stage 7 63 213,524 0 13,452,000

Stage 8 53 229,170 0 12,146,000

Stage 9 51 235,275 0 11,999,000

Stage 10 30 300,667 0 9,020,000

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

7 - - - - - - - -

- - - - - - - - -

- 9 - - - - - - -

44 22 40 34 - 44 - 15 -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - 46 - - - - - -

- - - 24 - - - - -

- - - - - - - - -

- - - - 40 - - - -

- - - - - 28 - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

39 15 - - - - - - -

- - 42 18 - - - - -

- - - - 48 24 - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

13 - - - - - - - -

- - - - - - - - -

- 15 - - - - - - -

52 30 88 42 88 52 - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -
Page 32 of 46 Catalina_Budget_Approved_Jun21.xlsx

Appendix Page 76 



CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

Stage 11 64 275,172 0 17,611,000

Stage 12 49 287,000 0 14,063,000

Stage 13A 37 261,486 0 9,675,000

Stage 13B 45 268,956 0 12,103,000

Stage 14A 63 266,413 0 16,784,000

Stage 14B 10 244,400 0 2,444,000

Stage 15 55 280,800 0 15,444,000

Stage 16A 17 269,140 265,016 0 4,575,380 4,505,280

Stage 16B 55 102,067 136,216 0 5,613,670 7,491,889

Stage 17A 25 0 310,960 0 7,774,000

Stage 17B 36 0 275,208 0 0 9,907,500

Stage 18A 29 297,448 0 8,626,000

Stage 18B 31 0 285,903 0 8,863,000

Stage 18C 28 191,536 197,714 0 5,363,000 5,535,995

Stage 19 48 210,500 287,015 0 10,104,015 13,776,706

Stage 20 50 240,667 334,896 0 12,033,355 16,744,799

Stage 21 41 196,207 278,262 0 8,044,478 11,408,726

Stage 22 47 238,519 344,517 0 11,210,371 16,192,278

Stage 23 60 223,999 330,827 0 13,439,915 19,849,620

Stage 24 0 -

Stage 25 58 328,385 350,162 0 20,309,385

Stage 26 38 0 372,171 0 0 14,142,500

Stage 27A 20 340,400 314,320 0 6,808,000 6,286,400

Stage 28 34 365,980 372,632 0 12,443,320 12,669,500

Stage 27B 34 336,924 342,439 0 11,455,425 11,642,919

Stage 29 33 367,647 386,199 0 12,132,367 12,744,568

Stage 30 29 369,554 404,577 0 10,717,066 11,732,732

Stage 31 43 346,087 396,344 0 14,881,751 17,042,772

Stage 32 51 289,475 351,552 0 14,763,201 17,929,132

Stage 33 51 289,475 374,672 0 14,763,201 19,108,281

Stage 34 51 289,475 399,294 0 14,763,201 20,363,982

Stage 35 54 289,475 426,355 0 15,631,624 23,023,182

Stage 36 79 196,688 201,715 0 15,538,382 15,935,484

Stage 37 48 216,663 228,141 0 10,399,840 10,950,766

Stage 38 37 225,000 241,149 0 8,325,000 8,922,521

Stage 39 37 225,000 244,888 0 8,325,000 9,060,867

Stage 40 37 225,000 248,685 0 8,325,000 9,201,358

Stage 41 37 225,000 252,541 0 8,325,000 9,344,025

Stage 42 37 225,000 256,457 0 8,325,000 9,488,902

Stage 43 37 225,000 260,451 0 8,325,000 9,636,679

Stage 44 37 225,000 264,489 0 8,325,000 9,786,101

Stage 45 37 225,000 268,590 0 8,325,000 9,937,837

Stage 46 37 225,000 272,755 0 8,325,000 10,091,925

Stage 47 37 225,000 276,984 0 8,325,000 10,248,400

Stage 48 - WAPC Land 37 225,000 281,278 0 8,325,000 10,407,300

Stage 49 - WAPC Land 37 225,000 285,659 0 8,325,000 10,569,380

Stage 50 - WAPC Land 37 225,000 290,088 0 8,325,000 10,733,263

Stage 51 - WAPC Land 37 225,000 294,586 0 8,325,000 10,899,686

TOTAL LOT INCOME 2,395 680,162,140

SPECIAL SITE INCOME

Special Sites: Sales Office Sale 320 m² Complete 477,000

Special Sites: Charity Home 520 m² Complete 707,500

GHS R60 Stage 1 4,600 m² Complete 1,200,000

GHS R60 Stage 4 2,295 m² Complete 695,000

Stage 11 Local Centre 4,011 m² Complete 1,400,000

Stage 18C Demonstration Lot 1 (Land & Building) Removed -

GHS Stage 25 - Lot 2179 Removed -

GHS Stage 28 (formerly GHS 9 - Catalina Beach and 0.1795ha) Removed -

Special Sites: Catalina Beach Sales Office Land & Building 846,576 255 m² May-24 May-24 1 Mths 846,576

Special Sites: Catalina Green Sales Office Building Only 500,000 Nov-35 Nov-35 1 Mths 500,000

GHS Stage 17B - Lot 341 1,730,250 6,921 m² Mar-23 Mar-23 1 Mths 1,883,346

GHS - School Site 1 1,797,250 7,189 m² Mar-30 Mar-30 1 Mths 2,249,989

GHS - School Site 2 359,000 1,436 m² Jun-30 Jun-30 1 Mths 451,685

GHS Stage 25 - Lot 2137 1,732,420 4,559 m² Dec-24 Dec-24 1 Mths 1,952,820

GHS Stage 28 - Lot 2138 1,432,220 3,769 m² Dec-24 Dec-24 1 Mths 1,614,428

Beach Commercial Site 750,500 1,975 m² Jun-26 Jun-26 1 Mths 871,721

GHS 1 Catalina Green 1,188,000 3,960 m² Nov-24 Nov-24 1 Mths 1,336,910

GHS 2 Catalina Green 666,600 2,222 m² Nov-26 Nov-26 1 Mths 780,743

GHS 3 Catalina Green 956,700 3,189 m² Nov-28 Nov-28 1 Mths 1,166,208

GHS 4 Catalina Green 823,200 2,744 m² Nov-30 Nov-30 1 Mths 1,044,391

GHS 5 Catalina Green 713,100 2,377 m² Nov-32 Nov-32 1 Mths 941,598

Catalina Green Commercial Site 5,000,000 20,015 m² Jun-22 Jun-22 1 Mths 5,000,000

TOTAL SPECIAL SITE INCOME 25,119,915

OTHER INCOME

Forfeited deposits 27,273

Interest Income 89,000

Other Income 147,570

TOTAL OTHER INCOME 263,843

TOTAL INCOME 705,545,898

DIRECT SELLING COSTS

Stage 1 Margin GST $4,500 /Lot $24m Margin 574,649

Stage 2 Margin GST 10,021 $24m Margin 126,595

Stage 3 Margin GST 10,021 $24m Margin 127,144

Stage 4 Margin GST 4,545 $50,000 improvements per lot 146,683

Stage 5 Margin GST 4,545 $50,000 improvements per lot 250,563

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - 4,484,056 3,007,833 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 12,627,038 1,149,668 - - - -

- - - - 16,744,799 - - - -

- - - - 5,004,557 6,404,169 - - -

- - - - - 16,192,278 - - -

- - - - - 656,934 19,192,687 - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

7,857,588 - - - - - - - -

730,282 8,876,626 9,118,878 382,496 - - - - -

- - - 9,041,551 9,692,090 1,630,341 - - -

- - - - - 8,365,425 10,297,714 4,360,043 -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

1,091,447 - - - - - - - -

10,248,400 - - - - - - - -

8,719,078 1,688,221 - - - - - - -

- 10,569,380 - - - - - - -

- 8,411,654 2,321,610 - - - - - -

- - 10,899,686 - - - - - -

28,646,796 29,545,881 26,824,229 25,058,919 32,591,114 33,249,146 29,490,400 4,360,043 -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - 500,000 -

- - - - - - - - -

- 2,249,989 - - - - - - -

- 451,685 - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

1,166,208 - - - - - - - -

- - 1,044,391 - - - - - -

- - - - 941,598 - - - -

- - - - - - - - -

1,166,208 2,701,674 1,044,391 - 941,598 - - 500,000 -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

29,813,004 32,247,555 27,868,620 25,058,919 33,532,712 33,249,146 29,490,400 4,860,043 -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -
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DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

Stage 6A Margin GST 4,545 $50,000 improvements per lot 24,565

Stage 6C Margin GST 4,545 $50,000 improvements per lot 37,258

Stage 6B Margin GST 4,545 $50,000 improvements per lot 76,325

Stage 7 Margin GST 4,545 $50,000 improvements per lot 160,984

Stage 8 Margin GST 4,545 $50,000 improvements per lot 193,475

Stage 9 Margin GST 4,545 $50,000 improvements per lot 202,014

Stage 10 Margin GST 4,545 $50,000 improvements per lot 114,915

Stage 11 Margin GST 4,545 $50,000 improvements per lot 260,782

Stage 12 Margin GST 4,545 $50,000 improvements per lot 159,262

Stage 13A Margin GST 4,545 $50,000 improvements per lot 134,008

Stage 13B Margin GST 4,545 $50,000 improvements per lot 138,215

Stage 14A Margin GST 4,545 $50,000 improvements per lot 181,081

Stage 14B Margin GST 4,545 $50,000 improvements per lot 30,357

Stage 15 Margin GST 4,545 $50,000 improvements per lot 158,048

Stage 16A Margin GST 4,545 $50,000 improvements per lot 77,307

Stage 16B Margin GST 4,545 $50,000 improvements per lot 336,994

Stage 17A Margin GST 4,545 $50,000 improvements per lot 75,750

Stage 17B Margin GST 4,545 $50,000 improvements per lot 90,323

Stage 18A Margin GST 4,545 $50,000 improvements per lot 89,733

Stage 18B Margin GST 4,545 $50,000 improvements per lot 89,792

Stage 18C Margin GST 4,545 $50,000 improvements per lot 133,029

Stage 19 Margin GST 4,545 $50,000 improvements per lot 301,226

Stage 20 Margin GST 4,545 $50,000 improvements per lot 320,230

Stage 21 Margin GST 4,545 $50,000 improvements per lot 267,622

Stage 22 Margin GST 4,545 $50,000 improvements per lot 312,453

Stage 23 Margin GST 4,545 $50,000 improvements per lot 407,855

Stage 24 Margin GST 4,545 $50,000 improvements per lot -

Stage 25 Margin GST 4,545 $50,000 improvements per lot 243,517

Stage 26 Margin GST 4,545 $50,000 improvements per lot 131,290

Stage 27A Margin GST 4,545 $50,000 improvements per lot 90,943

Stage 28 Margin GST 4,545 $50,000 improvements per lot 157,111

Stage 27B Margin GST 4,545 $50,000 improvements per lot 159,749

Stage 29 Margin GST 4,545 $50,000 improvements per lot 160,347

Stage 30 Margin GST 4,545 $50,000 improvements per lot 146,124

Stage 31 Margin GST 4,545 $50,000 improvements per lot 226,649

Stage 32 Margin GST 4,545 $50,000 improvements per lot 285,068

Stage 33 Margin GST 4,545 $50,000 improvements per lot 303,816

Stage 34 Margin GST 4,545 $50,000 improvements per lot 323,781

Stage 35 Margin GST 4,545 $50,000 improvements per lot 366,062

Stage 36 Margin GST 4,545 $50,000 improvements per lot 373,820

Stage 37 Margin GST 4,545 $50,000 improvements per lot 232,626

Stage 38 Margin GST 4,545 $50,000 improvements per lot 182,517

Stage 39 Margin GST 4,545 $50,000 improvements per lot 185,347

Stage 40 Margin GST 4,545 $50,000 improvements per lot 188,221

Stage 41 Margin GST 4,545 $50,000 improvements per lot 191,140

Stage 42 Margin GST 4,545 $50,000 improvements per lot 194,103

Stage 43 Margin GST 4,545 $50,000 improvements per lot 197,126

Stage 44 Margin GST 4,545 $50,000 improvements per lot 200,183

Stage 45 Margin GST 4,545 $50,000 improvements per lot 203,287

Stage 46 Margin GST 4,545 $50,000 improvements per lot 206,439

Stage 47 Margin GST 4,545 $50,000 improvements per lot 209,639

Stage 48 Margin GST - WAPC Land 4,545 $50,000 improvements per lot 212,890

Stage 49 Margin GST - WAPC Land 4,545 $50,000 improvements per lot 216,205

Stage 50 Margin GST - WAPC Land 4,545 $50,000 improvements per lot 219,558

Stage 51 Margin GST - WAPC Land 4,545 $50,000 improvements per lot 222,962

Sales Office GST 39,127

Catalina Beach Sales Office Land & Building GST Assumed full GST 76,961

Catalina Green Sales Office Land & Building GST Assumed full GST 45,455

Charity Home Margin GST Assumed full GST 64,318

GHS R60 Stage 1 Margin GST Complete 109,091

GHS R60 Stage 4 Margin GST Complete 15,967

Stage 11 Local Centre GST Complete 26,791

GHS Stage 17B - Lot 341 GST Assumed full GST 55 DUE's 171,213

Stage 18C Demonstration Lot 1 (Land & Building) GST Assumed full GST -

GHS - School Site 1 GST Assumed full GST 22 DUE's 204,544

GHS - School Site 2 GST Assumed full GST 4 DUE's 41,062

GHS Stage 25 - Lot 2137 GST Assumed full GST 50 DUE's 177,529

GHS Stage 25 - Lot 2179 GST Assumed full GST 0 DUE's -

GHS Stage 28 - Lot 2138 GST Assumed full GST 23 DUE's 146,766

GHS Stage 28 (formerly GHS 9) GST Assumed full GST 0 DUE's -

GHS 1 Catalina Green GST Assumed full GST 121,537

GHS 2 Catalina Green GST Assumed full GST 70,977

GHS 3 Catalina Green GST Assumed full GST 106,019

GHS 4 Catalina Green GST Assumed full GST 94,945

GHS 5 Catalina Green GST Assumed full GST 85,600

Catalina Green Commercial Site GST Assumed full GST 454,545

Selling Commission 2.10% 14,283,405

Project Management 2.25% 15,303,648

Selling Commission Special Sites 2.10% 512,661

Project Management Special Sites 2.25% 549,279

Settlement Fees $800 /Lot 1,489,183

Display builder rebates 1,622,886 Allows for $825k Green in future Aug-25 Aug-25 1 Mths 1,770,315

Construction Rebates & Campaign Incentives $10,000 /Lot $10k for 1st stage Green Manual elements → 1,862,552

Construction Recycling rebate $300 /Lot 10 Mths 704,038

Fencing Package $3,500 /Lot Offset 12mth Manual elements → 490,000 12 Mths 9,298,152

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - 201,259 135,735 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 275,882 25,343 - - - -

- - - - 320,230 - - - -

- - - - 116,928 150,695 - - -

- - - - - 312,453 - - -

- - - - - 13,421 394,435 - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

125,201 - - - - - - - -

11,553 140,914 145,200 6,149 - - - - -

- - - 143,468 154,167 26,147 - - -

- - - - - 132,710 163,688 69,664 -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

22,481 - - - - - - - -

209,639 - - - - - - - -

178,143 34,747 - - - - - - -

- 216,205 - - - - - - -

- 171,790 47,768 - - - - - -

- - 222,962 - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - 45,455 -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- 204,544 - - - - - - -

- 41,062 - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

106,019 - - - - - - - -

- - 94,945 - - - - - -

- - - - 85,600 - - - -

- - - - - - - - -

601,583 620,463 563,309 526,237 684,413 698,232 619,298 91,561 -

644,553 664,782 603,545 563,826 733,300 748,106 663,534 98,101 -

24,490 56,735 21,932 - 19,774 - - 10,500 -

26,240 60,788 23,499 - 21,186 - - 11,250 -

77,600 78,400 82,400 72,000 77,600 76,800 65,600 8,800 -

- - - - - - - - -

- - - - - - - - -

35,195 35,906 36,630 39,701 35,757 38,894 39,679 29,447 2,562

501,809 522,271 543,567 601,205 552,226 612,809 637,797 565,450 71,128
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

Waterwise Landscaping Package $5,000 /Lot Offset 12mth Manual elements → 700,000 12 Mths 11,626,788

WELS Rebate $1,000 /Lot Offset 3mth 80% Beach & Grove stlmts 103,000 3 Mths 900,385

Sustainability Rebate $700 /Lot Offset 3mth 80% Beach & Grove stlmts 72,100 3 Mths 755,110

Energy Audit Rebate $300 /Lot Offset 3mth 80% Beach & Grove stlmts 30,900 3 Mths 721,618

Solar Package $2,000 /Lot Offset 12mth 280,000 12 Mths 4,663,322

TOTAL DIRECT SELLING COSTS 78,122,661

GROSS INCOME 627,423,237

LAND

Land -

Land Stamp Duty & Legals 1 Lots -

Land Tax and Rates at Settlement 1 Lots -

Land Due Diligence 1 Lots -

WAPC Land Acquisition 2x   5,103,000 11.34 Hectares 50% Dec-21 50% Dec-22 10,206,000

TOTAL LAND 10,206,000

CONSULTANTS

Planning refer Consultants schedule 6,514,810

Environmental refer Consultants schedule 694,860

Sustainability refer Consultants schedule 227,547

Geotechnical refer Consultants schedule 121,987

Traffic Planning refer Consultants schedule 100,421

General Surveying refer Consultants schedule 440,518

Engineering Consultants refer Consultants schedule 1,154,871

Architect refer Consultants schedule 158,794

Fire refer Consultants schedule 40,412

Arborist & Tree Mapping refer Consultants schedule 68,024

Acoustic & Noise Consultants refer Consultants schedule 24,243

Miscellaneous Consultants refer Consultants schedule 483,162

Hydrology refer Consultants schedule 544,483

TOTAL CONSULTANTS 10,574,132

INFRASTRUCTURE

INFRASTRUCTURE COSTS AMOUNT START FINISH DURATION

Marmion Avenue Green Link Intersection Complete 450,680

Marmion Avenue Green Link Intersection Engineering Complete 48,750

Marmion Avenue Green Link Intersection Balance Complete 3,041,955

Marmion Avenue Green Link Intersection Balance Engineering Complete 151,585

Neerabup Road Key Largo Intersection Complete 974,127

Neerabup Road Key Largo Intersection Engineering Complete 54,024

Neerabup Rd Maroochydore Way Intersection Complete 1,480,279

Neerabup Rd Maroochydore Way Intersection Engineering Complete 97,321

Neerabup Road Green Link Underpass part 1 Complete 2,296,934

Housing Authority Scheme Contribution Complete 162,919

Extension of services Stg 5-Connolly Drive Complete 1,518,761

Extension of services Stg 5-Connolly Drive Engineering Complete 100,778

UXO - Search Catalina Beach Phase 2 Complete 14,500

UXO - Search Catalina Beach Phase 2 Engineering Complete 1,625

EPBC Offset - foraging & nesting Complete 490,000

Waste Water Pump Station (West) Complete 1,674,030

Waste Water Pump Station (West) Engineering Complete 130,185

Rubbish removal - General Allowance 47,412 Feb-21 May-21 4 Mths 47,412

Catalina Beach North/South Dual Use Path 730,000 Apr-21 Apr-21 1 Mths 730,000

Catalina Beach North/South Dual Use Path Engineering 35,000 Apr-21 Apr-21 1 Mths 35,000

Connolly Drive Aviator Blvd Intersection 1,899,217 Jul-21 Dec-21 6 Mths 1,936,258

Connolly Drive Aviator Blvd Intersection Engineering 126,601 Jul-21 Dec-21 6 Mths 127,050

Additional allowance to scheme underpass (Connolly Drive) 400,000 Jul-22 Jan-23 7 Mths 431,785

Portofino Extension 2,610,000 Sep-21 Mar-22 7 Mths 2,702,822

Portofino Extension Engineering 169,650 Sep-21 Mar-22 7 Mths 174,182

Long Beach Extension 1,187,200 Oct-21 Jan-22 4 Mths 1,225,819

Long Beach Extension Engineering 77,168 Oct-21 Jan-22 4 Mths 79,678

Foreshore POS 75,000 Sep-21 Mar-22 7 Mths 77,669

Foreshore POS Engineering 4,875 Sep-21 Mar-22 7 Mths 5,048

Foreshore Access Road 1,529,800 Jul-21 Dec-21 6 Mths 1,561,285

Foreshore Access Road Engineering 99,437 Jul-21 Dec-21 6 Mths 100,712

Waste Water Pump Station (East) 2,000,000 w/ Stage 38 civils Jul-23 Jan-24 7 Mths 2,202,502

Waste Water Pump Station (East) Engineering 159,000 Jan-22 Jun-23 18 Mths 169,618

Catalina Green Aviator Extension 4,849,500 w/ Stage 36 civils Jul-22 Dec-22 6 Mths 5,230,489

Catalina Green Aviator Extension Engineering 315,218 Apr-22 Jun-23 15 Mths 340,561

TOTAL INFRASTRUCTURE COSTS 16,315,077 29,866,343

INFRASTRUCTURE REFUNDS

Neerabup Road Green Link Underpass Credit Complete (432,548)

Waste Water Pump Station (West) Refund Complete (1,397,613)

Waste Water Pump Station (East) Refund (2,372,120) Jan-25 Jan-25 1 Mths (2,372,120)

School Site Carpark reimbursement (150,000) Jun-30 Jun-30 1 Mths (150,000)

Primary School Earthworks Reimbursement (1,100,000) Jun-30 Jun-30 1 Mths (1,100,000)

Primary School Site Services Reimbursement (300,000) Jun-30 Jun-30 1 Mths (300,000)

TOTAL INFRASTRUCTURE REFUNDS (3,922,120) (5,752,281)

TOTAL INFRASTRUCTURE 12,392,958 180 24,114,062

SPECIAL SITE AND OTHER DEVELOPMENT COSTS

Removal of temp sales office from site Complete 8,636

Temp Sales office services Complete 3,812

Special Sites: Sales Office Construction Complete 512,396

Special Sites: Sales Office Retrofit & Maintenance Complete 3,440

Special Sites: Sales Office Furniture & Fitout Complete 61,586

Sales office carparks Complete 98,087

Sales office carparks makegood Complete 53,798

Sales office carparks Western Complete 240,000

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

586,589 598,428 610,507 661,821 595,811 648,227 661,311 575,485 71,278

93,854 95,749 88,445 24,913 25,416 25,929 26,452 17,931 -

65,698 67,024 61,911 17,439 17,791 18,150 18,517 12,552 -

65,698 67,024 61,911 17,439 17,791 18,150 18,517 12,552 -

234,635 239,371 244,203 264,728 238,324 259,291 264,524 230,194 28,511

3,610,980 3,916,204 3,653,993 3,350,544 3,721,657 3,780,012 3,573,351 1,778,941 173,478

26,202,024 28,331,351 24,214,626 21,708,375 29,811,055 29,469,134 25,917,049 3,081,102 (173,478)

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

302,460 308,565 317,655 318,227 327,629 167,121 166,878 - -

24,344 24,835 25,336 25,848 26,369 26,902 27,445 - -

13,781 14,059 14,343 14,632 14,928 15,229 15,536 - -

7,436 7,587 7,740 7,896 8,055 8,218 8,384 - -

1,104 1,126 1,149 1,172 1,196 1,220 1,245 - -

19,487 19,880 20,281 20,691 21,108 21,534 21,969 - -

62,304 63,561 64,844 66,153 67,488 68,850 70,240 - -

9,740 9,937 10,137 10,342 10,551 10,764 10,981 - -

2,546 2,597 2,650 2,703 2,758 2,813 2,870 - -

4,841 4,939 5,038 5,140 5,244 5,350 5,458 - -

1,746 1,781 1,817 1,854 1,891 1,929 1,968 - -

32,597 33,255 33,927 34,611 35,310 36,023 36,750 - -

29,019 29,604 30,202 30,812 31,434 32,068 32,715 - -

511,404 521,726 535,119 540,081 553,960 398,021 402,438 - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- (150,000) - - - - - - -

- (1,100,000) - - - - - - -

- (300,000) - - - - - - -

- (1,550,000) - - - - - - -

- (1,550,000) - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -
Page 35 of 46 Catalina_Budget_Approved_Jun21.xlsx

Appendix Page 79 



CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

Special Sites: Sales Office Furniture & Fitout Western Complete 51,760

Lot 1 Group Housing Site Construction costs Complete 172,782

Stage 18C Demonstration Lot 1 (Building) Removed -

Special Sites: Sales Office Construction Western 573,745 Feb-21 Mar-21 2 Mths 573,745

Special Sites: Sales Office Construction Green 500,000 Mar-23 Feb-24 12 Mths 549,258

Special Sites: Sales Office Furniture & Fitout Green 100,000 Mar-24 May-24 3 Mths 111,230

Sales office carparks Green 240,000 100 bays Mar-24 Apr-24 2 Mths 266,731

Security Cameras Complete 19,560

Stage 17B GHS - Lot 341 351,072 Sep-22 Feb-23 6 Mths 379,916

GHS School Site 1 Construction 872,112 7,189 m² Sep-29 Feb-30 6 Mths 1,085,462

GHS School Site 2 Construction 174,204 1,436 m² Dec-29 May-30 6 Mths 217,907

GHS 1 Catalina Green Construction 3,960 m² May-24 Oct-24 6 Mths -

GHS 2 Catalina Green Construction 2,222 m² May-26 Oct-26 6 Mths -

GHS 3 Catalina Green Construction 3,189 m² May-28 Oct-28 6 Mths -

GHS 4 Catalina Green Construction 2,744 m² May-30 Oct-30 6 Mths -

GHS 5 Catalina Green Construction 2,377 m² May-32 Oct-32 6 Mths -

Catalina Green Commercial Site Construction 20,015 m² Dec-21 May-22 6 Mths -

TOTAL SPECIAL SITE AND OTHER DEVELOPMENT COSTS 4,410,106

LOT PRODUCTION AMOUNT START FINISH DURATION

Main 01 Bulk Earthworks stgs 1-4,6 Complete 2,122,407

Main 01 Survey / Titles Complete 24,940

Main 01 Engineering Consultants Complete 132,887

Main 01 Bulk Earthworks Stgs 5 & 7 Complete 2,368,798

Main 01 Engineering Consultants Stgs 5 & 7 Complete 121,827

Main 01 Bulk Earthworks Stg 8 Complete 1,265,418

Main 01 Engineering Consultants Stg 8 Complete 63,366

Main 01 Bulk Earthworks Stgs 9-11 Cell B Complete 4,066,094

Main 01 Engineering Consultants Stgs 9-11 Cell B Complete 99,325

Main 01 Bulk Earthworks Stgs 12 & 13 Cell B Complete 1,139,937

Main 01 Engineering Consultants Stgs 12 & 13 Cell B Complete 108,025

Main 01 Bulk Earthworks Stgs 14-18 Cell B Complete 1,738,744

Main 01 Engineering Consultants Stgs 14-18 Cell B Complete 250,660

Bulk Earthworks Primary School & GHS 2,232,400 Jun-29 Sep-29 4 Mths 2,760,073

Bulk Earthworks Stg 19-23 5,035,500 198 Lots Dec-29 Sep-30 10 Mths 6,319,814

Survey / Titles Stgs 19-23 Earthworks 20,000 Apr-29 Jan-30 10 Mths 24,769

Engineering Consultants Stgs 19-23 Earthworks 149,490 755 /Lot Jun-29 Mar-30 10 Mths 185,752

Catalina Beach Bulk Earthworks Stgs 25-28 3,603,087 Complete 3,603,087

Catalina Beach Survey / Titles Stgs 25-28 Complete 16,665

Catalina Beach Engineering Consultants Stgs 25-28 Complete 172,859

Catalina Beach Bulk Earthworks Stgs 29-31 Removed, incl. in individual stage costs -

Catalina Beach Survey / Titles Stgs 29-31 Removed, incl. in individual stage costs -

Catalina Beach Engineering Consultants Stgs 29-31 Removed, incl. in individual stage costs -

Catalina Beach Bulk Earthworks Stgs 32-35 1,227,700 5,931 /Lot May-25 Oct-25 6 Mths 1,401,287

Catalina Beach Survey / Titles Stgs 32-35 20,000 207 Lots Sep-24 Feb-25 6 Mths 22,526

Catalina Beach Engineering Consultants Stgs 32-35 156,285 755 /Lot Nov-24 Apr-25 6 Mths 176,609

Catalina Green Bulk Earthworks Stgs 36-37 2,343,900 275 /Lot Aug-21 Nov-21 4 Mths 2,392,155

Catalina Green Bulk Earthworks Stgs 38-40 945,771 8,520 /Lot Feb-23 Jul-23 6 Mths 1,032,034

Catalina Green Survey / Titles Stgs 38-40 20,000 111 Lots Jun-22 Nov-22 6 Mths 21,535

Catalina Green Engineering Consultants Stgs 38-40 87,135 785 /Lot Feb-22 Jan-23 12 Mths 93,350

Catalina Green Bulk Earthworks Stgs 41-44 1,261,029 8,520 /Lot Jul-23 Dec-23 6 Mths 1,387,551

Catalina Green Survey / Titles Stgs 41-44 20,000 148 Lots Nov-22 Apr-23 6 Mths 21,715

Catalina Green Engineering Consultants Stgs 41-44 116,180 785 /Lot Jul-22 Dec-22 6 Mths 125,307

Catalina Green Bulk Earthworks Stgs 45-47 945,771 8,520 /Lot Aug-25 Jan-26 6 Mths 1,084,903

Catalina Green Survey / Titles Stgs 45-47 20,000 111 Lots Dec-24 May-25 6 Mths 22,639

Catalina Green Engineering Consultants Stgs 45-47 87,135 785 /Lot Aug-24 Jan-25 6 Mths 97,976

WAPC Land Bulk Earthworks Stgs 48-51 1,261,029 8,520 /Lot Mar-27 Aug-27 6 Mths 1,493,037

WAPC Land Survey / Titles Stgs 48-51 20,000 148 Lots Jul-26 Dec-26 6 Mths 23,366

WAPC Land Engineering Consultants Stgs 48-51 116,180 785 /Lot Mar-26 Aug-26 6 Mths 134,834

BULK EARTHWORKS TOTAL 19,688,592 36,116,270

Stage 01 Civils Complete 2,785,128

Stage 01 Underground Power Complete 419,465

Stage 01 Third Pipe Complete -

Stage 01 FTTH Complete 3,940

Stage 01 Headworks Complete 135,481

Stage 01 Local Auth Sprvision & WC plng Complete 22,720

Stage 01 Local Auth Scheme Costs 12,610 360 /Lot Jul-22 Jul-22 1 Mths 13,544

Stage 01 Survey / Titles Complete 57,604

Stage 01 Engineering Consultants Complete 157,313

STAGE 01 TOTAL 12,610 360 102,720 35 Lots 3,595,194

Stage 02 Civils Complete 2,060,894

Stage 02 Underground Power Complete 539,490

Stage 02 Third Pipe Complete -

Stage 02 FTTH Complete 90,903

Stage 02 Headworks Complete 215,092

Stage 02 Local Auth Sprvision & WC plng Complete 41,852

Stage 02 Local Auth Scheme Costs 13,331 360 /Lot Jul-22 Jul-22 1 Mths 14,318

Stage 02 Western Power Fees Complete (46,652)

Stage 02 Survey / Titles Complete 31,966

Stage 02 Engineering Consultants Complete 132,205

STAGE 02 TOTAL 13,331 360 83,245 37 Lots 3,080,068

Stage 03 Civils Complete 1,944,190

Stage 03 Underground Power Complete 63,023

Stage 03 Third Pipe Complete -

Stage 03 FTTH Complete 3,720

Stage 03 Headworks Complete 237,710

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- 1,085,462 - - - - - - -

- 217,907 - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- 1,303,369 - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

688,295 2,071,777 - - - - - - -
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

Stage 03 Local Auth Sprvision & WC plng Complete 46,445

Stage 03 Local Auth Scheme Costs 15,492 360 /Lot Jul-22 Jul-22 1 Mths 16,640

Stage 03 Survey / Titles Complete 33,694

Stage 03 Engineering Consultants Complete 153,954

STAGE 03 TOTAL 15,492 360 58,125 43 Lots 2,499,376

Stage 04 Civils Complete 2,292,288

Stage 04 Underground Power Complete -

Stage 04 Third Pipe Complete 2,933

Stage 04 FTTH Complete 3,520

Stage 04 Headworks Complete -

Stage 04 Local Auth Sprvision & WC plng Complete 284,471

Stage 04 Local Auth Scheme Costs 16,934 360 /Lot Jul-22 Jul-22 1 Mths 18,188

Stage 04 Survey / Titles Complete 54,521

Stage 04 Engineering Consultants Complete 165,462

STAGE 04 TOTAL 16,934 360 60,029 47 Lots 2,821,383

Stage 6A Civils Complete 297,465

Stage 6A Underground Power Complete -

Stage 6A Third Pipe Complete -

Stage 6A FTTH Complete -

Stage 6A Headworks Complete 47,151

Stage 6A Local Auth Sprvision & WC plng Complete 3,056

Stage 6A Local Auth Scheme Costs 2,882 360 /Lot Jul-22 Jul-22 1 Mths 3,096

Stage 6A Survey / Titles Complete 4,621

Stage 6A Engineering Consultants Complete 34,412

STAGE 6A TOTAL 2,882 360 48,725 8 Lots 389,801

Stage 6C Civils Complete 484,386

Stage 6C Headworks Complete 60,796

Stage 6C Local Auth Sprvision & WC plng Complete 29,815

Stage 6C Local Auth Scheme Costs 3,603 360 /Lot Jul-22 Jul-22 1 Mths 3,870

Stage 6C Survey / Titles Complete 10,765

Stage 6C Engineering Consultants Complete 41,250

STAGE 6C TOTAL 3,603 360 63,088 10 Lots 630,882

Stage 6B Civils Complete 708,104

Stage 6B Headworks Complete 143,643

Stage 6B Local Auth Sprvision & WC plng Complete 5,352

Stage 6B Local Auth Scheme Costs 8,647 360 /Lot Jul-22 Jul-22 1 Mths 9,287

Stage 6B Western Power Fees Complete 53,422

Stage 6B Survey / Titles Complete 20,535

Stage 6B Engineering Consultants Complete 100,625

STAGE 6B TOTAL 8,647 346 41,639 25 Lots 1,040,969

Stage 05 Civils Complete 2,796,102

Stage 05 Underground Power Complete -

Stage 05 FTTH Complete -

Stage 05 Headworks Complete 337,806

Stage 05 Local Auth Sprvision & WC plng Complete 54,276

Stage 05 Local Auth Scheme Costs 22,698 360 /Lot Jul-22 Jul-22 1 Mths 24,380

Stage 05 Survey / Titles Complete 55,569

Stage 05 Engineering Consultants Complete 332,802

STAGE 05 TOTAL 22,698 360 57,158 63 Lots 3,600,934

Stage 07 Civils Complete 2,184,857

Stage 07 Underground Power Complete 70,334

Stage 07 Third Pipe Complete 2,493

Stage 07 FTTH Complete -

Stage 07 Headworks Complete 348,434

Stage 07 Local Auth Sprvision & WC plng Complete 77,473

Stage 07 Local Auth Scheme Costs 22,698 360 /Lot Jul-22 Jul-22 1 Mths 24,380

Stage 07 Survey / Titles Complete 59,353

Stage 07 Engineering Consultants Complete 231,525

STAGE 07 TOTAL 22,698 360 47,601 63 Lots 2,998,848

Stage 08 Civils Complete 2,494,187

Stage 08 Headworks Complete 295,827

Stage 08 Local Auth Sprvision & WC plng Complete 19,165

Stage 08 Local Auth Scheme Costs 19,095 360 /Lot Jul-22 Jul-22 1 Mths 20,510

Stage 08 Survey / Titles Complete 56,330

Stage 08 Engineering Consultants Complete 194,775

STAGE 08 TOTAL 19,095 360 58,128 53 Lots 3,080,793

Stage 09 Civils Complete 2,418,198

Stage 09 Headworks Complete 287,395

Stage 09 Local Auth Sprvision & WC plng Complete 112,197

Stage 09 Local Auth Scheme Costs 18,375 360 /Lot Jul-22 Jul-22 1 Mths 19,736

Stage 09 Western Power Fees Complete 7,212

Stage 09 Survey / Titles Complete 49,423

Stage 09 Engineering Consultants Complete 187,425

STAGE 09 TOTAL 18,375 360 60,423 51 Lots 3,081,586

Stage 10 Civils Complete 1,229,760

Stage 10 Headworks Complete 168,052

Stage 10 Local Auth Sprvision & WC plng Complete 13,874

Stage 10 Local Auth Scheme Costs 10,809 360 /Lot Jul-22 Jul-22 1 Mths 11,609

Stage 10 Western Power Fees Complete -

Stage 10 Survey / Titles Complete 31,105

Stage 10 Engineering Consultants Complete 110,250

STAGE 10 TOTAL 10,809 360 52,155 30 Lots 1,564,650

Stage 11 Civils Complete 2,778,422

Stage 11 Third Pipe Complete -

Stage 11 Headworks Complete 376,003
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

Stage 11 Local Auth Sprvision & WC plng Complete 19,076

Stage 11 Local Auth Scheme Costs 23,058 360 /Lot Jul-22 Jul-22 1 Mths 24,767

Stage 11 Western Power Fees Complete 46,505

Stage 11 Survey / Titles Complete 60,802

Stage 11 Engineering Consultants Complete 276,174

STAGE 11 TOTAL 23,058 349 66 Lots 3,581,748

Stage 12 Civils Complete 2,077,002

Stage 12 Third Pipe Complete -

Stage 12 Headworks Complete 278,224

Stage 12 Local Auth Sprvision & WC plng Complete 19,124

Stage 12 Local Auth Scheme Costs 17,654 360 /Lot Jul-22 Jul-22 1 Mths 18,962

Stage 12 Western Power Fees Complete (39,144)

Stage 12 Survey / Titles Complete 47,550

Stage 12 Engineering Consultants Complete 199,683

STAGE 12 TOTAL 17,654 360 53,090 49 Lots 2,601,401

Stage 13A Civils Complete 1,932,316

Stage 13A Underground Power Complete -

Stage 13A Headworks Complete 206,473

Stage 13A Local Auth Sprvision & WC plng Complete 12,164

Stage 13A Local Auth Scheme Costs 13,331 360 /Lot Jul-22 Jul-22 1 Mths 14,318

Stage 13A Western Power Fees Complete 46,116

Stage 13A Survey / Titles Complete 31,555

Stage 13A Engineering Consultants Complete 151,714

STAGE 13A TOTAL 13,331 360 64,720 37 Lots 2,394,656

Stage 13B Civils Complete 2,115,792

Stage 13B Underground Power Complete -

Stage 13B Headworks Complete 249,828

Stage 13B Local Auth Sprvision & WC plng Complete 11,016

Stage 13B Local Auth Scheme Costs 16,213 360 /Lot Jul-22 Jul-22 1 Mths 17,414

Stage 13B Western Power Fees Complete (65,410)

Stage 13B Survey / Titles Complete 48,927

Stage 13B Engineering Consultants Complete 182,227

STAGE 13B TOTAL 16,213 360 56,884 45 Lots 2,559,794

Stage 14A Civils Complete 2,221,820

Stage 14A Underground Power Complete -

Stage 14A Headworks Complete 350,984

Stage 14A Local Auth Sprvision & WC plng Complete 10,389

Stage 14A Western Power Fees Complete 106,167

Stage 14A Local Auth Scheme Costs 22,698 360 /Lot Jul-22 Jul-22 1 Mths 24,380

Stage 14A Survey / Titles Complete 67,374

Stage 14A Engineering Consultants Complete 234,175

STAGE 14A TOTAL 22,698 360 47,862 63 Lots 3,015,288

Stage 14B Civils Complete 500,000

Stage 14B Underground Power Complete 850

Stage 14B Headworks Complete 51,015

Stage 14B Local Auth Sprvision & WC plng Complete 1,691

Stage 14B Western Power Fees Complete 58,285

Stage 14B Local Auth Scheme Costs 3,603 360 /Lot Jul-22 Jul-22 1 Mths 3,870

Stage 14B Survey / Titles Complete 12,639

Stage 14B Engineering Consultants Complete 5,000

STAGE 14B TOTAL 3,603 360 63,335 10 Lots 633,350

Stage 15 Civils Complete 1,999,681

Stage 15 Underground Power Complete -

Stage 15 Headworks Complete 305,351

Stage 15 Local Auth Sprvision & WC plng Complete 11,192

Stage 15 Western Power Fees Complete 41,298

Stage 15 Local Auth Scheme Costs 19,816 360 /Lot Jul-22 Jul-22 1 Mths 21,284

Stage 15 Survey / Titles Complete 56,691

Stage 15 Engineering Consultants Complete 206,550

STAGE 15 TOTAL 19,816 360 48,037 55 Lots 2,642,046

Stage 16A Civils 2,651,400 155,965 /Lot Feb-21 Apr-21 3 Mths 2,651,400

Stage 16A Underground Power Complete 923

Stage 16A Headworks 245,400 14,435 /Lot Apr-21 Jun-21 3 Mths 245,400

Stage 16A Local Auth Sprvision & WC plng 0  /Lot Apr-21 Jun-21 3 Mths 28,623

Stage 16A Western Power Fees 88,000 5,176 /Lot Apr-21 Jun-21 3 Mths 88,000

Stage 16A Local Auth Scheme Costs 6,125 360 /Lot Jul-22 Jul-22 1 Mths 6,579

Stage 16A Survey / Titles 22,800 1,200 /Lot Feb-21 Apr-21 3 Mths 22,800

Stage 16A Engineering Consultants 121,600 7,153 /Lot Feb-21 Apr-21 3 Mths 121,600

STAGE 16A TOTAL 3,135,325 184,431 186,196 17 Lots 3,165,325

Stage 16B Civils 1,573,200 28,604 /Lot Aug-30 Jan-31 6 Mths 1,994,260

Stage 16B Underground Power 0  /Lot Aug-30 Jan-31 6 Mths -

Stage 16B Headworks 156,200 2,840 /Lot Nov-30 Nov-30 1 Mths 198,170

Stage 16B Local Auth Sprvision & WC plng 16,400 298 /Lot Nov-30 Nov-30 1 Mths 20,807

Stage 16B Western Power Fees 56,000 1,018 /Lot Nov-30 Nov-30 1 Mths 71,047

Stage 16B Local Auth Scheme Costs 76,789 1,396 /Lot Jun-32 Jun-32 1 Mths 100,553

Stage 16B Survey / Titles 68,400 1,200 /Lot Feb-30 Oct-30 9 Mths 86,060

Stage 16B Engineering Consultants 83,000 1,509 /Lot Feb-30 Jan-31 12 Mths 97,897

STAGE 16B TOTAL 2,029,989 36,909 46,705 55 Lots 2,568,794

Stage 17A Civils Complete 732,033

Stage 17A Underground Power Complete -

Stage 17A Headworks Complete 116,369

Stage 17A Local Auth Sprvision & WC plng Complete 6,839

Stage 17A Western Power Fees Complete 38,071

Stage 17A Local Auth Scheme Costs 9,007 360 /Lot Jul-22 Jul-22 1 Mths 9,674

Stage 17A Survey / Titles Complete 25,000
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

Stage 17A Engineering Consultants Complete 85,250

STAGE 17A TOTAL 9,007 360 40,529 25 Lots 1,013,237

Stage 17B Civils Complete 1,273,015

Stage 17B Underground Power Incl in civils -

Stage 17B Headworks Complete 174,117

Stage 17B Local Auth Sprvision & WC plng Complete 12,684

Stage 17B Western Power Fees Complete 7,610

Stage 17B Local Auth Scheme Costs 12,970 360 /Lot Jul-22 Jul-22 1 Mths 13,931

Stage 17B Survey / Titles Complete 34,280

Stage 17B Engineering Consultants Complete 146,589

STAGE 17B TOTAL 12,970 360 46,173 36 Lots 1,662,226

Stage 18A Civils Complete 871,358

Stage 18A Underground Power Incl in civils -

Stage 18A Headworks Complete 161,333

Stage 18A Local Auth Sprvision & WC plng Complete 4,072

Stage 18A Western Power Fees Complete 51,132

Stage 18A Local Auth Scheme Costs 10,448 360 /Lot Jul-22 Jul-22 1 Mths 11,222

Stage 18A Survey / Titles Complete 31,664

Stage 18A Engineering Consultants Complete 94,000

STAGE 18A TOTAL 10,448 360 42,234 29 Lots 1,224,781

Stage 18B Civils 1,968,290 Apr-21 May-21 2 Mths 1,968,290

Stage 18B Underground Power -

Stage 18B Headworks 149,000 5,138 /Lot Apr-21 Apr-21 1 Mths 149,000

Stage 18B Local Auth Sprvision & WC plng Complete 14,252

Stage 18B Western Power Fees Complete 107,696

Stage 18B Local Auth Scheme Costs 11,169 360 /Lot Jul-22 Jul-22 1 Mths 11,996

Stage 18B Survey / Titles Complete 31,000

Stage 18B Engineering Consultants Complete 160,390

STAGE 18B TOTAL 2,128,459 68,660 78,794 31 Lots 2,442,624

Stage 18C Civils 1,363,100 65,230 /Lot Nov-21 Mar-22 5 Mths 1,419,792

Stage 18C Underground Power 0  /Lot Nov-21 Apr-22 6 Mths -

Stage 18C Headworks 156,200 5,579 /Lot Jan-22 Jan-22 1 Mths 162,691

Stage 18C Local Auth Sprvision & WC plng 17,000 462 /Lot Jan-22 Jan-22 1 Mths 17,706

Stage 18C Western Power Fees 56,000 2,000 /Lot Jan-22 Jan-22 1 Mths 58,327

Stage 18C Local Auth Scheme Costs 10,088 360 /Lot Jul-22 Jul-22 1 Mths 10,835

Stage 18C Survey / Titles 36,000 1,200 /Lot Apr-21 Dec-21 9 Mths 36,436

Stage 18C Engineering Consultants 83,400 3,092 /Lot Apr-21 Dec-21 9 Mths 84,546

STAGE 18C TOTAL 1,721,788 61,492 63,940 28 Lots 1,790,334

Stage 19 Civils 3,131,044 65,230 /Lot Jun-31 Nov-31 6 Mths 4,035,703

Stage 19 Underground Power 0  /Lot Jun-31 Nov-31 6 Mths -

Stage 19 Headworks 267,805 5,579 /Lot Sep-31 Sep-31 1 Mths 345,468

Stage 19 Local Auth Sprvision & WC plng 22,166 462 /Lot Sep-31 Sep-31 1 Mths 28,594

Stage 19 Western Power Fees 96,000 2,000 /Lot Sep-31 Sep-31 1 Mths 123,840

Stage 19 Local Auth Scheme Costs 67,016 1,396 /Lot Jun-32 Jun-32 1 Mths 87,756

Stage 19 Survey / Titles 60,000 1,200 /Lot Sep-30 May-31 9 Mths 76,376

Stage 19 Engineering Consultants 148,410 3,092 /Lot Sep-30 May-31 9 Mths 188,917

STAGE 19 TOTAL 3,792,440 79,009 101,805 48 Lots 4,886,654

Stage 20 Civils 3,261,504 65,230 /Lot Feb-32 Jul-32 6 Mths 4,260,237

Stage 20 Underground Power 0  /Lot Feb-32 Jul-32 6 Mths -

Stage 20 Headworks 278,963 5,579 /Lot May-32 May-32 1 Mths 364,689

Stage 20 Local Auth Sprvision & WC plng 23,089 462 /Lot May-32 May-32 1 Mths 30,185

Stage 20 Western Power Fees 100,000 2,000 /Lot May-32 May-32 1 Mths 130,730

Stage 20 Local Auth Scheme Costs 69,808 1,396 /Lot Jun-32 Jun-32 1 Mths 91,412

Stage 20 Survey / Titles 62,400 1,200 /Lot May-31 Jan-32 9 Mths 80,497

Stage 20 Engineering Consultants 154,593 3,092 /Lot May-31 Jan-32 9 Mths 199,428

STAGE 20 TOTAL 3,950,358 79,007 103,144 50 Lots 5,157,177

Stage 21 Civils 2,674,433 65,230 /Lot Nov-32 Apr-33 6 Mths 3,546,146

Stage 21 Underground Power 0  /Lot Nov-32 Apr-33 6 Mths -

Stage 21 Headworks 228,750 5,579 /Lot Feb-33 Feb-33 1 Mths 303,561

Stage 21 Local Auth Sprvision & WC plng 18,933 462 /Lot Feb-33 Feb-33 1 Mths 25,125

Stage 21 Western Power Fees 82,000 2,000 /Lot Feb-33 Feb-33 1 Mths 108,817

Stage 21 Local Auth Scheme Costs 57,243 1,396 /Lot Jun-32 Jun-32 1 Mths 74,958

Stage 21 Survey / Titles 51,600 1,200 /Lot Feb-32 Oct-32 9 Mths 67,570

Stage 21 Engineering Consultants 126,767 3,092 /Lot Feb-32 Oct-32 9 Mths 166,000

STAGE 21 TOTAL 3,239,726 79,018 104,687 41 Lots 4,292,177

Stage 22 Civils 3,065,814 65,230 /Lot May-33 Oct-33 6 Mths 4,105,915

Stage 22 Underground Power 0  /Lot May-33 Oct-33 6 Mths -

Stage 22 Headworks 262,226 5,579 /Lot Aug-33 Aug-33 1 Mths 351,479

Stage 22 Local Auth Sprvision & WC plng 21,704 462 /Lot Aug-33 Aug-33 1 Mths 29,091

Stage 22 Western Power Fees 94,000 2,000 /Lot Aug-33 Aug-33 1 Mths 125,995

Stage 22 Local Auth Scheme Costs 65,620 1,396 /Lot Jun-32 Jun-32 1 Mths 85,927

Stage 22 Survey / Titles 58,800 1,200 /Lot Aug-32 Apr-33 9 Mths 77,771

Stage 22 Engineering Consultants 145,318 3,092 /Lot Aug-32 Apr-33 9 Mths 192,204

STAGE 22 TOTAL 3,713,481 79,010 105,710 47 Lots 4,968,382

Stage 23 Civils 3,913,805 65,230 /Lot Jan-34 Jun-34 6 Mths 5,311,890

Stage 23 Underground Power 0  /Lot Jan-34 Jun-34 6 Mths -

Stage 23 Headworks 334,756 5,579 /Lot Apr-34 Apr-34 1 Mths 454,714

Stage 23 Local Auth Sprvision & WC plng 27,707 462 /Lot Apr-34 Apr-34 1 Mths 37,636

Stage 23 Western Power Fees 120,000 2,000 /Lot Apr-34 Apr-34 1 Mths 163,001

Stage 23 Local Auth Scheme Costs 83,770 1,396 /Lot Jun-32 Jun-32 1 Mths 109,695

Stage 23 Survey / Titles 74,400 1,200 /Lot Apr-33 Dec-33 9 Mths 99,724

Stage 23 Engineering Consultants 185,512 3,092 /Lot Apr-33 Dec-33 9 Mths 248,657

STAGE 23 TOTAL 4,739,950 78,999 107,089 60 Lots 6,425,317

Stage 24 Civils 0  /Lot -

Stage 24 Underground Power 0  /Lot -
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- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - 669,820 3,365,883 - - - - -

- - - - - - - - -

- - - 345,468 - - - - -

- - - 28,594 - - - - -

- - - 123,840 - - - - -

- - - 87,756 - - - - -

- - 76,376 - - - - - -

- - 188,917 - - - - - -

- - 935,113 3,951,541 - - - - -

- - - 3,547,238 712,999 - - - -

- - - - - - - - -

- - - 364,689 - - - - -

- - - 30,185 - - - - -

- - - 130,730 - - - - -

- - - 91,412 - - - - -

- - 17,784 62,713 - - - - -

- - 44,059 155,368 - - - - -

- - 61,843 4,382,335 712,999 - - - -

- - - - 3,546,146 - - - -

- - - - - - - - -

- - - - 303,561 - - - -

- - - - 25,125 - - - -

- - - - 108,817 - - - -

- - - 74,958 - - - - -

- - - 37,414 30,156 - - - -

- - - 91,915 74,085 - - - -

- - - 204,287 4,087,890 - - - -

- - - - 1,364,082 2,741,832 - - -

- - - - - - - - -

- - - - - 351,479 - - -

- - - - - 29,091 - - -

- - - - - 125,995 - - -

- - - 85,927 - - - - -

- - - - 77,771 - - - -

- - - - 192,204 - - - -

- - - 85,927 1,634,057 3,248,397 - - -

- - - - - 5,311,890 - - -

- - - - - - - - -

- - - - - 454,714 - - -

- - - - - 37,636 - - -

- - - - - 163,001 - - -

- - - 109,695 - - - - -

- - - - 33,075 66,649 - - -

- - - - 82,472 166,185 - - -

- - - 109,695 115,547 6,200,075 - - -

- - - - - - - - -

- - - - - - - - -
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

Stage 24 Headworks 0  /Lot -

Stage 24 Local Auth Sprvision & WC plng 0  /Lot -

Stage 24 Western Power Fees 0  /Lot -

Stage 24 Local Auth Scheme Costs 0 360 /Lot Jul-22 Jul-22 1 Mths -

Stage 24 Survey / Titles 0  /Lot -

Stage 24 Engineering Consultants 0  /Lot -

STAGE 24 TOTAL 0 #DIV/0! #DIV/0!  Lots -

Stage 25 Civils Complete 5,105,707

Stage 25 Underground Power Complete 418,274

Stage 25 Headworks Complete 279,895

Stage 25 Local Auth Sprvision & WC plng Complete 48,673

Stage 25 Local Auth Scheme Costs 20,897 360 /Lot Jul-22 Jul-22 1 Mths 22,445

Stage 25 Western Power Fees Complete. CR received. (115,639)

Stage 25 Survey / Titles Complete 58,580

Stage 25 Engineering Consultants Complete 218,391

STAGE 25 TOTAL 20,897 354 102,311 59 Lots 6,036,325

Stage 26 Civils 1,425,000 37,500 /Lot Feb-21 Apr-21 3 Mths 1,425,000

Stage 26 Earthworks 0 -

Stage 26 Underground Power 0 -

Stage 26 Headworks Complete 183,682

Stage 26 Local Auth Sprvision & WC plng Complete 12,947

Stage 26 Local Auth Scheme Costs 13,691 360 /Lot Jul-22 Jul-22 1 Mths 14,705

Stage 26 Western Power Fees Complete 43,149

Stage 26 Survey / Titles 48,000 1,200 /Lot Feb-21 Apr-21 3 Mths 48,000

Stage 26 Engineering Consultants 114,500 3,013 /Lot Feb-21 Apr-21 3 Mths 114,500

STAGE 26 TOTAL 1,601,191 42,137 48,473 38 Lots 1,841,982

Stage 27A Civils 1,731,592 86,580 /Lot Feb-21 Apr-21 3 Mths 1,731,592

Stage 27A Earthworks 0 -

Stage 27A Underground Power 27,152 1,358 /Lot Apr-21 Jun-21 3 Mths 27,152

Stage 27A Headworks 145,050 7,253 /Lot Apr-21 Apr-21 1 Mths 145,050

Stage 27A Local Auth Sprvision & WC plng 17,424 871 /Lot Apr-21 Apr-21 1 Mths 17,424

Stage 27A Local Auth Scheme Costs 7,206 360 /Lot Jul-22 Jul-22 1 Mths 7,740

Stage 27A Western Power Fees 52,000 2,600 /Lot Apr-21 Apr-21 1 Mths 52,000

Stage 27A Survey / Titles 26,400 1,200 /Lot Feb-21 Apr-21 3 Mths 26,400

Stage 27A Engineering Consultants 78,350 3,918 /Lot Feb-21 Apr-21 3 Mths 78,350

Stage 27A TOTAL 2,085,174 104,259 104,285 20 Lots 2,085,708

Stage 28 Civils 2,354,238 69,242 /Lot Feb-21 Jun-21 5 Mths 2,354,238

Stage 28 Earthworks 0  /Lot Apr-21 Aug-21 5 Mths -

Stage 28 Underground Power 0  /Lot Apr-21 Sep-21 6 Mths -

Stage 28 Headworks 200,900 5,909 /Lot Jun-21 Jun-21 1 Mths 200,900

Stage 28 Local Auth Sprvision & WC plng 13,200 388 /Lot Jun-21 Jun-21 1 Mths 13,200

Stage 28 Local Auth Scheme Costs 12,250 360 /Lot Jul-22 Jul-22 1 Mths 13,157

Stage 28 Western Power Fees 72,000 2,118 /Lot Apr-21 Apr-21 1 Mths 72,000

Stage 28 Survey / Titles 44,400 6,343 /Lot Feb-21 Jul-21 6 Mths 44,442

Stage 28 Engineering Consultants 108,500 3,191 /Lot Feb-21 Jul-21 6 Mths 108,518

STAGE 28 TOTAL 2,805,488 82,514 82,543 34 Lots 2,806,456

Stage 27B Civils 2,311,322 67,980 /Lot Sep-21 Mar-22 7 Mths 2,393,569

Stage 27B Earthworks 0  /Lot Feb-21 Aug-21 7 Mths -

Stage 27B Underground Power 0  /Lot Sep-21 Feb-22 6 Mths -

Stage 27B Headworks 189,600 5,576 /Lot Jan-22 Jan-22 1 Mths 197,479

Stage 27B Local Auth Sprvision & WC plng 14,700 432 /Lot Jan-22 Jan-22 1 Mths 15,311

Stage 27B Local Auth Scheme Costs 12,250 360 /Lot Jul-22 Jul-22 1 Mths 13,157

Stage 27B Western Power Fees 68,000 2,000 /Lot Jan-22 Jan-22 1 Mths 70,826

Stage 27B Survey / Titles 43,200 1,200 /Lot Jul-21 Jun-22 12 Mths 44,874

Stage 27B Engineering Consultants 116,100 3,415 /Lot Feb-21 Jan-22 12 Mths 117,699

Stage 27B TOTAL 2,755,172 81,034 83,909 34 Lots 2,852,914

Stage 29 Civils 2,292,815 53,843 /Lot Dec-21 Jul-22 8 Mths 2,422,007

Stage 29 Earthworks 0  /Lot Apr-21 Nov-21 8 Mths -

Stage 29 Underground Power 0  /Lot Dec-21 May-22 6 Mths -

Stage 29 Headworks 184,100 5,579 /Lot Jun-22 Jun-22 1 Mths 197,409

Stage 29 Local Auth Sprvision & WC plng 19,800 286 /Lot Jun-22 Jun-22 1 Mths 21,231

Stage 29 Local Auth Scheme Costs 11,890 360 /Lot Jul-22 Jul-22 1 Mths 12,770

Stage 29 Western Power Fees 66,000 2,000 /Lot Jun-22 Jun-22 1 Mths 70,771

Stage 29 Survey / Titles 42,000 1,200 /Lot Mar-21 Nov-21 9 Mths 42,412

Stage 29 Engineering Consultants 121,600 2,843 /Lot Mar-21 Nov-21 9 Mths 122,791

STAGE 29 TOTAL 2,738,205 82,976 87,557 33 Lots 2,889,391

Stage 30 Civils 1,642,989 53,843 /Lot Sep-23 Apr-24 8 Mths 1,816,895

Stage 30 Earthworks 0  /Lot Jan-23 Aug-23 8 Mths -

Stage 30 Underground Power 0  /Lot Sep-23 Feb-24 6 Mths -

Stage 30 Headworks 161,800 5,579 /Lot Feb-24 Feb-24 1 Mths 179,372

Stage 30 Local Auth Sprvision & WC plng 10,300 286 /Lot Feb-24 Feb-24 1 Mths 11,419

Stage 30 Local Auth Scheme Costs 40,489 1,396 /Lot Jun-32 Jun-32 1 Mths 53,019

Stage 30 Western Power Fees 58,000 2,000 /Lot Feb-24 Feb-24 1 Mths 64,299

Stage 30 Survey / Titles 37,200 1,200 /Lot Dec-22 Aug-23 9 Mths 40,559

Stage 30 Engineering Consultants 112,600 2,843 /Lot Dec-22 Aug-23 9 Mths 122,768

STAGE 30 TOTAL 2,063,378 71,151 78,908 29 Lots 2,288,332

Stage 31 Civils 2,513,329 53,843 /Lot Dec-24 Jul-25 8 Mths 2,849,658

Stage 31 Earthworks 0  /Lot Apr-24 Nov-24 8 Mths -

Stage 31 Underground Power 0  /Lot Dec-24 May-25 6 Mths -

Stage 31 Headworks 239,907 5,579 /Lot May-25 May-25 1 Mths 272,689

Stage 31 Local Auth Sprvision & WC plng 12,298 286 /Lot May-25 May-25 1 Mths 13,978

Stage 31 Local Auth Scheme Costs 60,035 1,396 /Lot Jun-32 Jun-32 1 Mths 78,615

Stage 31 Western Power Fees 86,000 2,000 /Lot May-25 May-25 1 Mths 97,752

Stage 31 Survey / Titles 54,000 1,200 /Lot Mar-24 Nov-24 9 Mths 60,366

Stage 31 Engineering Consultants 122,249 2,843 /Lot Mar-24 Nov-24 9 Mths 136,660

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 53,019 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 53,019 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 78,615 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

STAGE 31 TOTAL 3,087,817 71,810 81,621 43 Lots 3,509,717

Stage 32 Civils 2,980,926 53,843 /Lot Nov-26 Apr-27 6 Mths 3,505,936

Stage 32 Earthworks 0  /Lot May-26 Oct-26 6 Mths -

Stage 32 Underground Power 0  /Lot Nov-26 Apr-27 6 Mths -

Stage 32 Headworks 284,541 5,579 /Lot Feb-27 Feb-27 1 Mths 334,932

Stage 32 Local Auth Sprvision & WC plng 14,586 286 /Lot Feb-27 Feb-27 1 Mths 17,169

Stage 32 Local Auth Scheme Costs 71,204 1,396 /Lot Jun-32 Jun-32 1 Mths 93,240

Stage 32 Western Power Fees 102,000 2,000 /Lot Feb-27 Feb-27 1 Mths 120,064

Stage 32 Survey / Titles 63,600 1,200 /Lot Feb-26 Oct-26 9 Mths 73,873

Stage 32 Engineering Consultants 144,993 2,843 /Lot Feb-26 Oct-26 9 Mths 168,414

STAGE 32 TOTAL 3,661,849 71,801 84,581 51 Lots 4,313,628

Stage 33 Civils 2,980,926 53,843 /Lot Jan-29 Jun-29 6 Mths 3,661,067

Stage 33 Earthworks 0  /Lot Jul-28 Dec-28 6 Mths -

Stage 33 Underground Power 0  /Lot Jan-29 Jun-29 6 Mths -

Stage 33 Headworks 284,541 5,579 /Lot Apr-29 Apr-29 1 Mths 349,752

Stage 33 Local Auth Sprvision & WC plng 14,586 286 /Lot Apr-29 Apr-29 1 Mths 17,928

Stage 33 Local Auth Scheme Costs 71,204 1,396 /Lot Jun-32 Jun-32 1 Mths 93,240

Stage 33 Western Power Fees 102,000 2,000 /Lot Apr-29 Apr-29 1 Mths 125,377

Stage 33 Survey / Titles 63,600 1,200 /Lot Apr-28 Dec-28 9 Mths 77,142

Stage 33 Engineering Consultants 144,993 2,843 /Lot Apr-28 Dec-28 9 Mths 175,866

STAGE 33 TOTAL 3,661,849 71,801 88,243 51 Lots 4,500,373

Stage 34 Civils 2,980,926 53,843 /Lot Feb-31 Jul-31 6 Mths 3,816,702

Stage 34 Earthworks 0  /Lot Aug-30 Jan-31 6 Mths -

Stage 34 Underground Power 0  /Lot Feb-31 Jul-31 6 Mths -

Stage 34 Headworks 284,541 5,579 /Lot May-31 May-31 1 Mths 364,621

Stage 34 Local Auth Sprvision & WC plng 14,586 286 /Lot May-31 May-31 1 Mths 18,690

Stage 34 Local Auth Scheme Costs 71,204 1,396 /Lot Jun-32 Jun-32 1 Mths 93,240

Stage 34 Western Power Fees 102,000 2,000 /Lot May-31 May-31 1 Mths 130,706

Stage 34 Survey / Titles 63,600 1,200 /Lot May-30 Jan-31 9 Mths 80,422

Stage 34 Engineering Consultants 144,993 2,843 /Lot May-30 Jan-31 9 Mths 183,342

STAGE 34 TOTAL 3,661,849 71,801 91,916 51 Lots 4,687,724

Stage 35 Civils 3,156,274 53,843 /Lot Apr-33 Sep-33 6 Mths 4,220,031

Stage 35 Earthworks 0  /Lot Oct-32 Mar-33 6 Mths -

Stage 35 Underground Power 0  /Lot Apr-33 Sep-33 6 Mths -

Stage 35 Headworks 301,278 5,579 /Lot Jul-33 Jul-33 1 Mths 403,152

Stage 35 Local Auth Sprvision & WC plng 15,443 286 /Lot Jul-33 Jul-33 1 Mths 20,665

Stage 35 Local Auth Scheme Costs 75,393 1,396 /Lot Jun-32 Jun-32 1 Mths 98,725

Stage 35 Western Power Fees 108,000 2,000 /Lot Jul-33 Jul-33 1 Mths 144,519

Stage 35 Survey / Titles 67,200 1,200 /Lot Jul-32 Mar-33 9 Mths 88,734

Stage 35 Engineering Consultants 153,522 2,843 /Lot Jul-32 Mar-33 9 Mths 202,716

STAGE 35 TOTAL 3,877,110 71,798 95,899 54 Lots 5,178,542

Stage 36 Civils 6,801,900 86,100 /Lot Oct-21 May-22 8 Mths 7,105,817

Stage 36 Earthworks 0  /Lot Apr-21 Nov-21 8 Mths -

Stage 36 Underground Power 0  /Lot Oct-21 Mar-22 6 Mths -

Stage 36 Headworks 435,200 5,509 /Lot Mar-22 Mar-22 1 Mths 458,588

Stage 36 Local Auth Sprvision & WC plng 59,700 756 /Lot Mar-22 Mar-22 1 Mths 62,908

Stage 36 Local Auth Scheme Costs 28,463 360 /Lot Jul-22 Jul-22 1 Mths 30,571

Stage 36 Western Power Fees 156,000 1,975 /Lot Mar-22 Mar-22 1 Mths 164,384

Stage 36 Survey / Titles 97,200 1,200 /Lot Apr-21 Dec-21 9 Mths 98,536

Stage 36 Engineering Consultants 327,000 4,139 /Lot Apr-21 Dec-21 9 Mths 331,494

STAGE 36 TOTAL 7,905,463 100,069 104,459 79 Lots 8,252,299

Stage 37 Civils 2,958,800 61,642 /Lot Dec-22 Apr-23 5 Mths 3,215,251

Stage 37 Earthworks 0  /Lot Jul-22 Nov-22 5 Mths -

Stage 37 Underground Power 0  /Lot Dec-22 Apr-23 5 Mths -

Stage 37 Headworks 262,200 5,463 /Lot Feb-23 Feb-23 1 Mths 284,925

Stage 37 Local Auth Sprvision & WC plng 23,200 483 /Lot Feb-23 Feb-23 1 Mths 25,211

Stage 37 Local Auth Scheme Costs 67,016 1,396 /Lot Jun-32 Jun-32 1 Mths 87,756

Stage 37 Western Power Fees 94,000 1,958 /Lot Feb-23 Feb-23 1 Mths 102,147

Stage 37 Survey / Titles 60,000 1,200 /Lot Mar-22 Nov-22 9 Mths 64,269

Stage 37 Engineering Consultants 129,300 2,694 /Lot Mar-22 Nov-22 9 Mths 138,499

STAGE 37 TOTAL 3,594,516 74,886 81,626 48 Lots 3,918,057

Stage 38 Civils 2,238,586 60,502 /Lot Jul-23 Dec-23 6 Mths 2,463,189

Stage 38 Earthworks 0  /Lot Jan-23 Jun-23 6 Mths -

Stage 38 Underground Power 0  /Lot Jul-23 Dec-23 6 Mths -

Stage 38 Headworks 208,414 5,633 /Lot Oct-23 Oct-23 1 Mths 229,515

Stage 38 Local Auth Sprvision & WC plng 14,750 399 /Lot Oct-23 Oct-23 1 Mths 16,243

Stage 38 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645

Stage 38 Western Power Fees 74,714 2,019 /Lot Oct-23 Oct-23 1 Mths 82,279

Stage 38 Survey / Titles 46,800 1,200 /Lot Oct-22 Jun-23 9 Mths 50,857

Stage 38 Engineering Consultants 109,614 2,963 /Lot Oct-22 Jun-23 9 Mths 119,116

STAGE 38 TOTAL 2,744,537 74,177 81,861 37 Lots 3,028,844

Stage 39 Civils 2,238,586 60,502 /Lot Jan-24 Jun-24 6 Mths 2,487,924

Stage 39 Earthworks 0  /Lot Jul-23 Dec-23 6 Mths -

Stage 39 Underground Power 0  /Lot Jan-24 Jun-24 6 Mths -

Stage 39 Headworks 208,414 5,633 /Lot Apr-24 Apr-24 1 Mths 231,820

Stage 39 Local Auth Sprvision & WC plng 14,750 399 /Lot Apr-24 Apr-24 1 Mths 16,406

Stage 39 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645

Stage 39 Western Power Fees 74,714 2,019 /Lot Apr-24 Apr-24 1 Mths 83,105

Stage 39 Survey / Titles 46,800 1,200 /Lot Apr-23 Dec-23 9 Mths 51,367

Stage 39 Engineering Consultants 109,614 2,963 /Lot Apr-23 Dec-23 9 Mths 120,312

STAGE 39 TOTAL 2,744,537 74,177 82,664 37 Lots 3,058,579

Stage 40 Civils 2,238,586 60,502 /Lot Jul-24 Dec-24 6 Mths 2,512,907

Stage 40 Earthworks 0  /Lot Jan-24 Jun-24 6 Mths -

Stage 40 Underground Power 0  /Lot Jul-24 Dec-24 6 Mths -

Stage 40 Headworks 208,414 5,633 /Lot Oct-24 Oct-24 1 Mths 234,148

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

- - - 78,615 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 93,240 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 93,240 - - - - -

3,661,067 - - - - - - - -

- - - - - - - - -

- - - - - - - - -

349,752 - - - - - - - -

17,928 - - - - - - - -

- - - 93,240 - - - - -

125,377 - - - - - - - -

51,556 - - - - - - - -

117,536 - - - - - - - -

4,323,218 - - 93,240 - - - - -

- - 3,177,934 638,768 - - - - -

- - - - - - - - -

- - - - - - - - -

- - 364,621 - - - - - -

- - 18,690 - - - - - -

- - - 93,240 - - - - -

- - 130,706 - - - - - -

- 17,767 62,654 - - - - - -

- 40,505 142,836 - - - - - -

- 58,273 3,897,442 732,009 - - - - -

- - - - 2,104,745 2,115,286 - - -

- - - - - - - - -

- - - - - - - - -

- - - - - 403,152 - - -

- - - - - 20,665 - - -

- - - 98,725 - - - - -

- - - - - 144,519 - - -

- - - - 88,734 - - - -

- - - - 202,716 - - - -

- - - 98,725 2,396,195 2,683,622 - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 87,756 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 87,756 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 67,645 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 67,645 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 67,645 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 67,645 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

Stage 40 Local Auth Sprvision & WC plng 14,750 399 /Lot Oct-24 Oct-24 1 Mths 16,571

Stage 40 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645

Stage 40 Western Power Fees 74,714 2,019 /Lot Oct-24 Oct-24 1 Mths 83,939

Stage 40 Survey / Titles 46,800 1,200 /Lot Oct-23 Jun-24 9 Mths 51,883

Stage 40 Engineering Consultants 109,614 2,963 /Lot Oct-23 Jun-24 9 Mths 121,520

STAGE 40 TOTAL 2,744,537 74,177 83,476 37 Lots 3,088,613

Stage 41 Civils 2,238,586 60,502 /Lot Jan-25 Jun-25 6 Mths 2,538,141

Stage 41 Earthworks 0  /Lot Jul-24 Dec-24 6 Mths -

Stage 41 Underground Power 0  /Lot Jan-25 Jun-25 6 Mths -

Stage 41 Headworks 208,414 5,633 /Lot Apr-25 Apr-25 1 Mths 236,499

Stage 41 Local Auth Sprvision & WC plng 14,750 399 /Lot Apr-25 Apr-25 1 Mths 16,738

Stage 41 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645

Stage 41 Western Power Fees 74,714 2,019 /Lot Apr-25 Apr-25 1 Mths 84,782

Stage 41 Survey / Titles 46,800 1,200 /Lot Apr-24 Dec-24 9 Mths 52,404

Stage 41 Engineering Consultants 109,614 2,963 /Lot Apr-24 Dec-24 9 Mths 122,740

STAGE 41 TOTAL 2,744,537 74,177 84,296 37 Lots 3,118,949

Stage 42 Civils 2,238,586 60,502 /Lot Jul-25 Dec-25 6 Mths 2,563,628

Stage 42 Earthworks 0  /Lot Jan-25 Jun-25 6 Mths -

Stage 42 Underground Power 0  /Lot Jul-25 Dec-25 6 Mths -

Stage 42 Headworks 208,414 5,633 /Lot Oct-25 Oct-25 1 Mths 238,874

Stage 42 Local Auth Sprvision & WC plng 14,750 399 /Lot Oct-25 Oct-25 1 Mths 16,906

Stage 42 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645

Stage 42 Western Power Fees 74,714 2,019 /Lot Oct-25 Oct-25 1 Mths 85,634

Stage 42 Survey / Titles 46,800 1,200 /Lot Oct-24 Jun-25 9 Mths 52,930

Stage 42 Engineering Consultants 109,614 2,963 /Lot Oct-24 Jun-25 9 Mths 123,973

STAGE 42 TOTAL 2,744,537 74,177 85,124 37 Lots 3,149,590

Stage 43 Civils 2,238,586 60,502 /Lot Feb-26 Jul-26 6 Mths 2,593,687

Stage 43 Earthworks 0  /Lot Aug-25 Jan-26 6 Mths -

Stage 43 Underground Power 0  /Lot Feb-26 Jul-26 6 Mths -

Stage 43 Headworks 208,414 5,633 /Lot May-26 May-26 1 Mths 241,675

Stage 43 Local Auth Sprvision & WC plng 14,750 399 /Lot May-26 May-26 1 Mths 17,104

Stage 43 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645

Stage 43 Western Power Fees 74,714 2,019 /Lot May-26 May-26 1 Mths 86,638

Stage 43 Survey / Titles 46,800 1,200 /Lot May-25 Jan-26 9 Mths 53,551

Stage 43 Engineering Consultants 109,614 2,963 /Lot May-25 Jan-26 9 Mths 125,426

STAGE 43 TOTAL 2,744,537 74,177 86,101 37 Lots 3,185,726

Stage 44 Civils 2,238,586 60,502 /Lot Aug-26 Jan-27 6 Mths 2,619,732

Stage 44 Earthworks 0  /Lot Feb-26 Jul-26 6 Mths -

Stage 44 Underground Power 0  /Lot Aug-26 Jan-27 6 Mths -

Stage 44 Headworks 208,414 5,633 /Lot Nov-26 Nov-26 1 Mths 244,102

Stage 44 Local Auth Sprvision & WC plng 14,750 399 /Lot Nov-26 Nov-26 1 Mths 17,276

Stage 44 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645

Stage 44 Western Power Fees 74,714 2,019 /Lot Nov-26 Nov-26 1 Mths 87,508

Stage 44 Survey / Titles 46,800 1,200 /Lot Nov-25 Jul-26 9 Mths 54,089

Stage 44 Engineering Consultants 109,614 2,963 /Lot Nov-25 Jul-26 9 Mths 126,686

STAGE 44 TOTAL 2,744,537 74,177 86,947 37 Lots 3,217,037

Stage 45 Civils 2,238,586 60,502 /Lot Feb-27 Jul-27 6 Mths 2,646,039

Stage 45 Earthworks 0  /Lot Aug-26 Jan-27 6 Mths -

Stage 45 Underground Power 0  /Lot Feb-27 Jul-27 6 Mths -

Stage 45 Headworks 208,414 5,633 /Lot May-27 May-27 1 Mths 246,553

Stage 45 Local Auth Sprvision & WC plng 14,750 399 /Lot May-27 May-27 1 Mths 17,449

Stage 45 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645

Stage 45 Western Power Fees 74,714 2,019 /Lot May-27 May-27 1 Mths 88,387

Stage 45 Survey / Titles 46,800 1,200 /Lot May-26 Jan-27 9 Mths 54,632

Stage 45 Engineering Consultants 109,614 2,963 /Lot May-26 Jan-27 9 Mths 127,958

STAGE 45 TOTAL 2,744,537 74,177 87,802 37 Lots 3,248,662

Stage 46 Civils 2,238,586 60,502 /Lot Aug-27 Jan-28 6 Mths 2,672,610

Stage 46 Earthworks 0  /Lot Feb-27 Jul-27 6 Mths -

Stage 46 Underground Power 0  /Lot Aug-27 Jan-28 6 Mths -

Stage 46 Headworks 208,414 5,633 /Lot Nov-27 Nov-27 1 Mths 249,029

Stage 46 Local Auth Sprvision & WC plng 14,750 399 /Lot Nov-27 Nov-27 1 Mths 17,624

Stage 46 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645

Stage 46 Western Power Fees 74,714 2,019 /Lot Nov-27 Nov-27 1 Mths 89,274

Stage 46 Survey / Titles 46,800 1,200 /Lot Nov-26 Jul-27 9 Mths 55,181

Stage 46 Engineering Consultants 109,614 2,963 /Lot Nov-26 Jul-27 9 Mths 129,243

STAGE 46 TOTAL 2,744,537 74,177 88,665 37 Lots 3,280,605

Stage 47 Civils 2,238,586 60,502 /Lot Feb-28 Jul-28 6 Mths 2,699,448

Stage 47 Earthworks 0  /Lot Aug-27 Jan-28 6 Mths -

Stage 47 Underground Power 0  /Lot Feb-28 Jul-28 6 Mths -

Stage 47 Headworks 208,414 5,633 /Lot May-28 May-28 1 Mths 251,529

Stage 47 Local Auth Sprvision & WC plng 14,750 399 /Lot May-28 May-28 1 Mths 17,801

Stage 47 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645

Stage 47 Western Power Fees 74,714 2,019 /Lot May-28 May-28 1 Mths 90,171

Stage 47 Survey / Titles 46,800 1,200 /Lot May-27 Jan-28 9 Mths 55,735

Stage 47 Engineering Consultants 109,614 2,963 /Lot May-27 Jan-28 9 Mths 130,541

STAGE 47 TOTAL 2,744,537 74,177 89,537 37 Lots 3,312,869

Stage 48 Civils 2,238,586 60,502 /Lot Sep-28 Jan-29 5 Mths 2,728,822

Stage 48 Earthworks 0  /Lot Apr-28 Aug-28 5 Mths -

Stage 48 Underground Power 0  /Lot Sep-28 Jan-29 5 Mths -

Stage 48 Headworks 208,414 5,633 /Lot Nov-28 Nov-28 1 Mths 254,055

Stage 48 Local Auth Sprvision & WC plng 14,750 399 /Lot Nov-28 Nov-28 1 Mths 17,980

Stage 48 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645

Stage 48 Western Power Fees 74,714 2,019 /Lot Nov-28 Nov-28 1 Mths 91,076

Stage 48 Survey / Titles 46,800 1,200 /Lot Dec-27 Aug-28 9 Mths 56,388

Stage 48 Engineering Consultants 109,614 2,963 /Lot Dec-27 Aug-28 9 Mths 132,071

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

- - - - - - - - -

- - - 67,645 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 67,645 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 67,645 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 67,645 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 67,645 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 67,645 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 67,645 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 67,645 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 67,645 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 67,645 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 67,645 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 67,645 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 67,645 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 67,645 - - - - -

451,783 - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - 67,645 - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

451,783 - - 67,645 - - - - -

2,728,822 - - - - - - - -

- - - - - - - - -

- - - - - - - - -

254,055 - - - - - - - -

17,980 - - - - - - - -

- - - 67,645 - - - - -

91,076 - - - - - - - -

12,604 - - - - - - - -

29,521 - - - - - - - -
Page 42 of 46 Catalina_Budget_Approved_Jun21.xlsx

Appendix Page 86 



CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

STAGE 48 - WAPC LAND TOTAL 2,744,537 74,112 37 Lots 3,348,038

Stage 49 Civils 2,238,586 60,502 /Lot Apr-29 Aug-29 5 Mths 2,760,818

Stage 49 Earthworks 0  /Lot Nov-28 Mar-29 5 Mths -

Stage 49 Underground Power 0  /Lot Apr-29 Aug-29 5 Mths -

Stage 49 Headworks 208,414 5,633 /Lot Jun-29 Jun-29 1 Mths 257,034

Stage 49 Local Auth Sprvision & WC plng 14,750 399 /Lot Jun-29 Jun-29 1 Mths 18,191

Stage 49 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645

Stage 49 Western Power Fees 74,714 2,019 /Lot Jun-29 Jun-29 1 Mths 92,144

Stage 49 Survey / Titles 46,800 1,200 /Lot Jul-28 Mar-29 9 Mths 57,049

Stage 49 Engineering Consultants 109,614 2,963 /Lot Jul-28 Mar-29 9 Mths 133,620

STAGE 49 - WAPC LAND TOTAL 2,744,537 74,112 37 Lots 3,386,501

Stage 50 Civils 2,238,586 60,502 /Lot Oct-29 Feb-30 5 Mths 2,788,542

Stage 50 Earthworks 0  /Lot May-29 Sep-29 5 Mths -

Stage 50 Underground Power 0  /Lot Oct-29 Feb-30 5 Mths -

Stage 50 Headworks 208,414 5,633 /Lot Dec-29 Dec-29 1 Mths 259,615

Stage 50 Local Auth Sprvision & WC plng 14,750 399 /Lot Dec-29 Dec-29 1 Mths 18,374

Stage 50 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645

Stage 50 Western Power Fees 74,714 2,019 /Lot Dec-29 Dec-29 1 Mths 93,069

Stage 50 Survey / Titles 46,800 1,200 /Lot Jan-29 Sep-29 9 Mths 57,622

Stage 50 Engineering Consultants 109,614 2,963 /Lot Jan-29 Sep-29 9 Mths 134,962

STAGE 50 - WAPC LAND TOTAL 2,744,537 74,112 37 Lots 3,419,829

Stage 51 Civils 2,238,586 60,502 /Lot Apr-30 Aug-30 5 Mths 2,816,544

Stage 51 Earthworks 0  /Lot Nov-29 Mar-30 5 Mths -

Stage 51 Underground Power 0  /Lot Apr-30 Aug-30 5 Mths -

Stage 51 Headworks 208,414 5,633 /Lot Jun-30 Jun-30 1 Mths 262,222

Stage 51 Local Auth Sprvision & WC plng 14,750 399 /Lot Jun-30 Jun-30 1 Mths 18,558

Stage 51 Local Auth Scheme Costs 51,658 1,396 /Lot Jun-32 Jun-32 1 Mths 67,645

Stage 51 Western Power Fees 74,714 2,019 /Lot Jun-30 Jun-30 1 Mths 94,004

Stage 51 Survey / Titles 46,800 1,200 /Lot Jul-29 Mar-30 9 Mths 58,201

Stage 51 Engineering Consultants 109,614 2,963 /Lot Jul-29 Mar-30 9 Mths 136,317

STAGE 51 - WAPC LAND TOTAL 2,744,537 74,112 37 Lots 3,453,490

TOTAL LOT PRODUCTION 130,399,548 221,984,848

LANDSCAPE AMOUNT START FINISH DURATION

Drainage Space and Neerabup Road Complete 795,713

Drainage Space and Neerabup Road Consultancy Complete 47,056

Aviator Blvd Greenlink (2.4) Complete 164,882

Aviator Blvd Greenlink (2.4) Consultancy Complete 11,980

Roundabout Complete 7,162

Roundabout Consultancy Complete 1,035

Public Access Way Lot 8005 (3.1) Complete 40,537

Aviator Blvd Greenlink (5.2) Consultancy Complete 6,072

Neerabup Road Verge Treatment Stg3 Complete 180,487

Neerabup Road Verge Treatment Stg3 Consultancy Complete 23,134

Neerabup Road Verge Treatment Stg4 Complete 206,713

Neerabup Road Verge Treatment Stg4 Consultancy Complete 12,759

Neerabup Road Verge Treatment Stg5 Complete 157,346

Neerabup Road Verge Treatment Stg5 Consultancy Complete 14,093

Neerabup Entry Statement Complete 87,605

Neerabup Entry Statement Consultancy Complete 1,927

Public Open Space 1 Complete 369,509

Public Open Space 1 Consultancy Complete 46,158

POS Lot 8009 (2.2) Complete 166,728

POS Lot 8009 (2.2) Consultancy Complete 11,504

Sales Centre Landscaping Complete 8,498

Sales Centre Landscaping Stg 2 Consultancy Complete 7,527

POS Lot 8007 (4.3) Complete 1,083,262

POS Lot 8007 (4.3) Consultancy Complete 76,262

Feature Entry Statement 1.2 Complete 76,010

Feature Entry Statement 1.2 Consultancy Complete 4,801

Public Access Way 2.1 Complete 150,700

Public Access Way 2.1 Consultancy Complete 11,232

Catalina Central Street Trees and Other Items Complete 59,051

Stage 7 Landscaping Complete 169,816

Stage 7 Landscaping Consultancy Complete 7,193

Stage 8 Landscaping POS Lot 8020 Complete 412,952

Stage 8 Landscaping POS Lot 8020 Consultancy Complete 30,857

Stage 8 Landscaping Verge Landscaping Lot 475 Complete 1,001

Stage 8 Landscaping Street Trees / Streetscapes Complete 63,552

Stage 8 Landscaping Street Trees / Streetscapes Consultancy Complete 2,587

Stage 8 Medium Density Lot Verges Complete 19,598

Stage 8 Medium Density Lot Verges consultancy Complete 1,346

Stage 9 Landscaping Aviator Blvd Greenlink Complete 104,134

Stage 9 Landscaping Aviator Blvd Greenlink Consultancy Complete 11,489

Stage 9 Landscaping Biodiversity Conservation Area (South) verge Complete 40,000

Stage 9 Landscaping Biodiversity Conservation Area (South) verge Consultancy Complete 3,120

Stage 10 POS (10.1) Complete 198,747

Stage 10 POS (10.1) Consultancy Complete 14,417

Stage 10 Biodiversity Conservation Area (South) verge (10.2) Complete 116,647

Stage 10 Biodiversity Conservation Area (South) verge (10.2) Consultancy Complete 7,918

Biodiversity Conservation Area (North) Complete/Removed 354,111

Biodiversity Conservation Area (North) Consultancy Complete/Removed 19,093

Aviator Blvd Entry Stmt Complete/Removed 511,858

Aviator Blvd Entry Stmt Consultancy Complete/Removed 27,897

Stage 6 McCallister Blvd Verge Complete/Removed 145,252

Stage 6 McCallister Blvd Verge Consultancy Complete/Removed 6,768

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

3,134,058 - - 67,645 - - - - -

1,653,732 1,107,087 - - - - - - -

- - - - - - - - -

- - - - - - - - -

257,034 - - - - - - - -

18,191 - - - - - - - -

- - - 67,645 - - - - -

92,144 - - - - - - - -

57,049 - - - - - - - -

133,620 - - - - - - - -

2,211,770 1,107,087 - 67,645 - - - - -

- 2,788,542 - - - - - - -

- - - - - - - - -

- - - - - - - - -

- 259,615 - - - - - - -

- 18,374 - - - - - - -

- - - 67,645 - - - - -

- 93,069 - - - - - - -

38,319 19,303 - - - - - - -

89,750 45,212 - - - - - - -

128,068 3,224,115 - 67,645 - - - - -

- 1,687,111 1,129,432 - - - - - -

- - - - - - - - -

- - - - - - - - -

- 262,222 - - - - - - -

- 18,558 - - - - - - -

- - - 67,645 - - - - -

- 94,004 - - - - - - -

- 58,201 - - - - - - -

- 136,317 - - - - - - -

- 2,256,413 1,129,432 67,645 - - - - -

10,963,016 13,392,604 10,295,644 11,017,973 8,946,689 12,132,094 - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

Public Art Consultancy Complete/Removed 13,105

Stage 9 Medium Density Lot Verges Complete/Removed 95,700

Stage 9 Medium Density Lot Verges Consultancy Complete/Removed 5,500

Catalina Central Landscape Upgrade Complete/Removed 821,012

Catalina Central Landscape Upgrade Consultancy Complete/Removed 63,128

Marmion Ave Shrub Planting Complete/Removed 17,282

Stage 10 Biodiversity Conservation Area (South) (10.3) Complete/Removed 228,092

Stage 10 Biodiversity Conservation Area (South) (10.3) Consultancy Complete/Removed 28,012

Stage 11 Landscaping Complete/Removed 1,328,968

Stage 11 Landscaping Consultancy Complete/Removed 162,929

Stage 11 Landscaping Phase 2 Complete/Removed 743,690

Stage 12 Landscaping Complete/Removed 236,650

Stage 12 Landscaping Consultancy Complete/Removed 27,377

Stage 12 Landscaping - Greenlink Complete/Removed -

Stage 13 Landscaping Complete/Removed 789,993

Stage 13 Landscaping Consultancy Complete/Removed 61,433

Stage 13 Landscaping - Greenlink Complete/Removed -

Stage 12/13 Greenlink Bore 5 Complete/Removed 70,354

Stage 14A Landscaping Complete/Removed 553,652

Stage 14A Landscaping Consultancy Complete/Removed 8,430

Stage 14B Landscaping Complete/Removed 216,700

Stage 14B Landscaping Consultancy Complete/Removed 15,457

Stage 15 Landscaping Complete/Removed 115,933

Stage 15 Landscaping Consultancy Complete/Removed 18,838

Stage 16 Landscaping Complete/Removed -

Stage 16 Landscaping Consultancy Complete/Removed 11,303

Stage 17 Landscaping Complete/Removed 213,992

Stage 17 Landscaping Consultancy Complete/Removed 2,720

Stage 18 Landscaping Complete/Removed 267,780

Stage 18 Landscaping Consultancy Complete/Removed 46,251

Stage 18C Landscaping Complete/Removed -

Stage 19 Landscaping Complete/Removed -

Stage 20 Landscaping Complete/Removed -

Stage 21 Landscaping Complete/Removed -

Stage 22 Landscaping Complete/Removed -

Stage 23 Landscaping Complete/Removed -

School Oval Complete/Removed 44,219

School Oval Passive POS Complete/Removed -

Marmion Ave Eastern Verge Upgrade Complete/Removed 269,451

Marmion Ave Eastern Verge Upgrade Consultancy Complete/Removed 19,688

Connolly Dve Median Upgrade Complete/Removed -

Aviator Blvd Roundabouts Upgrade Complete/Removed -

Bore 6 Complete/Removed 30,906

Catalina Beach Greenlink Stage 25 Complete/Removed 3,941,448

Catalina Beach Greenlink Stage 25 Consultancy Complete/Removed 118,508

Catalina Beach Portofino Entry Statement Consultancy Complete/Removed 19,164

Catalina Beach Portofino Greenlink Consultancy Complete/Removed 11,880

Catalina Beach Marmion Ave Verge Consultancy Complete/Removed 19,196

Catalina Beach POS Consultancy Complete/Removed 83,145

Catalina Beach POS2 Complete/Removed -

Catalina Beach POS2 Consultancy Complete/Removed 64,091

Catalina Beach Bore, Pump, Electrics & Iron Filtration System Stg 25 Complete/Removed 118,324

Catalina Beach Bore, Pump, Electrics & Iron Filtration System Stg 25 Consultancy Complete/Removed 9,466

Catalina Beach Stage 26 Landscaping Complete/Removed 40,000

Catalina Beach Stage 27A Landscaping Complete/Removed -

Catalina Beach Stage 27B Landscaping Complete/Removed -

Catalina Beach Portofino Medians Stg 27 Consultancy Complete/Removed 19,357

Catalina Beach Stage 28 Landscaping Complete/Removed -

Catalina Beach Coastal Node Public Open Space / Greenlink Complete/Removed -

Catalina Beach Bore, Pump, Electrics & Iron Filtration System 5.3 Complete/Removed -

Catalina Beach Foreshore Reserve Interface Complete/Removed -

Catalina Beach Foreshore Node / Beach Connection Complete/Removed -

Catalina Beach Southern Boundary Bush Forever Interface Complete/Removed -

Catalina Beach Portofino Medians Complete/Removed -

Catalina Beach Display Village Verge Landscaping Complete/Removed 53,415

Catalina Green Initial Scoping Works Complete/Removed 16,803

Catalina Green Landscaping Complete/Removed -

Landscaping Consultancy 10% 4,478,444

Environmental Landscaping 371,133 Non-OPC, Final POs Jul-21 Oct-21 4 Mths 371,940

Public Art 601,764 Non-OPC, incls manual adjs → Jul-23 Jun-28 60 Mths 766,870

Central Connolly Drive 351,700 Green Connolly Drive Phase 1 May-22 Oct-22 6 Mths 377,809

Central Connolly Drive South of Aviator 263,640 Stage 16B Dec-30 Mar-31 4 Mths 335,875

Central Green Link 2,321,380 Nov-21 Jul-22 9 Mths 2,445,259

Central Streetscape - High Density 179,920 Jan-22 Aug-22 8 Mths 190,965

Central Stage 18C Subdivision 235,500 Stage 18C Feb-22 Jul-22 6 Mths 250,168

Central Bore, Pump & Filtration Unit 200,000 School Site/GHS completion May-30 Oct-30 6 Mths 252,266

Central School Oval & Passive POS 2,123,300 Stage 16B Dec-30 May-31 6 Mths 2,709,581

Central Stage 19 Passive POS & Bore 512,060 Stage 19 Oct-31 Mar-32 6 Mths 664,422

Central Stage 21 POS & Bore 607,150 Stage 21 Mar-33 Aug-33 6 Mths 810,427

Central Stage 22 POS & Bore 1,921,650 Stage 22 Sep-33 Feb-34 6 Mths 2,590,785

Central Streetscape - Balance Stages 288,000 Stages 16B, 19-23 Jan-31 Dec-34 48 Mths 381,336

Beach Display Village Verge 350,900 Stage 28 Jul-22 Oct-22 4 Mths 377,837

Beach Portofino Verge - North 195,520 Stage 33 May-29 Aug-29 4 Mths 241,333

Beach Portofino Verge - South 951,080 Portofino Extension Apr-22 Dec-22 9 Mths 1,021,843

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

258,459 271,853 374,456 83,209 71,044 301,687 4,935 - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - 335,875 - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- 83,809 168,457 - - - - - -

- - 2,709,581 - - - - - -

- - - 664,422 - - - - -

- - - - 539,384 271,042 - - -

- - - - - 2,590,785 - - -

- - 46,017 93,425 95,310 97,234 49,351 - -

- - - - - - - - -

120,465 120,867 - - - - - - -

- - - - - - - - -
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

Beach Park 2 684,190 Portofino Extension Apr-22 Dec-22 9 Mths 735,096

Beach Foreshore POS Area 1 3,977,340 Portofino Extension Apr-22 Dec-22 9 Mths 4,273,265

Beach Foreshore POS Area 2 956,060 Area 1 + 5 yrs Apr-27 Dec-27 9 Mths 1,136,688

Beach Foreshore Access Area 1 650,706 FY22 Jul-21 Jun-22 12 Mths 675,914

Beach Foreshore Access Area 2 162,676 FY23 Jul-22 Jun-23 12 Mths 176,338

Beach Streetscapes - Commercial & South of Portofino 120,630 Commercial PC (assumed settle -1) May-26 Aug-26 4 Mths 140,231

Beach Streetscapes - North of Portofino 227,110 Stages 32-35 Apr-27 Mar-34 84 Mths 287,649

Beach Mallaca Way Medians 37,000 Stage 30 Mar-24 Jun-24 4 Mths 41,190

Beach South Buffer 315,900 Stages 28-35 Jul-21 Mar-34 153 Mths 377,893

Beach Long Beach Promenade Verge 91,980 Long Beach Extension Feb-22 Oct-22 9 Mths 98,180

Beach Bore, Pump & Filtration Unit 200,000 Apr-22 Dec-22 9 Mths 214,881

Green Neerabup Road Phase 1 572,800 ↓ with Connolly May-22 Jan-23 9 Mths 617,007

Green Connolly Drive Phase 1 1,086,150 ↑ with Neerabup May-22 Jan-23 9 Mths 1,169,977

Green POS 1 Phase 1 1,219,450 May-22 Jan-23 9 Mths 1,313,564

Green Widened Verges Phase 1 137,490 Stage 36 Aug-22 Nov-22 4 Mths 148,291

Green Green Link POS Phase 1 313,950 FY23 Jul-22 Jun-23 12 Mths 340,315

Green Streetscapes Phase 1 875,825 FY23 Jul-22 Jun-23 12 Mths 949,375

Green Central Bore, Pump & Filtration Unit 200,000 May-22 Jun-22 2 Mths 213,836

Green Balance Landscaping 13,060,980 Stages 38-51 Jan-24 Aug-30 80 Mths 15,449,612

TOTAL LANDSCAPE 36,364,934 63,769,895

MARKETING

Brand Development SM Schedule 2,050,408

Sales Office and Builder Relations SM Schedule 561,785

Brochures SM Schedule 597,370

Advertising SM Schedule 5,414,089

Signage SM Schedule 1,815,616

Website SM Schedule 455,672

Sponsorship 7,000

Promotions SM Schedule 665,084

Public Relations SM Schedule 13,198

Sales and Marketing Contingency SM Schedule -

TOTAL MARKETING 1.70% 11,580,222

COMMUNITY DEVELOPMENT

Comm Devmt - Resident Development CD Schedule 2,526,105

Comm Devmt - Youth and Over 50’s 184

Comm Devmt - Community Events 60,158

Comm Devmt - Communications 25,161

Comm Devmt - Sponsorship 2,000

Comm Devmt - Internal Consultants -

Comm Devmt - External Consultants -

TOTAL COMMUNITY DEVELOPMENT 0.38% 2,613,609

ADMINISTRATION FY20 ONWARDS

Audit and Tax $20,000/PA 608,283

Cleaning $1,000/Mth $1,000/Mth Feb-21 Until final settlement 257,035

Computer Costs $500/Mth $500/Mth Feb-21 Until final settlement 109,794

Couriers $300/Mth $300/Mth Feb-21 Until final settlement 74,567

Electricity & Gas $1,000/Mth $1,000/Mth Feb-21 Until final settlement 331,913

Insurance $500/Mth $500/Mth Feb-21 Until final settlement 110,296

Legal fees $4,167/Mth $4,167/Mth Feb-21 Until final settlement 1,096,168

Licences and Fees $500/Mth $500/Mth Feb-21 Until final settlement 108,394

Postage, Print & Stationery $500/Mth $500/Mth Feb-21 Until final settlement 136,103

Rent - Temp Sales Office Complete 19,000

Rent - Carpark lots Stg 2 Complete 448,350

Sundry Office Expenses $1,500/Mth $1,500/Mth Feb-21 Until final settlement 337,613

OSH Audit $2,083/Mth $2,083/Mth Feb-21 Until final settlement 448,384

Travel & Accommodation $0/Mth n/a -

Valuations $40,000/PA $3,333/Mth Until final settlement 890,428

Rates & Taxes $400,000/PA Reduces from $400k per year as land is developed Until final settlement 3,005,934

Maintenance $70,833/Mth 32% Feb-21 Jun-33 May-37 15,986,784

Maintenance Supervision 5.5% Forecast only, Actuals included above 759,756

Security $3,000/Mth $ Until final settlement 674,970

TOTAL ADMINISTRATION 25,403,772

FINANCE

Bank Charges 2,000,000 0.75% -

GST Paid -

GST Collected -

Bonds Per bond schedule - $350k per stage, timed with civils to titles +3 mths. -

Creditors -

TPRC Cash Adjustment 0 Feb-21 Aug-32 139 Mths -

Receivables -

Depreciation -

Depreciation BS -

Plant & Equipment Write Off -

Bad Debts -

Prefunds -

Trade Debtors -

BAS Refund Due -

Prepayments -

Accruals -

Loans -

Creditors/Recharges Pending -

Catalina Beach Contingency 5.0% 1,646,683

Contingency 5.0% Final date: May-37 11,002,076

TOTAL FINANCE 12,648,759

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

39,649 40,449 41,266 42,098 42,948 32,779 - - -

- - - - - - - - -

30,278 30,889 31,513 32,149 32,798 25,032 - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

2,394,194 2,442,520 411,853 - - - - - -

2,843,046 2,990,388 4,119,017 915,303 781,485 3,318,560 54,286 - -

128,911 132,956 120,709 112,765 146,660 149,621 132,707 19,620 -

32,228 33,239 30,177 28,191 36,665 37,405 33,177 4,905 -

32,228 33,239 30,177 28,191 36,665 37,405 33,177 4,905 -

322,277 332,391 301,773 281,913 366,650 374,053 331,767 49,051 -

96,683 99,717 90,532 84,574 109,995 112,216 99,530 14,715 -

32,228 33,239 30,177 28,191 36,665 37,405 33,177 4,905 -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

644,553 664,782 603,545 563,826 733,300 748,106 663,534 98,101 -

144,000 144,000 144,000 144,000 144,000 144,000 78,000 - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

144,000 144,000 144,000 144,000 144,000 144,000 78,000 - -

24,299 24,789 25,290 25,800 26,321 26,852 27,394 27,947 -

14,665 14,961 15,263 15,571 15,885 16,206 16,533 5,585 -

7,332 7,480 7,631 7,785 7,943 8,103 8,266 2,792 -

4,399 4,488 4,579 4,671 4,766 4,862 4,960 1,675 -

14,665 14,961 15,263 15,571 15,885 16,206 16,533 5,585 -

7,332 7,480 7,631 7,785 7,943 8,103 8,266 2,792 -

61,103 62,336 63,595 64,878 66,188 67,524 68,887 23,270 -

7,332 7,480 7,631 7,785 7,943 8,103 8,266 2,792 -

7,332 7,480 7,631 7,785 7,943 8,103 8,266 2,792 -

- - - - - - - - -

- - - - - - - - -

21,997 22,441 22,894 23,356 23,828 24,309 24,799 8,377 -

30,551 31,168 31,797 32,439 33,094 33,762 34,443 11,635 -

- - - - - - - - -

48,882 49,869 50,876 51,903 52,950 54,019 55,109 18,616 -

146,084 127,615 108,340 86,843 67,276 45,434 22,682 2,515 -

1,038,751 1,059,717 1,081,107 1,102,928 1,125,190 366,728 374,130 381,681 356,639

57,131 58,284 59,461 60,661 61,885 20,170 20,577 20,992 19,615

43,994 44,882 45,788 46,712 47,655 48,617 49,598 16,754 -

1,535,851 1,545,433 1,554,777 1,562,474 1,572,692 757,097 748,711 535,802 376,254

- - - - - - - - -

- - - - - - - (581,087) -

- - - - - - - 495,311 -

350,000 (350,000) 350,000 (350,000) 700,000 (700,000) (350,000) - -

- - - - - - - - -

- - - - - - - (211,292) -

- - - - - - - - -

- - - - - - - (264,063) -

- - - - - - - 114,103 -

- - - - - - - (197,181) -

- - - - - - - (1,000) -

- - - - - - - - -

- - - - - - - - -

- - - - - - - - -

- - - - - - - (69,451) -

- - - - - - - (0) -

- - - - - - - (0) -

- - - - - - - 475,888 -

216,161 2,914 194,872 57,442 119,810 134,181 - - -

615,933 947,701 667,733 679,740 516,797 740,713 97,348 31,695 18,813

1,182,093 600,615 1,212,605 387,183 1,336,606 174,894 (252,652) (207,078) 18,813
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CashFlow

DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

JUN-21

TOTAL DEVELOPMENT COSTS 387,305,405

CASHFLOW 240,117,832

CAPITAL

Opening: Cash at Bank / Interest Bearing Debt

Available to distribute 15,000,000 368,417,832

Distribution adjustment (115,000,000)

Closing: Cash at Bank / Interest Bearing Debt Cash Minimum (to FY29): Feb-23 14,953,053 

Capital Contributed 5 Year Cash Minimum: Feb-23 14,953,053 (13,300,000)

Capital Returns 13,300,000

PROFIT DISTRIBUTIONS 240,117,832

FY29 FY30 FY31 FY32 FY33 FY34 FY35 FY36 FY37

17,823,963 19,612,917 18,464,707 15,130,841 14,068,732 17,672,772 1,694,317 426,826 395,066

8,378,061 8,718,435 5,749,919 6,577,534 15,742,323 11,796,363 24,222,732 2,654,277 (568,545)

16,199,206 15,734,572 15,251,380 15,675,510 16,804,442 15,409,282 17,439,654 15,939,343 14,915,885 

8,000,000 9,000,000 5,000,000 7,000,000 16,000,000 12,000,000 24,000,000 3,000,000 14,417,832 

0 0 0 0 0 0 0 0 0 

15,524,794 15,243,229 15,993,148 15,570,682 15,313,005 15,109,368 15,332,100 14,986,377 0 

0 0 0 0 0 0 0 0 0 

0 0 0 0 0 0 0 0 0 

8,000,000 9,000,000 5,000,000 7,000,000 16,000,000 12,000,000 24,000,000 3,000,000 14,417,832 
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