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LANDSCAPING WORKS STATUS – June 2019 

 

Landscape Works FYE 2019 Budget Detailed Design 
City of Wanneroo 

Approval 
Proposed Construction 

Commencement 
Proposed Completion Comments 

Biodiversity 
Conservation Area 
(South) 

$331,325 Complete Issued June 2019 September 2019 
Construction/installation of interpretive signage anticipated to be complete by July 
2019. Minor revegetation works to be undertaken in winter 2019. 

Biodiversity 
Conservation Area 
(North) 

$128,000 Complete Issued June 2019 September 2019 
Construction/installation of interpretive signage anticipated to be complete by July 
2019. Minor revegetation works to be undertaken in winter 2019. 

Stage 17B Verge 
Landscaping Works 

$505,769 Under Review Pending July 2019 September 2019 Concept design is being reviewed prior to progressing to detailed design.  

Stage 11 POS (Phase 2) $750,000 Under Review Pending July 2019 September 2019 Phase 2 Concept design has been completed. Detailed design being finalised. 
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TAMALA PARK REGIONAL COUNCIL

STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2018 TO 30 APRIL 2019

Variances

NOTE 30 April 30 April 2018/19 Budget to

2019 2019 Amended Actual

Operating Actual Y-T-D Budget Budget Y-T-D

$ $ $ %

Revenues

Interest Earnings 979,816 966,254 1,100,000 1.40%

Other Revenue 13,462 2,673 2,673 0.00%

993,278 968,927 1,102,673 2.51%

Expenses

Employee Costs (504,038) (603,540) (725,924) (16.49%)

Materials and Contracts Other (126,994) (337,401) (404,895) (62.36%)

Depreciation 0 0 (25,381) 0.00%

Utilities 0 (5,375) (6,450) 0.00%

Insurance (13,026) (13,209) (13,209) (1.39%)

Other Expenditure (133,488) (140,668) (186,390) (5.10%)

(777,546) (1,100,193) (1,362,249) (29.33%)

Adjustments for Non-Cash

(Revenue) and Expenditure

Depreciation on Assets 0 0 25,381 0.00%

Profit/(loss) on Disposal of Assets 4 (5,852) (5,852) (5,852) 0.00%

Capital Revenue and (Expenditure)

Plant and Equipment 3 (63,101) (66,000) (79,000) 0.00%

Proceeds on disposal 4 40,909 45,000 46,760 0.00%

LESS MEMBERS EQUITY

Payment for Rates Equivalent

Development of Land for Resale

Income Sale of Lots - Subdivision 8,669,781 6,493,438 8,017,281 33.52%

Income other - Subdivision 0 1,410,945 1,410,945 100.00%

Development Costs - Subdivision (4,374,799) (12,100,323) (12,861,663) (63.85%)

Contribution Refund (110,528) 0 (209,337) 0.00%

Profit Distributions (2,000,000) (2,000,000) (4,000,000) 0.00%

Members equity - GST withheld (312,410) 0 0 0.00%

Change in Contributed Equity 6 1,872,044 (6,195,940) (7,642,774) (130.21%)

Net Current Assets July 1 B/Fwd 7 43,807,751 43,807,751 43,807,751 0.00%

Net Current Assets Year to Date 7 45,873,335 37,459,545 35,898,542

This statement is to be read in conjunction with the accompanying notes.

Please refer to Compilation Report 2
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1. SIGNIFICANT ACCOUNTING POLICIES

(a) Basis of Accounting

This statement comprises a special purpose financial report which has been prepared in accordance with

Australian Accounting Standards (as they apply to local governments and not-for-profit entities and to 

the extent they are not in-consistent with the Local Government Act 1955  and accompanying regulations),

Australian Accounting Interpretations, other authoritative pronouncements of the Australian 

Accounting Standards Board, the Local Government Act 1995  and accompanying regulations. 

Accounting policies which have been adopted in the preparation of this financial report 

have been consistently applied unless stated otherwise. 

Except for cash flow, the report has been prepared on the accrual basis and is based on historical costs,

modified, where applicable, by the measurement at fair value of selected non-current assets, financial 

assets and liabilities.

Crtical Accounting Estimates

The preparation of the financial report in conformity with Australian Accounting Standards require

management to make judgements, estimates and assumptions that effect the application of policies

and reported amounts of assets and liabilities, income and expenses. The estimates and associated

assumptions are based on historical experience amd various other factors that are believed to be

reasonable under the circumstances; the results of which form the basis of making judgements about

the carrying value of assets and liabilities that are not readily apparent from other sources. Actual 

results may differ from these estimates.

(b) The Local Government Reporting Entity

All Funds through which the Council controls resources to carry on its functions have been

included in this statement. In the process of reporting on the local government as a single unit, all

transactions and balances between those funds (for example, loans and transfers between Funds)

have been eliminated. The Council does not hold any monies in trust.

(c) Rounding Off Figures

All figures shown in this statement, other than a rate in the dollar, are rounded to the nearest dollar.

(d) Rates, Grants, Donations and Other Contributions

Rates, grants, donations and other contributions are recognised as revenues when the local

government obtains control over the assets comprising the contributions.  Control over assets

acquired from rates is obtained at the commencement of the rating period or, where earlier, upon

receipt of the rates.

(e) Goods and Services Tax

Revenues, expenses and assets are recognised net of the amount of GST, except for where the 

amount of GST incurred is not receivable from the Australian Taxation Office (ATO). Receiveables

and payables are stated inclusive of GST receivable or payable. The net amount of GST recoverable

from, or payable to, the ATO is included with receivable or payables in the statement of financial

position. Cash flows are presented on a gross basis. The GST components of cash flows arising

from investing or financing activities which are recoverable from, or payable to, the ATO are

presented as operating cash flows.

(f) Cash and Cash Equivalents

Cash and cash equivalents include cash on hand, cash at bank, deposits available on demand with

banks and other short term highly liquid investments that are readily convertible to known amounts

of cash and which are subject to an insignificant risk of changes in value and bank overdrafts. Bank 

overdrafts are reported as short term borrowings in current liabilities in the statement of financial

position.

TAMALA PARK REGIONAL COUNCIL

                      NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2018 TO 30 APRIL 2019

Please refer to Compilation Report 3
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TAMALA PARK REGIONAL COUNCIL

                      NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2018 TO 30 APRIL 2019

1. SIGNIFICANT ACCOUNTING POLICIES (Continued)

(g) Trade and Other Receivables

Trade Receiveables, which generally have 30-90 day terms, are recognised initially at fair value and

subsequently measured at amortised cost using the effective interest rate method, less any allowance

for uncollectible amounts.

Collectibilty of trade receiveables is viewed on an ongoing basis. Debts that are known to be 

uncollectible are written off when identified. An allowance for doubtful debts is raised when there is 

object evidence that they will not be collectible.

(h) Inventories

General  

Inventories are measured at the lower of cost and net realisable value.  Net realisable

value is the estimated selling price in the ordinary course of business less the  

estimated costs of completion and the estimated costs necessary to make the sale.

Land Held for Resale

Land purchased for development and/or resale is valued at the lower of cost and net realisable value. 

Cost includes the cost of acquisition, development, borrowing costs and holding costs until 

completion of development. Finance costs and holding charges incurred after development is

completed are expensed. Gains and losses are recognised in profit or loss at the time of signing an

unconditional contract of sale if significant risks and rewards, and effective control over the land,

are passed to the buyer at this point. Land held for resale is classified as current except where it is

held as non-current based on the Council’s intentions to release for sale.

(i) Fixed Assets

All assets are initially recognised at cost.  Cost is determined as the fair value of the assets given as

consideration plus costs incidental to the acquisition.  For assets acquired at no cost or for nominal

consideration, cost is determined as fair value at the date of acquisition.  The cost of non-current

assets constructed by the local goverment includes the cost of all materials used in the construction,

direct labour on the project and an appropriate proportion of variable and fixed overhead.

Certain asset classes may be revalued on a regular basis such that the carrying values are not

materially different from fair value.  Assets carried at fair value are to be revalued with sufficient 

regularity to ensure the carrying amount does not differ materially from that determined using fair 

value at reporting date.

Please refer to Compilation Report 4
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TAMALA PARK REGIONAL COUNCIL

                      NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2018 TO 30 APRIL 2019

1. SIGNIFICANT ACCOUNTING POLICIES (Continued)

(j) Depreciation of Non-Current Assets
All non-current assets having a limited useful life are systematically depreciated over their useful
lives in a manner which reflects the consumption of the future economic benefits embodied in
those assets.

Depreciation is recognised on a straight-line basis, using rates which are reviewed each reporting
period.  Major depreciation periods are:

Computer Equipment 4 years
Printers, Photocopiers and Scanners 5 years
Furniture and Equipment   4 to 10 years
Floor coverings 8 years
Phones and Faxes 6 to 7 years
Plant and Equipment   5 to 15 years
Infrastructure 30 to 50 years

(k) Trade and Other Payables

Trade and other payables represent liabilities for goods and services provided to the Council prior to

the end of the financial year that are unpaid and arise when the Council becomes obliged to make

future payments in respect of the purchase of these goods and services. The amounts are unsecured

and are usually paid within 30 days of recognition.

(l) Employee Benefits

The provisions for employee benefits relates to amounts expected to be paid for long service

leave, annual leave, wages and salaries and are calculated as follows:

(i) Wages, Salaries, Annual Leave and Long Service Leave (Short-term Benefits)

The provision for employees’ benefits to wages, salaries, annual leave and long service leave

expected to be settled within 12 months represents the amount the Council has a present

obligation to pay resulting from employees services provided to balance date.  The provision has

been calculated at nominal amounts based on remuneration rates the Council expects to pay

and includes related on-costs.

(ii) Annual Leave and Long Service Leave (Long-term Benefits)

The liability for long service leave is recognised in the provision for employee benefits and measured 

as the present value of expected future payments to be made in respect of services provided by 

employees up to the reporting date using the projected unit credit method.  Consideration is given 

to expected future wage and salary levels, experience of employee departures and periods of 

service.  Expected future payments are discounted using market yields at the reporting date on 

national government bonds with terms to maturity and currency that match as closely as possible, 

the estimated future cash outflows.  Where Council does not have the unconditional right to defer 

settlement beyond 12 months, the liability is recognised as a current liability.

Please refer to Compilation Report 5
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TAMALA PARK REGIONAL COUNCIL

                      NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2018 TO 30 APRIL 2019

1. SIGNIFICANT ACCOUNTING POLICIES (Continued)

(m) Interest-bearing Loans and Borrowings

All loans and borrowings are initially recognised at the fair value of the consideration received less

directly attributable transaction costs. After initial recognition, interest- bearing loans and borrowings

are subsequently measured at amortised cost using the effective interest method.  Fees paid on the

establishment of loan facilities that are yield related are included as part of the carrying  amount 

of the loans and borrowings.

Borrowings are classified as current liabilities unless the Council has an unconditional right to defer

settlement of the liability for at least 12 months after the balance sheet date.

Borrowing Costs

Borrowing costs are recognised as an expense when incurred except where they are directly attributable

to the acquisition, construction or production of a qualifying asset.  Where this is the case, they are

capitalised as part of the cost of the particular asset.

(n) Provisions

Provisions are recognised when:  The council has a present legal or constructive obligation as a result 

of past events; it is more likely than not that an outflow of resources will be required to settle the 

obligation; and the amount has been reliably estimated.  Provisions are not recognised for future 

operating losses. Where there are a number of similar obligations, the likelihood that an outflow

will be required in settlement is determined by considering the class of obligations as a whole.

A provision is recognised even if the likelihood of an outflow with respect to any one item included

in the same class of obligations may be small.

(o) Current and Non-Current Classification

In the determination of whether an asset or liability is current or non-current, consideration is given to 

the time when each asset or liability is expected to be settled.  The asset or liability is classified as 

current if it is expected to be settled within the next 12 months, being the Council’s operational cycle.  

In the case of liabilities where Council does not have the unconditional right to defer settlement 

beyond 12 months, such as vested long service leave, the liability is classified as current even if 

not expected to be settled within the next 12 months.  Inventories held for trading are classified as 

current even if not expected to be realised in the next 12 months except for land held for resale 

where it is held as non-current based on Council’s intentions to release for sale.

Please refer to Compilation Report 6
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TAMALA PARK REGIONAL COUNCIL

                      NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2018 TO 30 APRIL 2019

2. STATEMENT OF OBJECTIVE

The Regional Council has a specific regional purpose which is:

a) To undertake, in accordance with the objectives, the rezoning, subdivision, development

marketing and sale of land comprising the developable portion of Lot 118 Mindarie

(now Lot 9504); and 

b) To carry out and do all other acts and things which are reasonably necessary for the bringing

into effect of the matters referred to in paragraph a).

The objectives of the Regional Council are:

1. To develop and improve the value of the land;

2. To maximise, and with prudent risk parameters, the financial return to the Participants;

3. To balance economic, social and environmental issues; and

4. To produce a quality development demonstrating the best urban design and 

    development practice.

3. ACQUISITION OF ASSETS

30 April Amended

The following assets are budgeted to be acquired 2019 2018/19

during the year: Actual Budget

$ $

By Program

Other Property and Services

Furniture and equipment 0 16,000

Motor Vehicle 63,101 63,000

63,101 79,000

By Class

Plant and Equipment 63,101 79,000

63,101 79,000

4. DISPOSALS OF ASSETS

There following asset is budgeted to be disposed during the financial year ended. 

Plant and Equipment

Cost 65,016 65,015

Accumulated Depreciation (18,255) (18,255)

Profit/(Loss) (5,852) (1,760)

Proceeds 40,909 45,000

Please refer to Compilation Report 7
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TAMALA PARK REGIONAL COUNCIL

NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2018 TO 30 APRIL 2019

5. INFORMATION ON BORROWINGS

No borrowings have been undertaken in the period under review.  No borrowings are budgeted during 

the 2018-19 financial year.

6. CONTRIBUTED EQUITY

30 April 30 June

2019 2018

Actual Actual

$ $

Town of Victoria Park 3,834,210         3,660,229         

City of Perth 3,834,210         3,660,229         

Town of Cambridge 3,834,210         3,660,229         

City of Joondalup 7,668,421         7,320,458         

City of Wanneroo 7,668,421         7,320,458         

Town of Vincent 3,834,210         3,660,229         

City of Stirling 15,336,839       14,640,914       

TOTAL 46,010,522       43,922,746       

Total Movement in equity 2,087,776

Movement in Contributed Equity Represented by:

GST Withheld

Development 

Expenses Land Sales

Return of 

Contribution

Contributed 

Equity

30 April 30 April 30 April 30 April 30 April

2019 2019 2019 2019 2019

$ $ $ $ $

Town of Victoria Park (26,034) (364,566) 722,482 (166,667) (9,211)

City of Perth (26,034) (364,566) 722,482 (166,667) (9,211)

Town of Cambridge (26,034) (364,566) 722,482 (166,667) (9,211)

City of Joondalup (52,068) (729,134) 1,444,963 (333,333) (18,421)

City of Wanneroo (52,068) (729,134) 1,444,963 (333,333) (18,421)

Town of Vincent (26,034) (364,566) 722,482 (166,667) (9,211)

City of Stirling (104,137) (1,458,267) 2,889,927 (666,666) (36,842)

(312,410) (4,374,799) 8,669,781 (2,000,000) (110,528)

Members Contributed Equity Movements 1,872,044

TPRC Net Result 215,732

Total Movement in equity 2,087,776

Please refer to Compilation Report 8
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TAMALA PARK REGIONAL COUNCIL

NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2018 TO 30 APRIL 2019

7. NET CURRENT ASSETS

30 April Brought

Composition of Estimated Net Current Asset Position 2019 Forward

Actual 1-Jul

$ $

CURRENT ASSETS

Cash - Unrestricted 45,961,195 43,846,407

Receivables 212,539 251,049

Settlement Bonds 1,000 400

46,174,734 44,097,856

LESS: CURRENT LIABILITIES

Payables and Provisions (301,399) (290,105)

NET CURRENT ASSET POSITION 45,873,335 43,807,751

8. RATING INFORMATION

The Regional Council does not levy rates on property.

9. TRUST FUNDS

The Regional Council does not hold any funds in trust on behalf of third parties.

Please refer to Compilation Report 9
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TAMALA PARK REGIONAL COUNCIL

STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2018 TO 31 MARCH 2019

Variances

NOTE 31 March 31 March 2018/19 Budget to

2019 2019 Amended Actual

Operating Actual Y-T-D Budget Budget Y-T-D

$ $ $ %

Revenues

Interest Earnings 901,301 873,364 1,100,000 3.20%

Other Revenue 673 2,673 2,673 0.00%

901,974 876,037 1,102,673 2.96%

Expenses

Employee Costs (467,840) (544,423) (725,924) (14.07%)

Materials and Contracts Other (121,114) (303,654) (404,895) (60.11%)

Depreciation 0 0 (25,381) 0.00%

Utilities 0 (4,300) (6,450) 0.00%

Insurance (13,026) (13,209) (13,209) (1.39%)

Other Expenditure (133,052) (139,793) (186,390) (4.82%)

(735,032) (1,005,379) (1,362,249) (26.89%)

Adjustments for Non-Cash

(Revenue) and Expenditure

Depreciation on Assets 0 0 25,381 0.00%

Profit/(loss) on Disposal of Assets 4 (5,852) (5,852) (5,852) 0.00%

Capital Revenue and (Expenditure)

Plant and Equipment 3 (63,101) (66,000) (79,000) 0.00%

Proceeds on disposal 4 40,909 45,000 46,760 0.00%

LESS MEMBERS EQUITY

Payment for Rates Equivalent

Development of Land for Resale

Income Sale of Lots - Subdivision 8,393,255 8,324,090 8,017,281 0.83%

Income other - Subdivision 0 1,815,236 1,410,945 100.00%

Development Costs - Subdivision (4,086,605) (11,360,511) (12,861,663) (64.03%)

Contribution Refund (110,528) 0 (209,337) 0.00%

Profit Distributions (2,000,000) (2,000,000) (4,000,000) 0.00%

Members equity - GST withheld (292,880) 0 0 0.00%

Change in Contributed Equity 6 1,903,242 (3,221,185) (7,642,774) (159.09%)

Net Current Assets July 1 B/Fwd 7 43,807,751 43,807,751 43,807,751 0.00%

Net Current Assets Year to Date 7 45,855,743 40,436,224 35,898,542

This statement is to be read in conjunction with the accompanying notes.

Please refer to Compilation Report 2
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1. SIGNIFICANT ACCOUNTING POLICIES

(a) Basis of Accounting

This statement comprises a special purpose financial report which has been prepared in accordance with

Australian Accounting Standards (as they apply to local governments and not-for-profit entities and to 

the extent they are not in-consistent with the Local Government Act 1955  and accompanying regulations),

Australian Accounting Interpretations, other authoritative pronouncements of the Australian 

Accounting Standards Board, the Local Government Act 1995  and accompanying regulations. 

Accounting policies which have been adopted in the preparation of this financial report 

have been consistently applied unless stated otherwise. 

Except for cash flow, the report has been prepared on the accrual basis and is based on historical costs,

modified, where applicable, by the measurement at fair value of selected non-current assets, financial 

assets and liabilities.

Crtical Accounting Estimates

The preparation of the financial report in conformity with Australian Accounting Standards require

management to make judgements, estimates and assumptions that effect the application of policies

and reported amounts of assets and liabilities, income and expenses. The estimates and associated

assumptions are based on historical experience amd various other factors that are believed to be

reasonable under the circumstances; the results of which form the basis of making judgements about

the carrying value of assets and liabilities that are not readily apparent from other sources. Actual 

results may differ from these estimates.

(b) The Local Government Reporting Entity

All Funds through which the Council controls resources to carry on its functions have been

included in this statement. In the process of reporting on the local government as a single unit, all

transactions and balances between those funds (for example, loans and transfers between Funds)

have been eliminated. The Council does not hold any monies in trust.

(c) Rounding Off Figures

All figures shown in this statement, other than a rate in the dollar, are rounded to the nearest dollar.

(d) Rates, Grants, Donations and Other Contributions

Rates, grants, donations and other contributions are recognised as revenues when the local

government obtains control over the assets comprising the contributions.  Control over assets

acquired from rates is obtained at the commencement of the rating period or, where earlier, upon

receipt of the rates.

(e) Goods and Services Tax

Revenues, expenses and assets are recognised net of the amount of GST, except for where the 

amount of GST incurred is not receivable from the Australian Taxation Office (ATO). Receiveables

and payables are stated inclusive of GST receivable or payable. The net amount of GST recoverable

from, or payable to, the ATO is included with receivable or payables in the statement of financial

position. Cash flows are presented on a gross basis. The GST components of cash flows arising

from investing or financing activities which are recoverable from, or payable to, the ATO are

presented as operating cash flows.

(f) Cash and Cash Equivalents

Cash and cash equivalents include cash on hand, cash at bank, deposits available on demand with

banks and other short term highly liquid investments that are readily convertible to known amounts

of cash and which are subject to an insignificant risk of changes in value and bank overdrafts. Bank 

overdrafts are reported as short term borrowings in current liabilities in the statement of financial

position.

TAMALA PARK REGIONAL COUNCIL

                      NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2018 TO 31 MARCH 2019

Please refer to Compilation Report 3
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TAMALA PARK REGIONAL COUNCIL

                      NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2018 TO 31 MARCH 2019

1. SIGNIFICANT ACCOUNTING POLICIES (Continued)

(g) Trade and Other Receivables

Trade Receiveables, which generally have 30-90 day terms, are recognised initially at fair value and

subsequently measured at amortised cost using the effective interest rate method, less any allowance

for uncollectible amounts.

Collectibilty of trade receiveables is viewed on an ongoing basis. Debts that are known to be 

uncollectible are written off when identified. An allowance for doubtful debts is raised when there is 

object evidence that they will not be collectible.

(h) Inventories

General  

Inventories are measured at the lower of cost and net realisable value.  Net realisable

value is the estimated selling price in the ordinary course of business less the  

estimated costs of completion and the estimated costs necessary to make the sale.

Land Held for Resale

Land purchased for development and/or resale is valued at the lower of cost and net realisable value. 

Cost includes the cost of acquisition, development, borrowing costs and holding costs until 

completion of development. Finance costs and holding charges incurred after development is

completed are expensed. Gains and losses are recognised in profit or loss at the time of signing an

unconditional contract of sale if significant risks and rewards, and effective control over the land,

are passed to the buyer at this point. Land held for resale is classified as current except where it is

held as non-current based on the Council’s intentions to release for sale.

(i) Fixed Assets

All assets are initially recognised at cost.  Cost is determined as the fair value of the assets given as

consideration plus costs incidental to the acquisition.  For assets acquired at no cost or for nominal

consideration, cost is determined as fair value at the date of acquisition.  The cost of non-current

assets constructed by the local goverment includes the cost of all materials used in the construction,

direct labour on the project and an appropriate proportion of variable and fixed overhead.

Certain asset classes may be revalued on a regular basis such that the carrying values are not

materially different from fair value.  Assets carried at fair value are to be revalued with sufficient 

regularity to ensure the carrying amount does not differ materially from that determined using fair 

value at reporting date.

Please refer to Compilation Report 4
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TAMALA PARK REGIONAL COUNCIL

                      NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2018 TO 31 MARCH 2019

1. SIGNIFICANT ACCOUNTING POLICIES (Continued)

(j) Depreciation of Non-Current Assets
All non-current assets having a limited useful life are systematically depreciated over their useful
lives in a manner which reflects the consumption of the future economic benefits embodied in
those assets.

Depreciation is recognised on a straight-line basis, using rates which are reviewed each reporting
period.  Major depreciation periods are:

Computer Equipment 4 years
Printers, Photocopiers and Scanners 5 years
Furniture and Equipment   4 to 10 years
Floor coverings 8 years
Phones and Faxes 6 to 7 years
Plant and Equipment   5 to 15 years
Infrastructure 30 to 50 years

(k) Trade and Other Payables

Trade and other payables represent liabilities for goods and services provided to the Council prior to

the end of the financial year that are unpaid and arise when the Council becomes obliged to make

future payments in respect of the purchase of these goods and services. The amounts are unsecured

and are usually paid within 30 days of recognition.

(l) Employee Benefits

The provisions for employee benefits relates to amounts expected to be paid for long service

leave, annual leave, wages and salaries and are calculated as follows:

(i) Wages, Salaries, Annual Leave and Long Service Leave (Short-term Benefits)

The provision for employees’ benefits to wages, salaries, annual leave and long service leave

expected to be settled within 12 months represents the amount the Council has a present

obligation to pay resulting from employees services provided to balance date.  The provision has

been calculated at nominal amounts based on remuneration rates the Council expects to pay

and includes related on-costs.

(ii) Annual Leave and Long Service Leave (Long-term Benefits)

The liability for long service leave is recognised in the provision for employee benefits and measured 

as the present value of expected future payments to be made in respect of services provided by 

employees up to the reporting date using the projected unit credit method.  Consideration is given 

to expected future wage and salary levels, experience of employee departures and periods of 

service.  Expected future payments are discounted using market yields at the reporting date on 

national government bonds with terms to maturity and currency that match as closely as possible, 

the estimated future cash outflows.  Where Council does not have the unconditional right to defer 

settlement beyond 12 months, the liability is recognised as a current liability.

Please refer to Compilation Report 5
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TAMALA PARK REGIONAL COUNCIL

                      NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2018 TO 31 MARCH 2019

1. SIGNIFICANT ACCOUNTING POLICIES (Continued)

(m) Interest-bearing Loans and Borrowings

All loans and borrowings are initially recognised at the fair value of the consideration received less

directly attributable transaction costs. After initial recognition, interest- bearing loans and borrowings

are subsequently measured at amortised cost using the effective interest method.  Fees paid on the

establishment of loan facilities that are yield related are included as part of the carrying  amount 

of the loans and borrowings.

Borrowings are classified as current liabilities unless the Council has an unconditional right to defer

settlement of the liability for at least 12 months after the balance sheet date.

Borrowing Costs

Borrowing costs are recognised as an expense when incurred except where they are directly attributable

to the acquisition, construction or production of a qualifying asset.  Where this is the case, they are

capitalised as part of the cost of the particular asset.

(n) Provisions

Provisions are recognised when:  The council has a present legal or constructive obligation as a result 

of past events; it is more likely than not that an outflow of resources will be required to settle the 

obligation; and the amount has been reliably estimated.  Provisions are not recognised for future 

operating losses. Where there are a number of similar obligations, the likelihood that an outflow

will be required in settlement is determined by considering the class of obligations as a whole.

A provision is recognised even if the likelihood of an outflow with respect to any one item included

in the same class of obligations may be small.

(o) Current and Non-Current Classification

In the determination of whether an asset or liability is current or non-current, consideration is given to 

the time when each asset or liability is expected to be settled.  The asset or liability is classified as 

current if it is expected to be settled within the next 12 months, being the Council’s operational cycle.  

In the case of liabilities where Council does not have the unconditional right to defer settlement 

beyond 12 months, such as vested long service leave, the liability is classified as current even if 

not expected to be settled within the next 12 months.  Inventories held for trading are classified as 

current even if not expected to be realised in the next 12 months except for land held for resale 

where it is held as non-current based on Council’s intentions to release for sale.

Please refer to Compilation Report 6
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TAMALA PARK REGIONAL COUNCIL

                      NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2018 TO 31 MARCH 2019

2. STATEMENT OF OBJECTIVE

The Regional Council has a specific regional purpose which is:

a) To undertake, in accordance with the objectives, the rezoning, subdivision, development

marketing and sale of land comprising the developable portion of Lot 118 Mindarie

(now Lot 9504); and 

b) To carry out and do all other acts and things which are reasonably necessary for the bringing

into effect of the matters referred to in paragraph a).

The objectives of the Regional Council are:

1. To develop and improve the value of the land;

2. To maximise, and with prudent risk parameters, the financial return to the Participants;

3. To balance economic, social and environmental issues; and

4. To produce a quality development demonstrating the best urban design and 

    development practice.

3. ACQUISITION OF ASSETS

31 March Amended

The following assets are budgeted to be acquired 2019 2018/19

during the year: Actual Budget

$ $

By Program

Other Property and Services

Furniture and equipment 0 16,000

Motor Vehicle 63,101 63,000

63,101 79,000

By Class

Plant and Equipment 63,101 79,000

63,101 79,000

4. DISPOSALS OF ASSETS

There following asset is budgeted to be disposed during the financial year ended. 

Plant and Equipment

Cost 65,016 65,015

Accumulated Depreciation (18,255) (18,255)

Profit/(Loss) (5,852) (1,760)

Proceeds 40,909 45,000

Please refer to Compilation Report 7
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TAMALA PARK REGIONAL COUNCIL

NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2018 TO 31 MARCH 2019

5. INFORMATION ON BORROWINGS

No borrowings have been undertaken in the period under review.  No borrowings are budgeted during 

the 2018-19 financial year.

6. CONTRIBUTED EQUITY

31 March 30 June

2019 2018

Actual Actual

$ $

Town of Victoria Park 3,832,744         3,660,229         

City of Perth 3,832,744         3,660,229         

Town of Cambridge 3,832,744         3,660,229         

City of Joondalup 7,665,489         7,320,458         

City of Wanneroo 7,665,489         7,320,458         

Town of Vincent 3,832,744         3,660,229         

City of Stirling 15,330,975       14,640,914       

TOTAL 45,992,930       43,922,746       

Total Movement in equity 2,070,184

Movement in Contributed Equity Represented by:

GST Withheld

Development 

Expenses Land Sales

Return of 

Contribution

Contributed 

Equity

31 March 31 March 31 March 31 March 31 March

2019 2019 2019 2019 2019

$ $ $ $ $

Town of Victoria Park (24,407) (340,550) 699,438 (166,667) (9,211)

City of Perth (24,407) (340,550) 699,438 (166,667) (9,211)

Town of Cambridge (24,407) (340,550) 699,438 (166,667) (9,211)

City of Joondalup (48,813) (681,101) 1,398,876 (333,333) (18,421)

City of Wanneroo (48,813) (681,101) 1,398,876 (333,333) (18,421)

Town of Vincent (24,407) (340,550) 699,438 (166,667) (9,211)

City of Stirling (97,627) (1,362,203) 2,797,751 (666,666) (36,842)

(292,880) (4,086,605) 8,393,255 (2,000,000) (110,528)

Members Contributed Equity Movements 1,903,242

TPRC Net Result 166,942

Total Movement in equity 2,070,184

Please refer to Compilation Report 8
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TAMALA PARK REGIONAL COUNCIL

NOTES TO AND FORMING PART OF THE STATEMENT OF FINANCIAL ACTIVITY

FOR THE PERIOD 1 JULY 2018 TO 31 MARCH 2019

7. NET CURRENT ASSETS

31 March Brought

Composition of Estimated Net Current Asset Position 2019 Forward

Actual 1-Jul

$ $

CURRENT ASSETS

Cash - Unrestricted 45,900,165 43,846,407

Receivables 249,641 251,049

Settlement Bonds 1,000 400

46,150,806 44,097,856

LESS: CURRENT LIABILITIES

Payables and Provisions (295,063) (290,105)

NET CURRENT ASSET POSITION 45,855,743 43,807,751

8. RATING INFORMATION

The Regional Council does not levy rates on property.

9. TRUST FUNDS

The Regional Council does not hold any funds in trust on behalf of third parties.

Please refer to Compilation Report 9
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Date Num Name Description Amount

2/04/2019 CON-145 City of Wanneroo GST owing February 2019 -1,486.60

11/04/2019 ET-4632 Employee costs Wages for period 28/03/19 - 11/04/19 -11,187.13

11/04/2019 Ben Trager Homes Display Home Rebate - Lot 2125 -9,375.00

11/04/2019 Bowen, Tim Sales Office/Display Village Opening - DJ -770.00

11/04/2019 Burgess Rawson GST Valuations (March 2019) -220.00

11/04/2019 Capital Transport Services Courier charges (19/03/19 - 20/03/19) -22.99

11/04/2019 City of Stirling GST February 2019 & Office Rent -6,249.40

11/04/2019 City of Wanneroo Interim Rates - Sales Office 3 -278.70

11/04/2019 Cossill & Webley Engineering services -9,491.70

11/04/2019 Dominic Carbone & Assoc. GST Accounting Services (March 2019) -396.00

11/04/2019 EventPro Perth Sales Office/Display Village Opening - Event Management -10,356.50

11/04/2019 Graffik Stage 26 Press Release -154.00

11/04/2019 Imagesource Sales Office/Display Village Opening - Signs -925.10

11/04/2019 Jones, Nige UDIA National Congress Expenses (N Jones) -398.61

11/04/2019 Kevin Smith Cleaning Services TPRC Office Cleaning (March 2019) -198.00

11/04/2019 Kyocera Mita Printing charges (March 2019) -82.02

11/04/2019 LD Total Landscaping services -56,676.40

11/04/2019 Marketforce Statutory advertising -735.44

11/04/2019 McMullen Nolan Group Stage 26 Sales Plan -1,100.00

11/04/2019 Moore Stephens Accounting services (February 2019) -2,062.50

11/04/2019 New Living Cleaning Sales Office 3 Cleaning -450.00

11/04/2019 QTM Engineering Sales Office/Display Village Opening - Traffic Management Plan -653.40

11/04/2019 Quinns Men's Shed Inc. Sales Office/Display Village Opening - Food Vouchers -125.00

11/04/2019 Rotary Club of Mindarie Paint the Town REaD Sponsorship -1,100.00

11/04/2019 Satterley Property Group Community Development (February 2019) -1,082.40

11/04/2019 Scott Printers Pty Ltd Easter social flyers -139.70

11/04/2019 Signs & Lines Signage -2,210.14

11/04/2019 Stantons International Probity advisory services (March 2019) -477.40

11/04/2019 Treacy Fencing Fencing (Lot 2105) -2,132.57

11/04/2019 Webb & Brown-Neaves Display Home Rebate - Lot 2123 -9,375.00

11/04/2019 Zest Soft Serve Ice Cream Sales Office/Display Village Opening - Ice cream vouchers -103.50

11/04/2019 ET-4636 Synergy Power bills x 3 -2,081.90

11/04/2019 ET-4637 Water Corporation Sales Offices 2 & 3 -698.21

11/04/2019 celebration homes WELS Rebate - Lot 2132 -1,000.00

11/04/2019 City of Wanneroo Stage 9 Additional Carbays - Engineering Assessment Fee -208.76

11/04/2019 Spectur Ltd Security cameras monthly fee -176.00

11/04/2019 ET-4644 Australian Super Superannuation for period 28/03/19 - 10/04/19 -573.01

11/04/2019 ET-4645 National Australia Bank Superannuation for period 28/03/19 - 10/04/19 -1,141.77

15/04/2019 ET-4643 Westpac Bank Payment of credit card charges (CEO & EA) - April 2019 -1,517.08

23/04/2019 CON-144 City of Wanneroo GST owing March 2019 -2,533.02

24/04/2019 ET-4638 Employee costs Wages for period 11/04/19 - 24/04/19 -8,476.74

24/04/2019 ET-4640 Australian Super Superannuation for period 11/04/19 - 24/04/19 -230.06

24/04/2019 ET-4641 National Australia Bank Sperannuation for period 11/04/19 - 24/04/19 -1,022.83

24/04/2019 Ballan, Joshua & Hayley Solar Panel Rebate - Lot 947 -2,000.00

24/04/2019 Capital Transport Services Courier charges (08/04/19) -13.77

24/04/2019 City of Vincent - Supplier GST February & March 2019 -2,010.00

24/04/2019 Creative Design + Planning Monthly retainer (March 2019) -10,890.00

24/04/2019 Domain Glass + Aluminium Sales Office 2 - replacement of shower door -330.00

24/04/2019 Home Group WA WELS Rebate - Lot 2135 -1,000.00

24/04/2019 LD Total Landscaping services -12,618.55

24/04/2019 McMullen Nolan Group Stage 26 surveying (March 2019) -5,522.00

24/04/2019 Neverfail Annual cooler rental + 2 x bottled water -182.25

24/04/2019 Plan E Landscape architect -10,450.00

24/04/2019 R J Vincent & Co Stage 26 Civil Works (Cert 1) -112,626.78

24/04/2019 Redmond, Joshua P. Solar Panel Rebate - Lot 777 -2,000.00

24/04/2019 Signs & Lines Sales Office 2 "For Sale" sign -334.55

24/04/2019 Social Garden $20K Campaign (April 2019) -3,300.00

24/04/2019 St John Ambulance WA Ltd Sales Office Opening First Aid -387.20

24/04/2019 Stephen Heath Photography Sales Office Opening Photography -515.00

24/04/2019 Tangibility Pty Ltd Sales Office opening merchandise giveaway -401.50

24/04/2019 Tracc Civil Pty Ltd Lot 2121 stairs -11,078.10

24/04/2019 Van Vugt, Peter & Marie Solar Panel Rebate - Lot 765 -2,000.00

24/04/2019 ET-4642 Synergy Power bills x 6 -3,546.10

30/04/2019 ET-4351 National Australia Bank Bank charges NAB At-Call AC -20.00

Total -330,900.38

Tamala Park Regional Council

Summary Payment List
April 2019
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Date Num Name Description Amount

4/03/2019 ET-4629 Grant, Aaron & Nicole Lot 171 (24th instalment over a 5 year period) -2,887.50

6/03/2019 CON-141 Town of Cambridge GST owing January 2019 -441.58

12/03/2019 CON-142 City of Wanneroo GST owing January 2019 -883.17

12/03/2019 ET-4628 Westpac Bank Payment of credit card charges (CEO & EA) - March 2019 -830.51

14/03/2019 ET-4616 Australian Taxation Office IAS (February 2019) -27,940.00

14/03/2019 ET-4617 Employee costs Wages for period 28/02/19 - 13/03/19 -12,349.01

14/03/2019 Andrews, Rebecca Solar Panel Rebate - Lot 774 -2,000.00

14/03/2019 Arias, T Parking (CEO) -34.15

14/03/2019 Burgess Rawson GST valuations (February 2019) -165.00

14/03/2019 City of Stirling TPRC office rent -3,375.04

14/03/2019 City of Vincent GST Sept 2018 - Jan 2019 -442.00

14/03/2019 Cossill & Webley Engineering services -2,174.78

14/03/2019 Kevin Smith Cleaning Services TPRC office cleaning (February 2019) -132.00

14/03/2019 Kyocera Mita Printing (February 2019) -83.58

14/03/2019 LD Total Landscaping services -61,872.80

14/03/2019 Marketforce Disposal of Property - Lot 2118 -224.67

14/03/2019 McLeods Barristers & Solicitors Legal advice re CEO Employment Contract -3,352.25

14/03/2019 Accounting services (January 2019) -2,062.50

14/03/2019 Alternate member attendance fee 20 October 2018 - 19 January 2019 (1 x meeting)-236.00

14/03/2019 Sales Office 3 Cleaning (February 2019) -450.00

14/03/2019 Community development recharges (May - December 2018) -4,564.46

14/03/2019 Printing services -246.40

14/03/2019 Solar Panel Rebate - Lot 921 -2,000.00

14/03/2019 Stages 12/13 & 26 Bore Drilling -81,898.19

14/03/2019 Fencing -7,216.99

14/03/2019 UDIA WA Industry Breakfast (March 2019) -297.00

14/03/2019 Alternate member attendance fee 20 October 2018 - 19 January 2019 (1 x meeting)-236.00

14/03/2019 CON-143 GST Sept 2018 - Jan 2019 -3,855.04

14/03/2019 ET-4630 Superannuation for period 28/02/19 - 13/03/19 -705.08

14/03/2019 ET-4631 Superannuation for period 28/02/19 - 13/03/19 -1,141.77

20/03/2019 Fee for LSP 79 Amendment 5 -6,604.69

20/03/2019 Community Garden closure signs -93.50

20/03/2019 WELS Rebate - Lot 1021 -1,000.00

20/03/2019 DV 3 Opening Sausage Sizzle -200.00

20/03/2019 Fencing - Lot 969 -4,546.41

28/03/2019 ET-4622 Wages for period 14/03/19 - 27/03/19 -11,303.10

28/03/2019 ET-4625 Superannuation for period 14/03/19 - 27/03/19 -595.46

28/03/2019 ET-4626 Superannuation for period 14/03/19 - 27/03/19 -1,141.77

28/03/2019 DV3 Opening Event - Kids Zone -880.00

28/03/2019 DV3 Opening Event - Sign Hire -1,210.00

28/03/2019 Valuation - Lot 898 -55.00

28/03/2019 Courier charges (06/03/19) -13.77

28/03/2019 Environmental Consulting Services (January 2019) -704.00

28/03/2019 Monthly Retainer (March 2019) & Structure Plan Amendment -30,690.00

28/03/2019 SEO - Catalina website -1,691.80

28/03/2019 Security bin -51.70

28/03/2019 GST Accountancy Services (February 2019) -462.00

28/03/2019 Clean-up prior to DV3 opening -484.00

28/03/2019 Waste Rebate x 2 -660.00

28/03/2019 Early Construction Rebate (Lot 883) -8,000.00

28/03/2019 Stage 25 Carpark Landscaping (February 2019) -62,602.98

28/03/2019 Bottled water -68.75

28/03/2019 Market Research - Final Payment -10,324.60

28/03/2019 Landscape architect -24,519.00

28/03/2019 Solar Panel Rebate (Lot 905) -2,000.00

28/03/2019

Moore Stephens

Murphy, Jimmy

New Living Cleaning 
Satterley Property Group 
Scott Printers Pty Ltd 
Tiplady, K & E

Total Eden

Treacy Fencing

UDIA (WA)

Zappa, Domenic

City of Perth - Supplier 
Australian Super

National Australia Bank

City of Wanneroo - Supplier 
Imagesource

Maxwell, Janet

Quinns Men's Shed Inc. 
Treacy Fencing

Employee costs
Australian Super

National Australia Bank 
Atlantis Indoor Play Centre 
Bright Light Signs

Burgess Rawson

Capital Transport Services 
Coterra Environment 
Creative Design + Planning 
Digital Meal

Docushred

Dominic Carbone & Assoc. 
Draper Family Trust 
Homebuyers Centre

Ideal Homes

LD Total

Neverfail

Painted Dog Research

Plan E

Pollock, Ben & Erin 
Sarkoski Group Pty Ltd Sales Office furniture relocation -720.00

28/03/2019 Social Garden $20K Campaign Media Management (January - March 2019) -5,500.00

28/03/2019 Swann Rubbish Removal Rubbish removal -2,200.00

28/03/2019 Town of Victoria Park GST January 2019 -442.00

Tamala Park Regional Council

Summary Payment List
March 2019
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28/03/2019 Tracc Civil Pty Ltd Carpark demolition -64,865.01

28/03/2019 Treacy Fencing Fencing services -8,104.47

28/03/2019 Webb & Brown-Neaves WELS Rebate (Lot 2123) -1,000.00

28/03/2019 ET-4627 Alinta Energy Sales Office 2 gas charges for period 03/12/18 - 11/03/19 -28.15

Total -476,859.63
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Catalina Actual vs Budget Analysis

Tamala Park Cashflow FY2019 Bud Comparison: Jun 18 Approved

Job Description Account Description Actual 1 month 
to Apr 2019

Budget 1 month 
to Apr 2019

Variance YTD to Apr 2019 YTD budget Variance Budget 2019
YTD Act vs Full 

Year Budget 
Variance

PTD to Apr 2019 PTD budget Variance

Comments regarding variance
REVENUE
Settlements Settlement revenue 279,000 1,746,492 (1,467,492) 7,267,000 11,667,722 (4,400,722) 14,405,835 (7,138,835) 235,814,500 240,215,222 (4,400,722) 24 settlements YTD ex GST Margin scheme. 
Margin GST Margin GST (1,676) (22,727) 21,051 (65,913) (163,636) 97,723 (200,000) 134,087 (3,498,036) (3,585,869) 87,832 GST Margin as detailed in Burgess Rawson 

valuations
Direct Selling Costs (12,609) (79,972) 67,364 (395,815) (622,771) 226,956 (748,279) 352,464 (10,726,787) (10,907,058) 180,271 Includes Commission and Management Fees
Interest Income 113 0 113 11,058 0 11,058 0 11,058 85,114 74,056 11,058 Penalty interest income on settlements
Forfieted Deposits 0 0 0 1,818 0 1,818 0 1,818 22,727 20,909 1,818
Other Income Special sites revenue 0 0 0 1,373,209 1,772,727 (399,518) 1,772,727 (399,518) 3,290,721 3,690,239 (399,518) Stage 11 Local Centre settled in Aug
Rebate Allowance (34,962) (174,519) 139,556 (351,980) (2,347,106) 1,995,127 (2,700,807) 2,348,827 (5,676,918) (7,752,911) 2,075,993 Construction Recycling, Fencing, Landscape, 

Shared Bore, Solar, and Display Builder Rebates

229,866 1,469,274 (1,239,408) 7,839,377 10,306,935 (2,467,558) 12,529,477 (4,690,099) 219,311,321 221,754,588 (2,443,267)
LOT PRODUCTION
Earthworks Stages 1-4, 6 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,122,407 2,122,407 0

Direct Consultants 0 0 0 0 0 0 0 0 157,827 157,827 0
Total Earthworks Stages 1-4, 6 0 0 0 0 0 0 0 0 2,280,234 2,280,234 (0)
Earthworks Stages 5 & 7 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,368,798 2,368,798 0

Direct Consultants 0 0 0 0 0 0 0 0 121,827 121,827 0
Total Earthworks Stages 5 & 7 0 0 0 0 0 0 0 0 2,490,625 2,490,625 0
Earthworks Stage 8 Siteworks / Earthworks 0 0 0 0 0 0 0 0 1,265,418 1,265,418 0

Direct Consultants 0 0 0 0 0 0 0 0 63,366 63,366 0
Total Earthworks Stage 8 0 0 0 0 0 0 0 0 1,328,784 1,328,784 0
Earthworks Stages 9-11 Siteworks / Earthworks 0 0 0 0 0 0 0 0 4,066,094 4,066,094 0

Direct Consultants 0 0 0 0 0 0 0 0 99,325 99,325 0
Total Earthworks Stages 9-11 0 0 0 0 0 0 0 0 4,165,419 4,165,419 0
Earthworks Stages 12-13 Siteworks / Earthworks 0 0 0 0 0 0 0 0 1,139,937 1,139,937 0

Direct Consultants 0 0 0 0 0 0 0 0 108,025 108,025 0
Total Earthworks Stage 12-13 0 0 0 0 0 0 0 0 1,247,962 1,247,962 0
Earthworks Stages 14-18 Siteworks / Earthworks 0 0 0 0 0 0 0 0 1,738,744 1,738,744 0

Direct Consultants 0 0 0 0 0 0 0 0 250,660 250,660 0
Total Earthworks Stage 14-18 0 0 0 0 0 0 0 0 1,989,404 1,989,404 0
Earthworks Stage 20-24 Direct Consultants 0 0 0 0 0 0 0 0 27,113 27,113 0
Total Earthworks Stage 20-24 0 0 0 0 0 0 0 0 27,113 27,113 0
Earthworks Stages 25-27 Siteworks / Earthworks 0 0 0 0 0 0 0 0 3,603,087 3,603,087 (0)

Direct Consultants 0 0 0 0 2,655 2,655 2,655 2,655 186,216 192,859 6,643
Total Earthworks Stage 25-27 0 0 0 0 2,655 2,655 2,655 2,655 3,789,303 3,795,945 6,643
Earthworks Stages 36-40 Direct Consultants 0 13,375 13,375 0 53,500 53,500 76,250 76,250 0 53,500 53,500
Total Earthworks Stage 36-40 0 13,375 13,375 0 53,500 53,500 76,250 76,250 0 53,500 53,500
Stage 1 Siteworks / Earthworks 0 0 0 0 0 0 0 0 3,208,532 3,208,532 0

Authorities Fees 0 0 0 0 0 0 0 0 158,201 158,201 (0)
Direct Consultants 0 0 0 0 0 0 0 0 214,916 214,916 0

Total Stage 1 0 0 0 0 0 0 0 0 3,581,649 3,581,649 (0)
Stage 2 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,691,287 2,691,287 0

Authorities Fees 0 0 0 0 0 0 0 0 210,292 210,292 0
Direct Consultants 0 0 0 0 2,400 2,400 2,400 2,400 164,171 166,571 2,400

Total Stage 2 0 0 0 0 2,400 2,400 2,400 2,400 3,065,749 3,068,150 2,400
Stage3 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,010,933 2,010,933 0

Authorities Fees 0 0 0 0 0 0 0 0 284,155 284,155 (0)
Direct Consultants 0 0 0 0 0 0 0 0 187,648 187,648 0

Total Stage 3 0 0 0 0 0 0 0 0 2,482,736 2,482,736 (0)
Stage 4 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,298,741 2,298,741 0

Authorities Fees 0 0 0 0 0 0 0 0 284,471 284,471 0
Direct Consultants 0 0 0 0 0 0 0 0 219,983 219,983 0

Total Stage 4 0 0 0 0 0 0 0 0 2,803,195 2,803,195 0
Stage 5 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,796,102 2,796,102 (0)

Authorities Fees 0 0 0 0 0 0 0 0 392,082 392,082 0
Direct Consultants 0 0 0 0 0 0 0 0 388,371 388,371 0

Total Stage 5 0 0 0 0 0 0 0 0 3,576,555 3,576,555 (0)
Stage 6A Siteworks / Earthworks 0 0 0 0 0 0 0 0 297,465 297,465 0

Authorities Fees 0 0 0 0 0 0 0 0 50,207 50,207 0
Direct Consultants 0 0 0 0 0 0 0 0 39,033 39,033 0

Total Stage 6A 0 0 0 0 0 0 0 0 386,705 386,705 0
Stage 6B Siteworks / Earthworks 0 0 0 0 0 0 0 0 708,104 708,104 0

Authorities Fees 0 0 0 0 0 0 0 0 202,417 202,417 0
Direct Consultants 0 0 0 0 490 490 490 490 121,160 121,650 490

Total Stage 6B 0 0 0 0 490 490 490 490 1,031,681 1,032,171 490

Actual MTD Vs Budget Apr 2019 Full YearYear to date Vs Budget to Apr 2019 Project to date Vs Budget to Apr 2019
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Catalina Actual vs Budget Analysis

Tamala Park Cashflow FY2019 Bud Comparison: Jun 18 Approved

Job Description Account Description Actual 1 month 
to Apr 2019

Budget 1 month 
to Apr 2019

Variance YTD to Apr 2019 YTD budget Variance Budget 2019
YTD Act vs Full 

Year Budget 
Variance

PTD to Apr 2019 PTD budget Variance

Comments regarding variance

Actual MTD Vs Budget Apr 2019 Full YearYear to date Vs Budget to Apr 2019 Project to date Vs Budget to Apr 2019

Stage 6C Siteworks / Earthworks 0 0 0 0 0 0 0 0 484,386 484,386 0
Authorities Fees 0 0 0 0 0 0 0 0 90,611 90,611 0
Direct Consultants 0 0 0 0 0 0 0 0 52,015 52,015 0

Total Stage 6C 0 0 0 0 0 0 0 0 627,012 627,012 0
Stage 7 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,257,683 2,257,684 1

Authorities Fees 0 0 0 0 0 0 0 0 425,907 425,907 0
Direct Consultants 0 0 0 0 0 0 0 0 290,878 290,878 (0)

Total Stage 7 0 0 0 0 0 0 0 0 2,974,468 2,974,469 1
Stage 8 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,494,187 2,494,187 0

Authorities Fees 0 0 0 0 0 0 0 0 314,992 314,992 0
Direct Consultants 0 0 0 0 0 0 0 0 251,105 251,105 0

Total Stage 8 0 0 0 0 0 0 0 0 3,060,284 3,060,284 0
Stage 9 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,418,198 2,418,198 0

Authorities Fees 0 0 0 0 0 0 0 0 406,804 406,804 0
Direct Consultants 0 0 0 0 0 0 0 0 236,848 236,848 0

Total Stage 9 0 0 0 0 0 0 0 0 3,061,850 3,061,850 0
Stage 10 Siteworks / Earthworks 0 0 0 0 0 0 0 0 1,229,760 1,229,760 0

Authorities Fees 0 0 0 0 0 0 0 0 160,060 160,060 0
Direct Consultants 0 0 0 0 0 0 0 0 141,355 141,355 0

Total Stage 10 0 0 0 0 0 0 0 0 1,531,175 1,531,175 0
Stage 11 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,778,422 2,778,422 (0)

Authorities Fees 0 0 0 0 0 0 0 0 463,449 463,449 0
Direct Consultants 0 0 0 0 0 0 0 0 336,976 336,976 0

Total Stage 11 0 0 0 0 0 0 0 0 3,578,848 3,578,848 (0)
Stage 12 Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,077,002 2,077,002 0

Authorities Fees 0 0 0 0 0 0 0 0 258,204 258,204 0
Direct Consultants 0 0 0 0 535 535 535 535 247,233 247,768 535

Total Stage 12 0 0 0 0 535 535 535 535 2,582,440 2,582,975 535
Stage 13A Siteworks / Earthworks 0 0 0 0 0 0 0 0 1,932,316 1,932,316 0

Authorities Fees 0 0 0 0 0 0 0 0 264,752 264,752 0
Direct Consultants 0 0 0 0 5,445 5,445 5,445 5,445 172,787 178,231 5,444

Total Stage 13A 0 0 0 0 5,445 5,445 5,445 5,445 2,369,855 2,375,300 5,444
Stage 13B Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,115,792 2,115,792 0

Authorities Fees 0 0 0 0 0 0 0 0 195,434 195,434 0
Direct Consultants 0 0 0 0 464 464 464 464 241,636 242,101 465

Total Stage 13B 0 0 0 0 464 464 464 464 2,552,862 2,553,327 465
Stage 14A Siteworks / Earthworks 0 0 0 0 0 0 0 0 2,221,820 2,221,820 0

Authorities Fees 0 0 0 0 0 0 0 0 467,540 467,540 0
Direct Consultants 0 0 0 0 42,530 42,530 42,530 42,530 301,549 344,079 42,530

Total Stage 14A 0 0 0 0 42,530 42,530 42,530 42,530 2,990,908 3,033,438 42,530
Stage 14B Siteworks / Earthworks 0 0 0 0 64,011 64,011 64,011 64,011 482,855 564,861 82,006

Authorities Fees 0 0 0 0 3,985 3,985 3,985 3,985 110,991 114,976 3,985
Direct Consultants 0 0 0 0 35,100 35,100 35,100 35,100 17,639 52,739 35,100

Total Stage 14B 0 0 0 0 103,096 103,096 103,096 103,096 611,485 732,576 121,091
Stage 15 Siteworks / Earthworks 0 0 0 0 0 0 0 0 1,999,681 1,999,681 0

Authorities Fees 0 0 0 0 0 0 0 0 357,841 357,841 0
Direct Consultants 0 0 0 0 3,820 3,820 3,820 3,820 263,241 267,061 3,820

Total Stage 15 0 0 0 0 3,820 3,820 3,820 3,820 2,620,763 2,624,583 3,820
Stage 16A Authorities Fees 0 0 0 0 0 0 0 0 9,844 9,844 0

Direct Consultants 0 15,850 15,850 0 63,398 63,398 95,097 95,097 17,605 81,003 63,398
Total Stage 16A 0 15,850 15,850 0 63,398 63,398 95,097 95,097 27,449 90,847 63,398
Stage 16B Direct Consultants 0 0 0 0 0 0 0 0 26,000 26,000 0
Total Stage 16B 0 0 0 0 0 0 0 0 26,000 26,000 0
Stage 17A Siteworks / Earthworks 0 0 0 0 0 0 0 0 732,033 732,033 0

Authorities Fees 0 0 0 0 0 0 0 0 161,279 161,279 0
Direct Consultants 0 0 0 0 5,000 5,000 5,000 5,000 110,250 115,250 5,000

Total Stage 17A 0 0 0 0 5,000 5,000 5,000 5,000 1,003,563 1,008,563 5,000
Stage 17B Siteworks / Earthworks 0 0 0 (11,630) 357,441 369,072 357,441 369,072 1,273,015 1,642,087 369,072

Authorities Fees 0 0 0 0 973 973 973 973 194,411 195,384 973
Direct Consultants 0 1,507 1,507 1,832 12,057 10,224 13,564 11,731 180,869 191,093 10,224

Total Stage 17B 0 1,507 1,507 (9,798) 370,471 380,269 371,978 381,776 1,648,295 2,028,564 380,269
Stage 18A Siteworks / Earthworks 0 0 0 0 173,979 173,979 173,979 173,979 871,358 1,045,337 173,979

Authorities Fees 0 0 0 0 0 0 0 0 216,537 216,537 0
Direct Consultants 0 0 0 0 170,536 170,536 170,536 170,536 125,664 296,200 170,536

Total Stage 18A 0 0 0 0 344,515 344,515 344,515 344,515 1,213,559 1,558,074 344,515
Stage 18B Siteworks / Earthworks 0 0 0 0 0 0 751,219 751,219 1,486,381 1,486,381 (0)
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Authorities Fees 0 0 0 0 0 0 3,510 3,510 267,438 267,438 0
Direct Consultants 0 0 0 0 0 0 8,600 8,600 191,390 191,390 (0)

Total Stage 18B 0 0 0 0 0 0 763,329 763,329 1,945,209 1,945,209 (0)
Stage 25 Siteworks / Earthworks 10,071 0 (10,071) 10,071 65,321 55,250 65,321 55,250 5,523,981 5,579,231 55,250

Authorities Fees 0 0 0 0 0 0 0 0 212,929 212,929 0
Direct Consultants 0 0 0 0 21,020 21,020 21,020 21,020 280,279 297,991 17,713

Total Stage 25 10,071 0 (10,071) 10,071 86,341 76,270 86,341 76,270 6,017,188 6,090,150 72,962
Stage 26 Siteworks / Earthworks 102,388 234,773 132,385 109,752 1,408,636 1,298,885 1,408,636 1,298,885 126,115 1,199,122 1,073,007

Authorities Fees 0 0 0 0 257,650 257,650 257,650 257,650 226,228 483,878 257,650
Direct Consultants 7,633 0 (7,633) 7,633 84,125 76,492 84,125 76,492 86,008 162,500 76,492

Total Stage 26 110,020 234,773 124,752 117,384 1,750,411 1,633,027 1,750,411 1,633,027 438,351 1,845,500 1,407,149
Stage 27 Direct Consultants 0 0 0 0 0 0 24,611 24,611 0 0 0
Total Stage 27 0 0 0 0 0 0 24,611 24,611 0 (0) (0)
Various Stages Clearance Bonds 0 0 0 (20,264) 86,868 107,132 86,868 107,132 242,868 350,000 107,132
TOTAL LOT PRODUCTION 120,091 265,504 145,413 97,393 2,921,939 2,824,546 3,765,835 3,668,442 75,371,545 77,988,888 2,617,343 Within budget
LANDSCAPING
Stage 7 Landscaping Landscape Construction 0 0 0 0 0 0 0 0 169,816 169,816 0 Within total FY19 Lanscaping budget
Stage 7 Landscaping Landscape Consulting 0 0 0 0 0 0 0 0 7,193 7,193 0
Stage 8 Landscaping Landscape Construction 0 0 0 0 0 0 0 0 412,952 412,952 0
Stage 8 Landscaping Landscape Consulting 0 0 0 0 0 0 0 0 30,857 30,857 0
Stage 9 Landscaping Aviator Blvd Greenlink Landscape Construction 0 0 0 0 0 0 0 0 104,134 104,134 0
Stage 9 Landscaping Aviator Blvd Greenlink Landscape Consulting 0 0 0 0 0 0 0 0 11,489 11,489 0
Stage 10 POS (10.1) Landscape Construction 0 0 0 0 0 0 0 0 198,747 198,747 0
Stage 10 POS (10.1) Landscape Consulting 0 0 0 0 0 0 0 0 14,417 14,417 0
Stage 11 Landscape Consultancy Landscape Construction 0 0 0 0 0 0 0 0 1,331,874 1,331,874 0
Stage 11 Landscape Consultancy Landscape Consulting 570 0 (570) 22,610 38,746 16,136 38,746 16,136 147,539 163,675 16,136
Stage 12 Landscaping Landscape Construction 0 0 0 21,452 27,817 6,365 27,817 6,365 236,650 243,015 6,365
Stage 12 Landscaping Landscape Consulting 0 0 0 0 0 0 0 0 27,377 27,377 0
Stage 13 Landscaping Landscape Construction 0 1,865 1,865 6,693 13,470 6,777 17,200 10,507 789,993 796,770 6,777
Stage 13 Landscaping Landscape Consulting 0 0 0 0 18,575 18,575 18,575 18,575 61,433 80,009 18,575
Stage 14A Landscaping Landscape Construction 0 0 0 282,344 403,000 120,656 403,000 120,656 542,704 663,360 120,656
Stage 14A Landscaping Landscape Consulting 0 0 0 (4,639) 53,267 57,906 53,267 57,906 12,013 66,336 54,323
Stage 14B Landscaping Landscape Construction 0 0 0 28,732 31,506 2,775 31,506 2,775 213,926 216,701 2,775
Stage 14B Landscaping Landscape Consulting 0 0 0 0 17,213 17,213 17,213 17,213 15,457 32,670 17,213
Stage 15 Landscaping Landscape Construction 0 0 0 0 985 985 985 985 114,948 115,933 985
Stage 15 Landscaping Landscape Consulting 0 0 0 0 0 0 0 0 18,838 18,838 0
Stage 16A Landscaping Landscape Consulting 0 13,281 13,281 0 106,251 106,251 132,814 132,814 11,303 117,554 106,251
Stage 17 Landscaping Landscape Construction 0 0 0 0 505,769 505,769 505,769 505,769 0 505,769 505,769
Stage 17 Landscaping Landscape Consulting 0 0 0 210 212 2 212 2 2,720 2,722 2
Stage 18 Landscaping Landscape Construction 0 0 0 265,611 267,780 2,169 267,780 2,169 265,611 267,780 2,169
Stage 18 Landscaping Landscape Consulting 0 0 0 7,280 9,807 2,527 9,807 2,527 46,251 48,778 2,527
Stage 8 Landscaping Verge Landscaping Lot 475 Landscape Construction 0 0 0 0 0 0 0 0 1,001 1,001 0
Stage 8 Landscaping Street Trees / Streetscapes Landscape Construction 0 0 0 0 0 0 0 0 63,552 63,552 0
Stage 8 Landscaping Street Trees / Streetscapes Landscape Consulting 0 0 0 0 0 0 0 0 2,587 2,587 0
Stage 10 Biodiversity Conservation Area Landscape Construction 0 0 0 149,627 300,000 150,373 300,000 150,373 225,263 375,636 150,373
Stage 10 Biodiversity Conservation Area Landscape Consulting 0 0 0 10,000 19,552 9,552 19,552 9,552 28,012 37,564 9,552
Stage 9 Biodiversity Conservation Area Landscape Construction 0 0 0 0 0 0 0 0 40,000 40,000 0
Stage 9 Biodiversity Conservation Area Landscape Consulting 0 0 0 0 0 0 0 0 3,120 3,120 0
Stage 10 Biodiversity Conservation Area Landscape Construction 0 0 0 0 0 0 0 0 116,647 116,647 0
Stage 10 Biodiversity Conservation Area Landscape Consulting 0 0 0 0 0 0 0 0 7,918 7,918 0
Seed Collection Landscape Construction 0 0 0 0 12,750 12,750 12,750 12,750 7,250 20,000 12,750
Stage 8 Medium Density Lot Verges Landscape Construction 0 0 0 0 0 0 0 0 19,598 19,598 0
Stage 8 Medium Density Lot Verges Landscape Consulting 0 0 0 0 0 0 0 0 1,346 1,346 0
Stage 9 Medium Density Lot Verges Landscape Construction 0 0 0 0 0 0 0 0 95,700 95,700 0
Stage 9 Medium Density Lot Verges Landscape Consulting 0 0 0 0 6,371 6,371 6,371 6,371 5,500 11,871 6,371
School Oval Landscape Construction 0 0 0 0 0 0 0 0 44,219 44,219 0
Marmion Ave Eastern Verge Upgrade Landscape Construction 0 0 0 6,303 29,559 23,256 29,559 23,256 269,451 292,707 23,256
Marmion Ave Eastern Verge Upgrade Landscape Consulting 0 0 0 0 19,583 19,583 19,583 19,583 19,688 39,271 19,583
Western Cell Long Beach Prom Entry Statement Landscape Consulting 0 0 0 0 1,838 1,838 1,838 1,838 19,164 21,001 1,838
Western Cell Long Beach Prom Greenlink Landscape Consulting 0 0 0 0 0 0 0 0 11,880 11,880 (0)
Western Cell Marmion Ave Verge Landscape Consulting 0 0 0 0 11,517 11,517 11,517 11,517 19,196 30,713 11,517
Western Cell POS Landscape Consulting 0 0 0 4,417 20,909 16,492 20,909 16,492 83,145 101,137 17,992
Western Cell POS2 Landscape Consulting 0 890 890 0 30,283 30,283 32,063 32,063 64,091 94,374 30,283
West Cell Bore, Pump, Electrics & Iron Filtration Landscape Construction 0 0 0 0 37,592 37,592 37,592 37,592 112,408 150,000 37,592
West Cell Bore, Pump, Electrics & Iron Filtration Landscape Consulting 0 0 0 0 5,534 5,534 5,534 5,534 9,466 15,000 5,534
Western Cell Long Beach Prom Medians Landscape Consulting 0 0 0 0 0 0 0 0 19,357 19,357 (0)
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Catalina Beach Greenlink Stage 25 Landscape Construction 9,620 90,000 80,380 539,665 720,000 180,335 900,000 360,335 3,809,138 3,989,473 180,335
Catalina Beach Greenlink Stage 25 Landscape Consulting 570 0 (570) 42,851 100,001 57,150 100,001 57,150 108,249 163,658 55,409
Preliminary Landscaping Consultancy Landscape Consulting 8,360 9,464 1,104 85,177 90,032 4,854 106,187 21,009 150,423 155,278 4,854
Northern Biodiversity Conservation Area Landscape Construction 0 0 0 0 118,080 118,080 118,080 118,080 330,479 448,559 118,080
Northern Biodiversity Conservation Area Landscape Consulting 0 0 0 0 10,750 10,750 10,750 10,750 19,093 29,843 10,750
Neerabup Road Verge Treatment - West Landscape Construction 0 0 0 0 0 0 0 0 795,713 795,713 0
Neerabup Road Verge Treatment - West Landscape Consulting 0 0 0 0 0 0 0 0 47,056 47,056 0
Neerabup Road Verge Treatment - East Landscape Construction 0 0 0 0 0 0 0 0 180,487 180,487 0
Neerabup Road Verge Treatment - East Landscape Consulting 0 0 0 0 0 0 0 0 23,134 23,134 0
Neerabup Entry Statement Landscape Construction 0 0 0 0 0 0 0 0 87,605 87,605 0
Neerabup Entry Statement Landscape Consulting 0 0 0 0 0 0 0 0 1,927 1,927 0
Public Open Space 1 Landscape Construction 0 0 0 0 0 0 0 0 369,509 369,509 0
Public Open Space 1 Landscape Consulting 0 0 0 0 0 0 0 0 46,158 46,158 0
Public Open Space - Lot 8009 Landscape Construction 0 0 0 0 4,168 4,168 4,168 4,168 166,728 170,896 4,168
Public Open Space - Lot 8009 Landscape Consulting 0 0 0 0 0 0 0 0 11,504 11,504 0
Sales Centre Landscaping Landscape Construction 0 0 0 0 0 0 0 0 1,700 1,700 0
Streetscape To Stage 1 Landscape Construction 0 0 0 7,619 25,611 17,992 25,611 17,992 251,365 269,357 17,992
Public Open Space - Lot 8007 Landscape Construction 0 0 0 0 0 0 0 0 1,083,262 1,083,262 0
Public Open Space - Lot 8007 Landscape Consulting 0 0 0 0 0 0 0 0 76,262 76,262 0
Irrigation System Landscape Construction 0 0 0 0 0 0 0 0 76,010 76,010 0
Irrigation System Landscape Consulting 0 0 0 0 0 0 0 0 4,801 4,801 0
Public Art Landscape Construction 0 4,167 4,167 18,288 41,667 23,379 50,000 31,713 155,801 179,180 23,379
Public Art Landscape Consulting 0 0 0 8,000 5,245 (2,755) 5,245 (2,755) 13,105 10,350 (2,755)
Streescapes Stg 2 Consultancy Landscape Construction 0 0 0 0 0 0 0 0 164,882 164,882 0
Streescapes Stg 2 Consultancy Landscape Consulting 0 0 0 0 0 0 0 0 11,980 11,980 0
Streetscape To Stage 3 Landscape Construction 0 0 0 0 0 0 0 0 40,537 40,537 0
Aviator Blvd Greenlink (5.2) Landscape Consulting 0 0 0 0 0 0 0 0 6,072 6,072 0
Neerabup Road Verge Treatment Stg4 Landscape Construction 0 0 0 0 0 0 0 0 206,713 206,713 0
Neerabup Road Verge Treatment Stg4 Landscape Consulting 0 0 0 0 0 0 0 0 12,759 12,759 0
Neerabup Road Verge Treatment Stg5 Landscape Construction 0 0 0 0 0 0 0 0 157,346 157,346 0
Neerabup Road Verge Treatment Stg5 Landscape Consulting 0 0 0 0 0 0 0 0 14,093 14,093 0
Public Open Space Stage 6 Landscape Construction 0 0 0 1,356 13,516 12,160 13,516 12,160 145,252 157,412 12,160
Public Open Space Stage 6 Landscape Consulting 0 0 0 0 8,973 8,973 8,973 8,973 6,768 15,741 8,973
Sales Centre Landscaping Stg 2 Landscape Construction 0 0 0 0 0 0 0 0 6,798 6,798 (0)
Sales Centre Landscaping Stg 2 Landscape Consulting 0 0 0 0 0 0 0 0 7,527 7,527 0
Public Access Way 2.1 Landscape Construction 0 0 0 0 0 0 0 0 150,700 150,700 0
Public Access Way 2.1 Landscape Consulting 0 0 0 0 0 0 0 0 11,232 11,232 0
Aviator Blvd Entry Stmt Landscape Construction 0 0 0 3,992 4,583 591 4,583 591 511,858 512,449 591
Aviator Blvd Entry Stmt Landscape Consulting 0 0 0 820 10,740 9,920 10,740 9,920 27,897 37,817 9,920
Roundabout Landscape Construction 0 0 0 0 0 0 0 0 7,162 7,162 0
Roundabout Landscape Consulting 0 0 0 0 0 0 0 0 1,035 1,035 0
Fauna Relocation Landscape Construction 0 1,111 1,111 0 8,889 8,889 10,000 10,000 37,080 45,969 8,889
Western Cell Entry Statement & Greenlink Landscape Construction 0 0 0 0 0 0 0 0 59,051 59,051 0
Stage 11 Landscape Phase 2 Landscape Construction 0 66,667 66,667 0 266,667 266,667 400,000 400,000 0 266,667 266,667
Catalina Grove Initial Scoping Works Landscape Consulting 0 0 0 0 3,197 3,197 3,197 3,197 16,803 20,000 3,197
Catalina Central Landscape Upgrade Landscape Construction 10,988 24,407 13,418 86,376 195,253 108,877 219,659 133,283 820,749 929,625 108,877
Catalina Central Landscape Upgrade Landscape Consulting 0 0 0 9,441 9,441 1 9,441 1 63,128 63,128 1
Stage 12/13 Greenlink New Bore Landscape Construction 0 22,222 22,222 43,547 177,778 134,231 200,000 156,453 43,547 177,778 134,231
Catalina Beach Display Village Verge Landscaping Landscape Construction 0 0 0 49,257 70,000 20,743 70,000 20,743 49,257 70,000 20,743
Bore 6 Landscape Construction 0 0 0 30,906 0 (30,906) 0 (30,906) 30,906 0 (30,906)
Catalina Beach Stage 26 Landscaping Landscape Construction 0 0 0 0 0 0 20,000 20,000 0 0 0
Neerabup Rd Median - Roulettes to Marmion Landscape Construction 0 11,750 11,750 0 94,000 94,000 117,500 117,500 0 94,000 94,000
Early Stock Procurement Landscape Consulting 0 8,333 8,333 0 83,333 83,333 100,000 100,000 0 83,333 83,333
TOTAL LANDSCAPING 30,109 254,158 224,049 1,727,933 4,051,807 2,323,875 4,529,608 2,801,676 16,498,441 18,818,492 2,320,050 Within budget
INDIRECT CONSULTANTS
Planning  - indirect Planning 9,900 19,292 9,392 204,205 192,917 (11,288) 231,500 27,295 2,230,372 2,215,584 (14,788) Within total FY19 Consultants budget

Architect 0 1,288 1,288 5,200 12,880 7,680 15,456 10,256 15,100 23,780 8,680
Environmental 0 4,040 4,040 45,484 40,405 (5,079) 48,486 3,002 318,065 314,219 (3,846)
Geotechnical 0 1,700 1,700 5,900 7,739 1,839 9,771 3,871 12,300 14,139 1,839
Title - Survey & Legal fees 0 2,500 2,500 9,000 25,000 16,000 30,000 21,000 152,820 168,820 16,000
Engineering fees 4,475 8,574 4,099 19,746 85,741 65,994 102,889 83,142 184,046 250,040 65,994
Traffic planning 0 850 850 2,000 3,869 1,869 4,885 2,885 84,181 86,051 1,869
Landscaping consultancy 0 0 0 0 0 0 0 0 1,000 0 (1,000)
Miscellaneous Consultants 0 4,167 4,167 20 41,667 41,647 50,000 49,980 3,920 45,567 41,647
Planning - fire & safety 0 0 0 150 20,000 19,850 20,000 19,850 150 20,000 19,850
Planning - Hydrology 0 3,750 3,750 6,422 37,500 31,078 45,000 38,578 113,847 144,925 31,078
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Planning - Sustainability 0 3,000 3,000 0 24,000 24,000 30,000 30,000 26,805 50,805 24,000
Acoustic & Noise Consult 0 833 833 0 18,333 18,333 20,000 20,000 0 18,333 18,333
Tree Mapping 0 0 0 0 19,500 19,500 19,500 19,500 806 20,306 19,500

TOTAL INDIRECT CONSULTANTS 14,375 49,994 35,619 298,127 529,550 231,423 627,487 329,359 3,143,413 3,372,569 229,156 Within budget
INFRASTRUCTURE
Marmion relocation services 0 0 0 0 0 0 0 0 450,680 450,680 0 Within total FY19 Infrastructure budget
Marmion relocation services 0 0 0 0 0 0 0 0 48,750 48,750 0
Neerabup Road Key Largo Intersection 0 0 0 0 0 0 0 0 974,127 974,127 0
Neerabup Road Key Largo Intersection Eng 0 0 0 0 0 0 0 0 54,024 54,024 0
Neerabup Rd Maroochydore Way Intersection 0 0 0 0 0 0 0 0 1,498,274 1,480,279 (17,995)
Neerabup Rd Maroochydore Way Intersection 0 0 0 0 0 0 0 0 97,321 97,321 0
Connolly Drive Green Link Intersection 750 0 (750) 6,700 300,000 293,300 300,000 293,300 6,700 300,000 293,300
Connolly Drive Green Link Intersection 0 8,302 8,302 0 8,302 8,302 24,905 24,905 99,619 107,920 8,302
Neerabup Road Green Link Underpass 0 0 0 42,534 103,066 60,531 103,066 60,531 2,296,934 2,400,000 103,066
EPBC Offset - foraging 0 0 0 0 0 0 0 0 490,000 490,000 0
Gravity Sewer 0 0 0 0 0 0 0 0 1,518,761 1,518,761 0
Gravity Sewer Engineering 0 0 0 0 0 0 0 0 100,778 100,778 0
Marmion Avenue Green Link Intersection 0 0 0 0 0 0 0 0 3,041,955 3,041,955 0
Marmion Avenue Green Link Intersection Eng 0 0 0 0 0 0 0 0 151,585 151,585 0
Asbestos and rubbish removal - Gen Allowance 403 1,667 1,264 6,982 13,333 6,352 16,667 9,685 21,900 49,437 27,537
UXO - Search Western Cell Phase 2 0 0 0 0 0 0 0 0 14,500 14,500 0
UXO - Search Western Cell Phase 2 0 0 0 0 0 0 0 0 1,625 1,625 0
Aviator Blvd Extension St 25 to Long Beach Prom incl services extensions (exc Beach Access Track) 0 129,750 129,750 0 519,000 519,000 778,500 778,500 1,500 520,500 519,000
Aviator Blvd Extension St 25 to Long Beach Prom incl services extensions (exc Beach Access Track) 0 0 0 0 21,008 21,008 21,008 21,008 29,692 50,700 21,008
Housing Auth Dist Plan Scheme 2 0 0 0 0 0 0 0 0 162,919 162,919 0
Raise existing bore on Connolly Drive 0 0 0 0 2,004 2,004 2,004 2,004 0 2,004 2,004
Waste Water Pump Station (West) 0 0 0 9,619 66,188 56,568 66,188 56,568 1,797,149 1,853,717 56,568
Rubbish removal - General Allowance 1,731 8,256 6,525 6,060 66,050 59,990 82,562 76,502 16,448 76,438 59,990
INFRASTRUCTURE 2,884 147,974 145,091 71,895 1,098,950 1,027,055 1,394,899 1,323,003 12,875,241 13,948,020 1,072,779 Within budget
INFRASTRUCTURE REFUNDS
Neerabup Road Reimbursement 0 0 0 0 0 0 0 0 (432,548) (432,548) 0
Waste Water Pump Station (West) 0 0 0 0 0 0 (1,247,117) (1,247,117) 0 0 0
INFRASTRUCTURE REFUNDS 0 0 0 0 0 0 (1,247,117) (1,247,117) (432,548) (432,548) 0
TOTAL INFRASTRUCTURE 2,884 147,974 145,091 71,895 1,098,950 1,027,055 147,782 75,886 12,442,693 13,515,472 1,072,779 Within budget
SPECIAL SITES & FIXED ASSETS
Lot 1 Group Housing Site Construction 0 0 0 0 0 0 0 0 172,782 172,782 0
Removal of temp sales office 0 0 0 0 0 0 0 0 8,636 8,636 0
Sales Office Building 0 0 0 0 0 0 0 0 573,050 573,981 932
Sales Office Retrofit 300 0 (300) 300 30,000 29,700 30,000 29,700 300 30,000 29,700
Sales Office Carparks 0 0 0 0 0 0 0 0 98,087 98,087 0
Temp Sales office services 0 0 0 0 0 0 0 0 3,812 3,812 0
Sales Office Construction Western 4,528 44,910 40,383 340,533 449,104 108,571 465,771 125,238 624,762 733,333 108,571
Sales office carparks Western 0 0 0 231,095 236,617 5,522 236,617 5,522 234,478 240,000 5,522
Security Cameras 0 1,250 1,250 0 12,500 12,500 15,000 15,000 19,560 32,060 12,500
TOTAL SPECIAL SITES & FIXED ASSETS 4,828 46,160 41,333 571,928 728,221 156,293 747,388 175,460 1,735,467 1,892,692 157,225 Within budget
TOTAL CONSTRUCTION 172,286 763,791 591,504 2,767,276 9,330,467 6,563,191 9,818,099 7,050,823 109,191,558 115,588,113 6,396,554 Within budget

LAND 0 5,103,000 5,103,000 0 5,103,000 5,103,000 5,103,000 5,103,000 0 5,103,000 5,103,000
PROFIT & LOSS EXPENDITURE
Sales & Marketing Brand Development 0 10,833 10,833 68,010 108,333 40,323 130,000 61,990 203,903 244,227 40,323

Sales Office & Builder Rel. 182 2,500 2,318 24,603 25,000 397 30,000 5,397 110,761 117,705 6,943
Brochures 1,000 2,833 1,833 2,850 28,333 25,483 34,000 31,150 139,835 165,169 25,333
Advertising 3,809 9,583 5,775 64,955 95,833 30,878 115,000 50,045 758,042 807,264 49,222
Signage 2,131 7,500 5,369 59,428 75,000 15,573 90,000 30,573 390,274 406,081 15,807
Website 0 2,500 2,500 0 25,000 25,000 30,000 30,000 9,891 35,516 25,625
Promotions 0 5,000 5,000 0 50,000 50,000 60,000 60,000 19,550 78,903 59,353
Public Relations 0 417 417 0 4,167 4,167 5,000 5,000 5,764 16,005 10,241

Total Sales and Marketing 7,122 41,167 34,045 219,846 411,667 191,821 494,000 274,154 1,638,020 1,870,868 232,848 Within budget
Total Community Development Comm Dev - Resident Dev 15,192 16,042 850 64,599 160,417 95,818 192,500 127,901 354,911 451,673 96,761 Within budget
Adminstration Audit and Tax 794 0 (794) 8,226 10,000 1,775 10,000 1,775 223,929 222,805 (1,123)

Cleaning 450 1,000 550 2,250 10,000 7,750 12,000 9,750 29,883 37,207 7,323
Computer Costs 0 500 500 0 5,000 5,000 6,000 6,000 0 5,163 5,163
Couriers 0 300 300 0 3,000 3,000 3,600 3,600 1,338 11,825 10,487
Electricity & Gas 5,120 1,000 (4,120) 14,593 10,000 (4,593) 12,000 (2,593) 92,411 87,850 (4,561)
Insurance 0 500 500 0 5,000 5,000 6,000 6,000 0 5,000 5,000
Legal fees 0 4,167 4,167 4,092 41,667 37,575 50,000 45,908 182,614 220,198 37,584
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Catalina Actual vs Budget Analysis

Tamala Park Cashflow FY2019 Bud Comparison: Jun 18 Approved

Job Description Account Description Actual 1 month 
to Apr 2019

Budget 1 month 
to Apr 2019

Variance YTD to Apr 2019 YTD budget Variance Budget 2019
YTD Act vs Full 

Year Budget 
Variance

PTD to Apr 2019 PTD budget Variance

Comments regarding variance

Actual MTD Vs Budget Apr 2019 Full YearYear to date Vs Budget to Apr 2019 Project to date Vs Budget to Apr 2019

Licenses & Fees 0 500 500 550 5,000 4,450 6,000 5,450 470 5,647 5,177
Postage, Print & Stationery 0 500 500 0 5,000 5,000 6,000 6,000 2,244 33,991 31,748
Rent - Sales Office & Cprk 0 6,667 6,667 56,044 66,667 10,623 80,000 23,956 467,350 462,573 (4,777)
Sundry Office Expenses 0 1,500 1,500 0 15,000 15,000 18,000 18,000 1,076 19,308 18,231
Training 0 2,083 2,083 0 20,833 20,833 25,000 25,000 0 20,833 20,833
Valuations 200 3,333 3,133 6,350 33,333 26,983 40,000 33,650 146,913 173,896 26,983
Rates & Taxes 977 0 (977) 113,877 159,390 45,513 159,390 45,513 472,823 788,986 316,164
Maintenance 28,547 33,333 4,787 307,241 338,930 31,689 405,597 98,355 1,417,374 1,428,456 11,082
Maint- Carpark Makegood 0 0 0 53,798 171,913 118,114 171,913 118,114 53,798 171,913 118,114
Security 160 3,000 2,840 1,929 30,000 28,071 36,000 34,071 23,847 52,338 28,492

Total Administration 36,248 58,383 22,136 568,950 930,733 361,783 1,047,499 478,550 3,116,069 3,747,989 631,920 Within budget
Contingency 0 299,119 299,119 13,027 791,819 778,793 827,760 814,734 2,096,631 778,793 (1,317,838) Actual Contingency spend applied to cost types 

above.
Contingency Offset Transfer 0 0 0 (13,027) (13,027) 0 (13,027) 0 (2,096,631) 0 2,096,631

Total Finance 0 299,119 299,119 0 778,793 778,793 814,734 814,734 0 778,793 778,793
Total P&L Expenditure 58,561 414,711 356,150 853,394 2,281,609 1,428,215 2,548,733 1,695,339 5,109,001 6,849,323 1,740,322
Grand Expense Total 230,847 6,281,501 6,050,654 3,620,670 16,715,076 13,094,406 17,469,832 13,849,162 114,300,559 127,540,435 13,239,876 Within budget

Contingency Summary
YTD Budget 791,819
Contingency Transferred (Actual & Budget) (13,027)
Contingency not yet used 778,793

List of Contingency items transferred year to date
Period Job Description Amount
Jul-18 Bore Replacement 5,597
Sep-18 Stage 12/13 Streetscapes 830
Dec-18 Waste Water Pump Station Engineering 6,600

13,027

Note: Actual Contingency spend in prior years is reported against the job
that the spend relates to.
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CATALINA
FINANCE REPORT
APRIL 2019

1.0

1.1 KEY STATISTICS

1.1.1 RESIDENTIAL LOTS & DISTRIBUTIONS
Lots Produced (titles) Sales Settlements
Actual Budget Actual Budget Actual Budget Actual Budget

Prior Years                  966                    966                  901                  901                  886                  886      71,000,000      71,000,000 

Jul-2018                       -                         -                      2                      4                      1                      1                       -                       - 
Aug-2018                       -                         -                      4                      4                      3                      3                       -                       - 
Sep-2018                       -                         -                      4                      4                      2                      1                       -                       - 
Sep Qtr                       -                         -                    10                    12                      6                      5                       -                       - 
Oct-2018                       -                         -                      1                      4                      1                      9                       -                       - 
Nov-2018                       -                         -                      3                      4                      6                      3                       -                       - 
Dec-2018                       -                         - (3 )                      3                      1                      4        2,000,000        2,000,000 
Dec Qtr                       -                         -                      1                    11                      8                    16        2,000,000        2,000,000 
Jan-2019                       -                         -                      1                      3                      2                      2                       -                       - 
Feb-2019                       -                      38                       -                      4                      3                      3                       -                       - 
Mar-2019                       -                         -                      2                      5                      4                      5                       -                       - 
Mar Qtr                       -                      38                      3                    12                      9                    10                       -                       - 
Apr-2019                       -                         -                      4                      5                      1                      5                       -                       - 
May-2019                         -                      5                      4                       - 
Jun-2019                         -                      5                      4        2,000,000 
Jun Qtr                       -                         -                      4                    15                      1                    13                       -        2,000,000 

PTD                  966                 1,004                  919                  941                  910                  922      73,000,000      73,000,000 
.

Full 2018/19 Year                       -                      38                    18                    50                    24                    44        2,000,000        4,000,000 

2019/20                      45                    60                    48        5,000,000 

2020/21                      52                    75                    66      13,000,000 

-
Lots

Stage 17B 1

1.2

MTH Act MTH Bgt YTD Act YTD Bgt PTD Act PTD Bgt

Residential
 - Sales #                      4                        5                    18                    40                  919                  941 
 - Sales $        1,452,000          1,647,359        5,743,000      13,395,198    238,758,500    246,410,698 
 - Sales $/lot           363,000             329,472           319,056           334,880           259,803           261,860 

- Settlements #                      1                        5                    24                    36                  910                  922 
- Settlements $           279,000          1,746,492        7,267,000      11,667,720    235,814,500    240,215,220 
- Settlements $/lot           279,000             349,298           302,792           324,103           259,137           260,537 

Special Sites

 - Sales #                     -                         -                       -                       -                        3                      3 
 - Sales $                     -                         -                       -                       -          3,295,000        3,295,000 
 - Sales $/lot                     -                         -                       -                       -          1,098,333        1,098,333 

- Settlements #                     -                         -                        1                      1                      3                      3 
- Settlements $                     -                         -          1,400,000        1,400,000        3,295,000        3,295,000 
- Settlements $/lot                     -                         -          1,400,000        1,400,000        1,098,333        1,098,333 

Lots Under Contract
 - Unsettled sales #                      9 Unconditional                      2 Titled
 - Unsettled sales $        2,944,000 Conditional                      7 971 incl. Spec sites

 - Unsettled sales $/lot           327,111 

- The month of April achieved 4 sales.

Management Accounts

Sales & Settlements

Distributions

1 residential lot settled in April comprising:

1019 Tamala Park Accounts.xlsx 22/05/2019
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CATALINA
FINANCE REPORT
APRIL 2019

1.3

MTD Act MTD Bgt Variance
Income
Settlement Revenue 279,000 1,746,492 (1,467,492)
Margin GST (1,676) (22,727) 21,051 
Direct selling costs (12,609) (79,972) 67,364 
Interest Income 113 - 113 
Forfeited Deposits - - -
Other Income - - -
Rebate Allowance (34,962) (174,519) 139,556 

229,866 1,469,274 (1,239,408)
Development costs
WAPC Land Acq. - 5,103,000 5,103,000 
Lot production 120,091 265,504 145,413 
Landscaping 30,109 254,158 224,049 
Consultants 14,375 49,994 35,619 
Infrastructure 2,884 147,974 145,091 
Sales office building 4,828 46,160 41,333 

172,286 5,866,791 5,694,504 
Overheads
Sales & marketing 7,122 41,167 34,045 
Community Develop. 15,192 16,042 850 
Administration 36,248 58,383 22,136 
Finance/Contingency - 299,119 299,119 

58,561 414,711 356,150 

Net Cashflow (981) (4,812,228) 4,811,246 

1.4

YTD Act YTD Bgt Variance
Income
Settlement Revenue 7,267,000 11,667,722 (4,400,722)
Margin GST (65,913) (163,636) 97,723 
Direct selling costs (395,815) (622,771) 226,956 
Interest Income 11,058 - 11,058 
Forfeited Deposits 1,818 - 1,818 
Other Income 1,373,209 1,772,727 (399,518)
Rebate Allowance (351,980) (2,347,106) 1,995,127 

7,839,377 10,306,935 (2,467,558)
Development costs
WAPC Land Acq. - 5,103,000 5,103,000 
Lot production 97,393 2,921,939 2,824,546 
Landscaping 1,727,933 4,051,807 2,323,875 
Consultants 298,127 529,550 231,423 
Infrastructure 71,895 1,098,950 1,027,055 
Sales office building 571,928 728,221 156,293 

2,767,276 14,433,467 11,666,191 
Overheads
Sales & marketing 219,846 411,667 191,821 
Community Develop. 64,599 160,417 95,818 
Administration 568,950 930,733 361,783 
Finance/Contingency - 778,793 778,793 

853,394 2,281,609 1,428,215 

Net Cashflow 4,218,707 (6,408,141) 10,626,848 

1.5

Last Year Last Month This Month

City of Wanneroo           263,132           242,868           242,868 
          263,132           242,868           242,868 

Cashflow - MTD Actuals to budget

Cashflow - YTD Actuals to budget

Bonds

Bonds relate to stage 25 early clearances and are expected to be returned within 12 months.

1019 Tamala Park Accounts.xlsx 22/05/2019

Appendix Page 36 



CATALINA
FINANCE REPORT
APRIL 2019

2.0

MTH Act MTH Bgt Var YTD Act YTD Bgt Var PTD Act PTD Bgt

- Revenue $ (Stlmts)           279,000          1,746,492       (1,467,492)        7,267,000      11,667,720       (4,400,720)    235,814,500    240,215,220 
- Revenue $/lot           279,000            349,298           302,792           324,103           259,137           260,537 

- Selling & GST $             46,058             175,299           129,242           877,215        1,295,305           418,090      21,864,207      22,282,297 
- Selling & GST $/lot             46,058              35,060             36,551             35,981             24,027             24,167 

- Cost of sales $             77,173             533,323           456,150        2,534,076        3,772,286        1,238,210      84,447,245      85,685,455 
- Cost of sales $/lot             77,173            106,665           105,586           104,786             92,799             92,934 

- Gross profit $           155,769          1,037,870          (882,100)        3,855,709        6,600,129       (2,744,420)    129,503,048    132,247,468 
- Gross profit $/lot           155,769            207,574           160,655           183,337           142,311           143,435 
- Gross profit Mgn % 55.83% 59.43% 53.06% 56.57% 54.92% 55.05%

- Special Sites $                       -                         -                       -           799,660           406,256           393,404        2,114,938        1,721,534 

- Other income $                  113                         -                  113             12,876                       -             12,876           255,411           242,535 

- Sales & Marketing $             23,083               63,600             40,517           255,285           636,000           380,715        1,970,797        2,351,512 
- Administration $             39,435               71,627             32,192           599,006           898,041           299,034        3,581,975        3,881,009 
- Finance $                       -                         -                       -                       -                       -                       -                       -                       - 
- Contingency $                       -               44,097             44,097                       -           536,981           536,981                       -           536,981 

- Net profit $             93,364             858,546          (765,182)        3,813,954        4,935,364       (1,121,410)    126,320,625    127,442,035 
- Net profit $/lot             93,364            171,709           158,915           137,093 #DIV/0!           138,814           138,223 

-

-

-

YEAR TO DATE VERSUS FULL YEAR BUDGET

YTD Act
FY19

Full Year Bgt
Var

- Revenue $ (Stlmts)        7,267,000        14,405,834       (7,138,834)
- Revenue $/lot           302,792            327,405 

- Selling & GST $           877,215          1,577,937           700,722 
- Selling & GST $/lot             36,551              35,862 

- Cost of sales $        2,534,076          4,583,187        2,049,111 
- Cost of sales $/lot           105,586            104,163 

- Gross profit $        3,855,709          8,244,710       (4,389,000)
- Gross profit $/lot           160,655            187,380 
- Gross profit Mgn % 53.06% 57.23%

- Special Sites $           799,660             406,256           393,404 

- Other income $             12,876                         -             12,876 

- Sales & Marketing $           255,285             763,200           507,915 
- Administration $           599,006             869,382           270,376 
- Finance $                       -                         -                       - 
- Contingency $                       -             572,937           572,937 

- Net profit $        3,813,954          6,445,447       (2,631,493)

- Net profit $/lot           158,915            146,487 

PROFIT & LOSS

YTD Gross profit is $2.7m unfavourable to budget due to 12 fewer settlements to date.

YTD Special Sites budget includes the sale of the Central Cell Sales Office at a loss of $412k.

YTD Overheads are $1.2m below budget due to Marketing costs $0.4m favourable (timing of invoice payments and pending approvals for 
new initiatives), Admin $0.3m favourable (central cell carpark remediation costs yet to be paid; full legal fees, security, training and valuation 
provisions not yet required), and unused Contingency $0.5m.

1019 Tamala Park Accounts.xlsx 22/05/2019
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CATALINA
FINANCE REPORT
APRIL 2019

2.1
Actual

Stages Title Issue Date Revenue Revenue/lot

Direct Selling & 
COGS (incl. 

GST) Direct Costs/lot
Actual Gross 

Profit
Actual Gross 

Profit/lot
Actual Gross 

Margin %
Incentives Writeback -2,876,710 2,876,710
FY13 Stages 2012 / 2013 51,375,500 220,496 28,570,159 122,619 22,805,341 97,877 44.39%
FY14 Stages 2013 / 2014 50,325,000 243,116 24,477,309 118,248 25,847,691 124,868 51.36%
Stage  11 1-Oct-14 17,611,000 275,172 7,850,538 122,665 9,760,462 152,507 55.42%
Stage  12 3-Dec-14 14,063,000 287,000 5,678,128 115,880 8,384,872 171,120 59.62%
Stage  6B 19-Jan-15 7,452,000 310,500 2,892,006 120,500 4,559,994 190,000 61.19%
Stage 13A 30-Mar-15 9,675,000 261,486 4,919,669 132,964 4,755,331 128,522 49.15%
Stage 13B 11-May-15 12,103,000 268,956 4,978,879 110,642 7,124,121 158,314 58.86%
Stage 14A 4-Jun-15 16,784,000 266,413 6,644,189 105,463 10,139,811 160,949 60.41%
Stage  15 15-Dec-15 15,444,000 280,800 5,791,567 105,301 9,652,433 175,499 62.50%
Stage 18A 27-May-16 8,626,000 297,448 3,015,429 103,980 5,610,571 193,468 65.04%
Stage 14B 28-Oct-16 2,219,000 246,556 1,144,525 127,169 1,074,475 119,386 48.42%
Stage 17A 20-Feb-17 7,135,000 310,217 2,429,862 105,646 4,705,138 204,571 65.94%
Stage 18B 13-Jun-17 6,675,000 290,217 2,269,709 98,683 4,405,291 191,534 66.00%
Stage 25 8-Aug-17 13,393,000 343,410 7,409,055 189,976 5,983,945 153,434 44.68%
Stage 17B 22-May-18 2,934,000 293,400 1,117,139 111,714 1,816,861 181,686 61.92%

235,814,500 106,311,451 129,503,049

- Values for actuals are based on 'settled lots only' for the relevant stages.

Budget

Stages Budget Version Revenue Revenue/lot

Direct Selling & 
COGS (incl. 

GST) Direct Costs/lot
Budgeted Gross 

Profit
Budgeted Gross 

Profit/lot
Budgeted Gross 

Margin %
FY13 Stages May-12 51,358,953 217,623 35,200,675 149,155 16,158,278 68,467 31.46%
FY 14 Stages Jun-13 46,931,935 226,724 30,917,421 149,360 16,014,514 77,365 34.12%
Stage  11 Aug-14 17,645,281 275,708 9,444,658 147,573 8,200,623 128,135 46.47%
Stage  12 Aug-14 14,221,581 290,236 6,787,551 138,521 7,434,030 151,715 52.27%
Stage  6B Aug-14 7,098,672 295,778 3,089,032 128,710 4,009,640 167,068 56.48%
Stage 13A Aug-14 9,585,882 259,078 5,703,355 154,145 3,882,527 104,933 40.50%
Stage 13B Aug-14 12,111,408 269,142 6,443,000 143,178 5,668,408 125,965 46.80%
Stage 14A Aug-14 15,504,265 258,404 9,001,574 150,026 6,502,690 108,378 41.94%
Stage  15 Aug-15 15,433,000 280,600 7,203,599 130,975 8,229,401 149,625 53.32%
Stage 18A Jun-16 8,626,000 297,448 4,048,854 139,616 4,577,146 157,833 53.06%
Stage 14B Jun-16 2,448,087 244,809 1,352,232 135,223 1,095,855 109,585 44.76%
Stage 17A Jun-16 9,427,756 304,121 3,845,430 124,046 5,582,326 180,075 59.21%
Stage 18B Jun-16 8,584,690 276,925 3,677,414 118,626 4,907,276 158,299 57.16%
Stage 25 Aug-17 19,696,448 345,552 9,915,141 173,950 9,781,307 171,602 49.66%
Stage 17B Dec-17 10,496,494 291,569 5,131,807 142,550 5,364,687 149,019 51.11%

249,170,452 141,761,744 107,408,709

- Values for budget are based on 'total lots' for the relevant stages.

GROSS PROFIT ANALYSIS
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Catalina
Finished Lots & Cost of Lots Sold calculations to 30 April 2019
 
Title date: Completed Completed 7-Nov-12 28-Oct-16 20-Feb-17 13-Jun-17 8-Aug-17 8-Aug-17 8-Aug-17 22-May-18 TOTAL

Spec Sites Resi Stages Stage 2 Stage 14B Stage 17A Stage 18B Stage 25 Stage 25 Stage 25 GHS Stage 17B
Sales Office Lot 2179

Direct costs
Civil Contruction 3,402,538      633,835         795,104         794,550         4,918,686      83,260           253,163         968,747         
Sewer headwks 215,092         51,015           116,369         136,672         261,837         4,514             4,514             174,117         
Local authority fees 165,796         1,911             6,839             10,835           35,653           615                615                12,684           
Local authority scheme costs 102,782         27,000           67,500           83,700           156,600         -                 -                 97,200           
Survey & legal fees 38,096           13,139           25,550           29,762           54,801           945                945                35,586           
Engineering fees 211,164         18,200           85,250           97,962           159,500         2,750             12,341           100,839         

Finished Goods Adjustments 31,206-           1,282,787-      1,073,048-      11,250-           25,549-           

420,826         43,233,645    3,062,420      733,850         1,071,063      1,153,481      5,587,077      92,084           271,578         1,389,173      

Earthworks Allocation 260,179         11,806,198    459,466         50,570           123,078         152,616         1,077,304      18,574           66,681           166,059         

Indirect Costs
Land -                 -                 -                 -                 -                 -                 -                 -                 -                 -                 
Infrastructure 84,898           6,012,456      272,271         70,224           235,295         282,496         620,746         7,879             31,674           351,671         
Landscape 118,628         8,518,643      342,232         154,123         495,646         594,017         1,308,860      16,613           66,785           871,324         

TOTAL COST 884,530         69,570,942    4,136,389      1,008,767      1,925,082      2,182,610      8,593,987      135,150         436,718         2,778,227      

Lots 3                    769                38                  10                  25                  31                  58                  1                    1                    36                  

COST PER LOT 294,843         90,469           108,852         100,877         77,003           70,407           148,172         135,150         436,718         77,173           

Lots settled 3                    769                37                  9                    23                  23                  39                  -                 -                 10                  913

COST OF LOTS SETTLED 884,530         69,570,942    4,027,536      907,890         1,771,075      1,619,356      5,778,715      -                 -                 771,730         85,331,775      

Stage Area (m2) 10,900           261,394         13,481           2,926             10,128           11,236           11,236           255                1,795             13,154           

Cost per m2 81                  266                307                345                190                194                765                530                243                211                
Avg lot size 3,633             340                355                293                405                362                194                255                1,795             365                

Other cash expenditure
Direct Selling & Proj Mgt Costs 22,159,740
Marketing costs 1,970,797
Administration 3,581,975
Finance 0
Contingency 0

TOTAL COSTS 113,044,287    

PERIODIC ANALYSIS Month YTD PTD PY Jun-18

Lots settled 1 25 913 888

Cost of lots settled 77,173 3,046,725 85,331,774    82,285,049      
Direct selling costs 46,058 964,906 22,159,740    21,194,834      
Marketing costs 23,083 255,285 1,970,797      1,715,512        
Administration 39,435 599,006 3,581,975      2,982,968        
Finance - - -                 -                  
Contingency - - -                 -                  

TOTAL COSTS          185,749 4,865,922 113,044,286 108,178,364
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Catalina COGS Calc
30-Apr-19

Job Titled Date Direct Cost Indirect Cost COGS Total Lot # Titled Untitled COGS/Lot Settled Lots PTD COGS
Finished 
Goods

FG/Lot

140-01-001 17-Oct-2012 4,004,839       637,443          4,642,282      35        35          -         132,637       35                4,642,282    -                 -                
140-01-002 7-Nov-2012 3,521,886       614,504          4,136,389      38        38          -         108,852       37                4,027,537    108,852         108,852         
140-01-003 14-Jan-2013 3,002,658       554,241          3,556,899      43        43          -         82,719         43                3,556,899    -                 -                
140-01-004 20-Mar-2013 3,371,482       800,585          4,172,067      47        47          -         88,767         47                4,172,067    -                 -                
140-01-005 20-May-2013 4,894,899       968,068          5,862,967      63        63          -         93,063         63                5,862,967    -                 -                
140-01-06A 18-Jan-2013 483,435          179,725          663,160         8          8            -         82,895         8                  663,160       -                 -                
140-01-06B 19-Jan-2015 1,100,352       510,130          1,610,482      24        24          -         67,103         24                1,610,482    -                 -                
140-01-06C 3-Apr-2014 671,286          211,296          882,581         10        10          -         88,258         10                882,581       -                 -                
140-01-007 31-Oct-2013 4,146,749       938,488          5,085,238      63        63          -         80,718         63                5,085,238    -                 -                
140-01-008 16-Jan-2014 4,389,068       881,805          5,270,874      53        53          -         99,450         53                5,270,874    -                 -                
140-01-009 8-May-2014 4,640,905       814,395          5,455,300      51        51          -         106,967       51                5,455,300    -                 -                
140-01-010 8-May-2014 2,460,031       595,126          3,055,157      30        30          -         101,839       30                3,055,157    -                 -                
140-01-011 1-Oct-2014 4,797,823       1,320,873        6,118,696      64        64          -         95,605         64                6,118,696    -                 -                
140-01-012 3-Dec-2014 3,225,081       1,064,585        4,289,666      49        49          -         87,544         49                4,289,666    -                 -                
140-01-13A 30-Mar-2015 2,965,498       717,571          3,683,069      37        37          -         99,542         37                3,683,069    -                 -                
140-01-13B 11-May-2015 2,739,324       986,155          3,725,479      45        45          -         82,788         45                3,725,479    -                 -                
140-01-014 4-Jun-2015 3,619,629       1,347,229        4,966,858      63        63          -         78,839         63                4,966,858    -                 -                
140-01-015 15-Dec-2015 3,073,171       1,243,145        4,316,316      55        55          -         78,478         55                4,316,316    -                 -                
140-01-18A 27-May-2016 1,453,614       760,239          2,213,853      29        29          -         76,340         29                2,213,853    -                 -                
140-01-14B 28-Oct-2016 784,420          224,347          1,008,767      10        10          -         100,877       9                  907,890       100,877         100,877         
140-01-017 20-Feb-2017 1,194,140       730,941          1,925,081      25        25          -         77,003         23                1,771,075    154,006         77,003           
140-01-18B 13-Jun-2017 1,306,098       876,513          2,182,611      31        31          -         70,407         23                1,619,356    563,254         70,407           
140-02-025 8-Aug-2017 6,664,381       1,929,606        8,593,987      58        58          -         148,172       39                5,778,715    2,815,271      148,172         
140-01-17B 22-May-2018 1,555,232       1,222,995        2,778,227      36        36          -         77,173         10                771,730       2,006,497      77,173           
140-70-004 12-Dec-2013 20,322            41,798            62,119           1          1            -         62,119         1                  62,119         -                 -                
140-70-005 8-Aug-2017 110,657          24,492            135,149         1          1            -         135,149       -               -               135,149         135,149         
140-70-007 17-Oct-2012 222,150          87,611            309,761         1          1            -         309,761       1                  309,761       -                 -                
140-70-008 1-Oct-2014 438,532          74,117            512,649         1          1            -         512,649       1                  512,649       -                 -                
140-70-028 8-Aug-2017 338,259          98,459            436,718         1          1            -         436,718       -               -               436,718         436,718         

71,195,918     20,456,482      91,652,400    972 972 -         913 85,331,774  6,320,626      
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14 May 2019 
 
Mr. Tony Arias 
Chief Executive Officer 
Tamala Park Regional Council 
Unit 2, 369 Scarborough Beach Road 
INNALOO WA 6019 
 
Dear Tony, 
 
Proposed Catalina FY2020 Budget 
 
Please find attached the FY2020 Catalina Budget. The budget has incorporated the request received 
from TPRC on 29 April which instructed; 

i. WAPC Land – deferral of payment for the acquisition of WAPC land to FYE2020 and 
FYE2021; 

ii. Distribution to Member Local Governments – provision of information on the viability of the 
inclusion of a distribution to local governments in FYE2020; 

iii. Grove Earthworks – deferral of Earthworks to FYE2021 
 
The review is discussed under the following headings: 
 

1. WA Market Overview 
2. Budget Comparisons 
3. Financial Year Ending 2019 (FY2019) 
4. Operations for Financial Year Ending 2020 (FY2020) 
5. Review of FY2020 
6. Key Risks for Achieving FY2020 Budget 
7. Overview of Financial Year Ending 2021 (FY2021)  
8. Project Forecast 
9. Assumptions  
10. Civil Construction Triggers 
11. Cash Requirement, Capital Return and Profit Distributions 

 
 
1. WA Market Overview 
 
The graphic below provides a snapshot of the state of the WA property market at present and a brief 
history leading up to this point. It provides some context to the assumptions used in the Proposed 
Catalina FY2020 Budget.  
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Summary 
› Population growth improving. Some economists predicting net interstate migration figures to 

return to neutral by the end of FY21, but the consensus is for FY23. 
 

› Overseas migration significantly lower than a decade ago, subject to Government intakes. 
 

› Trend unemployment largely unchanged in 12 months, underemployment improving. 
 

› Increased mining activity will help the overall jobs market and will be a key factor of wages 
growth. New jobs will drive interstate migration improvements. 

Source: ABS/Satterley

Source: REIWA/Landgate
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› Long term population growth forecasts for Perth suggests an almost doubling of new lot demand 
from around 5,000 lots per year to nearly 9,500 lots p.a. over the next decade. 

 
› High stock levels with over 17,000 houses, units and lots available in April 2019 (up from 

~16,000 in Dec-18), well above the equilibrium of circa 12,000. Hard to see a quick turnaround 
in prices anytime soon. 

 
› Median rents stable with slight uptick in the Dec-18 quarter to $360 per week. Low vacancy rate 

of just under 3%. Movement in total property listings suggests investors are choosing to sell 
their rentals, which could be finance related and a switch to principal and interest. 

 
› The outlook for the WA land market is low volumes with slow improvement. Population growth 

projections are encouraging, however excess land stock and difficulty for purchasers obtaining 
credit will ensure conditions remain tough. 

 
 
2. Budget Comparisons 
 
Budget review and analysis in this document for FY2019 compares to the budget approved in August 
2018. 
 
Budget review and analysis in this document for FY2020 and subsequent years, including the life-of-
project forecast compares to the 2018 Project Forecast approved in June 2018. 
 
 
3. Financial Year Ending 2019 (FY2019) 
 
The key operations for the 2019 financial year as forecast in this review are as follows: 
 
This review forecasts a cashflow before distributions of $0.4m, which is $5.2m higher than the budget 
approved in August 2018. The high-level areas of variance are summarised below: 
 
 

› 24 sales are forecast in FY2019, (26) lots less than the approved budget after a further 
deterioration in market conditions. 
 

› Gross income is forecast to be ($4.6m) lower, which is driven by 16 fewer lot settlements and 
deferral of the Catalina Central sales office settlement, partially offset by reduced direct selling 
costs. The $2.2m reduction in direct selling costs includes a $0.75m saving on unused rebates 
taken up, $0.6m reduction on fees from lower income and $0.85m of rebates deferred. 

 
› Development costs are forecast to be $9.8m lower than the budget approved in August 2018, 

driven by deferral of the first $5.1m WAPC Land Acquisition payment to FY2020 and lower 
production costs. Lot production is $2.1m lower driven by $1.8m of deferred Stage 26 costs and 
$0.1m savings in final claims for completed stages. Landscaping is lower by $1.8m, driven by 
deferrals across several jobs including $0.4m of Stage 11 Landscaping Phase 2, $0.25m for 
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stage 17 landscaping, $0.15m for the stage 25 Greenlink in Catalina Beach, $0.1m for BCA 
North and $0.1m for BCA South. The FY2019 forecast sees a $0.6m reduction in contingency 
through deferred works. 
 

› Distributions for FY2019 are forecast as $4m as per the budget approved in August 2018. 
 
 
4. Operations for Financial Year Ending 2020 (FY2020) 
 
The key operations for the 2020 financial year as forecast in this review are as follows: 
 

1. Distributions are ($11m) lower from the 2018 Project Forecast at $3m. 
2. Forecast sales of 31 lots (-99 from the 2018 Project Forecast). 
3. Forecast settlements of 26 lots (-87 from the 2018 Project Forecast). 
4. Forecast gross income of $7.3m. 
5. 38 forecast titles to be issued for stage 26. 
6. Total earthworks and civil construction costs for the year of $1.9m. 
7. Landscaping in Catalina Central will include $0.8m for Stage 11 Landscaping Phase Two, $0.3m 

for Stage 17 Landscaping, $0.2m for BCA North and South, $0.1m for Central upgrades and 
$0.1m for Greenlink Bore. Catalina Beach landscaping will include $0.3m for completion of the 
stage 25 Greenlink works and $0.3m for the Foreshore Reserve Interface. Overall costs include 
$0.2m in consultancy fees and $0.1m in Marmion Avenue Planting. Total landscaping of $2.9m 
budgeted. 

8. Net infrastructure costs of $1.4m are forecast for FY2020 with costs including $1.0m for the 
Catalina Beach North/South Dual Use Path, $0.7m for initial Foreshore Access Road works, 
$0.4m to begin the Portofino Promenade Extension and $0.4m for initial Connolly Drive 
Intersection costs, offset by a $1.3m refund due for the waste water pump station in Catalina 
Beach. 

 
 

5. Review of FY2020 
 
This review forecasts a cashflow before distributions of ($7.2m) for the year to 30 June 2020, compared 
to $12.3m cashflow in the 2018 Project Forecast, with the net variance driven by reduced settlement 
volumes and deferral of the WAPC land acquisition. The main areas of variance are summarised below: 
 

› Annual sales for FY2020 have reduced by (99) lots to 31 for the year, with the 2018 Project 
Forecast forecasting sales in stage 16B in Catalina Central, stage 27 in Catalina Beach and 
stage 36 in Catalina Grove which have all been deferred.  

 
› Forecast settlements have reduced by (87) lots to 26 lots in FY2020 following the lower sales 

forecast. Lot income is ($19.8m) lower than the 2018 Project Forecast, with the most notable 
reductions from stage 36 ($9.3m), stage 26 ($5.7m) and stage 16B ($4.6m). Total lot income is 
forecast at $8.6m in FY2020. 
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› Other income has decreased by ($3.2m) from the 2018 Project Forecast. The proposed budget 
forecasts only the $0.5m settlement of the Catalina Central sales office. Previously, the 2018 
Project Forecast assumed settlement of two School Site GHS lots for $2.2m, a stage 25 GHS 
lot in Catalina Beach for $0.7m and $0.8m for the Catalina Central Demonstration/Innovation 
lot. 

 
› The first of two $5.1m payments for the WAPC land acquisition is now budgeted for in FY2020 

(previously one $10.2m payment in FY2018). 
 

› Infrastructure costs have increased by ($0.5m), which is the net result of the following: 
- ($1.1m) costs included for North/South Dual Use Path (new item); 
- ($0.7m) costs for Foreshore Access Road deferred from FY2019; 
- ($0.5m) Primary School Site reimbursements deferred to FY2023/FY2024; 
- ($0.4m) costs for Portofino Promenade deferred from FY2019; 
- ($0.4m) costs for Connolly Drive Intersection deferred from FY2018/FY2019; offset by 
- $1.4m deferral of Catalina Grove Pump Station to FY2025; and 
- $1.2m Catalina Beach Pump Station refund deferred from FY2019. 

 
› Special site and other development costs are $1.4m lower due to the deferral of $0.5m in build 

costs for a demonstration lot (now FY2021) and $0.9m of cost for the group housing school sites 
(now FY2023). 

 
› Lot production costs in total for FY2020 are $6.5m lower compared to the 2018 Project Forecast, 

with variances including the following differences: 
- $2.9m of costs for Stage 27 in Catalina Beach deferred to FY2022; 
- $2.7m costs for Stage 36 in Catalina Grove deferred to FY2023; 
- $2.5m costs for Stage 37 in Catalina Grove deferred to FY2024/FY2025; 
- $0.2m deferred earthworks costs for stages 29-31 and 41-44; 
- $0.1m costs for Stage 38 in Catalina Grove deferred to FY2025; offset by 
- ($1.5m) costs for Stage 26 deferred from FY2018/FY2019; 
- Inclusion of ($0.4m) costs for stage 18C residential, previously two stage 18B group 

housing sites but now developed as residential lots. 
 

› Landscaping works have increased by ($0.5m) overall compared to the 2018 Project Forecast, 
with variances including the following notable differences: 

- ($0.8m) costs for Stage 11 Phase 2 deferred from FY2018; 
- ($0.3m) for Stage 17 landscaping deferred from FY2018; 
- ($0.3m) for Catalina Beach Greenlink Stage 25 deferred from FY2018; 
- ($0.3m) for Catalina Beach Foreshore Reserve Interface brought forward from FY2022; 
- ($0.3m) for BCA North and South and Marmion Shrub Planting deferred from 

FY2017/FY2018; offset by 
- $1.1m costs for Catalina Grove landscaping deferred to FY2024; and 
- $0.4m for Connolly Drive Median Upgrades deferred to FY2023/FY2024. 
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6. Key Risks for Achieving FY2020 Budget 
 
The following are key risks for TPRC receiving budgeted revenue in accordance with this review: 
 

› Achieving forecast sales rates; 
› Settlements forecast for FY2020 being deferred to FY2021, resulting in lower revenue being 

achieved in FY2020; 
› Acquisition of WAPC land does not occur in FY20 or full settlement costs are required in FY20; 
› WAPC request a larger purchase price for the acquisition of their land than budgeted; 
› Achieving anticipated sales prices; and 
› Higher than expected fallover rates for sales resulting in delayed settlements. 

 
 
7. Overview of Financial Year Ending 2021 
 
This review forecasts cashflow before distributions of ($2.3m) for the year to 30 June 2021, which is 
($23.5m) lower than the 2018 Project Forecast. The high-level areas of variance are summarised below: 
 

› Gross income has decreased by ($27.5m) due to ($29m) lower lot income from 101 fewer 
settlements, a ($1.5m) reduction in special sites income through deferred settlements, partially 
offset by $3m deferred direct selling costs. 

› Overall development costs are $4m lower in FY2021 than previously forecast, driven by $10.5m 
of deferred lot production costs and $2.2m deferred landscaping, partially offset by the second 
($5.1m) WAPC land acquisition payment deferred from the prior year and ($3.6m) higher net 
infrastructure due to ($1m) deferred costs from prior years and the ($2.6m) refund for the 
Catalina Grove Pump Station deferred to FY2027. 

› Forecast distributions for FY2021 are ($18m) lower than the 2018 Project Forecast, however 
the forecast cash balance is $9.5m higher at $24.8m at 30 June 2021. 

 
Due to excess land stock and the current issues for some purchasers obtaining credit Satterley have 
prepared the budget based on low sales volumes and a slow improvement in the WA land market. If 
these factors change and sales increase the project is well positioned to capitalise on any potential 
increase in sales. Subdivision approval for approximately 100 lots is held for Catalina Central and 
approximately 120 lots held for Catalina Beach. 
 
 
8. Project Forecast 
 
Market conditions seen in the preceding years have led to a significant decline in sales and lot prices 
on the project. The decline in sales volumes and prices have had a compounding effect on the overall 
project forecast. A snapshot of some of these factors and relevant market commentary are; 

• Annual population growth peaked at nearly 80,000 in June 2012, dropped to just over 18,000 in 
the twelve months to June 2017 (ABS) 

• Post-GFC trend unemployment rate low of 3.8% in June 2012. 2012 trend unemployment rate 
averaged 4%, compared to 6.2% in 2018. (ABS) 

• Median land price of $261,000 in 2014, median of $222,000 in 2018. Perth lot sales of 11,805 
in 2014, 4,811 in 2018 – a 59% reduction (UDIA State of The Land Report, March 2019) 
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• Median Perth house price if $550k in March 2014 quarter, median price of $500k in December 
2018 quarter (REIWA) 

• “Housing prices in Perth have been declining for some years. The peak in housing prices in 
Perth was in the middle of 2014. This followed a period of strong housing price growth as the 
population of Western Australia increased strongly during the mining investment boom and 
housing construction took longer to ramp up. When housing construction did respond, however, 
population growth had slowed markedly and housing prices started to fall. Median housing 
prices have fallen by around 12 per cent since 2014. This has clearly been a difficult time for 
many homeowners in Western Australia. There are some households that are having difficulty 
meeting repayments, as evidenced by a rising arrears rate in Western Australia.” – Michele 
Bullock, Assistant Governor, Reserve Bank of Australia (March 2019) 

• “The continuation of challenging market conditions in Perth is underscored by another year of 
modest output with a total of 6,670 releases which while only 5% lower than 2017 represented 
a 24% decline on the ten-year average.” – UDIA State of The Land Report, March 2019 

• “Despite the improving broader economy, the property market continues to face headwinds in 
2018. The tightening of lending criteria by the banking sector, coupled with recent rate increases 
in the retail mortgage sector and lower property valuations, continues to make accessing the 
housing market difficult, particularly for those on low to moderate incomes. As a result, First 
Home Buyers (FHB) have been particularly hard-hit, with WA finance commitments for owner-
occupier FHBs (excluding refinancing) falling 13% to 27,294 for the year, as compared to 31,460 
in 2017.” – UDIA State of The Land Report, March 2019 

 
This review forecasts an overall net cash profit of $326.8m for the life of the project which is ($13.7m) 
lower than the 2018 Project Forecast. 
 
 
9. Assumptions 
 
Achieving title dates, and therefore the revenue streams, as described in this review are dependent on 
obtaining planning and engineering approvals. Any deferment of the commencement of works will result 
in titles being deferred, which could impact the current distribution profile for FY2020 and FY2021.  
 
Additionally, the timeframes provided by the engineers are dependent on the civil contractor being able 
to achieve these timeframes. 
 
 

Stage Lots Titles 
26 38 Sep-19 

 
Escalation onset has been deferred two years from the previous approved budget and is now assumed 
from July 2021 onwards at the reduced rates shown below.  
 

Appendix Page 50 



 

 
  
 
10. Civil Construction Triggers 
 
Civil construction triggers remain in place to ensure the project does not overcommit civil construction 
to protect against any further downturn in market conditions. The triggers ensure the risk to the project 
is minimised by only committing to construction if stock reduces to a certain level. 
 
As the Central and Beach precincts appeal to different target markets and will have different sales rates, 
we continue to recommend separate sales triggers for each. 
 
The recommended trigger closing stock level for this budget review remains unchanged from previously 
advised - 20 lots for Catalina Central and 20 lots for Catalina Beach. A lot is no longer considered stock 
once an offer is received from a purchaser at or above the list price or a lot is withheld from release by 
the TPRC. 
 
 
11. Cash Requirement, Capital Return and Profit Distributions 
 
This review forecasts a minimum cash balance for the project of $30.1m in FY2020 and $24.8m in 
FY2021. Approximately $15m is maintained as a minimum ongoing cash throughout the duration of the 
project. 
 
The ability to pay dividends is limited by the volume of settlements being achieve, the amount of 
development costs incurred, and the cash balance remaining above $15m. Satterley believe that the 
ability to provide a distribution of $3m is available in FY2020. However, would suggest a more 
conservative approach of $1m in December and subject to a review in the mid-year budget the further 
$2m is distributed in June.  
 
Life of project distributions are now forecast as follows; 
 

CATALINA | Escalation Rates
INCOME
From Jan-11 Jul-18 Jul-19 Jul-20 Jul-21
To Jun-18 Jun-19 Jun-20 Jun-21 End
Current - May-19 0.0% 0.0% 0.0% 0.0% 3.0%
2018 Project Forecast 0.0% 0.0% 4.0% 4.0% 4.0%
COST
From Jan-11 Jul-18 Jul-19 Jul-20 Jul-21
To Jun-18 Jun-19 Jun-20 Jun-21 End
Current - May-19 0.0% 0.0% 0.0% 0.0% 2.0%
2018 Project Forecast 0.0% 0.0% 2.5% 2.5% 2.5%
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Should you have any queries on this report, please do not hesitate to contact me. 
 
Yours sincerely 
  
 
 
 
Carl Buckley 
Project Director 
 

CATALINA | Profit Distribution Capacity
FINANCIAL YEAR

CURRENT
MAY-19

2018 PROJECT 
FORECAST

VARIANCE
CUMULATIVE 

VARIANCE
PTD FY17 53,700,000 53,700,000 - -
FY18 4,000,000 3,000,000 1,000,000 1,000,000
FY19 4,000,000 7,000,000 (3,000,000) (2,000,000)
FY20 3,000,000 14,000,000 (11,000,000) (13,000,000)
FY21 3,000,000 21,000,000 (18,000,000) (31,000,000)
FY22 8,000,000 24,000,000 (16,000,000) (47,000,000)
FY23 - 23,000,000 (23,000,000) (70,000,000)
FY24 10,000,000 28,000,000 (18,000,000) (88,000,000)
FY25 13,000,000 34,000,000 (21,000,000) (109,000,000)
FY26 28,000,000 31,000,000 (3,000,000) (112,000,000)
FY27 26,000,000 46,000,000 (20,000,000) (132,000,000)
FY28 28,000,000 39,000,000 (11,000,000) (143,000,000)
FY29 28,000,000 16,000,000 12,000,000 (131,000,000)
FY30 26,000,000 794,729 25,205,271 (105,794,729)
FY31 45,000,000 - 45,000,000 (60,794,729)
FY32 34,000,000 - 34,000,000 (26,794,729)
FY33 - - - (26,794,729)
FY34 13,050,225 - 13,050,225 (13,744,504)

TOTAL 326,750,225 340,494,729 (13,744,504) (13,744,504)
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CATALINA | Summary

CATEGORY
CURRENT

MAY-19

2018 PROJECT 

FORECAST
VARIANCE

CURRENT

MAY-19 PER LOT

2018 PROJECT 

FORECAST PER LOT
PER LOT VARIANCE FEASIBILITY VARIANCE

Total Lots 2,525 2,489 36 2,525 2,489 36 2,310 215

Residential area 787,054m² 786,761m² 293m² 312m² 316m² (4m²) 828,075m² (41,021m²)

Special sites area 100,503m² 110,748m² (10,245m²) 7,826m² 92,677m²

GROSS INCOME

Income - Lots 711,953,573 724,700,240 (12,746,667) 281,962 291,161 (9,199) 797,371,531 (85,417,958)

Income - Special Sites 37,587,761 40,506,393 (2,918,632) 14,886 16,274 (1,388) 2,997,655 34,590,106

Income - Other 255,298 230,717 24,581

Direct Selling Expenses 82,578,942 83,661,510 1,082,568 32,705 33,612 908 130,908,852 48,329,910

GROSS INCOME 667,217,690 681,775,840 (14,558,151) 264,245 273,916 (9,679) 669,460,334 (2,497,942)

DEVELOPMENT COSTS

Land 10,206,000 10,206,000 - 4,042 4,100 58 - (10,206,000)

Consultants 9,690,793 9,106,160 (584,633) 3,838 3,659 (179) 5,672,600 (4,018,193)

Infrastructure 15,910,404 15,821,974 (88,430) 6,301 6,357 56 26,107,961 10,197,557

Special Sites/Other Development 4,802,964 4,853,544 50,581 1,902 1,950 48 935,121 (3,867,843)

Lot Production 208,266,542 213,183,896 4,917,353 82,482 85,650 3,169 245,536,927 37,270,384

Landscape 55,417,451 52,971,398 (2,446,052) 21,948 21,282 (665) 36,363,281 (19,054,169)

Marketing 7,924,475 8,664,422 739,947 3,138 3,481 343 11,234,127 3,309,652

Community Development 2,634,059 2,224,981 (409,077) 1,043 894 (149) 2,904,656 270,597

Administration 14,854,996 12,722,435 (2,132,561) 5,883 5,111 (772) 11,881,589 (2,973,407)

Finance/Bonds - - - - - - - -

Contingency 10,759,781 11,526,301 766,520 4,261 4,631 370 17,031,813 6,272,032

DEVELOPMENT COSTS 340,467,465 341,281,111 813,646 134,839 137,116 2,277 357,668,075 17,200,610

PROJECT PROFIT 326,750,225 340,494,729 (13,744,504) 129,406 134,849 (5,443) 311,792,259 14,957,966

Project IRR 15.6% 18.4% (2.9%) Note: All IRR calculations assume a notional land payment of $77.4m at commencement of the project. 18.2% (2.7%)

Profit on Cost 96.0% 99.8% (3.8%) 87.2% 8.8%

Profit /Lot 129,406 136,800 (7,394) 134,975 (5,569)

CATALINA | Profit Distributions
FINANCIAL YEAR

CURRENT

MAY-19

2018 PROJECT 

FORECAST
VARIANCE

CUMULATIVE 

VARIANCE

PTD FY17 53,700,000 53,700,000 - -

FY18 4,000,000 3,000,000 1,000,000 1,000,000

FY19 4,000,000 7,000,000 (3,000,000) (2,000,000)

FY20 3,000,000 14,000,000 (11,000,000) (13,000,000)

FY21 3,000,000 21,000,000 (18,000,000) (31,000,000)

FY22 8,000,000 24,000,000 (16,000,000) (47,000,000)

FY23 - 23,000,000 (23,000,000) (70,000,000)

FY24 10,000,000 28,000,000 (18,000,000) (88,000,000)

FY25 13,000,000 34,000,000 (21,000,000) (109,000,000)

FY26 28,000,000 31,000,000 (3,000,000) (112,000,000)

FY27 26,000,000 46,000,000 (20,000,000) (132,000,000)

FY28 28,000,000 39,000,000 (11,000,000) (143,000,000)

FY29 28,000,000 16,000,000 12,000,000 (131,000,000)

FY30 26,000,000 794,729 25,205,271 (105,794,729)

FY31 45,000,000 - 45,000,000 (60,794,729)

FY32 34,000,000 - 34,000,000 (26,794,729)

FY33 - - - (26,794,729)

FY34 13,050,225 - 13,050,225 (13,744,504)

TOTAL 326,750,225 340,494,729 (13,744,504) (13,744,504)
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CATALINA | Escalation Rates
INCOME

From Jan-11 Jul-18 Jul-19 Jul-20 Jul-21

To Jun-18 Jun-19 Jun-20 Jun-21 End

Current - May-19 0.0% 0.0% 0.0% 0.0% 3.0%

2018 Project Forecast 0.0% 0.0% 4.0% 4.0% 4.0%

COST

From Jan-11 Jul-18 Jul-19 Jul-20 Jul-21

To Jun-18 Jun-19 Jun-20 Jun-21 End

Current - May-19 0.0% 0.0% 0.0% 0.0% 2.0%

2018 Project Forecast 0.0% 0.0% 2.5% 2.5% 2.5%

CATALINA | Sales Rates
SALES RATES

CURRENT

MAY-19

2018 PROJECT 

FORECAST
VARIANCE FEASIBILITY VARIANCE

PTD FY2017 849 849 - 972 (123)

FYE2018 52 85 (33) 180 (128)

FYE2019 24 100 (76) 180 (156)

FYE2020 31 130 (99) 180 (149)

FYE2021 47 150 (103) 180 (133)

FYE2022 64 163 (99) 180 (116)

FYE2023 84 203 (119) 180 (96)

FYE2024 103 193 (90) 180 (77)

FYE2025 120 195 (75) 78 42

FYE2026 156 199 (43) - 156

FYE2027 176 185 (9) - 176

FYE2028 194 37 157 - 194

FYE2029 194 - 194 - 194

FYE2030 193 - 193 - 193

FYE2031 168 - 168 - 168

FYE2032 70 - 70 - 70

Total 2,525 2,489 36 2,310 215

Final Sale Dec-31 Mar-28 +45 Mths Dec-24 +84 Mths 

Final Settlement May-32 Aug-28 +45 Mths Mar-25 +86 Mths 
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CATALINA | Annual Cashflow (May 2019)
CATEGORY PROJECT TOTAL PTD FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

STOCK

Sales Release 2,525 908 31 51 45 52 49 75 131 78 126

Sales 2,525 849 52 24 31 47 64 84 103 120 156

Titles 2,525 872 94 - 38 35 97 75 35 144 108

Settlements 2,525 815 70 28 26 37 65 74 95 114 136

Closing Stock - 59 38 65 79 84 69 60 88 46 16

Contracts on Hand - 34 16 12 17 27 26 36 44 50 70

Settled Area - Residential

Settled Area - Special Sites

AVERAGE SETTLEMENT PRICE 281,962 253,101 318,143 290,763 330,534 254,777 265,039 260,252 262,640 285,740 279,112

GROSS INCOME

Income - Lots 711,953,573 206,277,500 22,270,000 8,141,357 8,593,874 9,426,750 17,227,508 19,258,637 24,950,829 32,574,372 37,959,248

Income - Special Sites 37,587,761 2,602,500 - 1,400,000 480,000 2,412,350 2,265,135 - 2,249,788 3,518,302 12,876,495

Income - Other 255,298 230,717 11,818 12,763 - - - - - - -

Direct Selling Expenses 82,578,942 17,335,831 2,022,444 1,499,309 1,795,018 1,692,927 2,193,926 2,641,335 2,908,013 3,902,058 5,854,844

GROSS INCOME 667,217,690 191,774,886 20,259,374 8,054,812 7,278,856 10,146,173 17,298,717 16,617,302 24,292,604 32,190,617 44,980,899

Average Gross Income /m ² - Residential - - - - - - - - - - -

Average Gross Income /m ² - Special Sites - - - - - - - - - - -

DEVELOPMENT COSTS

Land 10,206,000 - - - 5,103,000 5,103,000 - - - - -

Consultants 9,690,793 2,483,674 362,844 486,616 575,247 576,570 598,925 595,394 625,343 604,741 634,966

Infrastructure 15,910,404 10,610,685 1,805,837 134,185 1,409,141 1,055,020 714,213 1,596,039 (1,307,154) 1,602,284 620,528

Special Sites/Other Development 4,802,964 880,242 284,229 795,482 118,297 666,667 133,472 899,769 527,829 496,977 -

Lot Production 208,266,542 72,838,671 2,191,024 1,675,105 1,930,449 1,190,215 9,908,791 8,402,822 4,375,371 12,500,072 10,857,749

Landscape 55,417,451 9,467,966 5,298,719 2,752,327 2,906,368 1,723,842 4,528,571 2,938,956 7,289,699 2,015,601 2,028,201

Marketing 7,924,475 1,887,005 216,406 494,000 350,000 400,000 353,815 220,858 276,281 328,377 435,507

Community Development 2,634,059 205,959 85,599 192,500 192,500 192,500 192,500 192,500 192,500 192,500 192,500

Administration 14,854,996 2,314,892 521,855 731,953 1,127,427 1,006,080 1,008,553 1,016,914 1,023,507 1,025,919 1,024,287

Finance/Bonds - (1,827,575) 859,820 183,419 50,000 (42,189) (350,000) 700,000 - - -

Contingency 10,759,781 - (0) 210,285 685,621 595,695 871,942 793,163 650,169 938,324 789,687

DEVELOPMENT COSTS 340,467,465 98,861,518 11,626,334 7,655,872 14,448,050 12,467,399 17,960,783 17,356,415 13,653,545 19,704,795 16,583,425

Average Cost/m ² - Developments - - - - - - - - - - -

Average Cost/m ² - Overheads - - - - - - - - - - -

CASHFLOW 326,750,225 92,913,368 8,633,040 398,939 (7,169,194) (2,321,226) (662,065) (739,113) 10,639,060 12,485,822 28,397,474

Average Net Cashflow/m ² - - - - - - - - - - -

Capital Calls (13,300,000) (13,300,000) - - - - - - - - -

Capital Returns 13,300,000 13,300,000 - - - - - - - - -

PROFIT DISTRIBUTIONS 326,750,225 53,700,000 4,000,000 4,000,000 3,000,000 3,000,000 8,000,000 - 10,000,000 13,000,000 28,000,000

Cash Balance at Year End - 39,213,368 43,846,407 40,245,347 30,076,153 24,754,927 16,092,862 15,353,748 15,992,808 15,478,630 15,876,104
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CATALINA | Annual Cashflow (May 2019)
CATEGORY

STOCK

Sales Release

Sales

Titles

Settlements

Closing Stock

Contracts on Hand

Settled Area - Residential

Settled Area - Special Sites

AVERAGE SETTLEMENT PRICE

GROSS INCOME

Income - Lots

Income - Special Sites

Income - Other

Direct Selling Expenses

GROSS INCOME

Average Gross Income /m ² - Residential

Average Gross Income /m ² - Special Sites

DEVELOPMENT COSTS

Land

Consultants

Infrastructure

Special Sites/Other Development

Lot Production

Landscape

Marketing

Community Development

Administration

Finance/Bonds

Contingency

DEVELOPMENT COSTS

Average Cost/m ² - Developments

Average Cost/m ² - Overheads

CASHFLOW

Average Net Cashflow/m ²

Capital Calls

Capital Returns

PROFIT DISTRIBUTIONS

Cash Balance at Year End

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

204 204 168 205 138 60 - -

176 194 194 193 168 70 - -

174 204 174 229 139 107 - -

166 193 191 193 187 135 - -

44 54 28 40 10 - - -

80 81 84 84 65 - - -

278,020 280,343 289,270 282,700 357,830 357,703 - -

46,151,393 54,106,232 55,250,590 54,561,146 66,914,164 48,289,972 - -

675,305 1,607,012 421,705 1,644,530 987,526 4,447,113 - -

- - - - - - - -

5,186,514 6,341,584 6,678,033 6,918,795 7,299,111 6,331,566 1,977,635 -

41,640,184 49,371,661 48,994,263 49,286,881 60,602,578 46,405,519 (1,977,635) -

- - - - - - - -

- - - - - - - -

- - - - - - - -

600,195 531,940 336,997 340,868 172,513 163,958 - -

(2,330,375) - - - - - - -

- - - - - - - -

13,138,386 15,400,863 16,646,729 18,426,492 12,005,191 6,778,613 - -

2,022,546 2,332,112 2,025,616 2,142,295 1,839,439 4,105,194 - -

501,258 563,676 575,053 583,636 518,290 220,313 - -

192,500 192,500 192,500 100,000 75,000 50,000 - -

972,716 827,957 566,017 536,900 505,944 429,077 151,131 63,868

350,000 350,000 - (700,000) - 426,524 - -

754,861 992,452 1,017,146 1,106,510 755,819 587,358 7,557 3,193

16,202,088 21,191,500 21,360,058 22,536,701 15,872,195 12,761,037 158,688 67,062

- - - - - - - -

- - - - - - - -

25,438,096 28,180,160 27,634,204 26,750,181 44,730,383 33,644,482 (2,136,323) (67,062)

- - - - - - - -

- - - - - - - -

- - - - - - - -

26,000,000 28,000,000 28,000,000 26,000,000 45,000,000 34,000,000 - 13,050,225

15,314,199 15,494,360 15,128,564 15,878,745 15,609,127 15,253,610 13,117,286 -
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CATALINA | FY19 Cashflow (May 2019)

CATEGORY Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18 Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 FY19 TOTAL
APPROVED

(AUG-18)
VARIANCE

Sales - Stage 17A 1 - 1 (2) - - - - - - - 1 1 2 (1)

Sales - Stage 17B - 1 2 2 1 (2) - - 1 - - 1 6 15 (9)

Sales - Stage 18B - 1 - - 1 - - - (1) - 1 - 2 8 (6)

Sales - Stage 25 1 2 1 2 1 (1) 1 - 2 3 - - 12 15 (3)

Sales - Stage 26 - - - - - - - - - 1 1 1 3 10 (7)

Total Sales 2 4 4 2 3 (3) 1 - 2 4 2 3 24 50 (26)

Titles - - - - - - - - - - - - - 38 (38)

Settlements 2 3 2 1 6 1 2 3 4 1 1 2 28 44 (16)

Contracts on hand 16 17 19 19 16 12 11 8 6 9 11 12 12 21 (9)

Average Settlement Price 149,000 260,667 300,000 298,000 335,500 298,000 288,500 278,000 294,050 279,000 357,971 314,093 290,763 327,405 (36,643)

GROSS INCOME

Income - Stage 14B - - - - - - - - - - - - - 245,000 (245,000)

Income - Stage 17A - - - - - - - 257,000 - - - - 257,000 927,000 (670,000)

Income - Stage 17B 298,000 - 335,000 - 257,000 298,000 577,000 - 335,000 279,000 - - 2,379,000 2,366,720 12,280

Income - Stage 18A - - - - 335,000 - - - - - - - 335,000 335,000 -

Income - Stage 18B - 298,000 265,000 298,000 - - - 335,000 - - - 270,214 1,466,214 2,939,628 (1,473,414)

Income - Stage 25 - 484,000 - - 1,421,000 - - 242,000 841,200 - 357,971 357,971 3,704,143 4,840,934 (1,136,791)

Income - Stage 26 - - - - - - - - - - - - - 2,751,553 (2,751,553)

Income - Lots Total 298,000 782,000 600,000 298,000 2,013,000 298,000 577,000 834,000 1,176,200 279,000 357,971 628,186 8,141,357 14,405,835 (6,264,477)

Income - Special Sites - 1,400,000 - - - - - - - - - - 1,400,000 1,950,000 (550,000)

Income - Other - 10,945 - - - - 1,818 - - - - - 12,763 - 12,763

Direct Selling Expenses 61,886 167,771 57,358 34,589 203,975 52,602 73,032 92,720 230,987 145,922 202,917 175,550 1,499,309 3,734,358 2,235,050

GROSS INCOME 236,114 2,025,174 542,642 263,411 1,809,025 245,398 505,786 741,280 945,213 133,078 155,054 452,635 8,054,812 12,621,476 (4,566,665)

DEVELOPMENT COSTS

Land - - - - - - - - - - - - - 5,103,000 5,103,000

Consultants 23,444 7,500 5,457 10,580 11,035 15,706 146,722 36,503 92,962 43,440 46,633 46,633 486,616 627,487 140,871

Infrastructure 3,805 2,335 824 800 1,115 6,600 780 2,408 20,160 20,160 47,930 27,269 134,185 141,181 6,996

Special Sites/Other Development - - 37,223 79,762 14 349,829 6,041 93,526 22,995 22,995 91,549 91,549 795,482 919,300 123,818

Catalina Beach Bulk Earthworks Stgs 25-28 (680) - - - - - - - 1,668 1,668 - - 2,655 2,655 -

Catalina Grove Cell Bulk Earthworks Stgs 36-40 - - - - - - - - - - - - - 76,250 76,250

Lot Production - Completed Stages (final claims) - - - - - - - - 49,170 2,650 - - 51,820 158,780 106,960

Lot Production - Stage 16A - - - - - - - - - - - - - 95,097 95,097

Lot Production - Stage 17A - - - - - - - - 2,500 2,500 - - 5,000 5,000 -

Lot Production - Stage 17B 1,832 - 5,630 740 - - (18,000) - 185,951 185,951 2,439 1,466 366,010 371,978 5,969

Lot Production - Stage 18A - - - - - - - - 1,845 1,845 1,845 - 5,536 344,515 338,979

Lot Production - Stage 18B - - - - - - - - - - 552,909 549,399 1,102,308 763,329 (338,979)

Lot Production - Stage 25 - - - - - - - - 32,661 32,661 10,510 10,510 86,341 86,341 (1)

Lot Production - Stage 26 - - 7,364 - - - - - 12,018 12,018 12,018 12,018 55,435 1,750,411 1,694,976

Lot Production - Stage 27 - - - - - - - - - - - - - 24,611 24,611

Landscape 81,687 178,992 387,127 212,870 62,374 15,921 407,857 182,809 323,626 267,137 314,401 317,527 2,752,327 4,528,779 1,776,452

Marketing 7,876 9,938 5,619 50,900 9,906 45,746 37,608 16,541 77,466 77,466 77,466 77,466 494,000 494,000 -

Community Development 14,389 7,065 1,200 295 3,618 17,632 1,459 5,317 35,382 35,382 35,382 35,382 192,500 192,500 -

Administration 10,892 95,446 19,561 68,387 42,596 127,442 10,698 77,798 69,783 69,783 69,783 69,783 731,953 869,990 138,037

Finance/Bonds - - (20) 20 (37) (20,227) - - (0) - 199,757 - 179,493 86,868 (92,625)

Debtor/Creditor Movement (138,380) 131,937 21,853 (28,433) (15,062) (71,150) 151,194 (48,032) - - - - 3,926 - (3,926)

Contingency - - - - - - - - 46,409 38,783 63,143 61,950 210,285 827,760 617,475

DEVELOPMENT COSTS 4,865 433,213 491,836 395,921 115,560 487,498 744,359 366,869 974,594 814,437 1,525,767 1,300,953 7,655,872 17,469,832 9,813,960

CASHFLOW 231,249 1,591,961 50,806 (132,510) 1,693,465 (242,100) (238,573) 374,411 (29,381) (681,359) (1,370,712) (848,318) 398,939 (4,848,356) 5,247,295

Capital Calls - - - - - - - - - - - - - - -

Capital Returns - - - - - - - - - - - - - - -

Profit Distributions - - - - - 2,000,000 - - - - - 2,000,000 4,000,000 4,000,000 -

Cumulative Cash Balance 44,077,657 45,669,618 45,720,424 45,587,914 47,281,379 45,039,279 44,800,706 45,175,117 45,145,736 44,464,377 43,093,665 40,245,347 40,245,347 35,375,498 4,869,848

Cumulative Cash Balance Forecast

(FY19 Budget)
44,864,061 45,310,145 43,208,436 43,742,761 43,068,747 40,963,190 39,970,892 39,658,456 40,685,441 35,884,713 35,984,530 35,375,498 35,375,498

Cumulative Cash Balance Variance (786,404) 359,474 2,511,988 1,845,153 4,212,632 4,076,088 4,829,814 5,516,661 4,460,295 8,579,664 7,109,134 4,869,848 4,869,848
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CATALINA | FY20 Cashflow (May 2019)

CATEGORY Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19 Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 FY20 TOTAL
2018 PROJECT 

FORECAST
VARIANCE

Sales - Stage 16B - - - - - - - - - - - - - 5 (5)

Sales - Stage 17A 1 - - - - - - - - - - - 1 - 1

Sales - Stage 17B - - 1 - 1 - 1 1 1 1 1 1 8 - 8

Sales - Stage 18B - 1 - 1 - 1 - 1 - 1 1 - 6 - 6

Sales - Stage 18C - - - - - - - - - - 2 2 4 - 4

Sales - Stage 25 - 1 - 1 - 1 - 1 - 1 - 1 6 10 (4)

Sales - Stage 26 1 - 1 - 1 - 1 - 1 - 1 - 6 22 (16)

Sales - Stage 27 - - - - - - - - - - - - - 18 (18)

Sales - Stage 36 - - - - - - - - - - - - - 48 (48)

Sales - Stage 37 - - - - - - - - - - - - - 27 (27)

Total Sales 2 2 2 2 2 2 2 3 2 3 5 4 31 130 (99)

Titles - - 38 - - - - - - - - - 38 124 (86)

Settlements 2 4 1 2 2 3 2 2 1 3 1 3 26 113 (87)

Contracts on hand 12 10 11 11 11 10 10 11 12 12 16 17 17 57 (40)

Average Settlement Price 357,971 324,729 275,321 343,109 343,109 341,592 319,851 329,176 371,684 310,330 374,339 310,472 330,534 250,859 79,675

GROSS INCOME

Income - Stage 14B - 225,000 - - - - - - - - - - 225,000 - 225,000

Income - Stage 16A - - - - - - - - - - - - - 1,312,691 (1,312,691)

Income - Stage 16B - - - - - - - - - - - - - 4,550,538 (4,550,538)

Income - Stage 17A - - - 322,500 322,500 - - - - - - - 645,000 - 645,000

Income - Stage 17B - - - - - - 272,000 - - 272,000 - 272,000 816,000 - 816,000

Income - Stage 18B - - 275,321 - - 277,875 - 279,152 - 279,790 - 280,216 1,392,354 - 1,392,354

Income - Stage 25 715,943 1,073,914 - - - 379,200 - 379,200 - 379,200 - 379,200 3,306,657 5,265,463 (1,958,806)

Income - Stage 26 - - - 363,719 363,719 367,701 367,701 - 371,684 - 374,339 - 2,208,863 7,876,999 (5,668,136)

Income - Stage 36 - - - - - - - - - - - - - 9,341,361 (9,341,361)

Income - Lots Total 715,943 1,298,914 275,321 686,219 686,219 1,024,776 639,701 658,352 371,684 930,990 374,339 931,416 8,593,874 28,347,052 (19,753,178)

Income - Special Sites - 480,000 - - - - - - - - - - 480,000 3,638,256 (3,158,256)

Income - Other - - - - - - - - - - - - - - -

Direct Selling Expenses 183,608 276,894 138,015 183,155 175,075 189,387 158,221 158,133 87,654 89,554 54,649 100,673 1,795,018 3,404,139 1,609,120

GROSS INCOME 532,335 1,502,020 137,306 503,064 511,144 835,389 481,480 500,219 284,030 841,436 319,690 830,743 7,278,856 28,581,169 (21,302,313)

DEVELOPMENT COSTS

Land - - - - - 5,103,000 - - - - - - 5,103,000 - (5,103,000)

Consultants 51,863 46,863 46,863 46,863 47,111 47,111 54,611 47,606 47,111 47,156 46,045 46,045 575,247 613,480 38,233

Infrastructure 37,410 37,410 11,644 11,644 11,644 (176,476) 11,644 11,644 11,644 356,061 356,061 728,811 1,409,141 928,586 (480,555)

Special Sites Development 78,177 10,873 10,873 10,873 1,250 1,250 1,250 1,250 1,250 1,250 - - 118,297 1,533,792 1,415,495

Catalina Beach Bulk Earthworks Stgs 29-31 - - - - - - - - - - - - - 20,577 20,577

Catalina Grove Bulk Earthworks Stgs 41-44 - - - - - - - - - - - - - 172,496 172,496

Lot Production - Stage 17B 1,466 1,466 1,466 1,466 51 51 - - - - - - 5,969 - (5,969)

Lot Production - Stage 18C - 15,933 15,933 15,933 15,933 15,933 15,933 15,933 15,933 15,933 152,650 152,650 448,700 - (448,700)

Lot Production - Stage 26 362,336 400,790 362,336 350,318 - - - - - - - - 1,475,780 - (1,475,780)

Lot Production - Stage 27 - - - - - - - - - - - - - 2,895,832 2,895,832

Lot Production - Stage 28 - - - - - - - - - - - - - 18,797 18,797

Lot Production - Stage 36 - - - - - - - - - - - - - 2,713,825 2,713,825

Lot Production - Stage 37 - - - - - - - - - - - - - 2,508,034 2,508,034

Lot Production - Stage 38 - - - - - - - - - - - - - 149,658 149,658

Landscape 454,535 454,535 309,691 309,691 212,204 140,013 134,925 134,925 206,425 191,758 178,833 178,833 2,906,368 2,352,646 (553,722)

Marketing 29,167 29,167 29,167 29,167 29,167 29,167 29,167 29,167 29,167 29,167 29,167 29,167 350,000 401,803 51,803

Community Development 16,042 16,042 16,042 16,042 16,042 16,042 16,042 16,042 16,042 16,042 16,042 16,042 192,500 205,304 12,804

Administration 69,217 69,217 379,377 69,217 69,217 69,217 69,217 69,217 69,217 69,217 62,550 62,550 1,127,427 990,252 (137,175)

Finance/Bonds - - - - - - - - - 50,000 - - 50,000 - (50,000)

Debtor/Creditor Movement - - - - - - - - - - - - - - -

Contingency 55,011 54,115 59,170 43,061 20,131 262,265 16,639 16,289 19,839 36,329 42,067 60,705 685,621 775,254 89,633

DEVELOPMENT COSTS 1,155,224 1,136,411 1,242,561 904,274 422,750 5,507,573 349,428 342,073 416,628 812,912 883,415 1,274,802 14,448,050 16,280,338 1,832,288

CASHFLOW (622,888) 365,609 (1,105,255) (401,210) 88,395 (4,672,184) 132,052 158,147 (132,598) 28,523 (563,725) (444,059) (7,169,194) 12,300,832 (19,470,025)

Capital Calls - - - - - - - - - - - - - - -

Capital Returns - - - - - - - - - - - - - - -

Profit Distributions - - - - - - - - - - - 3,000,000 3,000,000 14,000,000 (11,000,000)

Cumulative Cash Balance 39,622,458 39,988,067 38,882,813 38,481,603 38,569,997 33,897,814 34,029,866 34,188,012 34,055,414 34,083,938 33,520,212 30,076,153 30,076,153 15,036,130 15,040,023

Cumulative Cash Balance Forecast

(2018 Project Forecast)
17,822,436 17,113,187 16,343,985 16,745,244 17,700,892 15,983,965 20,167,127 21,274,285 23,462,589 24,555,665 24,948,372 15,036,130 15,036,130

Cumulative Cash Balance Variance 21,800,023 22,874,881 22,538,827 21,736,359 20,869,105 17,913,849 13,862,739 12,913,727 10,592,826 9,528,272 8,571,840 15,040,023 15,040,023
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CATALINA | FY21 Cashflow (May 2019)

CATEGORY Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 FY21 TOTAL 2018 PROJECT FORECAST VARIANCE

Sales - Stage 17B 1 1 1 1 1 1 1 1 1 1 1 1 12 - 12

Sales - Stage 18C 1 1 2 2 1 1 1 2 1 2 1 2 17 - 17

Sales - Stage 25 - 1 - 1 - - - - - - - - 2 - 2

Sales - Stage 26 1 - 1 - 1 1 2 2 2 2 2 2 16 - 16

Sales - Stage 27 - - - - - - - - - - - - - 34 (34)

Sales - Stage 28 - - - - - - - - - - - - - 16 (16)

Sales - Stage 37 - - - - - - - - - - - - - 21 (21)

Sales - Stage 38 - - - - - - - - - - - - - 48 (48)

Sales - Stage 39 - - - - - - - - - - - - - 31 (31)

Total Sales 3 3 4 4 3 3 4 5 4 5 4 5 47 150 (103)

Titles - - 35 - - - - - - - - - 35 100 (65)

Settlements 1 3 3 4 4 3 3 4 4 2 3 3 37 138 (101)

Contracts on hand 19 19 20 20 19 19 20 21 21 24 25 27 27 69 (42)

Average Settlement Price 376,109 310,472 309,835 228,529 228,247 260,886 260,773 228,529 228,556 201,729 260,968 260,980 254,777 151,630 103,147

GROSS INCOME

Income - Stage 17B - 272,000 272,000 272,000 272,000 272,000 272,000 272,000 272,000 272,000 272,000 272,000 2,992,000 - 2,992,000

Income - Stage 18B - 280,216 280,216 - - - - - - - - - 560,432 - 560,432

Income - Stage 18C - - - 262,914 262,914 131,457 131,457 262,914 262,914 131,457 131,457 131,457 1,708,943 - 1,708,943

Income - Stage 25 - 379,200 - 379,200 - 379,200 - 379,200 - - - - 1,516,800 - 1,516,800

Income - Stage 26 376,109 - 377,289 - 378,075 - 378,862 - 379,312 - 379,446 379,483 2,648,576 3,150,800 (502,224)

Income - Stage 27 - - - - - - - - - - - - - 16,924,031 (16,924,031)

Income - Stage 36 - - - - - - - - - - - - - 850,098 (850,098)

Income - Stage 37 - - - - - - - - - - - - - 10,435,323 (10,435,323)

Income - Stage 38 - - - - - - - - - - - - - 7,113,650 (7,113,650)

Income - Lots Total 376,109 931,416 929,504 914,114 912,990 782,657 782,319 914,114 914,226 403,457 782,904 782,940 9,426,750 38,473,902 (29,047,152)

Income - Special Sites 682,100 - - - - - - - - - - 1,730,250 2,412,350 3,925,688 (1,513,338)

Income - Other - - - - - - - - - - - - - - -

Direct Selling Expenses 157,407 131,073 89,490 114,966 134,617 124,102 103,287 114,966 113,871 102,561 125,813 380,776 1,692,927 4,773,800 3,080,873

GROSS INCOME 900,802 800,343 840,015 799,148 778,373 658,555 679,032 799,148 800,355 300,896 657,091 2,132,415 10,146,173 37,625,790 (27,479,617)

DEVELOPMENT COSTS

Land - - - - - 5,103,000 - - - - - - 5,103,000 - (5,103,000)

Consultants 57,874 46,393 46,393 46,393 46,397 46,397 47,111 47,753 47,758 48,204 48,132 47,765 576,570 633,359 56,789

Infrastructure 345,919 345,919 345,919 1,503 1,503 1,503 1,503 1,503 - 3,250 3,250 3,250 1,055,020 (2,592,158) (3,647,178)

Special Sites/Other Development - - - - 83,333 83,333 83,333 83,333 83,333 83,333 83,333 83,333 666,667 - (666,667)

Catalina Beach Bulk Earthworks Stgs 29-31 - - - - - - - - - - 3,333 3,333 6,667 - (6,667)

Catalina Grove Bulk Earthworks Stgs 41-44 - - - - - - - - - - - - - 2,699,971 2,699,971

Catalina Grove Bulk Earthworks Stgs 45-47 - - - - - - - - - - - - - 128,458 128,458

Scheme costs - Stages 1-18 351,383

Lot Production - Stage 16A - - - - - - - 15,850 15,850 15,850 15,850 15,850 79,248 - (79,248)

Lot Production - Stage 18C 152,650 424,850 152,650 152,650 - - - - - - - - 882,800 - (882,800)

Lot Production - Stage 25 - - - - - - - - - - - - - 21,039 21,039

Lot Production - Stage 26 - - - - - - - - - - - - - 93,256 93,256

Lot Production - Stage 27 - - - 24,611 24,611 24,611 24,611 24,611 24,611 24,611 24,611 24,611 221,500 1,096,427 874,927

Lot Production - Stage 28 - - - - - - - - - - - - - 2,186,198 2,186,198

Lot Production - Stage 29 - - - - - - - - - - - - - 123,551 123,551

Lot Production - Stage 36 - - - - - - - - - - - - - 112,215 112,215

Lot Production - Stage 37 - - - - - - - - - - - - - 530,445 530,445

Lot Production - Stage 38 - - - - - - - - - - - - - 2,987,628 2,987,628

Lot Production - Stage 39 - - - - - - - - - - - - - 1,509,097 1,509,097

Lot Production - Stage 40 - - - - - - - - - - - - - 178,830 178,830

Lot Production - Stage 41 - - - - - - - - - - - - - 51,360 51,360

Landscape 284,840 284,840 227,915 145,415 255,415 255,415 118,333 118,333 8,333 8,333 8,333 8,333 1,723,842 3,933,140 2,209,298

Marketing 33,333 33,333 33,333 33,333 33,333 33,333 33,333 33,333 33,333 33,333 33,333 33,333 400,000 475,344 75,344

Community Development 16,042 16,042 16,042 16,042 16,042 16,042 16,042 16,042 16,042 16,042 16,042 16,042 192,500 205,304 12,804

Administration 58,383 58,383 363,863 58,383 58,383 58,383 58,383 58,383 58,383 58,383 58,383 58,383 1,006,080 943,045 (63,035)

Finance/Bonds - - - - - - (350,000) - (142,625) - - 350,000 (142,625) - 142,625

Debtor/Creditor Movement 100,436 - - - - - - - - - - - 100,436 - (100,436)

Contingency 47,452 60,488 59,306 23,917 25,951 281,101 19,132 19,957 14,382 14,567 14,730 14,712 595,695 783,395 187,700

DEVELOPMENT COSTS 1,096,930 1,270,249 1,245,422 502,247 544,969 5,903,119 51,782 419,098 159,401 305,907 309,331 658,946 12,467,399 16,451,287 3,983,888

CASHFLOW (196,128) (469,906) (405,407) 296,902 233,404 (5,244,563) 627,250 380,050 640,954 (5,011) 347,760 1,473,469 (2,321,226) 21,174,503 (23,495,729)

Capital Calls - - - - - - - - - - - - - - -

Capital Returns - - - - - - - - - - - - - - -

Profit Distributions - - - - - - - - - - - 3,000,000 3,000,000 21,000,000 (18,000,000)

Cumulative Cash Balance 29,880,025 29,410,119 29,004,712 29,301,614 29,535,018 24,290,455 24,917,705 25,297,755 25,938,709 25,933,698 26,281,458 24,754,927 24,754,927 15,210,631 9,544,296

Cumulative Cash Balance Forecast

(2018 Project Forecast)
16,380,432 19,176,956 19,873,648 23,787,778 24,719,605 15,510,216 16,360,465 16,671,714 17,892,225 22,916,160 24,507,986 15,210,631 15,210,631

Cumulative Cash Balance Variance 13,499,593 10,233,163 9,131,064 5,513,836 4,815,413 8,780,238 8,557,239 8,626,041 8,046,484 3,017,538 1,773,472 9,544,296 9,544,296
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CashFlow

CATALINA| Cashflow | May-19 Review

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19
PTD ACTUALS PTD FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

ACTUAL OR FORECAST

 OPENING STOCK 0 12 24 36 48 60 72 84 96 108 

140-01-001 Catalina Central Stage 1 Catalina Central  - - - - - - - - - -

140-01-002 Catalina Central Stage 2 Catalina Central - - - - - - - - - -

140-01-003 Catalina Central Stage 3 Catalina Central - - - - - - - - - -

140-01-004 Catalina Central Stage 4 Catalina Central - - - - - - - - - -

140-01-005 Catalina Central Stage 5 Catalina Central - - - - - - - - - -

140-01-06A Catalina Central Stage 6A Catalina Central - - - - - - - - - -

140-01-06C Catalina Central Stage 6C Catalina Central - - - - - - - - - -

140-01-06B Catalina Central Stage 6B Catalina Central - - - - - - - - - -

140-01-007 Catalina Central Stage 7 Catalina Central - - - - - - - - - -

140-01-008 Catalina Central Stage 8 Catalina Central - - - - - - - - - -

140-01-009 Catalina Central Stage 9 Catalina Central - - - - - - - - - -

140-01-010 Catalina Central Stage 10 Catalina Central - - - - - - - - - -

140-01-011 Catalina Central Stage 11 Catalina Central - - - - - - - - - -

140-01-012 Catalina Central Stage 12 Catalina Central 1 1 - - - - - - - -

140-01-13A Catalina Central Stage 13A Catalina Central - - - - - - - - - -

140-01-13B Catalina Central Stage 13B Catalina Central - - - - - - - - - -

140-01-014 Catalina Central Stage 14A Catalina Central   - - - - - - - - - -

140-01-14B Catalina Central Stage 14B Catalina Central 3 3 - - - - - - - -

140-01-015 Catalina Central Stage 15 Catalina Central 1 1 - - - - - - - -

140-01-16A Catalina Central Stage 16A Catalina Central - - - - - - 26 - - -

140-01-16B Catalina Central Stage 16B Catalina Central - - - - - - - 16 - -

140-01-017 Catalina Central Stage 17A Catalina Central 4 4 2 1 - - - - - -

140-01-17B Catalina Central Stage 17B Catalina Central - - 13 15 17 5 - - - -

140-01-18A Catalina Central Stage 18A Catalina Central 1 1 - - - - - - - -

140-01-18B Catalina Central Stage 18B Catalina Central 17 17 8 6 - - - - - -

140-01-18C Catalina Central Stage 18C Catalina Central - - - - 31 14 - - - -

140-01-019 Catalina Central Stage 19 Catalina Central - - - - - - - - - -

140-01-020 Catalina Central Stage 20 Catalina Central - - - - - - - - - -

140-01-021 Catalina Central Stage 21 Catalina Central - - - - - - - - - -

140-01-022 Catalina Central Stage 22 Catalina Central - - - - - - - - - -

140-01-023 Catalina Central Stage 23 Catalina Central - - - - - - - - - -

140-01-024 Catalina Central Stage 24 Catalina Central - - - - - - - - - -

140-02-025 Catalina Beach Stage 25 Catalina Beach 32 32 15 8 2 - - - - -

140-02-026 Catalina Beach Stage 26 Catalina Beach - - - 35 29 13 2 - - -

140-02-027 Catalina Beach Stage 27 Catalina Beach - - - - - 52 41 7 - -

140-02-028 Catalina Beach Stage 28 Catalina Beach - - - - - - - - - -

140-02-029 Catalina Beach Stage 29 Catalina Beach - - - - - - - - 44 -

140-02-030 Catalina Beach Stage 30 Catalina Beach - - - - - - - - - 26

140-02-031 Catalina Beach Stage 31 Catalina Beach - - - - - - - - - -

140-02-032 Catalina Beach Stage 32 Catalina Beach - - - - - - - - - -

140-02-033 Catalina Beach Stage 33 Catalina Beach - - - - - - - - - -

140-02-034 Catalina Beach Stage 34 Catalina Beach - - - - - - - - - -

140-02-035 Catalina Beach Stage 35 Catalina Beach - - - - - - - - - -

TBA Catalina Beach GHS10 Catalina Beach - - - - - - - - - -

TBA Catalina Beach GHS11 Catalina Beach - - - - - - - - - -

TBA Catalina Beach GHS12 Catalina Beach - - - - - - - - - -

140-03-036 Catalina Grove Stage 36 Catalina Grove - - - - - - - 37 - -

140-03-037 Catalina Grove Stage 37 Catalina Grove - - - - - - - - 44 -

140-03-038 Catalina Grove Stage 38 Catalina Grove - - - - - - - - - 20

140-03-039 Catalina Grove Stage 39 Catalina Grove - - - - - - - - - -

140-03-040 Catalina Grove Stage 40 Catalina Grove - - - - - - - - - -

140-03-041 Catalina Grove Stage 41 Catalina Grove - - - - - - - - - -

140-03-042 Catalina Grove Stage 42 Catalina Grove - - - - - - - - - -

140-03-043 Catalina Grove Stage 43 Catalina Grove - - - - - - - - - -

140-03-044 Catalina Grove Stage 44 Catalina Grove - - - - - - - - - -

140-03-045 Catalina Grove Stage 45 Catalina Grove - - - - - - - - - -

140-03-046 Catalina Grove Stage 46 Catalina Grove - - - - - - - - - -

140-03-047 Catalina Grove Stage 47 Catalina Grove - - - - - - - - - -

140-04-048 WAPC Land Stage 48 - WAPC Land WAPC - - - - - - - - - -

140-04-049 WAPC Land Stage 49 - WAPC Land WAPC - - - - - - - - - -

140-04-050 WAPC Land Stage 50 - WAPC Land WAPC - - - - - - - - - -

140-04-051 WAPC Land Stage 51 - WAPC Land WAPC - - - - - - - - - -

TOTAL OPENING STOCK 59 59 38 65 79 84 69 60 88 46

SALES RELEASE TOTALLOTS FtoC OFFSET SALE RELEASE

140-01-001 Catalina Central Stage 1 35 0 Apr-12 Mar-12 35 35 35 - - - - - - - - -

140-01-002 Catalina Central Stage 2 37 0 Apr-12 Apr-12 37 37 37 - - - - - - - - -

140-01-003 Catalina Central Stage 3 43 0 Sep-12 Aug-12 43 43 43 - - - - - - - - -

140-01-004 Catalina Central Stage 4 47 0 Nov-12 Nov-12 47 47 47 - - - - - - - - -

140-01-005 Catalina Central Stage 5 63 0 Mar-13 Feb-13 63 63 63 - - - - - - - - -

140-01-06A Catalina Central Stage 6A 8 0 Nov-12 Oct-12 8 8 8 - - - - - - - - -

140-01-06C Catalina Central Stage 6C 10 0 Mar-14 Feb-14 10 10 10 - - - - - - - - -

140-01-06B Catalina Central Stage 6B 24 0 Dec-14 Nov-14 24 24 24 - - - - - - - - -

140-01-007 Catalina Central Stage 7 63 0 Jun-13 May-13 63 63 63 - - - - - - - - -

140-01-008 Catalina Central Stage 8 53 0 Sep-13 Aug-13 53 53 53 - - - - - - - - -

140-01-009 Catalina Central Stage 9 51 0 Jan-14 Dec-13 51 51 51 - - - - - - - - -

140-01-010 Catalina Central Stage 10 30 0 Mar-14 Feb-14 30 30 30 - - - - - - - - -

140-01-011 Catalina Central Stage 11 64 0 Apr-14 Mar-14 64 64 64 - - - - - - - - -

140-01-012 Catalina Central Stage 12 49 0 Jun-14 May-14 49 49 49 - - - - - - - - -

140-01-13A Catalina Central Stage 13A 37 0 Sep-14 Aug-14 37 37 37 - - - - - - - - -

140-01-13B Catalina Central Stage 13B 45 0 Nov-14 Oct-14 45 45 45 - - - - - - - - -

140-01-014 Catalina Central Stage 14A 63 0 Feb-15 Jan-15 63 63 63 - - - - - - - - -

140-01-14B Catalina Central Stage 14B 10 0 Aug-16 Jul-16 10 10 10 - - - - - - - - -

140-01-015 Catalina Central Stage 15 55 0 Aug-15 Jul-15 55 55 55 - - - - - - - - -

140-01-16A Catalina Central Stage 16A 45 45 1 Aug-21 Jul-21 45 - - - - - - 45 - - - -

140-01-16B Catalina Central Stage 16B 27 27 1 Jan-23 Dec-22 27 - - - - - - - 27 - - -

140-01-017 Catalina Central Stage 17A 25 0 Nov-16 Oct-16 25 25 25 - - - - - - - - -

140-01-17B Catalina Central Stage 17B 36 36 0 Nov-17 Nov-17 36 18 - 18 8 10 - - - - - -

140-01-18A Catalina Central Stage 18A 29 0 Mar-16 Feb-16 29 29 29 - - - - - - - - -

140-01-18B Catalina Central Stage 18B 31 0 1 Mar-17 Mar-17 31 31 31 - - - - - - - - -

140-01-18C Catalina Central Stage 18C 35 35 1 May-20 Apr-20 35 - - - - 35 - - - - - -

140-01-019 Catalina Central Stage 19 48 48 1 May-30 Apr-30 48 - - - - - - - - - - -

140-01-020 Catalina Central Stage 20 50 50 1 Sep-30 Aug-30 50 - - - - - - - - - - -

140-01-021 Catalina Central Stage 21 41 41 1 Jan-31 Dec-30 41 - - - - - - - - - - -
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19
PTD ACTUALS PTD FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

140-01-022 Catalina Central Stage 22 47 47 1 Apr-31 Mar-31 47 - - - - - - - - - - -

140-01-023 Catalina Central Stage 23 60 60 1 Aug-31 Jul-31 60 - - - - - - - - - - -

140-01-024 Catalina Central Stage 24 - - - - - - - - - - - -

140-02-025 Catalina Beach Stage 25 58 22 0 Jun-17 May-17 58 54 36 13 5 - - 4 - - - -

140-02-026 Catalina Beach Stage 26 38 38 1 Apr-19 Mar-19 38 - - - 38 - - - - - - -

140-02-027 Catalina Beach Stage 27 52 52 1 Jul-21 Jun-21 52 - - - - - 52 - - - - -

140-02-028 Catalina Beach Stage 28 35 35 1 Sep-23 Aug-23 35 - - - - - - - - 35 - -

140-02-029 Catalina Beach Stage 29 48 48 1 Jun-24 May-24 48 - - - - - - - - 48 - -

140-02-030 Catalina Beach Stage 30 30 30 1 Jun-25 May-25 30 - - - - - - - - - 30 -

140-02-031 Catalina Beach Stage 31 30 30 1 Jan-26 Dec-25 30 - - - - - - - - - - 30

140-02-032 Catalina Beach Stage 32 30 30 1 Sep-26 Aug-26 30 - - - - - - - - - - -

140-02-033 Catalina Beach Stage 33 30 30 1 Apr-27 Mar-27 30 - - - - - - - - - - -

140-02-034 Catalina Beach Stage 34 30 30 1 Dec-27 Nov-27 30 - - - - - - - - - - -

140-02-035 Catalina Beach Stage 35 30 30 1 Jul-28 Jun-28 30 - - - - - - - - - - -

TBA Catalina Beach GHS10 10 10 1 Mar-29 Feb-29 10 - - - - - - - - - - -

TBA Catalina Beach GHS11 14 14 1 May-29 Apr-29 14 - - - - - - - - - - -

TBA Catalina Beach GHS12 58 58 1 Sep-29 Aug-29 58 - - - - - - - - - - -

140-03-036 Catalina Grove Stage 36 48 48 1 Jan-23 Dec-22 48 - - - - - - - 48 - - -

140-03-037 Catalina Grove Stage 37 48 48 1 Jun-24 May-24 48 - - - - - - - - 48 - -

140-03-038 Catalina Grove Stage 38 48 48 1 Feb-25 Jan-25 48 - - - - - - - - - 48 -

140-03-039 Catalina Grove Stage 39 48 48 1 Oct-25 Sep-25 48 - - - - - - - - - - 48

140-03-040 Catalina Grove Stage 40 48 48 1 Mar-26 Feb-26 48 - - - - - - - - - - 48

140-03-041 Catalina Grove Stage 41 48 48 1 Aug-26 Jul-26 48 - - - - - - - - - - -

140-03-042 Catalina Grove Stage 42 48 48 1 Jan-27 Dec-26 48 - - - - - - - - - - -

140-03-043 Catalina Grove Stage 43 48 48 1 May-27 Apr-27 48 - - - - - - - - - - -

140-03-044 Catalina Grove Stage 44 48 48 1 Sep-27 Aug-27 48 - - - - - - - - - - -

140-03-045 Catalina Grove Stage 45 48 48 1 Jan-28 Dec-27 48 - - - - - - - - - - -

140-03-046 Catalina Grove Stage 46 48 48 1 May-28 Apr-28 48 - - - - - - - - - - -

140-03-047 Catalina Grove Stage 47 48 48 1 Sep-28 Aug-28 48 - - - - - - - - - - -

140-04-048 WAPC Land Stage 48 - WAPC Land 48 48 1 Jan-29 Dec-28 48 - - - - - - - - - - -

140-04-049 WAPC Land Stage 49 - WAPC Land 48 48 1 May-29 Apr-29 48 - - - - - - - - - - -

140-04-050 WAPC Land Stage 50 - WAPC Land 48 48 1 Sep-29 Aug-29 48 - - - - - - - - - - -

140-04-051 WAPC Land Stage 51 - WAPC Land 51 51 1 Jan-30 Dec-29 51 - - - - - - - - - - -

TOTAL SALES RELEASE 2,525 1,617 2,525 944 908 31 51 45 52 49 75 131 78 126

CUMULATIVE SALES RELEASE 19,571 908 939 990 1,035 1,087 1,136 1,211 1,342 1,420 1,546

TITLES TOTALLOTS 1ST SETT DATE OFFSET TITLES

140-01-001 Catalina Central Stage 01 35 Jun-13 May-12 35 35 35 - - - - - - - - -

140-01-002 Catalina Central Stage 02 37 Jun-13 Oct-12 37 37 37 - - - - - - - - -

140-01-003 Catalina Central Stage 03 43 Jun-13 Jan-13 43 43 43 - - - - - - - - -

140-01-004 Catalina Central Stage 04 47 Jul-13 Mar-13 47 47 47 - - - - - - - - -

140-01-005 Catalina Central Stage 05 63 Jul-13 May-13 63 63 63 - - - - - - - - -

140-01-06A Catalina Central Stage 6A 8 Jan-14 Jan-13 8 8 8 - - - - - - - - -

140-01-06C Catalina Central Stage 6C 10 May-14 Mar-14 10 10 10 - - - - - - - - -

140-01-06B Catalina Central Stage 6B 24 Feb-15 Jan-15 24 24 24 - - - - - - - - -

140-01-007 Catalina Central Stage 07 63 Nov-13 Oct-13 63 63 63 - - - - - - - - -

140-01-008 Catalina Central Stage 08 53 Feb-14 Jan-14 53 53 53 - - - - - - - - -

140-01-009 Catalina Central Stage 09 51 May-14 Apr-14 51 51 51 - - - - - - - - -

140-01-010 Catalina Central Stage 10 30 May-14 Apr-14 30 30 30 - - - - - - - - -

140-01-011 Catalina Central Stage 11 64 Oct-14 Sep-14 64 64 64 - - - - - - - - -

140-01-012 Catalina Central Stage 12 49 Dec-14 Nov-14 49 49 49 - - - - - - - - -

140-01-13A Catalina Central Stage 13A 37 Apr-15 Mar-15 37 37 37 - - - - - - - - -

140-01-13B Catalina Central Stage 13B 45 May-15 Apr-15 45 45 45 - - - - - - - - -

140-01-014 Catalina Central Stage 14A 63 Jun-15 May-15 63 63 63 - - - - - - - - -

140-01-14B Catalina Central Stage 14B 10 Nov-16 Oct-16 10 10 10 - - - - - - - - -

140-01-015 Catalina Central Stage 15 55 Dec-15 Dec-15 55 55 55 - - - - - - - - -

140-01-16A Catalina Central Stage 16A 45 Jan-22 1 Dec-21 45 - - - - - - 45 - - - -

140-01-16B Catalina Central Stage 16B 27 Jul-23 1 Jun-23 27 - - - - - - - 27 - - -

140-01-017 Catalina Central Stage 17A 25 Mar-17 Feb-17 25 25 25 - - - - - - - - -

140-01-17B Catalina Central Stage 17B 36 Jun-18 May-18 36 36 - 36 - - - - - - - -

140-01-18A Catalina Central Stage 18A 29 Jun-16 May-16 29 29 29 - - - - - - - - -

140-01-18B Catalina Central Stage 18B 31 Jul-17 Jun-17 31 31 31 - - - - - - - - -

140-01-18C Catalina Central Stage 18C 35 Oct-20 1 Sep-20 35 - - - - - 35 - - - - -

140-01-019 Catalina Central Stage 19 48 Oct-30 1 Sep-30 48 - - - - - - - - - - -

140-01-020 Catalina Central Stage 20 50 Feb-31 1 Jan-31 50 - - - - - - - - - - -

140-01-021 Catalina Central Stage 21 41 Jun-31 1 May-31 41 - - - - - - - - - - -

140-01-022 Catalina Central Stage 22 47 Sep-31 1 Aug-31 47 - - - - - - - - - - -

140-01-023 Catalina Central Stage 23 60 Jan-32 1 Dec-31 60 - - - - - - - - - - -

140-01-024 Catalina Central Stage 24 - - - - - - - - - - - -

140-02-025 Catalina Beach Stage 25 58 Aug-17 Aug-17 58 58 - 58 - - - - - - - -

140-02-026 Catalina Beach Stage 26 38 Oct-19 1 Sep-19 38 - - - - 38 - - - - - -

140-02-027 Catalina Beach Stage 27 52 Dec-21 1 Nov-21 52 - - - - - - 52 - - - -

140-02-028 Catalina Beach Stage 28 35 Feb-24 1 Jan-24 35 - - - - - - - - 35 - -

140-02-029 Catalina Beach Stage 29 48 Nov-24 1 Oct-24 48 - - - - - - - - - 48 -

140-02-030 Catalina Beach Stage 30 30 Nov-25 1 Oct-25 30 - - - - - - - - - - 30

140-02-031 Catalina Beach Stage 31 30 Jun-26 1 May-26 30 - - - - - - - - - - 30

140-02-032 Catalina Beach Stage 32 30 Feb-27 1 Jan-27 30 - - - - - - - - - - -

140-02-033 Catalina Beach Stage 33 30 Sep-27 1 Aug-27 30 - - - - - - - - - - -

140-02-034 Catalina Beach Stage 34 30 May-28 1 Apr-28 30 - - - - - - - - - - -

140-02-035 Catalina Beach Stage 35 30 Dec-28 1 Nov-28 30 - - - - - - - - - - -

TBA Catalina Beach GHS10 10 Aug-29 1 Jul-29 10 - - - - - - - - - - -

TBA Catalina Beach GHS11 14 Oct-29 1 Sep-29 14 - - - - - - - - - - -

TBA Catalina Beach GHS12 58 Feb-30 1 Jan-30 58 - - - - - - - - - - -

140-03-036 Catalina Grove Stage 36 48 Jun-23 1 May-23 48 - - - - - - - 48 - - -

140-03-037 Catalina Grove Stage 37 48 Nov-24 1 Oct-24 48 - - - - - - - - - 48 -

140-03-038 Catalina Grove Stage 38 48 Jul-25 1 Jun-25 48 - - - - - - - - - 48 -

140-03-039 Catalina Grove Stage 39 48 Mar-26 1 Feb-26 48 - - - - - - - - - - 48

140-03-040 Catalina Grove Stage 40 48 Aug-26 1 Jul-26 48 - - - - - - - - - - -

140-03-041 Catalina Grove Stage 41 48 Jan-27 1 Dec-26 48 - - - - - - - - - - -

140-03-042 Catalina Grove Stage 42 48 Jun-27 1 May-27 48 - - - - - - - - - - -

140-03-043 Catalina Grove Stage 43 48 Oct-27 1 Sep-27 48 - - - - - - - - - - -

140-03-044 Catalina Grove Stage 44 48 Feb-28 1 Jan-28 48 - - - - - - - - - - -

140-03-045 Catalina Grove Stage 45 48 Jun-28 1 May-28 48 - - - - - - - - - - -

140-03-046 Catalina Grove Stage 46 48 Oct-28 1 Sep-28 48 - - - - - - - - - - -

140-03-047 Catalina Grove Stage 47 48 Feb-29 1 Jan-29 48 - - - - - - - - - - -

140-04-048 WAPC Land Stage 48 - WAPC Land 48 Jun-29 1 May-29 48 - - - - - - - - - - -

140-04-049 WAPC Land Stage 49 - WAPC Land 48 Oct-29 1 Sep-29 48 - - - - - - - - - - -

140-04-050 WAPC Land Stage 50 - WAPC Land 48 Feb-30 1 Jan-30 48 - - - - - - - - - - -

140-04-051 WAPC Land Stage 51 - WAPC Land 51 Jun-30 1 May-30 51 - - - - - - - - - - -
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19
PTD ACTUALS PTD FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

TOTAL TITLES 2,525 2,525 966 872 94 - 38 35 97 75 35 144 108

CUMULATIVE TITLES 2,525 872 966 966 1,004 1,039 1,136 1,211 1,246 1,390 1,498

SALES TOTALLOTS ERROR CHECK 1ST SALE

140-01-001 Catalina Central Stage 1 35 - Apr-12 11 Demo 35 35 35 - - - - - - - - -

140-01-002 Catalina Central Stage 2 37 - Apr-12 37 37 37 - - - - - - - - -

140-01-003 Catalina Central Stage 3 43 - Sep-12 43 Builders 43 43 43 - - - - - - - - -

140-01-004 Catalina Central Stage 4 47 - Nov-12 23 Builders 47 47 47 - - - - - - - - -

140-01-005 Catalina Central Stage 5 63 - Mar-13 39 Builders 63 63 63 - - - - - - - - -

140-01-06A Catalina Central Stage 6A 8 - Nov-12 8 8 8 - - - - - - - - -

140-01-06C Catalina Central Stage 6C 10 - Mar-14 10 10 10 - - - - - - - - -

140-01-06B Catalina Central Stage 6B 24 - Dec-14 24 24 24 - - - - - - - - -

140-01-007 Catalina Central Stage 7 63 - Jun-13 63 63 63 - - - - - - - - -

140-01-008 Catalina Central Stage 8 53 - Sep-13 53 53 53 - - - - - - - - -

140-01-009 Catalina Central Stage 9 51 - Jan-14 51 51 51 - - - - - - - - -

140-01-010 Catalina Central Stage 10 30 - Mar-14 30 30 30 - - - - - - - - -

140-01-011 Catalina Central Stage 11 64 - Apr-14 64 64 64 - - - - - - - - -

140-01-012 Catalina Central Stage 12 49 - Jun-14 49 49 48 1 - - - - - - - -

140-01-13A Catalina Central Stage 13A 37 - Sep-14 37 37 37 - - - - - - - - -

140-01-13B Catalina Central Stage 13B 45 - Nov-14 45 45 45 - - - - - - - - -

140-01-014 Catalina Central Stage 14A 63 - Feb-15 63 63 63 - - - - - - - - -

140-01-14B Catalina Central Stage 14B 10 - Aug-16 10 9 7 3 - - - - - - - -

140-01-015 Catalina Central Stage 15 55 - Aug-15 55 55 54 1 - - - - - - - -

140-01-16A Catalina Central Stage 16A 45 - Aug-21 45 - - - - - - 19 26 - - -

140-01-16B Catalina Central Stage 16B 27 - Jan-23 27 - - - - - - - 11 16 - -

140-01-017 Catalina Central Stage 17A 25 - Nov-16 25 23 21 2 1 1 - - - - - -

140-01-17B Catalina Central Stage 17B 36 - Nov-17 36 9 - 5 6 8 12 5 - - - -

140-01-18A Catalina Central Stage 18A 29 - Mar-16 29 29 28 1 - - - - - - - -

140-01-18B Catalina Central Stage 18B 31 - Mar-17 31 25 14 9 2 6 - - - - - -

140-01-18C Catalina Central Stage 18C 35 - May-20 35 - - - - 4 17 14 - - - -

140-01-019 Catalina Central Stage 19 48 - May-30 48 - - - - - - - - - - -

140-01-020 Catalina Central Stage 20 50 - Sep-30 50 - - - - - - - - - - -

140-01-021 Catalina Central Stage 21 41 - Jan-31 41 - - - - - - - - - - -

140-01-022 Catalina Central Stage 22 47 - Apr-31 47 - - - - - - - - - - -

140-01-023 Catalina Central Stage 23 60 - Aug-31 60 - - - - - - - - - - -

140-01-024 Catalina Central Stage 24 - - - - - - - - - - - -

140-02-025 Catalina Beach Stage 25 58 - Jun-17 58 41 4 30 12 6 2 4 - - - -

140-02-026 Catalina Beach Stage 26 38 - Apr-19 38 - - - 3 6 16 11 2 - - -

140-02-027 Catalina Beach Stage 27 52 - Jul-21 52 - - - - - - 11 34 7 - -

140-02-028 Catalina Beach Stage 28 35 - Sep-23 35 - - - - - - - - 35 - -

140-02-029 Catalina Beach Stage 29 48 - Jun-24 48 - - - - - - - - 4 44 -

140-02-030 Catalina Beach Stage 30 30 - Jun-25 30 - - - - - - - - - 4 26

140-02-031 Catalina Beach Stage 31 30 - Jan-26 30 - - - - - - - - - - 22

140-02-032 Catalina Beach Stage 32 30 - Sep-26 30 - - - - - - - - - - -

140-02-033 Catalina Beach Stage 33 30 - Apr-27 30 - - - - - - - - - - -

140-02-034 Catalina Beach Stage 34 30 - Dec-27 30 - - - - - - - - - - -

140-02-035 Catalina Beach Stage 35 30 - Jul-28 30 - - - - - - - - - - -

TBA Catalina Beach GHS10 10 - Mar-29 10 - - - - - - - - - - -

TBA Catalina Beach GHS11 14 - May-29 14 - - - - - - - - - - -

TBA Catalina Beach GHS12 58 - Sep-29 58 - - - - - - - - - - -

140-03-036 Catalina Grove Stage 36 48 - Jan-23 48 - - - - - - - 11 37 - -

140-03-037 Catalina Grove Stage 37 48 - Jun-24 48 - - - - - - - - 4 44 -

140-03-038 Catalina Grove Stage 38 48 - Feb-25 48 - - - - - - - - - 28 20

140-03-039 Catalina Grove Stage 39 48 - Oct-25 48 - - - - - - - - - - 48

140-03-040 Catalina Grove Stage 40 48 - Mar-26 48 - - - - - - - - - - 40

140-03-041 Catalina Grove Stage 41 48 - Aug-26 48 - - - - - - - - - - -

140-03-042 Catalina Grove Stage 42 48 - Jan-27 48 - - - - - - - - - - -

140-03-043 Catalina Grove Stage 43 48 - May-27 48 - - - - - - - - - - -

140-03-044 Catalina Grove Stage 44 48 - Sep-27 48 - - - - - - - - - - -

140-03-045 Catalina Grove Stage 45 48 - Jan-28 48 - - - - - - - - - - -

140-03-046 Catalina Grove Stage 46 48 - May-28 48 - - - - - - - - - - -

140-03-047 Catalina Grove Stage 47 48 - Sep-28 48 - - - - - - - - - - -

140-04-048 WAPC Land Stage 48 - WAPC Land 48 - Jan-29 48 - - - - - - - - - - -

140-04-049 WAPC Land Stage 49 - WAPC Land 48 - May-29 48 - - - - - - - - - - -

140-04-050 WAPC Land Stage 50 - WAPC Land 48 - Sep-29 48 - - - - - - - - - - -

140-04-051 WAPC Land Stage 51 - WAPC Land 51 - Jan-30 51 - - - - - - - - - - -

TOTAL SALES 2,525 Dec-31 <-- FINAL SALE 2,525 913 849 52 24 31 47 64 84 103 120 156

CUMULATIVE SALES 849 901 925 956 1,003 1,067 1,151 1,254 1,374 1,530

SALES VALUE TOTALLOTS STARTING

140-01-001 Catalina Central Stage 1 35 0 244,514 244,514 8,558,000 8,558,000 8,558,000 - - - - - - - - -

140-01-002 Catalina Central Stage 2 37 0 220,473 220,473 8,157,500 8,157,500 8,157,500 - - - - - - - - -

140-01-003 Catalina Central Stage 3 43 0 173,605 173,605 7,465,000 7,465,000 7,465,000 - - - - - - - - -

140-01-004 Catalina Central Stage 4 47 0 228,638 228,638 10,746,000 10,746,000 10,746,000 - - - - - - - - -

140-01-005 Catalina Central Stage 5 63 0 218,635 218,635 13,774,000 13,774,000 13,774,000 - - - - - - - - -

140-01-06A Catalina Central Stage 6A 8 0 334,375 334,375 2,675,000 2,675,000 2,675,000 - - - - - - - - -

140-01-06C Catalina Central Stage 6C 10 0 No Esc 370,800 370,800 3,708,000 3,708,000 3,708,000 - - - - - - - - -

140-01-06B Catalina Central Stage 6B 24 0 No Esc 310,500 7,452,000 7,452,000 7,452,000 - - - - - - - - -

140-01-007 Catalina Central Stage 7 63 0 213,524 213,524 13,452,000 13,452,000 13,452,000 - - - - - - - - -

140-01-008 Catalina Central Stage 8 53 0 No Esc 229,170 229,170 12,146,000 12,146,000 12,146,000 - - - - - - - - -

140-01-009 Catalina Central Stage 9 51 0 No Esc 235,275 11,999,000 11,999,000 11,999,000 - - - - - - - - -

140-01-010 Catalina Central Stage 10 30 0 No Esc 300,667 9,020,000 9,020,000 9,020,000 - - - - - - - - -

140-01-011 Catalina Central Stage 11 64 0 No Esc 275,172 17,611,000 17,611,000 17,611,000 - - - - - - - - -

140-01-012 Catalina Central Stage 12 49 0 No Esc 287,000 14,063,000 14,063,000 13,768,000 295,000 - - - - - - - -

140-01-13A Catalina Central Stage 13A 37 0 No Esc 261,486 9,675,000 9,675,000 9,675,000 - - - - - - - - -

140-01-13B Catalina Central Stage 13B 45 0 No Esc 268,956 12,103,000 12,103,000 12,103,000 - - - - - - - - -

140-01-014 Catalina Central Stage 14A 63 0 No Esc 266,413 16,784,000 16,784,000 16,784,000 - - - - - - - - -

140-01-14B Catalina Central Stage 14B 10 225,000 No Esc 244,400 2,444,000 2,219,000 1,730,000 734,000 (20,000) - - - - - - -

140-01-015 Catalina Central Stage 15 55 0 No Esc 280,800 15,444,000 15,444,000 15,164,000 280,000 - - - - - - - -

140-01-16A Catalina Central Stage 16A 45 182,537 188,300 8,473,494 - - - - - - 3,536,885 4,936,609 - - -

140-01-16B Catalina Central Stage 16B 27 124,703 132,851 3,586,974 - - - - - - - 1,448,218 2,138,756 - -

140-01-017 Catalina Central Stage 17A 25 322,500 No Esc 311,200 7,780,000 7,135,000 6,502,000 711,000 244,500 322,500 - - - - - -

140-01-17B Catalina Central Stage 17B 36 272,000 No Esc 277,944 10,006,000 2,655,000 - 1,486,000 1,720,000 2,176,000 3,264,000 1,360,000 - - - -

140-01-18A Catalina Central Stage 18A 29 0 No Esc 297,448 8,626,000 8,626,000 8,291,000 335,000 - - - - - - - -

140-01-18B Catalina Central Stage 18B 31 280,429 No Esc 287,032 8,898,000 7,270,000 3,869,000 2,707,000 639,429 1,682,571 - - - - - -

140-01-18C Catalina Central Stage 18C 35 131,457 132,233 4,628,164 - - - - 525,829 2,234,771 1,867,564 - - - -

140-01-019 Catalina Central Stage 19 48 262,567 344,161 16,519,749 - - - - - - - - - - -

140-01-020 Catalina Central Stage 20 50 292,900 387,836 19,391,813 - - - - - - - - - - -

140-01-021 Catalina Central Stage 21 41 232,262 310,365 12,724,977 - - - - - - - - - - -

140-01-022 Catalina Central Stage 22 47 281,329 379,109 17,818,137 - - - - - - - - - - -
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19
PTD ACTUALS PTD FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

140-01-023 Catalina Central Stage 23 60 266,473 363,027 21,781,606 - - - - - - - - - - -

140-01-024 Catalina Central Stage 24 0 0 #DIV/0! - - - - - - - - - - - -

140-02-025 Catalina Beach Stage 25 58 379,200 No Esc 350,645 20,337,400 13,842,000 1,509,000 10,309,000 3,969,000 2,275,200 758,400 1,516,800 - - - -

140-02-026 Catalina Beach Stage 26 38 379,649 No Esc 377,553 14,347,000 - - - 1,059,297 2,277,892 6,074,378 4,176,135 759,297 - - -

140-02-027 Catalina Beach Stage 27 52 341,834 356,827 18,554,980 - - - - - - 3,821,417 12,182,049 2,551,513 - -

140-02-028 Catalina Beach Stage 28 35 364,963 394,455 13,805,924 - - - - - - - - 13,805,924 - -

140-02-029 Catalina Beach Stage 29 48 328,817 364,731 17,507,082 - - - - - - - - 1,438,972 16,068,110 -

140-02-030 Catalina Beach Stage 30 30 326,001 370,525 11,115,759 - - - - - - - - - 1,470,040 9,645,719

140-02-031 Catalina Beach Stage 31 30 326,001 377,498 11,324,938 - - - - - - - - - - 8,284,063

140-02-032 Catalina Beach Stage 32 30 326,001 384,666 11,539,974 - - - - - - - - - - -

140-02-033 Catalina Beach Stage 33 30 326,001 391,905 11,757,136 - - - - - - - - - - -

140-02-034 Catalina Beach Stage 34 30 326,001 399,346 11,980,379 - - - - - - - - - - -

140-02-035 Catalina Beach Stage 35 30 326,001 406,861 12,205,829 - - - - - - - - - - -

TBA Catalina Beach GHS10 10 201,426 254,584 2,545,835 - - - - - - - - - - -

TBA Catalina Beach GHS11 14 229,195 291,798 4,085,171 - - - - - - - - - - -

TBA Catalina Beach GHS12 58 341,391 444,588 25,786,126 - - - - - - - - - - -

140-03-036 Catalina Grove Stage 36 48 202,688 217,892 10,458,821 - - - - - - - 2,353,884 8,104,937 - -

140-03-037 Catalina Grove Stage 37 48 202,688 223,888 10,746,608 - - - - - - - - 887,005 9,859,604 -

140-03-038 Catalina Grove Stage 38 48 202,688 228,405 10,963,431 - - - - - - - - - 6,368,325 4,595,106

140-03-039 Catalina Grove Stage 39 48 202,688 231,995 11,135,739 - - - - - - - - - - 11,135,739

140-03-040 Catalina Grove Stage 40 48 202,688 234,811 11,270,942 - - - - - - - - - - 9,382,666

140-03-041 Catalina Grove Stage 41 48 202,688 237,761 11,412,535 - - - - - - - - - - -

140-03-042 Catalina Grove Stage 42 48 202,688 240,497 11,543,867 - - - - - - - - - - -

140-03-043 Catalina Grove Stage 43 48 202,688 242,911 11,659,739 - - - - - - - - - - -

140-03-044 Catalina Grove Stage 44 48 202,688 245,273 11,773,096 - - - - - - - - - - -

140-03-045 Catalina Grove Stage 45 48 202,688 247,735 11,891,269 - - - - - - - - - - -

140-03-046 Catalina Grove Stage 46 48 202,688 250,221 12,010,628 - - - - - - - - - - -

140-03-047 Catalina Grove Stage 47 48 202,688 252,812 12,134,976 - - - - - - - - - - -

140-04-048 WAPC Land Stage 48 - WAPC Land 48 202,688 255,350 12,256,782 - - - - - - - - - - -

140-04-049 WAPC Land Stage 49 - WAPC Land 48 202,688 257,752 12,372,076 - - - - - - - - - - -

140-04-050 WAPC Land Stage 50 - WAPC Land 48 202,688 260,420 12,500,167 - - - - - - - - - - -

140-04-051 WAPC Land Stage 51 - WAPC Land 51 202,688 263,097 13,417,946 - - - - - - - - - - -

TOTAL SALES VALUE 2,525 711,953,573 236,579,500 216,158,500 16,857,000 7,612,226 9,259,992 12,331,550 16,278,802 21,680,058 28,927,106 33,766,079 43,043,292

SALE AREA TOTAL AREA AVG AREA AVG REMAIN

140-01-001 Catalina Central Stage 1 14,753 m² 422 m² - 14,753m² 14,753m² 14,753m² - - - - - - - - -

140-01-002 Catalina Central Stage 2 13,161 m² 356 m² - 13,161m² 13,161m² 13,161m² - - - - - - - - -

140-01-003 Catalina Central Stage 3 11,481 m² 267 m² - 11,481m² 11,481m² 11,481m² - - - - - - - - -

140-01-004 Catalina Central Stage 4 17,531 m² 373 m² - 17,531m² 17,531m² 17,531m² - - - - - - - - -

140-01-005 Catalina Central Stage 5 21,385 m² 339 m² - 21,385m² 21,385m² 21,385m² - - - - - - - - -

140-01-06A Catalina Central Stage 6A 4,151 m² 519 m² - 4,151m² 4,151m² 4,151m² - - - - - - - - -

140-01-06C Catalina Central Stage 6C 4,789 m² 479 m² - 4,789m² 4,789m² 4,789m² - - - - - - - - -

140-01-06B Catalina Central Stage 6B 9,319 m² 388 m² - 9,319m² 9,319m² 9,319m² - - - - - - - - -

140-01-007 Catalina Central Stage 7 19,069 m² 303 m² - 19,069m² 19,069m² 19,069m² - - - - - - - - -

140-01-008 Catalina Central Stage 8 16,509 m² 311 m² - 16,509m² 16,509m² 16,509m² - - - - - - - - -

140-01-009 Catalina Central Stage 9 14,553 m² 285 m² - 14,553m² 14,553m² 14,553m² - - - - - - - - -

140-01-010 Catalina Central Stage 10 11,840 m² 395 m² - 11,840m² 11,840m² 11,840m² - - - - - - - - -

140-01-011 Catalina Central Stage 11 21,915 m² 342 m² - 21,915m² 21,915m² 21,915m² - - - - - - - - -

140-01-012 Catalina Central Stage 12 17,797 m² 363 m² - 17,797m² 17,797m² 17,350m² 447m² - - - - - - - -

140-01-13A Catalina Central Stage 13A 11,586 m² 313 m² - 11,586m² 11,586m² 11,586m² - - - - - - - - -

140-01-13B Catalina Central Stage 13B 14,186 m² 315 m² - 14,186m² 14,186m² 14,186m² - - - - - - - - -

140-01-014 Catalina Central Stage 14A 19,990 m² 317 m² - 19,990m² 19,990m² 19,990m² - - - - - - - - -

140-01-14B Catalina Central Stage 14B 2,926 m² 293 m² 290 m² 2,926m² 2,636m² 2,027m² 899m² - - - - - - - -

140-01-015 Catalina Central Stage 15 19,028 m² 346 m² - 19,028m² 19,028m² 18,652m² 376m² - - - - - - - -

140-01-16A Catalina Central Stage 16A 11,125 m² 247 m² 247 m² 11,125m² - - - - - - 4,697m² 6,428m² - - -

140-01-16B Catalina Central Stage 16B 4,429 m² 164 m² 164 m² 4,429m² - - - - - - - 1,804m² 2,625m² - -

140-01-017 Catalina Central Stage 17A 10,128 m² 405 m² 450 m² 10,128m² 9,228m² 8,403m² 975m² 300m² 450m² - - - - - -

140-01-17B Catalina Central Stage 17B 13,154 m² 365 m² 363 m² 13,154m² 3,338m² - 1,875m² 2,201m² 2,905m² 4,358m² 1,816m² - - - -

140-01-18A Catalina Central Stage 18A 10,971 m² 378 m² - 10,971m² 10,971m² 10,521m² 450m² - - - - - - - -

140-01-18B Catalina Central Stage 18B 11,236 m² 362 m² 377 m² 11,237m² 9,046m² 4,669m² 3,446m² 861m² 2,261m² - - - - - -

140-01-18C Catalina Central Stage 18C 6,006 m² 172 m² 172 m² 6,006m² - - - - 686m² 2,917m² 2,402m² - - - -

140-01-019 Catalina Central Stage 19 15,705 m² 327 m² 327 m² 15,705m² - - - - - - - - - - -

140-01-020 Catalina Central Stage 20 19,776 m² 396 m² 396 m² 19,776m² - - - - - - - - - - -

140-01-021 Catalina Central Stage 21 11,468 m² 280 m² 280 m² 11,468m² - - - - - - - - - - -

140-01-022 Catalina Central Stage 22 17,622 m² 375 m² 375 m² 17,622m² - - - - - - - - - - -

140-01-023 Catalina Central Stage 23 20,015 m² 334 m² 334 m² 20,015m² - - - - - - - - - - -

140-01-024 Catalina Central Stage 24 - - - - - - - - - - - - - - -

140-02-025 Catalina Beach Stage 25 20,887 m² 360 m² 408 m² 20,886m² 13,886m² 1,465m² 10,326m² 4,195m² 2,450m² 817m² 1,633m² - - - -

140-02-026 Catalina Beach Stage 26 15,904 m² 419 m² 421 m² 15,903m² - - - 1,182m² 2,524m² 6,730m² 4,627m² 841m² - - -

140-02-027 Catalina Beach Stage 27 18,918 m² 364 m² 364 m² 18,918m² - - - - - - 4,002m² 12,369m² 2,547m² - -

140-02-028 Catalina Beach Stage 28 13,746 m² 393 m² 393 m² 13,746m² - - - - - - - - 13,746m² - -

140-02-029 Catalina Beach Stage 29 16,103 m² 335 m² 335 m² 16,103m² - - - - - - - - 1,342m² 14,761m² -

140-02-030 Catalina Beach Stage 30 9,906 m² 330 m² 330 m² 9,906m² - - - - - - - - - 1,321m² 8,585m²

140-02-031 Catalina Beach Stage 31 9,906 m² 330 m² 330 m² 9,906m² - - - - - - - - - - 7,264m²

140-02-032 Catalina Beach Stage 32 9,906 m² 330 m² 330 m² 9,906m² - - - - - - - - - - -

140-02-033 Catalina Beach Stage 33 9,906 m² 330 m² 330 m² 9,906m² - - - - - - - - - - -

140-02-034 Catalina Beach Stage 34 9,906 m² 330 m² 330 m² 9,906m² - - - - - - - - - - -

140-02-035 Catalina Beach Stage 35 9,906 m² 330 m² 330 m² 9,906m² - - - - - - - - - - -

TBA Catalina Beach GHS10 1,957 m² 196 m² 196 m² 1,957m² - - - - - - - - - - -

TBA Catalina Beach GHS11 3,340 m² 239 m² 239 m² 3,340m² - - - - - - - - - - -

TBA Catalina Beach GHS12 21,409 m² 369 m² 369 m² 21,409m² - - - - - - - - - - -

140-03-036 Catalina Grove Stage 36 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - 2,907m² 9,778m² - -

140-03-037 Catalina Grove Stage 37 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - 1,057m² 11,628m² -

140-03-038 Catalina Grove Stage 38 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - 7,400m² 5,286m²

140-03-039 Catalina Grove Stage 39 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - 12,685m²

140-03-040 Catalina Grove Stage 40 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - 10,571m²

140-03-041 Catalina Grove Stage 41 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-03-042 Catalina Grove Stage 42 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-03-043 Catalina Grove Stage 43 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-03-044 Catalina Grove Stage 44 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-03-045 Catalina Grove Stage 45 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-03-046 Catalina Grove Stage 46 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-03-047 Catalina Grove Stage 47 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-04-048 WAPC Land Stage 48 - WAPC Land 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-04-049 WAPC Land Stage 49 - WAPC Land 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-04-050 WAPC Land Stage 50 - WAPC Land 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-04-051 WAPC Land Stage 51 - WAPC Land 13,478 m² 264 m² 264 m² 13,478m² - - - - - - - - - - -

TOTAL SALE AREA 793,060 m² 793,060m² 312,149m² 289,306m² 18,793m² 8,739m² 11,276m² 14,821m² 19,177m² 24,350m² 31,095m² 35,110m² 44,391m²

SETTLEMENTS TOTALLOTS FtoC OFFSET TITLES
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19
PTD ACTUALS PTD FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

140-01-001 Catalina Central Stage 1 35 0 May-12 Catalina Central 35 35 35 - - - - - - - - -

140-01-002 Catalina Central Stage 2 37 0 Oct-12 Catalina Central 37 37 37 - - - - - - - - -

140-01-003 Catalina Central Stage 3 43 0 Jan-13 Catalina Central 43 43 43 - - - - - - - - -

140-01-004 Catalina Central Stage 4 47 0 Mar-13 Catalina Central 47 47 47 - - - - - - - - -

140-01-005 Catalina Central Stage 5 63 0 May-13 Catalina Central 63 63 63 - - - - - - - - -

140-01-06A Catalina Central Stage 6A 8 0 Jan-13 Catalina Central 8 8 8 - - - - - - - - -

140-01-06C Catalina Central Stage 6C 10 0 Mar-14 Catalina Central 10 10 10 - - - - - - - - -

140-01-06B Catalina Central Stage 6B 24 0 Jan-15 Catalina Central 24 24 24 - - - - - - - - -

140-01-007 Catalina Central Stage 7 63 0 Oct-13 Catalina Central 63 63 63 - - - - - - - - -

140-01-008 Catalina Central Stage 8 53 0 Jan-14 Catalina Central 53 53 53 - - - - - - - - -

140-01-009 Catalina Central Stage 9 51 0 Apr-14 Catalina Central 51 51 51 - - - - - - - - -

140-01-010 Catalina Central Stage 10 30 0 Apr-14 Catalina Central 30 30 30 - - - - - - - - -

140-01-011 Catalina Central Stage 11 64 0 4 Sep-14 Catalina Central 64 64 64 - - - - - - - - -

140-01-012 Catalina Central Stage 12 49 0 4 Nov-14 Catalina Central 49 49 48 1 - - - - - - - -

140-01-13A Catalina Central Stage 13A 37 0 Mar-15 Catalina Central 37 37 37 - - - - - - - - -

140-01-13B Catalina Central Stage 13B 45 0 4 Apr-15 Catalina Central 45 45 43 2 - - - - - - - -

140-01-014 Catalina Central Stage 14A 63 0 4 May-15 Catalina Central 63 63 63 - - - - - - - - -

140-01-14B Catalina Central Stage 14B 10 0 3 Oct-16 Catalina Central 10 9 5 4 - 1 - - - - - -

140-01-015 Catalina Central Stage 15 55 0 5 Dec-15 Catalina Central 55 55 51 4 - - - - - - - -

140-01-16A Catalina Central Stage 16A 45 0 5 Dec-21 Catalina Central 45 - - - - - - 9 36 - - -

140-01-16B Catalina Central Stage 16B 27 0 6 Jun-23 Catalina Central 27 - - - - - - - - 26 1 -

140-01-017 Catalina Central Stage 17A 25 0 4 Feb-17 Catalina Central 25 23 14 8 1 2 - - - - - -

140-01-17B Catalina Central Stage 17B 36 0 7 May-18 Catalina Central 36 8 - 2 8 3 11 12 - - - -

140-01-18A Catalina Central Stage 18A 29 0 3 May-16 Catalina Central 29 29 26 2 1 - - - - - - -

140-01-18B Catalina Central Stage 18B 31 0 4 Jun-17 Catalina Central 31 23 - 18 6 5 2 - - - - -

140-01-18C Catalina Central Stage 18C 35 0 5 Sep-20 Catalina Central 35 - - - - - 13 17 5 - - -

140-01-019 Catalina Central Stage 19 48 0 5 Sep-30 Catalina Central 48 - - - - - - - - - - -

140-01-020 Catalina Central Stage 20 50 0 5 Jan-31 Catalina Central 50 - - - - - - - - - - -

140-01-021 Catalina Central Stage 21 41 0 5 May-31 Catalina Central 41 - - - - - - - - - - -

140-01-022 Catalina Central Stage 22 47 0 5 Aug-31 Catalina Central 47 - - - - - - - - - - -

140-01-023 Catalina Central Stage 23 60 0 5 Dec-31 Catalina Central 60 - - - - - - - - - - -

140-01-024 Catalina Central Stage 24 0 0 5 Jan-00 Catalina Central - - - - - - - - - - - -

140-02-025 Catalina Beach Stage 25 58 0 4 Aug-17 Catalina Beach 58 36 - 29 12 9 4 4 - - - -

140-02-026 Catalina Beach Stage 26 38 0 6 Sep-19 Catalina Beach 38 - - - - 6 7 17 8 - - -

140-02-027 Catalina Beach Stage 27 52 0 5 Nov-21 Catalina Beach 52 - - - - - - 6 24 22 - -

140-02-028 Catalina Beach Stage 28 35 0 5 Jan-24 Catalina Beach 35 - - - - - - - - 19 16 -

140-02-029 Catalina Beach Stage 29 48 0 5 Oct-24 Catalina Beach 48 - - - - - - - - - 32 16

140-02-030 Catalina Beach Stage 30 30 0 5 Oct-25 Catalina Beach 30 - - - - - - - - - - 30

140-02-031 Catalina Beach Stage 31 30 0 5 May-26 Catalina Beach 30 - - - - - - - - - - 2

140-02-032 Catalina Beach Stage 32 30 0 5 Jan-27 Catalina Beach 30 - - - - - - - - - - -

140-02-033 Catalina Beach Stage 33 30 0 5 Aug-27 Catalina Beach 30 - - - - - - - - - - -

140-02-034 Catalina Beach Stage 34 30 0 5 Apr-28 Catalina Beach 30 - - - - - - - - - - -

140-02-035 Catalina Beach Stage 35 30 0 5 Nov-28 Catalina Beach 30 - - - - - - - - - - -

TBA Catalina Beach GHS10 10 0 5 Jul-29 Catalina Beach 10 - - - - - - - - - - -

TBA Catalina Beach GHS11 14 0 5 Sep-29 Catalina Beach 14 - - - - - - - - - - -

TBA Catalina Beach GHS12 58 0 5 Jan-30 Catalina Beach 58 - - - - - - - - - - -

140-03-036 Catalina Grove Stage 36 48 0 5 May-23 Catalina Grove 48 - - - - - - - 1 28 19 -

140-03-037 Catalina Grove Stage 37 48 0 5 Oct-24 Catalina Grove 48 - - - - - - - - - 46 2

140-03-038 Catalina Grove Stage 38 48 0 5 Jun-25 Catalina Grove 48 - - - - - - - - - - 48

140-03-039 Catalina Grove Stage 39 48 0 5 Feb-26 Catalina Grove 48 - - - - - - - - - - 38

140-03-040 Catalina Grove Stage 40 48 0 5 Jul-26 Catalina Grove 48 - - - - - - - - - - -

140-03-041 Catalina Grove Stage 41 48 0 5 Dec-26 Catalina Grove 48 - - - - - - - - - - -

140-03-042 Catalina Grove Stage 42 48 0 5 May-27 Catalina Grove 48 - - - - - - - - - - -

140-03-043 Catalina Grove Stage 43 48 0 5 Sep-27 Catalina Grove 48 - - - - - - - - - - -

140-03-044 Catalina Grove Stage 44 48 0 5 Jan-28 Catalina Grove 48 - - - - - - - - - - -

140-03-045 Catalina Grove Stage 45 48 0 5 May-28 Catalina Grove 48 - - - - - - - - - - -

140-03-046 Catalina Grove Stage 46 48 0 5 Sep-28 Catalina Grove 48 - - - - - - - - - - -

140-03-047 Catalina Grove Stage 47 48 0 5 Jan-29 Catalina Grove 48 - - - - - - - - - - -

140-04-048 WAPC Land Stage 48 - WAPC Land 48 0 5 May-29 WAPC 48 - - - - - - - - - - -

140-04-049 WAPC Land Stage 49 - WAPC Land 48 0 5 Sep-29 WAPC 48 - - - - - - - - - - -

140-04-050 WAPC Land Stage 50 - WAPC Land 48 0 5 Jan-30 WAPC 48 - - - - - - - - - - -

140-04-051 WAPC Land Stage 51 - WAPC Land 51 0 5 May-30 WAPC 51 - - - - - - - - - - -

TOTAL SETTLEMENTS 2,525 May-32 --> FINAL SETTLEMENT 2,525 905 815 70 28 26 37 65 74 95 114 136

CUMULATIVE SETTLEMENTS 815 885 913 939 976 1,041 1,115 1,210 1,324 1,460

SETTLEMENT AREA SETTLEMENT AREA TOTAL AREA AVG AREA AVG REMAIN

140-01-001 Catalina Central Stage 1 14,753 m² 422 m² - 14,753m² 14,753m² 14,753m² - - - - - - - - -

140-01-002 Catalina Central Stage 2 13,161 m² 356 m² - 13,161m² 13,161m² 13,161m² - - - - - - - - -

140-01-003 Catalina Central Stage 3 11,481 m² 267 m² - 11,481m² 11,481m² 11,481m² - - - - - - - - -

140-01-004 Catalina Central Stage 4 17,531 m² 373 m² - 17,531m² 17,531m² 17,531m² - - - - - - - - -

140-01-005 Catalina Central Stage 5 21,385 m² 339 m² - 21,385m² 21,385m² 21,385m² - - - - - - - - -

140-01-06A Catalina Central Stage 6A 4,151 m² 519 m² - 4,151m² 4,151m² 4,151m² - - - - - - - - -

140-01-06C Catalina Central Stage 6C 4,789 m² 479 m² - 4,789m² 4,789m² 4,789m² - - - - - - - - -

140-01-06B Catalina Central Stage 6B 9,319 m² 388 m² - 9,319m² 9,319m² 9,319m² - - - - - - - - -

140-01-007 Catalina Central Stage 7 19,069 m² 303 m² - 19,069m² 19,069m² 19,069m² - - - - - - - - -

140-01-008 Catalina Central Stage 8 16,509 m² 311 m² - 16,509m² 16,509m² 16,509m² - - - - - - - - -

140-01-009 Catalina Central Stage 9 14,553 m² 285 m² - 14,553m² 14,553m² 14,553m² - - - - - - - - -

140-01-010 Catalina Central Stage 10 11,840 m² 395 m² - 11,840m² 11,840m² 11,840m² - - - - - - - - -

140-01-011 Catalina Central Stage 11 21,915 m² 342 m² - 21,915m² 21,915m² 21,915m² - - - - - - - - -

140-01-012 Catalina Central Stage 12 17,797 m² 363 m² - 17,797m² 17,797m² 17,350m² 447m² - - - - - - - -

140-01-13A Catalina Central Stage 13A 11,586 m² 313 m² - 11,586m² 11,586m² 11,586m² - - - - - - - - -

140-01-13B Catalina Central Stage 13B 14,186 m² 315 m² - 14,186m² 14,186m² 13,736m² 450m² - - - - - - - -

140-01-014 Catalina Central Stage 14A 19,990 m² 317 m² - 19,990m² 19,990m² 19,990m² - - - - - - - - -

140-01-14B Catalina Central Stage 14B 2,926 m² 293 m² 290 m² 2,926m² 2,636m² 1,469m² 1,167m² - 290m² - - - - - -

140-01-015 Catalina Central Stage 15 19,028 m² 346 m² - 19,028m² 19,028m² 17,453m² 1,576m² - - - - - - - -

140-01-16A Catalina Central Stage 16A 11,125 m² 247 m² 247 m² 11,125m² - - - - - - 2,225m² 8,900m² - - -

140-01-16B Catalina Central Stage 16B 4,429 m² 164 m² 164 m² 4,429m² - - - - - - - - 4,265m² 164m² -

140-01-017 Catalina Central Stage 17A 10,128 m² 405 m² 450 m² 10,128m² 9,228m² 5,685m² 3,243m² 300m² 900m² - - - - - -

140-01-17B Catalina Central Stage 17B 13,154 m² 365 m² 363 m² 13,154m² 2,888m² - 675m² 3,038m² 1,089m² 3,994m² 4,358m² - - - -

140-01-18A Catalina Central Stage 18A 10,971 m² 378 m² - 10,971m² 10,971m² 9,828m² 693m² 450m² - - - - - - -

140-01-18B Catalina Central Stage 18B 11,236 m² 362 m² 369 m² 11,236m² 8,283m² - 6,786m² 1,866m² 1,846m² 738m² - - - - -

140-01-18C Catalina Central Stage 18C 6,006 m² 172 m² 172 m² 6,006m² - - - - - 2,231m² 2,917m² 858m² - - -

140-01-019 Catalina Central Stage 19 15,705 m² 327 m² 327 m² 15,705m² - - - - - - - - - - -

140-01-020 Catalina Central Stage 20 19,776 m² 396 m² 396 m² 19,776m² - - - - - - - - - - -

140-01-021 Catalina Central Stage 21 11,468 m² 280 m² 280 m² 11,468m² - - - - - - - - - - -

140-01-022 Catalina Central Stage 22 17,622 m² 375 m² 375 m² 17,622m² - - - - - - - - - - -

140-01-023 Catalina Central Stage 23 20,015 m² 334 m² 334 m² 20,015m² - - - - - - - - - - -

140-01-024 Catalina Central Stage 24 - - - - - - - - - - - - - - -

140-02-025 Catalina Beach Stage 25 20,887 m² 360 m² 391 m² 20,886m² 12,417m² - 10,237m² 3,997m² 3,522m² 1,565m² 1,565m² - - - -

Page 5 of 40 Catalina_Budget_Review_May19.xlsx

Appendix Page 64 



CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19
PTD ACTUALS PTD FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

140-02-026 Catalina Beach Stage 26 15,904 m² 419 m² 419 m² 15,904m² - - - - 2,511m² 2,930m² 7,115m² 3,348m² - - -

140-02-027 Catalina Beach Stage 27 18,918 m² 364 m² 364 m² 18,918m² - - - - - - 2,183m² 8,731m² 8,004m² - -

140-02-028 Catalina Beach Stage 28 13,746 m² 393 m² 393 m² 13,746m² - - - - - - - - 7,462m² 6,284m² -

140-02-029 Catalina Beach Stage 29 16,103 m² 335 m² 335 m² 16,103m² - - - - - - - - - 10,735m² 5,368m²

140-02-030 Catalina Beach Stage 30 9,906 m² 330 m² 330 m² 9,906m² - - - - - - - - - - 9,906m²

140-02-031 Catalina Beach Stage 31 9,906 m² 330 m² 330 m² 9,906m² - - - - - - - - - - 660m²

140-02-032 Catalina Beach Stage 32 9,906 m² 330 m² 330 m² 9,906m² - - - - - - - - - - -

140-02-033 Catalina Beach Stage 33 9,906 m² 330 m² 330 m² 9,906m² - - - - - - - - - - -

140-02-034 Catalina Beach Stage 34 9,906 m² 330 m² 330 m² 9,906m² - - - - - - - - - - -

140-02-035 Catalina Beach Stage 35 9,906 m² 330 m² 330 m² 9,906m² - - - - - - - - - - -

TBA Catalina Beach GHS10 1,957 m² 196 m² 196 m² 1,957m² - - - - - - - - - - -

TBA Catalina Beach GHS11 3,340 m² 239 m² 239 m² 3,340m² - - - - - - - - - - -

TBA Catalina Beach GHS12 21,409 m² 369 m² 369 m² 21,409m² - - - - - - - - - - -

140-03-036 Catalina Grove Stage 36 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - 264m² 7,400m² 5,021m² -

140-03-037 Catalina Grove Stage 37 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - 12,157m² 529m²

140-03-038 Catalina Grove Stage 38 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - 12,685m²

140-03-039 Catalina Grove Stage 39 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - 10,043m²

140-03-040 Catalina Grove Stage 40 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-03-041 Catalina Grove Stage 41 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-03-042 Catalina Grove Stage 42 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-03-043 Catalina Grove Stage 43 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-03-044 Catalina Grove Stage 44 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-03-045 Catalina Grove Stage 45 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-03-046 Catalina Grove Stage 46 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-03-047 Catalina Grove Stage 47 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-04-048 WAPC Land Stage 48 - WAPC Land 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-04-049 WAPC Land Stage 49 - WAPC Land 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-04-050 WAPC Land Stage 50 - WAPC Land 12,685 m² 264 m² 264 m² 12,685m² - - - - - - - - - - -

140-04-051 WAPC Land Stage 51 - WAPC Land 13,478 m² 264 m² 264 m² 13,478m² - - - - - - - - - - -

SETTLEMENT AREA TOTAL SETTLEMENT AREA 793,060 m² 793,060m² 309,465m² 277,553m² 25,274m² 9,651m² 10,158m² 11,458m² 20,363m² 22,102m² 27,131m² 34,361m² 39,190m²

CONTRACTS ON HAND CONTRACTS ON HAND TOTALLOTS

140-01-001 Catalina Central Stage 1 35 - - - - - - - - - -

140-01-002 Catalina Central Stage 2 37 - - - - - - - - - -

140-01-003 Catalina Central Stage 3 43 - - - - - - - - - -

140-01-004 Catalina Central Stage 4 47 - - - - - - - - - -

140-01-005 Catalina Central Stage 5 63 - - - - - - - - - -

140-01-06A Catalina Central Stage 6A 8 - - - - - - - - - -

140-01-06C Catalina Central Stage 6C 10 - - - - - - - - - -

140-01-06B Catalina Central Stage 6B 24 - - - - - - - - - -

140-01-007 Catalina Central Stage 7 63 - - - - - - - - - -

140-01-008 Catalina Central Stage 8 53 - - - - - - - - - -

140-01-009 Catalina Central Stage 9 51 - - - - - - - - - -

140-01-010 Catalina Central Stage 10 30 - - - - - - - - - -

140-01-011 Catalina Central Stage 11 64 - - - - - - - - - -

140-01-012 Catalina Central Stage 12 49 - - - - - - - - - -

140-01-13A Catalina Central Stage 13A 37 - - - - - - - - - -

140-01-13B Catalina Central Stage 13B 45 2 - - - - - - - - -

140-01-014 Catalina Central Stage 14A 63 - - - - - - - - - -

140-01-14B Catalina Central Stage 14B 10 2 1 1 - - - - - - -

140-01-015 Catalina Central Stage 15 55 3 - - - - - - - - -

140-01-16A Catalina Central Stage 16A 45 - - - - - 10 - - - -

140-01-16B Catalina Central Stage 16B 27 - - - - - - 11 1 - -

140-01-017 Catalina Central Stage 17A 25 7 1 1 - - - - - - -

140-01-17B Catalina Central Stage 17B 36 - 3 1 6 7 - - - - -

140-01-18A Catalina Central Stage 18A 29 2 1 - - - - - - - -

140-01-18B Catalina Central Stage 18B 31 14 5 1 2 - - - - - -

140-01-18C Catalina Central Stage 18C 35 - - - 4 8 5 - - - -

140-01-019 Catalina Central Stage 19 48 - - - - - - - - - -

140-01-020 Catalina Central Stage 20 50 - - - - - - - - - -

140-01-021 Catalina Central Stage 21 41 - - - - - - - - - -

140-01-022 Catalina Central Stage 22 47 - - - - - - - - - -

140-01-023 Catalina Central Stage 23 60 - - - - - - - - - -

140-01-024 Catalina Central Stage 24 0 - - - - - - - - - -

140-02-025 Catalina Beach Stage 25 58 4 5 5 2 - - - - - -

140-02-026 Catalina Beach Stage 26 38 - - 3 3 12 6 - - - -

140-02-027 Catalina Beach Stage 27 52 - - - - - 5 15 - - -

140-02-028 Catalina Beach Stage 28 35 - - - - - - - 16 - -

140-02-029 Catalina Beach Stage 29 48 - - - - - - - 4 16 -

140-02-030 Catalina Beach Stage 30 30 - - - - - - - - 4 -

140-02-031 Catalina Beach Stage 31 30 - - - - - - - - - 20

140-02-032 Catalina Beach Stage 32 30 - - - - - - - - - -

140-02-033 Catalina Beach Stage 33 30 - - - - - - - - - -

140-02-034 Catalina Beach Stage 34 30 - - - - - - - - - -

140-02-035 Catalina Beach Stage 35 30 - - - - - - - - - -

TBA Catalina Beach GHS10 10 - - - - - - - - - -

TBA Catalina Beach GHS11 14 - - - - - - - - - -

TBA Catalina Beach GHS12 58 - - - - - - - - - -

140-03-036 Catalina Grove Stage 36 48 - - - - - - 10 19 - -

140-03-037 Catalina Grove Stage 37 48 - - - - - - - 4 2 -

140-03-038 Catalina Grove Stage 38 48 - - - - - - - - 28 -

140-03-039 Catalina Grove Stage 39 48 - - - - - - - - - 10

140-03-040 Catalina Grove Stage 40 48 - - - - - - - - - 40

140-03-041 Catalina Grove Stage 41 48 - - - - - - - - - -

140-03-042 Catalina Grove Stage 42 48 - - - - - - - - - -

140-03-043 Catalina Grove Stage 43 48 - - - - - - - - - -

140-03-044 Catalina Grove Stage 44 48 - - - - - - - - - -

140-03-045 Catalina Grove Stage 45 48 - - - - - - - - - -

140-03-046 Catalina Grove Stage 46 48 - - - - - - - - - -

140-03-047 Catalina Grove Stage 47 48 - - - - - - - - - -

140-04-048 WAPC Land Stage 48 - WAPC Land 48 - - - - - - - - - -

140-04-049 WAPC Land Stage 49 - WAPC Land 48 - - - - - - - - - -

140-04-050 WAPC Land Stage 50 - WAPC Land 48 - - - - - - - - - -

140-04-051 WAPC Land Stage 51 - WAPC Land 51 - - - - - - - - - -

CONTRACTS ON HAND TOTAL CONTRACTS ON HAND 2,525 34 16 12 17 27 26 36 44 50 70

TITLES ON HAND TOTALLOTS

140-01-001 Catalina Central Stage 01 35 - - - - - - - - - -

140-01-002 Catalina Central Stage 02 37 - - - - - - - - - -

140-01-003 Catalina Central Stage 03 43 - - - - - - - - - -
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19
PTD ACTUALS PTD FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

140-01-004 Catalina Central Stage 04 47 - - - - - - - - - -

140-01-005 Catalina Central Stage 05 63 - - - - - - - - - -

140-01-06A Catalina Central Stage 6A 8 - - - - - - - - - -

140-01-06C Catalina Central Stage 6C 10 - - - - - - - - - -

140-01-06B Catalina Central Stage 6B 24 - - - - - - - - - -

140-01-007 Catalina Central Stage 07 63 - - - - - - - - - -

140-01-008 Catalina Central Stage 08 53 - - - - - - - - - -

140-01-009 Catalina Central Stage 09 51 - - - - - - - - - -

140-01-010 Catalina Central Stage 10 30 - - - - - - - - - -

140-01-011 Catalina Central Stage 11 64 - - - - - - - - - -

140-01-012 Catalina Central Stage 12 49 1 - - - - - - - - -

140-01-13A Catalina Central Stage 13A 37 - - 6 - - - - - - -

140-01-13B Catalina Central Stage 13B 45 2 - - - - - - - - -

140-01-014 Catalina Central Stage 14A 63 - - - - - - - - - -

140-01-14B Catalina Central Stage 14B 10 5 1 1 - - - - - - -

140-01-015 Catalina Central Stage 15 55 4 - - - - - - - - -

140-01-16A Catalina Central Stage 16A 45 - - - - - 36 - - - -

140-01-16B Catalina Central Stage 16B 27 - - - - - - 27 1 - -

140-01-017 Catalina Central Stage 17A 25 11 3 2 - - - - - - -

140-01-17B Catalina Central Stage 17B 36 - 34 26 23 12 - - - - -

140-01-18A Catalina Central Stage 18A 29 3 1 - - - - - - - -

140-01-18B Catalina Central Stage 18B 31 31 13 7 2 - - - - - -

140-01-18C Catalina Central Stage 18C 35 - - - - 22 5 - - - -

140-01-019 Catalina Central Stage 19 48 - - - - - - - - - -

140-01-020 Catalina Central Stage 20 50 - - - - - - - - - -

140-01-021 Catalina Central Stage 21 41 - - - - - - - - - -

140-01-022 Catalina Central Stage 22 47 - - - - - - - - - -

140-01-023 Catalina Central Stage 23 60 - - - - - - - - - -

140-01-024 Catalina Central Stage 24 0 - - - - - - - - - -

140-02-025 Catalina Beach Stage 25 58 - 29 17 8 4 - - - - -

140-02-026 Catalina Beach Stage 26 38 - - - 32 25 8 - - - -

140-02-027 Catalina Beach Stage 27 52 - - - - - 46 22 - - -

140-02-028 Catalina Beach Stage 28 35 - - - - - - - 16 - -

140-02-029 Catalina Beach Stage 29 48 - - - - - - - - 16 -

140-02-030 Catalina Beach Stage 30 30 - - - - - - - - - -

140-02-031 Catalina Beach Stage 31 30 - - - - - - - - - 28

140-02-032 Catalina Beach Stage 32 30 - - - - - - - - - -

140-02-033 Catalina Beach Stage 33 30 - - - - - - - - - -

140-02-034 Catalina Beach Stage 34 30 - - - - - - - - - -

140-02-035 Catalina Beach Stage 35 30 - - - - - - - - - -

TBA Catalina Beach GHS10 10 - - - - - - - - - -

TBA Catalina Beach GHS11 14 - - - - - - - - - -

TBA Catalina Beach GHS12 58 - - - - - - - - - -

140-03-036 Catalina Grove Stage 36 48 - - - - - - 47 19 - -

140-03-037 Catalina Grove Stage 37 48 - - - - - - - - 2 -

140-03-038 Catalina Grove Stage 38 48 - - - - - - - - 48 -

140-03-039 Catalina Grove Stage 39 48 - - - - - - - - - 10

140-03-040 Catalina Grove Stage 40 48 - - - - - - - - - -

140-03-041 Catalina Grove Stage 41 48 - - - - - - - - - -

140-03-042 Catalina Grove Stage 42 48 - - - - - - - - - -

140-03-043 Catalina Grove Stage 43 48 - - - - - - - - - -

140-03-044 Catalina Grove Stage 44 48 - - - - - - - - - -

140-03-045 Catalina Grove Stage 45 48 - - - - - - - - - -

140-03-046 Catalina Grove Stage 46 48 - - - - - - - - - -

140-03-047 Catalina Grove Stage 47 48 - - - - - - - - - -

140-04-048 WAPC Land Stage 48 - WAPC Land 48 - - - - - - - - - -

140-04-049 WAPC Land Stage 49 - WAPC Land 48 - - - - - - - - - -

140-04-050 WAPC Land Stage 50 - WAPC Land 48 - - - - - - - - - -

140-04-051 WAPC Land Stage 51 - WAPC Land 51 - - - - - - - - - -

TOTAL TITLES ON HAND 2,525 57 81 59 65 63 95 96 36 66 38

TITLED UNSOLD STOCK TITLED UNSOLD STOCK

140-01-001 Catalina Central Stage 01 - - - - - - - - - -

140-01-002 Catalina Central Stage 02 - - - - - - - - - -

140-01-003 Catalina Central Stage 03 - - - - - - - - - -

140-01-004 Catalina Central Stage 04 - - - - - - - - - -

140-01-005 Catalina Central Stage 05 - - - - - - - - - -

140-01-06A Catalina Central Stage 6A - - - - - - - - - -

140-01-06C Catalina Central Stage 6C - - - - - - - - - -

140-01-06B Catalina Central Stage 6B - - - - - - - - - -

140-01-007 Catalina Central Stage 07 - - - - - - - - - -

140-01-008 Catalina Central Stage 08 - - - - - - - - - -

140-01-009 Catalina Central Stage 09 - - - - - - - - - -

140-01-010 Catalina Central Stage 10 - - - - - - - - - -

140-01-011 Catalina Central Stage 11 - - - - - - - - - -

140-01-012 Catalina Central Stage 12 1 - - - - - - - - -

140-01-13A Catalina Central Stage 13A - - - - - - - - - -

140-01-13B Catalina Central Stage 13B - - - - - - - - - -

140-01-014 Catalina Central Stage 14A - - - - - - - - - -

140-01-14B Catalina Central Stage 14B 1 - - - - - - - - -

140-01-015 Catalina Central Stage 15 1 - - - - - - - - -

140-01-16A Catalina Central Stage 16A - - - - - 22 - - - -

140-01-16B Catalina Central Stage 16B - - - - - - 14 - - -

140-01-017 Catalina Central Stage 17A 4 1 - - - - - - - -

140-01-17B Catalina Central Stage 17B - 31 25 16 3 - - - - -

140-01-18A Catalina Central Stage 18A 1 - - - - - - - - -

140-01-18B Catalina Central Stage 18B 14 8 6 - - - - - - -

140-01-18C Catalina Central Stage 18C - - - - 13 - - - - -

140-01-019 Catalina Central Stage 19 - - - - - - - - - -

140-01-020 Catalina Central Stage 20 - - - - - - - - - -

140-01-021 Catalina Central Stage 21 - - - - - - - - - -

140-01-022 Catalina Central Stage 22 - - - - - - - - - -

140-01-023 Catalina Central Stage 23 - - - - - - - - - -

140-01-024 Catalina Central Stage 24 - - - - - - - - - -

140-02-025 Catalina Beach Stage 25 - 23 12 6 4 - - - - -

140-02-026 Catalina Beach Stage 26 - - - 28 12 - - - - -

140-02-027 Catalina Beach Stage 27 - - - - - 40 4 - - -

140-02-028 Catalina Beach Stage 28 - - - - - - - - - -

140-02-029 Catalina Beach Stage 29 - - - - - - - - - -
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19
PTD ACTUALS PTD FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

140-02-030 Catalina Beach Stage 30 - - - - - - - - - -

140-02-031 Catalina Beach Stage 31 - - - - - - - - - 4

140-02-032 Catalina Beach Stage 32 - - - - - - - - - -

140-02-033 Catalina Beach Stage 33 - - - - - - - - - -

140-02-034 Catalina Beach Stage 34 - - - - - - - - - -

140-02-035 Catalina Beach Stage 35 - - - - - - - - - -

TBA Catalina Beach GHS10 - - - - - - - - - -

TBA Catalina Beach GHS11 - - - - - - - - - -

TBA Catalina Beach GHS12 - - - - - - - - - -

140-03-036 Catalina Grove Stage 36 - - - - - - 34 - - -

140-03-037 Catalina Grove Stage 37 - - - - - - - - - -

140-03-038 Catalina Grove Stage 38 - - - - - - - - 14 -

140-03-039 Catalina Grove Stage 39 - - - - - - - - - -

140-03-040 Catalina Grove Stage 40 - - - - - - - - - -

140-03-041 Catalina Grove Stage 41 - - - - - - - - - -

140-03-042 Catalina Grove Stage 42 - - - - - - - - - -

140-03-043 Catalina Grove Stage 43 - - - - - - - - - -

140-03-044 Catalina Grove Stage 44 - - - - - - - - - -

140-03-045 Catalina Grove Stage 45 - - - - - - - - - -

140-03-046 Catalina Grove Stage 46 - - - - - - - - - -

140-03-047 Catalina Grove Stage 47 - - - - - - - - - -

140-04-048 WAPC Land Stage 48 - WAPC Land - - - - - - - - - -

140-04-049 WAPC Land Stage 49 - WAPC Land - - - - - - - - - -

140-04-050 WAPC Land Stage 50 - WAPC Land - - - - - - - - - -

140-04-051 WAPC Land Stage 51 - WAPC Land - - - - - - - - - -

TITLED UNSOLD STOCK TOTAL UNSOLD STOCK 22 63 43 50 32 62 52 - 14 4

CLOSING STOCK

140-01-001 Catalina Central Stage 1 - - - - - - - - - -

140-01-002 Catalina Central Stage 2 - - - - - - - - - -

140-01-003 Catalina Central Stage 3 - - - - - - - - - -

140-01-04A Catalina Central Stage 4A - - - - - - - - - -

140-01-005 Catalina Central Stage 5 - - - - - - - - - -

140-01-06A Catalina Central Stage 6A - - - - - - - - - -

140-01-06C Catalina Central Stage 6C - - - - - - - - - -

140-01-06B Catalina Central Stage 6B - - - - - - - - - -

140-01-007 Catalina Central Stage 7 - - - - - - - - - -

140-01-008 Catalina Central Stage 8 - - - - - - - - - -

140-01-009 Catalina Central Stage 9 - - - - - - - - - -

140-01-010 Catalina Central Stage 10 - - - - - - - - - -

140-01-011 Catalina Central Stage 11 - - - - - - - - - -

140-01-012 Catalina Central Stage 12 1 - - - - - - - - -

140-01-13A Catalina Central Stage 13A - - - - - - - - - -

140-01-13B Catalina Central Stage 13B - - - - - - - - - -

140-01-014 Catalina Central Stage 14A - - - - - - - - - -

140-01-14B Catalina Central Stage 14B 3 - - - - - - - - -

140-01-015 Catalina Central Stage 15 1 - - - - - - - - -

140-01-16A Catalina Central Stage 16A - - - - - 26 - - - -

140-01-16B Catalina Central Stage 16B - - - - - - 16 - - -

140-01-017 Catalina Central Stage 17A 4 2 1 - - - - - - -

140-01-17B Catalina Central Stage 17B - 13 15 17 5 - - - - -

140-01-18A Catalina Central Stage 18A 1 - - - - - - - - -

140-01-18B Catalina Central Stage 18B 17 8 6 - - - - - - -

140-01-18C Catalina Central Stage 18C - - - 31 14 - - - - -

140-01-019 Catalina Central Stage 19 - - - - - - - - - -

140-01-020 Catalina Central Stage 20 - - - - - - - - - -

140-01-021 Catalina Central Stage 21 - - - - - - - - - -

140-01-022 Catalina Central Stage 22 - - - - - - - - - -

140-01-023 Catalina Central Stage 23 - - - - - - - - - -

140-01-024 Catalina Central Stage 24 - - - - - - - - - -

140-02-025 Catalina Beach Stage 25 32 15 8 2 - - - - - -

140-02-026 Catalina Beach Stage 26 - - 35 29 13 2 - - - -

140-02-027 Catalina Beach Stage 27 - - - - 52 41 7 - - -

140-02-028 Catalina Beach Stage 28 - - - - - - - - - -

140-02-029 Catalina Beach Stage 29 - - - - - - - 44 - -

140-02-030 Catalina Beach Stage 30 - - - - - - - - 26 -

140-02-031 Catalina Beach Stage 31 - - - - - - - - - 8

140-02-032 Catalina Beach Stage 32 - - - - - - - - - -

140-02-033 Catalina Beach Stage 33 - - - - - - - - - -

140-02-034 Catalina Beach Stage 34 - - - - - - - - - -

140-02-035 Catalina Beach Stage 35 - - - - - - - - - -

TBA Catalina Beach GHS10 - - - - - - - - - -

TBA Catalina Beach GHS11 - - - - - - - - - -

TBA Catalina Beach GHS12 - - - - - - - - - -

140-03-036 Catalina Grove Stage 36 - - - - - - 37 - - -

140-03-037 Catalina Grove Stage 37 - - - - - - - 44 - -

140-03-038 Catalina Grove Stage 38 - - - - - - - - 20 -

140-03-039 Catalina Grove Stage 39 - - - - - - - - - -

140-03-040 Catalina Grove Stage 40 - - - - - - - - - 8

140-03-041 Catalina Grove Stage 41 - - - - - - - - - -

140-03-042 Catalina Grove Stage 42 - - - - - - - - - -

140-03-043 Catalina Grove Stage 43 - - - - - - - - - -

140-03-044 Catalina Grove Stage 44 - - - - - - - - - -

140-03-045 Catalina Grove Stage 45 - - - - - - - - - -

140-03-046 Catalina Grove Stage 46 - - - - - - - - - -

140-03-047 Catalina Grove Stage 47 - - - - - - - - - -

140-04-048 WAPC Land Stage 48 - WAPC Land - - - - - - - - - -

140-04-049 WAPC Land Stage 49 - WAPC Land - - - - - - - - - -

140-04-050 WAPC Land Stage 50 - WAPC Land - - - - - - - - - -

140-04-051 WAPC Land Stage 51 - WAPC Land - - - - - - - - - -

TOTAL CLOSING STOCK 59 38 65 79 84 69 60 88 46 16

LOT INCOME TOTALLOTS UNESCALATED AVG. ESCALATED AVG. UNESCALATED TOTAL

140-01-001 10-01-01 Stage 1 35 244,514 0 8,558,000 8,558,000 8,558,000 - - - - - - - - -

140-01-002 10-01-01 Stage 2 37 220,473 0 8,157,500 8,157,500 8,157,500 - - - - - - - - -

140-01-003 10-01-01 Stage 3 43 173,605 0 7,465,000 7,465,000 7,465,000 - - - - - - - - -

140-01-004 10-01-01 Stage 4 47 228,638 0 10,746,000 10,746,000 10,746,000 - - - - - - - - -

140-01-005 10-01-01 Stage 5 63 218,635 0 13,774,000 13,774,000 13,774,000 - - - - - - - - -

140-01-06A 10-01-01 Stage 6A 8 334,375 0 2,675,000 2,675,000 2,675,000 - - - - - - - - -

140-01-06C 10-01-01 Stage 6C 10 370,800 0 3,708,000 3,708,000 3,708,000 - - - - - - - - -
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JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19
PTD ACTUALS PTD FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

140-01-06B 10-01-01 Stage 6B 24 310,500 0 7,452,000 7,452,000 7,452,000 - - - - - - - - -

140-01-007 10-01-01 Stage 7 63 213,524 0 13,452,000 13,452,000 13,452,000 - - - - - - - - -

140-01-008 10-01-01 Stage 8 53 229,170 0 12,146,000 12,146,000 12,146,000 - - - - - - - - -

140-01-009 10-01-01 Stage 9 51 235,275 0 11,999,000 11,999,000 11,999,000 - - - - - - - - -

140-01-010 10-01-01 Stage 10 30 300,667 0 9,020,000 9,020,000 9,020,000 - - - - - - - - -

140-01-011 10-01-01 Stage 11 64 275,172 0 17,611,000 17,611,000 17,611,000 - - - - - - - - -

140-01-012 10-01-01 Stage 12 49 287,000 0 14,063,000 14,063,000 13,768,000 295,000 - - - - - - - -

140-01-13A 10-01-01 Stage 13A 37 261,486 0 9,675,000 9,675,000 9,675,000 - - - - - - - - -

140-01-13B 10-01-01 Stage 13B 45 268,956 0 12,103,000 12,103,000 11,683,000 420,000 - - - - - - - -

140-01-014 10-01-01 Stage 14A 63 266,413 0 16,784,000 16,784,000 16,784,000 - - - - - - - - -

140-01-14B 10-01-01 Stage 14B 10 225,000 244,400 0 2,444,000 2,219,000 1,238,000 981,000 - 225,000 - - - - - -

140-01-015 10-01-01 Stage 15 55 280,800 0 15,444,000 15,444,000 14,253,000 1,191,000 - - - - - - - -

140-01-16A 10-01-01 Stage 16A 45 182,537 188,300 0 8,214,161 8,473,494 - - - - - - 1,669,242 6,804,253 - - -

140-01-16B 10-01-01 Stage 16B 27 124,703 132,851 0 3,366,983 3,586,974 - - - - - - - - 3,453,717 133,256 -

140-01-017 10-01-01 Stage 17A 25 322,500 311,200 0 7,780,000 7,135,000 4,382,000 2,496,000 257,000 645,000 - - - - - -

140-01-17B 10-01-01 Stage 17B 36 272,000 277,944 0 9,792,000 10,006,000 2,320,000 - 555,000 2,379,000 816,000 2,992,000 3,264,000 - - - -

140-01-18A 10-01-01 Stage 18A 29 0 297,448 0 8,626,000 8,626,000 7,731,000 560,000 335,000 - - - - - - -

140-01-18B 10-01-01 Stage 18B 31 280,429 287,032 0 8,898,000 6,675,000 - 5,479,000 1,466,214 1,392,354 560,432 - - - - -

140-01-18C 10-01-01 Stage 18C 35 131,457 132,233 0 4,601,000 4,628,164 - - - - - 1,708,943 2,250,311 668,911 - - -

140-01-019 10-01-01 Stage 19 48 262,567 344,161 0 12,603,236 16,519,749 - - - - - - - - - - -

140-01-020 10-01-01 Stage 20 50 292,900 387,836 0 14,644,986 19,391,813 - - - - - - - - - - -

140-01-021 10-01-01 Stage 21 41 232,262 310,365 0 9,522,739 12,724,977 - - - - - - - - - - -

140-01-022 10-01-01 Stage 22 47 281,329 379,109 0 13,222,446 17,818,137 - - - - - - - - - - -

140-01-023 10-01-01 Stage 23 60 266,473 363,027 0 15,988,396 21,781,606 - - - - - - - - - - -

140-01-024 10-01-01 Stage 24 0 - - - - - - - - - - - -

140-02-025 10-01-01 Stage 25 58 379,200 350,645 0 20,337,400 12,440,000 - 10,293,000 3,704,143 3,306,657 1,516,800 1,516,800 - - - -

140-02-026 10-01-01 Stage 26 38 379,649 377,553 0 14,426,649 14,347,000 - - - - 2,208,863 2,648,576 6,452,495 3,037,066 - - -

140-02-027 10-01-01 Stage 27 52 341,834 356,827 0 17,775,359 18,554,980 - - - - - - 2,074,660 8,534,689 7,945,631 - -

140-02-028 10-01-01 Stage 28 35 364,963 394,455 0 12,773,711 13,805,924 - - - - - - - - 7,482,839 6,323,086 -

140-02-029 10-01-01 Stage 29 48 328,817 364,731 0 15,783,227 17,507,082 - - - - - - - - - 11,643,370 5,863,712

140-02-030 10-01-01 Stage 30 30 326,001 370,525 0 9,780,028 11,115,759 - - - - - - - - - - 11,115,759

140-02-031 10-01-01 Stage 31 30 326,001 377,498 0 9,780,028 11,324,938 - - - - - - - - - - 752,146

140-02-032 10-01-01 Stage 32 30 326,001 384,666 0 9,780,028 11,539,974 - - - - - - - - - - -

140-02-033 10-01-01 Stage 33 30 326,001 391,905 0 9,780,028 11,757,136 - - - - - - - - - - -

140-02-034 10-01-01 Stage 34 30 326,001 399,346 0 9,780,028 11,980,379 - - - - - - - - - - -

140-02-035 10-01-01 Stage 35 30 326,001 406,861 0 9,780,028 12,205,829 - - - - - - - - - - -

TBA 10-01-01 GHS10 10 201,426 254,584 0 2,014,256 2,545,835 - - - - - - - - - - -

TBA 10-01-01 GHS11 14 229,195 291,798 0 3,208,733 4,085,171 - - - - - - - - - - -

TBA 10-01-01 GHS12 58 341,391 444,588 0 19,800,660 25,786,126 - - - - - - - - - - -

140-03-036 10-01-01 Stage 36 48 202,688 217,892 0 9,729,029 10,458,821 - - - - - - - 213,719 6,068,642 4,176,459 -

140-03-037 10-01-01 Stage 37 48 202,688 223,888 0 9,729,029 10,746,608 - - - - - - - - - 10,298,201 448,407

140-03-038 10-01-01 Stage 38 48 202,688 228,405 0 9,729,029 10,963,431 - - - - - - - - - - 10,963,431

140-03-039 10-01-01 Stage 39 48 202,688 231,995 0 9,729,029 11,135,739 - - - - - - - - - - 8,815,793

140-03-040 10-01-01 Stage 40 48 202,688 234,811 0 9,729,029 11,270,942 - - - - - - - - - - -

140-03-041 10-01-01 Stage 41 48 202,688 237,761 0 9,729,029 11,412,535 - - - - - - - - - - -

140-03-042 10-01-01 Stage 42 48 202,688 240,497 0 9,729,029 11,543,867 - - - - - - - - - - -

140-03-043 10-01-01 Stage 43 48 202,688 242,911 0 9,729,029 11,659,739 - - - - - - - - - - -

140-03-044 10-01-01 Stage 44 48 202,688 245,273 0 9,729,029 11,773,096 - - - - - - - - - - -

140-03-045 10-01-01 Stage 45 48 202,688 247,735 0 9,729,029 11,891,269 - - - - - - - - - - -

140-03-046 10-01-01 Stage 46 48 202,688 250,221 0 9,729,029 12,010,628 - - - - - - - - - - -

140-03-047 10-01-01 Stage 47 48 202,688 252,812 0 9,729,029 12,134,976 - - - - - - - - - - -

140-04-048 10-01-01 Stage 48 - WAPC Land 48 202,688 255,350 0 9,729,029 12,256,782 - - - - - - - - - - -

140-04-049 10-01-01 Stage 49 - WAPC Land 48 202,688 257,752 0 9,729,029 12,372,076 - - - - - - - - - - -

140-04-050 10-01-01 Stage 50 - WAPC Land 48 202,688 260,420 0 9,729,029 12,500,167 - - - - - - - - - - -

140-04-051 10-01-01 Stage 51 - WAPC Land 51 202,688 263,097 0 10,337,093 13,417,946 - - - - - - - - - - -

TOTAL LOT INCOME 2,525 711,953,573 234,247,500 206,277,500 22,270,000 8,141,357 8,593,874 9,426,750 17,227,508 19,258,637 24,950,829 32,574,372 37,959,248

 SPECIAL SITE INCOME

140-97-001 10-01-02 Special Sites: Sales Office Sale 480,000 320 m² Aug-19 Aug-19 1 Mths 480,000 - - - - 480,000 - - - - - -

140-97-005 10-01-02 Special Sites: Catalina Beach Sales Office Land & Building 927,641 255 m² Dec-24 Dec-24 1 Mths 927,641 - - - - - - - - - 927,641 -

140-97-009 10-01-02 Special Sites: Catalina Grove Sales Office Land & Building 916,078 313 m² May-32 May-32 1 Mths 916,078 - - - - - - - - - - -

140-70-006 10-01-02 Special Sites: Charity Home 520 m² Complete 707,500 707,500 707,500 - - - - - - - - -

140-70-003 10-01-02 Special Sites: Charity Home 2019 Removed - - - - - - - - - - - -

140-70-007 10-01-02 GHS R60 Stage 1 4,600 m² Complete 1,200,000 1,200,000 1,200,000 - - - - - - - - -

140-70-004 10-01-02 GHS R60 Stage 4 2,295 m² Complete 695,000 695,000 695,000 - - - - - - - - -

140-70-008 10-01-02 Stage 11 Local Centre 4,011 m² Complete 1,400,000 1,400,000 - - 1,400,000 - - - - - - -

140-70-021 10-01-02 GHS Stage 17B - Lot 341 1,730,250 6,921 m² Jun-21 Jun-21 1 Mths 1,730,250 - - - - - 1,730,250 - - - - -

140-70-023 10-01-02 GHS Stage 18B - Lot 995 Replaced with resi + innovation lot (stage 18C) - - - - - - - - - - - -

140-70-024 10-01-02 GHS Stage 18B - Lot 996 Replaced with resi + innovation lot (stage 18C) - - - - - - - - - - - -

140-70-037 10-01-02 Stage 18C Demonstration Lot 1 (Land & Building) 800,000 525 m² Sep-21 Sep-21 1 Mths 804,007 - - - - - - 804,007 - - - -

140-70-030 10-01-02 GHS - School Site 1 1,797,250 7,189 m² Jul-23 Jul-23 1 Mths 1,873,652 - - - - - - - - 1,873,652 - -

140-70-031 10-01-02 GHS - School Site 2 359,000 1,436 m² Oct-23 Oct-23 1 Mths 376,136 - - - - - - - - 376,136 - -

140-70-026 10-01-02 GHS Stage 25 - Lot 2137 1,732,420 4,559 m² Dec-24 Dec-24 1 Mths 1,857,926 - - - - - - - - - 1,857,926 -

140-70-028 10-01-02 GHS Stage 25 - Lot 2179 682,100 1,795 m² Jul-20 Jul-20 1 Mths 682,100 - - - - - 682,100 - - - - -

140-70-027 10-01-02 GHS Stage 28 - Lot 2138 1,432,220 3,769 m² Jun-22 Jun-22 1 Mths 1,461,128 - - - - - - 1,461,128 - - - -

140-70-029 10-01-02 GHS Stage 28 (formerly GHS 9 - Catalina Beach and 0.1795ha) 682,100 1,795 m² Jan-25 Jan-25 1 Mths 732,734 - - - - - - - - - 732,734 -

140-70-014 10-01-02 GHS 1 Catalina Grove 3,750,000 12,500 m² Feb-26 Feb-26 1 Mths 4,116,534 - - - - - - - - - - 4,116,534

140-70-015 10-01-02 GHS 2 Catalina Grove 510,000 1,700 m² May-26 May-26 1 Mths 562,652 - - - - - - - - - - 562,652

140-70-016 10-01-02 GHS 3 Catalina Grove 600,000 2,000 m² May-27 May-27 1 Mths 675,305 - - - - - - - - - - -

140-70-017 10-01-02 GHS 4 Catalina Grove 1,050,000 3,500 m² Nov-27 Nov-27 1 Mths 1,193,651 - - - - - - - - - - -

140-70-018 10-01-02 GHS 5 Catalina Grove 360,000 1,200 m² May-28 May-28 1 Mths 413,361 - - - - - - - - - - -

140-70-019 10-01-02 GHS 6 Catalina Grove 360,000 1,200 m² May-29 May-29 1 Mths 421,705 - - - - - - - - - - -

140-70-032 10-01-02 GHS 7 Catalina Grove 390,000 1,300 m² Nov-29 Nov-29 1 Mths 461,434 - - - - - - - - - - -

140-70-033 10-01-02 GHS 8 Catalina Grove 990,000 3,300 m² May-30 May-30 1 Mths 1,183,096 - - - - - - - - - - -

140-70-034 10-01-02 GHS 9 Catalina Grove 810,000 2,700 m² May-31 May-31 1 Mths 987,526 - - - - - - - - - - -

140-70-035 10-01-02 GHS 10 Catalina Grove 1,110,000 3,700 m² Nov-31 Nov-31 1 Mths 1,366,865 - - - - - - - - - - -

140-70-036 10-01-02 GHS 11 Catalina Grove 1,740,000 5,800 m² May-32 May-32 1 Mths 2,164,170 - - - - - - - - - - -

140-70-009 10-01-02 Catalina Grove Retail Site 7,455,000 21,300 m² Mar-26 Mar-26 1 Mths 8,197,309 - - - - - - - - - - 8,197,309

 TOTAL SPECIAL SITE INCOME 37,587,761 4,002,500 2,602,500 - 1,400,000 480,000 2,412,350 2,265,135 - 2,249,788 3,518,302 12,876,495

 OTHER INCOME

140-99-999 10-06-01 Forfeited deposits 22,727 22,727 9,091 11,818 1,818 - - - - - - -

140-99-999 10-04-01 Interest Income 85,001 85,001 74,056 - 10,945 - - - - - - -

140-99-999 10-06-02 Other Income 147,570 147,570 147,570 - - - - - - - - -

 TOTAL OTHER INCOME 255,298 255,298 230,717 11,818 12,763 - - - - - - -

 TOTAL INCOME 749,796,632 238,505,298 209,110,717 22,281,818 9,554,120 9,073,874 11,839,100 19,492,643 19,258,637 27,200,618 36,092,674 50,835,743

 DIRECT SELLING COSTS

140-01-001 10-01-10 Stage 1 Margin GST $4,500 /Lot $24m Margin 574,649 574,649 574,649 - - - - - - - - -

140-01-002 10-01-10 Stage 2 Margin GST 9,505 $24m Margin 126,595 126,595 126,595 - - - - - - - - -

140-01-003 10-01-10 Stage 3 Margin GST 9,505 $24m Margin 127,144 127,144 127,144 - - - - - - - - -
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140-01-004 10-01-10 Stage 4 Margin GST 4,545 $50,000 improvements per lot 146,683 146,683 146,683 - - - - - - - - -

140-01-005 10-01-10 Stage 5 Margin GST 4,545 $50,000 improvements per lot 250,563 250,563 250,563 - - - - - - - - -

140-01-06A 10-01-10 Stage 6A Margin GST 4,545 $50,000 improvements per lot 24,565 24,565 24,565 - - - - - - - - -

140-01-06C 10-01-10 Stage 6C Margin GST 4,545 $50,000 improvements per lot 37,258 37,258 37,258 - - - - - - - - -

140-01-06B 10-01-10 Stage 6B Margin GST 4,545 $50,000 improvements per lot 76,325 76,325 76,325 - - - - - - - - -

140-01-007 10-01-10 Stage 7 Margin GST 4,545 $50,000 improvements per lot 160,984 160,984 160,984 - - - - - - - - -

140-01-008 10-01-10 Stage 8 Margin GST 4,545 $50,000 improvements per lot 193,475 193,475 193,475 - - - - - - - - -

140-01-009 10-01-10 Stage 9 Margin GST 4,545 $50,000 improvements per lot 202,014 202,014 202,014 - - - - - - - - -

140-01-010 10-01-10 Stage 10 Margin GST 4,545 $50,000 improvements per lot 114,915 114,915 114,915 - - - - - - - - -

140-01-011 10-01-10 Stage 11 Margin GST 4,545 $50,000 improvements per lot 260,782 260,782 260,782 - - - - - - - - -

140-01-012 10-01-10 Stage 12 Margin GST 4,545 $50,000 improvements per lot 159,262 159,262 155,504 3,758 - - - - - - - -

140-01-13A 10-01-10 Stage 13A Margin GST 4,545 $50,000 improvements per lot 134,008 134,008 134,008 - - - - - - - - -

140-01-13B 10-01-10 Stage 13B Margin GST 4,545 $50,000 improvements per lot 138,215 138,215 133,673 4,542 - - - - - - - -

140-01-014 10-01-10 Stage 14A Margin GST 4,545 $50,000 improvements per lot 181,081 181,081 181,081 - - - - - - - - -

140-01-14B 10-01-10 Stage 14B Margin GST 4,545 $50,000 improvements per lot 32,788 28,242 15,748 12,494 - 4,545 - - - - - -

140-01-015 10-01-10 Stage 15 Margin GST 4,545 $50,000 improvements per lot 158,048 158,048 144,541 13,507 - - - - - - - -

140-01-16A 10-01-10 Stage 16A Margin GST 4,545 $50,000 improvements per lot 213,654 - - - - - - 41,944 171,710 - - -

140-01-16B 10-01-10 Stage 16B Margin GST 4,545 $50,000 improvements per lot 132,719 - - - - - - - - 127,734 4,985 -

140-01-017 10-01-10 Stage 17A Margin GST 4,545 $50,000 improvements per lot 78,253 69,162 43,109 24,576 1,477 9,091 - - - - - -

140-01-17B 10-01-10 Stage 17B Margin GST 4,545 $50,000 improvements per lot 145,137 17,016 - 4,882 21,225 13,636 50,000 55,393 - - - -

140-01-18A 10-01-10 Stage 18A Margin GST 4,545 $50,000 improvements per lot 89,733 89,733 80,400 5,734 3,599 - - - - - - -

140-01-18B 10-01-10 Stage 18B Margin GST 4,545 $50,000 improvements per lot 102,715 66,352 - 55,150 15,748 22,727 9,091 - - - - -

140-01-18C 10-01-10 Stage 18C Margin GST 4,545 $50,000 improvements per lot 161,115 - - - - - 59,091 78,477 23,548 - - -

140-01-019 10-01-10 Stage 19 Margin GST 4,545 $50,000 improvements per lot 289,576 - - - - - - - - - - -

140-01-020 10-01-10 Stage 20 Margin GST 4,545 $50,000 improvements per lot 304,718 - - - - - - - - - - -

140-01-021 10-01-10 Stage 21 Margin GST 4,545 $50,000 improvements per lot 252,161 - - - - - - - - - - -

140-01-022 10-01-10 Stage 22 Margin GST 4,545 $50,000 improvements per lot 291,506 - - - - - - - - - - -

140-01-023 10-01-10 Stage 23 Margin GST 4,545 $50,000 improvements per lot 376,214 - - - - - - - - - - -

140-01-024 10-01-10 Stage 24 Margin GST 4,545 $50,000 improvements per lot - - - - - - - - - - - -

140-02-025 10-01-10 Stage 25 Margin GST 4,545 $50,000 improvements per lot 248,210 147,727 - 123,465 46,990 40,909 18,182 18,665 - - - -

140-02-026 10-01-10 Stage 26 Margin GST 4,545 $50,000 improvements per lot 175,241 - - - - 27,273 31,818 78,269 37,882 - - -

140-02-027 10-01-10 Stage 27 Margin GST 4,545 $50,000 improvements per lot 249,830 - - - - - - 27,858 114,680 107,292 - -

140-02-028 10-01-10 Stage 28 Margin GST 4,545 $50,000 improvements per lot 174,107 - - - - - - - - 94,041 80,066 -

140-02-029 10-01-10 Stage 29 Margin GST 4,545 $50,000 improvements per lot 245,052 - - - - - - - - - 162,551 82,501

140-02-030 10-01-10 Stage 30 Margin GST 4,545 $50,000 improvements per lot 156,935 - - - - - - - - - - 156,935

140-02-031 10-01-10 Stage 31 Margin GST 4,545 $50,000 improvements per lot 159,888 - - - - - - - - - - 10,560

140-02-032 10-01-10 Stage 32 Margin GST 4,545 $50,000 improvements per lot 162,924 - - - - - - - - - - -

140-02-033 10-01-10 Stage 33 Margin GST 4,545 $50,000 improvements per lot 165,990 - - - - - - - - - - -

140-02-034 10-01-10 Stage 34 Margin GST 4,545 $50,000 improvements per lot 169,142 - - - - - - - - - - -

140-02-035 10-01-10 Stage 35 Margin GST 4,545 $50,000 improvements per lot 172,325 - - - - - - - - - - -

TBA 10-01-10 GHS10 Margin GST 4,545 $50,000 improvements per lot 58,172 - - - - - - - - - - -

TBA 10-01-10 GHS11 Margin GST 4,545 $50,000 improvements per lot 82,036 - - - - - - - - - - -

TBA 10-01-10 GHS12 Margin GST 4,545 $50,000 improvements per lot 347,643 - - - - - - - - - - -

140-03-036 10-01-10 Stage 36 Margin GST 4,545 $50,000 improvements per lot 237,495 - - - - - - - 4,826 137,471 95,197 -

140-03-037 10-01-10 Stage 37 Margin GST 4,545 $50,000 improvements per lot 244,030 - - - - - - - - - 233,755 10,274

140-03-038 10-01-10 Stage 38 Margin GST 4,545 $50,000 improvements per lot 248,953 - - - - - - - - - - 248,953

140-03-039 10-01-10 Stage 39 Margin GST 4,545 $50,000 improvements per lot 252,866 - - - - - - - - - - 199,933

140-03-040 10-01-10 Stage 40 Margin GST 4,545 $50,000 improvements per lot 255,936 - - - - - - - - - - -

140-03-041 10-01-10 Stage 41 Margin GST 4,545 $50,000 improvements per lot 259,151 - - - - - - - - - - -

140-03-042 10-01-10 Stage 42 Margin GST 4,545 $50,000 improvements per lot 262,133 - - - - - - - - - - -

140-03-043 10-01-10 Stage 43 Margin GST 4,545 $50,000 improvements per lot 264,765 - - - - - - - - - - -

140-03-044 10-01-10 Stage 44 Margin GST 4,545 $50,000 improvements per lot 267,339 - - - - - - - - - - -

140-03-045 10-01-10 Stage 45 Margin GST 4,545 $50,000 improvements per lot 270,022 - - - - - - - - - - -

140-03-046 10-01-10 Stage 46 Margin GST 4,545 $50,000 improvements per lot 272,732 - - - - - - - - - - -

140-03-047 10-01-10 Stage 47 Margin GST 4,545 $50,000 improvements per lot 275,556 - - - - - - - - - - -

140-04-048 10-01-10 Stage 48 Margin GST - WAPC Land 4,545 $50,000 improvements per lot 278,322 - - - - - - - - - - -

140-04-049 10-01-10 Stage 49 Margin GST - WAPC Land 4,545 $50,000 improvements per lot 280,940 - - - - - - - - - - -

140-04-050 10-01-10 Stage 50 Margin GST - WAPC Land 4,545 $50,000 improvements per lot 283,849 - - - - - - - - - - -

140-04-051 10-01-10 Stage 51 Margin GST - WAPC Land 4,545 $50,000 improvements per lot 304,689 - - - - - - - - - - -

140-70-001 10-01-12 Sales Office GST 43,636 - - - - 43,636 - - - - - -

140-70-005 10-01-12 Catalina Beach Sales Office Land & Building GST Assumed full GST 84,331 - - - - - - - - - 84,331 -

140-70-037 10-01-12 Catalina Grove Sales Office Land & Building GST Assumed full GST 83,280 - - - - - - - - - - -

140-70-006 10-01-12 Charity Home Margin GST Assumed full GST 64,318 64,318 64,318 - - - - - - - - -

140-70-003 10-01-12 Charity Home 2019 GST Assumed full GST - - - - - - - - - - - -

140-70-007 10-01-12 GHS R60 Stage 1 Margin GST Complete 109,091 109,091 109,091 - - - - - - - - -

140-70-004 10-01-12 GHS R60 Stage 4 Margin GST Complete 15,967 15,967 15,967 - - - - - - - - -

140-70-008 10-01-12 Stage 11 Local Centre GST Complete 26,791 26,791 - - 26,791 - - - - - - -

140-70-021 10-01-12 GHS Stage 17B - Lot 341 GST Assumed full GST 55 DUE's 157,295 - - - - - 157,295 - - - - -

140-70-023 10-01-12 GHS Stage 18B - Lot 995 GST Assumed full GST - - - - - - - - - - - -

140-70-024 10-01-12 GHS Stage 18B - Lot 996 GST Assumed full GST - - - - - - - - - - - -

140-70-037 10-01-12 Stage 18C Demonstration Lot 1 (Land & Building) GST Assumed full GST 73,092 - - - - - - 73,092 - - - -

140-70-030 10-01-12 GHS - School Site 1 GST Assumed full GST 18 DUE's 170,332 - - - - - - - - 170,332 - -

140-70-031 10-01-12 GHS - School Site 2 GST Assumed full GST 4 DUE's 34,194 - - - - - - - - 34,194 - -

140-70-026 10-01-12 GHS Stage 25 - Lot 2137 GST Assumed full GST 28 DUE's 168,902 - - - - - - - - - 168,902 -

140-70-028 10-01-12 GHS Stage 25 - Lot 2179 GST Assumed full GST 12 DUE's 62,009 - - - - - 62,009 - - - - -

140-70-027 10-01-12 GHS Stage 28 - Lot 2138 GST Assumed full GST 23 DUE's 132,830 - - - - - - 132,830 - - - -

140-70-029 10-01-12 GHS Stage 28 (formerly GHS 9) GST Assumed full GST 10 DUE's 66,612 - - - - - - - - - 66,612 -

140-70-014 10-01-12 GHS 1 Catalina Grove GST Assumed full GST 173 DUE's 374,230 - - - - - - - - - - 374,230

140-70-015 10-01-12 GHS 2 Catalina Grove GST Assumed full GST 23 DUE's 51,150 - - - - - - - - - - 51,150

140-70-016 10-01-12 GHS 3 Catalina Grove GST Assumed full GST 27 DUE's 61,391 - - - - - - - - - - -

140-70-017 10-01-12 GHS 4 Catalina Grove GST Assumed full GST 49 DUE's 108,514 - - - - - - - - - - -

140-70-018 10-01-12 GHS 5 Catalina Grove GST Assumed full GST 16 DUE's 37,578 - - - - - - - - - - -

140-70-019 10-01-12 GHS 6 Catalina Grove GST Assumed full GST 16 DUE's 38,337 - - - - - - - - - - -

140-70-032 10-01-12 GHS 7 Catalina Grove GST Assumed full GST 18 DUE's 41,949 - - - - - - - - - - -

140-70-033 10-01-12 GHS 8 Catalina Grove GST Assumed full GST 46 DUE's 107,554 - - - - - - - - - - -

140-70-034 10-01-12 GHS 9 Catalina Grove GST Assumed full GST 38 DUE's 89,775 - - - - - - - - - - -

140-70-035 10-01-12 GHS 10 Catalina Grove GST Assumed full GST 52 DUE's 124,260 - - - - - - - - - - -

140-70-036 10-01-12 GHS 11 Catalina Grove GST Assumed full GST 36 DUE's 196,743 - - - - - - - - - - -

140-70-009 10-01-12 Catalina Grove Retail Site GST Assumed full GST 745,210 - - - - - - - - - - 745,210

140-99-999 30-01-01 Selling Commission 2.10% 14,951,025 4,919,198 4,331,828 467,670 170,969 180,471 197,962 361,778 404,431 523,967 684,062 797,144

140-99-999 30-01-08 Project Management 2.25% 16,018,955 5,270,569 4,641,244 501,075 183,181 193,362 212,102 387,619 433,319 561,394 732,923 854,083

140-99-999 30-01-10 Selling Commission Special Sites 2.10% 774,485 69,195 39,795 - 29,400 10,080 50,659 47,568 - 47,246 73,884 270,406

140-99-999 30-01-13 Project Management Special Sites 2.25% 829,806 74,138 42,638 - 31,500 10,800 54,278 50,966 - 50,620 79,162 289,721

140-99-999 30-01-02 Settlement Fees $800 /Lot 1,629,666 315,266 280,382 26,341 14,943 21,600 31,200 53,600 59,200 77,600 93,600 111,200

140-99-999 80-04-09 Display builder rebates 1,712,477 848,477 805,500 34,455 74,523 66,000 66,000 66,000 600,000 - - -

140-99-999 80-04-04 Construction Rebates & Campaign Incentives $10,000 /Lot Lots sold FY19/20/21, timed with assumed 6 mth settlement 1,252,546 262,546 65,455 80,000 197,091 250,000 390,000 270,000 - - - -

140-99-999 80-04-15 Construction Recycling rebate $300 /Lot 10 Mths 742,751 161,800 149,650 10,650 10,260 17,340 7,200 12,740 20,425 24,314 31,570 38,769

140-99-999 80-04-05 Fencing Package $3,500 /Lot Offset 12mth 12 Mths 9,317,669 1,409,736 1,201,926 161,088 156,055 246,667 91,000 132,431 242,302 287,110 383,668 478,822
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140-99-999 80-04-06 Waterwise Landscaping Package $5,000 /Lot Offset 12mth 12 Mths 12,098,398 2,347,378 1,810,900 399,058 271,753 308,667 130,000 187,079 335,401 389,556 510,233 624,408

140-99-999 80-04-14 WELS Rebate $1,000 /Lot Offset 3mth 80% Beach & Grove stlmts 3 Mths 1,269,097 140,032 135,123 - 24,309 11,200 9,600 17,828 24,771 49,717 88,525 108,658

140-99-999 80-04-13 Sustainability Rebate $700 /Lot Offset 3mth 80% Beach & Grove stlmts 3 Mths 821,354 909 - - 44,589 7,840 6,720 12,480 17,339 34,802 61,968 76,061

140-99-999 80-04-03 Energy Audit Rebate $300 /Lot Offset 3mth 80% Beach & Grove stlmts 3 Mths 779,005 - - - 2,240 7,840 6,720 12,480 17,339 34,802 61,968 76,061

140-99-999 80-04-11 Solar Package $2,000 /Lot Offset 12mth 12 Mths 4,749,208 582,000 458,000 94,000 172,667 301,333 52,000 74,832 134,160 155,822 204,093 249,763

 TOTAL DIRECT SELLING COSTS 82,578,942 20,102,208 17,335,831 2,022,444 1,499,309 1,795,018 1,692,927 2,193,926 2,641,335 2,908,013 3,902,058 5,854,844

 GROSS INCOME 667,217,690 218,403,090 191,774,886 20,259,374 8,054,812 7,278,856 10,146,173 17,298,717 16,617,302 24,292,604 32,190,617 44,980,899

 LAND

140-98-999 05-01-01 Land - - - - - - - - - - - -

140-98-999 05-02-01 Land Stamp Duty & Legals 1 Lots - - - - - - - - - - - -

140-98-999 05-02-03 Land Tax and Rates at Settlement 1 Lots - - - - - - - - - - - -

140-98-999 05-02-02 Land Due Diligence 1 Lots - - - - - - - - - - - -

140-98-999 05-01-01 WAPC Land Acquisition 10,206,000 11.34 Hectares 50% Dec-19 50% Dec-20 10,206,000 - - - - 5,103,000 5,103,000 - - - - -

 TOTAL LAND 10,206,000 - - - - 5,103,000 5,103,000 - - - - -

 CONSULTANTS

140-95-001 01-03-02 Planning refer Consultants schedule 5,695,274 2,195,867 1,801,172 224,994 243,700 224,750 228,875 241,984 250,349 263,688 276,658 291,276

140-95-001 01-03-07 Environmental refer Consultants schedule 686,289 317,989 245,255 28,560 60,336 48,486 48,486 49,014 50,004 51,013 52,043 53,093

140-95-001 01-03-18 Sustainability 36,000 PA May-19 Jun-24 62 Mths 216,201 26,805 26,805 - 6,000 36,000 36,000 36,392 37,127 37,876 - -

140-95-001 01-03-05 Geotechnical 100 /Lot 252,500 126,648 12,300 6,400 - 6,845 1,607 8,942 9,122 7,548 9,847 15,466 17,263

140-95-001 01-03-06 Traffic Planning 50 /Lot 126,250 99,457 84,181 72,181 10,000 2,472 804 7,000 7,000 - - - -

140-95-001 01-03-03 General Surveying 30,000 PA Mar-19 Feb-28 108 Mths 437,272 153,160 122,228 21,592 19,340 30,000 30,000 30,327 30,939 31,564 32,201 32,851

140-95-001 01-03-04 Engineering Consultants 926,000 EPR Study Mar-19 Feb-28 108 Mths 1,152,740 178,340 102,476 61,823 48,337 102,889 102,889 104,010 106,110 108,251 110,436 112,666

140-95-001 01-03-13 Architect 150,000 Mar-19 Feb-28 108 Mths 156,999 16,100 10,900 - 10,159 14,878 14,878 15,040 15,344 15,653 15,969 16,291

140-95-001 01-03-15 Fire 10,000 30,150 150 - - 20,150 5,000 2,500 2,500 - - - -

140-95-001 01-03-24 Arborist & Tree Mapping 7,500 ev. 2 yrs 52,306 806 - 806 19,500 7,500 2,000 7,500 - 7,500 - 7,500

140-95-001 01-03-23 Acoustic & Noise Consultants 10,000 May-19 Apr-20 12 Mths 20,000 - - - 11,667 8,333 - - - - - -

140-95-001 01-03-11 Miscellaneous Consultants 50,000 PA Mar-19 Feb-28 108 Mths 477,440 3,920 - 3,900 16,687 50,000 50,000 50,545 51,565 52,606 53,668 54,751

140-95-001 01-03-17 Hydrology 45,000 PA Mar-19 Feb-28 108 Mths 540,015 113,847 96,257 11,168 21,422 45,000 45,000 45,490 46,409 47,345 48,301 49,276

 TOTAL CONSULTANTS 9,690,793 3,103,466 2,483,674 362,844 486,616 575,247 576,570 598,925 595,394 625,343 604,741 634,966

INFRASTRUCTURE INFRASTRUCTURE

 INFRASTRUCTURE COSTS AMOUNT START FINISH DURATION -

140-95-006 01-01-05 Marmion Avenue Green Link Intersection Complete 450,680 450,680 450,680 - - - - - - - - -

140-95-006 01-03-04 Marmion Avenue Green Link Intersection Engineering Complete 48,750 48,750 48,750 - - - - - - - - -

140-95-015 01-01-05 Marmion Avenue Green Link Intersection Balance Complete 3,041,955 3,041,955 3,041,955 - - - - - - - - -

140-95-015 01-03-04 Marmion Avenue Green Link Intersection Balance Engineering Complete 151,585 151,585 151,585 - - - - - - - - -

140-95-008 01-01-06 Neerabup Road Key Largo Intersection Complete 974,127 974,127 974,127 - - - - - - - - -

140-95-008 01-03-04 Neerabup Road Key Largo Intersection Engineering Complete 54,024 54,024 54,024 - - - - - - - - -

140-95-009 01-01-06 Neerabup Rd Maroochydore Way Intersection Complete 1,480,279 1,480,279 1,480,279 - - - - - - - - -

140-95-009 01-03-04 Neerabup Rd Maroochydore Way Intersection Engineering Complete 97,321 97,321 97,321 - - - - - - - - -

140-95-026 01-01-08 Catalina Beach North/South Dual Use Path 1,000,000 Dec-19 Dec-19 1 Mths 1,000,000 - - - - 1,000,000 - - - - - -

140-95-026 01-03-04 Catalina Beach North/South Dual Use Path Engineering 65,000 Dec-19 Dec-19 1 Mths 65,000 - - - - 65,000 - - - - - -

140-95-010 01-01-08 Connolly Drive Green Link Intersection 1,675,000 $350k FY20 Jan-23 Jun-23 6 Mths 2,086,036 780 - - 780 350,000 - - 1,735,256 - - -

140-95-010 01-03-04 Connolly Drive Green Link Intersection Engineering 110,075 Oct-22 Mar-23 6 Mths 133,152 99,619 19,924 79,695 - 22,750 - - 10,783 - - -

140-95-025 01-01-08 Raise existing bore on Connolly Drive 2,004 May-19 May-19 1 Mths 2,004 - - - 2,004 - - - - - - -

140-95-011 01-01-08 Neerabup Road Green Link Underpass part 1 2,400,000 May-19 Aug-19 4 Mths 2,400,000 2,296,934 2,212,100 84,834 51,533 51,533 - - - - - -

140-95-016 01-01-08 Additional allowance to scheme underpass 400,000 Jul-21 Jan-22 7 Mths 402,676 - - - - - - 402,676 - - - -

140-96-012 01-01-08 Waste Water Pump Station (West) 1,723,532 Mar-19 May-19 3 Mths 1,723,532 1,667,561 88,081 1,576,461 58,991 - - - - - - -

140-96-012 01-03-04 Waste Water Pump Station (West) Engineering 111,518 Mar-19 May-19 3 Mths 129,588 129,588 96,168 26,821 6,600 - - - - - - -

140-95-021 01-01-08 Portofino Pmde Extension 780,000 Apr-20 Sep-20 6 Mths 780,000 1,500 1,500 - - 389,250 389,250 - - - - -

140-95-021 01-03-04 Portofino Pmde Extension Engineering 50,700 Jul-19 Jun-20 12 Mths 50,700 29,692 4,454 25,238 - 21,008 - - - - - -

140-95-022 01-02-04 Housing Authority Scheme Contribution Complete 162,919 162,919 162,919 - - - - - - - - -

140-95-019 01-01-08 Foreshore Access Road 1,288,000 Apr-20 Sep-20 6 Mths 1,288,000 - - - - 644,000 644,000 - - - - -

140-95-019 01-03-04 Foreshore Access Road Engineering 83,720 Jul-19 Jun-20 12 Mths 83,720 - - - - 83,720 - - - - - -

140-95-027 01-01-08 Catalina Beach LED Lighting 300,000 Jul-21 Dec-21 6 Mths 301,755 - - - - - - 301,755 - - - -

140-95-027 01-03-04 Catalina Beach LED Lighting Engineering 19,500 Apr-21 Sep-21 6 Mths 19,533 - - - - - 9,750 9,783 - - - -

140-96-017 01-01-08 Waste Water Pump Station (East) 2,000,000 Feb-25 Aug-25 7 Mths 2,162,837 - - - - - - - - - 1,542,309 620,528

140-96-017 01-03-04 Waste Water Pump Station (East) Engineering 159,000 Aug-23 Jan-25 18 Mths 167,538 14,717 - 10,388 4,329 - - - - 92,846 59,975 -

140-95-014 01-01-08 Extension of services Stg 5-Connolly Drive Complete 1,518,761 1,518,761 1,518,761 - - - - - - - - -

140-95-014 01-03-04 Extension of services Stg 5-Connolly Drive Engineering Complete 100,778 100,778 100,778 - - - - - - - - -

140-95-020 01-01-08 UXO - Search Catalina Beach Phase 2 Complete 14,500 14,500 14,500 - - - - - - - - -

140-95-020 01-03-04 UXO - Search Catalina Beach Phase 2 Engineering Complete 1,625 1,625 1,625 - - - - - - - - -

140-95-017 01-01-08 Rubbish removal - General Allowance 76,104 Mar-19 Feb-21 24 Mths 93,074 40,043 33,704 2,400 9,949 35,000 12,020 - - - - -

140-95-013 01-01-08 EPBC Offset - foraging & nesting Complete 490,000 490,000 490,000 - - - - - - - - -

INFRASTRUCTURE TOTAL INFRASTRUCTURE COSTS 12,244,153 21,476,448 12,867,737 11,043,233 1,805,837 134,185 2,662,261 1,055,020 714,213 1,746,039 92,846 1,602,284 620,528

INFRASTRUCTURE INFRASTRUCTURE REFUNDS -

140-96-101 01-02-05 Neerabup Road Green Link Underpass Credit Complete (432,548) (432,548) (432,548) - - - - - - - - -

140-96-112 01-02-05 Waste Water Pump Station (West) Refund (1,253,120) Dec-19 Dec-19 1 Mths (1,253,120) - - - - (1,253,120) - - - - - -

140-96-117 01-02-05 Waste Water Pump Station (East) Refund (2,330,375) Aug-26 Aug-26 1 Mths (2,330,375) - - - - - - - - - - -

140-96-103 01-02-05 School Site Carpark reimbursement (150,000) Jan-23 Jan-23 1 Mths (150,000) - - - - - - - (150,000) - - -

140-96-121 01-02-05 Primary School Earthworks Reimbursement (1,100,000) Aug-23 Aug-23 1 Mths (1,100,000) - - - - - - - - (1,100,000) - -

140-96-102 01-02-05 Primary School Site Services Reimbursement (300,000) Oct-23 Oct-23 1 Mths (300,000) - - - - - - - - (300,000) - -

 TOTAL INFRASTRUCTURE REFUNDS (5,133,495) (5,566,043) (432,548) (432,548) - - (1,253,120) - - (150,000) (1,400,000) - -

 TOTAL INFRASTRUCTURE 7,110,657 180 15,910,404 12,435,189 10,610,685 1,805,837 134,185 1,409,141 1,055,020 714,213 1,596,039 (1,307,154) 1,602,284 620,528

 SPECIAL SITE AND OTHER DEVELOPMENT COSTS

140-70-010 01-01-19 Removal of temp sales office from site Complete 8,636 8,636 8,636 - - - - - - - - -

140-97-004 01-01-19 Temp Sales office services Complete 3,812 3,812 3,812 - - - - - - - - -

140-97-001 04-01-19 Special Sites: Sales Office Construction Complete 512,396 512,396 512,396 - - - - - - - - -

140-97-002 04-01-19 Special Sites: Sales Office Retrofit & Maintenance 30,000 Central sales office retrofit May-19 Jul-19 3 Mths 30,000 - - - 20,000 10,000 - - - - - -

140-97-001 75-01-01 Special Sites: Sales Office Furniture & Fitout Complete 61,586 61,586 61,586 - - - - - - - - -

140-97-003 04-01-19 Sales office carparks 98,087 Complete 98,087 98,087 98,087 - - - - - - - - -

140-99-999 40-70-07 Sales office carparks makegood 171,913 100 bays May-19 Jul-19 3 Mths 171,913 - - - 114,609 57,304 - - - - - -

140-97-005 04-01-19 Special Sites: Sales Office Construction Western 650,000 Mar-19 Oct-19 8 Mths 650,000 573,015 - 284,229 327,279 38,492 - - - - - -

140-97-005 75-01-01 Special Sites: Sales Office Furniture & Fitout Western 100,000 See 'Mktg_CD' tab for calc 200,000 46,513 - - 100,000 - - 50,000 - 50,000 - -

140-97-006 04-01-19 Sales office carparks Western 114,000 100 bays Mar-19 Apr-19 2 Mths 234,478 234,478 3,383 - 231,095 - - - - - - -

140-97-037 04-01-19 Special Sites: Sales Office Construction Grove 500,000 Oct-23 Sep-24 12 Mths 528,695 - - - - - - - - 395,529 133,166 -

140-97-037 75-01-01 Special Sites: Sales Office Furniture & Fitout Grove 100,000 Oct-24 Dec-24 3 Mths 107,066 - - - - - - - - - 107,066 -

140-97-038 04-01-19 Sales office carparks Grove 240,000 100 bays Oct-24 Nov-24 2 Mths 256,745 - - - - - - - - - 256,745 -

140-70-037 04-01-19 Stage 18C Demonstration Lot 1 (Building) 750,000 Nov-20 Jul-21 9 Mths 750,139 - - - - - 666,667 83,472 - - - -

140-97-007 75-01-09 Security Cameras 34,560 May-19 Apr-20 12 Mths 34,560 19,560 19,560 - 2,500 12,500 - - - - - -

140-70-007 01-01-19 Lot 1 Group Housing Site Construction costs Complete 172,782 172,782 172,782 - - - - - - - - -

140-70-030 01-01-19 GHS School Site 1 Construction 789,111 7,189 m² Jan-23 Jun-23 6 Mths 817,879 - - - - - - - 817,879 - - -

140-70-031 01-01-19 GHS School Site 2 Construction 157,625 1,436 m² Apr-23 Sep-23 6 Mths 164,189 - - - - - - - 81,890 82,300 - -

140-70-014 01-01-19 GHS 1 Catalina Grove Construction 12,500 m² Aug-25 Jan-26 6 Mths - - - - - - - - - - - -

140-70-015 01-01-19 GHS 2 Catalina Grove Construction 1,700 m² Nov-25 Apr-26 6 Mths - - - - - - - - - - - -

140-70-016 01-01-19 GHS 3 Catalina Grove Construction 2,000 m² Nov-26 Apr-27 6 Mths - - - - - - - - - - - -

140-70-017 01-01-19 GHS 4 Catalina Grove Construction 3,500 m² May-27 Oct-27 6 Mths - - - - - - - - - - - -

140-70-018 01-01-19 GHS 5 Catalina Grove Construction 1,200 m² Nov-27 Apr-28 6 Mths - - - - - - - - - - - -

140-70-019 01-01-19 GHS 6 Catalina Grove Construction 1,200 m² Nov-28 Apr-29 6 Mths - - - - - - - - - - - -
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19
PTD ACTUALS PTD FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

140-70-032 01-01-19 GHS 7 Catalina Grove Construction 1,300 m² May-29 Oct-29 6 Mths - - - - - - - - - - - -

140-70-033 01-01-19 GHS 8 Catalina Grove Construction 3,300 m² Nov-29 Apr-30 6 Mths - - - - - - - - - - - -

140-70-034 01-01-19 GHS 9 Catalina Grove Construction 2,700 m² Nov-30 Apr-31 6 Mths - - - - - - - - - - - -

140-70-035 01-01-19 GHS 10 Catalina Grove Construction 3,700 m² May-31 Oct-31 6 Mths - - - - - - - - - - - -

140-70-036 01-01-19 GHS 11 Catalina Grove Construction 5,800 m² Nov-31 Apr-32 6 Mths - - - - - - - - - - - -

140-70-009 01-01-19 Catalina Grove Retail Site Construction - - - - - - - - - - - -

140-70-020 01-01-19 Catalina Grove Retirement Village Construction Removed - - - - - - - - - - - -

 TOTAL SPECIAL SITE AND OTHER DEVELOPMENT COSTS 4,802,964 1,730,865 880,242 284,229 795,482 118,297 666,667 133,472 899,769 527,829 496,977 -

 LOT PRODUCTION AMOUNT START FINISH DURATION

140-01-000 01-01-02 Main 01 Bulk Earthworks stgs 1-4,6 Complete 2,122,407 2,122,407 2,122,407 - - - - - - - - -

140-01-000 01-03-03 Main 01 Survey / Titles Complete 24,940 24,940 24,940 - - - - - - - - -

140-01-000 01-03-04 Main 01 Engineering Consultants Complete 132,887 132,887 132,887 - - - - - - - - -

140-61-005 01-01-02 Main 01 Bulk Earthworks Stgs 5 & 7 Complete 2,368,798 2,368,798 2,368,798 - - - - - - - - -

140-61-005 01-03-04 Main 01 Engineering Consultants Stgs 5 & 7 Complete 121,827 121,827 121,827 - - - - - - - - -

140-61-008 01-01-02 Main 01 Bulk Earthworks Stg 8 Complete 1,265,418 1,265,418 1,265,418 - - - - - - - - -

140-61-008 01-03-04 Main 01 Engineering Consultants Stg 8 Complete 63,366 63,366 63,366 - - - - - - - - -

140-61-009 01-01-02 Main 01 Bulk Earthworks Stgs 9-11 Cell B Complete 4,066,094 4,066,094 4,066,094 - - - - - - - - -

140-61-009 01-03-04 Main 01 Engineering Consultants Stgs 9-11 Cell B Complete 99,325 99,325 99,325 - - - - - - - - -

140-61-012 01-01-02 Main 01 Bulk Earthworks Stgs 12 & 13 Cell B Complete 1,139,937 1,139,937 1,139,937 - - - - - - - - -

140-61-012 01-03-04 Main 01 Engineering Consultants Stgs 12 & 13 Cell B Complete 108,025 108,025 108,025 - - - - - - - - -

140-61-014 01-01-02 Main 01 Bulk Earthworks Stgs 14-18 Cell B Complete 1,738,744 1,738,744 1,738,744 - - - - - - - - -

140-61-014 01-03-04 Main 01 Engineering Consultants Stgs 14-18 Cell B Complete 250,660 250,660 250,660 - - - - - - - - -

140-95-023 01-01-02 Main 01 Bulk Earthworks Stg 19-23 Primary School & GHS 2,085,000 Aug-22 Nov-22 4 Mths 2,139,522 - - - - - - - 2,139,522 - - -

140-61-020 01-01-02 Main 01 Bulk Earthworks Stg 19-23 4,548,900 198 Lots Nov-28 Aug-29 10 Mths 5,315,359 - - - - - - - - - - -

140-61-020 01-03-03 Main 01 Survey / Titles Stgs 19-23 20,000 Mar-28 Dec-28 10 Mths 23,061 - - - - - - - - - - -

140-61-020 01-03-04 Main 01 Engineering Consultants Stgs 19-23 Cell 149,490 755 /Lot May-28 Feb-29 10 Mths 168,688 27,113 27,113 - - - - - - - - -

140-62-025 01-01-02 Catalina Beach Bulk Earthworks Stgs 25-28 3,603,086 19,689 /Lot 3,603,087 3,603,087 3,603,087 - - - - - - - - -

140-62-025 01-03-03 Catalina Beach Survey / Titles Stgs 25-28 20,000 183 Lots Mar-19 Apr-19 2 Mths 20,000 16,665 16,665 680 2,655 - - - - - - -

140-62-025 01-03-04 Catalina Beach Engineering Consultants Stgs 25-28 Complete 172,859 172,859 172,859 - - - - - - - - -

140-62-029 01-01-02 Catalina Beach Bulk Earthworks Stgs 29-31 1,310,005 12,130 /Lot Jan-22 Jun-22 6 Mths 1,330,900 - - - - - - 1,330,900 - - - -

140-62-029 01-03-03 Catalina Beach Survey / Titles Stgs 29-31 20,000 108 Lots May-21 Oct-21 6 Mths 20,056 - - - - - 6,667 13,389 - - - -

140-62-029 01-03-04 Catalina Beach Engineering Consultants Stgs 29-31 81,540 755 /Lot Jul-21 Dec-21 6 Mths 82,017 - - - - - - 82,017 - - - -

140-62-032 01-01-02 Catalina Beach Bulk Earthworks Stgs 32-35 2,450,195 20,418 /Lot Mar-25 Aug-25 6 Mths 2,651,889 - - - - - - - - - 1,764,981 886,909

140-62-032 01-03-03 Catalina Beach Survey / Titles Stgs 32-35 20,000 120 Lots Jul-24 Dec-24 6 Mths 21,360 - - - - - - - - - 21,360 -

140-62-032 01-03-04 Catalina Beach Engineering Consultants Stgs 32-35 90,600 755 /Lot Sep-24 Feb-25 6 Mths 97,083 - - - - - - - - - 97,083 -

140-63-036 01-01-02 Catalina Grove Bulk Earthworks Stgs 36-40 2,965,759 12,357 /Lot May-22 Dec-22 8 Mths 3,038,265 - - - - - - 755,776 2,282,489 - - -

140-63-036 01-03-03 Catalina Grove Survey / Titles Stgs 36-40 20,000 240 Lots Sep-21 Apr-22 8 Mths 20,218 - - - - - - 20,218 - - - -

140-63-036 01-03-04 Catalina Grove Engineering Consultants Stgs 36-40 112,500 469 /Lot Nov-21 Oct-22 12 Mths 114,486 - - - - - - 76,070 38,417 - - -

140-63-040 01-01-02 Catalina Grove Bulk Earthworks Stgs 41-44 2,372,607 12,357 /Lot Feb-25 Jul-25 6 Mths 2,563,642 - - - - - - - - - 2,134,587 429,054

140-63-040 01-03-03 Catalina Grove Survey / Titles Stgs 41-44 20,000 192 Lots Jun-24 Nov-24 6 Mths 21,324 - - - - - - - - 3,539 17,785 -

140-63-040 01-03-04 Catalina Grove Engineering Consultants Stgs 41-44 150,720 785 /Lot Feb-24 Jul-24 6 Mths 159,633 - - - - - - - - 132,917 26,716 -

140-63-045 01-01-02 Catalina Grove Bulk Earthworks Stgs 45-47 1,779,455 12,357 /Lot Jul-26 Dec-26 6 Mths 1,977,941 - - - - - - - - - - -

140-63-045 01-03-03 Catalina Grove Survey / Titles Stgs 45-47 20,000 144 Lots Nov-25 Apr-26 6 Mths 21,937 - - - - - - - - - - 21,937

140-63-045 01-03-04 Catalina Grove Engineering Consultants Stgs 45-47 113,040 785 /Lot Jul-25 Dec-25 6 Mths 123,163 - - - - - - - - - - 123,163

140-64-048 01-01-02 WAPC Land Bulk Earthworks Stgs 48-51 2,409,679 12,357 /Lot Aug-27 Jan-28 6 Mths 2,737,079 - - - - - - - - - - -

140-64-048 01-03-03 WAPC Land Survey / Titles Stgs 48-51 20,000 195 Lots Dec-26 May-27 6 Mths 22,417 - - - - - - - - - - -

140-64-048 01-03-04 WAPC Land Engineering Consultants Stgs 48-51 153,075 785 /Lot Aug-26 Jan-27 6 Mths 170,433 - - - - - - - - - - -

LOT PRODUCTION BULK EARTHWORKS TOTAL 24,535,651 40,118,847 17,322,151 17,322,151 680 2,655 - 6,667 2,278,369 4,460,428 136,456 4,062,513 1,461,063

140-01-001 01-01-01 Stage 01 Civils Complete 2,785,128 2,785,128 2,785,128 - - - - - - - - -

140-01-001 01-01-08 Stage 01 Underground Power Complete 419,465 419,465 419,465 - - - - - - - - -

140-01-001 01-01-14 Stage 01 Third Pipe Complete - - - - - - - - - - - -

140-01-001 01-01-11 Stage 01 FTTH Complete 3,940 3,940 3,940 - - - - - - - - -

140-01-001 01-02-01 Stage 01 Headworks Complete 135,481 135,481 135,481 - - - - - - - - -

140-01-001 01-02-03 Stage 01 Local Auth Sprvision & WC plng Complete 22,720 22,720 22,720 - - - - - - - - -

140-01-001 01-02-07 Stage 01 Local Auth Scheme Costs 11,736 335 /Lot Oct-24 Oct-24 1 Mths 12,545 - - - - - - - - - 12,545 -

140-01-001 01-03-03 Stage 01 Survey / Titles Complete 57,604 57,604 57,604 - - - - - - - - -

140-01-001 01-03-04 Stage 01 Engineering Consultants Complete 157,313 157,313 157,313 - - - - - - - - -

LOT PRODUCTION STAGE 01 TOTAL 11,736 335 102,691 35 Lots 3,594,194 3,581,649 3,581,649 - - - - - - - 12,545 -

140-01-002 01-01-01 Stage 02 Civils Complete 2,060,894 2,060,894 2,060,894 - - - - - - - - -

140-01-002 01-01-08 Stage 02 Underground Power Complete 539,490 539,490 539,490 - - - - - - - - -

140-01-002 01-01-14 Stage 02 Third Pipe Complete - - - - - - - - - - - -

140-01-002 01-01-11 Stage 02 FTTH Complete 90,903 90,903 90,903 - - - - - - - - -

140-01-002 01-02-01 Stage 02 Headworks Complete 215,092 215,092 215,092 - - - - - - - - -

140-01-002 01-02-03 Stage 02 Local Auth Sprvision & WC plng Complete 41,852 41,852 41,852 - - - - - - - - -

140-01-002 01-02-07 Stage 02 Local Auth Scheme Costs 12,407 335 /Lot Oct-24 Oct-24 1 Mths 13,261 - - - - - - - - - 13,261 -

140-01-002 01-02-09 Stage 02 Western Power Fees Complete (46,652) (46,652) (46,652) - - - - - - - - -

140-01-002 01-03-03 Stage 02 Survey / Titles Complete 34,366 31,966 31,966 - 2,400 - - - - - - -

140-01-002 01-03-04 Stage 02 Engineering Consultants Complete 132,205 132,205 132,205 - - - - - - - - -

LOT PRODUCTION STAGE 02 TOTAL 12,407 335 83,281 37 Lots 3,081,411 3,065,750 3,065,750 - 2,400 - - - - - 13,261 -

140-01-003 01-01-01 Stage 03 Civils Complete 1,944,190 1,944,190 1,944,190 - - - - - - - - -

140-01-003 01-01-08 Stage 03 Underground Power Complete 63,023 63,023 63,023 - - - - - - - - -

140-01-003 01-01-14 Stage 03 Third Pipe Complete - - - - - - - - - - - -

140-01-003 01-01-11 Stage 03 FTTH Complete 3,720 3,720 3,720 - - - - - - - - -

140-01-003 01-02-01 Stage 03 Headworks Complete 237,710 237,710 237,710 - - - - - - - - -

140-01-003 01-02-03 Stage 03 Local Auth Sprvision & WC plng Complete 46,445 46,445 46,445 - - - - - - - - -

140-01-003 01-02-07 Stage 03 Local Auth Scheme Costs 14,419 335 /Lot Oct-24 Oct-24 1 Mths 15,412 - - - - - - - - - 15,412 -

140-01-003 01-03-03 Stage 03 Survey / Titles Complete 33,694 33,694 33,694 - - - - - - - - -

140-01-003 01-03-04 Stage 03 Engineering Consultants Complete 153,954 153,954 153,954 - - - - - - - - -

LOT PRODUCTION STAGE 03 TOTAL 14,419 335 58,096 43 Lots 2,498,147 2,482,736 2,482,736 - - - - - - - 15,412 -

140-01-004 01-01-01 Stage 04 Civils Complete 2,292,288 2,295,808 2,292,288 - - - - - - - - -

140-01-004 01-01-08 Stage 04 Underground Power Complete - - - - - - - - - - -

140-01-004 01-01-14 Stage 04 Third Pipe Complete 2,933 2,933 2,933 - - - - - - - - -

140-01-004 01-01-11 Stage 04 FTTH Complete 3,520 3,520 - - - - - - - - -

140-01-004 01-02-01 Stage 04 Headworks Complete - - - - - - - - - - - -

140-01-004 01-02-03 Stage 04 Local Auth Sprvision & WC plng Complete 284,471 284,471 284,471 - - - - - - - - -

140-01-004 01-02-07 Stage 04 Local Auth Scheme Costs 15,760 335 /Lot Oct-24 Oct-24 1 Mths 16,846 - - - - - - - - - 16,846 -

140-01-004 01-03-03 Stage 04 Survey / Titles Complete 54,521 54,521 54,521 - - - - - - - - -

140-01-004 01-03-04 Stage 04 Engineering Consultants Complete 165,462 165,462 165,462 - - - - - - - - -

LOT PRODUCTION STAGE 04 TOTAL 15,760 335 60,001 47 Lots 2,820,040 2,803,195 2,803,195 - - - - - - - 16,846 -

140-01-06A 01-01-01 Stage 6A Civils Complete 295,065 295,065 295,065 - - - - - - - - -

140-01-06A 01-01-08 Stage 6A Underground Power Complete - - - - - - - - - - - -

140-01-06A 01-01-14 Stage 6A Third Pipe Complete - - - - - - - - - - - -

140-01-06A 01-01-11 Stage 6A FTTH Complete 2,400 2,400 2,400 - - - - - - - - -

140-01-06A 01-02-01 Stage 6A Headworks Complete 47,151 47,151 47,151 - - - - - - - - -

140-01-06A 01-02-03 Stage 6A Local Auth Sprvision & WC plng Complete 3,056 3,056 3,056 - - - - - - - - -

140-01-06A 01-02-07 Stage 6A Local Auth Scheme Costs 2,683 335 /Lot Oct-24 Oct-24 1 Mths 2,867 - - - - - - - - - 2,867 -

140-01-06A 01-03-03 Stage 6A Survey / Titles Complete 4,621 4,621 4,621 - - - - - - - - -

140-01-06A 01-03-04 Stage 6A Engineering Consultants Complete 34,412 34,412 34,412 - - - - - - - - -

Page 12 of 40 Catalina_Budget_Review_May19.xlsx

Appendix Page 71 



CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19
PTD ACTUALS PTD FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

LOT PRODUCTION STAGE 6A TOTAL 2,683 335 48,697 8 Lots 389,572 386,705 386,705 - - - - - - - 2,867 -

140-01-06C 01-01-01 Stage 6C Civils Complete 484,386 484,386 484,386 - - - - - - - - -

140-01-06C 01-02-01 Stage 6C Headworks Complete 60,796 60,796 60,796 - - - - - - - - -

140-01-06C 01-02-03 Stage 6C Local Auth Sprvision & WC plng Complete 29,815 29,815 29,815 - - - - - - - - -

140-01-06C 01-02-07 Stage 6C Local Auth Scheme Costs 3,353 335 /Lot Oct-24 Oct-24 1 Mths 3,584 - - - - - - - - - 3,584 -

140-01-06C 01-03-03 Stage 6C Survey / Titles Complete 10,765 10,765 10,765 - - - - - - - - -

140-01-06C 01-03-04 Stage 6C Engineering Consultants Complete 41,250 41,250 41,250 - - - - - - - - -

LOT PRODUCTION STAGE 6C TOTAL 3,353 335 63,060 10 Lots 630,596 627,012 627,012 - - - - - - - 3,584 -

140-01-06B 01-01-01 Stage 6B Civils Complete 708,104 708,104 708,104 - - - - - - - - -

140-01-06B 01-02-01 Stage 6B Headworks Complete 143,643 143,643 143,643 - - - - - - - - -

140-01-06B 01-02-03 Stage 6B Local Auth Sprvision & WC plng Complete 5,352 5,352 5,352 - - - - - - - - -

140-01-06B 01-02-07 Stage 6B Local Auth Scheme Costs 8,048 335 /Lot Oct-24 Oct-24 1 Mths 8,602 - - - - - - - - - 8,602 -

140-01-06B 01-02-09 Stage 6B Western Power Fees Complete 53,422 53,422 53,422 - - - - - - - - -

140-01-06B 01-03-03 Stage 6B Survey / Titles Complete 21,025 20,535 20,535 - 490 - - - - - - -

140-01-06B 01-03-04 Stage 6B Engineering Consultants Complete 100,625 100,625 100,625 - - - - - - - - -

LOT PRODUCTION STAGE 6B TOTAL 8,048 322 41,631 25 Lots 1,040,773 1,031,681 1,031,681 - 490 - - - - - 8,602 -

140-01-005 01-01-01 Stage 05 Civils Complete 2,796,102 2,796,102 2,796,102 - - - - - - - - -

140-01-005 01-01-08 Stage 05 Underground Power Complete - - - - - - - - - - -

140-01-005 01-01-11 Stage 05 FTTH Complete - - - - - - - - - - -

140-01-005 01-02-01 Stage 05 Headworks Complete 337,806 337,806 337,806 - - - - - - - - -

140-01-005 01-02-03 Stage 05 Local Auth Sprvision & WC plng Complete 54,276 54,276 54,276 - - - - - - - - -

140-01-005 01-02-07 Stage 05 Local Auth Scheme Costs 21,125 335 /Lot Oct-24 Oct-24 1 Mths 22,580 - - - - - - - - - 22,580 -

140-01-005 01-03-03 Stage 05 Survey / Titles Complete 55,569 55,569 55,569 - - - - - - - - -

140-01-005 01-03-04 Stage 05 Engineering Consultants Complete 332,802 332,802 332,802 - - - - - - - - -

LOT PRODUCTION STAGE 05 TOTAL 21,125 335 57,129 63 Lots 3,599,135 3,576,555 3,576,555 - - - - - - - 22,580 -

140-01-007 01-01-01 Stage 07 Civils Complete 2,184,857 2,184,857 2,184,857 - - - - - - - - -

140-01-007 01-01-08 Stage 07 Underground Power Complete 70,334 70,334 70,334 - - - - - - - - -

140-01-007 01-01-14 Stage 07 Third Pipe Complete 2,493 2,493 2,493 - - - - - - - - -

140-01-007 01-01-11 Stage 07 FTTH Complete - - - - - - - - - - - -

140-01-007 01-02-01 Stage 07 Headworks Complete 348,434 348,434 348,434 - - - - - - - - -

140-01-007 01-02-03 Stage 07 Local Auth Sprvision & WC plng Complete 77,473 77,473 77,473 - - - - - - - - -

140-01-007 01-02-07 Stage 07 Local Auth Scheme Costs 21,125 335 /Lot Oct-24 Oct-24 1 Mths 22,580 - - - - - - - - - 22,580 -

140-01-007 01-03-03 Stage 07 Survey / Titles Complete 59,353 59,353 59,353 - - - - - - - - -

140-01-007 01-03-04 Stage 07 Engineering Consultants Complete 231,525 231,525 231,525 - - - - - - - - -

LOT PRODUCTION STAGE 07 TOTAL 21,125 335 47,572 63 Lots 2,997,049 2,974,469 2,974,469 - - - - - - - 22,580 -

140-01-008 01-01-01 Stage 08 Civils Complete 2,494,187 2,494,187 2,494,187 - - - - - - - - -

140-01-008 01-02-01 Stage 08 Headworks Complete 295,827 295,827 295,827 - - - - - - - - -

140-01-008 01-02-03 Stage 08 Local Auth Sprvision & WC plng Complete 19,165 19,165 19,165 - - - - - - - - -

140-01-008 01-02-07 Stage 08 Local Auth Scheme Costs 17,772 335 /Lot Oct-24 Oct-24 1 Mths 18,996 - - - - - - - - - 18,996 -

140-01-008 01-03-03 Stage 08 Survey / Titles Complete 56,330 56,330 56,330 - - - - - - - - -

140-01-008 01-03-04 Stage 08 Engineering Consultants Complete 194,775 194,775 194,775 - - - - - - - - -

LOT PRODUCTION STAGE 08 TOTAL 17,772 335 58,100 53 Lots 3,079,280 3,060,284 3,060,284 - - - - - - - 18,996 -

140-01-009 01-01-01 Stage 09 Civils Complete 2,418,198 2,418,198 2,418,198 - - - - - - - - -

140-01-009 01-02-01 Stage 09 Headworks Complete 287,395 287,395 287,395 - - - - - - - - -

140-01-009 01-02-03 Stage 09 Local Auth Sprvision & WC plng Complete 112,197 112,197 112,197 - - - - - - - - -

140-01-009 01-02-07 Stage 09 Local Auth Scheme Costs 17,101 335 /Lot Oct-24 Oct-24 1 Mths 18,279 - - - - - - - - - 18,279 -

140-01-009 01-02-09 Stage 09 Western Power Fees Complete 7,212 7,212 - - - - - - - - - -

140-01-009 01-03-03 Stage 09 Survey / Titles Complete 49,423 49,423 49,423 - - - - - - - - -

140-01-009 01-03-04 Stage 09 Engineering Consultants Complete 187,425 187,425 187,425 - - - - - - - - -

LOT PRODUCTION STAGE 09 TOTAL 17,101 335 60,395 51 Lots 3,080,129 3,061,850 3,061,850 - - - - - - - 18,279 -

140-01-010 01-01-01 Stage 10 Civils Complete 1,229,760 1,229,760 1,229,760 - - - - - - - - -

140-01-010 01-02-01 Stage 10 Headworks Complete 168,052 168,052 168,052 - - - - - - - - -

140-01-010 01-02-03 Stage 10 Local Auth Sprvision & WC plng Complete 13,874 13,874 13,874 - - - - - - - - -

140-01-010 01-02-07 Stage 10 Local Auth Scheme Costs 10,060 335 /Lot Oct-24 Oct-24 1 Mths 10,753 - - - - - - - - - 10,753 -

140-01-010 01-02-09 Stage 10 Western Power Fees Complete - - - - - - - - - - - -

140-01-010 01-03-03 Stage 10 Survey / Titles Complete 31,105 31,105 31,105 - - - - - - - - -

140-01-010 01-03-04 Stage 10 Engineering Consultants Complete 110,250 110,250 110,250 - - - - - - - - -

LOT PRODUCTION STAGE 10 TOTAL 10,060 335 52,126 30 Lots 1,563,793 1,553,041 1,553,041 - - - - - - - 10,753 -

140-01-011 01-01-01 Stage 11 Civils Complete 2,778,422 2,778,422 2,778,422 - - - - - - - - -

140-01-011 01-01-14 Stage 11 Third Pipe Complete - - - - - - - - - - - -

140-01-011 01-02-01 Stage 11 Headworks Complete 376,003 376,003 376,003 - - - - - - - - -

140-01-011 01-02-03 Stage 11 Local Auth Sprvision & WC plng Complete 19,076 19,076 19,076 - - - - - - - - -

140-01-011 01-02-07 Stage 11 Local Auth Scheme Costs 21,461 335 /Lot Oct-24 Oct-24 1 Mths 22,939 - - - - - - - - - 22,939 -

140-01-011 01-02-09 Stage 11 Western Power Fees Complete 46,505 46,505 46,505 - - - - - - - - -

140-01-011 01-03-03 Stage 11 Survey / Titles Complete 60,802 60,802 60,802 - - - - - - - - -

140-01-011 01-03-04 Stage 11 Engineering Consultants Complete 276,174 276,174 276,174 - - - - - - - - -

LOT PRODUCTION STAGE 11 TOTAL 21,461 325 66 Lots 3,579,921 3,556,982 3,556,982 - - - - - - - 22,939 -

140-01-012 01-01-01 Stage 12 Civils Complete 2,077,002 2,077,002 2,077,002 - - - - - - - - -

140-01-012 01-01-14 Stage 12 Third Pipe Complete - - - - - - - - - - - -

140-01-012 01-02-01 Stage 12 Headworks Complete 278,224 278,224 278,224 - - - - - - - - -

140-01-012 01-02-03 Stage 12 Local Auth Sprvision & WC plng Complete 19,124 19,124 19,124 - - - - - - - - -

140-01-012 01-02-07 Stage 12 Local Auth Scheme Costs 16,431 335 /Lot Oct-24 Oct-24 1 Mths 17,562 - - - - - - - - - 17,562 -

140-01-012 01-02-09 Stage 12 Western Power Fees Complete (39,144) (39,144) (39,144) - - - - - - - - -

140-01-012 01-03-03 Stage 12 Survey / Titles Complete 48,085 47,550 47,550 - 535 - - - - - - -

140-01-012 01-03-04 Stage 12 Engineering Consultants Complete 199,683 199,683 199,683 - - - - - - - - -

LOT PRODUCTION STAGE 12 TOTAL 16,431 335 53,072 49 Lots 2,600,537 2,582,440 2,582,440 - 535 - - - - - 17,562 -

140-01-13A 01-01-01 Stage 13A Civils Complete 1,932,316 1,932,316 1,932,316 - - - - - - - - -

140-01-13A 01-01-08 Stage 13A Underground Power Complete - - - - - - - - - - - -

140-01-13A 01-02-01 Stage 13A Headworks Complete 206,473 206,473 206,473 - - - - - - - - -

140-01-13A 01-02-03 Stage 13A Local Auth Sprvision & WC plng Complete 12,164 12,164 12,164 - - - - - - - - -

140-01-13A 01-02-07 Stage 13A Local Auth Scheme Costs 12,407 335 /Lot Oct-24 Oct-24 1 Mths 13,261 - - - - - - - - - 13,261 -

140-01-13A 01-02-09 Stage 13A Western Power Fees Complete 46,116 46,116 - - - - - - - - - -

140-01-13A 01-03-03 Stage 13A Survey / Titles 33,036 893 /Lot Mar-19 Apr-19 2 Mths 33,036 31,555 31,555 - 1,481 - - - - - - -

140-01-13A 01-03-04 Stage 13A Engineering Consultants Complete 151,714 151,714 151,714 - - - - - - - - -

LOT PRODUCTION STAGE 13A TOTAL 45,443 1,228 64,732 37 Lots 2,395,080 2,380,338 2,380,338 - 1,481 - - - - - 13,261 -

140-01-13B 01-01-01 Stage 13B Civils Complete 2,115,792 2,115,792 2,115,792 - - - - - - - - -

140-01-13B 01-01-08 Stage 13B Underground Power Complete - - - - - - - - - - - -

140-01-13B 01-02-01 Stage 13B Headworks Complete 249,828 249,828 249,828 - - - - - - - - -

140-01-13B 01-02-03 Stage 13B Local Auth Sprvision & WC plng Complete 11,016 11,016 11,016 - - - - - - - - -

140-01-13B 01-02-07 Stage 13B Local Auth Scheme Costs 15,089 335 /Lot Oct-24 Oct-24 1 Mths 16,129 - - - - - - - - - 16,129 -

140-01-13B 01-02-09 Stage 13B Western Power Fees Complete (65,410) (65,410) - - - - - - - - - -

140-01-13B 01-03-03 Stage 13B Survey / Titles 49,391 1,098 /Lot Mar-19 Mar-19 1 Mths 49,391 48,927 48,927 - 464 - - - - - - -

140-01-13B 01-03-04 Stage 13B Engineering Consultants Complete 182,227 182,227 182,227 - - - - - - - - -

LOT PRODUCTION STAGE 13B TOTAL 64,480 1,433 56,866 45 Lots 2,558,973 2,542,380 2,542,380 - 464 - - - - - 16,129 -

140-01-014 01-01-01 Stage 14A Civils Complete 2,221,820 2,221,820 2,221,820 - - - - - - - - -

140-01-014 01-01-08 Stage 14A Underground Power Complete - - - - - - - - - - - -

140-01-014 01-02-01 Stage 14A Headworks Complete 350,984 350,984 350,984 - - - - - - - - -

140-01-014 01-02-03 Stage 14A Local Auth Sprvision & WC plng Complete 10,389 10,389 10,389 - - - - - - - - -
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140-01-014 01-02-09 Stage 14A Western Power Fees Complete 106,167 106,167 106,167 - - - - - - - - -

140-01-014 01-02-07 Stage 14A Local Auth Scheme Costs 21,125 335 /Lot Oct-24 Oct-24 1 Mths 22,580 - - - - - - - - - 22,580 -

140-01-014 01-03-03 Stage 14A Survey / Titles 68,679 1,000 /Lot Mar-19 Mar-19 1 Mths 68,679 67,374 67,374 - 1,305 - - - - - - -

140-01-014 01-03-04 Stage 14A Engineering Consultants 275,400 3,918 /Lot Mar-19 Mar-19 1 Mths 275,400 234,175 234,175 - 41,225 - - - - - - -

LOT PRODUCTION STAGE 14A TOTAL 365,204 5,797 48,508 63 Lots 3,056,019 2,990,909 2,990,909 - 42,530 - - - - - 22,580 -

140-01-14B 01-01-01 Stage 14B Civils Complete 500,000 500,000 500,000 - - - - - - - - -

140-01-14B 01-01-08 Stage 14B Underground Power Complete 850 850 850 - - - - - - - - -

140-01-14B 01-02-01 Stage 14B Headworks Complete 51,015 51,015 51,015 - - - - - - - - -

140-01-14B 01-02-03 Stage 14B Local Auth Sprvision & WC plng Complete 1,691 1,691 1,691 - - - - - - - - -

140-01-14B 01-02-09 Stage 14B Western Power Fees Complete 58,285 58,285 58,285 - - - - - - - - -

140-01-14B 01-02-07 Stage 14B Local Auth Scheme Costs 3,353 335 /Lot Oct-24 Oct-24 1 Mths 3,584 - - - - - - - - - 3,584 -

140-01-14B 01-03-03 Stage 14B Survey / Titles 12,739 1,098 /Lot Mar-19 Mar-19 1 Mths 12,739 12,639 12,639 - 100 - - - - - - -

140-01-14B 01-03-04 Stage 14B Engineering Consultants Complete 5,000 5,000 5,000 - - - - - - - - -

LOT PRODUCTION STAGE 14B TOTAL 16,092 1,609 63,316 10 Lots 633,164 629,480 629,480 - 100 - - - - - 3,584 -

140-01-015 01-01-01 Stage 15 Civils Complete 1,999,681 1,999,681 1,999,681 - - - - - - - - -

140-01-015 01-01-08 Stage 15 Underground Power Complete - - - - - - - - - - - -

140-01-015 01-02-01 Stage 15 Headworks Complete 305,351 305,351 305,351 - - - - - - - - -

140-01-015 01-02-03 Stage 15 Local Auth Sprvision & WC plng Complete 11,192 11,192 11,192 - - - - - - - - -

140-01-015 01-02-09 Stage 15 Western Power Fees Complete 41,298 41,298 41,298 - - - - - - - - -

140-01-015 01-02-07 Stage 15 Local Auth Scheme Costs 18,443 335 /Lot Oct-24 Oct-24 1 Mths 19,713 - - - - - - - - - 19,713 -

140-01-015 01-03-03 Stage 15 Survey / Titles 60,511 1,000 /Lot Mar-19 Apr-19 2 Mths 60,511 56,691 56,691 - 3,820 - - - - - - -

140-01-015 01-03-04 Stage 15 Engineering Consultants Complete 206,550 206,550 206,550 - - - - - - - - -

LOT PRODUCTION STAGE 15 TOTAL 78,954 1,436 48,078 55 Lots 2,644,296 2,620,763 2,620,763 - 3,820 - - - - - 19,713 -

140-01-16A 01-01-01 Stage 16A Civils 3,161,900 70,264 /Lot Aug-21 Jan-22 6 Mths 3,185,696 - - - - - - 3,185,696 - - - -

140-01-16A 01-01-08 Stage 16A Underground Power 0  /Lot Aug-21 Jan-22 6 Mths - - - - - - - - - - - -

140-01-16A 01-02-01 Stage 16A Headworks 205,000 4,556 /Lot Nov-21 Nov-21 1 Mths 206,714 - - - - - - 206,714 - - - -

140-01-16A 01-02-03 Stage 16A Local Auth Sprvision & WC plng 18,600 413 /Lot Nov-21 Nov-21 1 Mths 18,686 8,364 - 8,364 - - - 10,322 - - - -

140-01-16A 01-02-09 Stage 16A Western Power Fees 88,000 1,956 /Lot Nov-21 Nov-21 1 Mths 88,723 1,480 1,480 - - - - 87,243 - - - -

140-01-16A 01-02-07 Stage 16A Local Auth Scheme Costs 15,089 335 /Lot Oct-24 Oct-24 1 Mths 16,129 - - - - - - - - - 16,129 -

140-01-16A 01-03-03 Stage 16A Survey / Titles 56,400 1,200 /Lot Feb-21 Oct-21 9 Mths 56,505 - - - - - 31,333 25,171 - - - -

140-01-16A 01-03-04 Stage 16A Engineering Consultants 132,600 2,947 /Lot Feb-21 Jan-22 12 Mths 133,049 17,605 43,605 (26,000) - - 47,915 67,529 - - - -

LOT PRODUCTION STAGE 16A TOTAL 3,677,589 81,724 82,344 45 Lots 3,705,502 27,449 45,085 (17,636) - - 79,248 3,582,676 - - 16,129 -

140-01-16B 01-01-01 Stage 16B Civils 873,800 32,363 /Lot Feb-23 Jul-23 6 Mths 907,165 - - - - - - - 755,341 151,824 - -

140-01-16B 01-01-08 Stage 16B Underground Power 0  /Lot Feb-23 Jul-23 6 Mths - - - - - - - - - - - -

140-01-16B 01-02-01 Stage 16B Headworks 130,400 4,830 /Lot May-23 May-23 1 Mths 135,491 - - - - - - - 135,491 - - -

140-01-16B 01-02-03 Stage 16B Local Auth Sprvision & WC plng 8,400 311 /Lot May-23 May-23 1 Mths 8,728 - - - - - - - 8,728 - - -

140-01-16B 01-02-09 Stage 16B Western Power Fees 56,000 2,074 /Lot May-23 May-23 1 Mths 58,186 - - - - - - - 58,186 - - -

140-01-16B 01-02-07 Stage 16B Local Auth Scheme Costs 9,054 335 /Lot Oct-24 Oct-24 1 Mths 9,677 - - - - - - - - - 9,677 -

140-01-16B 01-03-03 Stage 16B Survey / Titles 34,800 1,200 /Lot Aug-22 Apr-23 9 Mths 35,859 - - - - - - - 35,859 - - -

140-01-16B 01-03-04 Stage 16B Engineering Consultants 90,000 3,333 /Lot Aug-22 Jul-23 12 Mths 92,113 26,000 - 26,000 - - - - 60,553 5,560 - -

LOT PRODUCTION STAGE 16B TOTAL 1,202,454 44,535 46,193 27 Lots 1,247,221 26,000 - 26,000 - - - - 1,054,159 157,384 9,677 -

140-01-017 01-01-01 Stage 17A Civils Complete 732,033 732,033 732,033 - - - - - - - - -

140-01-017 01-01-08 Stage 17A Underground Power Complete - - - - - - - - - - - -

140-01-017 01-02-01 Stage 17A Headworks Complete 116,369 116,369 116,369 - - - - - - - - -

140-01-017 01-02-03 Stage 17A Local Auth Sprvision & WC plng Complete 6,839 6,839 6,839 - - - - - - - - -

140-01-017 01-02-09 Stage 17A Western Power Fees Complete 38,071 38,071 38,071 - - - - - - - - -

140-01-017 01-02-07 Stage 17A Local Auth Scheme Costs 8,383 335 /Lot Oct-24 Oct-24 1 Mths 8,960 - - - - - - - - - 8,960 -

140-01-017 01-03-03 Stage 17A Survey / Titles 30,000 1,200 /Lot Mar-19 Apr-19 2 Mths 30,000 25,000 25,000 - 5,000 - - - - - - -

140-01-017 01-03-04 Stage 17A Engineering Consultants Complete 85,250 85,250 85,250 - - - - - - - - -

LOT PRODUCTION STAGE 17A TOTAL 38,383 1,535 40,701 25 Lots 1,017,523 1,003,563 1,003,563 - 5,000 - - - - - 8,960 -

140-01-17B 01-01-01 Stage 17B Civils 1,642,087 65,683 /Lot Mar-19 Apr-19 2 Mths 1,642,087 1,273,015 - 1,284,646 357,441 - - - - - - -

140-01-17B 01-01-08 Stage 17B Underground Power Incl in civils - - - - - - - - - - - -

140-01-17B 01-02-01 Stage 17B Headworks 175,000 7,000 /Lot May-19 May-19 1 Mths 175,000 174,117 - 174,117 883 - - - - - - -

140-01-17B 01-02-03 Stage 17B Local Auth Sprvision & WC plng 10,000 400 /Lot May-19 May-19 1 Mths 12,684 12,684 - 12,684 - - - - - - - -

140-01-17B 01-02-09 Stage 17B Western Power Fees 7,700 308 /Lot May-19 May-19 1 Mths 7,700 7,610 - 7,610 90 - - - - - - -

140-01-17B 01-02-07 Stage 17B Local Auth Scheme Costs 12,072 335 /Lot Oct-24 Oct-24 1 Mths 12,903 - - - - - - - - - 12,903 -

140-01-17B 01-03-03 Stage 17B Survey / Titles 45,600 1,200 /Lot Mar-19 Oct-19 8 Mths 45,600 34,280 - 34,280 5,660 5,660 - - - - - -

140-01-17B 01-03-04 Stage 17B Engineering Consultants 147,000 5,880 /Lot May-19 Dec-19 8 Mths 147,000 146,589 28,585 133,762 1,935 309 - - - - - -

LOT PRODUCTION STAGE 17B TOTAL 2,039,459 56,652 56,749 36 Lots 2,042,974 1,648,295 28,585 1,647,098 366,010 5,969 - - - - 12,903 -

140-01-18A 01-01-01 Stage 18A Civils Complete 871,358 871,358 871,358 - - - - - - - - -

140-01-18A 01-01-08 Stage 18A Underground Power Incl in civils - - - - - - - - - - - -

140-01-18A 01-02-01 Stage 18A Headworks Complete May-19 May-19 1 Mths 161,333 161,333 161,333 - - - - - - - - -

140-01-18A 01-02-03 Stage 18A Local Auth Sprvision & WC plng Complete May-19 May-19 1 Mths 4,072 4,072 4,072 - - - - - - - - -

140-01-18A 01-02-09 Stage 18A Western Power Fees Complete May-19 May-19 1 Mths 51,132 51,132 51,132 - - - - - - - - -

140-01-18A 01-02-07 Stage 18A Local Auth Scheme Costs 9,724 335 /Lot Oct-24 Oct-24 1 Mths 10,394 - - - - - - - - - 10,394 -

140-01-18A 01-03-03 Stage 18A Survey / Titles 37,200 1,200 /Lot Mar-19 May-19 3 Mths 37,200 31,664 31,664 - 5,536 - - - - - - -

140-01-18A 01-03-04 Stage 18A Engineering Consultants Complete 94,000 94,000 88,500 5,500 - - - - - - - -

LOT PRODUCTION STAGE 18A TOTAL 46,924 1,618 42,396 29 Lots 1,229,489 1,213,559 1,208,059 5,500 5,536 - - - - - 10,394 -

140-01-18B 01-01-01 Stage 18B Civils 2,411,579 83,158 /Lot May-19 Jun-19 2 Mths 2,411,579 1,486,381 1,422,902 230,118 925,198 - - - - - - -

140-01-18B 01-01-08 Stage 18B Underground Power Incl in civils - - - - - - - - - - - -

140-01-18B 01-02-01 Stage 18B Headworks 149,000 5,138 /Lot May-19 May-19 1 Mths 149,000 145,490 145,490 - 3,510 - - - - - - -

140-01-18B 01-02-03 Stage 18B Local Auth Sprvision & WC plng Complete 14,252 14,252 14,252 2,418 - - - - - - - -

140-01-18B 01-02-09 Stage 18B Western Power Fees Complete 107,696 107,696 107,696 - - - - - - - - -

140-01-18B 01-02-07 Stage 18B Local Auth Scheme Costs 10,395 335 /Lot Oct-24 Oct-24 1 Mths 11,111 - - - - - - - - - 11,111 -

140-01-18B 01-03-03 Stage 18B Survey / Titles 39,600 1,200 /Lot May-19 Jun-19 2 Mths 39,600 31,000 29,440 10,260 8,600 - - - - - - -

140-01-18B 01-03-04 Stage 18B Engineering Consultants 325,390 May-19 Jun-19 2 Mths 325,390 160,390 154,116 14,124 165,000 - - - - - - -

LOT PRODUCTION STAGE 18B TOTAL 2,935,964 94,709 98,665 31 Lots 3,058,628 1,945,209 1,873,896 256,919 1,102,308 - - - - - 11,111 -

140-01-18C 01-01-01 Stage 18C Civils 915,900 56,652 /Lot May-20 Oct-20 6 Mths 915,900 - - - - 305,300 610,600 - - - - -

140-01-18C 01-01-08 Stage 18C Underground Power 0  /Lot May-20 Oct-20 6 Mths - - - - - - - - - - - -

140-01-18C 01-02-01 Stage 18C Headworks 189,000 4,659 /Lot Aug-20 Aug-20 1 Mths 189,000 - - - - - 189,000 - - - - -

140-01-18C 01-02-03 Stage 18C Local Auth Sprvision & WC plng 11,200 403 /Lot Aug-20 Aug-20 1 Mths 11,200 - - - - - 11,200 - - - - -

140-01-18C 01-02-09 Stage 18C Western Power Fees 72,000 2,000 /Lot Aug-20 Aug-20 1 Mths 72,000 - - - - - 72,000 - - - - -

140-01-18C 01-02-07 Stage 18C Local Auth Scheme Costs 11,736 335 /Lot Oct-24 Oct-24 1 Mths 12,545 - - - - - - - - - 12,545 -

140-01-18C 01-03-03 Stage 18C Survey / Titles 44,400 1,200 /Lot Aug-19 Apr-20 9 Mths 44,400 - - - - 44,400 - - - - - -

140-01-18C 01-03-04 Stage 18C Engineering Consultants 99,000 3,342 /Lot Aug-19 Apr-20 9 Mths 99,000 - - - - 99,000 - - - - - -

LOT PRODUCTION STAGE 18C TOTAL 1,343,236 38,378 38,401 35 Lots 1,344,045 - - - - 448,700 882,800 - - - 12,545 -

140-01-019 01-01-01 Stage 19 Civils 2,719,278 56,652 /Lot May-30 Oct-30 6 Mths 3,263,233 - - - - - - - - - - -

140-01-019 01-01-08 Stage 19 Underground Power 0  /Lot May-30 Oct-30 6 Mths - - - - - - - - - - - -

140-01-019 01-02-01 Stage 19 Headworks 223,629 4,659 /Lot Aug-30 Aug-30 1 Mths 268,586 - - - - - - - - - - -

140-01-019 01-02-03 Stage 19 Local Auth Sprvision & WC plng 19,356 403 /Lot Aug-30 Aug-30 1 Mths 23,247 - - - - - - - - - - -

140-01-019 01-02-09 Stage 19 Western Power Fees 96,000 2,000 /Lot Aug-30 Aug-30 1 Mths 115,299 - - - - - - - - - - -

140-01-019 01-02-07 Stage 19 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582 - - - - - - - - - - -

140-01-019 01-03-03 Stage 19 Survey / Titles 60,000 1,200 /Lot Aug-29 Apr-30 9 Mths 71,109 - - - - - - - - - - -

140-01-019 01-03-04 Stage 19 Engineering Consultants 160,410 3,342 /Lot Aug-29 Apr-30 9 Mths 190,109 - - - - - - - - - - -

LOT PRODUCTION STAGE 19 TOTAL 3,343,593 69,658 83,524 48 Lots 4,009,166 - - - - - - - - - - -

140-01-020 01-01-01 Stage 20 Civils 2,832,581 56,652 /Lot Sep-30 Feb-31 6 Mths 3,421,920 - - - - - - - - - - -

140-01-020 01-01-08 Stage 20 Underground Power 0  /Lot Sep-30 Feb-31 6 Mths - - - - - - - - - - - -

140-01-020 01-02-01 Stage 20 Headworks 232,947 4,659 /Lot Dec-30 Dec-30 1 Mths 281,647 - - - - - - - - - - -
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140-01-020 01-02-03 Stage 20 Local Auth Sprvision & WC plng 20,163 403 /Lot Dec-30 Dec-30 1 Mths 24,378 - - - - - - - - - - -

140-01-020 01-02-09 Stage 20 Western Power Fees 100,000 2,000 /Lot Dec-30 Dec-30 1 Mths 120,906 - - - - - - - - - - -

140-01-020 01-02-07 Stage 20 Local Auth Scheme Costs 67,625 1,352 /Lot May-30 May-30 1 Mths 80,815 - - - - - - - - - - -

140-01-020 01-03-03 Stage 20 Survey / Titles 62,400 1,200 /Lot Dec-29 Aug-30 9 Mths 74,447 - - - - - - - - - - -

140-01-020 01-03-04 Stage 20 Engineering Consultants 167,093 3,342 /Lot Dec-29 Aug-30 9 Mths 199,354 - - - - - - - - - - -

LOT PRODUCTION STAGE 20 TOTAL 3,482,809 69,656 84,069 50 Lots 4,203,466 - - - - - - - - - - -

140-01-021 01-01-01 Stage 21 Civils 2,322,717 56,652 /Lot Jan-31 Jun-31 6 Mths 2,824,727 - - - - - - - - - - -

140-01-021 01-01-08 Stage 21 Underground Power 0  /Lot Jan-31 Jun-31 6 Mths - - - - - - - - - - - -

140-01-021 01-02-01 Stage 21 Headworks 191,017 4,659 /Lot Apr-31 Apr-31 1 Mths 232,494 - - - - - - - - - - -

140-01-021 01-02-03 Stage 21 Local Auth Sprvision & WC plng 16,533 403 /Lot Apr-31 Apr-31 1 Mths 20,123 - - - - - - - - - - -

140-01-021 01-02-09 Stage 21 Western Power Fees 82,000 2,000 /Lot Apr-31 Apr-31 1 Mths 99,805 - - - - - - - - - - -

140-01-021 01-02-07 Stage 21 Local Auth Scheme Costs 55,452 1,352 /Lot May-30 May-30 1 Mths 66,268 - - - - - - - - - - -

140-01-021 01-03-03 Stage 21 Survey / Titles 51,600 1,200 /Lot Apr-30 Dec-30 9 Mths 61,974 - - - - - - - - - - -

140-01-021 01-03-04 Stage 21 Engineering Consultants 137,017 3,342 /Lot Apr-30 Dec-30 9 Mths 164,563 - - - - - - - - - - -

LOT PRODUCTION STAGE 21 TOTAL 2,856,336 69,667 84,633 41 Lots 3,469,955 - - - - - - - - - - -

140-01-022 01-01-01 Stage 22 Civils 2,662,626 56,652 /Lot Apr-31 Sep-31 6 Mths 3,254,320 - - - - - - - - - - -

140-01-022 01-01-08 Stage 22 Underground Power 0  /Lot Apr-31 Sep-31 6 Mths - - - - - - - - - - - -

140-01-022 01-02-01 Stage 22 Headworks 218,970 4,659 /Lot Jul-31 Jul-31 1 Mths 267,852 - - - - - - - - - - -

140-01-022 01-02-03 Stage 22 Local Auth Sprvision & WC plng 18,953 403 /Lot Jul-31 Jul-31 1 Mths 23,184 - - - - - - - - - - -

140-01-022 01-02-09 Stage 22 Western Power Fees 94,000 2,000 /Lot Jul-31 Jul-31 1 Mths 114,984 - - - - - - - - - - -

140-01-022 01-02-07 Stage 22 Local Auth Scheme Costs 63,567 1,352 /Lot May-30 May-30 1 Mths 75,966 - - - - - - - - - - -

140-01-022 01-03-03 Stage 22 Survey / Titles 58,800 1,200 /Lot Jul-30 Mar-31 9 Mths 70,975 - - - - - - - - - - -

140-01-022 01-03-04 Stage 22 Engineering Consultants 157,068 3,342 /Lot Jul-30 Mar-31 9 Mths 189,590 - - - - - - - - - - -

LOT PRODUCTION STAGE 22 TOTAL 3,273,985 69,659 85,040 47 Lots 3,996,870 - - - - - - - - - - -

140-01-023 01-01-01 Stage 23 Civils 3,399,098 56,652 /Lot Aug-31 Jan-32 6 Mths 4,182,216 - - - - - - - - - - -

140-01-023 01-01-08 Stage 23 Underground Power 0  /Lot Aug-31 Jan-32 6 Mths - - - - - - - - - - - -

140-01-023 01-02-01 Stage 23 Headworks 279,537 4,659 /Lot Nov-31 Nov-31 1 Mths 344,224 - - - - - - - - - - -

140-01-023 01-02-03 Stage 23 Local Auth Sprvision & WC plng 24,195 403 /Lot Nov-31 Nov-31 1 Mths 29,794 - - - - - - - - - - -

140-01-023 01-02-09 Stage 23 Western Power Fees 120,000 2,000 /Lot Nov-31 Nov-31 1 Mths 147,769 - - - - - - - - - - -

140-01-023 01-02-07 Stage 23 Local Auth Scheme Costs 81,150 1,352 /Lot May-30 May-30 1 Mths 96,978 - - - - - - - - - - -

140-01-023 01-03-03 Stage 23 Survey / Titles 74,400 1,200 /Lot Nov-30 Jul-31 9 Mths 90,405 - - - - - - - - - - -

140-01-023 01-03-04 Stage 23 Engineering Consultants 200,512 3,342 /Lot Nov-30 Jul-31 9 Mths 243,647 - - - - - - - - - - -

LOT PRODUCTION STAGE 23 TOTAL 4,178,891 69,648 85,584 60 Lots 5,135,034 - - - - - - - - - - -

140-01-024 01-01-01 Stage 24 Civils 0  /Lot - - - - - - - - - - - -

140-01-024 01-01-08 Stage 24 Underground Power 0  /Lot - - - - - - - - - - - -

140-01-024 01-02-01 Stage 24 Headworks 0  /Lot - - - - - - - - - - - -

140-01-024 01-02-03 Stage 24 Local Auth Sprvision & WC plng 0  /Lot - - - - - - - - - - - -

140-01-024 01-02-09 Stage 24 Western Power Fees 0  /Lot - - - - - - - - - - - -

140-01-024 01-02-07 Stage 24 Local Auth Scheme Costs 0 335 /Lot Oct-24 Oct-24 1 Mths - - - - - - - - - - - -

140-01-024 01-03-03 Stage 24 Survey / Titles 0  /Lot - - - - - - - - - - - -

140-01-024 01-03-04 Stage 24 Engineering Consultants 0  /Lot - - - - - - - - - - - -

LOT PRODUCTION STAGE 24 TOTAL 0 #DIV/0! #DIV/0!  Lots - - - - - - - - - - - -

140-02-025 01-01-01 Stage 25 Civils Complete 5,095,636 5,095,636 5,079,818 15,818 - - - - - - - -

140-02-025 01-01-08 Stage 25 Underground Power 483,595 8,197 /Lot Mar-19 Apr-19 2 Mths 483,595 418,274 349,063 102,349 65,321 - - - - - - -

140-02-025 01-02-01 Stage 25 Headworks Complete 279,895 279,895 279,895 - - - - - - - - -

140-02-025 01-02-03 Stage 25 Local Auth Sprvision & WC plng Complete 48,673 48,673 38,112 11,661 - - - - - - - -

140-02-025 01-02-07 Stage 25 Local Auth Scheme Costs 19,449 335 /Lot Oct-24 Oct-24 1 Mths 20,788 - - - - - - - - - 20,788 -

140-02-025 01-02-09 Stage 25 Western Power Fees Complete. CR received. (115,639) (115,639) - (115,639) - - - - - - - -

140-02-025 01-03-03 Stage 25 Survey / Titles 79,600 1,349 /Lot May-19 Jun-19 2 Mths 79,600 58,580 58,580 - 21,020 - - - - - - -

140-02-025 01-03-04 Stage 25 Engineering Consultants Complete 218,391 218,391 215,661 8,190 - - - - - - - -

LOT PRODUCTION STAGE 25 TOTAL 582,644 9,875 103,575 59 Lots 6,110,939 6,003,810 6,021,130 22,378 86,341 - - - - - 20,788 -

140-02-026 01-01-01 Stage 26 Civils 1,425,000 37,500 /Lot Jul-19 Oct-19 4 Mths 1,425,000 23,727 8,182 8,182 7,364 1,401,273 - - - - - -

140-02-026 01-01-02 Stage 26 Earthworks 0  /Lot May-19 Aug-19 4 Mths - - - - - - - - - - - -

140-02-026 01-01-08 Stage 26 Underground Power 0  /Lot Jul-19 Oct-19 4 Mths - - - - - - - - - - - -

140-02-026 01-02-01 Stage 26 Headworks 177,000 4,658 /Lot Aug-19 Aug-19 1 Mths 183,682 183,682 - 183,682 - - - - - - - -

140-02-026 01-02-03 Stage 26 Local Auth Sprvision & WC plng 5,000 132 /Lot Aug-19 Aug-19 1 Mths 5,000 350 - 350 - 4,650 - - - - - -

140-02-026 01-02-07 Stage 26 Local Auth Scheme Costs 12,742 335 /Lot Oct-24 Oct-24 1 Mths 13,620 - - - - - - - - - 13,620 -

140-02-026 01-02-09 Stage 26 Western Power Fees 76,000 2,000 /Lot Aug-19 Aug-19 1 Mths 76,000 42,196 - 42,196 - 33,804 - - - - - -

140-02-026 01-03-03 Stage 26 Survey / Titles 48,000 1,200 /Lot Mar-19 Sep-19 7 Mths 48,000 - - - 27,429 20,571 - - - - - -

140-02-026 01-03-04 Stage 26 Engineering Consultants 114,500 3,013 /Lot Mar-19 Sep-19 7 Mths 114,500 78,375 62,700 15,675 20,643 15,482 - - - - - -

LOT PRODUCTION STAGE 26 TOTAL 1,858,242 48,901 49,100 38 Lots 1,865,802 328,330 70,882 250,085 55,435 1,475,780 - - - - 13,620 -

140-02-027 01-01-01 Stage 27 Civils 3,591,349 69,064 /Lot Jul-21 Dec-21 6 Mths 3,612,357 - - - - - - 3,612,357 - - - -

140-02-027 01-01-02 Stage 27 Earthworks 0  /Lot Jan-21 Jun-21 6 Mths - - - - - - - - - - - -

140-02-027 01-01-08 Stage 27 Underground Power 0  /Lot Jul-21 Dec-21 6 Mths - - - - - - - - - - - -

140-02-027 01-02-01 Stage 27 Headworks 242,300 4,660 /Lot Oct-21 Oct-21 1 Mths 243,919 - - - - - - 243,919 - - - -

140-02-027 01-02-03 Stage 27 Local Auth Sprvision & WC plng 16,800 323 /Lot Oct-21 Oct-21 1 Mths 16,912 - - - - - - 16,912 - - - -

140-02-027 01-02-07 Stage 27 Local Auth Scheme Costs 17,437 335 /Lot Oct-24 Oct-24 1 Mths 18,638 - - - - - - - - - 18,638 -

140-02-027 01-02-09 Stage 27 Western Power Fees 104,000 2,000 /Lot Oct-21 Oct-21 1 Mths 104,695 - - - - - - 104,695 - - - -

140-02-027 01-03-03 Stage 27 Survey / Titles 64,800 1,200 /Lot Oct-20 Jun-21 9 Mths 64,800 - - - - - 64,800 - - - - -

140-02-027 01-03-04 Stage 27 Engineering Consultants 156,700 3,013 /Lot Oct-20 Jun-21 9 Mths 156,700 - - - - - 156,700 - - - - -

LOT PRODUCTION STAGE 27 TOTAL 4,193,386 80,642 81,116 52 Lots 4,218,022 - - - - - 221,500 3,977,884 - - 18,638 -

140-02-028 01-01-01 Stage 28 Civils 2,357,447 67,356 /Lot Sep-23 Feb-24 6 Mths 2,476,160 - - - - - - - - 2,476,160 - -

140-02-028 01-01-02 Stage 28 Earthworks 0  /Lot Mar-23 Aug-23 6 Mths - - - - - - - - - - - -

140-02-028 01-01-08 Stage 28 Underground Power 0  /Lot Sep-23 Feb-24 6 Mths - - - - - - - - - - - -

140-02-028 01-02-01 Stage 28 Headworks 167,700 4,791 /Lot Dec-23 Dec-23 1 Mths 176,291 - - - - - - - - 176,291 - -

140-02-028 01-02-03 Stage 28 Local Auth Sprvision & WC plng 13,200 377 /Lot Dec-23 Dec-23 1 Mths 13,876 - - - - - - - - 13,876 - -

140-02-028 01-02-07 Stage 28 Local Auth Scheme Costs 11,736 335 /Lot Oct-24 Oct-24 1 Mths 12,545 - - - - - - - - - 12,545 -

140-02-028 01-02-09 Stage 28 Western Power Fees 72,000 2,057 /Lot Dec-23 Dec-23 1 Mths 75,688 - - - - - - - - 75,688 - -

140-02-028 01-03-03 Stage 28 Survey / Titles 44,400 1,200 /Lot Dec-22 Aug-23 9 Mths 46,057 - - - - - - - 35,763 10,295 - -

140-02-028 01-03-04 Stage 28 Engineering Consultants 108,500 3,100 /Lot Dec-22 Aug-23 9 Mths 112,550 - - - - - - - 87,393 25,157 - -

LOT PRODUCTION STAGE 28 TOTAL 2,774,983 79,285 83,233 35 Lots 2,913,167 - - - - - - - 123,155 2,777,467 12,545 -

140-02-029 01-01-01 Stage 29 Civils 2,409,029 45,547 /Lot Jun-24 Nov-24 6 Mths 2,568,549 - - - - - - - - 426,311 2,142,238 -

140-02-029 01-01-02 Stage 29 Earthworks 0  /Lot Dec-23 May-24 6 Mths - - - - - - - - - - - -

140-02-029 01-01-08 Stage 29 Underground Power 0  /Lot Jun-24 Nov-24 6 Mths - - - - - - - - - - - -

140-02-029 01-02-01 Stage 29 Headworks 222,906 4,644 /Lot Sep-24 Sep-24 1 Mths 237,863 - - - - - - - - - 237,863 -

140-02-029 01-02-03 Stage 29 Local Auth Sprvision & WC plng 14,400 300 /Lot Sep-24 Sep-24 1 Mths 15,366 - - - - - - - - - 15,366 -

140-02-029 01-02-07 Stage 29 Local Auth Scheme Costs 16,095 335 /Lot Oct-24 Oct-24 1 Mths 17,204 - - - - - - - - - 17,204 -

140-02-029 01-02-09 Stage 29 Western Power Fees 95,690 1,994 /Lot Sep-24 Sep-24 1 Mths 102,111 - - - - - - - - - 102,111 -

140-02-029 01-03-03 Stage 29 Survey / Titles 60,000 1,200 /Lot Sep-23 May-24 9 Mths 63,179 - - - - - - - - 63,179 - -

140-02-029 01-03-04 Stage 29 Engineering Consultants 153,182 3,191 /Lot Sep-23 May-24 9 Mths 161,299 - - - - - - - - 161,299 - -

LOT PRODUCTION STAGE 29 TOTAL 2,971,303 61,902 65,949 48 Lots 3,165,572 - - - - - - - - 650,790 2,514,782 -

140-02-030 01-01-01 Stage 30 Civils 1,505,643 45,547 /Lot Jun-25 Nov-25 6 Mths 1,637,746 - - - - - - - - - 271,823 1,365,923

140-02-030 01-01-02 Stage 30 Earthworks 0  /Lot Dec-24 May-25 6 Mths - - - - - - - - - - - -

140-02-030 01-01-08 Stage 30 Underground Power 0  /Lot Jun-25 Nov-25 6 Mths - - - - - - - - - - - -

140-02-030 01-02-01 Stage 30 Headworks 139,316 4,644 /Lot Sep-25 Sep-25 1 Mths 151,665 - - - - - - - - - - 151,665

140-02-030 01-02-03 Stage 30 Local Auth Sprvision & WC plng 9,000 300 /Lot Sep-25 Sep-25 1 Mths 9,798 - - - - - - - - - - 9,798

140-02-030 01-02-07 Stage 30 Local Auth Scheme Costs 40,575 1,352 /Lot May-30 May-30 1 Mths 48,489 - - - - - - - - - - -

140-02-030 01-02-09 Stage 30 Western Power Fees 59,806 1,994 /Lot Sep-25 Sep-25 1 Mths 65,108 - - - - - - - - - - 65,108
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140-02-030 01-03-03 Stage 30 Survey / Titles 38,400 1,200 /Lot Sep-24 May-25 9 Mths 41,251 - - - - - - - - - 41,251 -

140-02-030 01-03-04 Stage 30 Engineering Consultants 95,739 3,191 /Lot Sep-24 May-25 9 Mths 102,847 - - - - - - - - - 102,847 -

LOT PRODUCTION STAGE 30 TOTAL 1,888,479 62,949 68,563 30 Lots 2,056,903 - - - - - - - - - 415,920 1,592,494

140-02-031 01-01-01 Stage 31 Civils 1,505,643 45,547 /Lot Jan-26 Jun-26 6 Mths 1,656,949 - - - - - - - - - - 1,656,949

140-02-031 01-01-02 Stage 31 Earthworks 0  /Lot Jul-25 Dec-25 6 Mths - - - - - - - - - - - -

140-02-031 01-01-08 Stage 31 Underground Power 0  /Lot Jan-26 Jun-26 6 Mths - - - - - - - - - - - -

140-02-031 01-02-01 Stage 31 Headworks 139,316 4,644 /Lot Apr-26 Apr-26 1 Mths 153,443 - - - - - - - - - - 153,443

140-02-031 01-02-03 Stage 31 Local Auth Sprvision & WC plng 9,000 300 /Lot Apr-26 Apr-26 1 Mths 9,913 - - - - - - - - - - 9,913

140-02-031 01-02-07 Stage 31 Local Auth Scheme Costs 40,575 1,352 /Lot May-30 May-30 1 Mths 48,489 - - - - - - - - - - -

140-02-031 01-02-09 Stage 31 Western Power Fees 59,806 1,994 /Lot Apr-26 Apr-26 1 Mths 65,871 - - - - - - - - - - 65,871

140-02-031 01-03-03 Stage 31 Survey / Titles 38,400 1,200 /Lot Apr-25 Dec-25 9 Mths 41,735 - - - - - - - - - 13,842 27,893

140-02-031 01-03-04 Stage 31 Engineering Consultants 95,739 3,191 /Lot Apr-25 Dec-25 9 Mths 104,053 - - - - - - - - - 34,511 69,541

LOT PRODUCTION STAGE 31 TOTAL 1,888,479 62,949 69,348 30 Lots 2,080,452 - - - - - - - - - 48,353 1,983,610

140-02-032 01-01-01 Stage 32 Civils 1,505,643 45,547 /Lot Sep-26 Feb-27 6 Mths 1,679,171 - - - - - - - - - - -

140-02-032 01-01-02 Stage 32 Earthworks 0  /Lot Mar-26 Aug-26 6 Mths - - - - - - - - - - - -

140-02-032 01-01-08 Stage 32 Underground Power 0  /Lot Sep-26 Feb-27 6 Mths - - - - - - - - - - - -

140-02-032 01-02-01 Stage 32 Headworks 139,316 4,644 /Lot Dec-26 Dec-26 1 Mths 155,501 - - - - - - - - - - -

140-02-032 01-02-03 Stage 32 Local Auth Sprvision & WC plng 9,000 300 /Lot Dec-26 Dec-26 1 Mths 10,046 - - - - - - - - - - -

140-02-032 01-02-07 Stage 32 Local Auth Scheme Costs 40,575 1,352 /Lot May-30 May-30 1 Mths 48,489 - - - - - - - - - - -

140-02-032 01-02-09 Stage 32 Western Power Fees 59,806 1,994 /Lot Dec-26 Dec-26 1 Mths 66,755 - - - - - - - - - - -

140-02-032 01-03-03 Stage 32 Survey / Titles 38,400 1,200 /Lot Dec-25 Aug-26 9 Mths 42,294 - - - - - - - - - - 32,841

140-02-032 01-03-04 Stage 32 Engineering Consultants 95,739 3,191 /Lot Dec-25 Aug-26 9 Mths 105,448 - - - - - - - - - - 81,878

LOT PRODUCTION STAGE 32 TOTAL 1,888,479 62,949 70,257 30 Lots 2,107,703 - - - - - - - - - - 114,719

140-02-033 01-01-01 Stage 33 Civils 1,505,643 45,547 /Lot Apr-27 Sep-27 6 Mths 1,698,859 - - - - - - - - - - -

140-02-033 01-01-02 Stage 33 Earthworks 0  /Lot Oct-26 Mar-27 6 Mths - - - - - - - - - - - -

140-02-033 01-01-08 Stage 33 Underground Power 0  /Lot Apr-27 Sep-27 6 Mths - - - - - - - - - - - -

140-02-033 01-02-01 Stage 33 Headworks 139,316 4,644 /Lot Jul-27 Jul-27 1 Mths 157,325 - - - - - - - - - - -

140-02-033 01-02-03 Stage 33 Local Auth Sprvision & WC plng 9,000 300 /Lot Jul-27 Jul-27 1 Mths 10,163 - - - - - - - - - - -

140-02-033 01-02-07 Stage 33 Local Auth Scheme Costs 40,575 1,352 /Lot May-30 May-30 1 Mths 48,489 - - - - - - - - - - -

140-02-033 01-02-09 Stage 33 Western Power Fees 59,806 1,994 /Lot Jul-27 Jul-27 1 Mths 67,537 - - - - - - - - - - -

140-02-033 01-03-03 Stage 33 Survey / Titles 38,400 1,200 /Lot Jul-26 Mar-27 9 Mths 42,790 - - - - - - - - - - -

140-02-033 01-03-04 Stage 33 Engineering Consultants 95,739 3,191 /Lot Jul-26 Mar-27 9 Mths 106,684 - - - - - - - - - - -

LOT PRODUCTION STAGE 33 TOTAL 1,888,479 62,949 71,062 30 Lots 2,131,848 - - - - - - - - - - -

140-02-034 01-01-01 Stage 34 Civils 1,505,643 45,547 /Lot Dec-27 May-28 6 Mths 1,721,643 - - - - - - - - - - -

140-02-034 01-01-02 Stage 34 Earthworks 0  /Lot Jun-27 Nov-27 6 Mths - - - - - - - - - - - -

140-02-034 01-01-08 Stage 34 Underground Power 0  /Lot Dec-27 May-28 6 Mths - - - - - - - - - - - -

140-02-034 01-02-01 Stage 34 Headworks 139,316 4,644 /Lot Mar-28 Mar-28 1 Mths 159,435 - - - - - - - - - - -

140-02-034 01-02-03 Stage 34 Local Auth Sprvision & WC plng 9,000 300 /Lot Mar-28 Mar-28 1 Mths 10,300 - - - - - - - - - - -

140-02-034 01-02-07 Stage 34 Local Auth Scheme Costs 40,575 1,352 /Lot May-30 May-30 1 Mths 48,489 - - - - - - - - - - -

140-02-034 01-02-09 Stage 34 Western Power Fees 59,806 1,994 /Lot Mar-28 Mar-28 1 Mths 68,443 - - - - - - - - - - -

140-02-034 01-03-03 Stage 34 Survey / Titles 38,400 1,200 /Lot Mar-27 Nov-27 9 Mths 43,364 - - - - - - - - - - -

140-02-034 01-03-04 Stage 34 Engineering Consultants 95,739 3,191 /Lot Mar-27 Nov-27 9 Mths 108,115 - - - - - - - - - - -

LOT PRODUCTION STAGE 34 TOTAL 1,888,479 62,949 71,993 30 Lots 2,159,789 - - - - - - - - - - -

140-02-035 01-01-01 Stage 35 Civils 1,505,643 45,547 /Lot Jul-28 Dec-28 6 Mths 1,741,830 - - - - - - - - - - -

140-02-035 01-01-02 Stage 35 Earthworks 0  /Lot Jan-28 Jun-28 6 Mths - - - - - - - - - - - -

140-02-035 01-01-08 Stage 35 Underground Power 0  /Lot Jul-28 Dec-28 6 Mths - - - - - - - - - - - -

140-02-035 01-02-01 Stage 35 Headworks 139,316 4,644 /Lot Oct-28 Oct-28 1 Mths 161,304 - - - - - - - - - - -

140-02-035 01-02-03 Stage 35 Local Auth Sprvision & WC plng 9,000 300 /Lot Oct-28 Oct-28 1 Mths 10,420 - - - - - - - - - - -

140-02-035 01-02-07 Stage 35 Local Auth Scheme Costs 40,575 1,352 /Lot May-30 May-30 1 Mths 48,489 - - - - - - - - - - -

140-02-035 01-02-09 Stage 35 Western Power Fees 59,806 1,994 /Lot Oct-28 Oct-28 1 Mths 69,245 - - - - - - - - - - -

140-02-035 01-03-03 Stage 35 Survey / Titles 38,400 1,200 /Lot Oct-27 Jun-28 9 Mths 43,873 - - - - - - - - - - -

140-02-035 01-03-04 Stage 35 Engineering Consultants 95,739 3,191 /Lot Oct-27 Jun-28 9 Mths 109,383 - - - - - - - - - - -

LOT PRODUCTION STAGE 35 TOTAL 1,888,479 62,949 72,818 30 Lots 2,184,544 - - - - - - - - - - -

TBA 01-01-01 GHS10 Civils 501,881 45,547 /Lot Mar-29 Aug-29 6 Mths 588,397 - - - - - - - - - - -

TBA 01-01-02 GHS10 Earthworks 0  /Lot Sep-28 Feb-29 6 Mths - - - - - - - - - - - -

TBA 01-01-08 GHS10 Underground Power 0  /Lot Mar-29 Aug-29 6 Mths - - - - - - - - - - - -

TBA 01-02-01 GHS10 Headworks 46,439 4,644 /Lot Jun-29 Jun-29 1 Mths 54,489 - - - - - - - - - - -

TBA 01-02-03 GHS10 Local Auth Sprvision & WC plng 3,000 300 /Lot Jun-29 Jun-29 1 Mths 3,520 - - - - - - - - - - -

TBA 01-02-07 GHS10 Local Auth Scheme Costs 13,525 1,352 /Lot May-30 May-30 1 Mths 16,163 - - - - - - - - - - -

TBA 01-02-09 GHS10 Western Power Fees 19,935 1,994 /Lot Jun-29 Jun-29 1 Mths 23,391 - - - - - - - - - - -

TBA 01-03-03 GHS10 Survey / Titles 14,400 1,200 /Lot Jun-28 Feb-29 9 Mths 16,673 - - - - - - - - - - -

TBA 01-03-04 GHS10 Engineering Consultants 31,913 3,191 /Lot Jun-28 Feb-29 9 Mths 36,950 - - - - - - - - - - -

LOT PRODUCTION GHS10 TOTAL 631,093 63,109 73,958 10 Lots 739,583 - - - - - - - - - - -

TBA 01-01-01 GHS11 Civils 702,634 45,547 /Lot May-29 Oct-29 6 Mths 826,504 - - - - - - - - - - -

TBA 01-01-02 GHS11 Earthworks 0  /Lot Nov-28 Apr-29 6 Mths - - - - - - - - - - - -

TBA 01-01-08 GHS11 Underground Power 0  /Lot May-29 Oct-29 6 Mths - - - - - - - - - - - -

TBA 01-02-01 GHS11 Headworks 65,014 4,644 /Lot Aug-29 Aug-29 1 Mths 76,539 - - - - - - - - - - -

TBA 01-02-03 GHS11 Local Auth Sprvision & WC plng 4,200 300 /Lot Aug-29 Aug-29 1 Mths 4,945 - - - - - - - - - - -

TBA 01-02-07 GHS11 Local Auth Scheme Costs 18,935 1,352 /Lot May-30 May-30 1 Mths 22,628 - - - - - - - - - - -

TBA 01-02-09 GHS11 Western Power Fees 27,910 1,994 /Lot Aug-29 Aug-29 1 Mths 32,857 - - - - - - - - - - -

TBA 01-03-03 GHS11 Survey / Titles 19,200 1,200 /Lot Aug-28 Apr-29 9 Mths 22,305 - - - - - - - - - - -

TBA 01-03-04 GHS11 Engineering Consultants 44,678 3,191 /Lot Aug-28 Apr-29 9 Mths 51,903 - - - - - - - - - - -

LOT PRODUCTION GHS11 TOTAL 882,570 63,041 74,120 14 Lots 1,037,680 - - - - - - - - - - -

TBA 01-01-01 GHS12 Civils 2,910,910 45,547 /Lot Sep-29 Feb-30 6 Mths 3,446,971 - - - - - - - - - - -

TBA 01-01-02 GHS12 Earthworks 0  /Lot Mar-29 Aug-29 6 Mths - - - - - - - - - - - -

TBA 01-01-08 GHS12 Underground Power 0  /Lot Sep-29 Feb-30 6 Mths - - - - - - - - - - - -

TBA 01-02-01 GHS12 Headworks 269,345 4,644 /Lot Dec-29 Dec-29 1 Mths 319,210 - - - - - - - - - - -

TBA 01-02-03 GHS12 Local Auth Sprvision & WC plng 17,400 300 /Lot Dec-29 Dec-29 1 Mths 20,621 - - - - - - - - - - -

TBA 01-02-07 GHS12 Local Auth Scheme Costs 78,445 1,352 /Lot May-30 May-30 1 Mths 93,745 - - - - - - - - - - -

TBA 01-02-09 GHS12 Western Power Fees 115,626 1,994 /Lot Dec-29 Dec-29 1 Mths 137,032 - - - - - - - - - - -

TBA 01-03-03 GHS12 Survey / Titles 72,000 1,200 /Lot Dec-28 Aug-29 9 Mths 84,201 - - - - - - - - - - -

TBA 01-03-04 GHS12 Engineering Consultants 185,095 3,191 /Lot Dec-28 Aug-29 9 Mths 216,462 - - - - - - - - - - -

LOT PRODUCTION GHS12 TOTAL 3,648,820 62,911 74,452 58 Lots 4,318,243 - - - - - - - - - - -

140-03-036 01-01-01 Stage 36 Civils 2,192,965 45,687 /Lot Jan-23 Jun-23 6 Mths 2,272,913 - - - - - - - 2,272,913 - - -

140-03-036 01-01-02 Stage 36 Earthworks 0  /Lot Jul-22 Dec-22 6 Mths - - - - - - - - - - - -

140-03-036 01-01-08 Stage 36 Underground Power 0  /Lot Jan-23 Jun-23 6 Mths - - - - - - - - - - - -

140-03-036 01-02-01 Stage 36 Headworks 227,113 4,732 /Lot Apr-23 Apr-23 1 Mths 235,588 - - - - - - - 235,588 - - -

140-03-036 01-02-03 Stage 36 Local Auth Sprvision & WC plng 14,145 295 /Lot Apr-23 Apr-23 1 Mths 14,673 - - - - - - - 14,673 - - -

140-03-036 01-02-07 Stage 36 Local Auth Scheme Costs 16,095 335 /Lot Oct-24 Oct-24 1 Mths 17,204 - - - - - - - - - 17,204 -

140-03-036 01-02-09 Stage 36 Western Power Fees 97,494 2,031 /Lot Apr-23 Apr-23 1 Mths 101,132 - - - - - - - 101,132 - - -

140-03-036 01-03-03 Stage 36 Survey / Titles 60,000 1,200 /Lot Apr-22 Dec-22 9 Mths 61,416 - - - - - - 20,370 41,046 - - -

140-03-036 01-03-04 Stage 36 Engineering Consultants 145,781 3,037 /Lot Apr-22 Dec-22 9 Mths 149,221 - - - - - - 49,492 99,729 - - -

LOT PRODUCTION STAGE 36 TOTAL 2,753,593 57,367 59,420 48 Lots 2,852,145 - - - - - - 69,862 2,765,080 - 17,204 -

140-03-037 01-01-01 Stage 37 Civils 2,192,965 45,687 /Lot Jun-24 Nov-24 6 Mths 2,338,178 - - - - - - - - 388,076 1,950,102 -

140-03-037 01-01-02 Stage 37 Earthworks 0  /Lot Dec-23 May-24 6 Mths - - - - - - - - - - - -

140-03-037 01-01-08 Stage 37 Underground Power 0  /Lot Jun-24 Nov-24 6 Mths - - - - - - - - - - - -

140-03-037 01-02-01 Stage 37 Headworks 227,113 4,732 /Lot Sep-24 Sep-24 1 Mths 242,352 - - - - - - - - - 242,352 -

140-03-037 01-02-03 Stage 37 Local Auth Sprvision & WC plng 14,145 295 /Lot Sep-24 Sep-24 1 Mths 15,094 - - - - - - - - - 15,094 -
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JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT
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PTD ACTUALS PTD FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

140-03-037 01-02-07 Stage 37 Local Auth Scheme Costs 16,095 335 /Lot Oct-24 Oct-24 1 Mths 17,204 - - - - - - - - - 17,204 -

140-03-037 01-02-09 Stage 37 Western Power Fees 97,494 2,031 /Lot Sep-24 Sep-24 1 Mths 104,036 - - - - - - - - - 104,036 -

140-03-037 01-03-03 Stage 37 Survey / Titles 60,000 1,200 /Lot Sep-23 May-24 9 Mths 63,179 - - - - - - - - 63,179 - -

140-03-037 01-03-04 Stage 37 Engineering Consultants 145,781 3,037 /Lot Sep-23 May-24 9 Mths 153,505 - - - - - - - - 153,505 - -

LOT PRODUCTION STAGE 37 TOTAL 2,753,593 57,367 61,116 48 Lots 2,933,549 - - - - - - - - 604,760 2,328,788 -

140-03-038 01-01-01 Stage 38 Civils 2,192,965 45,687 /Lot Feb-25 Jul-25 6 Mths 2,369,536 - - - - - - - - - 1,972,967 396,569

140-03-038 01-01-02 Stage 38 Earthworks 0  /Lot Aug-24 Jan-25 6 Mths - - - - - - - - - - - -

140-03-038 01-01-08 Stage 38 Underground Power 0  /Lot Feb-25 Jul-25 6 Mths - - - - - - - - - - - -

140-03-038 01-02-01 Stage 38 Headworks 227,113 4,732 /Lot May-25 May-25 1 Mths 245,603 - - - - - - - - - 245,603 -

140-03-038 01-02-03 Stage 38 Local Auth Sprvision & WC plng 14,145 295 /Lot May-25 May-25 1 Mths 15,296 - - - - - - - - - 15,296 -

140-03-038 01-02-07 Stage 38 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582 - - - - - - - - - - -

140-03-038 01-02-09 Stage 38 Western Power Fees 97,494 2,031 /Lot May-25 May-25 1 Mths 105,431 - - - - - - - - - 105,431 -

140-03-038 01-03-03 Stage 38 Survey / Titles 60,000 1,200 /Lot May-24 Jan-25 9 Mths 64,027 - - - - - - - - 14,145 49,881 -

140-03-038 01-03-04 Stage 38 Engineering Consultants 145,781 3,037 /Lot May-24 Jan-25 9 Mths 155,564 - - - - - - - - 34,369 121,195 -

LOT PRODUCTION STAGE 38 TOTAL 2,802,417 58,384 63,188 48 Lots 3,033,039 - - - - - - - - 48,514 2,510,374 396,569

140-03-039 01-01-01 Stage 39 Civils 2,192,965 45,687 /Lot Oct-25 Mar-26 6 Mths 2,401,314 - - - - - - - - - - 2,401,314

140-03-039 01-01-02 Stage 39 Earthworks 0  /Lot Apr-25 Sep-25 6 Mths - - - - - - - - - - - -

140-03-039 01-01-08 Stage 39 Underground Power 0  /Lot Oct-25 Mar-26 6 Mths - - - - - - - - - - - -

140-03-039 01-02-01 Stage 39 Headworks 227,113 4,732 /Lot Jan-26 Jan-26 1 Mths 248,897 - - - - - - - - - - 248,897

140-03-039 01-02-03 Stage 39 Local Auth Sprvision & WC plng 14,145 295 /Lot Jan-26 Jan-26 1 Mths 15,501 - - - - - - - - - - 15,501

140-03-039 01-02-07 Stage 39 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582 - - - - - - - - - - -

140-03-039 01-02-09 Stage 39 Western Power Fees 97,494 2,031 /Lot Jan-26 Jan-26 1 Mths 106,845 - - - - - - - - - - 106,845

140-03-039 01-03-03 Stage 39 Survey / Titles 60,000 1,200 /Lot Jan-25 Sep-25 9 Mths 64,885 - - - - - - - - - 43,149 21,737

140-03-039 01-03-04 Stage 39 Engineering Consultants 145,781 3,037 /Lot Jan-25 Sep-25 9 Mths 157,650 - - - - - - - - - 104,837 52,813

LOT PRODUCTION STAGE 39 TOTAL 2,802,417 58,384 64,014 48 Lots 3,072,676 - - - - - - - - - 147,986 2,847,107

140-03-040 01-01-01 Stage 40 Civils 2,192,965 45,687 /Lot Mar-26 Aug-26 6 Mths 2,421,392 - - - - - - - - - - 1,611,572

140-03-040 01-01-02 Stage 40 Earthworks 0  /Lot Sep-25 Feb-26 6 Mths - - - - - - - - - - - -

140-03-040 01-01-08 Stage 40 Underground Power 0  /Lot Mar-26 Aug-26 6 Mths - - - - - - - - - - - -

140-03-040 01-02-01 Stage 40 Headworks 227,113 4,732 /Lot Jun-26 Jun-26 1 Mths 250,978 - - - - - - - - - - 250,978

140-03-040 01-02-03 Stage 40 Local Auth Sprvision & WC plng 14,145 295 /Lot Jun-26 Jun-26 1 Mths 15,631 - - - - - - - - - - 15,631

140-03-040 01-02-07 Stage 40 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582 - - - - - - - - - - -

140-03-040 01-02-09 Stage 40 Western Power Fees 97,494 2,031 /Lot Jun-26 Jun-26 1 Mths 107,739 - - - - - - - - - - 107,739

140-03-040 01-03-03 Stage 40 Survey / Titles 60,000 1,200 /Lot Jun-25 Feb-26 9 Mths 65,428 - - - - - - - - - 7,221 58,206

140-03-040 01-03-04 Stage 40 Engineering Consultants 145,781 3,037 /Lot Jun-25 Feb-26 9 Mths 158,969 - - - - - - - - - 17,546 141,423

LOT PRODUCTION STAGE 40 TOTAL 2,802,417 58,384 64,536 48 Lots 3,097,718 - - - - - - - - - 24,767 2,185,548

140-03-041 01-01-01 Stage 41 Civils 2,192,965 45,687 /Lot Aug-26 Jan-27 6 Mths 2,441,638 - - - - - - - - - - -

140-03-041 01-01-02 Stage 41 Earthworks 0  /Lot Feb-26 Jul-26 6 Mths - - - - - - - - - - - -

140-03-041 01-01-08 Stage 41 Underground Power 0  /Lot Aug-26 Jan-27 6 Mths - - - - - - - - - - - -

140-03-041 01-02-01 Stage 41 Headworks 227,113 4,732 /Lot Nov-26 Nov-26 1 Mths 253,076 - - - - - - - - - - -

140-03-041 01-02-03 Stage 41 Local Auth Sprvision & WC plng 14,145 295 /Lot Nov-26 Nov-26 1 Mths 15,762 - - - - - - - - - - -

140-03-041 01-02-07 Stage 41 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582 - - - - - - - - - - -

140-03-041 01-02-09 Stage 41 Western Power Fees 97,494 2,031 /Lot Nov-26 Nov-26 1 Mths 108,640 - - - - - - - - - - -

140-03-041 01-03-03 Stage 41 Survey / Titles 60,000 1,200 /Lot Nov-25 Jul-26 9 Mths 65,975 - - - - - - - - - - 58,595

140-03-041 01-03-04 Stage 41 Engineering Consultants 145,781 3,037 /Lot Nov-25 Jul-26 9 Mths 160,298 - - - - - - - - - - 142,368

LOT PRODUCTION STAGE 41 TOTAL 2,802,417 58,384 65,062 48 Lots 3,122,970 - - - - - - - - - - 200,963

140-03-042 01-01-01 Stage 42 Civils 2,192,965 45,687 /Lot Jan-27 Jun-27 6 Mths 2,462,053 - - - - - - - - - - -

140-03-042 01-01-02 Stage 42 Earthworks 0  /Lot Jul-26 Dec-26 6 Mths - - - - - - - - - - - -

140-03-042 01-01-08 Stage 42 Underground Power 0  /Lot Jan-27 Jun-27 6 Mths - - - - - - - - - - - -

140-03-042 01-02-01 Stage 42 Headworks 227,113 4,732 /Lot Apr-27 Apr-27 1 Mths 255,192 - - - - - - - - - - -

140-03-042 01-02-03 Stage 42 Local Auth Sprvision & WC plng 14,145 295 /Lot Apr-27 Apr-27 1 Mths 15,894 - - - - - - - - - - -

140-03-042 01-02-07 Stage 42 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582 - - - - - - - - - - -

140-03-042 01-02-09 Stage 42 Western Power Fees 97,494 2,031 /Lot Apr-27 Apr-27 1 Mths 109,548 - - - - - - - - - - -

140-03-042 01-03-03 Stage 42 Survey / Titles 60,000 1,200 /Lot Apr-26 Dec-26 9 Mths 66,527 - - - - - - - - - - 22,065

140-03-042 01-03-04 Stage 42 Engineering Consultants 145,781 3,037 /Lot Apr-26 Dec-26 9 Mths 161,638 - - - - - - - - - - 53,610

LOT PRODUCTION STAGE 42 TOTAL 2,802,417 58,384 65,592 48 Lots 3,148,433 - - - - - - - - - - 75,675

140-03-043 01-01-01 Stage 43 Civils 2,192,965 45,687 /Lot May-27 Oct-27 6 Mths 2,478,508 - - - - - - - - - - -

140-03-043 01-01-02 Stage 43 Earthworks 0  /Lot Nov-26 Apr-27 6 Mths - - - - - - - - - - - -

140-03-043 01-01-08 Stage 43 Underground Power 0  /Lot May-27 Oct-27 6 Mths - - - - - - - - - - - -

140-03-043 01-02-01 Stage 43 Headworks 227,113 4,732 /Lot Aug-27 Aug-27 1 Mths 256,898 - - - - - - - - - - -

140-03-043 01-02-03 Stage 43 Local Auth Sprvision & WC plng 14,145 295 /Lot Aug-27 Aug-27 1 Mths 16,000 - - - - - - - - - - -

140-03-043 01-02-07 Stage 43 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582 - - - - - - - - - - -

140-03-043 01-02-09 Stage 43 Western Power Fees 97,494 2,031 /Lot Aug-27 Aug-27 1 Mths 110,280 - - - - - - - - - - -

140-03-043 01-03-03 Stage 43 Survey / Titles 60,000 1,200 /Lot Aug-26 Apr-27 9 Mths 66,971 - - - - - - - - - - -

140-03-043 01-03-04 Stage 43 Engineering Consultants 145,781 3,037 /Lot Aug-26 Apr-27 9 Mths 162,718 - - - - - - - - - - -

LOT PRODUCTION STAGE 43 TOTAL 2,802,417 58,384 66,020 48 Lots 3,168,956 - - - - - - - - - - -

140-03-044 01-01-01 Stage 44 Civils 2,192,965 45,687 /Lot Sep-27 Feb-28 6 Mths 2,495,072 - - - - - - - - - - -

140-03-044 01-01-02 Stage 44 Earthworks 0  /Lot Mar-27 Aug-27 6 Mths - - - - - - - - - - - -

140-03-044 01-01-08 Stage 44 Underground Power 0  /Lot Sep-27 Feb-28 6 Mths - - - - - - - - - - - -

140-03-044 01-02-01 Stage 44 Headworks 227,113 4,732 /Lot Dec-27 Dec-27 1 Mths 258,615 - - - - - - - - - - -

140-03-044 01-02-03 Stage 44 Local Auth Sprvision & WC plng 14,145 295 /Lot Dec-27 Dec-27 1 Mths 16,107 - - - - - - - - - - -

140-03-044 01-02-07 Stage 44 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582 - - - - - - - - - - -

140-03-044 01-02-09 Stage 44 Western Power Fees 97,494 2,031 /Lot Dec-27 Dec-27 1 Mths 111,017 - - - - - - - - - - -

140-03-044 01-03-03 Stage 44 Survey / Titles 60,000 1,200 /Lot Dec-26 Aug-27 9 Mths 67,419 - - - - - - - - - - -

140-03-044 01-03-04 Stage 44 Engineering Consultants 145,781 3,037 /Lot Dec-26 Aug-27 9 Mths 163,806 - - - - - - - - - - -

LOT PRODUCTION STAGE 44 TOTAL 2,802,417 58,384 66,450 48 Lots 3,189,617 - - - - - - - - - - -

140-03-045 01-01-01 Stage 45 Civils 2,192,965 45,687 /Lot Jan-28 Jun-28 6 Mths 2,511,748 - - - - - - - - - - -

140-03-045 01-01-02 Stage 45 Earthworks 0  /Lot Jul-27 Dec-27 6 Mths - - - - - - - - - - - -

140-03-045 01-01-08 Stage 45 Underground Power 0  /Lot Jan-28 Jun-28 6 Mths - - - - - - - - - - - -

140-03-045 01-02-01 Stage 45 Headworks 227,113 4,732 /Lot Apr-28 Apr-28 1 Mths 260,343 - - - - - - - - - - -

140-03-045 01-02-03 Stage 45 Local Auth Sprvision & WC plng 14,145 295 /Lot Apr-28 Apr-28 1 Mths 16,214 - - - - - - - - - - -

140-03-045 01-02-07 Stage 45 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582 - - - - - - - - - - -

140-03-045 01-02-09 Stage 45 Western Power Fees 97,494 2,031 /Lot Apr-28 Apr-28 1 Mths 111,759 - - - - - - - - - - -

140-03-045 01-03-03 Stage 45 Survey / Titles 60,000 1,200 /Lot Apr-27 Dec-27 9 Mths 67,869 - - - - - - - - - - -

140-03-045 01-03-04 Stage 45 Engineering Consultants 145,781 3,037 /Lot Apr-27 Dec-27 9 Mths 164,901 - - - - - - - - - - -

LOT PRODUCTION STAGE 45 TOTAL 2,802,417 58,384 66,884 48 Lots 3,210,416 - - - - - - - - - - -

140-03-046 01-01-01 Stage 46 Civils 2,192,965 45,687 /Lot May-28 Oct-28 6 Mths 2,528,535 - - - - - - - - - - -

140-03-046 01-01-02 Stage 46 Earthworks 0  /Lot Nov-27 Apr-28 6 Mths - - - - - - - - - - - -

140-03-046 01-01-08 Stage 46 Underground Power 0  /Lot May-28 Oct-28 6 Mths - - - - - - - - - - - -

140-03-046 01-02-01 Stage 46 Headworks 227,113 4,732 /Lot Aug-28 Aug-28 1 Mths 262,083 - - - - - - - - - - -

140-03-046 01-02-03 Stage 46 Local Auth Sprvision & WC plng 14,145 295 /Lot Aug-28 Aug-28 1 Mths 16,323 - - - - - - - - - - -

140-03-046 01-02-07 Stage 46 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582 - - - - - - - - - - -

140-03-046 01-02-09 Stage 46 Western Power Fees 97,494 2,031 /Lot Aug-28 Aug-28 1 Mths 112,506 - - - - - - - - - - -

140-03-046 01-03-03 Stage 46 Survey / Titles 60,000 1,200 /Lot Aug-27 Apr-28 9 Mths 68,323 - - - - - - - - - - -

140-03-046 01-03-04 Stage 46 Engineering Consultants 145,781 3,037 /Lot Aug-27 Apr-28 9 Mths 166,003 - - - - - - - - - - -

LOT PRODUCTION STAGE 46 TOTAL 2,802,417 58,384 67,320 48 Lots 3,231,354 - - - - - - - - - - -

140-03-047 01-01-01 Stage 47 Civils 2,192,965 45,687 /Lot Sep-28 Feb-29 6 Mths 2,545,434 - - - - - - - - - - -

140-03-047 01-01-02 Stage 47 Earthworks 0  /Lot Mar-28 Aug-28 6 Mths - - - - - - - - - - - -

140-03-047 01-01-08 Stage 47 Underground Power 0  /Lot Sep-28 Feb-29 6 Mths - - - - - - - - - - - -
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140-03-047 01-02-01 Stage 47 Headworks 227,113 4,732 /Lot Dec-28 Dec-28 1 Mths 263,835 - - - - - - - - - - -

140-03-047 01-02-03 Stage 47 Local Auth Sprvision & WC plng 14,145 295 /Lot Dec-28 Dec-28 1 Mths 16,432 - - - - - - - - - - -

140-03-047 01-02-07 Stage 47 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582 - - - - - - - - - - -

140-03-047 01-02-09 Stage 47 Western Power Fees 97,494 2,031 /Lot Dec-28 Dec-28 1 Mths 113,258 - - - - - - - - - - -

140-03-047 01-03-03 Stage 47 Survey / Titles 60,000 1,200 /Lot Dec-27 Aug-28 9 Mths 68,780 - - - - - - - - - - -

140-03-047 01-03-04 Stage 47 Engineering Consultants 145,781 3,037 /Lot Dec-27 Aug-28 9 Mths 167,112 - - - - - - - - - - -

LOT PRODUCTION STAGE 47 TOTAL 2,802,417 58,384 67,759 48 Lots 3,252,432 - - - - - - - - - - -

140-04-048 01-01-01 Stage 48 Civils 2,192,965 45,687 /Lot Feb-29 Jun-29 5 Mths 2,564,577 - - - - - - - - - - -

140-04-048 01-01-02 Stage 48 Earthworks 0  /Lot Sep-28 Jan-29 5 Mths - - - - - - - - - - - -

140-04-048 01-01-08 Stage 48 Underground Power 0  /Lot Feb-29 Jun-29 5 Mths - - - - - - - - - - - -

140-04-048 01-02-01 Stage 48 Headworks 227,113 4,732 /Lot Apr-29 Apr-29 1 Mths 265,598 - - - - - - - - - - -

140-04-048 01-02-03 Stage 48 Local Auth Sprvision & WC plng 14,145 295 /Lot Apr-29 Apr-29 1 Mths 16,542 - - - - - - - - - - -

140-04-048 01-02-07 Stage 48 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582 - - - - - - - - - - -

140-04-048 01-02-09 Stage 48 Western Power Fees 97,494 2,031 /Lot Apr-29 Apr-29 1 Mths 114,015 - - - - - - - - - - -

140-04-048 01-03-03 Stage 48 Survey / Titles 60,000 1,200 /Lot May-28 Jan-29 9 Mths 69,355 - - - - - - - - - - -

140-04-048 01-03-04 Stage 48 Engineering Consultants 145,781 3,037 /Lot May-28 Jan-29 9 Mths 168,509 - - - - - - - - - - -

LOT PRODUCTION STAGE 48 - WAPC LAND TOTAL 2,802,417 58,334 48 Lots 3,276,177 - - - - - - - - - - -

140-04-049 01-01-01 Stage 49 Civils 2,192,965 45,687 /Lot Jun-29 Oct-29 5 Mths 2,581,717 - - - - - - - - - - -

140-04-049 01-01-02 Stage 49 Earthworks 0  /Lot Jan-29 May-29 5 Mths - - - - - - - - - - - -

140-04-049 01-01-08 Stage 49 Underground Power 0  /Lot Jun-29 Oct-29 5 Mths - - - - - - - - - - - -

140-04-049 01-02-01 Stage 49 Headworks 227,113 4,732 /Lot Aug-29 Aug-29 1 Mths 267,373 - - - - - - - - - - -

140-04-049 01-02-03 Stage 49 Local Auth Sprvision & WC plng 14,145 295 /Lot Aug-29 Aug-29 1 Mths 16,652 - - - - - - - - - - -

140-04-049 01-02-07 Stage 49 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582 - - - - - - - - - - -

140-04-049 01-02-09 Stage 49 Western Power Fees 97,494 2,031 /Lot Aug-29 Aug-29 1 Mths 114,777 - - - - - - - - - - -

140-04-049 01-03-03 Stage 49 Survey / Titles 60,000 1,200 /Lot Sep-28 May-29 9 Mths 69,818 - - - - - - - - - - -

140-04-049 01-03-04 Stage 49 Engineering Consultants 145,781 3,037 /Lot Sep-28 May-29 9 Mths 169,636 - - - - - - - - - - -

LOT PRODUCTION STAGE 49 - WAPC LAND TOTAL 2,802,417 58,334 48 Lots 3,297,555 - - - - - - - - - - -

140-04-050 01-01-01 Stage 50 Civils 2,192,965 45,687 /Lot Oct-29 Feb-30 5 Mths 2,598,971 - - - - - - - - - - -

140-04-050 01-01-02 Stage 50 Earthworks 0  /Lot May-29 Sep-29 5 Mths - - - - - - - - - - - -

140-04-050 01-01-08 Stage 50 Underground Power 0  /Lot Oct-29 Feb-30 5 Mths - - - - - - - - - - - -

140-04-050 01-02-01 Stage 50 Headworks 227,113 4,732 /Lot Dec-29 Dec-29 1 Mths 269,160 - - - - - - - - - - -

140-04-050 01-02-03 Stage 50 Local Auth Sprvision & WC plng 14,145 295 /Lot Dec-29 Dec-29 1 Mths 16,763 - - - - - - - - - - -

140-04-050 01-02-07 Stage 50 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582 - - - - - - - - - - -

140-04-050 01-02-09 Stage 50 Western Power Fees 97,494 2,031 /Lot Dec-29 Dec-29 1 Mths 115,544 - - - - - - - - - - -

140-04-050 01-03-03 Stage 50 Survey / Titles 60,000 1,200 /Lot Jan-29 Sep-29 9 Mths 70,285 - - - - - - - - - - -

140-04-050 01-03-04 Stage 50 Engineering Consultants 145,781 3,037 /Lot Jan-29 Sep-29 9 Mths 170,769 - - - - - - - - - - -

LOT PRODUCTION STAGE 50 - WAPC LAND TOTAL 2,802,417 58,334 48 Lots 3,319,075 - - - - - - - - - - -

140-04-051 01-01-01 Stage 51 Civils 2,330,025 45,687 /Lot Feb-30 Jun-30 5 Mths 2,779,863 - - - - - - - - - - -

140-04-051 01-01-02 Stage 51 Earthworks 0  /Lot Sep-29 Jan-30 5 Mths - - - - - - - - - - - -

140-04-051 01-01-08 Stage 51 Underground Power 0  /Lot Feb-30 Jun-30 5 Mths - - - - - - - - - - - -

140-04-051 01-02-01 Stage 51 Headworks 241,307 4,732 /Lot Apr-30 Apr-30 1 Mths 287,894 - - - - - - - - - - -

140-04-051 01-02-03 Stage 51 Local Auth Sprvision & WC plng 15,029 295 /Lot Apr-30 Apr-30 1 Mths 17,930 - - - - - - - - - - -

140-04-051 01-02-07 Stage 51 Local Auth Scheme Costs 68,977 1,352 /Lot May-30 May-30 1 Mths 82,431 - - - - - - - - - - -

140-04-051 01-02-09 Stage 51 Western Power Fees 103,588 2,031 /Lot Apr-30 Apr-30 1 Mths 123,586 - - - - - - - - - - -

140-04-051 01-03-03 Stage 51 Survey / Titles 63,600 1,200 /Lot May-29 Jan-30 9 Mths 75,000 - - - - - - - - - - -

140-04-051 01-03-04 Stage 51 Engineering Consultants 154,892 3,037 /Lot May-29 Jan-30 9 Mths 182,655 - - - - - - - - - - -

LOT PRODUCTION STAGE 51 - WAPC LAND TOTAL 2,977,418 58,334 51 Lots 3,549,358 - - - - - - - - - - -

 TOTAL LOT PRODUCTION 127,508,868 208,266,542 75,026,581 72,838,671 2,191,024 1,675,105 1,930,449 1,190,215 9,908,791 8,402,822 4,375,371 12,500,072 10,857,749

LANDSCAPE AMOUNT START FINISH DURATION

140-80-102 01-01-15 Drainage Space and Neerabup Road Complete 795,713 795,713 795,713 - - - - - - - - -

140-80-102 01-03-10 Drainage Space and Neerabup Road Consultancy Complete 47,056 47,056 47,056 - - - - - - - - -

140-80-114 01-01-15 Aviator Blvd Greenlink (2.4) Complete 164,882 164,882 164,882 - - - - - - - - -

140-80-114 01-03-10 Aviator Blvd Greenlink (2.4) Consultancy Complete 11,980 11,980 11,980 - - - - - - - - -

140-80-125 01-01-15 Roundabout Complete 7,162 7,162 7,162 - - - - - - - - -

140-80-125 01-03-10 Roundabout Consultancy Complete 1,035 1,035 1,035 - - - - - - - - -

140-80-115 01-01-15 Public Access Way Lot 8005 (3.1) Complete 40,537 40,537 40,537 - - - - - - - - -

140-80-117 01-03-10 Aviator Blvd Greenlink (5.2) Consultancy Complete 6,072 6,072 6,072 - - - - - - - - -

140-80-103 01-01-15 Neerabup Road Verge Treatment Stg3 Complete 180,487 180,487 180,487 - - - - - - - - -

140-80-103 01-03-10 Neerabup Road Verge Treatment Stg3 Consultancy Complete 23,134 23,134 23,134 - - - - - - - - -

140-80-118 01-01-15 Neerabup Road Verge Treatment Stg4 Complete 206,713 206,713 206,713 - - - - - - - - -

140-80-118 01-03-10 Neerabup Road Verge Treatment Stg4 Consultancy Complete 12,759 12,759 12,759 - - - - - - - - -

140-80-119 01-01-15 Neerabup Road Verge Treatment Stg5 Complete 157,346 157,346 157,346 - - - - - - - - -

140-80-119 01-03-10 Neerabup Road Verge Treatment Stg5 Consultancy Complete 14,093 14,093 14,093 - - - - - - - - -

140-80-104 01-01-15 Neerabup Entry Statement Complete 87,605 87,605 87,605 - - - - - - - - -

140-80-104 01-03-10 Neerabup Entry Statement Consultancy Complete 1,927 1,927 1,927 - - - - - - - - -

140-80-107 01-01-15 Public Open Space 1 Complete 369,509 369,509 369,509 - - - - - - - - -

140-80-107 01-03-10 Public Open Space 1 Consultancy Complete 46,158 46,158 46,158 - - - - - - - - -

140-80-108 01-01-15 POS Lot 8009 (2.2) Complete 170,896 166,728 166,728 - 4,168 - - - - - - -

140-80-108 01-03-10 POS Lot 8009 (2.2) Consultancy Complete 11,504 11,504 11,504 - - - - - - - - -

140-80-109 01-01-15 Sales Centre Landscaping Complete 8,498 8,498 8,498 - - - - - - - - -

140-80-121 01-03-10 Sales Centre Landscaping Stg 2 Consultancy Complete 7,527 7,527 7,527 - - - - - - - - -

140-80-111 01-01-15 POS Lot 8007 (4.3) Complete 1,083,262 1,083,262 1,083,262 - - - - - - - - -

140-80-111 01-03-10 POS Lot 8007 (4.3) Consultancy Complete 76,262 76,262 76,262 - - - - - - - - -

140-80-112 01-01-15 Feature Entry Statement 1.2 Complete 76,010 76,010 76,010 - - - - - - - - -

140-80-112 01-03-10 Feature Entry Statement 1.2 Consultancy Complete 4,801 4,801 4,801 - - - - - - - - -

140-80-123 01-01-15 Public Access Way 2.1 Complete 150,700 150,700 150,700 - - - - - - - - -

140-80-123 01-03-10 Public Access Way 2.1 Consultancy Complete 11,232 11,232 11,232 - - - - - - - - -

140-80-129 01-01-15 Catalina Central Street Trees and Other Items Complete 59,051 59,051 56,114 2,937 - - - - - - - -

140-80-007 01-01-15 Stage 7 Landscaping Complete 169,816 169,816 169,816 - - - - - - - - -

140-80-007 01-03-10 Stage 7 Landscaping Consultancy Complete 7,193 7,193 7,193 - - - - - - - - -

140-80-008 01-01-15 Stage 8 Landscaping POS Lot 8020 Complete 412,952 412,952 412,952 - - - - - - - - -

140-80-008 01-03-10 Stage 8 Landscaping POS Lot 8020 Consultancy Complete 30,857 30,857 30,857 - - - - - - - - -

140-80-046 01-01-15 Stage 8 Landscaping Verge Landscaping Lot 475 Complete 1,001 1,001 1,001 - - - - - - - - -

140-80-047 01-01-15 Stage 8 Landscaping Street Trees / Streetscapes Complete 63,552 63,552 63,552 - - - - - - - - -

140-80-047 01-03-10 Stage 8 Landscaping Street Trees / Streetscapes Consultancy Complete 2,587 2,587 2,587 - - - - - - - - -

140-80-061 01-01-15 Stage 8 Medium Density Lot Verges Complete 19,598 19,598 19,598 - - - - - - - - -

140-80-061 01-03-10 Stage 8 Medium Density Lot Verges consultancy Complete 1,346 1,346 1,346 - - - - - - - - -

140-80-009 01-01-15 Stage 9 Landscaping Aviator Blvd Greenlink Complete 104,134 104,134 104,134 - - - - - - - - -

140-80-009 01-03-10 Stage 9 Landscaping Aviator Blvd Greenlink Consultancy Complete 11,489 11,489 11,489 - - - - - - - - -

140-80-054 01-01-15 Stage 9 Landscaping Biodiversity Conservation Area (South) verge Complete 40,000 40,000 39,000 1,000 - - - - - - - -

140-80-054 01-03-10 Stage 9 Landscaping Biodiversity Conservation Area (South) verge Consultancy Complete 3,120 3,120 3,120 - - - - - - - - -

140-80-010 01-01-15 Stage 10 POS (10.1) Complete 198,747 198,747 192,261 6,486 - - - - - - - -

140-80-010 01-03-10 Stage 10 POS (10.1) Consultancy Complete 14,417 14,417 14,417 - - - - - - - - -

140-80-056 01-01-15 Stage 10 Biodiversity Conservation Area (South) verge (10.2) Complete 116,647 116,647 113,778 2,869 - - - - - - - -

140-80-056 01-03-10 Stage 10 Biodiversity Conservation Area (South) verge (10.2) Consultancy Complete 7,918 7,918 7,918 - - - - - - - - -

140-80-100 01-03-10 Landscaping Consultancy 10% 3,632,774 128,426 42,580 22,666 123,184 254,156 147,622 420,779 276,269 662,700 183,236 184,382

140-80-151 01-01-15 Early Stock Procurement $100k FY20, $100k FY21, reverse out FY22-24 0 - - - - 100,000 100,000 (100,000) (100,000) - - -

140-80-101 01-01-15 Biodiversity Conservation Area (North) 448,559 Jul-19 Oct-19 4 Mths 448,559 330,479 330,479 - - 118,080 - - - - - -
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140-80-101 01-03-10 Biodiversity Conservation Area (North) Consultancy Complete 29,843 19,093 17,489 1,604 10,750 - - - - - - -

140-80-124 01-01-15 Aviator Blvd Entry Stmt 512,449 see Catalina Central Landscape Upgrade May-19 May-19 1 Mths 512,449 511,858 483,286 24,580 4,583 - - - - - - -

140-80-124 01-03-10 Aviator Blvd Entry Stmt Consultancy 38,637 27,897 26,157 920 11,560 - - - - - - -

140-80-120 01-01-15 Stage 6 McCallister Blvd Verge 157,412 Mar-19 Apr-19 2 Mths 157,412 145,252 118,134 25,762 13,516 - - - - - - -

140-80-120 01-03-10 Stage 6 McCallister Blvd Verge Consultancy Moved to main consultancy line above 6,768 6,768 6,768 - - - - - - - - -

140-80-110 01-01-15 Grasstree relocation 250,555 Not in OPC Mar-19 May-19 3 Mths 275,067 256,265 219,305 24,441 31,321 - - - - - - -

140-80-128 01-01-15 Fauna Relocation 47,080 Not in OPC Mar-19 Nov-19 9 Mths 47,080 37,080 37,080 - 4,444 5,556 - - - - - -

140-80-113 01-01-15 Public Art $100,000 every 2 yrs 786,188 155,801 137,514 - 50,000 100,000 - 101,090 - 105,212 - 109,502

140-80-113 01-03-10 Public Art Consultancy 18,350 13,105 5,105 - 13,245 - - - - - - -

140-80-058 01-01-15 Seed Collection 35,000 Not in OPC Jul-19 Dec-19 6 Mths 35,000 7,250 - 7,250 - 27,750 - - - - - -

140-80-064 01-01-15 Stage 9 Medium Density Lot Verges Complete 95,700 95,700 10,235 85,465 - - - - - - - -

140-80-064 01-03-10 Stage 9 Medium Density Lot Verges Consultancy Complete 5,500 5,500 4,689 811 - - - - - - - -

140-80-138 01-01-15 Catalina Central Landscape Upgrade 954,764 Mar-19 Nov-19 9 Mths 954,764 809,760 249,350 485,023 139,834 80,558 - - - - - -

140-80-138 01-03-10 Catalina Central Landscape Upgrade Consultancy Moved to main consultancy line above 61,465 61,465 - 53,687 7,778 - - - - - - -

140-80-142 01-01-15 Marmion Ave Shrub Planting 120,000 Jul-19 Mar-20 9 Mths 120,000 - - - - 120,000 - - - - - -

140-80-051 01-01-15 Stage 10 Biodiversity Conservation Area (South) (10.3) 375,636 Jun-19 Nov-19 6 Mths 375,636 225,263 73,491 2,145 174,689 125,311 - - - - - -

140-80-051 01-03-10 Stage 10 Biodiversity Conservation Area (South) (10.3) Consultancy Moved to main consultancy line above 28,012 28,012 18,012 - 10,000 - - - - - - -

140-80-011 01-01-15 Stage 11 Landscaping 1,331,874 Mar-19 Mar-19 1 Mths 1,331,874 1,328,208 1,331,874 - (0) - - - - - - -

140-80-011 01-03-10 Stage 11 Landscaping Consultancy 163,675 Mar-19 May-19 3 Mths 163,675 143,169 124,929 - 38,746 - - - - - - -

140-80-130 01-01-15 Stage 11 Landscaping Phase 2 800,000 Jul-19 Jun-20 12 Mths 800,000 - - - - 800,000 - - - - - -

140-80-012 01-01-15 Stage 12 Landscaping 242,601 Mar-19 May-19 3 Mths 242,601 236,650 - 215,199 27,402 - - - - - - -

140-80-012 01-03-10 Stage 12 Landscaping Consultancy Moved to main consultancy line above 27,377 27,377 18,495 8,882 - - - - - - - -

140-80-139 01-01-15 Stage 12 Landscaping - Greenlink 938,028 Jan-23 Jun-23 6 Mths 972,225 - - - - - - - 972,225 - - -

140-80-013 01-01-15 Stage 13 Landscaping 800,085 Mar-19 Nov-19 9 Mths 800,085 789,993 645,607 137,692 11,179 5,607 - - - - - -

140-80-013 01-03-10 Stage 13 Landscaping Consultancy Moved to main consultancy line above 61,433 61,433 56,304 5,129 - - - - - - - -

140-80-140 01-01-15 Stage 13 Landscaping - Greenlink 153,354 Jan-23 Jun-23 6 Mths 158,945 - - - - - - - 158,945 - - -

140-80-141 01-01-15 Stage 12/13 Greenlink Bore 5 200,000 Mar-19 Nov-19 9 Mths 200,000 - - - 88,889 111,111 - - - - - -

140-80-14A 01-01-15 Stage 14A Landscaping 663,360 Mar-19 Apr-19 2 Mths 663,360 526,607 - 260,360 403,000 - - - - - - -

140-80-14A 01-03-10 Stage 14A Landscaping Consultancy Moved to main consultancy line above 8,430 8,430 7,382 5,687 (4,639) - - - - - - -

140-80-14B 01-01-15 Stage 14B Landscaping 216,701 Mar-19 Jun-19 4 Mths 216,701 213,926 - 185,195 31,506 - - - - - - -

140-80-14B 01-03-10 Stage 14B Landscaping Consultancy Moved to main consultancy line above 15,457 15,457 15,457 - - - - - - - - -

140-80-015 01-01-15 Stage 15 Landscaping incl. in 14A landscaping 115,933 114,948 - 114,948 985 - - - - - - -

140-80-015 01-03-10 Stage 15 Landscaping Consultancy 18,838 18,838 14,329 4,509 - - - - - - - -

140-80-16A 01-01-15 Stage 16 Landscaping 1,706,800 Feb-22 Apr-22 3 Mths 1,732,575 - - - - - - 1,732,575 - - - -

140-80-16A 01-03-10 Stage 16 Landscaping Consultancy Moved to main consultancy line above 11,303 11,303 11,303 - - - - - - - - -

140-80-017 01-01-15 Stage 17 Landscaping 505,769 May-19 Aug-19 4 Mths 505,769 - - - 252,885 252,885 - - - - - -

140-80-017 01-03-10 Stage 17 Landscaping Consultancy 2,932 2,720 - 2,510 422 - - - - - - -

140-80-018 01-01-15 Stage 18 Landscaping 267,780 Mar-19 Jun-19 4 Mths 267,780 265,611 - - 267,780 - - - - - - -

140-80-018 01-03-10 Stage 18 Landscaping Consultancy Moved to main consultancy line above 46,001 46,001 27,052 11,919 7,030 - - - - - - -

140-80-18C 01-01-15 Stage 18C Landscaping 400,000 Nov-20 Feb-21 4 Mths 400,000 - - - - - 400,000 - - - - -

140-80-019 01-01-15 Stage 19 Landscaping 666,640 Nov-30 Dec-30 2 Mths 805,336 - - - - - - - - - - -

140-80-020 01-01-15 Stage 20 Landscaping 60,000 Mar-31 Apr-31 2 Mths 72,968 - - - - - - - - - - -

140-80-021 01-01-15 Stage 21 Landscaping 543,650 Jul-31 Aug-31 2 Mths 665,566 - - - - - - - - - - -

140-80-022 01-01-15 Stage 22 Landscaping 2,492,250 Oct-31 Nov-31 2 Mths 3,066,429 - - - - - - - - - - -

140-80-023 01-01-15 Stage 23 Landscaping 80,000 Aug-23 Jan-24 6 Mths 83,889 - - - - - - - - 83,889 - -

140-80-066 01-01-15 School Oval 1,000,000 Jan-23 Apr-23 4 Mths 1,033,194 44,219 44,219 - - - - - 988,975 - - -

140-80-067 01-01-15 School Oval Passive POS 450,000 Jan-23 Apr-23 4 Mths 465,628 - - - - - - - 465,628 - - -

140-80-068 01-01-15 Marmion Ave Eastern Verge Upgrade 292,707 Mar-19 Apr-19 2 Mths 292,707 269,451 71,363 191,786 29,559 - - - - - - -

140-80-068 01-03-10 Marmion Ave Eastern Verge Upgrade Consultancy Moved to main consultancy line above 19,688 19,688 16,726 2,962 - - - - - - - -

140-80-069 01-01-15 Marmion Ave Median Upgrade 103,500 Jul-20 Aug-20 2 Mths 103,500 - - - - - 103,500 - - - - -

140-80-070 01-01-15 Connolly Dve Eastern Verge Upgrade 0 Removed - - - - - - - - - - - -

140-80-071 01-01-15 Connolly Dve Median Upgrade 341,100 Feb-23 Nov-23 10 Mths 355,309 - - - - - - - 176,915 178,394 - -

140-80-149 01-01-15 Aviator Blvd Roundabouts Upgrade 60,000 Jul-19 Jun-20 12 Mths 60,000 - - - - 60,000 - - - - - -

140-80-150 01-01-15 Neerabup Rd Median - Roulettes to Marmion 141,000 May-19 Apr-20 12 Mths 141,000 - - - 23,500 117,500 - - - - - -

140-80-144 01-01-15 Bore 6 200,000 Mar-22 Jun-22 4 Mths 203,528 - - - - - - 203,528 - - - -

140-80-093 01-01-15 Catalina Beach Greenlink Stage 25 4,295,473 Mar-19 Oct-19 8 Mths 4,295,473 3,742,636 94,454 3,175,019 749,581 276,419 - - - - - -

140-80-093 01-03-10 Catalina Beach Greenlink Stage 25 Consultancy 163,658 Mar-19 Jun-19 4 Mths 163,658 104,798 - 63,658 100,001 - - - - - - -

140-80-072 01-03-10 Catalina Beach Portofino Entry Statement Consultancy Moved to main consultancy line above 19,164 19,164 17,373 1,791 - - - - - - - -

140-80-074 01-03-10 Catalina Beach Portofino Greenlink Consultancy Moved to main consultancy line above 11,880 11,880 8,516 3,364 - - - - - - - -

140-80-075 01-03-10 Catalina Beach Marmion Ave Verge Consultancy Moved to main consultancy line above 19,196 19,196 19,196 0 - - - - - - - -

140-80-076 01-03-10 Catalina Beach POS Consultancy Moved to main consultancy line above 83,145 83,145 63,264 16,964 2,917 - - - - - - -

140-80-077 01-01-15 Catalina Beach POS2 747,720 Jul-20 Dec-20 6 Mths 747,720 - - - - - 747,720 - - - - -

140-80-077 01-03-10 Catalina Beach POS2 Consultancy Moved to main consultancy line above 87,253 64,091 52,942 11,149 23,162 - - - - - - -

140-80-078 01-01-15 Catalina Beach Bore, Pump, Electrics & Iron Filtration System Stg 25 150,000 Mar-19 May-19 3 Mths 150,000 112,408 - 112,408 37,592 - - - - - - -

140-80-078 01-03-10 Catalina Beach Bore, Pump, Electrics & Iron Filtration System Stg 25 Consultancy Moved to main consultancy line above 9,466 9,466 - 9,466 - - - - - - - -

140-80-145 01-01-15 Catalina Beach Stage 26 Landscaping 40,000 Nov-19 Feb-20 4 Mths 40,000 - - - - 40,000 - - - - - -

140-80-146 01-01-15 Catalina Beach Stage 27 Landscaping 655,000 Jan-22 Apr-22 4 Mths 664,339 - - - - - - 664,339 - - - -

140-80-080 01-03-10 Catalina Beach Portofino Medians Stg 27 Consultancy Complete 19,357 19,357 17,283 2,074 - - - - - - - -

140-80-147 01-01-15 Catalina Beach Stage 28 Landscaping 17,500 Jan-24 Apr-24 4 Mths 18,473 - - - - - - - - 18,473 - -

140-80-081 01-01-15 Catalina Beach Public Open Space / Greenlink 165,660 Balance of stages (post stg 28) Jun-24 Sep-24 4 Mths 176,335 - - - - - - - - 43,974 132,362 -

140-80-082 01-01-15 Catalina Beach Coastal Node Public Open Space / Greenlink 4,077,720 Mar-24 Jun-24 4 Mths 4,318,862 - - - - - - - - 4,318,862 - -

140-80-083 01-01-15 Catalina Beach Bore, Pump, Electrics & Iron Filtration System 5.3 200,000 Mar-24 Jun-24 4 Mths 211,827 - - - - - - - - 211,827 - -

140-80-084 01-01-15 Catalina Beach Foreshore Reserve Interface 525,000 Mar-20 Sep-20 7 Mths 525,000 - - - - 300,000 225,000 - - - - -

140-80-085 01-01-15 Catalina Beach Foreshore Node / Beach Connection 1,500,000 Jul-21 Oct-21 4 Mths 1,506,260 - - - - - - 1,506,260 - - - -

140-80-087 01-01-15 Catalina Beach Southern Boundary Bush Forever Interface 176,750 Oct-27 Jan-28 4 Mths 201,099 - - - - - - - - - - -

140-80-092 01-01-15 Catalina Beach Portofino Medians 62,500 Jul-26 Oct-26 4 Mths 69,356 - - - - - - - - - - -

140-80-143 01-01-15 Catalina Beach Display Village Verge Landscaping 70,000 May-19 Aug-19 4 Mths 70,000 49,257 - - 59,628 10,372 - - - - - -

140-80-132 01-03-10 Catalina Grove Initial Scoping Works 20,000 Mar-19 Aug-19 6 Mths 20,000 16,803 8,400 8,403 2,131 1,066 - - - - - -

140-80-148 01-01-15 Catalina Grove Landscaping 11,746,659 Jul-23 Nov-30 89 Mths 13,189,065 - - - - - - - - 1,666,368 1,700,003 1,734,316

140-80-133 01-01-15 Catalina Grove Neerabup Road Verge Jul-23 Sep-23 3 Mths - - - - - - - - - - - -

140-80-134 01-01-15 Catalina Grove Neerabup Road Entry Statement Jul-23 Sep-23 3 Mths - - - - - - - - - - - -

140-80-135 01-01-15 Catalina Grove North West POS Jul-23 Sep-23 3 Mths - - - - - - - - - - - -

140-80-136 01-01-15 Catalina Grove POS Bulk Earthworks  Jul-23 Sep-23 3 Mths - - - - - - - - - - - -

140-80-137 01-01-15 Catalina Grove Bore, Pump, Electrics & Iron Filtration System Jul-23 Sep-23 3 Mths - - - - - - - - - - - -

140-80-036 01-01-15 Stage 36 Landscaping Jul-23 Sep-23 3 Mths - - - - - - - - - - - -

140-80-037 01-01-15 Stage 37 Landscaping $/Lot Dec-24 Feb-25 3 Mths - - - - - - - - - - - -

140-80-038 01-01-15 Stage 38 Landscaping $/Lot Aug-25 Oct-25 3 Mths - - - - - - - - - - - -

140-80-039 01-01-15 Stage 39 Landscaping $/Lot Apr-26 Jun-26 3 Mths - - - - - - - - - - - -

140-80-040 01-01-15 Stage 40 Landscaping $/Lot Sep-26 Nov-26 3 Mths - - - - - - - - - - - -

140-80-041 01-01-15 Stage 41 Landscaping $/Lot Feb-27 Apr-27 3 Mths - - - - - - - - - - - -

140-80-042 01-01-15 Stage 42 Landscaping $/Lot Jul-27 Sep-27 3 Mths - - - - - - - - - - - -

140-80-043 01-01-15 Stage 43 Landscaping $/Lot Nov-27 Jan-28 3 Mths - - - - - - - - - - - -

140-80-044 01-01-15 Stage 44 Landscaping $/Lot Mar-28 May-28 3 Mths - - - - - - - - - - - -

140-80-045 01-01-15 Stage 45 Landscaping $/Lot Jul-28 Sep-28 3 Mths - - - - - - - - - - - -

140-80-052 01-01-15 Stage 46 Landscaping $/Lot Nov-28 Jan-29 3 Mths - - - - - - - - - - - -

140-80-053 01-01-15 Stage 47 Landscaping $/Lot Mar-29 May-29 3 Mths - - - - - - - - - - - -

140-80-048 01-01-15 Stage 48 Landscaping $/Lot Jul-29 Sep-29 3 Mths - - - - - - - - - - - -

140-80-049 01-01-15 Stage 49 Landscaping $/Lot Nov-29 Jan-30 3 Mths - - - - - - - - - - - -
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JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19
PTD ACTUALS PTD FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26

140-80-050 01-01-15 Stage 50 Landscaping $/Lot Mar-30 May-30 3 Mths - - - - - - - - - - - -

140-80-057 01-01-15 Stage 51 Landscaping $/Lot Jul-30 Sep-30 3 Mths - - - - - - - - - - - -

TOTAL LANDSCAPE 42,335,969 55,417,451 16,296,320 9,467,966 5,298,719 2,752,327 2,906,368 1,723,842 4,528,571 2,938,956 7,289,699 2,015,601 2,028,201

MARKETING

140-99-999 32-01-98 Brand Development SM Schedule 1,051,751 193,623 135,468 425 130,000 51,633 59,009 52,195 32,581 40,757 48,443 64,247

140-99-999 32-02-98 Sales Office and Builder Relations SM Schedule 856,171 117,126 92,705 - 30,000 48,190 55,075 48,716 30,409 38,040 45,213 59,964

140-99-999 32-03-98 Brochures SM Schedule 499,847 138,835 129,464 7,372 34,000 21,617 24,705 21,852 13,641 17,064 20,281 26,898

140-99-999 32-04-98 Advertising SM Schedule 2,063,873 754,809 627,537 84,921 115,000 81,235 92,840 82,121 51,261 64,125 76,217 101,081

140-99-999 32-05-98 Signage SM Schedule 1,971,839 388,377 207,393 123,688 90,000 101,888 116,444 102,999 64,294 80,428 95,594 126,780

140-99-999 32-06-98 Website SM Schedule 291,990 10,851 10,516 - 30,000 16,522 18,883 16,703 10,426 13,042 15,502 20,559

140-99-999 32-07-03 Sponsorship 226,562 7,000 7,000 - 10,000 13,769 15,736 13,919 8,688 10,869 12,918 17,132

140-99-999 32-07-98 Promotions SM Schedule 903,690 665,084 665,084 - 50,000 12,392 14,162 12,527 7,820 9,782 11,626 15,419

140-99-999 33-01-01 Promotions: Charity Home Removed - - - - - - - - - - - -

140-99-999 32-08-98 Public Relations SM Schedule 58,751 11,838 11,838 - 5,000 2,754 3,147 2,784 1,738 2,174 2,584 3,426

140-99-999 32-11-98 Sales and Marketing Contingency SM Schedule - - - - - - - - - - - -

TOTAL MARKETING 1.11% 7,924,475 2,287,545 1,887,005 216,406 494,000 350,000 400,000 353,815 220,858 276,281 328,377 435,507

COMMUNITY DEVELOPMENT COMMUNITY DEVELOPMENT

140-99-999 31-08-01 Comm Devmt - Resident Development CD Schedule 2,587,067 298,385 198,318 58,479 180,270 192,500 192,500 192,500 192,500 192,500 192,500 192,500

140-99-999 31-08-02 Comm Devmt - Youth and Over 50’s - - - - - - - - - - - -

140-99-999 31-08-03 Comm Devmt - Community Events 31,742 29,564 4,702 20,425 6,614 - - - - - - -

140-99-999 31-08-04 Comm Devmt - Communications 14,250 13,584 2,939 5,695 5,616 - - - - - - -

140-99-999 31-08-05 Comm Devmt - Sponsorship 1,000 1,000 - 1,000 - - - - - - - -

140-99-999 31-08-06 Comm Devmt - Internal Consultants - - - - - - - - - - - -

140-99-999 31-08-07 Comm Devmt - External Consultants - - - - - - - - - - - -

COMMUNITY DEVELOPMENT TOTAL COMMUNITY DEVELOPMENT 0.37% 2,634,059 342,532 205,959 85,599 192,500 192,500 192,500 192,500 192,500 192,500 192,500 192,500

ADMINISTRATION ADMINISTRATION FY18 ONWARDS

140-99-999 40-05-01 Audit and Tax $20,000/PA 505,000 220,177 188,157 25,008 7,012 20,000 20,000 20,100 20,506 20,920 21,342 21,773

140-99-999 40-10-01 Cleaning $1,000/Mth $1,000/Mth Mar-19 Until final settlement 202,272 29,007 21,792 5,415 5,800 12,000 12,000 12,131 12,376 12,625 12,880 13,140

140-99-999 40-15-01 Computer Costs $500/Mth $500/Mth Mar-19 Until final settlement 87,092 459 163 - 2,297 6,000 6,000 6,065 6,188 6,313 6,440 6,570

140-99-999 40-20-01 Couriers $300/Mth $300/Mth Mar-19 Until final settlement 61,115 9,136 8,338 504 1,494 3,600 3,600 3,639 3,713 3,788 3,864 3,942

140-99-999 40-30-01 Electricity & Gas $1,000/Mth $1,000/Mth Mar-19 Until final settlement 261,113 87,848 59,426 18,424 13,998 12,000 12,000 12,131 12,376 12,625 12,880 13,140

140-99-999 40-35-01 Insurance $500/Mth $500/Mth Mar-19 Until final settlement 86,633 - - - 2,000 6,000 6,000 6,065 6,188 6,313 6,440 6,570

140-99-999 40-40-01 Legal fees $4,167/Mth $4,167/Mth Mar-19 Until final settlement 904,562 182,623 173,750 4,781 20,759 50,000 50,000 50,545 51,565 52,606 53,668 54,751

140-99-999 40-45-01 Licences and Fees $500/Mth $500/Mth Mar-19 Until final settlement 87,915 1,282 647 - 2,635 6,000 6,000 6,065 6,188 6,313 6,440 6,570

140-99-999 40-50-01 Postage, Print & Stationery $500/Mth $500/Mth Mar-19 Until final settlement 115,624 28,991 28,991 - 2,000 6,000 6,000 6,065 6,188 6,313 6,440 6,570

140-99-999 40-65-01 Rent - Temp Sales Office Complete 19,000 19,000 19,000 - - - - - - - - -

140-99-999 40-65-02 Rent - Carpark lots Stg 2 $6,667/Mth 6 Lots currently Mar-19 Apr-20 538,796 445,463 317,581 74,725 79,823 66,667 - - - - - -

140-99-999 40-65-01 Rent - Sales Office Removed - all sales offices held until sale at end of useful life - - - - - - - - - - - -

140-99-999 40-80-01 Sundry Office Expenses $1,500/Mth $1,500/Mth Mar-19 Until final settlement 267,098 7,200 3,833 3,169 6,198 18,000 18,000 18,196 18,563 18,938 19,320 19,710

140-99-999 40-89-01 OSH Audit $2,083/Mth $2,083/Mth Mar-19 Until final settlement 360,969 - - - 8,333 25,000 25,000 25,272 25,783 26,303 26,834 27,376

140-99-999 40-90-01 Travel & Accommodation $0/Mth n/a - - - - - - - - - - - -

140-99-999 40-95-01 Valuations $40,000/PA $3,333/Mth Until final settlement 724,064 146,513 128,963 11,600 19,283 40,000 40,000 40,436 41,252 42,085 42,934 43,801

140-99-999 40-55-01 Rates & Taxes $400,000/PA Reduces from $400k per year as land is developed Until final settlement 3,379,037 743,897 521,541 109,074 113,282 290,160 285,480 280,216 273,876 265,472 252,583 235,342

140-99-999 40-70-01 Maintenance $40,000/Mth $40,000/Mth Mar-19 Nov-33 6,710,803 1,343,864 820,553 268,972 433,271 530,000 480,000 485,232 495,026 505,018 515,211 525,610

140-99-999 40-75-01 Security $3,000/Mth $ 543,903 24,107 22,156 182 13,769 36,000 36,000 36,392 37,127 37,876 38,641 39,421

ADMINISTRATION TOTAL ADMINISTRATION 14,854,996 3,289,567 2,314,892 521,855 731,953 1,127,427 1,006,080 1,008,553 1,016,914 1,023,507 1,025,919 1,024,287

FINANCE

140-99-999 50-05-01 Bank Charges 2,000,000 0.75% - - - - - - - - - - - -

140-99-999 80-03-01 GST Paid - 520,895 648,166 (90,737) (36,534) - - - - - - -

140-99-999 80-03-02 GST Collected - (476,246) (480,064) 1,754 2,065 - - - - - - -

140-99-999 60-01-04 Bonds Per bond schedule - $350k per stage, timed with civils to titles +3 mths. - 242,868 539,029 (275,897) 179,493 50,000 (142,625) (350,000) 700,000 - - -

140-99-999 80-01-01 Creditors - (100,436) (1,333,434) 1,177,974 55,024 - 100,436 - - - - -

140-99-999 80-01-01 TPRC Cash Adjustment 0 Mar-19 Sep-30 139 Mths - (1,119,755) (1,164,421) 44,666 - - - - - - - -

140-99-999 60-03-10 Receivables - 1,000 (0) 1,000 - - - - - - - -

140-99-999 75-01-02 Depreciation - 177,498 130,378 23,876 23,244 - - - - - - -

140-99-999 75-01-02 Depreciation BS - (139,059) (91,939) (23,876) (23,244) - - - - - - -

140-99-999 60-02-04 Prefunds - - - - - - - - - - - -

140-99-999 60-01-04 Trade Debtors - - - - - - - - - - - -

140-99-999 80-03-05 BAS Refund Due - - - - - - - - - - - -

140-99-999 60-03-04 Prepayments - - - - - - - - - - - -

140-99-999 80-01-02 Accruals - (0) (31,686) 31,686 - - - - - - - -

140-99-999 80-01-07 Loans - 0 0 (0) - - - - - - - -

140-99-999 80-01-01 Creditors/Recharges Pending - (90,857) (43,605) (30,624) (16,628) - - - - - - -

140-95-055 01-01-25 Catalina Beach Contingency 5.0% 1,443,462 - - - 6,887 73,789 11,408 270,209 6,158 171,413 246,403 228,887

140-95-055 01-01-25 Contingency 5.0% No contingency on Catalina Beach items separately calculated above ↑ 9,316,319 0 0 (0) 203,398 611,832 584,286 601,733 787,005 478,756 691,920 560,800

TOTAL FINANCE 10,759,781 (984,092) (1,827,575) 859,820 393,705 735,621 553,506 521,942 1,493,163 650,169 938,324 789,687

 TOTAL DEVELOPMENT COSTS 340,467,465 113,527,973 98,861,518 11,626,334 7,655,872 14,448,050 12,467,399 17,960,783 17,356,415 13,653,545 19,704,795 16,583,425

 CASHFLOW 326,750,225 104,875,117 92,913,368 8,633,040 398,939 (7,169,194) (2,321,226) (662,065) (739,113) 10,639,060 12,485,822 28,397,474

CAPITAL

140-99-999 Opening: Cash at Bank / Interest Bearing Debt 92,913,368 39,659,541 44,077,657 39,622,458 29,880,025 24,404,949 15,962,014 17,860,052 16,579,568 15,629,244 

140-99-999 Closing: Cash at Bank / Interest Bearing Debt Cash Minimum (to FY29): Dec-26 15,270,050 39,213,368 43,846,407 40,245,347 30,076,153 24,754,927 16,092,862 15,353,748 15,992,808 15,478,630 15,876,104 

140-99-999 90-01-01 Capital Contributed 5 Year Cash Minimum: Jan-22 15,401,935 (13,300,000) (13,300,000) 0 0 0 0 0 0 0 0 0 

140-99-999 90-01-02 Capital Returns 13,300,000 13,300,000 0 0 0 0 0 0 0 0 0 

140-99-999 90-02-02 PROFIT DISTRIBUTIONS 326,750,225 53,700,000 4,000,000 4,000,000 3,000,000 3,000,000 8,000,000 0 10,000,000 13,000,000 28,000,000 
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CATALINA| Cashflow | May-19 Review

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

ACTUAL OR FORECAST

 OPENING STOCK

140-01-001 Catalina Central Stage 1 Catalina Central  

140-01-002 Catalina Central Stage 2 Catalina Central

140-01-003 Catalina Central Stage 3 Catalina Central

140-01-004 Catalina Central Stage 4 Catalina Central

140-01-005 Catalina Central Stage 5 Catalina Central

140-01-06A Catalina Central Stage 6A Catalina Central

140-01-06C Catalina Central Stage 6C Catalina Central

140-01-06B Catalina Central Stage 6B Catalina Central

140-01-007 Catalina Central Stage 7 Catalina Central

140-01-008 Catalina Central Stage 8 Catalina Central

140-01-009 Catalina Central Stage 9 Catalina Central

140-01-010 Catalina Central Stage 10 Catalina Central

140-01-011 Catalina Central Stage 11 Catalina Central

140-01-012 Catalina Central Stage 12 Catalina Central

140-01-13A Catalina Central Stage 13A Catalina Central

140-01-13B Catalina Central Stage 13B Catalina Central

140-01-014 Catalina Central Stage 14A Catalina Central   

140-01-14B Catalina Central Stage 14B Catalina Central

140-01-015 Catalina Central Stage 15 Catalina Central

140-01-16A Catalina Central Stage 16A Catalina Central

140-01-16B Catalina Central Stage 16B Catalina Central

140-01-017 Catalina Central Stage 17A Catalina Central

140-01-17B Catalina Central Stage 17B Catalina Central

140-01-18A Catalina Central Stage 18A Catalina Central

140-01-18B Catalina Central Stage 18B Catalina Central

140-01-18C Catalina Central Stage 18C Catalina Central

140-01-019 Catalina Central Stage 19 Catalina Central

140-01-020 Catalina Central Stage 20 Catalina Central

140-01-021 Catalina Central Stage 21 Catalina Central

140-01-022 Catalina Central Stage 22 Catalina Central

140-01-023 Catalina Central Stage 23 Catalina Central

140-01-024 Catalina Central Stage 24 Catalina Central

140-02-025 Catalina Beach Stage 25 Catalina Beach

140-02-026 Catalina Beach Stage 26 Catalina Beach

140-02-027 Catalina Beach Stage 27 Catalina Beach

140-02-028 Catalina Beach Stage 28 Catalina Beach

140-02-029 Catalina Beach Stage 29 Catalina Beach

140-02-030 Catalina Beach Stage 30 Catalina Beach

140-02-031 Catalina Beach Stage 31 Catalina Beach

140-02-032 Catalina Beach Stage 32 Catalina Beach

140-02-033 Catalina Beach Stage 33 Catalina Beach

140-02-034 Catalina Beach Stage 34 Catalina Beach

140-02-035 Catalina Beach Stage 35 Catalina Beach

TBA Catalina Beach GHS10 Catalina Beach

TBA Catalina Beach GHS11 Catalina Beach

TBA Catalina Beach GHS12 Catalina Beach

140-03-036 Catalina Grove Stage 36 Catalina Grove

140-03-037 Catalina Grove Stage 37 Catalina Grove

140-03-038 Catalina Grove Stage 38 Catalina Grove

140-03-039 Catalina Grove Stage 39 Catalina Grove

140-03-040 Catalina Grove Stage 40 Catalina Grove

140-03-041 Catalina Grove Stage 41 Catalina Grove

140-03-042 Catalina Grove Stage 42 Catalina Grove

140-03-043 Catalina Grove Stage 43 Catalina Grove

140-03-044 Catalina Grove Stage 44 Catalina Grove

140-03-045 Catalina Grove Stage 45 Catalina Grove

140-03-046 Catalina Grove Stage 46 Catalina Grove

140-03-047 Catalina Grove Stage 47 Catalina Grove

140-04-048 WAPC Land Stage 48 - WAPC Land WAPC

140-04-049 WAPC Land Stage 49 - WAPC Land WAPC

140-04-050 WAPC Land Stage 50 - WAPC Land WAPC

140-04-051 WAPC Land Stage 51 - WAPC Land WAPC

TOTAL OPENING STOCK

SALES RELEASE TOTALLOTS FtoC OFFSET SALE RELEASE

140-01-001 Catalina Central Stage 1 35 0 Apr-12 Mar-12 35

140-01-002 Catalina Central Stage 2 37 0 Apr-12 Apr-12 37

140-01-003 Catalina Central Stage 3 43 0 Sep-12 Aug-12 43

140-01-004 Catalina Central Stage 4 47 0 Nov-12 Nov-12 47

140-01-005 Catalina Central Stage 5 63 0 Mar-13 Feb-13 63

140-01-06A Catalina Central Stage 6A 8 0 Nov-12 Oct-12 8

140-01-06C Catalina Central Stage 6C 10 0 Mar-14 Feb-14 10

140-01-06B Catalina Central Stage 6B 24 0 Dec-14 Nov-14 24

140-01-007 Catalina Central Stage 7 63 0 Jun-13 May-13 63

140-01-008 Catalina Central Stage 8 53 0 Sep-13 Aug-13 53

140-01-009 Catalina Central Stage 9 51 0 Jan-14 Dec-13 51

140-01-010 Catalina Central Stage 10 30 0 Mar-14 Feb-14 30

140-01-011 Catalina Central Stage 11 64 0 Apr-14 Mar-14 64

140-01-012 Catalina Central Stage 12 49 0 Jun-14 May-14 49

140-01-13A Catalina Central Stage 13A 37 0 Sep-14 Aug-14 37

140-01-13B Catalina Central Stage 13B 45 0 Nov-14 Oct-14 45

140-01-014 Catalina Central Stage 14A 63 0 Feb-15 Jan-15 63

140-01-14B Catalina Central Stage 14B 10 0 Aug-16 Jul-16 10

140-01-015 Catalina Central Stage 15 55 0 Aug-15 Jul-15 55

140-01-16A Catalina Central Stage 16A 45 45 1 Aug-21 Jul-21 45

140-01-16B Catalina Central Stage 16B 27 27 1 Jan-23 Dec-22 27

140-01-017 Catalina Central Stage 17A 25 0 Nov-16 Oct-16 25

140-01-17B Catalina Central Stage 17B 36 36 0 Nov-17 Nov-17 36

140-01-18A Catalina Central Stage 18A 29 0 Mar-16 Feb-16 29

140-01-18B Catalina Central Stage 18B 31 0 1 Mar-17 Mar-17 31

140-01-18C Catalina Central Stage 18C 35 35 1 May-20 Apr-20 35

140-01-019 Catalina Central Stage 19 48 48 1 May-30 Apr-30 48

140-01-020 Catalina Central Stage 20 50 50 1 Sep-30 Aug-30 50

140-01-021 Catalina Central Stage 21 41 41 1 Jan-31 Dec-30 41
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- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - 48 - - - -

- - - - 50 - - -

- - - - 41 - - -
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

140-01-022 Catalina Central Stage 22 47 47 1 Apr-31 Mar-31 47

140-01-023 Catalina Central Stage 23 60 60 1 Aug-31 Jul-31 60

140-01-024 Catalina Central Stage 24 -

140-02-025 Catalina Beach Stage 25 58 22 0 Jun-17 May-17 58

140-02-026 Catalina Beach Stage 26 38 38 1 Apr-19 Mar-19 38

140-02-027 Catalina Beach Stage 27 52 52 1 Jul-21 Jun-21 52

140-02-028 Catalina Beach Stage 28 35 35 1 Sep-23 Aug-23 35

140-02-029 Catalina Beach Stage 29 48 48 1 Jun-24 May-24 48

140-02-030 Catalina Beach Stage 30 30 30 1 Jun-25 May-25 30

140-02-031 Catalina Beach Stage 31 30 30 1 Jan-26 Dec-25 30

140-02-032 Catalina Beach Stage 32 30 30 1 Sep-26 Aug-26 30

140-02-033 Catalina Beach Stage 33 30 30 1 Apr-27 Mar-27 30

140-02-034 Catalina Beach Stage 34 30 30 1 Dec-27 Nov-27 30

140-02-035 Catalina Beach Stage 35 30 30 1 Jul-28 Jun-28 30

TBA Catalina Beach GHS10 10 10 1 Mar-29 Feb-29 10

TBA Catalina Beach GHS11 14 14 1 May-29 Apr-29 14

TBA Catalina Beach GHS12 58 58 1 Sep-29 Aug-29 58

140-03-036 Catalina Grove Stage 36 48 48 1 Jan-23 Dec-22 48

140-03-037 Catalina Grove Stage 37 48 48 1 Jun-24 May-24 48

140-03-038 Catalina Grove Stage 38 48 48 1 Feb-25 Jan-25 48

140-03-039 Catalina Grove Stage 39 48 48 1 Oct-25 Sep-25 48

140-03-040 Catalina Grove Stage 40 48 48 1 Mar-26 Feb-26 48

140-03-041 Catalina Grove Stage 41 48 48 1 Aug-26 Jul-26 48

140-03-042 Catalina Grove Stage 42 48 48 1 Jan-27 Dec-26 48

140-03-043 Catalina Grove Stage 43 48 48 1 May-27 Apr-27 48

140-03-044 Catalina Grove Stage 44 48 48 1 Sep-27 Aug-27 48

140-03-045 Catalina Grove Stage 45 48 48 1 Jan-28 Dec-27 48

140-03-046 Catalina Grove Stage 46 48 48 1 May-28 Apr-28 48

140-03-047 Catalina Grove Stage 47 48 48 1 Sep-28 Aug-28 48

140-04-048 WAPC Land Stage 48 - WAPC Land 48 48 1 Jan-29 Dec-28 48

140-04-049 WAPC Land Stage 49 - WAPC Land 48 48 1 May-29 Apr-29 48

140-04-050 WAPC Land Stage 50 - WAPC Land 48 48 1 Sep-29 Aug-29 48

140-04-051 WAPC Land Stage 51 - WAPC Land 51 51 1 Jan-30 Dec-29 51

TOTAL SALES RELEASE 2,525 1,617 2,525

CUMULATIVE SALES RELEASE

TITLES TOTALLOTS 1ST SETT DATE OFFSET TITLES

140-01-001 Catalina Central Stage 01 35 Jun-13 May-12 35

140-01-002 Catalina Central Stage 02 37 Jun-13 Oct-12 37

140-01-003 Catalina Central Stage 03 43 Jun-13 Jan-13 43

140-01-004 Catalina Central Stage 04 47 Jul-13 Mar-13 47

140-01-005 Catalina Central Stage 05 63 Jul-13 May-13 63

140-01-06A Catalina Central Stage 6A 8 Jan-14 Jan-13 8

140-01-06C Catalina Central Stage 6C 10 May-14 Mar-14 10

140-01-06B Catalina Central Stage 6B 24 Feb-15 Jan-15 24

140-01-007 Catalina Central Stage 07 63 Nov-13 Oct-13 63

140-01-008 Catalina Central Stage 08 53 Feb-14 Jan-14 53

140-01-009 Catalina Central Stage 09 51 May-14 Apr-14 51

140-01-010 Catalina Central Stage 10 30 May-14 Apr-14 30

140-01-011 Catalina Central Stage 11 64 Oct-14 Sep-14 64

140-01-012 Catalina Central Stage 12 49 Dec-14 Nov-14 49

140-01-13A Catalina Central Stage 13A 37 Apr-15 Mar-15 37

140-01-13B Catalina Central Stage 13B 45 May-15 Apr-15 45

140-01-014 Catalina Central Stage 14A 63 Jun-15 May-15 63

140-01-14B Catalina Central Stage 14B 10 Nov-16 Oct-16 10

140-01-015 Catalina Central Stage 15 55 Dec-15 Dec-15 55

140-01-16A Catalina Central Stage 16A 45 Jan-22 1 Dec-21 45

140-01-16B Catalina Central Stage 16B 27 Jul-23 1 Jun-23 27

140-01-017 Catalina Central Stage 17A 25 Mar-17 Feb-17 25

140-01-17B Catalina Central Stage 17B 36 Jun-18 May-18 36

140-01-18A Catalina Central Stage 18A 29 Jun-16 May-16 29

140-01-18B Catalina Central Stage 18B 31 Jul-17 Jun-17 31

140-01-18C Catalina Central Stage 18C 35 Oct-20 1 Sep-20 35

140-01-019 Catalina Central Stage 19 48 Oct-30 1 Sep-30 48

140-01-020 Catalina Central Stage 20 50 Feb-31 1 Jan-31 50

140-01-021 Catalina Central Stage 21 41 Jun-31 1 May-31 41

140-01-022 Catalina Central Stage 22 47 Sep-31 1 Aug-31 47

140-01-023 Catalina Central Stage 23 60 Jan-32 1 Dec-31 60

140-01-024 Catalina Central Stage 24 -

140-02-025 Catalina Beach Stage 25 58 Aug-17 Aug-17 58

140-02-026 Catalina Beach Stage 26 38 Oct-19 1 Sep-19 38

140-02-027 Catalina Beach Stage 27 52 Dec-21 1 Nov-21 52

140-02-028 Catalina Beach Stage 28 35 Feb-24 1 Jan-24 35

140-02-029 Catalina Beach Stage 29 48 Nov-24 1 Oct-24 48

140-02-030 Catalina Beach Stage 30 30 Nov-25 1 Oct-25 30

140-02-031 Catalina Beach Stage 31 30 Jun-26 1 May-26 30

140-02-032 Catalina Beach Stage 32 30 Feb-27 1 Jan-27 30

140-02-033 Catalina Beach Stage 33 30 Sep-27 1 Aug-27 30

140-02-034 Catalina Beach Stage 34 30 May-28 1 Apr-28 30

140-02-035 Catalina Beach Stage 35 30 Dec-28 1 Nov-28 30

TBA Catalina Beach GHS10 10 Aug-29 1 Jul-29 10

TBA Catalina Beach GHS11 14 Oct-29 1 Sep-29 14

TBA Catalina Beach GHS12 58 Feb-30 1 Jan-30 58

140-03-036 Catalina Grove Stage 36 48 Jun-23 1 May-23 48

140-03-037 Catalina Grove Stage 37 48 Nov-24 1 Oct-24 48

140-03-038 Catalina Grove Stage 38 48 Jul-25 1 Jun-25 48

140-03-039 Catalina Grove Stage 39 48 Mar-26 1 Feb-26 48

140-03-040 Catalina Grove Stage 40 48 Aug-26 1 Jul-26 48

140-03-041 Catalina Grove Stage 41 48 Jan-27 1 Dec-26 48

140-03-042 Catalina Grove Stage 42 48 Jun-27 1 May-27 48

140-03-043 Catalina Grove Stage 43 48 Oct-27 1 Sep-27 48

140-03-044 Catalina Grove Stage 44 48 Feb-28 1 Jan-28 48

140-03-045 Catalina Grove Stage 45 48 Jun-28 1 May-28 48

140-03-046 Catalina Grove Stage 46 48 Oct-28 1 Sep-28 48

140-03-047 Catalina Grove Stage 47 48 Feb-29 1 Jan-29 48

140-04-048 WAPC Land Stage 48 - WAPC Land 48 Jun-29 1 May-29 48

140-04-049 WAPC Land Stage 49 - WAPC Land 48 Oct-29 1 Sep-29 48

140-04-050 WAPC Land Stage 50 - WAPC Land 48 Feb-30 1 Jan-30 48

140-04-051 WAPC Land Stage 51 - WAPC Land 51 Jun-30 1 May-30 51

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

- - - - 47 - - -

- - - - - 60 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

30 - - - - - - -

30 - - - - - - -

- 30 - - - - - -

- 30 - - - - - -

- - 10 - - - - -

- - 14 - - - - -

- - - 58 - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

48 - - - - - - -

48 - - - - - - -

48 - - - - - - -

- 48 - - - - - -

- 48 - - - - - -

- 48 - - - - - -

- - 48 - - - - -

- - 48 - - - - -

- - 48 - - - - -

- - - 48 - - - -

- - - 51 - - - -

204 204 168 205 138 60 - -

1,750 1,954 2,122 2,327 2,465 2,525 2,525 2,525

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - 48 - - -

- - - - 50 - - -

- - - - 41 - - -

- - - - - 47 - -

- - - - - 60 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

30 - - - - - - -

- 30 - - - - - -

- 30 - - - - - -

- - 30 - - - - -

- - - 10 - - - -

- - - 14 - - - -

- - - 58 - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

48 - - - - - - -

48 - - - - - - -

48 - - - - - - -

- 48 - - - - - -

- 48 - - - - - -

- 48 - - - - - -

- - 48 - - - - -

- - 48 - - - - -

- - 48 - - - - -

- - - 48 - - - -

- - - 48 - - - -

- - - 51 - - - -
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

TOTAL TITLES 2,525 2,525

CUMULATIVE TITLES 2,525

SALES TOTALLOTS ERROR CHECK 1ST SALE

140-01-001 Catalina Central Stage 1 35 - Apr-12 11 Demo 35

140-01-002 Catalina Central Stage 2 37 - Apr-12 37

140-01-003 Catalina Central Stage 3 43 - Sep-12 43 Builders 43

140-01-004 Catalina Central Stage 4 47 - Nov-12 23 Builders 47

140-01-005 Catalina Central Stage 5 63 - Mar-13 39 Builders 63

140-01-06A Catalina Central Stage 6A 8 - Nov-12 8

140-01-06C Catalina Central Stage 6C 10 - Mar-14 10

140-01-06B Catalina Central Stage 6B 24 - Dec-14 24

140-01-007 Catalina Central Stage 7 63 - Jun-13 63

140-01-008 Catalina Central Stage 8 53 - Sep-13 53

140-01-009 Catalina Central Stage 9 51 - Jan-14 51

140-01-010 Catalina Central Stage 10 30 - Mar-14 30

140-01-011 Catalina Central Stage 11 64 - Apr-14 64

140-01-012 Catalina Central Stage 12 49 - Jun-14 49

140-01-13A Catalina Central Stage 13A 37 - Sep-14 37

140-01-13B Catalina Central Stage 13B 45 - Nov-14 45

140-01-014 Catalina Central Stage 14A 63 - Feb-15 63

140-01-14B Catalina Central Stage 14B 10 - Aug-16 10

140-01-015 Catalina Central Stage 15 55 - Aug-15 55

140-01-16A Catalina Central Stage 16A 45 - Aug-21 45

140-01-16B Catalina Central Stage 16B 27 - Jan-23 27

140-01-017 Catalina Central Stage 17A 25 - Nov-16 25

140-01-17B Catalina Central Stage 17B 36 - Nov-17 36

140-01-18A Catalina Central Stage 18A 29 - Mar-16 29

140-01-18B Catalina Central Stage 18B 31 - Mar-17 31

140-01-18C Catalina Central Stage 18C 35 - May-20 35

140-01-019 Catalina Central Stage 19 48 - May-30 48

140-01-020 Catalina Central Stage 20 50 - Sep-30 50

140-01-021 Catalina Central Stage 21 41 - Jan-31 41

140-01-022 Catalina Central Stage 22 47 - Apr-31 47

140-01-023 Catalina Central Stage 23 60 - Aug-31 60

140-01-024 Catalina Central Stage 24 -

140-02-025 Catalina Beach Stage 25 58 - Jun-17 58

140-02-026 Catalina Beach Stage 26 38 - Apr-19 38

140-02-027 Catalina Beach Stage 27 52 - Jul-21 52

140-02-028 Catalina Beach Stage 28 35 - Sep-23 35

140-02-029 Catalina Beach Stage 29 48 - Jun-24 48

140-02-030 Catalina Beach Stage 30 30 - Jun-25 30

140-02-031 Catalina Beach Stage 31 30 - Jan-26 30

140-02-032 Catalina Beach Stage 32 30 - Sep-26 30

140-02-033 Catalina Beach Stage 33 30 - Apr-27 30

140-02-034 Catalina Beach Stage 34 30 - Dec-27 30

140-02-035 Catalina Beach Stage 35 30 - Jul-28 30

TBA Catalina Beach GHS10 10 - Mar-29 10

TBA Catalina Beach GHS11 14 - May-29 14

TBA Catalina Beach GHS12 58 - Sep-29 58

140-03-036 Catalina Grove Stage 36 48 - Jan-23 48

140-03-037 Catalina Grove Stage 37 48 - Jun-24 48

140-03-038 Catalina Grove Stage 38 48 - Feb-25 48

140-03-039 Catalina Grove Stage 39 48 - Oct-25 48

140-03-040 Catalina Grove Stage 40 48 - Mar-26 48

140-03-041 Catalina Grove Stage 41 48 - Aug-26 48

140-03-042 Catalina Grove Stage 42 48 - Jan-27 48

140-03-043 Catalina Grove Stage 43 48 - May-27 48

140-03-044 Catalina Grove Stage 44 48 - Sep-27 48

140-03-045 Catalina Grove Stage 45 48 - Jan-28 48

140-03-046 Catalina Grove Stage 46 48 - May-28 48

140-03-047 Catalina Grove Stage 47 48 - Sep-28 48

140-04-048 WAPC Land Stage 48 - WAPC Land 48 - Jan-29 48

140-04-049 WAPC Land Stage 49 - WAPC Land 48 - May-29 48

140-04-050 WAPC Land Stage 50 - WAPC Land 48 - Sep-29 48

140-04-051 WAPC Land Stage 51 - WAPC Land 51 - Jan-30 51

TOTAL SALES 2,525 Dec-31 <-- FINAL SALE 2,525

CUMULATIVE SALES

SALES VALUE TOTALLOTS STARTING

140-01-001 Catalina Central Stage 1 35 0 244,514 244,514 8,558,000

140-01-002 Catalina Central Stage 2 37 0 220,473 220,473 8,157,500

140-01-003 Catalina Central Stage 3 43 0 173,605 173,605 7,465,000

140-01-004 Catalina Central Stage 4 47 0 228,638 228,638 10,746,000

140-01-005 Catalina Central Stage 5 63 0 218,635 218,635 13,774,000

140-01-06A Catalina Central Stage 6A 8 0 334,375 334,375 2,675,000

140-01-06C Catalina Central Stage 6C 10 0 No Esc 370,800 370,800 3,708,000

140-01-06B Catalina Central Stage 6B 24 0 No Esc 310,500 7,452,000

140-01-007 Catalina Central Stage 7 63 0 213,524 213,524 13,452,000

140-01-008 Catalina Central Stage 8 53 0 No Esc 229,170 229,170 12,146,000

140-01-009 Catalina Central Stage 9 51 0 No Esc 235,275 11,999,000

140-01-010 Catalina Central Stage 10 30 0 No Esc 300,667 9,020,000

140-01-011 Catalina Central Stage 11 64 0 No Esc 275,172 17,611,000

140-01-012 Catalina Central Stage 12 49 0 No Esc 287,000 14,063,000

140-01-13A Catalina Central Stage 13A 37 0 No Esc 261,486 9,675,000

140-01-13B Catalina Central Stage 13B 45 0 No Esc 268,956 12,103,000

140-01-014 Catalina Central Stage 14A 63 0 No Esc 266,413 16,784,000

140-01-14B Catalina Central Stage 14B 10 225,000 No Esc 244,400 2,444,000

140-01-015 Catalina Central Stage 15 55 0 No Esc 280,800 15,444,000

140-01-16A Catalina Central Stage 16A 45 182,537 188,300 8,473,494

140-01-16B Catalina Central Stage 16B 27 124,703 132,851 3,586,974

140-01-017 Catalina Central Stage 17A 25 322,500 No Esc 311,200 7,780,000

140-01-17B Catalina Central Stage 17B 36 272,000 No Esc 277,944 10,006,000

140-01-18A Catalina Central Stage 18A 29 0 No Esc 297,448 8,626,000

140-01-18B Catalina Central Stage 18B 31 280,429 No Esc 287,032 8,898,000

140-01-18C Catalina Central Stage 18C 35 131,457 132,233 4,628,164

140-01-019 Catalina Central Stage 19 48 262,567 344,161 16,519,749

140-01-020 Catalina Central Stage 20 50 292,900 387,836 19,391,813

140-01-021 Catalina Central Stage 21 41 232,262 310,365 12,724,977

140-01-022 Catalina Central Stage 22 47 281,329 379,109 17,818,137

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

174 204 174 229 139 107 - -

1,672 1,876 2,050 2,279 2,418 2,525 2,525 2,525

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - 26 22 - - -

- - - - 50 - - -

- - - - 41 - - -

- - - - 37 10 - -

- - - - - 60 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

8 - - - - - - -

30 - - - - - - -

10 20 - - - - - -

- 28 2 - - - - -

- - 30 - - - - -

- - 10 - - - - -

- - 6 8 - - - -

- - - 40 18 - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

8 - - - - - - -

48 - - - - - - -

48 - - - - - - -

24 24 - - - - - -

- 48 - - - - - -

- 48 - - - - - -

- 26 22 - - - - -

- - 48 - - - - -

- - 48 - - - - -

- - 28 20 - - - -

- - - 48 - - - -

- - - 51 - - - -

176 194 194 193 168 70 - -

1,706 1,900 2,094 2,287 2,455 2,525 2,525 2,525

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - 8,928,644 7,591,105 - - -

- - - - 19,391,813 - - -

- - - - 12,724,977 - - -

- - - - 14,012,529 3,805,608 - -
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

140-01-023 Catalina Central Stage 23 60 266,473 363,027 21,781,606

140-01-024 Catalina Central Stage 24 0 0 #DIV/0! -

140-02-025 Catalina Beach Stage 25 58 379,200 No Esc 350,645 20,337,400

140-02-026 Catalina Beach Stage 26 38 379,649 No Esc 377,553 14,347,000

140-02-027 Catalina Beach Stage 27 52 341,834 356,827 18,554,980

140-02-028 Catalina Beach Stage 28 35 364,963 394,455 13,805,924

140-02-029 Catalina Beach Stage 29 48 328,817 364,731 17,507,082

140-02-030 Catalina Beach Stage 30 30 326,001 370,525 11,115,759

140-02-031 Catalina Beach Stage 31 30 326,001 377,498 11,324,938

140-02-032 Catalina Beach Stage 32 30 326,001 384,666 11,539,974

140-02-033 Catalina Beach Stage 33 30 326,001 391,905 11,757,136

140-02-034 Catalina Beach Stage 34 30 326,001 399,346 11,980,379

140-02-035 Catalina Beach Stage 35 30 326,001 406,861 12,205,829

TBA Catalina Beach GHS10 10 201,426 254,584 2,545,835

TBA Catalina Beach GHS11 14 229,195 291,798 4,085,171

TBA Catalina Beach GHS12 58 341,391 444,588 25,786,126

140-03-036 Catalina Grove Stage 36 48 202,688 217,892 10,458,821

140-03-037 Catalina Grove Stage 37 48 202,688 223,888 10,746,608

140-03-038 Catalina Grove Stage 38 48 202,688 228,405 10,963,431

140-03-039 Catalina Grove Stage 39 48 202,688 231,995 11,135,739

140-03-040 Catalina Grove Stage 40 48 202,688 234,811 11,270,942

140-03-041 Catalina Grove Stage 41 48 202,688 237,761 11,412,535

140-03-042 Catalina Grove Stage 42 48 202,688 240,497 11,543,867

140-03-043 Catalina Grove Stage 43 48 202,688 242,911 11,659,739

140-03-044 Catalina Grove Stage 44 48 202,688 245,273 11,773,096

140-03-045 Catalina Grove Stage 45 48 202,688 247,735 11,891,269

140-03-046 Catalina Grove Stage 46 48 202,688 250,221 12,010,628

140-03-047 Catalina Grove Stage 47 48 202,688 252,812 12,134,976

140-04-048 WAPC Land Stage 48 - WAPC Land 48 202,688 255,350 12,256,782

140-04-049 WAPC Land Stage 49 - WAPC Land 48 202,688 257,752 12,372,076

140-04-050 WAPC Land Stage 50 - WAPC Land 48 202,688 260,420 12,500,167

140-04-051 WAPC Land Stage 51 - WAPC Land 51 202,688 263,097 13,417,946

TOTAL SALES VALUE 2,525 711,953,573

SALE AREA TOTAL AREA AVG AREA AVG REMAIN

140-01-001 Catalina Central Stage 1 14,753 m² 422 m² - 14,753m²

140-01-002 Catalina Central Stage 2 13,161 m² 356 m² - 13,161m²

140-01-003 Catalina Central Stage 3 11,481 m² 267 m² - 11,481m²

140-01-004 Catalina Central Stage 4 17,531 m² 373 m² - 17,531m²

140-01-005 Catalina Central Stage 5 21,385 m² 339 m² - 21,385m²

140-01-06A Catalina Central Stage 6A 4,151 m² 519 m² - 4,151m²

140-01-06C Catalina Central Stage 6C 4,789 m² 479 m² - 4,789m²

140-01-06B Catalina Central Stage 6B 9,319 m² 388 m² - 9,319m²

140-01-007 Catalina Central Stage 7 19,069 m² 303 m² - 19,069m²

140-01-008 Catalina Central Stage 8 16,509 m² 311 m² - 16,509m²

140-01-009 Catalina Central Stage 9 14,553 m² 285 m² - 14,553m²

140-01-010 Catalina Central Stage 10 11,840 m² 395 m² - 11,840m²

140-01-011 Catalina Central Stage 11 21,915 m² 342 m² - 21,915m²

140-01-012 Catalina Central Stage 12 17,797 m² 363 m² - 17,797m²

140-01-13A Catalina Central Stage 13A 11,586 m² 313 m² - 11,586m²

140-01-13B Catalina Central Stage 13B 14,186 m² 315 m² - 14,186m²

140-01-014 Catalina Central Stage 14A 19,990 m² 317 m² - 19,990m²

140-01-14B Catalina Central Stage 14B 2,926 m² 293 m² 290 m² 2,926m²

140-01-015 Catalina Central Stage 15 19,028 m² 346 m² - 19,028m²

140-01-16A Catalina Central Stage 16A 11,125 m² 247 m² 247 m² 11,125m²

140-01-16B Catalina Central Stage 16B 4,429 m² 164 m² 164 m² 4,429m²

140-01-017 Catalina Central Stage 17A 10,128 m² 405 m² 450 m² 10,128m²

140-01-17B Catalina Central Stage 17B 13,154 m² 365 m² 363 m² 13,154m²

140-01-18A Catalina Central Stage 18A 10,971 m² 378 m² - 10,971m²

140-01-18B Catalina Central Stage 18B 11,236 m² 362 m² 377 m² 11,237m²

140-01-18C Catalina Central Stage 18C 6,006 m² 172 m² 172 m² 6,006m²

140-01-019 Catalina Central Stage 19 15,705 m² 327 m² 327 m² 15,705m²

140-01-020 Catalina Central Stage 20 19,776 m² 396 m² 396 m² 19,776m²

140-01-021 Catalina Central Stage 21 11,468 m² 280 m² 280 m² 11,468m²

140-01-022 Catalina Central Stage 22 17,622 m² 375 m² 375 m² 17,622m²

140-01-023 Catalina Central Stage 23 20,015 m² 334 m² 334 m² 20,015m²

140-01-024 Catalina Central Stage 24 - - - -

140-02-025 Catalina Beach Stage 25 20,887 m² 360 m² 408 m² 20,886m²

140-02-026 Catalina Beach Stage 26 15,904 m² 419 m² 421 m² 15,903m²

140-02-027 Catalina Beach Stage 27 18,918 m² 364 m² 364 m² 18,918m²

140-02-028 Catalina Beach Stage 28 13,746 m² 393 m² 393 m² 13,746m²

140-02-029 Catalina Beach Stage 29 16,103 m² 335 m² 335 m² 16,103m²

140-02-030 Catalina Beach Stage 30 9,906 m² 330 m² 330 m² 9,906m²

140-02-031 Catalina Beach Stage 31 9,906 m² 330 m² 330 m² 9,906m²

140-02-032 Catalina Beach Stage 32 9,906 m² 330 m² 330 m² 9,906m²

140-02-033 Catalina Beach Stage 33 9,906 m² 330 m² 330 m² 9,906m²

140-02-034 Catalina Beach Stage 34 9,906 m² 330 m² 330 m² 9,906m²

140-02-035 Catalina Beach Stage 35 9,906 m² 330 m² 330 m² 9,906m²

TBA Catalina Beach GHS10 1,957 m² 196 m² 196 m² 1,957m²

TBA Catalina Beach GHS11 3,340 m² 239 m² 239 m² 3,340m²

TBA Catalina Beach GHS12 21,409 m² 369 m² 369 m² 21,409m²

140-03-036 Catalina Grove Stage 36 12,685 m² 264 m² 264 m² 12,685m²

140-03-037 Catalina Grove Stage 37 12,685 m² 264 m² 264 m² 12,685m²

140-03-038 Catalina Grove Stage 38 12,685 m² 264 m² 264 m² 12,685m²

140-03-039 Catalina Grove Stage 39 12,685 m² 264 m² 264 m² 12,685m²

140-03-040 Catalina Grove Stage 40 12,685 m² 264 m² 264 m² 12,685m²

140-03-041 Catalina Grove Stage 41 12,685 m² 264 m² 264 m² 12,685m²

140-03-042 Catalina Grove Stage 42 12,685 m² 264 m² 264 m² 12,685m²

140-03-043 Catalina Grove Stage 43 12,685 m² 264 m² 264 m² 12,685m²

140-03-044 Catalina Grove Stage 44 12,685 m² 264 m² 264 m² 12,685m²

140-03-045 Catalina Grove Stage 45 12,685 m² 264 m² 264 m² 12,685m²

140-03-046 Catalina Grove Stage 46 12,685 m² 264 m² 264 m² 12,685m²

140-03-047 Catalina Grove Stage 47 12,685 m² 264 m² 264 m² 12,685m²

140-04-048 WAPC Land Stage 48 - WAPC Land 12,685 m² 264 m² 264 m² 12,685m²

140-04-049 WAPC Land Stage 49 - WAPC Land 12,685 m² 264 m² 264 m² 12,685m²

140-04-050 WAPC Land Stage 50 - WAPC Land 12,685 m² 264 m² 264 m² 12,685m²

140-04-051 WAPC Land Stage 51 - WAPC Land 13,478 m² 264 m² 264 m² 13,478m²

TOTAL SALE AREA 793,060 m² 793,060m²

SETTLEMENTS TOTALLOTS FtoC OFFSET TITLES

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

- - - - - 21,781,606 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

3,040,875 - - - - - - -

11,539,974 - - - - - - -

3,894,283 7,862,853 - - - - - -

- 11,174,219 806,160 - - - - -

- - 12,205,829 - - - - -

- - 2,545,835 - - - - -

- - 1,746,209 2,338,962 - - - -

- - - 17,683,014 8,103,112 - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

1,888,276 - - - - - - -

11,412,535 - - - - - - -

11,543,867 - - - - - - -

5,815,313 5,844,426 - - - - - -

- 11,773,096 - - - - - -

- 11,891,269 - - - - - -

- 6,491,541 5,519,088 - - - - -

- - 12,134,976 - - - - -

- - 12,256,782 - - - - -

- - 7,203,525 5,168,551 - - - -

- - - 12,500,167 - - - -

- - - 13,417,946 - - - -

49,135,124 55,037,404 54,418,404 60,037,285 61,823,537 25,587,214 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - 8,507m² 7,198m² - - -

- - - - 19,776m² - - -

- - - - 11,468m² - - -

- - - - 13,873m² 3,749m² - -

- - - - - 20,015m² - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

2,642m² - - - - - - -

9,906m² - - - - - - -

3,302m² 6,604m² - - - - - -

- 9,245m² 660m² - - - - -

- - 9,906m² - - - - -

- - 1,957m² - - - - -

- - 1,431m² 1,909m² - - - -

- - - 14,765m² 6,644m² - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

2,114m² - - - - - - -

12,685m² - - - - - - -

12,685m² - - - - - - -

6,343m² 6,343m² - - - - - -

- 12,685m² - - - - - -

- 12,685m² - - - - - -

- 6,871m² 5,814m² - - - - -

- - 12,685m² - - - - -

- - 12,685m² - - - - -

- - 7,400m² 5,286m² - - - -

- - - 12,685m² - - - -

- - - 13,478m² - - - -

49,677m² 54,434m² 52,539m² 56,629m² 58,959m² 23,764m² - -
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JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

140-01-001 Catalina Central Stage 1 35 0 May-12 Catalina Central 35

140-01-002 Catalina Central Stage 2 37 0 Oct-12 Catalina Central 37

140-01-003 Catalina Central Stage 3 43 0 Jan-13 Catalina Central 43

140-01-004 Catalina Central Stage 4 47 0 Mar-13 Catalina Central 47

140-01-005 Catalina Central Stage 5 63 0 May-13 Catalina Central 63

140-01-06A Catalina Central Stage 6A 8 0 Jan-13 Catalina Central 8

140-01-06C Catalina Central Stage 6C 10 0 Mar-14 Catalina Central 10

140-01-06B Catalina Central Stage 6B 24 0 Jan-15 Catalina Central 24

140-01-007 Catalina Central Stage 7 63 0 Oct-13 Catalina Central 63

140-01-008 Catalina Central Stage 8 53 0 Jan-14 Catalina Central 53

140-01-009 Catalina Central Stage 9 51 0 Apr-14 Catalina Central 51

140-01-010 Catalina Central Stage 10 30 0 Apr-14 Catalina Central 30

140-01-011 Catalina Central Stage 11 64 0 4 Sep-14 Catalina Central 64

140-01-012 Catalina Central Stage 12 49 0 4 Nov-14 Catalina Central 49

140-01-13A Catalina Central Stage 13A 37 0 Mar-15 Catalina Central 37

140-01-13B Catalina Central Stage 13B 45 0 4 Apr-15 Catalina Central 45

140-01-014 Catalina Central Stage 14A 63 0 4 May-15 Catalina Central 63

140-01-14B Catalina Central Stage 14B 10 0 3 Oct-16 Catalina Central 10

140-01-015 Catalina Central Stage 15 55 0 5 Dec-15 Catalina Central 55

140-01-16A Catalina Central Stage 16A 45 0 5 Dec-21 Catalina Central 45

140-01-16B Catalina Central Stage 16B 27 0 6 Jun-23 Catalina Central 27

140-01-017 Catalina Central Stage 17A 25 0 4 Feb-17 Catalina Central 25

140-01-17B Catalina Central Stage 17B 36 0 7 May-18 Catalina Central 36

140-01-18A Catalina Central Stage 18A 29 0 3 May-16 Catalina Central 29

140-01-18B Catalina Central Stage 18B 31 0 4 Jun-17 Catalina Central 31

140-01-18C Catalina Central Stage 18C 35 0 5 Sep-20 Catalina Central 35

140-01-019 Catalina Central Stage 19 48 0 5 Sep-30 Catalina Central 48

140-01-020 Catalina Central Stage 20 50 0 5 Jan-31 Catalina Central 50

140-01-021 Catalina Central Stage 21 41 0 5 May-31 Catalina Central 41

140-01-022 Catalina Central Stage 22 47 0 5 Aug-31 Catalina Central 47

140-01-023 Catalina Central Stage 23 60 0 5 Dec-31 Catalina Central 60

140-01-024 Catalina Central Stage 24 0 0 5 Jan-00 Catalina Central -

140-02-025 Catalina Beach Stage 25 58 0 4 Aug-17 Catalina Beach 58

140-02-026 Catalina Beach Stage 26 38 0 6 Sep-19 Catalina Beach 38

140-02-027 Catalina Beach Stage 27 52 0 5 Nov-21 Catalina Beach 52

140-02-028 Catalina Beach Stage 28 35 0 5 Jan-24 Catalina Beach 35

140-02-029 Catalina Beach Stage 29 48 0 5 Oct-24 Catalina Beach 48

140-02-030 Catalina Beach Stage 30 30 0 5 Oct-25 Catalina Beach 30

140-02-031 Catalina Beach Stage 31 30 0 5 May-26 Catalina Beach 30

140-02-032 Catalina Beach Stage 32 30 0 5 Jan-27 Catalina Beach 30

140-02-033 Catalina Beach Stage 33 30 0 5 Aug-27 Catalina Beach 30

140-02-034 Catalina Beach Stage 34 30 0 5 Apr-28 Catalina Beach 30

140-02-035 Catalina Beach Stage 35 30 0 5 Nov-28 Catalina Beach 30

TBA Catalina Beach GHS10 10 0 5 Jul-29 Catalina Beach 10

TBA Catalina Beach GHS11 14 0 5 Sep-29 Catalina Beach 14

TBA Catalina Beach GHS12 58 0 5 Jan-30 Catalina Beach 58

140-03-036 Catalina Grove Stage 36 48 0 5 May-23 Catalina Grove 48

140-03-037 Catalina Grove Stage 37 48 0 5 Oct-24 Catalina Grove 48

140-03-038 Catalina Grove Stage 38 48 0 5 Jun-25 Catalina Grove 48

140-03-039 Catalina Grove Stage 39 48 0 5 Feb-26 Catalina Grove 48

140-03-040 Catalina Grove Stage 40 48 0 5 Jul-26 Catalina Grove 48

140-03-041 Catalina Grove Stage 41 48 0 5 Dec-26 Catalina Grove 48

140-03-042 Catalina Grove Stage 42 48 0 5 May-27 Catalina Grove 48

140-03-043 Catalina Grove Stage 43 48 0 5 Sep-27 Catalina Grove 48

140-03-044 Catalina Grove Stage 44 48 0 5 Jan-28 Catalina Grove 48

140-03-045 Catalina Grove Stage 45 48 0 5 May-28 Catalina Grove 48

140-03-046 Catalina Grove Stage 46 48 0 5 Sep-28 Catalina Grove 48

140-03-047 Catalina Grove Stage 47 48 0 5 Jan-29 Catalina Grove 48

140-04-048 WAPC Land Stage 48 - WAPC Land 48 0 5 May-29 WAPC 48

140-04-049 WAPC Land Stage 49 - WAPC Land 48 0 5 Sep-29 WAPC 48

140-04-050 WAPC Land Stage 50 - WAPC Land 48 0 5 Jan-30 WAPC 48

140-04-051 WAPC Land Stage 51 - WAPC Land 51 0 5 May-30 WAPC 51

TOTAL SETTLEMENTS 2,525 May-32 --> FINAL SETTLEMENT 2,525

CUMULATIVE SETTLEMENTS

SETTLEMENT AREA SETTLEMENT AREA TOTAL AREA AVG AREA AVG REMAIN

140-01-001 Catalina Central Stage 1 14,753 m² 422 m² - 14,753m²

140-01-002 Catalina Central Stage 2 13,161 m² 356 m² - 13,161m²

140-01-003 Catalina Central Stage 3 11,481 m² 267 m² - 11,481m²

140-01-004 Catalina Central Stage 4 17,531 m² 373 m² - 17,531m²

140-01-005 Catalina Central Stage 5 21,385 m² 339 m² - 21,385m²

140-01-06A Catalina Central Stage 6A 4,151 m² 519 m² - 4,151m²

140-01-06C Catalina Central Stage 6C 4,789 m² 479 m² - 4,789m²

140-01-06B Catalina Central Stage 6B 9,319 m² 388 m² - 9,319m²

140-01-007 Catalina Central Stage 7 19,069 m² 303 m² - 19,069m²

140-01-008 Catalina Central Stage 8 16,509 m² 311 m² - 16,509m²

140-01-009 Catalina Central Stage 9 14,553 m² 285 m² - 14,553m²

140-01-010 Catalina Central Stage 10 11,840 m² 395 m² - 11,840m²

140-01-011 Catalina Central Stage 11 21,915 m² 342 m² - 21,915m²

140-01-012 Catalina Central Stage 12 17,797 m² 363 m² - 17,797m²

140-01-13A Catalina Central Stage 13A 11,586 m² 313 m² - 11,586m²

140-01-13B Catalina Central Stage 13B 14,186 m² 315 m² - 14,186m²

140-01-014 Catalina Central Stage 14A 19,990 m² 317 m² - 19,990m²

140-01-14B Catalina Central Stage 14B 2,926 m² 293 m² 290 m² 2,926m²

140-01-015 Catalina Central Stage 15 19,028 m² 346 m² - 19,028m²

140-01-16A Catalina Central Stage 16A 11,125 m² 247 m² 247 m² 11,125m²

140-01-16B Catalina Central Stage 16B 4,429 m² 164 m² 164 m² 4,429m²

140-01-017 Catalina Central Stage 17A 10,128 m² 405 m² 450 m² 10,128m²

140-01-17B Catalina Central Stage 17B 13,154 m² 365 m² 363 m² 13,154m²

140-01-18A Catalina Central Stage 18A 10,971 m² 378 m² - 10,971m²

140-01-18B Catalina Central Stage 18B 11,236 m² 362 m² 369 m² 11,236m²

140-01-18C Catalina Central Stage 18C 6,006 m² 172 m² 172 m² 6,006m²

140-01-019 Catalina Central Stage 19 15,705 m² 327 m² 327 m² 15,705m²

140-01-020 Catalina Central Stage 20 19,776 m² 396 m² 396 m² 19,776m²

140-01-021 Catalina Central Stage 21 11,468 m² 280 m² 280 m² 11,468m²

140-01-022 Catalina Central Stage 22 17,622 m² 375 m² 375 m² 17,622m²

140-01-023 Catalina Central Stage 23 20,015 m² 334 m² 334 m² 20,015m²

140-01-024 Catalina Central Stage 24 - - - -

140-02-025 Catalina Beach Stage 25 20,887 m² 360 m² 391 m² 20,886m²

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - 48 - - -

- - - - 50 - - -

- - - - 13 28 - -

- - - - - 47 - -

- - - - - 60 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

28 - - - - - - -

20 10 - - - - - -

- 30 - - - - - -

- 8 22 - - - - -

- - 26 4 - - - -

- - - 10 - - - -

- - - 14 - - - -

- - - 20 38 - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

10 - - - - - - -

48 - - - - - - -

48 - - - - - - -

12 36 - - - - - -

- 48 - - - - - -

- 48 - - - - - -

- 13 35 - - - - -

- - 48 - - - - -

- - 48 - - - - -

- - 12 36 - - - -

- - - 48 - - - -

- - - 48 - - - -

- - - 13 38 - - -

166 193 191 193 187 135 - -

1,626 1,819 2,010 2,203 2,390 2,525 2,525 2,525

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - 15,705m² - - -

- - - - 19,776m² - - -

- - - - 3,636m² 7,832m² - -

- - - - - 17,622m² - -

- - - - - 20,015m² - -

- - - - - - - -

- - - - - - - -
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JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

140-02-026 Catalina Beach Stage 26 15,904 m² 419 m² 419 m² 15,904m²

140-02-027 Catalina Beach Stage 27 18,918 m² 364 m² 364 m² 18,918m²

140-02-028 Catalina Beach Stage 28 13,746 m² 393 m² 393 m² 13,746m²

140-02-029 Catalina Beach Stage 29 16,103 m² 335 m² 335 m² 16,103m²

140-02-030 Catalina Beach Stage 30 9,906 m² 330 m² 330 m² 9,906m²

140-02-031 Catalina Beach Stage 31 9,906 m² 330 m² 330 m² 9,906m²

140-02-032 Catalina Beach Stage 32 9,906 m² 330 m² 330 m² 9,906m²

140-02-033 Catalina Beach Stage 33 9,906 m² 330 m² 330 m² 9,906m²

140-02-034 Catalina Beach Stage 34 9,906 m² 330 m² 330 m² 9,906m²

140-02-035 Catalina Beach Stage 35 9,906 m² 330 m² 330 m² 9,906m²

TBA Catalina Beach GHS10 1,957 m² 196 m² 196 m² 1,957m²

TBA Catalina Beach GHS11 3,340 m² 239 m² 239 m² 3,340m²

TBA Catalina Beach GHS12 21,409 m² 369 m² 369 m² 21,409m²

140-03-036 Catalina Grove Stage 36 12,685 m² 264 m² 264 m² 12,685m²

140-03-037 Catalina Grove Stage 37 12,685 m² 264 m² 264 m² 12,685m²

140-03-038 Catalina Grove Stage 38 12,685 m² 264 m² 264 m² 12,685m²

140-03-039 Catalina Grove Stage 39 12,685 m² 264 m² 264 m² 12,685m²

140-03-040 Catalina Grove Stage 40 12,685 m² 264 m² 264 m² 12,685m²

140-03-041 Catalina Grove Stage 41 12,685 m² 264 m² 264 m² 12,685m²

140-03-042 Catalina Grove Stage 42 12,685 m² 264 m² 264 m² 12,685m²

140-03-043 Catalina Grove Stage 43 12,685 m² 264 m² 264 m² 12,685m²

140-03-044 Catalina Grove Stage 44 12,685 m² 264 m² 264 m² 12,685m²

140-03-045 Catalina Grove Stage 45 12,685 m² 264 m² 264 m² 12,685m²

140-03-046 Catalina Grove Stage 46 12,685 m² 264 m² 264 m² 12,685m²

140-03-047 Catalina Grove Stage 47 12,685 m² 264 m² 264 m² 12,685m²

140-04-048 WAPC Land Stage 48 - WAPC Land 12,685 m² 264 m² 264 m² 12,685m²

140-04-049 WAPC Land Stage 49 - WAPC Land 12,685 m² 264 m² 264 m² 12,685m²

140-04-050 WAPC Land Stage 50 - WAPC Land 12,685 m² 264 m² 264 m² 12,685m²

140-04-051 WAPC Land Stage 51 - WAPC Land 13,478 m² 264 m² 264 m² 13,478m²

SETTLEMENT AREA TOTAL SETTLEMENT AREA 793,060 m² 793,060m²

CONTRACTS ON HAND CONTRACTS ON HAND TOTALLOTS

140-01-001 Catalina Central Stage 1 35

140-01-002 Catalina Central Stage 2 37

140-01-003 Catalina Central Stage 3 43

140-01-004 Catalina Central Stage 4 47

140-01-005 Catalina Central Stage 5 63

140-01-06A Catalina Central Stage 6A 8

140-01-06C Catalina Central Stage 6C 10

140-01-06B Catalina Central Stage 6B 24

140-01-007 Catalina Central Stage 7 63

140-01-008 Catalina Central Stage 8 53

140-01-009 Catalina Central Stage 9 51

140-01-010 Catalina Central Stage 10 30

140-01-011 Catalina Central Stage 11 64

140-01-012 Catalina Central Stage 12 49

140-01-13A Catalina Central Stage 13A 37

140-01-13B Catalina Central Stage 13B 45

140-01-014 Catalina Central Stage 14A 63

140-01-14B Catalina Central Stage 14B 10

140-01-015 Catalina Central Stage 15 55

140-01-16A Catalina Central Stage 16A 45

140-01-16B Catalina Central Stage 16B 27

140-01-017 Catalina Central Stage 17A 25

140-01-17B Catalina Central Stage 17B 36

140-01-18A Catalina Central Stage 18A 29

140-01-18B Catalina Central Stage 18B 31

140-01-18C Catalina Central Stage 18C 35

140-01-019 Catalina Central Stage 19 48

140-01-020 Catalina Central Stage 20 50

140-01-021 Catalina Central Stage 21 41

140-01-022 Catalina Central Stage 22 47

140-01-023 Catalina Central Stage 23 60

140-01-024 Catalina Central Stage 24 0

140-02-025 Catalina Beach Stage 25 58

140-02-026 Catalina Beach Stage 26 38

140-02-027 Catalina Beach Stage 27 52

140-02-028 Catalina Beach Stage 28 35

140-02-029 Catalina Beach Stage 29 48

140-02-030 Catalina Beach Stage 30 30

140-02-031 Catalina Beach Stage 31 30

140-02-032 Catalina Beach Stage 32 30

140-02-033 Catalina Beach Stage 33 30

140-02-034 Catalina Beach Stage 34 30

140-02-035 Catalina Beach Stage 35 30

TBA Catalina Beach GHS10 10

TBA Catalina Beach GHS11 14

TBA Catalina Beach GHS12 58

140-03-036 Catalina Grove Stage 36 48

140-03-037 Catalina Grove Stage 37 48

140-03-038 Catalina Grove Stage 38 48

140-03-039 Catalina Grove Stage 39 48

140-03-040 Catalina Grove Stage 40 48

140-03-041 Catalina Grove Stage 41 48

140-03-042 Catalina Grove Stage 42 48

140-03-043 Catalina Grove Stage 43 48

140-03-044 Catalina Grove Stage 44 48

140-03-045 Catalina Grove Stage 45 48

140-03-046 Catalina Grove Stage 46 48

140-03-047 Catalina Grove Stage 47 48

140-04-048 WAPC Land Stage 48 - WAPC Land 48

140-04-049 WAPC Land Stage 49 - WAPC Land 48

140-04-050 WAPC Land Stage 50 - WAPC Land 48

140-04-051 WAPC Land Stage 51 - WAPC Land 51

CONTRACTS ON HAND TOTAL CONTRACTS ON HAND 2,525

TITLES ON HAND TOTALLOTS

140-01-001 Catalina Central Stage 01 35

140-01-002 Catalina Central Stage 02 37

140-01-003 Catalina Central Stage 03 43

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

9,245m² - - - - - - -

6,604m² 3,302m² - - - - - -

- 9,906m² - - - - - -

- 2,642m² 7,264m² - - - - -

- - 8,585m² 1,321m² - - - -

- - - 1,957m² - - - -

- - - 3,340m² - - - -

- - - 7,382m² 14,027m² - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

2,643m² - - - - - - -

12,685m² - - - - - - -

12,685m² - - - - - - -

3,171m² 9,514m² - - - - - -

- 12,685m² - - - - - -

- 12,685m² - - - - - -

- 3,436m² 9,250m² - - - - -

- - 12,685m² - - - - -

- - 12,685m² - - - - -

- - 3,171m² 9,514m² - - - -

- - - 12,685m² - - - -

- - - 12,685m² - - - -

- - - 3,436m² 10,043m² - - -

47,034m² 54,169m² 53,641m² 52,320m² 63,186m² 45,469m² - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - 26 - - - -

- - - - - - - -

- - - - 28 - - -

- - - - 37 - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

10 - - - - - - -

10 - - - - - - -

- 20 - - - - - -

- - 4 - - - - -

- - 10 - - - - -

- - 6 - - - - -

- - - 20 - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

36 - - - - - - -

24 - - - - - - -

- - - - - - - -

- 35 - - - - - -

- 26 - - - - - -

- - - - - - - -

- - 36 - - - - -

- - 28 - - - - -

- - - - - - - -

- - - 38 - - - -

80 81 84 84 65 - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

140-01-004 Catalina Central Stage 04 47

140-01-005 Catalina Central Stage 05 63

140-01-06A Catalina Central Stage 6A 8

140-01-06C Catalina Central Stage 6C 10

140-01-06B Catalina Central Stage 6B 24

140-01-007 Catalina Central Stage 07 63

140-01-008 Catalina Central Stage 08 53

140-01-009 Catalina Central Stage 09 51

140-01-010 Catalina Central Stage 10 30

140-01-011 Catalina Central Stage 11 64

140-01-012 Catalina Central Stage 12 49

140-01-13A Catalina Central Stage 13A 37

140-01-13B Catalina Central Stage 13B 45

140-01-014 Catalina Central Stage 14A 63

140-01-14B Catalina Central Stage 14B 10

140-01-015 Catalina Central Stage 15 55

140-01-16A Catalina Central Stage 16A 45

140-01-16B Catalina Central Stage 16B 27

140-01-017 Catalina Central Stage 17A 25

140-01-17B Catalina Central Stage 17B 36

140-01-18A Catalina Central Stage 18A 29

140-01-18B Catalina Central Stage 18B 31

140-01-18C Catalina Central Stage 18C 35

140-01-019 Catalina Central Stage 19 48

140-01-020 Catalina Central Stage 20 50

140-01-021 Catalina Central Stage 21 41

140-01-022 Catalina Central Stage 22 47

140-01-023 Catalina Central Stage 23 60

140-01-024 Catalina Central Stage 24 0

140-02-025 Catalina Beach Stage 25 58

140-02-026 Catalina Beach Stage 26 38

140-02-027 Catalina Beach Stage 27 52

140-02-028 Catalina Beach Stage 28 35

140-02-029 Catalina Beach Stage 29 48

140-02-030 Catalina Beach Stage 30 30

140-02-031 Catalina Beach Stage 31 30

140-02-032 Catalina Beach Stage 32 30

140-02-033 Catalina Beach Stage 33 30

140-02-034 Catalina Beach Stage 34 30

140-02-035 Catalina Beach Stage 35 30

TBA Catalina Beach GHS10 10

TBA Catalina Beach GHS11 14

TBA Catalina Beach GHS12 58

140-03-036 Catalina Grove Stage 36 48

140-03-037 Catalina Grove Stage 37 48

140-03-038 Catalina Grove Stage 38 48

140-03-039 Catalina Grove Stage 39 48

140-03-040 Catalina Grove Stage 40 48

140-03-041 Catalina Grove Stage 41 48

140-03-042 Catalina Grove Stage 42 48

140-03-043 Catalina Grove Stage 43 48

140-03-044 Catalina Grove Stage 44 48

140-03-045 Catalina Grove Stage 45 48

140-03-046 Catalina Grove Stage 46 48

140-03-047 Catalina Grove Stage 47 48

140-04-048 WAPC Land Stage 48 - WAPC Land 48

140-04-049 WAPC Land Stage 49 - WAPC Land 48

140-04-050 WAPC Land Stage 50 - WAPC Land 48

140-04-051 WAPC Land Stage 51 - WAPC Land 51

TOTAL TITLES ON HAND 2,525

TITLED UNSOLD STOCK TITLED UNSOLD STOCK

140-01-001 Catalina Central Stage 01

140-01-002 Catalina Central Stage 02

140-01-003 Catalina Central Stage 03

140-01-004 Catalina Central Stage 04

140-01-005 Catalina Central Stage 05

140-01-06A Catalina Central Stage 6A

140-01-06C Catalina Central Stage 6C

140-01-06B Catalina Central Stage 6B

140-01-007 Catalina Central Stage 07

140-01-008 Catalina Central Stage 08

140-01-009 Catalina Central Stage 09

140-01-010 Catalina Central Stage 10

140-01-011 Catalina Central Stage 11

140-01-012 Catalina Central Stage 12

140-01-13A Catalina Central Stage 13A

140-01-13B Catalina Central Stage 13B

140-01-014 Catalina Central Stage 14A

140-01-14B Catalina Central Stage 14B

140-01-015 Catalina Central Stage 15

140-01-16A Catalina Central Stage 16A

140-01-16B Catalina Central Stage 16B

140-01-017 Catalina Central Stage 17A

140-01-17B Catalina Central Stage 17B

140-01-18A Catalina Central Stage 18A

140-01-18B Catalina Central Stage 18B

140-01-18C Catalina Central Stage 18C

140-01-019 Catalina Central Stage 19

140-01-020 Catalina Central Stage 20

140-01-021 Catalina Central Stage 21

140-01-022 Catalina Central Stage 22

140-01-023 Catalina Central Stage 23

140-01-024 Catalina Central Stage 24

140-02-025 Catalina Beach Stage 25

140-02-026 Catalina Beach Stage 26

140-02-027 Catalina Beach Stage 27

140-02-028 Catalina Beach Stage 28

140-02-029 Catalina Beach Stage 29

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - 28 - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

10 - - - - - - -

- - - - - - - -

- 22 - - - - - -

- - 4 - - - - -

- - - - - - - -

- - - - - - - -

- - - 38 - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

36 - - - - - - -

- - - - - - - -

- - - - - - - -

- 35 - - - - - -

- - - - - - - -

- - - - - - - -

- - 36 - - - - -

- - - - - - - -

- - - - - - - -

- - - 38 - - - -

46 57 40 76 28 - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

140-02-030 Catalina Beach Stage 30

140-02-031 Catalina Beach Stage 31

140-02-032 Catalina Beach Stage 32

140-02-033 Catalina Beach Stage 33

140-02-034 Catalina Beach Stage 34

140-02-035 Catalina Beach Stage 35

TBA Catalina Beach GHS10

TBA Catalina Beach GHS11

TBA Catalina Beach GHS12

140-03-036 Catalina Grove Stage 36

140-03-037 Catalina Grove Stage 37

140-03-038 Catalina Grove Stage 38

140-03-039 Catalina Grove Stage 39

140-03-040 Catalina Grove Stage 40

140-03-041 Catalina Grove Stage 41

140-03-042 Catalina Grove Stage 42

140-03-043 Catalina Grove Stage 43

140-03-044 Catalina Grove Stage 44

140-03-045 Catalina Grove Stage 45

140-03-046 Catalina Grove Stage 46

140-03-047 Catalina Grove Stage 47

140-04-048 WAPC Land Stage 48 - WAPC Land

140-04-049 WAPC Land Stage 49 - WAPC Land

140-04-050 WAPC Land Stage 50 - WAPC Land

140-04-051 WAPC Land Stage 51 - WAPC Land

TITLED UNSOLD STOCK TOTAL UNSOLD STOCK

CLOSING STOCK

140-01-001 Catalina Central Stage 1

140-01-002 Catalina Central Stage 2

140-01-003 Catalina Central Stage 3

140-01-04A Catalina Central Stage 4A

140-01-005 Catalina Central Stage 5

140-01-06A Catalina Central Stage 6A

140-01-06C Catalina Central Stage 6C

140-01-06B Catalina Central Stage 6B

140-01-007 Catalina Central Stage 7

140-01-008 Catalina Central Stage 8

140-01-009 Catalina Central Stage 9

140-01-010 Catalina Central Stage 10

140-01-011 Catalina Central Stage 11

140-01-012 Catalina Central Stage 12

140-01-13A Catalina Central Stage 13A

140-01-13B Catalina Central Stage 13B

140-01-014 Catalina Central Stage 14A

140-01-14B Catalina Central Stage 14B

140-01-015 Catalina Central Stage 15

140-01-16A Catalina Central Stage 16A

140-01-16B Catalina Central Stage 16B

140-01-017 Catalina Central Stage 17A

140-01-17B Catalina Central Stage 17B

140-01-18A Catalina Central Stage 18A

140-01-18B Catalina Central Stage 18B

140-01-18C Catalina Central Stage 18C

140-01-019 Catalina Central Stage 19

140-01-020 Catalina Central Stage 20

140-01-021 Catalina Central Stage 21

140-01-022 Catalina Central Stage 22

140-01-023 Catalina Central Stage 23

140-01-024 Catalina Central Stage 24

140-02-025 Catalina Beach Stage 25

140-02-026 Catalina Beach Stage 26

140-02-027 Catalina Beach Stage 27

140-02-028 Catalina Beach Stage 28

140-02-029 Catalina Beach Stage 29

140-02-030 Catalina Beach Stage 30

140-02-031 Catalina Beach Stage 31

140-02-032 Catalina Beach Stage 32

140-02-033 Catalina Beach Stage 33

140-02-034 Catalina Beach Stage 34

140-02-035 Catalina Beach Stage 35

TBA Catalina Beach GHS10

TBA Catalina Beach GHS11

TBA Catalina Beach GHS12

140-03-036 Catalina Grove Stage 36

140-03-037 Catalina Grove Stage 37

140-03-038 Catalina Grove Stage 38

140-03-039 Catalina Grove Stage 39

140-03-040 Catalina Grove Stage 40

140-03-041 Catalina Grove Stage 41

140-03-042 Catalina Grove Stage 42

140-03-043 Catalina Grove Stage 43

140-03-044 Catalina Grove Stage 44

140-03-045 Catalina Grove Stage 45

140-03-046 Catalina Grove Stage 46

140-03-047 Catalina Grove Stage 47

140-04-048 WAPC Land Stage 48 - WAPC Land

140-04-049 WAPC Land Stage 49 - WAPC Land

140-04-050 WAPC Land Stage 50 - WAPC Land

140-04-051 WAPC Land Stage 51 - WAPC Land

TOTAL CLOSING STOCK

LOT INCOME TOTALLOTS UNESCALATED AVG. ESCALATED AVG. UNESCALATED TOTAL

140-01-001 10-01-01 Stage 1 35 244,514 0 8,558,000

140-01-002 10-01-01 Stage 2 37 220,473 0 8,157,500

140-01-003 10-01-01 Stage 3 43 173,605 0 7,465,000

140-01-004 10-01-01 Stage 4 47 228,638 0 10,746,000

140-01-005 10-01-01 Stage 5 63 218,635 0 13,774,000

140-01-06A 10-01-01 Stage 6A 8 334,375 0 2,675,000

140-01-06C 10-01-01 Stage 6C 10 370,800 0 3,708,000

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - 14 - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - 14 - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - 22 - - - -

- - - - - - - -

- - - - - - - -

- - - - 10 - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

20 - - - - - - -

- 2 - - - - - -

- 30 - - - - - -

- - - - - - - -

- - 8 - - - - -

- - - 18 - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

24 - - - - - - -

- - - - - - - -

- - - - - - - -

- 22 - - - - - -

- - - - - - - -

- - - - - - - -

- - 20 - - - - -

- - - - - - - -

- - - - - - - -

44 54 28 40 10 - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

140-01-06B 10-01-01 Stage 6B 24 310,500 0 7,452,000

140-01-007 10-01-01 Stage 7 63 213,524 0 13,452,000

140-01-008 10-01-01 Stage 8 53 229,170 0 12,146,000

140-01-009 10-01-01 Stage 9 51 235,275 0 11,999,000

140-01-010 10-01-01 Stage 10 30 300,667 0 9,020,000

140-01-011 10-01-01 Stage 11 64 275,172 0 17,611,000

140-01-012 10-01-01 Stage 12 49 287,000 0 14,063,000

140-01-13A 10-01-01 Stage 13A 37 261,486 0 9,675,000

140-01-13B 10-01-01 Stage 13B 45 268,956 0 12,103,000

140-01-014 10-01-01 Stage 14A 63 266,413 0 16,784,000

140-01-14B 10-01-01 Stage 14B 10 225,000 244,400 0 2,444,000

140-01-015 10-01-01 Stage 15 55 280,800 0 15,444,000

140-01-16A 10-01-01 Stage 16A 45 182,537 188,300 0 8,214,161 8,473,494

140-01-16B 10-01-01 Stage 16B 27 124,703 132,851 0 3,366,983 3,586,974

140-01-017 10-01-01 Stage 17A 25 322,500 311,200 0 7,780,000

140-01-17B 10-01-01 Stage 17B 36 272,000 277,944 0 9,792,000 10,006,000

140-01-18A 10-01-01 Stage 18A 29 0 297,448 0 8,626,000

140-01-18B 10-01-01 Stage 18B 31 280,429 287,032 0 8,898,000

140-01-18C 10-01-01 Stage 18C 35 131,457 132,233 0 4,601,000 4,628,164

140-01-019 10-01-01 Stage 19 48 262,567 344,161 0 12,603,236 16,519,749

140-01-020 10-01-01 Stage 20 50 292,900 387,836 0 14,644,986 19,391,813

140-01-021 10-01-01 Stage 21 41 232,262 310,365 0 9,522,739 12,724,977

140-01-022 10-01-01 Stage 22 47 281,329 379,109 0 13,222,446 17,818,137

140-01-023 10-01-01 Stage 23 60 266,473 363,027 0 15,988,396 21,781,606

140-01-024 10-01-01 Stage 24 0 -

140-02-025 10-01-01 Stage 25 58 379,200 350,645 0 20,337,400

140-02-026 10-01-01 Stage 26 38 379,649 377,553 0 14,426,649 14,347,000

140-02-027 10-01-01 Stage 27 52 341,834 356,827 0 17,775,359 18,554,980

140-02-028 10-01-01 Stage 28 35 364,963 394,455 0 12,773,711 13,805,924

140-02-029 10-01-01 Stage 29 48 328,817 364,731 0 15,783,227 17,507,082

140-02-030 10-01-01 Stage 30 30 326,001 370,525 0 9,780,028 11,115,759

140-02-031 10-01-01 Stage 31 30 326,001 377,498 0 9,780,028 11,324,938

140-02-032 10-01-01 Stage 32 30 326,001 384,666 0 9,780,028 11,539,974

140-02-033 10-01-01 Stage 33 30 326,001 391,905 0 9,780,028 11,757,136

140-02-034 10-01-01 Stage 34 30 326,001 399,346 0 9,780,028 11,980,379

140-02-035 10-01-01 Stage 35 30 326,001 406,861 0 9,780,028 12,205,829

TBA 10-01-01 GHS10 10 201,426 254,584 0 2,014,256 2,545,835

TBA 10-01-01 GHS11 14 229,195 291,798 0 3,208,733 4,085,171

TBA 10-01-01 GHS12 58 341,391 444,588 0 19,800,660 25,786,126

140-03-036 10-01-01 Stage 36 48 202,688 217,892 0 9,729,029 10,458,821

140-03-037 10-01-01 Stage 37 48 202,688 223,888 0 9,729,029 10,746,608

140-03-038 10-01-01 Stage 38 48 202,688 228,405 0 9,729,029 10,963,431

140-03-039 10-01-01 Stage 39 48 202,688 231,995 0 9,729,029 11,135,739

140-03-040 10-01-01 Stage 40 48 202,688 234,811 0 9,729,029 11,270,942

140-03-041 10-01-01 Stage 41 48 202,688 237,761 0 9,729,029 11,412,535

140-03-042 10-01-01 Stage 42 48 202,688 240,497 0 9,729,029 11,543,867

140-03-043 10-01-01 Stage 43 48 202,688 242,911 0 9,729,029 11,659,739

140-03-044 10-01-01 Stage 44 48 202,688 245,273 0 9,729,029 11,773,096

140-03-045 10-01-01 Stage 45 48 202,688 247,735 0 9,729,029 11,891,269

140-03-046 10-01-01 Stage 46 48 202,688 250,221 0 9,729,029 12,010,628

140-03-047 10-01-01 Stage 47 48 202,688 252,812 0 9,729,029 12,134,976

140-04-048 10-01-01 Stage 48 - WAPC Land 48 202,688 255,350 0 9,729,029 12,256,782

140-04-049 10-01-01 Stage 49 - WAPC Land 48 202,688 257,752 0 9,729,029 12,372,076

140-04-050 10-01-01 Stage 50 - WAPC Land 48 202,688 260,420 0 9,729,029 12,500,167

140-04-051 10-01-01 Stage 51 - WAPC Land 51 202,688 263,097 0 10,337,093 13,417,946

TOTAL LOT INCOME 2,525 711,953,573

 SPECIAL SITE INCOME

140-97-001 10-01-02 Special Sites: Sales Office Sale 480,000 320 m² Aug-19 Aug-19 1 Mths 480,000

140-97-005 10-01-02 Special Sites: Catalina Beach Sales Office Land & Building 927,641 255 m² Dec-24 Dec-24 1 Mths 927,641

140-97-009 10-01-02 Special Sites: Catalina Grove Sales Office Land & Building 916,078 313 m² May-32 May-32 1 Mths 916,078

140-70-006 10-01-02 Special Sites: Charity Home 520 m² Complete 707,500

140-70-003 10-01-02 Special Sites: Charity Home 2019 Removed -

140-70-007 10-01-02 GHS R60 Stage 1 4,600 m² Complete 1,200,000

140-70-004 10-01-02 GHS R60 Stage 4 2,295 m² Complete 695,000

140-70-008 10-01-02 Stage 11 Local Centre 4,011 m² Complete 1,400,000

140-70-021 10-01-02 GHS Stage 17B - Lot 341 1,730,250 6,921 m² Jun-21 Jun-21 1 Mths 1,730,250

140-70-023 10-01-02 GHS Stage 18B - Lot 995 Replaced with resi + innovation lot (stage 18C) -

140-70-024 10-01-02 GHS Stage 18B - Lot 996 Replaced with resi + innovation lot (stage 18C) -

140-70-037 10-01-02 Stage 18C Demonstration Lot 1 (Land & Building) 800,000 525 m² Sep-21 Sep-21 1 Mths 804,007

140-70-030 10-01-02 GHS - School Site 1 1,797,250 7,189 m² Jul-23 Jul-23 1 Mths 1,873,652

140-70-031 10-01-02 GHS - School Site 2 359,000 1,436 m² Oct-23 Oct-23 1 Mths 376,136

140-70-026 10-01-02 GHS Stage 25 - Lot 2137 1,732,420 4,559 m² Dec-24 Dec-24 1 Mths 1,857,926

140-70-028 10-01-02 GHS Stage 25 - Lot 2179 682,100 1,795 m² Jul-20 Jul-20 1 Mths 682,100

140-70-027 10-01-02 GHS Stage 28 - Lot 2138 1,432,220 3,769 m² Jun-22 Jun-22 1 Mths 1,461,128

140-70-029 10-01-02 GHS Stage 28 (formerly GHS 9 - Catalina Beach and 0.1795ha) 682,100 1,795 m² Jan-25 Jan-25 1 Mths 732,734

140-70-014 10-01-02 GHS 1 Catalina Grove 3,750,000 12,500 m² Feb-26 Feb-26 1 Mths 4,116,534

140-70-015 10-01-02 GHS 2 Catalina Grove 510,000 1,700 m² May-26 May-26 1 Mths 562,652

140-70-016 10-01-02 GHS 3 Catalina Grove 600,000 2,000 m² May-27 May-27 1 Mths 675,305

140-70-017 10-01-02 GHS 4 Catalina Grove 1,050,000 3,500 m² Nov-27 Nov-27 1 Mths 1,193,651

140-70-018 10-01-02 GHS 5 Catalina Grove 360,000 1,200 m² May-28 May-28 1 Mths 413,361

140-70-019 10-01-02 GHS 6 Catalina Grove 360,000 1,200 m² May-29 May-29 1 Mths 421,705

140-70-032 10-01-02 GHS 7 Catalina Grove 390,000 1,300 m² Nov-29 Nov-29 1 Mths 461,434

140-70-033 10-01-02 GHS 8 Catalina Grove 990,000 3,300 m² May-30 May-30 1 Mths 1,183,096

140-70-034 10-01-02 GHS 9 Catalina Grove 810,000 2,700 m² May-31 May-31 1 Mths 987,526

140-70-035 10-01-02 GHS 10 Catalina Grove 1,110,000 3,700 m² Nov-31 Nov-31 1 Mths 1,366,865

140-70-036 10-01-02 GHS 11 Catalina Grove 1,740,000 5,800 m² May-32 May-32 1 Mths 2,164,170

140-70-009 10-01-02 Catalina Grove Retail Site 7,455,000 21,300 m² Mar-26 Mar-26 1 Mths 8,197,309

 TOTAL SPECIAL SITE INCOME 37,587,761

 OTHER INCOME

140-99-999 10-06-01 Forfeited deposits 22,727

140-99-999 10-04-01 Interest Income 85,001

140-99-999 10-06-02 Other Income 147,570

 TOTAL OTHER INCOME 255,298

 TOTAL INCOME 749,796,632

 DIRECT SELLING COSTS

140-01-001 10-01-10 Stage 1 Margin GST $4,500 /Lot $24m Margin 574,649

140-01-002 10-01-10 Stage 2 Margin GST 9,505 $24m Margin 126,595

140-01-003 10-01-10 Stage 3 Margin GST 9,505 $24m Margin 127,144

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - 16,519,749 - - -

- - - - 19,391,813 - - -

- - - - 4,034,749 8,690,228 - -

- - - - - 17,818,137 - -

- - - - - 21,781,606 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

10,572,793 - - - - - - -

7,689,211 3,850,764 - - - - - -

- 11,757,136 - - - - - -

- 3,187,045 8,793,334 - - - - -

- - 10,576,739 1,629,090 - - - -

- - - 2,545,835 - - - -

- - - 4,085,171 - - - -

- - - 8,815,960 16,970,167 - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

2,319,946 - - - - - - -

11,270,942 - - - - - - -

11,412,535 - - - - - - -

2,885,967 8,657,900 - - - - - -

- 11,659,739 - - - - - -

- 11,773,096 - - - - - -

- 3,220,552 8,670,717 - - - - -

- - 12,010,628 - - - - -

- - 12,134,976 - - - - -

- - 3,064,195 9,192,586 - - - -

- - - 12,372,076 - - - -

- - - 12,500,167 - - - -

- - - 3,420,261 9,997,686 - - -

46,151,393 54,106,232 55,250,590 54,561,146 66,914,164 48,289,972 - -

- - - - - - - -

- - - - - - - -

- - - - - 916,078 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

675,305 - - - - - - -

- 1,193,651 - - - - - -

- 413,361 - - - - - -

- - 421,705 - - - - -

- - - 461,434 - - - -

- - - 1,183,096 - - - -

- - - - 987,526 - - -

- - - - - 1,366,865 - -

- - - - - 2,164,170 - -

- - - - - - - -

675,305 1,607,012 421,705 1,644,530 987,526 4,447,113 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

46,826,698 55,713,244 55,672,295 56,205,676 67,901,689 52,737,085 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -
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JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

140-01-004 10-01-10 Stage 4 Margin GST 4,545 $50,000 improvements per lot 146,683

140-01-005 10-01-10 Stage 5 Margin GST 4,545 $50,000 improvements per lot 250,563

140-01-06A 10-01-10 Stage 6A Margin GST 4,545 $50,000 improvements per lot 24,565

140-01-06C 10-01-10 Stage 6C Margin GST 4,545 $50,000 improvements per lot 37,258

140-01-06B 10-01-10 Stage 6B Margin GST 4,545 $50,000 improvements per lot 76,325

140-01-007 10-01-10 Stage 7 Margin GST 4,545 $50,000 improvements per lot 160,984

140-01-008 10-01-10 Stage 8 Margin GST 4,545 $50,000 improvements per lot 193,475

140-01-009 10-01-10 Stage 9 Margin GST 4,545 $50,000 improvements per lot 202,014

140-01-010 10-01-10 Stage 10 Margin GST 4,545 $50,000 improvements per lot 114,915

140-01-011 10-01-10 Stage 11 Margin GST 4,545 $50,000 improvements per lot 260,782

140-01-012 10-01-10 Stage 12 Margin GST 4,545 $50,000 improvements per lot 159,262

140-01-13A 10-01-10 Stage 13A Margin GST 4,545 $50,000 improvements per lot 134,008

140-01-13B 10-01-10 Stage 13B Margin GST 4,545 $50,000 improvements per lot 138,215

140-01-014 10-01-10 Stage 14A Margin GST 4,545 $50,000 improvements per lot 181,081

140-01-14B 10-01-10 Stage 14B Margin GST 4,545 $50,000 improvements per lot 32,788

140-01-015 10-01-10 Stage 15 Margin GST 4,545 $50,000 improvements per lot 158,048

140-01-16A 10-01-10 Stage 16A Margin GST 4,545 $50,000 improvements per lot 213,654

140-01-16B 10-01-10 Stage 16B Margin GST 4,545 $50,000 improvements per lot 132,719

140-01-017 10-01-10 Stage 17A Margin GST 4,545 $50,000 improvements per lot 78,253

140-01-17B 10-01-10 Stage 17B Margin GST 4,545 $50,000 improvements per lot 145,137

140-01-18A 10-01-10 Stage 18A Margin GST 4,545 $50,000 improvements per lot 89,733

140-01-18B 10-01-10 Stage 18B Margin GST 4,545 $50,000 improvements per lot 102,715

140-01-18C 10-01-10 Stage 18C Margin GST 4,545 $50,000 improvements per lot 161,115

140-01-019 10-01-10 Stage 19 Margin GST 4,545 $50,000 improvements per lot 289,576

140-01-020 10-01-10 Stage 20 Margin GST 4,545 $50,000 improvements per lot 304,718

140-01-021 10-01-10 Stage 21 Margin GST 4,545 $50,000 improvements per lot 252,161

140-01-022 10-01-10 Stage 22 Margin GST 4,545 $50,000 improvements per lot 291,506

140-01-023 10-01-10 Stage 23 Margin GST 4,545 $50,000 improvements per lot 376,214

140-01-024 10-01-10 Stage 24 Margin GST 4,545 $50,000 improvements per lot -

140-02-025 10-01-10 Stage 25 Margin GST 4,545 $50,000 improvements per lot 248,210

140-02-026 10-01-10 Stage 26 Margin GST 4,545 $50,000 improvements per lot 175,241

140-02-027 10-01-10 Stage 27 Margin GST 4,545 $50,000 improvements per lot 249,830

140-02-028 10-01-10 Stage 28 Margin GST 4,545 $50,000 improvements per lot 174,107

140-02-029 10-01-10 Stage 29 Margin GST 4,545 $50,000 improvements per lot 245,052

140-02-030 10-01-10 Stage 30 Margin GST 4,545 $50,000 improvements per lot 156,935

140-02-031 10-01-10 Stage 31 Margin GST 4,545 $50,000 improvements per lot 159,888

140-02-032 10-01-10 Stage 32 Margin GST 4,545 $50,000 improvements per lot 162,924

140-02-033 10-01-10 Stage 33 Margin GST 4,545 $50,000 improvements per lot 165,990

140-02-034 10-01-10 Stage 34 Margin GST 4,545 $50,000 improvements per lot 169,142

140-02-035 10-01-10 Stage 35 Margin GST 4,545 $50,000 improvements per lot 172,325

TBA 10-01-10 GHS10 Margin GST 4,545 $50,000 improvements per lot 58,172

TBA 10-01-10 GHS11 Margin GST 4,545 $50,000 improvements per lot 82,036

TBA 10-01-10 GHS12 Margin GST 4,545 $50,000 improvements per lot 347,643

140-03-036 10-01-10 Stage 36 Margin GST 4,545 $50,000 improvements per lot 237,495

140-03-037 10-01-10 Stage 37 Margin GST 4,545 $50,000 improvements per lot 244,030

140-03-038 10-01-10 Stage 38 Margin GST 4,545 $50,000 improvements per lot 248,953

140-03-039 10-01-10 Stage 39 Margin GST 4,545 $50,000 improvements per lot 252,866

140-03-040 10-01-10 Stage 40 Margin GST 4,545 $50,000 improvements per lot 255,936

140-03-041 10-01-10 Stage 41 Margin GST 4,545 $50,000 improvements per lot 259,151

140-03-042 10-01-10 Stage 42 Margin GST 4,545 $50,000 improvements per lot 262,133

140-03-043 10-01-10 Stage 43 Margin GST 4,545 $50,000 improvements per lot 264,765

140-03-044 10-01-10 Stage 44 Margin GST 4,545 $50,000 improvements per lot 267,339

140-03-045 10-01-10 Stage 45 Margin GST 4,545 $50,000 improvements per lot 270,022

140-03-046 10-01-10 Stage 46 Margin GST 4,545 $50,000 improvements per lot 272,732

140-03-047 10-01-10 Stage 47 Margin GST 4,545 $50,000 improvements per lot 275,556

140-04-048 10-01-10 Stage 48 Margin GST - WAPC Land 4,545 $50,000 improvements per lot 278,322

140-04-049 10-01-10 Stage 49 Margin GST - WAPC Land 4,545 $50,000 improvements per lot 280,940

140-04-050 10-01-10 Stage 50 Margin GST - WAPC Land 4,545 $50,000 improvements per lot 283,849

140-04-051 10-01-10 Stage 51 Margin GST - WAPC Land 4,545 $50,000 improvements per lot 304,689

140-70-001 10-01-12 Sales Office GST 43,636

140-70-005 10-01-12 Catalina Beach Sales Office Land & Building GST Assumed full GST 84,331

140-70-037 10-01-12 Catalina Grove Sales Office Land & Building GST Assumed full GST 83,280

140-70-006 10-01-12 Charity Home Margin GST Assumed full GST 64,318

140-70-003 10-01-12 Charity Home 2019 GST Assumed full GST -

140-70-007 10-01-12 GHS R60 Stage 1 Margin GST Complete 109,091

140-70-004 10-01-12 GHS R60 Stage 4 Margin GST Complete 15,967

140-70-008 10-01-12 Stage 11 Local Centre GST Complete 26,791

140-70-021 10-01-12 GHS Stage 17B - Lot 341 GST Assumed full GST 55 DUE's 157,295

140-70-023 10-01-12 GHS Stage 18B - Lot 995 GST Assumed full GST -

140-70-024 10-01-12 GHS Stage 18B - Lot 996 GST Assumed full GST -

140-70-037 10-01-12 Stage 18C Demonstration Lot 1 (Land & Building) GST Assumed full GST 73,092

140-70-030 10-01-12 GHS - School Site 1 GST Assumed full GST 18 DUE's 170,332

140-70-031 10-01-12 GHS - School Site 2 GST Assumed full GST 4 DUE's 34,194

140-70-026 10-01-12 GHS Stage 25 - Lot 2137 GST Assumed full GST 28 DUE's 168,902

140-70-028 10-01-12 GHS Stage 25 - Lot 2179 GST Assumed full GST 12 DUE's 62,009

140-70-027 10-01-12 GHS Stage 28 - Lot 2138 GST Assumed full GST 23 DUE's 132,830

140-70-029 10-01-12 GHS Stage 28 (formerly GHS 9) GST Assumed full GST 10 DUE's 66,612

140-70-014 10-01-12 GHS 1 Catalina Grove GST Assumed full GST 173 DUE's 374,230

140-70-015 10-01-12 GHS 2 Catalina Grove GST Assumed full GST 23 DUE's 51,150

140-70-016 10-01-12 GHS 3 Catalina Grove GST Assumed full GST 27 DUE's 61,391

140-70-017 10-01-12 GHS 4 Catalina Grove GST Assumed full GST 49 DUE's 108,514

140-70-018 10-01-12 GHS 5 Catalina Grove GST Assumed full GST 16 DUE's 37,578

140-70-019 10-01-12 GHS 6 Catalina Grove GST Assumed full GST 16 DUE's 38,337

140-70-032 10-01-12 GHS 7 Catalina Grove GST Assumed full GST 18 DUE's 41,949

140-70-033 10-01-12 GHS 8 Catalina Grove GST Assumed full GST 46 DUE's 107,554

140-70-034 10-01-12 GHS 9 Catalina Grove GST Assumed full GST 38 DUE's 89,775

140-70-035 10-01-12 GHS 10 Catalina Grove GST Assumed full GST 52 DUE's 124,260

140-70-036 10-01-12 GHS 11 Catalina Grove GST Assumed full GST 36 DUE's 196,743

140-70-009 10-01-12 Catalina Grove Retail Site GST Assumed full GST 745,210

140-99-999 30-01-01 Selling Commission 2.10% 14,951,025

140-99-999 30-01-08 Project Management 2.25% 16,018,955

140-99-999 30-01-10 Selling Commission Special Sites 2.10% 774,485

140-99-999 30-01-13 Project Management Special Sites 2.25% 829,806

140-99-999 30-01-02 Settlement Fees $800 /Lot 1,629,666

140-99-999 80-04-09 Display builder rebates 1,712,477

140-99-999 80-04-04 Construction Rebates & Campaign Incentives $10,000 /Lot Lots sold FY19/20/21, timed with assumed 6 mth settlement 1,252,546

140-99-999 80-04-15 Construction Recycling rebate $300 /Lot 10 Mths 742,751

140-99-999 80-04-05 Fencing Package $3,500 /Lot Offset 12mth 12 Mths 9,317,669

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - 289,576 - - -

- - - - 304,718 - - -

- - - - 79,735 172,427 - -

- - - - - 291,506 - -

- - - - - 376,214 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

149,328 - - - - - - -

108,272 54,652 - - - - - -

- 165,990 - - - - - -

- 44,793 124,348 - - - - -

- - 149,160 23,164 - - - -

- - - 58,172 - - - -

- - - 82,036 - - - -

- - - 118,455 229,188 - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

52,933 - - - - - - -

255,936 - - - - - - -

259,151 - - - - - - -

65,288 196,845 - - - - - -

- 264,765 - - - - - -

- 267,339 - - - - - -

- 72,880 197,142 - - - - -

- - 272,732 - - - - -

- - 275,556 - - - - -

- - 69,320 209,002 - - - -

- - - 280,940 - - - -

- - - 283,849 - - - -

- - - 77,381 227,308 - - -

- - - - - - - -

- - - - - - - -

- - - - - 83,280 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

61,391 - - - - - - -

- 108,514 - - - - - -

- 37,578 - - - - - -

- - 38,337 - - - - -

- - - 41,949 - - - -

- - - 107,554 - - - -

- - - - 89,775 - - -

- - - - - 124,260 - -

- - - - - 196,743 - -

- - - - - - - -

969,179 1,136,231 1,160,262 1,145,784 1,405,197 1,014,089 - -

1,038,406 1,217,390 1,243,138 1,227,626 1,505,569 1,086,524 - -

14,181 33,747 8,856 34,535 20,738 93,389 - -

15,194 36,158 9,488 37,002 22,219 100,060 - -

133,600 156,000 153,600 156,000 150,400 110,400 - -

- - - - - - - -

- - - - - - - -

48,300 58,139 68,021 67,261 70,787 66,256 41,070 -

594,985 754,705 913,173 940,479 988,958 996,531 747,767 -
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JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

140-99-999 80-04-06 Waterwise Landscaping Package $5,000 /Lot Offset 12mth 12 Mths 12,098,398

140-99-999 80-04-14 WELS Rebate $1,000 /Lot Offset 3mth 80% Beach & Grove stlmts 3 Mths 1,269,097

140-99-999 80-04-13 Sustainability Rebate $700 /Lot Offset 3mth 80% Beach & Grove stlmts 3 Mths 821,354

140-99-999 80-04-03 Energy Audit Rebate $300 /Lot Offset 3mth 80% Beach & Grove stlmts 3 Mths 779,005

140-99-999 80-04-11 Solar Package $2,000 /Lot Offset 12mth 12 Mths 4,749,208

 TOTAL DIRECT SELLING COSTS 82,578,942

 GROSS INCOME 667,217,690

 LAND

140-98-999 05-01-01 Land -

140-98-999 05-02-01 Land Stamp Duty & Legals 1 Lots -

140-98-999 05-02-03 Land Tax and Rates at Settlement 1 Lots -

140-98-999 05-02-02 Land Due Diligence 1 Lots -

140-98-999 05-01-01 WAPC Land Acquisition 10,206,000 11.34 Hectares 50% Dec-19 50% Dec-20 10,206,000

 TOTAL LAND 10,206,000

 CONSULTANTS

140-95-001 01-03-02 Planning refer Consultants schedule 5,695,274

140-95-001 01-03-07 Environmental refer Consultants schedule 686,289

140-95-001 01-03-18 Sustainability 36,000 PA May-19 Jun-24 62 Mths 216,201

140-95-001 01-03-05 Geotechnical 100 /Lot 252,500 126,648

140-95-001 01-03-06 Traffic Planning 50 /Lot 126,250 99,457

140-95-001 01-03-03 General Surveying 30,000 PA Mar-19 Feb-28 108 Mths 437,272

140-95-001 01-03-04 Engineering Consultants 926,000 EPR Study Mar-19 Feb-28 108 Mths 1,152,740

140-95-001 01-03-13 Architect 150,000 Mar-19 Feb-28 108 Mths 156,999

140-95-001 01-03-15 Fire 10,000 30,150

140-95-001 01-03-24 Arborist & Tree Mapping 7,500 ev. 2 yrs 52,306

140-95-001 01-03-23 Acoustic & Noise Consultants 10,000 May-19 Apr-20 12 Mths 20,000

140-95-001 01-03-11 Miscellaneous Consultants 50,000 PA Mar-19 Feb-28 108 Mths 477,440

140-95-001 01-03-17 Hydrology 45,000 PA Mar-19 Feb-28 108 Mths 540,015

 TOTAL CONSULTANTS 9,690,793

INFRASTRUCTURE INFRASTRUCTURE

 INFRASTRUCTURE COSTS AMOUNT START FINISH DURATION

140-95-006 01-01-05 Marmion Avenue Green Link Intersection Complete 450,680

140-95-006 01-03-04 Marmion Avenue Green Link Intersection Engineering Complete 48,750

140-95-015 01-01-05 Marmion Avenue Green Link Intersection Balance Complete 3,041,955

140-95-015 01-03-04 Marmion Avenue Green Link Intersection Balance Engineering Complete 151,585

140-95-008 01-01-06 Neerabup Road Key Largo Intersection Complete 974,127

140-95-008 01-03-04 Neerabup Road Key Largo Intersection Engineering Complete 54,024

140-95-009 01-01-06 Neerabup Rd Maroochydore Way Intersection Complete 1,480,279

140-95-009 01-03-04 Neerabup Rd Maroochydore Way Intersection Engineering Complete 97,321

140-95-026 01-01-08 Catalina Beach North/South Dual Use Path 1,000,000 Dec-19 Dec-19 1 Mths 1,000,000

140-95-026 01-03-04 Catalina Beach North/South Dual Use Path Engineering 65,000 Dec-19 Dec-19 1 Mths 65,000

140-95-010 01-01-08 Connolly Drive Green Link Intersection 1,675,000 $350k FY20 Jan-23 Jun-23 6 Mths 2,086,036

140-95-010 01-03-04 Connolly Drive Green Link Intersection Engineering 110,075 Oct-22 Mar-23 6 Mths 133,152

140-95-025 01-01-08 Raise existing bore on Connolly Drive 2,004 May-19 May-19 1 Mths 2,004

140-95-011 01-01-08 Neerabup Road Green Link Underpass part 1 2,400,000 May-19 Aug-19 4 Mths 2,400,000

140-95-016 01-01-08 Additional allowance to scheme underpass 400,000 Jul-21 Jan-22 7 Mths 402,676

140-96-012 01-01-08 Waste Water Pump Station (West) 1,723,532 Mar-19 May-19 3 Mths 1,723,532

140-96-012 01-03-04 Waste Water Pump Station (West) Engineering 111,518 Mar-19 May-19 3 Mths 129,588

140-95-021 01-01-08 Portofino Pmde Extension 780,000 Apr-20 Sep-20 6 Mths 780,000

140-95-021 01-03-04 Portofino Pmde Extension Engineering 50,700 Jul-19 Jun-20 12 Mths 50,700

140-95-022 01-02-04 Housing Authority Scheme Contribution Complete 162,919

140-95-019 01-01-08 Foreshore Access Road 1,288,000 Apr-20 Sep-20 6 Mths 1,288,000

140-95-019 01-03-04 Foreshore Access Road Engineering 83,720 Jul-19 Jun-20 12 Mths 83,720

140-95-027 01-01-08 Catalina Beach LED Lighting 300,000 Jul-21 Dec-21 6 Mths 301,755

140-95-027 01-03-04 Catalina Beach LED Lighting Engineering 19,500 Apr-21 Sep-21 6 Mths 19,533

140-96-017 01-01-08 Waste Water Pump Station (East) 2,000,000 Feb-25 Aug-25 7 Mths 2,162,837

140-96-017 01-03-04 Waste Water Pump Station (East) Engineering 159,000 Aug-23 Jan-25 18 Mths 167,538

140-95-014 01-01-08 Extension of services Stg 5-Connolly Drive Complete 1,518,761

140-95-014 01-03-04 Extension of services Stg 5-Connolly Drive Engineering Complete 100,778

140-95-020 01-01-08 UXO - Search Catalina Beach Phase 2 Complete 14,500

140-95-020 01-03-04 UXO - Search Catalina Beach Phase 2 Engineering Complete 1,625

140-95-017 01-01-08 Rubbish removal - General Allowance 76,104 Mar-19 Feb-21 24 Mths 93,074

140-95-013 01-01-08 EPBC Offset - foraging & nesting Complete 490,000

INFRASTRUCTURE TOTAL INFRASTRUCTURE COSTS 12,244,153 21,476,448

INFRASTRUCTURE INFRASTRUCTURE REFUNDS

140-96-101 01-02-05 Neerabup Road Green Link Underpass Credit Complete (432,548)

140-96-112 01-02-05 Waste Water Pump Station (West) Refund (1,253,120) Dec-19 Dec-19 1 Mths (1,253,120)

140-96-117 01-02-05 Waste Water Pump Station (East) Refund (2,330,375) Aug-26 Aug-26 1 Mths (2,330,375)

140-96-103 01-02-05 School Site Carpark reimbursement (150,000) Jan-23 Jan-23 1 Mths (150,000)

140-96-121 01-02-05 Primary School Earthworks Reimbursement (1,100,000) Aug-23 Aug-23 1 Mths (1,100,000)

140-96-102 01-02-05 Primary School Site Services Reimbursement (300,000) Oct-23 Oct-23 1 Mths (300,000)

 TOTAL INFRASTRUCTURE REFUNDS (5,133,495) (5,566,043)

 TOTAL INFRASTRUCTURE 7,110,657 180 15,910,404

 SPECIAL SITE AND OTHER DEVELOPMENT COSTS

140-70-010 01-01-19 Removal of temp sales office from site Complete 8,636

140-97-004 01-01-19 Temp Sales office services Complete 3,812

140-97-001 04-01-19 Special Sites: Sales Office Construction Complete 512,396

140-97-002 04-01-19 Special Sites: Sales Office Retrofit & Maintenance 30,000 Central sales office retrofit May-19 Jul-19 3 Mths 30,000

140-97-001 75-01-01 Special Sites: Sales Office Furniture & Fitout Complete 61,586

140-97-003 04-01-19 Sales office carparks 98,087 Complete 98,087

140-99-999 40-70-07 Sales office carparks makegood 171,913 100 bays May-19 Jul-19 3 Mths 171,913

140-97-005 04-01-19 Special Sites: Sales Office Construction Western 650,000 Mar-19 Oct-19 8 Mths 650,000

140-97-005 75-01-01 Special Sites: Sales Office Furniture & Fitout Western 100,000 See 'Mktg_CD' tab for calc 200,000

140-97-006 04-01-19 Sales office carparks Western 114,000 100 bays Mar-19 Apr-19 2 Mths 234,478

140-97-037 04-01-19 Special Sites: Sales Office Construction Grove 500,000 Oct-23 Sep-24 12 Mths 528,695

140-97-037 75-01-01 Special Sites: Sales Office Furniture & Fitout Grove 100,000 Oct-24 Dec-24 3 Mths 107,066

140-97-038 04-01-19 Sales office carparks Grove 240,000 100 bays Oct-24 Nov-24 2 Mths 256,745

140-70-037 04-01-19 Stage 18C Demonstration Lot 1 (Building) 750,000 Nov-20 Jul-21 9 Mths 750,139

140-97-007 75-01-09 Security Cameras 34,560 May-19 Apr-20 12 Mths 34,560

140-70-007 01-01-19 Lot 1 Group Housing Site Construction costs Complete 172,782

140-70-030 01-01-19 GHS School Site 1 Construction 789,111 7,189 m² Jan-23 Jun-23 6 Mths 817,879

140-70-031 01-01-19 GHS School Site 2 Construction 157,625 1,436 m² Apr-23 Sep-23 6 Mths 164,189

140-70-014 01-01-19 GHS 1 Catalina Grove Construction 12,500 m² Aug-25 Jan-26 6 Mths -

140-70-015 01-01-19 GHS 2 Catalina Grove Construction 1,700 m² Nov-25 Apr-26 6 Mths -

140-70-016 01-01-19 GHS 3 Catalina Grove Construction 2,000 m² Nov-26 Apr-27 6 Mths -

140-70-017 01-01-19 GHS 4 Catalina Grove Construction 3,500 m² May-27 Oct-27 6 Mths -

140-70-018 01-01-19 GHS 5 Catalina Grove Construction 1,200 m² Nov-27 Apr-28 6 Mths -

140-70-019 01-01-19 GHS 6 Catalina Grove Construction 1,200 m² Nov-28 Apr-29 6 Mths -

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

760,240 945,957 1,121,977 1,132,713 1,167,607 1,153,706 849,142 -

148,347 171,466 176,721 184,086 116,789 1,957 - -

103,843 120,026 123,704 128,860 81,752 1,370 - -

103,843 120,026 123,704 128,860 81,752 1,370 - -

304,096 378,383 448,791 453,085 467,043 461,482 339,657 -

5,186,514 6,341,584 6,678,033 6,918,795 7,299,111 6,331,566 1,977,635 -

41,640,184 49,371,661 48,994,263 49,286,881 60,602,578 46,405,519 (1,977,635) -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

309,723 327,513 333,252 340,868 172,513 163,958 - -

- - - - - - - -

- - - - - - - -

19,272 20,592 3,745 - - - - -

- - - - - - - -

33,514 22,717 - - - - - -

114,940 77,912 - - - - - -

16,620 11,266 - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

55,856 37,862 - - - - - -

50,271 34,076 - - - - - -

600,195 531,940 336,997 340,868 172,513 163,958 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

(2,330,375) - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

(2,330,375) - - - - - - -

(2,330,375) - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

140-70-032 01-01-19 GHS 7 Catalina Grove Construction 1,300 m² May-29 Oct-29 6 Mths -

140-70-033 01-01-19 GHS 8 Catalina Grove Construction 3,300 m² Nov-29 Apr-30 6 Mths -

140-70-034 01-01-19 GHS 9 Catalina Grove Construction 2,700 m² Nov-30 Apr-31 6 Mths -

140-70-035 01-01-19 GHS 10 Catalina Grove Construction 3,700 m² May-31 Oct-31 6 Mths -

140-70-036 01-01-19 GHS 11 Catalina Grove Construction 5,800 m² Nov-31 Apr-32 6 Mths -

140-70-009 01-01-19 Catalina Grove Retail Site Construction -

140-70-020 01-01-19 Catalina Grove Retirement Village Construction Removed -

 TOTAL SPECIAL SITE AND OTHER DEVELOPMENT COSTS 4,802,964

 LOT PRODUCTION AMOUNT START FINISH DURATION

140-01-000 01-01-02 Main 01 Bulk Earthworks stgs 1-4,6 Complete 2,122,407

140-01-000 01-03-03 Main 01 Survey / Titles Complete 24,940

140-01-000 01-03-04 Main 01 Engineering Consultants Complete 132,887

140-61-005 01-01-02 Main 01 Bulk Earthworks Stgs 5 & 7 Complete 2,368,798

140-61-005 01-03-04 Main 01 Engineering Consultants Stgs 5 & 7 Complete 121,827

140-61-008 01-01-02 Main 01 Bulk Earthworks Stg 8 Complete 1,265,418

140-61-008 01-03-04 Main 01 Engineering Consultants Stg 8 Complete 63,366

140-61-009 01-01-02 Main 01 Bulk Earthworks Stgs 9-11 Cell B Complete 4,066,094

140-61-009 01-03-04 Main 01 Engineering Consultants Stgs 9-11 Cell B Complete 99,325

140-61-012 01-01-02 Main 01 Bulk Earthworks Stgs 12 & 13 Cell B Complete 1,139,937

140-61-012 01-03-04 Main 01 Engineering Consultants Stgs 12 & 13 Cell B Complete 108,025

140-61-014 01-01-02 Main 01 Bulk Earthworks Stgs 14-18 Cell B Complete 1,738,744

140-61-014 01-03-04 Main 01 Engineering Consultants Stgs 14-18 Cell B Complete 250,660

140-95-023 01-01-02 Main 01 Bulk Earthworks Stg 19-23 Primary School & GHS 2,085,000 Aug-22 Nov-22 4 Mths 2,139,522

140-61-020 01-01-02 Main 01 Bulk Earthworks Stg 19-23 4,548,900 198 Lots Nov-28 Aug-29 10 Mths 5,315,359

140-61-020 01-03-03 Main 01 Survey / Titles Stgs 19-23 20,000 Mar-28 Dec-28 10 Mths 23,061

140-61-020 01-03-04 Main 01 Engineering Consultants Stgs 19-23 Cell 149,490 755 /Lot May-28 Feb-29 10 Mths 168,688

140-62-025 01-01-02 Catalina Beach Bulk Earthworks Stgs 25-28 3,603,086 19,689 /Lot 3,603,087

140-62-025 01-03-03 Catalina Beach Survey / Titles Stgs 25-28 20,000 183 Lots Mar-19 Apr-19 2 Mths 20,000

140-62-025 01-03-04 Catalina Beach Engineering Consultants Stgs 25-28 Complete 172,859

140-62-029 01-01-02 Catalina Beach Bulk Earthworks Stgs 29-31 1,310,005 12,130 /Lot Jan-22 Jun-22 6 Mths 1,330,900

140-62-029 01-03-03 Catalina Beach Survey / Titles Stgs 29-31 20,000 108 Lots May-21 Oct-21 6 Mths 20,056

140-62-029 01-03-04 Catalina Beach Engineering Consultants Stgs 29-31 81,540 755 /Lot Jul-21 Dec-21 6 Mths 82,017

140-62-032 01-01-02 Catalina Beach Bulk Earthworks Stgs 32-35 2,450,195 20,418 /Lot Mar-25 Aug-25 6 Mths 2,651,889

140-62-032 01-03-03 Catalina Beach Survey / Titles Stgs 32-35 20,000 120 Lots Jul-24 Dec-24 6 Mths 21,360

140-62-032 01-03-04 Catalina Beach Engineering Consultants Stgs 32-35 90,600 755 /Lot Sep-24 Feb-25 6 Mths 97,083

140-63-036 01-01-02 Catalina Grove Bulk Earthworks Stgs 36-40 2,965,759 12,357 /Lot May-22 Dec-22 8 Mths 3,038,265

140-63-036 01-03-03 Catalina Grove Survey / Titles Stgs 36-40 20,000 240 Lots Sep-21 Apr-22 8 Mths 20,218

140-63-036 01-03-04 Catalina Grove Engineering Consultants Stgs 36-40 112,500 469 /Lot Nov-21 Oct-22 12 Mths 114,486

140-63-040 01-01-02 Catalina Grove Bulk Earthworks Stgs 41-44 2,372,607 12,357 /Lot Feb-25 Jul-25 6 Mths 2,563,642

140-63-040 01-03-03 Catalina Grove Survey / Titles Stgs 41-44 20,000 192 Lots Jun-24 Nov-24 6 Mths 21,324

140-63-040 01-03-04 Catalina Grove Engineering Consultants Stgs 41-44 150,720 785 /Lot Feb-24 Jul-24 6 Mths 159,633

140-63-045 01-01-02 Catalina Grove Bulk Earthworks Stgs 45-47 1,779,455 12,357 /Lot Jul-26 Dec-26 6 Mths 1,977,941

140-63-045 01-03-03 Catalina Grove Survey / Titles Stgs 45-47 20,000 144 Lots Nov-25 Apr-26 6 Mths 21,937

140-63-045 01-03-04 Catalina Grove Engineering Consultants Stgs 45-47 113,040 785 /Lot Jul-25 Dec-25 6 Mths 123,163

140-64-048 01-01-02 WAPC Land Bulk Earthworks Stgs 48-51 2,409,679 12,357 /Lot Aug-27 Jan-28 6 Mths 2,737,079

140-64-048 01-03-03 WAPC Land Survey / Titles Stgs 48-51 20,000 195 Lots Dec-26 May-27 6 Mths 22,417

140-64-048 01-03-04 WAPC Land Engineering Consultants Stgs 48-51 153,075 785 /Lot Aug-26 Jan-27 6 Mths 170,433

LOT PRODUCTION BULK EARTHWORKS TOTAL 24,535,651 40,118,847

140-01-001 01-01-01 Stage 01 Civils Complete 2,785,128

140-01-001 01-01-08 Stage 01 Underground Power Complete 419,465

140-01-001 01-01-14 Stage 01 Third Pipe Complete -

140-01-001 01-01-11 Stage 01 FTTH Complete 3,940

140-01-001 01-02-01 Stage 01 Headworks Complete 135,481

140-01-001 01-02-03 Stage 01 Local Auth Sprvision & WC plng Complete 22,720

140-01-001 01-02-07 Stage 01 Local Auth Scheme Costs 11,736 335 /Lot Oct-24 Oct-24 1 Mths 12,545

140-01-001 01-03-03 Stage 01 Survey / Titles Complete 57,604

140-01-001 01-03-04 Stage 01 Engineering Consultants Complete 157,313

LOT PRODUCTION STAGE 01 TOTAL 11,736 335 102,691 35 Lots 3,594,194

140-01-002 01-01-01 Stage 02 Civils Complete 2,060,894

140-01-002 01-01-08 Stage 02 Underground Power Complete 539,490

140-01-002 01-01-14 Stage 02 Third Pipe Complete -

140-01-002 01-01-11 Stage 02 FTTH Complete 90,903

140-01-002 01-02-01 Stage 02 Headworks Complete 215,092

140-01-002 01-02-03 Stage 02 Local Auth Sprvision & WC plng Complete 41,852

140-01-002 01-02-07 Stage 02 Local Auth Scheme Costs 12,407 335 /Lot Oct-24 Oct-24 1 Mths 13,261

140-01-002 01-02-09 Stage 02 Western Power Fees Complete (46,652)

140-01-002 01-03-03 Stage 02 Survey / Titles Complete 34,366

140-01-002 01-03-04 Stage 02 Engineering Consultants Complete 132,205

LOT PRODUCTION STAGE 02 TOTAL 12,407 335 83,281 37 Lots 3,081,411

140-01-003 01-01-01 Stage 03 Civils Complete 1,944,190

140-01-003 01-01-08 Stage 03 Underground Power Complete 63,023

140-01-003 01-01-14 Stage 03 Third Pipe Complete -

140-01-003 01-01-11 Stage 03 FTTH Complete 3,720

140-01-003 01-02-01 Stage 03 Headworks Complete 237,710

140-01-003 01-02-03 Stage 03 Local Auth Sprvision & WC plng Complete 46,445

140-01-003 01-02-07 Stage 03 Local Auth Scheme Costs 14,419 335 /Lot Oct-24 Oct-24 1 Mths 15,412

140-01-003 01-03-03 Stage 03 Survey / Titles Complete 33,694

140-01-003 01-03-04 Stage 03 Engineering Consultants Complete 153,954

LOT PRODUCTION STAGE 03 TOTAL 14,419 335 58,096 43 Lots 2,498,147

140-01-004 01-01-01 Stage 04 Civils Complete 2,292,288

140-01-004 01-01-08 Stage 04 Underground Power Complete -

140-01-004 01-01-14 Stage 04 Third Pipe Complete 2,933

140-01-004 01-01-11 Stage 04 FTTH Complete 3,520

140-01-004 01-02-01 Stage 04 Headworks Complete -

140-01-004 01-02-03 Stage 04 Local Auth Sprvision & WC plng Complete 284,471

140-01-004 01-02-07 Stage 04 Local Auth Scheme Costs 15,760 335 /Lot Oct-24 Oct-24 1 Mths 16,846

140-01-004 01-03-03 Stage 04 Survey / Titles Complete 54,521

140-01-004 01-03-04 Stage 04 Engineering Consultants Complete 165,462

LOT PRODUCTION STAGE 04 TOTAL 15,760 335 60,001 47 Lots 2,820,040

140-01-06A 01-01-01 Stage 6A Civils Complete 295,065

140-01-06A 01-01-08 Stage 6A Underground Power Complete -

140-01-06A 01-01-14 Stage 6A Third Pipe Complete -

140-01-06A 01-01-11 Stage 6A FTTH Complete 2,400

140-01-06A 01-02-01 Stage 6A Headworks Complete 47,151

140-01-06A 01-02-03 Stage 6A Local Auth Sprvision & WC plng Complete 3,056

140-01-06A 01-02-07 Stage 6A Local Auth Scheme Costs 2,683 335 /Lot Oct-24 Oct-24 1 Mths 2,867

140-01-06A 01-03-03 Stage 6A Survey / Titles Complete 4,621

140-01-06A 01-03-04 Stage 6A Engineering Consultants Complete 34,412

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - 4,245,194 1,070,165 - - - -

- 9,178 13,882 - - - - -

- 28,127 113,449 - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

1,977,941 - - - - - - -

- - - - - - - -

- - - - - - - -

- 2,737,079 - - - - - -

22,417 - - - - - - -

170,433 - - - - - - -

2,170,791 2,774,384 4,372,525 1,070,165 - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

LOT PRODUCTION STAGE 6A TOTAL 2,683 335 48,697 8 Lots 389,572

140-01-06C 01-01-01 Stage 6C Civils Complete 484,386

140-01-06C 01-02-01 Stage 6C Headworks Complete 60,796

140-01-06C 01-02-03 Stage 6C Local Auth Sprvision & WC plng Complete 29,815

140-01-06C 01-02-07 Stage 6C Local Auth Scheme Costs 3,353 335 /Lot Oct-24 Oct-24 1 Mths 3,584

140-01-06C 01-03-03 Stage 6C Survey / Titles Complete 10,765

140-01-06C 01-03-04 Stage 6C Engineering Consultants Complete 41,250

LOT PRODUCTION STAGE 6C TOTAL 3,353 335 63,060 10 Lots 630,596

140-01-06B 01-01-01 Stage 6B Civils Complete 708,104

140-01-06B 01-02-01 Stage 6B Headworks Complete 143,643

140-01-06B 01-02-03 Stage 6B Local Auth Sprvision & WC plng Complete 5,352

140-01-06B 01-02-07 Stage 6B Local Auth Scheme Costs 8,048 335 /Lot Oct-24 Oct-24 1 Mths 8,602

140-01-06B 01-02-09 Stage 6B Western Power Fees Complete 53,422

140-01-06B 01-03-03 Stage 6B Survey / Titles Complete 21,025

140-01-06B 01-03-04 Stage 6B Engineering Consultants Complete 100,625

LOT PRODUCTION STAGE 6B TOTAL 8,048 322 41,631 25 Lots 1,040,773

140-01-005 01-01-01 Stage 05 Civils Complete 2,796,102

140-01-005 01-01-08 Stage 05 Underground Power Complete -

140-01-005 01-01-11 Stage 05 FTTH Complete -

140-01-005 01-02-01 Stage 05 Headworks Complete 337,806

140-01-005 01-02-03 Stage 05 Local Auth Sprvision & WC plng Complete 54,276

140-01-005 01-02-07 Stage 05 Local Auth Scheme Costs 21,125 335 /Lot Oct-24 Oct-24 1 Mths 22,580

140-01-005 01-03-03 Stage 05 Survey / Titles Complete 55,569

140-01-005 01-03-04 Stage 05 Engineering Consultants Complete 332,802

LOT PRODUCTION STAGE 05 TOTAL 21,125 335 57,129 63 Lots 3,599,135

140-01-007 01-01-01 Stage 07 Civils Complete 2,184,857

140-01-007 01-01-08 Stage 07 Underground Power Complete 70,334

140-01-007 01-01-14 Stage 07 Third Pipe Complete 2,493

140-01-007 01-01-11 Stage 07 FTTH Complete -

140-01-007 01-02-01 Stage 07 Headworks Complete 348,434

140-01-007 01-02-03 Stage 07 Local Auth Sprvision & WC plng Complete 77,473

140-01-007 01-02-07 Stage 07 Local Auth Scheme Costs 21,125 335 /Lot Oct-24 Oct-24 1 Mths 22,580

140-01-007 01-03-03 Stage 07 Survey / Titles Complete 59,353

140-01-007 01-03-04 Stage 07 Engineering Consultants Complete 231,525

LOT PRODUCTION STAGE 07 TOTAL 21,125 335 47,572 63 Lots 2,997,049

140-01-008 01-01-01 Stage 08 Civils Complete 2,494,187

140-01-008 01-02-01 Stage 08 Headworks Complete 295,827

140-01-008 01-02-03 Stage 08 Local Auth Sprvision & WC plng Complete 19,165

140-01-008 01-02-07 Stage 08 Local Auth Scheme Costs 17,772 335 /Lot Oct-24 Oct-24 1 Mths 18,996

140-01-008 01-03-03 Stage 08 Survey / Titles Complete 56,330

140-01-008 01-03-04 Stage 08 Engineering Consultants Complete 194,775

LOT PRODUCTION STAGE 08 TOTAL 17,772 335 58,100 53 Lots 3,079,280

140-01-009 01-01-01 Stage 09 Civils Complete 2,418,198

140-01-009 01-02-01 Stage 09 Headworks Complete 287,395

140-01-009 01-02-03 Stage 09 Local Auth Sprvision & WC plng Complete 112,197

140-01-009 01-02-07 Stage 09 Local Auth Scheme Costs 17,101 335 /Lot Oct-24 Oct-24 1 Mths 18,279

140-01-009 01-02-09 Stage 09 Western Power Fees Complete 7,212

140-01-009 01-03-03 Stage 09 Survey / Titles Complete 49,423

140-01-009 01-03-04 Stage 09 Engineering Consultants Complete 187,425

LOT PRODUCTION STAGE 09 TOTAL 17,101 335 60,395 51 Lots 3,080,129

140-01-010 01-01-01 Stage 10 Civils Complete 1,229,760

140-01-010 01-02-01 Stage 10 Headworks Complete 168,052

140-01-010 01-02-03 Stage 10 Local Auth Sprvision & WC plng Complete 13,874

140-01-010 01-02-07 Stage 10 Local Auth Scheme Costs 10,060 335 /Lot Oct-24 Oct-24 1 Mths 10,753

140-01-010 01-02-09 Stage 10 Western Power Fees Complete -

140-01-010 01-03-03 Stage 10 Survey / Titles Complete 31,105

140-01-010 01-03-04 Stage 10 Engineering Consultants Complete 110,250

LOT PRODUCTION STAGE 10 TOTAL 10,060 335 52,126 30 Lots 1,563,793

140-01-011 01-01-01 Stage 11 Civils Complete 2,778,422

140-01-011 01-01-14 Stage 11 Third Pipe Complete -

140-01-011 01-02-01 Stage 11 Headworks Complete 376,003

140-01-011 01-02-03 Stage 11 Local Auth Sprvision & WC plng Complete 19,076

140-01-011 01-02-07 Stage 11 Local Auth Scheme Costs 21,461 335 /Lot Oct-24 Oct-24 1 Mths 22,939

140-01-011 01-02-09 Stage 11 Western Power Fees Complete 46,505

140-01-011 01-03-03 Stage 11 Survey / Titles Complete 60,802

140-01-011 01-03-04 Stage 11 Engineering Consultants Complete 276,174

LOT PRODUCTION STAGE 11 TOTAL 21,461 325 66 Lots 3,579,921

140-01-012 01-01-01 Stage 12 Civils Complete 2,077,002

140-01-012 01-01-14 Stage 12 Third Pipe Complete -

140-01-012 01-02-01 Stage 12 Headworks Complete 278,224

140-01-012 01-02-03 Stage 12 Local Auth Sprvision & WC plng Complete 19,124

140-01-012 01-02-07 Stage 12 Local Auth Scheme Costs 16,431 335 /Lot Oct-24 Oct-24 1 Mths 17,562

140-01-012 01-02-09 Stage 12 Western Power Fees Complete (39,144)

140-01-012 01-03-03 Stage 12 Survey / Titles Complete 48,085

140-01-012 01-03-04 Stage 12 Engineering Consultants Complete 199,683

LOT PRODUCTION STAGE 12 TOTAL 16,431 335 53,072 49 Lots 2,600,537

140-01-13A 01-01-01 Stage 13A Civils Complete 1,932,316

140-01-13A 01-01-08 Stage 13A Underground Power Complete -

140-01-13A 01-02-01 Stage 13A Headworks Complete 206,473

140-01-13A 01-02-03 Stage 13A Local Auth Sprvision & WC plng Complete 12,164

140-01-13A 01-02-07 Stage 13A Local Auth Scheme Costs 12,407 335 /Lot Oct-24 Oct-24 1 Mths 13,261

140-01-13A 01-02-09 Stage 13A Western Power Fees Complete 46,116

140-01-13A 01-03-03 Stage 13A Survey / Titles 33,036 893 /Lot Mar-19 Apr-19 2 Mths 33,036

140-01-13A 01-03-04 Stage 13A Engineering Consultants Complete 151,714

LOT PRODUCTION STAGE 13A TOTAL 45,443 1,228 64,732 37 Lots 2,395,080

140-01-13B 01-01-01 Stage 13B Civils Complete 2,115,792

140-01-13B 01-01-08 Stage 13B Underground Power Complete -

140-01-13B 01-02-01 Stage 13B Headworks Complete 249,828

140-01-13B 01-02-03 Stage 13B Local Auth Sprvision & WC plng Complete 11,016

140-01-13B 01-02-07 Stage 13B Local Auth Scheme Costs 15,089 335 /Lot Oct-24 Oct-24 1 Mths 16,129

140-01-13B 01-02-09 Stage 13B Western Power Fees Complete (65,410)

140-01-13B 01-03-03 Stage 13B Survey / Titles 49,391 1,098 /Lot Mar-19 Mar-19 1 Mths 49,391

140-01-13B 01-03-04 Stage 13B Engineering Consultants Complete 182,227

LOT PRODUCTION STAGE 13B TOTAL 64,480 1,433 56,866 45 Lots 2,558,973

140-01-014 01-01-01 Stage 14A Civils Complete 2,221,820

140-01-014 01-01-08 Stage 14A Underground Power Complete -

140-01-014 01-02-01 Stage 14A Headworks Complete 350,984

140-01-014 01-02-03 Stage 14A Local Auth Sprvision & WC plng Complete 10,389

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Page 33 of 40 Catalina_Budget_Review_May19.xlsx

Appendix Page 92 



CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

140-01-014 01-02-09 Stage 14A Western Power Fees Complete 106,167

140-01-014 01-02-07 Stage 14A Local Auth Scheme Costs 21,125 335 /Lot Oct-24 Oct-24 1 Mths 22,580

140-01-014 01-03-03 Stage 14A Survey / Titles 68,679 1,000 /Lot Mar-19 Mar-19 1 Mths 68,679

140-01-014 01-03-04 Stage 14A Engineering Consultants 275,400 3,918 /Lot Mar-19 Mar-19 1 Mths 275,400

LOT PRODUCTION STAGE 14A TOTAL 365,204 5,797 48,508 63 Lots 3,056,019

140-01-14B 01-01-01 Stage 14B Civils Complete 500,000

140-01-14B 01-01-08 Stage 14B Underground Power Complete 850

140-01-14B 01-02-01 Stage 14B Headworks Complete 51,015

140-01-14B 01-02-03 Stage 14B Local Auth Sprvision & WC plng Complete 1,691

140-01-14B 01-02-09 Stage 14B Western Power Fees Complete 58,285

140-01-14B 01-02-07 Stage 14B Local Auth Scheme Costs 3,353 335 /Lot Oct-24 Oct-24 1 Mths 3,584

140-01-14B 01-03-03 Stage 14B Survey / Titles 12,739 1,098 /Lot Mar-19 Mar-19 1 Mths 12,739

140-01-14B 01-03-04 Stage 14B Engineering Consultants Complete 5,000

LOT PRODUCTION STAGE 14B TOTAL 16,092 1,609 63,316 10 Lots 633,164

140-01-015 01-01-01 Stage 15 Civils Complete 1,999,681

140-01-015 01-01-08 Stage 15 Underground Power Complete -

140-01-015 01-02-01 Stage 15 Headworks Complete 305,351

140-01-015 01-02-03 Stage 15 Local Auth Sprvision & WC plng Complete 11,192

140-01-015 01-02-09 Stage 15 Western Power Fees Complete 41,298

140-01-015 01-02-07 Stage 15 Local Auth Scheme Costs 18,443 335 /Lot Oct-24 Oct-24 1 Mths 19,713

140-01-015 01-03-03 Stage 15 Survey / Titles 60,511 1,000 /Lot Mar-19 Apr-19 2 Mths 60,511

140-01-015 01-03-04 Stage 15 Engineering Consultants Complete 206,550

LOT PRODUCTION STAGE 15 TOTAL 78,954 1,436 48,078 55 Lots 2,644,296

140-01-16A 01-01-01 Stage 16A Civils 3,161,900 70,264 /Lot Aug-21 Jan-22 6 Mths 3,185,696

140-01-16A 01-01-08 Stage 16A Underground Power 0  /Lot Aug-21 Jan-22 6 Mths -

140-01-16A 01-02-01 Stage 16A Headworks 205,000 4,556 /Lot Nov-21 Nov-21 1 Mths 206,714

140-01-16A 01-02-03 Stage 16A Local Auth Sprvision & WC plng 18,600 413 /Lot Nov-21 Nov-21 1 Mths 18,686

140-01-16A 01-02-09 Stage 16A Western Power Fees 88,000 1,956 /Lot Nov-21 Nov-21 1 Mths 88,723

140-01-16A 01-02-07 Stage 16A Local Auth Scheme Costs 15,089 335 /Lot Oct-24 Oct-24 1 Mths 16,129

140-01-16A 01-03-03 Stage 16A Survey / Titles 56,400 1,200 /Lot Feb-21 Oct-21 9 Mths 56,505

140-01-16A 01-03-04 Stage 16A Engineering Consultants 132,600 2,947 /Lot Feb-21 Jan-22 12 Mths 133,049

LOT PRODUCTION STAGE 16A TOTAL 3,677,589 81,724 82,344 45 Lots 3,705,502

140-01-16B 01-01-01 Stage 16B Civils 873,800 32,363 /Lot Feb-23 Jul-23 6 Mths 907,165

140-01-16B 01-01-08 Stage 16B Underground Power 0  /Lot Feb-23 Jul-23 6 Mths -

140-01-16B 01-02-01 Stage 16B Headworks 130,400 4,830 /Lot May-23 May-23 1 Mths 135,491

140-01-16B 01-02-03 Stage 16B Local Auth Sprvision & WC plng 8,400 311 /Lot May-23 May-23 1 Mths 8,728

140-01-16B 01-02-09 Stage 16B Western Power Fees 56,000 2,074 /Lot May-23 May-23 1 Mths 58,186

140-01-16B 01-02-07 Stage 16B Local Auth Scheme Costs 9,054 335 /Lot Oct-24 Oct-24 1 Mths 9,677

140-01-16B 01-03-03 Stage 16B Survey / Titles 34,800 1,200 /Lot Aug-22 Apr-23 9 Mths 35,859

140-01-16B 01-03-04 Stage 16B Engineering Consultants 90,000 3,333 /Lot Aug-22 Jul-23 12 Mths 92,113

LOT PRODUCTION STAGE 16B TOTAL 1,202,454 44,535 46,193 27 Lots 1,247,221

140-01-017 01-01-01 Stage 17A Civils Complete 732,033

140-01-017 01-01-08 Stage 17A Underground Power Complete -

140-01-017 01-02-01 Stage 17A Headworks Complete 116,369

140-01-017 01-02-03 Stage 17A Local Auth Sprvision & WC plng Complete 6,839

140-01-017 01-02-09 Stage 17A Western Power Fees Complete 38,071

140-01-017 01-02-07 Stage 17A Local Auth Scheme Costs 8,383 335 /Lot Oct-24 Oct-24 1 Mths 8,960

140-01-017 01-03-03 Stage 17A Survey / Titles 30,000 1,200 /Lot Mar-19 Apr-19 2 Mths 30,000

140-01-017 01-03-04 Stage 17A Engineering Consultants Complete 85,250

LOT PRODUCTION STAGE 17A TOTAL 38,383 1,535 40,701 25 Lots 1,017,523

140-01-17B 01-01-01 Stage 17B Civils 1,642,087 65,683 /Lot Mar-19 Apr-19 2 Mths 1,642,087

140-01-17B 01-01-08 Stage 17B Underground Power Incl in civils -

140-01-17B 01-02-01 Stage 17B Headworks 175,000 7,000 /Lot May-19 May-19 1 Mths 175,000

140-01-17B 01-02-03 Stage 17B Local Auth Sprvision & WC plng 10,000 400 /Lot May-19 May-19 1 Mths 12,684

140-01-17B 01-02-09 Stage 17B Western Power Fees 7,700 308 /Lot May-19 May-19 1 Mths 7,700

140-01-17B 01-02-07 Stage 17B Local Auth Scheme Costs 12,072 335 /Lot Oct-24 Oct-24 1 Mths 12,903

140-01-17B 01-03-03 Stage 17B Survey / Titles 45,600 1,200 /Lot Mar-19 Oct-19 8 Mths 45,600

140-01-17B 01-03-04 Stage 17B Engineering Consultants 147,000 5,880 /Lot May-19 Dec-19 8 Mths 147,000

LOT PRODUCTION STAGE 17B TOTAL 2,039,459 56,652 56,749 36 Lots 2,042,974

140-01-18A 01-01-01 Stage 18A Civils Complete 871,358

140-01-18A 01-01-08 Stage 18A Underground Power Incl in civils -

140-01-18A 01-02-01 Stage 18A Headworks Complete May-19 May-19 1 Mths 161,333

140-01-18A 01-02-03 Stage 18A Local Auth Sprvision & WC plng Complete May-19 May-19 1 Mths 4,072

140-01-18A 01-02-09 Stage 18A Western Power Fees Complete May-19 May-19 1 Mths 51,132

140-01-18A 01-02-07 Stage 18A Local Auth Scheme Costs 9,724 335 /Lot Oct-24 Oct-24 1 Mths 10,394

140-01-18A 01-03-03 Stage 18A Survey / Titles 37,200 1,200 /Lot Mar-19 May-19 3 Mths 37,200

140-01-18A 01-03-04 Stage 18A Engineering Consultants Complete 94,000

LOT PRODUCTION STAGE 18A TOTAL 46,924 1,618 42,396 29 Lots 1,229,489

140-01-18B 01-01-01 Stage 18B Civils 2,411,579 83,158 /Lot May-19 Jun-19 2 Mths 2,411,579

140-01-18B 01-01-08 Stage 18B Underground Power Incl in civils -

140-01-18B 01-02-01 Stage 18B Headworks 149,000 5,138 /Lot May-19 May-19 1 Mths 149,000

140-01-18B 01-02-03 Stage 18B Local Auth Sprvision & WC plng Complete 14,252

140-01-18B 01-02-09 Stage 18B Western Power Fees Complete 107,696

140-01-18B 01-02-07 Stage 18B Local Auth Scheme Costs 10,395 335 /Lot Oct-24 Oct-24 1 Mths 11,111

140-01-18B 01-03-03 Stage 18B Survey / Titles 39,600 1,200 /Lot May-19 Jun-19 2 Mths 39,600

140-01-18B 01-03-04 Stage 18B Engineering Consultants 325,390 May-19 Jun-19 2 Mths 325,390

LOT PRODUCTION STAGE 18B TOTAL 2,935,964 94,709 98,665 31 Lots 3,058,628

140-01-18C 01-01-01 Stage 18C Civils 915,900 56,652 /Lot May-20 Oct-20 6 Mths 915,900

140-01-18C 01-01-08 Stage 18C Underground Power 0  /Lot May-20 Oct-20 6 Mths -

140-01-18C 01-02-01 Stage 18C Headworks 189,000 4,659 /Lot Aug-20 Aug-20 1 Mths 189,000

140-01-18C 01-02-03 Stage 18C Local Auth Sprvision & WC plng 11,200 403 /Lot Aug-20 Aug-20 1 Mths 11,200

140-01-18C 01-02-09 Stage 18C Western Power Fees 72,000 2,000 /Lot Aug-20 Aug-20 1 Mths 72,000

140-01-18C 01-02-07 Stage 18C Local Auth Scheme Costs 11,736 335 /Lot Oct-24 Oct-24 1 Mths 12,545

140-01-18C 01-03-03 Stage 18C Survey / Titles 44,400 1,200 /Lot Aug-19 Apr-20 9 Mths 44,400

140-01-18C 01-03-04 Stage 18C Engineering Consultants 99,000 3,342 /Lot Aug-19 Apr-20 9 Mths 99,000

LOT PRODUCTION STAGE 18C TOTAL 1,343,236 38,378 38,401 35 Lots 1,344,045

140-01-019 01-01-01 Stage 19 Civils 2,719,278 56,652 /Lot May-30 Oct-30 6 Mths 3,263,233

140-01-019 01-01-08 Stage 19 Underground Power 0  /Lot May-30 Oct-30 6 Mths -

140-01-019 01-02-01 Stage 19 Headworks 223,629 4,659 /Lot Aug-30 Aug-30 1 Mths 268,586

140-01-019 01-02-03 Stage 19 Local Auth Sprvision & WC plng 19,356 403 /Lot Aug-30 Aug-30 1 Mths 23,247

140-01-019 01-02-09 Stage 19 Western Power Fees 96,000 2,000 /Lot Aug-30 Aug-30 1 Mths 115,299

140-01-019 01-02-07 Stage 19 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582

140-01-019 01-03-03 Stage 19 Survey / Titles 60,000 1,200 /Lot Aug-29 Apr-30 9 Mths 71,109

140-01-019 01-03-04 Stage 19 Engineering Consultants 160,410 3,342 /Lot Aug-29 Apr-30 9 Mths 190,109

LOT PRODUCTION STAGE 19 TOTAL 3,343,593 69,658 83,524 48 Lots 4,009,166

140-01-020 01-01-01 Stage 20 Civils 2,832,581 56,652 /Lot Sep-30 Feb-31 6 Mths 3,421,920

140-01-020 01-01-08 Stage 20 Underground Power 0  /Lot Sep-30 Feb-31 6 Mths -

140-01-020 01-02-01 Stage 20 Headworks 232,947 4,659 /Lot Dec-30 Dec-30 1 Mths 281,647
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MAY-19

140-01-020 01-02-03 Stage 20 Local Auth Sprvision & WC plng 20,163 403 /Lot Dec-30 Dec-30 1 Mths 24,378

140-01-020 01-02-09 Stage 20 Western Power Fees 100,000 2,000 /Lot Dec-30 Dec-30 1 Mths 120,906

140-01-020 01-02-07 Stage 20 Local Auth Scheme Costs 67,625 1,352 /Lot May-30 May-30 1 Mths 80,815

140-01-020 01-03-03 Stage 20 Survey / Titles 62,400 1,200 /Lot Dec-29 Aug-30 9 Mths 74,447

140-01-020 01-03-04 Stage 20 Engineering Consultants 167,093 3,342 /Lot Dec-29 Aug-30 9 Mths 199,354

LOT PRODUCTION STAGE 20 TOTAL 3,482,809 69,656 84,069 50 Lots 4,203,466

140-01-021 01-01-01 Stage 21 Civils 2,322,717 56,652 /Lot Jan-31 Jun-31 6 Mths 2,824,727

140-01-021 01-01-08 Stage 21 Underground Power 0  /Lot Jan-31 Jun-31 6 Mths -

140-01-021 01-02-01 Stage 21 Headworks 191,017 4,659 /Lot Apr-31 Apr-31 1 Mths 232,494

140-01-021 01-02-03 Stage 21 Local Auth Sprvision & WC plng 16,533 403 /Lot Apr-31 Apr-31 1 Mths 20,123

140-01-021 01-02-09 Stage 21 Western Power Fees 82,000 2,000 /Lot Apr-31 Apr-31 1 Mths 99,805

140-01-021 01-02-07 Stage 21 Local Auth Scheme Costs 55,452 1,352 /Lot May-30 May-30 1 Mths 66,268

140-01-021 01-03-03 Stage 21 Survey / Titles 51,600 1,200 /Lot Apr-30 Dec-30 9 Mths 61,974

140-01-021 01-03-04 Stage 21 Engineering Consultants 137,017 3,342 /Lot Apr-30 Dec-30 9 Mths 164,563

LOT PRODUCTION STAGE 21 TOTAL 2,856,336 69,667 84,633 41 Lots 3,469,955

140-01-022 01-01-01 Stage 22 Civils 2,662,626 56,652 /Lot Apr-31 Sep-31 6 Mths 3,254,320

140-01-022 01-01-08 Stage 22 Underground Power 0  /Lot Apr-31 Sep-31 6 Mths -

140-01-022 01-02-01 Stage 22 Headworks 218,970 4,659 /Lot Jul-31 Jul-31 1 Mths 267,852

140-01-022 01-02-03 Stage 22 Local Auth Sprvision & WC plng 18,953 403 /Lot Jul-31 Jul-31 1 Mths 23,184

140-01-022 01-02-09 Stage 22 Western Power Fees 94,000 2,000 /Lot Jul-31 Jul-31 1 Mths 114,984

140-01-022 01-02-07 Stage 22 Local Auth Scheme Costs 63,567 1,352 /Lot May-30 May-30 1 Mths 75,966

140-01-022 01-03-03 Stage 22 Survey / Titles 58,800 1,200 /Lot Jul-30 Mar-31 9 Mths 70,975

140-01-022 01-03-04 Stage 22 Engineering Consultants 157,068 3,342 /Lot Jul-30 Mar-31 9 Mths 189,590

LOT PRODUCTION STAGE 22 TOTAL 3,273,985 69,659 85,040 47 Lots 3,996,870

140-01-023 01-01-01 Stage 23 Civils 3,399,098 56,652 /Lot Aug-31 Jan-32 6 Mths 4,182,216

140-01-023 01-01-08 Stage 23 Underground Power 0  /Lot Aug-31 Jan-32 6 Mths -

140-01-023 01-02-01 Stage 23 Headworks 279,537 4,659 /Lot Nov-31 Nov-31 1 Mths 344,224

140-01-023 01-02-03 Stage 23 Local Auth Sprvision & WC plng 24,195 403 /Lot Nov-31 Nov-31 1 Mths 29,794

140-01-023 01-02-09 Stage 23 Western Power Fees 120,000 2,000 /Lot Nov-31 Nov-31 1 Mths 147,769

140-01-023 01-02-07 Stage 23 Local Auth Scheme Costs 81,150 1,352 /Lot May-30 May-30 1 Mths 96,978

140-01-023 01-03-03 Stage 23 Survey / Titles 74,400 1,200 /Lot Nov-30 Jul-31 9 Mths 90,405

140-01-023 01-03-04 Stage 23 Engineering Consultants 200,512 3,342 /Lot Nov-30 Jul-31 9 Mths 243,647

LOT PRODUCTION STAGE 23 TOTAL 4,178,891 69,648 85,584 60 Lots 5,135,034

140-01-024 01-01-01 Stage 24 Civils 0  /Lot -

140-01-024 01-01-08 Stage 24 Underground Power 0  /Lot -

140-01-024 01-02-01 Stage 24 Headworks 0  /Lot -

140-01-024 01-02-03 Stage 24 Local Auth Sprvision & WC plng 0  /Lot -

140-01-024 01-02-09 Stage 24 Western Power Fees 0  /Lot -

140-01-024 01-02-07 Stage 24 Local Auth Scheme Costs 0 335 /Lot Oct-24 Oct-24 1 Mths -

140-01-024 01-03-03 Stage 24 Survey / Titles 0  /Lot -

140-01-024 01-03-04 Stage 24 Engineering Consultants 0  /Lot -

LOT PRODUCTION STAGE 24 TOTAL 0 #DIV/0! #DIV/0!  Lots -

140-02-025 01-01-01 Stage 25 Civils Complete 5,095,636

140-02-025 01-01-08 Stage 25 Underground Power 483,595 8,197 /Lot Mar-19 Apr-19 2 Mths 483,595

140-02-025 01-02-01 Stage 25 Headworks Complete 279,895

140-02-025 01-02-03 Stage 25 Local Auth Sprvision & WC plng Complete 48,673

140-02-025 01-02-07 Stage 25 Local Auth Scheme Costs 19,449 335 /Lot Oct-24 Oct-24 1 Mths 20,788

140-02-025 01-02-09 Stage 25 Western Power Fees Complete. CR received. (115,639)

140-02-025 01-03-03 Stage 25 Survey / Titles 79,600 1,349 /Lot May-19 Jun-19 2 Mths 79,600

140-02-025 01-03-04 Stage 25 Engineering Consultants Complete 218,391

LOT PRODUCTION STAGE 25 TOTAL 582,644 9,875 103,575 59 Lots 6,110,939

140-02-026 01-01-01 Stage 26 Civils 1,425,000 37,500 /Lot Jul-19 Oct-19 4 Mths 1,425,000

140-02-026 01-01-02 Stage 26 Earthworks 0  /Lot May-19 Aug-19 4 Mths -

140-02-026 01-01-08 Stage 26 Underground Power 0  /Lot Jul-19 Oct-19 4 Mths -

140-02-026 01-02-01 Stage 26 Headworks 177,000 4,658 /Lot Aug-19 Aug-19 1 Mths 183,682

140-02-026 01-02-03 Stage 26 Local Auth Sprvision & WC plng 5,000 132 /Lot Aug-19 Aug-19 1 Mths 5,000

140-02-026 01-02-07 Stage 26 Local Auth Scheme Costs 12,742 335 /Lot Oct-24 Oct-24 1 Mths 13,620

140-02-026 01-02-09 Stage 26 Western Power Fees 76,000 2,000 /Lot Aug-19 Aug-19 1 Mths 76,000

140-02-026 01-03-03 Stage 26 Survey / Titles 48,000 1,200 /Lot Mar-19 Sep-19 7 Mths 48,000

140-02-026 01-03-04 Stage 26 Engineering Consultants 114,500 3,013 /Lot Mar-19 Sep-19 7 Mths 114,500

LOT PRODUCTION STAGE 26 TOTAL 1,858,242 48,901 49,100 38 Lots 1,865,802

140-02-027 01-01-01 Stage 27 Civils 3,591,349 69,064 /Lot Jul-21 Dec-21 6 Mths 3,612,357

140-02-027 01-01-02 Stage 27 Earthworks 0  /Lot Jan-21 Jun-21 6 Mths -

140-02-027 01-01-08 Stage 27 Underground Power 0  /Lot Jul-21 Dec-21 6 Mths -

140-02-027 01-02-01 Stage 27 Headworks 242,300 4,660 /Lot Oct-21 Oct-21 1 Mths 243,919

140-02-027 01-02-03 Stage 27 Local Auth Sprvision & WC plng 16,800 323 /Lot Oct-21 Oct-21 1 Mths 16,912

140-02-027 01-02-07 Stage 27 Local Auth Scheme Costs 17,437 335 /Lot Oct-24 Oct-24 1 Mths 18,638

140-02-027 01-02-09 Stage 27 Western Power Fees 104,000 2,000 /Lot Oct-21 Oct-21 1 Mths 104,695

140-02-027 01-03-03 Stage 27 Survey / Titles 64,800 1,200 /Lot Oct-20 Jun-21 9 Mths 64,800

140-02-027 01-03-04 Stage 27 Engineering Consultants 156,700 3,013 /Lot Oct-20 Jun-21 9 Mths 156,700

LOT PRODUCTION STAGE 27 TOTAL 4,193,386 80,642 81,116 52 Lots 4,218,022

140-02-028 01-01-01 Stage 28 Civils 2,357,447 67,356 /Lot Sep-23 Feb-24 6 Mths 2,476,160

140-02-028 01-01-02 Stage 28 Earthworks 0  /Lot Mar-23 Aug-23 6 Mths -

140-02-028 01-01-08 Stage 28 Underground Power 0  /Lot Sep-23 Feb-24 6 Mths -

140-02-028 01-02-01 Stage 28 Headworks 167,700 4,791 /Lot Dec-23 Dec-23 1 Mths 176,291

140-02-028 01-02-03 Stage 28 Local Auth Sprvision & WC plng 13,200 377 /Lot Dec-23 Dec-23 1 Mths 13,876

140-02-028 01-02-07 Stage 28 Local Auth Scheme Costs 11,736 335 /Lot Oct-24 Oct-24 1 Mths 12,545

140-02-028 01-02-09 Stage 28 Western Power Fees 72,000 2,057 /Lot Dec-23 Dec-23 1 Mths 75,688

140-02-028 01-03-03 Stage 28 Survey / Titles 44,400 1,200 /Lot Dec-22 Aug-23 9 Mths 46,057

140-02-028 01-03-04 Stage 28 Engineering Consultants 108,500 3,100 /Lot Dec-22 Aug-23 9 Mths 112,550

LOT PRODUCTION STAGE 28 TOTAL 2,774,983 79,285 83,233 35 Lots 2,913,167

140-02-029 01-01-01 Stage 29 Civils 2,409,029 45,547 /Lot Jun-24 Nov-24 6 Mths 2,568,549

140-02-029 01-01-02 Stage 29 Earthworks 0  /Lot Dec-23 May-24 6 Mths -

140-02-029 01-01-08 Stage 29 Underground Power 0  /Lot Jun-24 Nov-24 6 Mths -

140-02-029 01-02-01 Stage 29 Headworks 222,906 4,644 /Lot Sep-24 Sep-24 1 Mths 237,863

140-02-029 01-02-03 Stage 29 Local Auth Sprvision & WC plng 14,400 300 /Lot Sep-24 Sep-24 1 Mths 15,366

140-02-029 01-02-07 Stage 29 Local Auth Scheme Costs 16,095 335 /Lot Oct-24 Oct-24 1 Mths 17,204

140-02-029 01-02-09 Stage 29 Western Power Fees 95,690 1,994 /Lot Sep-24 Sep-24 1 Mths 102,111

140-02-029 01-03-03 Stage 29 Survey / Titles 60,000 1,200 /Lot Sep-23 May-24 9 Mths 63,179

140-02-029 01-03-04 Stage 29 Engineering Consultants 153,182 3,191 /Lot Sep-23 May-24 9 Mths 161,299

LOT PRODUCTION STAGE 29 TOTAL 2,971,303 61,902 65,949 48 Lots 3,165,572

140-02-030 01-01-01 Stage 30 Civils 1,505,643 45,547 /Lot Jun-25 Nov-25 6 Mths 1,637,746

140-02-030 01-01-02 Stage 30 Earthworks 0  /Lot Dec-24 May-25 6 Mths -

140-02-030 01-01-08 Stage 30 Underground Power 0  /Lot Jun-25 Nov-25 6 Mths -

140-02-030 01-02-01 Stage 30 Headworks 139,316 4,644 /Lot Sep-25 Sep-25 1 Mths 151,665

140-02-030 01-02-03 Stage 30 Local Auth Sprvision & WC plng 9,000 300 /Lot Sep-25 Sep-25 1 Mths 9,798

140-02-030 01-02-07 Stage 30 Local Auth Scheme Costs 40,575 1,352 /Lot May-30 May-30 1 Mths 48,489

140-02-030 01-02-09 Stage 30 Western Power Fees 59,806 1,994 /Lot Sep-25 Sep-25 1 Mths 65,108

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

- - - - 24,378 - - -

- - - - 120,906 - - -

- - - 80,815 - - - -

- - - 57,807 16,640 - - -

- - - 154,795 44,559 - - -

- - - 293,416 3,910,050 - - -

- - - - 2,824,727 - - -

- - - - - - - -

- - - - 232,494 - - -

- - - - 20,123 - - -

- - - - 99,805 - - -

- - - 66,268 - - - -

- - - 20,555 41,419 - - -

- - - 54,580 109,982 - - -

- - - 141,403 3,328,551 - - -

- - - - 1,623,095 1,631,224 - -

- - - - - - - -

- - - - - 267,852 - -

- - - - - 23,184 - -

- - - - - 114,984 - -

- - - 75,966 - - - -

- - - - 70,975 - - -

- - - - 189,590 - - -

- - - 75,966 1,883,660 2,037,244 - -

- - - - - 4,182,216 - -

- - - - - - - -

- - - - - 344,224 - -

- - - - - 29,794 - -

- - - - - 147,769 - -

- - - 96,978 - - - -

- - - - 80,293 10,112 - -

- - - - 216,395 27,253 - -

- - - 96,978 296,688 4,741,368 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - 48,489 - - - -

- - - - - - - -
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

140-02-030 01-03-03 Stage 30 Survey / Titles 38,400 1,200 /Lot Sep-24 May-25 9 Mths 41,251

140-02-030 01-03-04 Stage 30 Engineering Consultants 95,739 3,191 /Lot Sep-24 May-25 9 Mths 102,847

LOT PRODUCTION STAGE 30 TOTAL 1,888,479 62,949 68,563 30 Lots 2,056,903

140-02-031 01-01-01 Stage 31 Civils 1,505,643 45,547 /Lot Jan-26 Jun-26 6 Mths 1,656,949

140-02-031 01-01-02 Stage 31 Earthworks 0  /Lot Jul-25 Dec-25 6 Mths -

140-02-031 01-01-08 Stage 31 Underground Power 0  /Lot Jan-26 Jun-26 6 Mths -

140-02-031 01-02-01 Stage 31 Headworks 139,316 4,644 /Lot Apr-26 Apr-26 1 Mths 153,443

140-02-031 01-02-03 Stage 31 Local Auth Sprvision & WC plng 9,000 300 /Lot Apr-26 Apr-26 1 Mths 9,913

140-02-031 01-02-07 Stage 31 Local Auth Scheme Costs 40,575 1,352 /Lot May-30 May-30 1 Mths 48,489

140-02-031 01-02-09 Stage 31 Western Power Fees 59,806 1,994 /Lot Apr-26 Apr-26 1 Mths 65,871

140-02-031 01-03-03 Stage 31 Survey / Titles 38,400 1,200 /Lot Apr-25 Dec-25 9 Mths 41,735

140-02-031 01-03-04 Stage 31 Engineering Consultants 95,739 3,191 /Lot Apr-25 Dec-25 9 Mths 104,053

LOT PRODUCTION STAGE 31 TOTAL 1,888,479 62,949 69,348 30 Lots 2,080,452

140-02-032 01-01-01 Stage 32 Civils 1,505,643 45,547 /Lot Sep-26 Feb-27 6 Mths 1,679,171

140-02-032 01-01-02 Stage 32 Earthworks 0  /Lot Mar-26 Aug-26 6 Mths -

140-02-032 01-01-08 Stage 32 Underground Power 0  /Lot Sep-26 Feb-27 6 Mths -

140-02-032 01-02-01 Stage 32 Headworks 139,316 4,644 /Lot Dec-26 Dec-26 1 Mths 155,501

140-02-032 01-02-03 Stage 32 Local Auth Sprvision & WC plng 9,000 300 /Lot Dec-26 Dec-26 1 Mths 10,046

140-02-032 01-02-07 Stage 32 Local Auth Scheme Costs 40,575 1,352 /Lot May-30 May-30 1 Mths 48,489

140-02-032 01-02-09 Stage 32 Western Power Fees 59,806 1,994 /Lot Dec-26 Dec-26 1 Mths 66,755

140-02-032 01-03-03 Stage 32 Survey / Titles 38,400 1,200 /Lot Dec-25 Aug-26 9 Mths 42,294

140-02-032 01-03-04 Stage 32 Engineering Consultants 95,739 3,191 /Lot Dec-25 Aug-26 9 Mths 105,448

LOT PRODUCTION STAGE 32 TOTAL 1,888,479 62,949 70,257 30 Lots 2,107,703

140-02-033 01-01-01 Stage 33 Civils 1,505,643 45,547 /Lot Apr-27 Sep-27 6 Mths 1,698,859

140-02-033 01-01-02 Stage 33 Earthworks 0  /Lot Oct-26 Mar-27 6 Mths -

140-02-033 01-01-08 Stage 33 Underground Power 0  /Lot Apr-27 Sep-27 6 Mths -

140-02-033 01-02-01 Stage 33 Headworks 139,316 4,644 /Lot Jul-27 Jul-27 1 Mths 157,325

140-02-033 01-02-03 Stage 33 Local Auth Sprvision & WC plng 9,000 300 /Lot Jul-27 Jul-27 1 Mths 10,163

140-02-033 01-02-07 Stage 33 Local Auth Scheme Costs 40,575 1,352 /Lot May-30 May-30 1 Mths 48,489

140-02-033 01-02-09 Stage 33 Western Power Fees 59,806 1,994 /Lot Jul-27 Jul-27 1 Mths 67,537

140-02-033 01-03-03 Stage 33 Survey / Titles 38,400 1,200 /Lot Jul-26 Mar-27 9 Mths 42,790

140-02-033 01-03-04 Stage 33 Engineering Consultants 95,739 3,191 /Lot Jul-26 Mar-27 9 Mths 106,684

LOT PRODUCTION STAGE 33 TOTAL 1,888,479 62,949 71,062 30 Lots 2,131,848

140-02-034 01-01-01 Stage 34 Civils 1,505,643 45,547 /Lot Dec-27 May-28 6 Mths 1,721,643

140-02-034 01-01-02 Stage 34 Earthworks 0  /Lot Jun-27 Nov-27 6 Mths -

140-02-034 01-01-08 Stage 34 Underground Power 0  /Lot Dec-27 May-28 6 Mths -

140-02-034 01-02-01 Stage 34 Headworks 139,316 4,644 /Lot Mar-28 Mar-28 1 Mths 159,435

140-02-034 01-02-03 Stage 34 Local Auth Sprvision & WC plng 9,000 300 /Lot Mar-28 Mar-28 1 Mths 10,300

140-02-034 01-02-07 Stage 34 Local Auth Scheme Costs 40,575 1,352 /Lot May-30 May-30 1 Mths 48,489

140-02-034 01-02-09 Stage 34 Western Power Fees 59,806 1,994 /Lot Mar-28 Mar-28 1 Mths 68,443

140-02-034 01-03-03 Stage 34 Survey / Titles 38,400 1,200 /Lot Mar-27 Nov-27 9 Mths 43,364

140-02-034 01-03-04 Stage 34 Engineering Consultants 95,739 3,191 /Lot Mar-27 Nov-27 9 Mths 108,115

LOT PRODUCTION STAGE 34 TOTAL 1,888,479 62,949 71,993 30 Lots 2,159,789

140-02-035 01-01-01 Stage 35 Civils 1,505,643 45,547 /Lot Jul-28 Dec-28 6 Mths 1,741,830

140-02-035 01-01-02 Stage 35 Earthworks 0  /Lot Jan-28 Jun-28 6 Mths -

140-02-035 01-01-08 Stage 35 Underground Power 0  /Lot Jul-28 Dec-28 6 Mths -

140-02-035 01-02-01 Stage 35 Headworks 139,316 4,644 /Lot Oct-28 Oct-28 1 Mths 161,304

140-02-035 01-02-03 Stage 35 Local Auth Sprvision & WC plng 9,000 300 /Lot Oct-28 Oct-28 1 Mths 10,420

140-02-035 01-02-07 Stage 35 Local Auth Scheme Costs 40,575 1,352 /Lot May-30 May-30 1 Mths 48,489

140-02-035 01-02-09 Stage 35 Western Power Fees 59,806 1,994 /Lot Oct-28 Oct-28 1 Mths 69,245

140-02-035 01-03-03 Stage 35 Survey / Titles 38,400 1,200 /Lot Oct-27 Jun-28 9 Mths 43,873

140-02-035 01-03-04 Stage 35 Engineering Consultants 95,739 3,191 /Lot Oct-27 Jun-28 9 Mths 109,383

LOT PRODUCTION STAGE 35 TOTAL 1,888,479 62,949 72,818 30 Lots 2,184,544

TBA 01-01-01 GHS10 Civils 501,881 45,547 /Lot Mar-29 Aug-29 6 Mths 588,397

TBA 01-01-02 GHS10 Earthworks 0  /Lot Sep-28 Feb-29 6 Mths -

TBA 01-01-08 GHS10 Underground Power 0  /Lot Mar-29 Aug-29 6 Mths -

TBA 01-02-01 GHS10 Headworks 46,439 4,644 /Lot Jun-29 Jun-29 1 Mths 54,489

TBA 01-02-03 GHS10 Local Auth Sprvision & WC plng 3,000 300 /Lot Jun-29 Jun-29 1 Mths 3,520

TBA 01-02-07 GHS10 Local Auth Scheme Costs 13,525 1,352 /Lot May-30 May-30 1 Mths 16,163

TBA 01-02-09 GHS10 Western Power Fees 19,935 1,994 /Lot Jun-29 Jun-29 1 Mths 23,391

TBA 01-03-03 GHS10 Survey / Titles 14,400 1,200 /Lot Jun-28 Feb-29 9 Mths 16,673

TBA 01-03-04 GHS10 Engineering Consultants 31,913 3,191 /Lot Jun-28 Feb-29 9 Mths 36,950

LOT PRODUCTION GHS10 TOTAL 631,093 63,109 73,958 10 Lots 739,583

TBA 01-01-01 GHS11 Civils 702,634 45,547 /Lot May-29 Oct-29 6 Mths 826,504

TBA 01-01-02 GHS11 Earthworks 0  /Lot Nov-28 Apr-29 6 Mths -

TBA 01-01-08 GHS11 Underground Power 0  /Lot May-29 Oct-29 6 Mths -

TBA 01-02-01 GHS11 Headworks 65,014 4,644 /Lot Aug-29 Aug-29 1 Mths 76,539

TBA 01-02-03 GHS11 Local Auth Sprvision & WC plng 4,200 300 /Lot Aug-29 Aug-29 1 Mths 4,945

TBA 01-02-07 GHS11 Local Auth Scheme Costs 18,935 1,352 /Lot May-30 May-30 1 Mths 22,628

TBA 01-02-09 GHS11 Western Power Fees 27,910 1,994 /Lot Aug-29 Aug-29 1 Mths 32,857

TBA 01-03-03 GHS11 Survey / Titles 19,200 1,200 /Lot Aug-28 Apr-29 9 Mths 22,305

TBA 01-03-04 GHS11 Engineering Consultants 44,678 3,191 /Lot Aug-28 Apr-29 9 Mths 51,903

LOT PRODUCTION GHS11 TOTAL 882,570 63,041 74,120 14 Lots 1,037,680

TBA 01-01-01 GHS12 Civils 2,910,910 45,547 /Lot Sep-29 Feb-30 6 Mths 3,446,971

TBA 01-01-02 GHS12 Earthworks 0  /Lot Mar-29 Aug-29 6 Mths -

TBA 01-01-08 GHS12 Underground Power 0  /Lot Sep-29 Feb-30 6 Mths -

TBA 01-02-01 GHS12 Headworks 269,345 4,644 /Lot Dec-29 Dec-29 1 Mths 319,210

TBA 01-02-03 GHS12 Local Auth Sprvision & WC plng 17,400 300 /Lot Dec-29 Dec-29 1 Mths 20,621

TBA 01-02-07 GHS12 Local Auth Scheme Costs 78,445 1,352 /Lot May-30 May-30 1 Mths 93,745

TBA 01-02-09 GHS12 Western Power Fees 115,626 1,994 /Lot Dec-29 Dec-29 1 Mths 137,032

TBA 01-03-03 GHS12 Survey / Titles 72,000 1,200 /Lot Dec-28 Aug-29 9 Mths 84,201

TBA 01-03-04 GHS12 Engineering Consultants 185,095 3,191 /Lot Dec-28 Aug-29 9 Mths 216,462

LOT PRODUCTION GHS12 TOTAL 3,648,820 62,911 74,452 58 Lots 4,318,243

140-03-036 01-01-01 Stage 36 Civils 2,192,965 45,687 /Lot Jan-23 Jun-23 6 Mths 2,272,913

140-03-036 01-01-02 Stage 36 Earthworks 0  /Lot Jul-22 Dec-22 6 Mths -

140-03-036 01-01-08 Stage 36 Underground Power 0  /Lot Jan-23 Jun-23 6 Mths -

140-03-036 01-02-01 Stage 36 Headworks 227,113 4,732 /Lot Apr-23 Apr-23 1 Mths 235,588

140-03-036 01-02-03 Stage 36 Local Auth Sprvision & WC plng 14,145 295 /Lot Apr-23 Apr-23 1 Mths 14,673

140-03-036 01-02-07 Stage 36 Local Auth Scheme Costs 16,095 335 /Lot Oct-24 Oct-24 1 Mths 17,204

140-03-036 01-02-09 Stage 36 Western Power Fees 97,494 2,031 /Lot Apr-23 Apr-23 1 Mths 101,132

140-03-036 01-03-03 Stage 36 Survey / Titles 60,000 1,200 /Lot Apr-22 Dec-22 9 Mths 61,416

140-03-036 01-03-04 Stage 36 Engineering Consultants 145,781 3,037 /Lot Apr-22 Dec-22 9 Mths 149,221

LOT PRODUCTION STAGE 36 TOTAL 2,753,593 57,367 59,420 48 Lots 2,852,145

140-03-037 01-01-01 Stage 37 Civils 2,192,965 45,687 /Lot Jun-24 Nov-24 6 Mths 2,338,178

140-03-037 01-01-02 Stage 37 Earthworks 0  /Lot Dec-23 May-24 6 Mths -

140-03-037 01-01-08 Stage 37 Underground Power 0  /Lot Jun-24 Nov-24 6 Mths -

140-03-037 01-02-01 Stage 37 Headworks 227,113 4,732 /Lot Sep-24 Sep-24 1 Mths 242,352

140-03-037 01-02-03 Stage 37 Local Auth Sprvision & WC plng 14,145 295 /Lot Sep-24 Sep-24 1 Mths 15,094

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

- - - - - - - -

- - - - - - - -

- - - 48,489 - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - 48,489 - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - 48,489 - - - -

1,679,171 - - - - - - -

- - - - - - - -

- - - - - - - -

155,501 - - - - - - -

10,046 - - - - - - -

- - - 48,489 - - - -

66,755 - - - - - - -

9,454 - - - - - - -

23,570 - - - - - - -

1,944,495 - - 48,489 - - - -

847,308 851,551 - - - - - -

- - - - - - - -

- - - - - - - -

- 157,325 - - - - - -

- 10,163 - - - - - -

- - - 48,489 - - - -

- 67,537 - - - - - -

42,790 - - - - - - -

106,684 - - - - - - -

996,782 1,086,577 - 48,489 - - - -

- 1,721,643 - - - - - -

- - - - - - - -

- - - - - - - -

- 159,435 - - - - - -

- 10,300 - - - - - -

- - - 48,489 - - - -

- 68,443 - - - - - -

19,193 24,171 - - - - - -

47,851 60,264 - - - - - -

67,044 2,044,256 - 48,489 - - - -

- - 1,741,830 - - - - -

- - - - - - - -

- - - - - - - -

- - 161,304 - - - - -

- - 10,420 - - - - -

- - - 48,489 - - - -

- - 69,245 - - - - -

- 43,873 - - - - - -

- 109,383 - - - - - -

- 153,255 1,982,800 48,489 - - - -

- - 391,611 196,786 - - - -

- - - - - - - -

- - - - - - - -

- - 54,489 - - - - -

- - 3,520 - - - - -

- - - 16,163 - - - -

- - 23,391 - - - - -

- 1,840 14,833 - - - - -

- 4,078 32,872 - - - - -

- 5,918 520,716 212,949 - - - -

- - 274,584 551,919 - - - -

- - - - - - - -

- - - - - - - -

- - - 76,539 - - - -

- - - 4,945 - - - -

- - - 22,628 - - - -

- - - 32,857 - - - -

- - 22,305 - - - - -

- - 51,903 - - - - -

- - 348,791 688,888 - - - -

- - - 3,446,971 - - - -

- - - - - - - -

- - - - - - - -

- - - 319,210 - - - -

- - - 20,621 - - - -

- - - 93,745 - - - -

- - - 137,032 - - - -

- - 65,381 18,821 - - - -

- - 168,078 48,383 - - - -

- - 233,459 4,084,784 - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

140-03-037 01-02-07 Stage 37 Local Auth Scheme Costs 16,095 335 /Lot Oct-24 Oct-24 1 Mths 17,204

140-03-037 01-02-09 Stage 37 Western Power Fees 97,494 2,031 /Lot Sep-24 Sep-24 1 Mths 104,036

140-03-037 01-03-03 Stage 37 Survey / Titles 60,000 1,200 /Lot Sep-23 May-24 9 Mths 63,179

140-03-037 01-03-04 Stage 37 Engineering Consultants 145,781 3,037 /Lot Sep-23 May-24 9 Mths 153,505

LOT PRODUCTION STAGE 37 TOTAL 2,753,593 57,367 61,116 48 Lots 2,933,549

140-03-038 01-01-01 Stage 38 Civils 2,192,965 45,687 /Lot Feb-25 Jul-25 6 Mths 2,369,536

140-03-038 01-01-02 Stage 38 Earthworks 0  /Lot Aug-24 Jan-25 6 Mths -

140-03-038 01-01-08 Stage 38 Underground Power 0  /Lot Feb-25 Jul-25 6 Mths -

140-03-038 01-02-01 Stage 38 Headworks 227,113 4,732 /Lot May-25 May-25 1 Mths 245,603

140-03-038 01-02-03 Stage 38 Local Auth Sprvision & WC plng 14,145 295 /Lot May-25 May-25 1 Mths 15,296

140-03-038 01-02-07 Stage 38 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582

140-03-038 01-02-09 Stage 38 Western Power Fees 97,494 2,031 /Lot May-25 May-25 1 Mths 105,431

140-03-038 01-03-03 Stage 38 Survey / Titles 60,000 1,200 /Lot May-24 Jan-25 9 Mths 64,027

140-03-038 01-03-04 Stage 38 Engineering Consultants 145,781 3,037 /Lot May-24 Jan-25 9 Mths 155,564

LOT PRODUCTION STAGE 38 TOTAL 2,802,417 58,384 63,188 48 Lots 3,033,039

140-03-039 01-01-01 Stage 39 Civils 2,192,965 45,687 /Lot Oct-25 Mar-26 6 Mths 2,401,314

140-03-039 01-01-02 Stage 39 Earthworks 0  /Lot Apr-25 Sep-25 6 Mths -

140-03-039 01-01-08 Stage 39 Underground Power 0  /Lot Oct-25 Mar-26 6 Mths -

140-03-039 01-02-01 Stage 39 Headworks 227,113 4,732 /Lot Jan-26 Jan-26 1 Mths 248,897

140-03-039 01-02-03 Stage 39 Local Auth Sprvision & WC plng 14,145 295 /Lot Jan-26 Jan-26 1 Mths 15,501

140-03-039 01-02-07 Stage 39 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582

140-03-039 01-02-09 Stage 39 Western Power Fees 97,494 2,031 /Lot Jan-26 Jan-26 1 Mths 106,845

140-03-039 01-03-03 Stage 39 Survey / Titles 60,000 1,200 /Lot Jan-25 Sep-25 9 Mths 64,885

140-03-039 01-03-04 Stage 39 Engineering Consultants 145,781 3,037 /Lot Jan-25 Sep-25 9 Mths 157,650

LOT PRODUCTION STAGE 39 TOTAL 2,802,417 58,384 64,014 48 Lots 3,072,676

140-03-040 01-01-01 Stage 40 Civils 2,192,965 45,687 /Lot Mar-26 Aug-26 6 Mths 2,421,392

140-03-040 01-01-02 Stage 40 Earthworks 0  /Lot Sep-25 Feb-26 6 Mths -

140-03-040 01-01-08 Stage 40 Underground Power 0  /Lot Mar-26 Aug-26 6 Mths -

140-03-040 01-02-01 Stage 40 Headworks 227,113 4,732 /Lot Jun-26 Jun-26 1 Mths 250,978

140-03-040 01-02-03 Stage 40 Local Auth Sprvision & WC plng 14,145 295 /Lot Jun-26 Jun-26 1 Mths 15,631

140-03-040 01-02-07 Stage 40 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582

140-03-040 01-02-09 Stage 40 Western Power Fees 97,494 2,031 /Lot Jun-26 Jun-26 1 Mths 107,739

140-03-040 01-03-03 Stage 40 Survey / Titles 60,000 1,200 /Lot Jun-25 Feb-26 9 Mths 65,428

140-03-040 01-03-04 Stage 40 Engineering Consultants 145,781 3,037 /Lot Jun-25 Feb-26 9 Mths 158,969

LOT PRODUCTION STAGE 40 TOTAL 2,802,417 58,384 64,536 48 Lots 3,097,718

140-03-041 01-01-01 Stage 41 Civils 2,192,965 45,687 /Lot Aug-26 Jan-27 6 Mths 2,441,638

140-03-041 01-01-02 Stage 41 Earthworks 0  /Lot Feb-26 Jul-26 6 Mths -

140-03-041 01-01-08 Stage 41 Underground Power 0  /Lot Aug-26 Jan-27 6 Mths -

140-03-041 01-02-01 Stage 41 Headworks 227,113 4,732 /Lot Nov-26 Nov-26 1 Mths 253,076

140-03-041 01-02-03 Stage 41 Local Auth Sprvision & WC plng 14,145 295 /Lot Nov-26 Nov-26 1 Mths 15,762

140-03-041 01-02-07 Stage 41 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582

140-03-041 01-02-09 Stage 41 Western Power Fees 97,494 2,031 /Lot Nov-26 Nov-26 1 Mths 108,640

140-03-041 01-03-03 Stage 41 Survey / Titles 60,000 1,200 /Lot Nov-25 Jul-26 9 Mths 65,975

140-03-041 01-03-04 Stage 41 Engineering Consultants 145,781 3,037 /Lot Nov-25 Jul-26 9 Mths 160,298

LOT PRODUCTION STAGE 41 TOTAL 2,802,417 58,384 65,062 48 Lots 3,122,970

140-03-042 01-01-01 Stage 42 Civils 2,192,965 45,687 /Lot Jan-27 Jun-27 6 Mths 2,462,053

140-03-042 01-01-02 Stage 42 Earthworks 0  /Lot Jul-26 Dec-26 6 Mths -

140-03-042 01-01-08 Stage 42 Underground Power 0  /Lot Jan-27 Jun-27 6 Mths -

140-03-042 01-02-01 Stage 42 Headworks 227,113 4,732 /Lot Apr-27 Apr-27 1 Mths 255,192

140-03-042 01-02-03 Stage 42 Local Auth Sprvision & WC plng 14,145 295 /Lot Apr-27 Apr-27 1 Mths 15,894

140-03-042 01-02-07 Stage 42 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582

140-03-042 01-02-09 Stage 42 Western Power Fees 97,494 2,031 /Lot Apr-27 Apr-27 1 Mths 109,548

140-03-042 01-03-03 Stage 42 Survey / Titles 60,000 1,200 /Lot Apr-26 Dec-26 9 Mths 66,527

140-03-042 01-03-04 Stage 42 Engineering Consultants 145,781 3,037 /Lot Apr-26 Dec-26 9 Mths 161,638

LOT PRODUCTION STAGE 42 TOTAL 2,802,417 58,384 65,592 48 Lots 3,148,433

140-03-043 01-01-01 Stage 43 Civils 2,192,965 45,687 /Lot May-27 Oct-27 6 Mths 2,478,508

140-03-043 01-01-02 Stage 43 Earthworks 0  /Lot Nov-26 Apr-27 6 Mths -

140-03-043 01-01-08 Stage 43 Underground Power 0  /Lot May-27 Oct-27 6 Mths -

140-03-043 01-02-01 Stage 43 Headworks 227,113 4,732 /Lot Aug-27 Aug-27 1 Mths 256,898

140-03-043 01-02-03 Stage 43 Local Auth Sprvision & WC plng 14,145 295 /Lot Aug-27 Aug-27 1 Mths 16,000

140-03-043 01-02-07 Stage 43 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582

140-03-043 01-02-09 Stage 43 Western Power Fees 97,494 2,031 /Lot Aug-27 Aug-27 1 Mths 110,280

140-03-043 01-03-03 Stage 43 Survey / Titles 60,000 1,200 /Lot Aug-26 Apr-27 9 Mths 66,971

140-03-043 01-03-04 Stage 43 Engineering Consultants 145,781 3,037 /Lot Aug-26 Apr-27 9 Mths 162,718

LOT PRODUCTION STAGE 43 TOTAL 2,802,417 58,384 66,020 48 Lots 3,168,956

140-03-044 01-01-01 Stage 44 Civils 2,192,965 45,687 /Lot Sep-27 Feb-28 6 Mths 2,495,072

140-03-044 01-01-02 Stage 44 Earthworks 0  /Lot Mar-27 Aug-27 6 Mths -

140-03-044 01-01-08 Stage 44 Underground Power 0  /Lot Sep-27 Feb-28 6 Mths -

140-03-044 01-02-01 Stage 44 Headworks 227,113 4,732 /Lot Dec-27 Dec-27 1 Mths 258,615

140-03-044 01-02-03 Stage 44 Local Auth Sprvision & WC plng 14,145 295 /Lot Dec-27 Dec-27 1 Mths 16,107

140-03-044 01-02-07 Stage 44 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582

140-03-044 01-02-09 Stage 44 Western Power Fees 97,494 2,031 /Lot Dec-27 Dec-27 1 Mths 111,017

140-03-044 01-03-03 Stage 44 Survey / Titles 60,000 1,200 /Lot Dec-26 Aug-27 9 Mths 67,419

140-03-044 01-03-04 Stage 44 Engineering Consultants 145,781 3,037 /Lot Dec-26 Aug-27 9 Mths 163,806

LOT PRODUCTION STAGE 44 TOTAL 2,802,417 58,384 66,450 48 Lots 3,189,617

140-03-045 01-01-01 Stage 45 Civils 2,192,965 45,687 /Lot Jan-28 Jun-28 6 Mths 2,511,748

140-03-045 01-01-02 Stage 45 Earthworks 0  /Lot Jul-27 Dec-27 6 Mths -

140-03-045 01-01-08 Stage 45 Underground Power 0  /Lot Jan-28 Jun-28 6 Mths -

140-03-045 01-02-01 Stage 45 Headworks 227,113 4,732 /Lot Apr-28 Apr-28 1 Mths 260,343

140-03-045 01-02-03 Stage 45 Local Auth Sprvision & WC plng 14,145 295 /Lot Apr-28 Apr-28 1 Mths 16,214

140-03-045 01-02-07 Stage 45 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582

140-03-045 01-02-09 Stage 45 Western Power Fees 97,494 2,031 /Lot Apr-28 Apr-28 1 Mths 111,759

140-03-045 01-03-03 Stage 45 Survey / Titles 60,000 1,200 /Lot Apr-27 Dec-27 9 Mths 67,869

140-03-045 01-03-04 Stage 45 Engineering Consultants 145,781 3,037 /Lot Apr-27 Dec-27 9 Mths 164,901

LOT PRODUCTION STAGE 45 TOTAL 2,802,417 58,384 66,884 48 Lots 3,210,416

140-03-046 01-01-01 Stage 46 Civils 2,192,965 45,687 /Lot May-28 Oct-28 6 Mths 2,528,535

140-03-046 01-01-02 Stage 46 Earthworks 0  /Lot Nov-27 Apr-28 6 Mths -

140-03-046 01-01-08 Stage 46 Underground Power 0  /Lot May-28 Oct-28 6 Mths -

140-03-046 01-02-01 Stage 46 Headworks 227,113 4,732 /Lot Aug-28 Aug-28 1 Mths 262,083

140-03-046 01-02-03 Stage 46 Local Auth Sprvision & WC plng 14,145 295 /Lot Aug-28 Aug-28 1 Mths 16,323

140-03-046 01-02-07 Stage 46 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582

140-03-046 01-02-09 Stage 46 Western Power Fees 97,494 2,031 /Lot Aug-28 Aug-28 1 Mths 112,506

140-03-046 01-03-03 Stage 46 Survey / Titles 60,000 1,200 /Lot Aug-27 Apr-28 9 Mths 68,323

140-03-046 01-03-04 Stage 46 Engineering Consultants 145,781 3,037 /Lot Aug-27 Apr-28 9 Mths 166,003

LOT PRODUCTION STAGE 46 TOTAL 2,802,417 58,384 67,320 48 Lots 3,231,354

140-03-047 01-01-01 Stage 47 Civils 2,192,965 45,687 /Lot Sep-28 Feb-29 6 Mths 2,545,434

140-03-047 01-01-02 Stage 47 Earthworks 0  /Lot Mar-28 Aug-28 6 Mths -

140-03-047 01-01-08 Stage 47 Underground Power 0  /Lot Sep-28 Feb-29 6 Mths -

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - 77,582 - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - 77,582 - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - 77,582 - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - 77,582 - - - -

809,820 - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - 77,582 - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

809,820 - - 77,582 - - - -

2,441,638 - - - - - - -

- - - - - - - -

- - - - - - - -

253,076 - - - - - - -

15,762 - - - - - - -

- - - 77,582 - - - -

108,640 - - - - - - -

7,379 - - - - - - -

17,930 - - - - - - -

2,844,424 - - 77,582 - - - -

2,462,053 - - - - - - -

- - - - - - - -

- - - - - - - -

255,192 - - - - - - -

15,894 - - - - - - -

- - - 77,582 - - - -

109,548 - - - - - - -

44,462 - - - - - - -

108,028 - - - - - - -

2,995,176 - - 77,582 - - - -

823,419 1,655,088 - - - - - -

- - - - - - - -

- - - - - - - -

- 256,898 - - - - - -

- 16,000 - - - - - -

- - - 77,582 - - - -

- 110,280 - - - - - -

66,971 - - - - - - -

162,718 - - - - - - -

1,053,109 2,038,266 - 77,582 - - - -

- 2,495,072 - - - - - -

- - - - - - - -

- - - - - - - -

- 258,615 - - - - - -

- 16,107 - - - - - -

- - - 77,582 - - - -

- 111,017 - - - - - -

52,349 15,069 - - - - - -

127,192 36,614 - - - - - -

179,541 2,932,494 - 77,582 - - - -

- 2,511,748 - - - - - -

- - - - - - - -

- - - - - - - -

- 260,343 - - - - - -

- 16,214 - - - - - -

- - - 77,582 - - - -

- 111,759 - - - - - -

22,510 45,359 - - - - - -

54,692 110,208 - - - - - -

77,203 3,055,631 - 77,582 - - - -

- 840,039 1,688,495 - - - - -

- - - - - - - -

- - - - - - - -

- - 262,083 - - - - -

- - 16,323 - - - - -

- - - 77,582 - - - -

- - 112,506 - - - - -

- 68,323 - - - - - -

- 166,003 - - - - - -

- 1,074,365 2,079,407 77,582 - - - -

- - 2,545,434 - - - - -

- - - - - - - -

- - - - - - - -
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

140-03-047 01-02-01 Stage 47 Headworks 227,113 4,732 /Lot Dec-28 Dec-28 1 Mths 263,835

140-03-047 01-02-03 Stage 47 Local Auth Sprvision & WC plng 14,145 295 /Lot Dec-28 Dec-28 1 Mths 16,432

140-03-047 01-02-07 Stage 47 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582

140-03-047 01-02-09 Stage 47 Western Power Fees 97,494 2,031 /Lot Dec-28 Dec-28 1 Mths 113,258

140-03-047 01-03-03 Stage 47 Survey / Titles 60,000 1,200 /Lot Dec-27 Aug-28 9 Mths 68,780

140-03-047 01-03-04 Stage 47 Engineering Consultants 145,781 3,037 /Lot Dec-27 Aug-28 9 Mths 167,112

LOT PRODUCTION STAGE 47 TOTAL 2,802,417 58,384 67,759 48 Lots 3,252,432

140-04-048 01-01-01 Stage 48 Civils 2,192,965 45,687 /Lot Feb-29 Jun-29 5 Mths 2,564,577

140-04-048 01-01-02 Stage 48 Earthworks 0  /Lot Sep-28 Jan-29 5 Mths -

140-04-048 01-01-08 Stage 48 Underground Power 0  /Lot Feb-29 Jun-29 5 Mths -

140-04-048 01-02-01 Stage 48 Headworks 227,113 4,732 /Lot Apr-29 Apr-29 1 Mths 265,598

140-04-048 01-02-03 Stage 48 Local Auth Sprvision & WC plng 14,145 295 /Lot Apr-29 Apr-29 1 Mths 16,542

140-04-048 01-02-07 Stage 48 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582

140-04-048 01-02-09 Stage 48 Western Power Fees 97,494 2,031 /Lot Apr-29 Apr-29 1 Mths 114,015

140-04-048 01-03-03 Stage 48 Survey / Titles 60,000 1,200 /Lot May-28 Jan-29 9 Mths 69,355

140-04-048 01-03-04 Stage 48 Engineering Consultants 145,781 3,037 /Lot May-28 Jan-29 9 Mths 168,509

LOT PRODUCTION STAGE 48 - WAPC LAND TOTAL 2,802,417 58,334 48 Lots 3,276,177

140-04-049 01-01-01 Stage 49 Civils 2,192,965 45,687 /Lot Jun-29 Oct-29 5 Mths 2,581,717

140-04-049 01-01-02 Stage 49 Earthworks 0  /Lot Jan-29 May-29 5 Mths -

140-04-049 01-01-08 Stage 49 Underground Power 0  /Lot Jun-29 Oct-29 5 Mths -

140-04-049 01-02-01 Stage 49 Headworks 227,113 4,732 /Lot Aug-29 Aug-29 1 Mths 267,373

140-04-049 01-02-03 Stage 49 Local Auth Sprvision & WC plng 14,145 295 /Lot Aug-29 Aug-29 1 Mths 16,652

140-04-049 01-02-07 Stage 49 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582

140-04-049 01-02-09 Stage 49 Western Power Fees 97,494 2,031 /Lot Aug-29 Aug-29 1 Mths 114,777

140-04-049 01-03-03 Stage 49 Survey / Titles 60,000 1,200 /Lot Sep-28 May-29 9 Mths 69,818

140-04-049 01-03-04 Stage 49 Engineering Consultants 145,781 3,037 /Lot Sep-28 May-29 9 Mths 169,636

LOT PRODUCTION STAGE 49 - WAPC LAND TOTAL 2,802,417 58,334 48 Lots 3,297,555

140-04-050 01-01-01 Stage 50 Civils 2,192,965 45,687 /Lot Oct-29 Feb-30 5 Mths 2,598,971

140-04-050 01-01-02 Stage 50 Earthworks 0  /Lot May-29 Sep-29 5 Mths -

140-04-050 01-01-08 Stage 50 Underground Power 0  /Lot Oct-29 Feb-30 5 Mths -

140-04-050 01-02-01 Stage 50 Headworks 227,113 4,732 /Lot Dec-29 Dec-29 1 Mths 269,160

140-04-050 01-02-03 Stage 50 Local Auth Sprvision & WC plng 14,145 295 /Lot Dec-29 Dec-29 1 Mths 16,763

140-04-050 01-02-07 Stage 50 Local Auth Scheme Costs 64,920 1,352 /Lot May-30 May-30 1 Mths 77,582

140-04-050 01-02-09 Stage 50 Western Power Fees 97,494 2,031 /Lot Dec-29 Dec-29 1 Mths 115,544

140-04-050 01-03-03 Stage 50 Survey / Titles 60,000 1,200 /Lot Jan-29 Sep-29 9 Mths 70,285

140-04-050 01-03-04 Stage 50 Engineering Consultants 145,781 3,037 /Lot Jan-29 Sep-29 9 Mths 170,769

LOT PRODUCTION STAGE 50 - WAPC LAND TOTAL 2,802,417 58,334 48 Lots 3,319,075

140-04-051 01-01-01 Stage 51 Civils 2,330,025 45,687 /Lot Feb-30 Jun-30 5 Mths 2,779,863

140-04-051 01-01-02 Stage 51 Earthworks 0  /Lot Sep-29 Jan-30 5 Mths -

140-04-051 01-01-08 Stage 51 Underground Power 0  /Lot Feb-30 Jun-30 5 Mths -

140-04-051 01-02-01 Stage 51 Headworks 241,307 4,732 /Lot Apr-30 Apr-30 1 Mths 287,894

140-04-051 01-02-03 Stage 51 Local Auth Sprvision & WC plng 15,029 295 /Lot Apr-30 Apr-30 1 Mths 17,930

140-04-051 01-02-07 Stage 51 Local Auth Scheme Costs 68,977 1,352 /Lot May-30 May-30 1 Mths 82,431

140-04-051 01-02-09 Stage 51 Western Power Fees 103,588 2,031 /Lot Apr-30 Apr-30 1 Mths 123,586

140-04-051 01-03-03 Stage 51 Survey / Titles 63,600 1,200 /Lot May-29 Jan-30 9 Mths 75,000

140-04-051 01-03-04 Stage 51 Engineering Consultants 154,892 3,037 /Lot May-29 Jan-30 9 Mths 182,655

LOT PRODUCTION STAGE 51 - WAPC LAND TOTAL 2,977,418 58,334 51 Lots 3,549,358

 TOTAL LOT PRODUCTION 127,508,868 208,266,542

LANDSCAPE AMOUNT START FINISH DURATION

140-80-102 01-01-15 Drainage Space and Neerabup Road Complete 795,713

140-80-102 01-03-10 Drainage Space and Neerabup Road Consultancy Complete 47,056

140-80-114 01-01-15 Aviator Blvd Greenlink (2.4) Complete 164,882

140-80-114 01-03-10 Aviator Blvd Greenlink (2.4) Consultancy Complete 11,980

140-80-125 01-01-15 Roundabout Complete 7,162

140-80-125 01-03-10 Roundabout Consultancy Complete 1,035

140-80-115 01-01-15 Public Access Way Lot 8005 (3.1) Complete 40,537

140-80-117 01-03-10 Aviator Blvd Greenlink (5.2) Consultancy Complete 6,072

140-80-103 01-01-15 Neerabup Road Verge Treatment Stg3 Complete 180,487

140-80-103 01-03-10 Neerabup Road Verge Treatment Stg3 Consultancy Complete 23,134

140-80-118 01-01-15 Neerabup Road Verge Treatment Stg4 Complete 206,713

140-80-118 01-03-10 Neerabup Road Verge Treatment Stg4 Consultancy Complete 12,759

140-80-119 01-01-15 Neerabup Road Verge Treatment Stg5 Complete 157,346

140-80-119 01-03-10 Neerabup Road Verge Treatment Stg5 Consultancy Complete 14,093

140-80-104 01-01-15 Neerabup Entry Statement Complete 87,605

140-80-104 01-03-10 Neerabup Entry Statement Consultancy Complete 1,927

140-80-107 01-01-15 Public Open Space 1 Complete 369,509

140-80-107 01-03-10 Public Open Space 1 Consultancy Complete 46,158

140-80-108 01-01-15 POS Lot 8009 (2.2) Complete 170,896

140-80-108 01-03-10 POS Lot 8009 (2.2) Consultancy Complete 11,504

140-80-109 01-01-15 Sales Centre Landscaping Complete 8,498

140-80-121 01-03-10 Sales Centre Landscaping Stg 2 Consultancy Complete 7,527

140-80-111 01-01-15 POS Lot 8007 (4.3) Complete 1,083,262

140-80-111 01-03-10 POS Lot 8007 (4.3) Consultancy Complete 76,262

140-80-112 01-01-15 Feature Entry Statement 1.2 Complete 76,010

140-80-112 01-03-10 Feature Entry Statement 1.2 Consultancy Complete 4,801

140-80-123 01-01-15 Public Access Way 2.1 Complete 150,700

140-80-123 01-03-10 Public Access Way 2.1 Consultancy Complete 11,232

140-80-129 01-01-15 Catalina Central Street Trees and Other Items Complete 59,051

140-80-007 01-01-15 Stage 7 Landscaping Complete 169,816

140-80-007 01-03-10 Stage 7 Landscaping Consultancy Complete 7,193

140-80-008 01-01-15 Stage 8 Landscaping POS Lot 8020 Complete 412,952

140-80-008 01-03-10 Stage 8 Landscaping POS Lot 8020 Consultancy Complete 30,857

140-80-046 01-01-15 Stage 8 Landscaping Verge Landscaping Lot 475 Complete 1,001

140-80-047 01-01-15 Stage 8 Landscaping Street Trees / Streetscapes Complete 63,552

140-80-047 01-03-10 Stage 8 Landscaping Street Trees / Streetscapes Consultancy Complete 2,587

140-80-061 01-01-15 Stage 8 Medium Density Lot Verges Complete 19,598

140-80-061 01-03-10 Stage 8 Medium Density Lot Verges consultancy Complete 1,346

140-80-009 01-01-15 Stage 9 Landscaping Aviator Blvd Greenlink Complete 104,134

140-80-009 01-03-10 Stage 9 Landscaping Aviator Blvd Greenlink Consultancy Complete 11,489

140-80-054 01-01-15 Stage 9 Landscaping Biodiversity Conservation Area (South) verge Complete 40,000

140-80-054 01-03-10 Stage 9 Landscaping Biodiversity Conservation Area (South) verge Consultancy Complete 3,120

140-80-010 01-01-15 Stage 10 POS (10.1) Complete 198,747

140-80-010 01-03-10 Stage 10 POS (10.1) Consultancy Complete 14,417

140-80-056 01-01-15 Stage 10 Biodiversity Conservation Area (South) verge (10.2) Complete 116,647

140-80-056 01-03-10 Stage 10 Biodiversity Conservation Area (South) verge (10.2) Consultancy Complete 7,918

140-80-100 01-03-10 Landscaping Consultancy 10% 3,632,774

140-80-151 01-01-15 Early Stock Procurement $100k FY20, $100k FY21, reverse out FY22-24 0

140-80-101 01-01-15 Biodiversity Conservation Area (North) 448,559 Jul-19 Oct-19 4 Mths 448,559

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

- - 263,835 - - - - -

- - 16,432 - - - - -

- - - 77,582 - - - -

- - 113,258 - - - - -

- 53,406 15,374 - - - - -

- 129,759 37,353 - - - - -

- 183,165 2,991,684 77,582 - - - -

- - 2,564,577 - - - - -

- - - - - - - -

- - - - - - - -

- - 265,598 - - - - -

- - 16,542 - - - - -

- - - 77,582 - - - -

- - 114,015 - - - - -

- 15,322 54,032 - - - - -

- 37,229 131,281 - - - - -

- 52,551 3,146,044 77,582 - - - -

- - 514,625 2,067,092 - - - -

- - - - - - - -

- - - - - - - -

- - - 267,373 - - - -

- - - 16,652 - - - -

- - - 77,582 - - - -

- - - 114,777 - - - -

- - 69,818 - - - - -

- - 169,636 - - - - -

- - 754,079 2,543,476 - - - -

- - - 2,598,971 - - - -

- - - - - - - -

- - - - - - - -

- - - 269,160 - - - -

- - - 16,763 - - - -

- - - 77,582 - - - -

- - - 115,544 - - - -

- - 46,739 23,545 - - - -

- - 113,562 57,208 - - - -

- - 160,301 3,158,774 - - - -

- - - 2,779,863 - - - -

- - - - - - - -

- - - - - - - -

- - - 287,894 - - - -

- - - 17,930 - - - -

- - - 82,431 - - - -

- - - 123,586 - - - -

- - 16,570 58,430 - - - -

- - 40,354 142,301 - - - -

- - 56,923 3,492,435 - - - -

13,138,386 15,400,863 16,646,729 18,426,492 12,005,191 6,778,613 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

183,868 212,010 184,147 194,754 167,222 373,199 - -

- - - - - - - -

- - - - - - - -
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CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

140-80-101 01-03-10 Biodiversity Conservation Area (North) Consultancy Complete 29,843

140-80-124 01-01-15 Aviator Blvd Entry Stmt 512,449 see Catalina Central Landscape Upgrade May-19 May-19 1 Mths 512,449

140-80-124 01-03-10 Aviator Blvd Entry Stmt Consultancy 38,637

140-80-120 01-01-15 Stage 6 McCallister Blvd Verge 157,412 Mar-19 Apr-19 2 Mths 157,412

140-80-120 01-03-10 Stage 6 McCallister Blvd Verge Consultancy Moved to main consultancy line above 6,768

140-80-110 01-01-15 Grasstree relocation 250,555 Not in OPC Mar-19 May-19 3 Mths 275,067

140-80-128 01-01-15 Fauna Relocation 47,080 Not in OPC Mar-19 Nov-19 9 Mths 47,080

140-80-113 01-01-15 Public Art $100,000 every 2 yrs 786,188

140-80-113 01-03-10 Public Art Consultancy 18,350

140-80-058 01-01-15 Seed Collection 35,000 Not in OPC Jul-19 Dec-19 6 Mths 35,000

140-80-064 01-01-15 Stage 9 Medium Density Lot Verges Complete 95,700

140-80-064 01-03-10 Stage 9 Medium Density Lot Verges Consultancy Complete 5,500

140-80-138 01-01-15 Catalina Central Landscape Upgrade 954,764 Mar-19 Nov-19 9 Mths 954,764

140-80-138 01-03-10 Catalina Central Landscape Upgrade Consultancy Moved to main consultancy line above 61,465

140-80-142 01-01-15 Marmion Ave Shrub Planting 120,000 Jul-19 Mar-20 9 Mths 120,000

140-80-051 01-01-15 Stage 10 Biodiversity Conservation Area (South) (10.3) 375,636 Jun-19 Nov-19 6 Mths 375,636

140-80-051 01-03-10 Stage 10 Biodiversity Conservation Area (South) (10.3) Consultancy Moved to main consultancy line above 28,012

140-80-011 01-01-15 Stage 11 Landscaping 1,331,874 Mar-19 Mar-19 1 Mths 1,331,874

140-80-011 01-03-10 Stage 11 Landscaping Consultancy 163,675 Mar-19 May-19 3 Mths 163,675

140-80-130 01-01-15 Stage 11 Landscaping Phase 2 800,000 Jul-19 Jun-20 12 Mths 800,000

140-80-012 01-01-15 Stage 12 Landscaping 242,601 Mar-19 May-19 3 Mths 242,601

140-80-012 01-03-10 Stage 12 Landscaping Consultancy Moved to main consultancy line above 27,377

140-80-139 01-01-15 Stage 12 Landscaping - Greenlink 938,028 Jan-23 Jun-23 6 Mths 972,225

140-80-013 01-01-15 Stage 13 Landscaping 800,085 Mar-19 Nov-19 9 Mths 800,085

140-80-013 01-03-10 Stage 13 Landscaping Consultancy Moved to main consultancy line above 61,433

140-80-140 01-01-15 Stage 13 Landscaping - Greenlink 153,354 Jan-23 Jun-23 6 Mths 158,945

140-80-141 01-01-15 Stage 12/13 Greenlink Bore 5 200,000 Mar-19 Nov-19 9 Mths 200,000

140-80-14A 01-01-15 Stage 14A Landscaping 663,360 Mar-19 Apr-19 2 Mths 663,360

140-80-14A 01-03-10 Stage 14A Landscaping Consultancy Moved to main consultancy line above 8,430

140-80-14B 01-01-15 Stage 14B Landscaping 216,701 Mar-19 Jun-19 4 Mths 216,701

140-80-14B 01-03-10 Stage 14B Landscaping Consultancy Moved to main consultancy line above 15,457

140-80-015 01-01-15 Stage 15 Landscaping incl. in 14A landscaping 115,933

140-80-015 01-03-10 Stage 15 Landscaping Consultancy 18,838

140-80-16A 01-01-15 Stage 16 Landscaping 1,706,800 Feb-22 Apr-22 3 Mths 1,732,575

140-80-16A 01-03-10 Stage 16 Landscaping Consultancy Moved to main consultancy line above 11,303

140-80-017 01-01-15 Stage 17 Landscaping 505,769 May-19 Aug-19 4 Mths 505,769

140-80-017 01-03-10 Stage 17 Landscaping Consultancy 2,932

140-80-018 01-01-15 Stage 18 Landscaping 267,780 Mar-19 Jun-19 4 Mths 267,780

140-80-018 01-03-10 Stage 18 Landscaping Consultancy Moved to main consultancy line above 46,001

140-80-18C 01-01-15 Stage 18C Landscaping 400,000 Nov-20 Feb-21 4 Mths 400,000

140-80-019 01-01-15 Stage 19 Landscaping 666,640 Nov-30 Dec-30 2 Mths 805,336

140-80-020 01-01-15 Stage 20 Landscaping 60,000 Mar-31 Apr-31 2 Mths 72,968

140-80-021 01-01-15 Stage 21 Landscaping 543,650 Jul-31 Aug-31 2 Mths 665,566

140-80-022 01-01-15 Stage 22 Landscaping 2,492,250 Oct-31 Nov-31 2 Mths 3,066,429

140-80-023 01-01-15 Stage 23 Landscaping 80,000 Aug-23 Jan-24 6 Mths 83,889

140-80-066 01-01-15 School Oval 1,000,000 Jan-23 Apr-23 4 Mths 1,033,194

140-80-067 01-01-15 School Oval Passive POS 450,000 Jan-23 Apr-23 4 Mths 465,628

140-80-068 01-01-15 Marmion Ave Eastern Verge Upgrade 292,707 Mar-19 Apr-19 2 Mths 292,707

140-80-068 01-03-10 Marmion Ave Eastern Verge Upgrade Consultancy Moved to main consultancy line above 19,688

140-80-069 01-01-15 Marmion Ave Median Upgrade 103,500 Jul-20 Aug-20 2 Mths 103,500

140-80-070 01-01-15 Connolly Dve Eastern Verge Upgrade 0 Removed -

140-80-071 01-01-15 Connolly Dve Median Upgrade 341,100 Feb-23 Nov-23 10 Mths 355,309

140-80-149 01-01-15 Aviator Blvd Roundabouts Upgrade 60,000 Jul-19 Jun-20 12 Mths 60,000

140-80-150 01-01-15 Neerabup Rd Median - Roulettes to Marmion 141,000 May-19 Apr-20 12 Mths 141,000

140-80-144 01-01-15 Bore 6 200,000 Mar-22 Jun-22 4 Mths 203,528

140-80-093 01-01-15 Catalina Beach Greenlink Stage 25 4,295,473 Mar-19 Oct-19 8 Mths 4,295,473

140-80-093 01-03-10 Catalina Beach Greenlink Stage 25 Consultancy 163,658 Mar-19 Jun-19 4 Mths 163,658

140-80-072 01-03-10 Catalina Beach Portofino Entry Statement Consultancy Moved to main consultancy line above 19,164

140-80-074 01-03-10 Catalina Beach Portofino Greenlink Consultancy Moved to main consultancy line above 11,880

140-80-075 01-03-10 Catalina Beach Marmion Ave Verge Consultancy Moved to main consultancy line above 19,196

140-80-076 01-03-10 Catalina Beach POS Consultancy Moved to main consultancy line above 83,145

140-80-077 01-01-15 Catalina Beach POS2 747,720 Jul-20 Dec-20 6 Mths 747,720

140-80-077 01-03-10 Catalina Beach POS2 Consultancy Moved to main consultancy line above 87,253

140-80-078 01-01-15 Catalina Beach Bore, Pump, Electrics & Iron Filtration System Stg 25 150,000 Mar-19 May-19 3 Mths 150,000

140-80-078 01-03-10 Catalina Beach Bore, Pump, Electrics & Iron Filtration System Stg 25 Consultancy Moved to main consultancy line above 9,466

140-80-145 01-01-15 Catalina Beach Stage 26 Landscaping 40,000 Nov-19 Feb-20 4 Mths 40,000

140-80-146 01-01-15 Catalina Beach Stage 27 Landscaping 655,000 Jan-22 Apr-22 4 Mths 664,339

140-80-080 01-03-10 Catalina Beach Portofino Medians Stg 27 Consultancy Complete 19,357

140-80-147 01-01-15 Catalina Beach Stage 28 Landscaping 17,500 Jan-24 Apr-24 4 Mths 18,473

140-80-081 01-01-15 Catalina Beach Public Open Space / Greenlink 165,660 Balance of stages (post stg 28) Jun-24 Sep-24 4 Mths 176,335

140-80-082 01-01-15 Catalina Beach Coastal Node Public Open Space / Greenlink 4,077,720 Mar-24 Jun-24 4 Mths 4,318,862

140-80-083 01-01-15 Catalina Beach Bore, Pump, Electrics & Iron Filtration System 5.3 200,000 Mar-24 Jun-24 4 Mths 211,827

140-80-084 01-01-15 Catalina Beach Foreshore Reserve Interface 525,000 Mar-20 Sep-20 7 Mths 525,000

140-80-085 01-01-15 Catalina Beach Foreshore Node / Beach Connection 1,500,000 Jul-21 Oct-21 4 Mths 1,506,260

140-80-087 01-01-15 Catalina Beach Southern Boundary Bush Forever Interface 176,750 Oct-27 Jan-28 4 Mths 201,099

140-80-092 01-01-15 Catalina Beach Portofino Medians 62,500 Jul-26 Oct-26 4 Mths 69,356

140-80-143 01-01-15 Catalina Beach Display Village Verge Landscaping 70,000 May-19 Aug-19 4 Mths 70,000

140-80-132 01-03-10 Catalina Grove Initial Scoping Works 20,000 Mar-19 Aug-19 6 Mths 20,000

140-80-148 01-01-15 Catalina Grove Landscaping 11,746,659 Jul-23 Nov-30 89 Mths 13,189,065

140-80-133 01-01-15 Catalina Grove Neerabup Road Verge Jul-23 Sep-23 3 Mths -

140-80-134 01-01-15 Catalina Grove Neerabup Road Entry Statement Jul-23 Sep-23 3 Mths -

140-80-135 01-01-15 Catalina Grove North West POS Jul-23 Sep-23 3 Mths -

140-80-136 01-01-15 Catalina Grove POS Bulk Earthworks  Jul-23 Sep-23 3 Mths -

140-80-137 01-01-15 Catalina Grove Bore, Pump, Electrics & Iron Filtration System Jul-23 Sep-23 3 Mths -

140-80-036 01-01-15 Stage 36 Landscaping Jul-23 Sep-23 3 Mths -

140-80-037 01-01-15 Stage 37 Landscaping $/Lot Dec-24 Feb-25 3 Mths -

140-80-038 01-01-15 Stage 38 Landscaping $/Lot Aug-25 Oct-25 3 Mths -

140-80-039 01-01-15 Stage 39 Landscaping $/Lot Apr-26 Jun-26 3 Mths -

140-80-040 01-01-15 Stage 40 Landscaping $/Lot Sep-26 Nov-26 3 Mths -

140-80-041 01-01-15 Stage 41 Landscaping $/Lot Feb-27 Apr-27 3 Mths -

140-80-042 01-01-15 Stage 42 Landscaping $/Lot Jul-27 Sep-27 3 Mths -

140-80-043 01-01-15 Stage 43 Landscaping $/Lot Nov-27 Jan-28 3 Mths -

140-80-044 01-01-15 Stage 44 Landscaping $/Lot Mar-28 May-28 3 Mths -

140-80-045 01-01-15 Stage 45 Landscaping $/Lot Jul-28 Sep-28 3 Mths -

140-80-052 01-01-15 Stage 46 Landscaping $/Lot Nov-28 Jan-29 3 Mths -

140-80-053 01-01-15 Stage 47 Landscaping $/Lot Mar-29 May-29 3 Mths -

140-80-048 01-01-15 Stage 48 Landscaping $/Lot Jul-29 Sep-29 3 Mths -

140-80-049 01-01-15 Stage 49 Landscaping $/Lot Nov-29 Jan-30 3 Mths -

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- 113,967 - 68,904 - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - 805,336 - - -

- - - - 72,968 - - -

- - - - - 665,566 - -

- - - - - 3,066,429 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- 201,099 - - - - - -

69,356 - - - - - - -

- - - - - - - -

- - - - - - - -

1,769,323 1,805,035 1,841,469 1,878,638 793,913 - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Page 39 of 40 Catalina_Budget_Review_May19.xlsx

Appendix Page 98 



CashFlow

JOB CODE COST CODE DESCRIPTION MISCDESC MISCDESC MISCDESC MISCDESC MISCDESC
CURRENT

MAY-19

140-80-050 01-01-15 Stage 50 Landscaping $/Lot Mar-30 May-30 3 Mths -

140-80-057 01-01-15 Stage 51 Landscaping $/Lot Jul-30 Sep-30 3 Mths -

TOTAL LANDSCAPE 42,335,969 55,417,451

MARKETING

140-99-999 32-01-98 Brand Development SM Schedule 1,051,751

140-99-999 32-02-98 Sales Office and Builder Relations SM Schedule 856,171

140-99-999 32-03-98 Brochures SM Schedule 499,847

140-99-999 32-04-98 Advertising SM Schedule 2,063,873

140-99-999 32-05-98 Signage SM Schedule 1,971,839

140-99-999 32-06-98 Website SM Schedule 291,990

140-99-999 32-07-03 Sponsorship 226,562

140-99-999 32-07-98 Promotions SM Schedule 903,690

140-99-999 33-01-01 Promotions: Charity Home Removed -

140-99-999 32-08-98 Public Relations SM Schedule 58,751

140-99-999 32-11-98 Sales and Marketing Contingency SM Schedule -

TOTAL MARKETING 1.11% 7,924,475

COMMUNITY DEVELOPMENT COMMUNITY DEVELOPMENT

140-99-999 31-08-01 Comm Devmt - Resident Development CD Schedule 2,587,067

140-99-999 31-08-02 Comm Devmt - Youth and Over 50’s -

140-99-999 31-08-03 Comm Devmt - Community Events 31,742

140-99-999 31-08-04 Comm Devmt - Communications 14,250

140-99-999 31-08-05 Comm Devmt - Sponsorship 1,000

140-99-999 31-08-06 Comm Devmt - Internal Consultants -

140-99-999 31-08-07 Comm Devmt - External Consultants -

COMMUNITY DEVELOPMENT TOTAL COMMUNITY DEVELOPMENT 0.37% 2,634,059

ADMINISTRATION ADMINISTRATION FY18 ONWARDS

140-99-999 40-05-01 Audit and Tax $20,000/PA 505,000

140-99-999 40-10-01 Cleaning $1,000/Mth $1,000/Mth Mar-19 Until final settlement 202,272

140-99-999 40-15-01 Computer Costs $500/Mth $500/Mth Mar-19 Until final settlement 87,092

140-99-999 40-20-01 Couriers $300/Mth $300/Mth Mar-19 Until final settlement 61,115

140-99-999 40-30-01 Electricity & Gas $1,000/Mth $1,000/Mth Mar-19 Until final settlement 261,113

140-99-999 40-35-01 Insurance $500/Mth $500/Mth Mar-19 Until final settlement 86,633

140-99-999 40-40-01 Legal fees $4,167/Mth $4,167/Mth Mar-19 Until final settlement 904,562

140-99-999 40-45-01 Licences and Fees $500/Mth $500/Mth Mar-19 Until final settlement 87,915

140-99-999 40-50-01 Postage, Print & Stationery $500/Mth $500/Mth Mar-19 Until final settlement 115,624

140-99-999 40-65-01 Rent - Temp Sales Office Complete 19,000

140-99-999 40-65-02 Rent - Carpark lots Stg 2 $6,667/Mth 6 Lots currently Mar-19 Apr-20 538,796

140-99-999 40-65-01 Rent - Sales Office Removed - all sales offices held until sale at end of useful life -

140-99-999 40-80-01 Sundry Office Expenses $1,500/Mth $1,500/Mth Mar-19 Until final settlement 267,098

140-99-999 40-89-01 OSH Audit $2,083/Mth $2,083/Mth Mar-19 Until final settlement 360,969

140-99-999 40-90-01 Travel & Accommodation $0/Mth n/a -

140-99-999 40-95-01 Valuations $40,000/PA $3,333/Mth Until final settlement 724,064

140-99-999 40-55-01 Rates & Taxes $400,000/PA Reduces from $400k per year as land is developed Until final settlement 3,379,037

140-99-999 40-70-01 Maintenance $40,000/Mth $40,000/Mth Mar-19 Nov-33 6,710,803

140-99-999 40-75-01 Security $3,000/Mth $ 543,903

ADMINISTRATION TOTAL ADMINISTRATION 14,854,996

FINANCE

140-99-999 50-05-01 Bank Charges 2,000,000 0.75% -

140-99-999 80-03-01 GST Paid -

140-99-999 80-03-02 GST Collected -

140-99-999 60-01-04 Bonds Per bond schedule - $350k per stage, timed with civils to titles +3 mths. -

140-99-999 80-01-01 Creditors -

140-99-999 80-01-01 TPRC Cash Adjustment 0 Mar-19 Sep-30 139 Mths -

140-99-999 60-03-10 Receivables -

140-99-999 75-01-02 Depreciation -

140-99-999 75-01-02 Depreciation BS -

140-99-999 60-02-04 Prefunds -

140-99-999 60-01-04 Trade Debtors -

140-99-999 80-03-05 BAS Refund Due -

140-99-999 60-03-04 Prepayments -

140-99-999 80-01-02 Accruals -

140-99-999 80-01-07 Loans -

140-99-999 80-01-01 Creditors/Recharges Pending -

140-95-055 01-01-25 Catalina Beach Contingency 5.0% 1,443,462

140-95-055 01-01-25 Contingency 5.0% No contingency on Catalina Beach items separately calculated above ↑ 9,316,319

TOTAL FINANCE 10,759,781

 TOTAL DEVELOPMENT COSTS 340,467,465

 CASHFLOW 326,750,225

CAPITAL

140-99-999 Opening: Cash at Bank / Interest Bearing Debt

140-99-999 Closing: Cash at Bank / Interest Bearing Debt Cash Minimum (to FY29): Dec-26 15,270,050 

140-99-999 90-01-01 Capital Contributed 5 Year Cash Minimum: Jan-22 15,401,935 (13,300,000)

140-99-999 90-01-02 Capital Returns 13,300,000 

140-99-999 90-02-02 PROFIT DISTRIBUTIONS 326,750,225 

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

- - - - - - - -

- - - - - - - -

2,022,546 2,332,112 2,025,616 2,142,295 1,839,439 4,105,194 - -

73,946 83,154 84,833 86,099 76,459 32,501 - -

69,017 77,611 79,177 80,359 71,362 30,334 - -

30,959 34,814 35,517 36,047 32,011 13,607 - -

116,342 130,830 133,470 135,462 120,296 51,135 - -

145,921 164,091 167,403 169,902 150,879 64,135 - -

23,663 26,609 27,146 27,552 24,467 10,400 - -

19,719 22,175 22,622 22,960 20,389 8,667 - -

17,747 19,957 20,360 20,664 18,350 7,800 - -

- - - - - - - -

3,944 4,435 4,524 4,592 4,078 1,733 - -

- - - - - - - -

501,258 563,676 575,053 583,636 518,290 220,313 - -

192,500 192,500 192,500 100,000 75,000 50,000 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

192,500 192,500 192,500 100,000 75,000 50,000 - -

22,212 22,661 23,118 23,585 24,061 24,546 - -

13,405 13,676 13,952 14,234 14,521 12,324 - -

6,703 6,838 6,976 7,117 7,261 6,162 - -

4,022 4,103 4,186 4,270 4,356 3,697 - -

13,405 13,676 13,952 14,234 14,521 12,324 - -

6,703 6,838 6,976 7,117 7,261 6,162 - -

55,856 56,984 58,134 59,307 60,504 51,352 - -

6,703 6,838 6,976 7,117 7,261 6,162 - -

6,703 6,838 6,976 7,117 7,261 6,162 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

20,108 20,514 20,928 21,351 21,782 18,487 - -

27,928 28,492 29,067 29,654 30,252 25,676 - -

- - - - - - - -

44,685 45,587 46,507 47,446 48,403 41,082 - -

212,905 183,347 146,892 109,315 69,728 29,824 - -

491,162 370,538 139,521 142,337 145,210 148,141 151,131 63,868

40,216 41,028 41,856 42,701 43,563 36,973 - -

972,716 827,957 566,017 536,900 505,944 429,077 151,131 63,868

- - - - - - - -

- - - - - (520,895) - -

- - - - - 476,246 - -

350,000 350,000 - (700,000) - (700,000) - -

- - - - - - - -

- - - - - 1,119,755 - -

- - - - - (1,000) - -

- - - - - (177,498) - -

- - - - - 139,059 - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - 0 - -

- - - - - (0) - -

- - - - - 90,857 - -

150,416 164,204 99,140 14,547 - - - -

604,445 828,248 918,006 1,091,963 755,819 587,358 7,557 3,193

1,104,861 1,342,452 1,017,146 406,510 755,819 1,013,882 7,557 3,193

16,202,088 21,191,500 21,360,058 22,536,701 15,872,195 12,761,037 158,688 67,062

25,438,096 28,180,160 27,634,204 26,750,181 44,730,383 33,644,482 (2,136,323) (67,062)

17,721,008 17,830,519 18,615,534 17,491,281 19,527,507 17,289,144 15,051,220 13,103,919 

15,314,199 15,494,360 15,128,564 15,878,745 15,609,127 15,253,610 13,117,286 0 

0 0 0 0 0 0 0 0 

0 0 0 0 0 0 0 0 

26,000,000 28,000,000 28,000,000 26,000,000 45,000,000 34,000,000 0 13,050,225 

Page 40 of 40 Catalina_Budget_Review_May19.xlsx
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Introduction 
This Annual Marketing Strategy for Catalina outlines the key marketing and communication activities for 
1 July 2019 – 30 June 2020 period. The purpose of the Annual Marketing Strategy is to provide an overview 
of the market conditions and a strategic overview for key marketing activities planned for the above-
mentioned period. 

The key objectives for the overarching Catalina brand, as well as the Central and Beach sub-brands, vastly 
remain the same as in previous years, where the focus is placed on increasing brand awareness. 
Additionally, FY20 will see early stages of the Catalina Grove brand work development. 

With the annual sales target set at 31 sales across Catalina Central and Catalina Beach on-going lead 
generation, lead nurture, SEO, content and advocacy activities will have to be put in place to enable the 
possibility of meeting the goal. The economic conditions will remain similar to those in FY19, which is 
reflected in the marketing strategy and budget allocation. 

This Annual Marketing Strategy is subject to approval by the Tamala Park Regional Council (TPRC) and the 
achievement of the key project milestones.  

The Annual Marketing Strategy for July 2019 – June 2020 includes: 

1. Market Conditions Overview 

2. Sales Summary – Catchment Area 

3. Key Marketing Objectives 

4. Key Marketing Strategies 

5. FY20 Marketing Budget 

 

Appendices  

1. Swot Analysis 

2. Additional Market Conditions 

3. Competitor Report FYTD18 

4. Catalina Marketing Activity Plan FY19 
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1.  MARKET CONDITIONS OVERVIEW  
 

The WA property market remains affected by concerns over job security as the transition of the economy 

from the mining construction boom continues. With the unemployment rate trending upwards, albeit 

with a slight reduction in recent months, people remain cautious about making large financial purchases 

including new homes. Relevant economic data with descriptions is presented below. 

 

 
 

Population growth improving. Some economists predicting net interstate migration figures to return to 

neutral by the end of FY21. However, overseas migration significantly lower than a decade ago, subject 

to Government intakes. 

Trend unemployment largely unchanged in 12 months, underemployment improving. Increased mining 

activity will help the overall jobs market and will be a key factor of wages growth. New jobs will drive 

interstate migration improvements.  

Source: ABS/ Satterley

Source: REIWA/ Landgate

W A   P R O P E R T Y   M A R K E T

W A   L A N D   M A R K E TD W E L L I N G   D E M A N D

Source: ABS/ DoP/ Satterley
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Long term population growth forecasts for Perth suggests an almost doubling of new lot demand from 

around 5,000 lots per year to nearly 9,500 lots p.a. over the next decade. 

High stock levels with over 17,000 houses, units and lots available, well above the equilibrium of circa 

12,000. Hard to see a quick turnaround in prices anytime soon. 

Median rents stable with slight uptick in the Dec-18 quarter to $360 per week. Low vacancy rate of just 

under 3%. Movement in total property listings suggests investors are choosing to sell their rentals, could 

be finance related and a switch to principal and interest. 

The outlook for the WA land market is low volumes with slow improvement. Population growth 

projections are encouraging, however excess land stock and difficulty for purchasers obtaining credit will 

ensure conditions remain tough. 

 

Market research looking into the primary and secondary catchment area of the Catalina Estate was 

conducted in 2018/19 and provided specific insights into Catalina’s perception in the market, how it 

compares to housing options, drivers and obstacles to purchasing within the Catalina Estate. These 

highlights are available in the Appendix 2. 
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2. Sales Summary – Catchment Area  
 
The map below shows the geographical location of key sales clusters (red dots) and sales enquiries (leads), 

shown in blue colour. Looking at Perth metropolitan area, sales clusters remain very similar to FY18, albeit 

less dispersed. Note that the sales clusters in FYTD19 follow from the previous financial year lead clusters. 

Most Catalina purchasers continue to come from Perth metropolitan northern suburbs, stretching from 

Perth CBD to Yanchep along the northern corridor. This trend is likely to continue into FY20.   

The dominating buyer type for FYTD19 is represented by the first home buyers. This segment grew since 

the last financial year from 45% to 60%. Share of upgraders increased marginally from 18% to 20%, which 

could be due to variety of products available in Catalina Beach during the FYTD. Downsizer segment 

dropped 3.5%, which is likely due to the market conditions, in which this customer segment is unable to 

sell their existing properties at the desired price.  

This is the first financial year in the past three years, where no portfolio investors purchased into Catalina 

(FYTD). This is a sign of the state of the WA property market and Catalina product pricing. 

 

Buyer Type, FY18     Buyer Type, FYTD19 

      

Source: Catalina Estate sales data, customer relationship management system (CRM) 

 

The top five suburbs in FY18 purchasing into the Catalina Estate in order of relative sales share are 

presented below. While the order changed slightly in FYTD19, it represents the same primary sales 

catchment area.  

Place Sales share by suburb, FY18 Sales share by suburb, FYTD19 

1 Clarkson Clarkson 

2 Currambine Joondalup 

3 Iluka Mindarie 

4 Kinross Burns Beach 

5 Joondalup Currambine 
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Since 1 June 2017 the Catalina Estate acquired leads from a broad geographical spectrum, including 

variety of suburbs south of the river. This is likely the result of the current economic conditions, in which 

the customers are searching for a suitable property option within their budget and consider location 

trade-off.  

 
Leads vs Purchase FY18 – FYTD19 
 

 

Source: Catalina Estate sales data, customer relationship management system (CRM), 1/6/2018 – 1/5/2019 

 

Marketing strategies implemented in the FYTD, including sales incentive, lead generation, and SEO 

program, contributed to toward the upward trend in traffic and leads, although sales conversions are yet 

to eventuate. This is an indication that the re-pricing approved in February 2019 has been insufficient, 

even with the incentive, to deliver value- for money to the customers.   
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3. Key Marketing Objectives 
 
1st July 2019 – 30th June 2020 
 
MARKET RESEARCH 
 

The primary marketing objectives for the Catalina project and its precincts for the 1st July 2019 – 30th June 
2020 period are outlined in detail below.  These marketing objectives were developed holistically, with 
the following factors dully considered: 
 

• Catalina Vision and Annual Strategy; 

• Catalina Market Research (2019) (Appendix 2); 

• Catalina SWOT Analysis (Appendix 1); 

• Catalina FY20 sales targets; 

• the state of the WA property market and a highly competitive sales environment 

predominantly driven by the product discounting and various incentives available to 

purchasers and builders’ representatives that are traditionally referring business to land 

developers; 

• the current status of our point of sale environment and project signage in comparison to other 

developments in the Northern corridor; and 

• the current level of lead enquiries generated directly by the project’s marketing activities.  

 

 

 
 

 

 

Marketing objective FY20 presented in the table below are split per precinct and support project’s vision 

and pillars (pictured above). These objectives are interdependent. Each marketing activity for a specific 

precinct will contribute to the “Land Without Compromise” brand positioning while highlighting points of 

difference of the given sub-brand (Beach, Central or Grove). 
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Marketing Objectives | 
Catalina Central and Master Brand 

Strategic Fit 

1. Brand and Brand Assets Development  
Based on Catalina market research and aligned to the 
economic and social pillars of the project’s vision, 
strengthen brand equity for Catalina master brand and 
sub-brands.   
Improve brand awareness for Catalina in the northern 
corridor through on-going digital brand campaign, up-to-
date signage and consistency across all advertising 
campaigns and marketing materials. Increase brand 
awareness and share of voice in the primary, secondary 
and tertiary catchment areas. 

 

 
 

 
2. Lead Generation  

Generate sales leads and traffic to the estate sales office 
and website keeping the quality of leads at 4% 
conversation rate or above through traditional and digital 
advertising and builder relationships.  
Optimise campaign performance to achieve campaign 
goals while making effective use of advertising funds with 
appropriate measurements in place.  

 

3. Project Signage 
Maintain directional signage to ensure smooth and 
enjoyable customer journey; enable customers’ un-
assisted exploration of the estate. 

 

 

4. Market Research 
Inform marketing and product decisions through current 
market insights specific to Catalina. Commission annual 
market research to gather primary data regarding market 
expectations for the product, amenities and price in 
Catalina. Determine key drivers and obstacles. 

 

 

5. Demonstration Housing 
Develop sub-brand and positioning for the demonstration 
housing product in Catalina Central. Drive designated 
marketing activities to drive sales enquires. 
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6. Digital Visibility – SEO, SEM, Social and Content 
Maintain strong organic discoverability of the Catalina 
website through on-going search engine optimisation 
(SEO) and Content programs; utilise digital platforms as 
the key driving tool for value proposition communications, 
in conjunction with lead generation and remarketing 
through search engine marketing (SEM), and social media.  
 

 

 
 

 

7. Community Development 
Support the Community Development function from a 
marketing support and brand guidance perspective to 
deliver greater added value, build brand equity and 
advocacy amongst existing and future residents.   

 

 

8. Parks and Recreation  
Support marketing communications related to the 
development of Catalina Central park (Stage 11). The 
delivery of the park will improve overall estate 
presentation and resident satisfaction. 

 

 

 

9. Stage Construction – Land Release 
Facilitate the release of the new stages in Catalina Central 
and Catalina Beach as per the FY20 Lot Sales and Release 
Strategy. Make release process more agile by removing the 
print advertising condition.   
  

 

 

10. Foreshore Connection  
Support marketing communications related to the 
development of the foreshore connection. This will have 
significant impact on key marketing communications, 
Catalina overarching brand, and Catalina precinct sub-
brands. 
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Marketing Objectives | 
Catalina Beach 

Strategic Fit 

1. Brand Development  
Strengthen the Catalina Beach brand position as a premium 
beach precinct. Increase awareness of the Catalina Beach 
precinct in the catchment area. Increase the return on 
investment from the Beach precinct by driving the value 
proposition for the Beach precinct. 
Enable Catalina Beach to compete successfully with the next best 
options in consumer consideration set. 

 

 

2. Lead Generation  
Lead generation campaign will run concurrently to the brand 
campaign to ensure most effective synergies and share of voice. 
This is focused on generating new sales enquiries (leads) and 
traffic to the estate sales office and website. Convert a maximum 
number of existing database leads into sales. Optimise campaign 
performance to achieve campaign goals while making effective 
use of the advertising funds. 
 
  

 

3. Project Signage 
Maintain directional signage to ensure smooth and enjoyable 
customer journey; enable customers’ un-assisted exploration of 
the estate. 

 

 

Marketing Objectives – Catalina Grove  

1. Brand Development and Positioning 
The primary purpose of our brand strategy for this precinct is the 
preparation of a launch of the precinct in line with the 
overarching brand strategy and the brand essence outlined in 
this section.  Communicate and apply the Catalina Grove brand 
throughout the signage strategy.  

Gain the first-mover advantage in that market segment and 
enable Catalina Grove to compete successfully with the next best 
options in the consumer’s consideration set. 
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4. Key Marketing Strategy  
 

The following section outlines the specific marketing strategies that are designed to meet FY20 sales 

targets and the key marketing objectives. These strategies are presented from the customer’s purchasing 

journey point of view (purchasing funnel). These strategies are justified by the Catalina Research 2019 

conducted by Painted Dog Research and substantiated by the existing market and sales data.  

 

The below marketing strategies are reflected in the Catalina Marketing Activity Plan FY20 (Appendix 4) 

and will work at various stages of the Catalina purchasing funnel: 

 

1. Brand Strategy. Identified as one of the key issues by the market qualitative and quantitative 
research, brand awareness and estate’s value proposition will become one of the key marketing 
in FY20. 
 

Submit recommendation and, following approval, roll out brand marketing campaign 

based on the estate value proposition with assets created in previous year (virtual tour, 

fly-through) 

July 

September-June 

 

Submit recommendation and, following approval, produce additional brand assets to 

support brand value proposition and increase brand awareness. This can include (and 

will not be limited to) technological and innovative solution for the house and land 

packages, or video showcasing improvements in Catalina residents’ lives following their 

move to Catalina (survey based).  

August 

October 

 
 

2. SEO Strategy. This strategy addresses on-line visibility of the project when potential customers 
are searching for broad property terms. The strategy stimulates greater volume of traffic to the 
website, greater engagement with the project’s product information provided on the website.  
 

Submit recommendation to extend the SEO program. Website traffic (unique and 

returning users) will be the key measure of the strategy’s performance with a steady or 

growing trend.  

July 2019 

August – June 
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3. Sales Promotion Strategy (Retail Campaigns). This strategy works in conjunction with the SEO, 

Content and Advocacy strategies. There is a direct positive correlation between the sales 
promotion offer (incentive) communicated through a lead-generation activity. The data dictates 
to update such offers every quarter to keep the market interested enough to generate leads.  
 

The below sales promotion (retail lead-generation campaigns) activities are 

recommended to be undertaken in each quarter to deliver on the value-for-money 

market expectations, as determined by the Catalina market research (FY19). These are 

high-level strategies focused on the incentive’s value and the total marketing budget 

per campaign. The performance of these promotions will be measured based on the 

previous historic data and market conditions. 

 

July, Qtr1 

Incentive to be $10,000 off land (all lots) 

Campaign creative spend: $5,000 

Campaign media spend: $15,000 

Signage: $4,000 

Campaign market message: to be determined in June 2019 

 

Nov, Qtr2 

Incentive to be $10,000 off land (all lots) 

Campaign creative spend: $5,000 

Campaign media spend: $15,000 

Signage: $4,000 

Campaign market message: to be determined in October 2019 

 

Jan, Qtr3 

Incentive to be $10,000 off land (all lots) 

Campaign creative spend: $5,000 

Campaign media spend: $15,000 
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Signage: $4,000 

 

Campaign market message: to be determined in December 2019 

 

Apr, Qtr4 

Incentive to be $10,000 off land (all lots) 

Campaign creative spend: $5,000 

Campaign media spend: $15,000 

Signage: $4,000 

Campaign market message: to be determined in March 2019 

 
4. Content Strategy. This strategy works closely with the SEO, Sales Promotion and Advocacy 

strategies. The output of this strategy is content of various formats (blog articles, video 
testimonials, how-to lists, etc.) which is estate specific and aim to capture audiences at different 
strategies of the buyer journey, stimulating conversion. 
 

Submit recommendation to create estate specific content which will be hosted on 

Catalina website. Content in different media formats will be driving audiences to 

Catalina’s lifestyle and value proposition.  One piece of content per month will be 

delivered following the approval of the recommendation, unless funds to be 

accumulated over a period of two months to deliver a higher value content piece (ie. 

animation instead of a blog article). This will be measured by the website traffic and 

engagement. 

July 

 
 

5. Advocacy and Customer Reviews Strategy. This strategy aims to improve project’s rating and 
reviews across global platforms for customer reviews (focus on Google and Facebook customer 
ratings), to which customers refer prior to making the purchasing decision. The strategy aims to 
generate brand advocates who will actively recommend Catalina as the best choice (will do so 
organically and free of charge). 

 

Present advocacy recommendation to increase Catalina Google review rating and drive 

advocacy among purchasers and non-purchasers whenever possible.  

 

July 
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6. Lead (Objection) Nurture. Existing leads who are not ready to purchase go through a tailored 
program, which stimulates further enquiries and helps remain in the customer’s consideration 
set. 
 

7. Experiential Marketing. Working with the existing community development strategy, experiential 
marketing takes things further aiming to represent Catalina through an interactive experience in 
areas of high foot traffic. In addition to inviting audience to experience estate first hand in 
Mindarie/Clarkson – “bring” the estate to where people are found in high numbers.   
 

Investigate an opportunity to represent Catalina in high-volume/high-traffic events 

organised by third parties with the right strategic fit: Yagan Square events, Scarborough 

Beach events, Hillary’s Boat Harbour Events. This is subject to third-parties agreement. 

October 2019 (recommendation) 

 

 
 

 

 

 

 

4.1. TOP OF THE FUNNEL – PROBLEM IDENTIFICATION AND RESEARCH 
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4.2. MIDDLE OF THE FUNNEL – EVALUATION OF ALTERNATIVES 

 

 

4.3. BOTTOM OF THE FUNNEL – PURCHASE DECISION  
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4.4.POST PURCHASE - CUSTOMER SATISFACTION AND ADVOCACY 
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5. FY20 Marketing Budget – July 2019 to June 2020 
 

The following marketing budget for FY20 combines marketing expenditure required for delivery of brand, 

promotional and advertising activities needed for generating sufficient sales leads in line with our sales 

targets of 31 lots, as well as development of long term marketing assets; plus development of sub-brands 

(Grove, demonstration housing product in Stage 18C) and promotion of demonstration housing (Stage 

18C). Marketing asset costs form part of the project infrastructure and do not relate specifically to the lot 

sales targets for FY20. The total marketing budget forFY20 arrives at $354,000, which is approximately 

$46,000 below the Satterley benchmark based on a set of comparative estates.  
 

 

Category Budget Plan  

FY19 

Description Budget 

Brand & 

Product 

Development  

 

 

($70,000) 

Market Research 

 

Video/VR/AI 

 

 

Brand 

Product and Market Research 

 

 

Estate videography and photography; virtual and 

augmented reality; artificial intelligence   

 

 

Additional brand / identity requirements, including 

provision for motion assets production (video, fly-

over, animated banners) 

 

$0,000 

 

$35,000 

 

 

 

$35,000 

 

 

Sales Office  

($15,000) 

Sales Office  Sales Office and Eco Cube signage $15,000 

 

Collateral 

($14,000) 

Sales Brochures 

and Folders 
Re-print and update on as needed basis of the new 

Vision Brochure for Catalina. 

$0 

 Display Village 

Guide 
New guide for the Catalina Beach Display Village, 

including re-print. 

$0 

 Other Collateral Updates and reprinting as required. $2,000 

 Sales Maps Development of sales maps. $12,000 

Advertising and 

Direct 

Marketing 

Estate 

Advertising 

Brand campaigns and retail campaigns (i.e. stage 

release campaigns and similar) in Beach and/or 

Central precincts.   

$80,000 

 

($175,000) Advertising 

Production 

Production of all advertising including the release 

periods, retail campaigns, special features, builder 

release advertisements. 

$25,000 
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 SEO  $15,000 

 Content Content production and amplification $20,000 

 Advocacy/ 

Ratings 

Facilitate positive Google and Facebook ratings and 

reviews, improve advocacy  
$10,000 

 Sponsorship Provision for productive cooperation with Mindarie 

Marina festival, which will ensure strong brand 

positioning for Catalina Beach, as well as access to 

the festival database. 

$10,000 

 Merchandise Welcome gifts, tangible interpretation of the 

overarching Catalina brand and its sub-brands 
$10,000 

 Public Relations Managing, creating content and monitoring of 

public relations for Catalina estate. 
$5,000 

Signage 

($60,000) 

Estate Signage   New signage, banner mesh and reskins in line with 

the overall signage strategy and new brand creative 

for both Catalina Central, Beach and Grove as 

required 

$50,000 

 

 Maintenance Signage maintenance after implementation of 

signage strategy in FY19 - includes allowance for 

storm damage, vandalism and general wear and 

tear to signs and banner mesh requiring repairs, re-

skinning or reattaching to fence. 

$10,000 

Website 

($20,000) 

Special Projects Allowance for landing and release page/s, platform 

enhancement (infrastructure).  

$20,000 

 

Total    $354,000  
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Appendix 1 - SWOT Analysis 
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Appendix 2 – Catalina Market Research Insights (quantitative and 

qualitative) 
 
 

2.1. CATALINA MARKET RESEARCH -QUANTITATIVE INSIGHTS (STAGE 1) 
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2.2. CATALINA MARKET RESEARCH -QUALITATIVE INSIGHTS (STAGE 2) 
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Appendix 3 – Competitor Report FYTD19 
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Appendix 4 – Catalina Marketing Activity Plan FY20 
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13 June 2019 

 

Mr Tony Arias 
Chief Executive Officer 
Tamala Park Regional Council 
Unit 2, 369 Scarborough Beach Road 
INNALOO WA 6018 
 

Via email: tony.arias@tamalapark.wa.gov.au 

 

Dear Tony 

RE: SALES AND MARKETING CAMPAIGN 

Based on the current market conditions, performance of the project this financial year and 
the highly competitive nature of land sales in the north west coastal corridor, Satterley 
strongly recommend commencing the new financial year with a campaign running from 12 
July through to 30 September. This is in-line with the proposed Annual Marketing Strategy 
FY20 and proposed FY20 Budget. This letter will provide further details and information to 
support this recommendation. 

BACKGROUND 

Catalina is currently participating in the Satterley EOFY Sale Campaign which is scheduled 
to end on 30 June 2019. The campaign offers a $10,000 settlement rebate off all lots, 
excluding Stage 26.  

The north west costal corridor remains highly competitive with all projects having some form 
of incentive and / or builder referral fee.  A summary of the incentives and referral fees are 
included in the table below: 

Alkimos Beach (Alkimos)  
Recently reduced lot pricing, $1,000 deposits, accepting offers $10,0000 below asking 
price, $20,000 off selected lots, $5,000 quarterly bonus for the most referring rep 

Alkimos Vista (Alkimos)  $1,000 deposits, $5,000 quarterly bonus for the most referring rep 

Allara (Eglinton) $1,000 deposits, $10,000 rebate and $3,000 referral 

Amberton (Eglinton) Recently reduced prices. Taking $500 deposits. $15,000 discount off lots.   

Capricorn Estate (Yanchep) 
$2,000 deposits but will take $1,000 deposits. $4,000 builder referral fee, $10,000 solar 
package on selected lots. 
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East of the Beach (Eglinton)   
HOT LOT Promotion, $10,000 discount of all lots, $2,000 builder referral fee, 1 in four gets 
an electric bike.  

Eden Beach (Jindalee) 
$1,000 deposit. $10,000 off all lots. $3,000 builder referral on all lots. $15,000 Two storey 
rebate on 6 lots. 

Jindowie (Yanchep)  
$5,000 builder referral fee, $5,000 settlement rebate, Interest free for 18 months on the 
purchase of a lot. 

Shorehaven (Alkimos)   $1,000 deposits. Up to $5,000 builder referral. Up to $40,000 discount on some lots.  

Trinity (Alkimos)  $2,000 deposit. Up to $15,000 discount off selected lots. $5,000 builder referral. 

Vertex (Yanchep) $2,000 deposit. $5,000 Point system. $20,000 rebate on lots. 

Yanchep Golf Estate (Yanchep)  $1,000 deposit. $3,000 builder referral.   

 

CAMPAIGN PROPOSAL 

The previous campaign was successful at securing sales although cannot be extended as it 
has been advertised with a  set end date. To continue a rebate of $10,000 beyond this date 
may be in breach of Australian Consumer Law. Therefore, Satterley is proposing the 
implementation of a new sales and marketing strategy that includes a retail incentive of 
$9,000 on all lots, excluding Stage 26, as follows: 

Proposed campaign concept:  

• Best lots for less. Catalina offers discounted variety of high-quality lots without 
communicating “discounted”. 

How it works: 

• Catalina offers all titled stock ‘best lots’ with an incentive of $9,000. 
• When buyer comes in and wants to buy one of these ‘best lots’, we will apply a 

discount to the lot price at settlement 

Rationale: 

• Previous success of incentivised campaigns vs un-incentivised. 
• We propose fresh creative angle after running $10,000 promotion in the last 

financial quarter of FY19. 
• The term ‘best lots’ also indicates that people are buying premium product. 
• Indicates limited supply offer and creates urgency. 

 

Given the age of the inventory held, it is proposed that the EOFY campaign incentive will 
be applied to all titled lots within the estate, excludes stage 26. The best lots from Catalina 
Beach (excluding Stage 26) will take the lead in the campaign to attract audience and sales 
enquiries.  
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Entering FY20 in a campaign will provide a solid platform for the project to reach the 
forecast lots sales and settlements forecast for the year. The EOFY campaign is proposed 
to run from 12 July 2019 until 30 September 2019 and be applicable for all sales made within 
this period.   

As approved for the previous campaigns it is proposed that all lots continue to provide a 
$2,000 incentive to qualifying builder representatives. This is in addition to the proposed 
campaign incentive. 

CAMPAIGN ANALYSIS 

The below graph illustrates the impact of the campaigns on leads, web traffic and sales over 
the last 16 months. The increased exposure, returning and new web visitors, and sales 
enquiries at the front end of these types of campaigns are extremely important in a highly 
competitive market, such as the one we are in. 

 

The following should be noted on the above: 

• A large spike in web traffic was achieved for the Catalina Beach park opening in 
March 2018.  

• EOFY Sale campaign lead generation with $10,000 incentive commenced mid-May.  
• A spike in leads normally occurs at the start of a campaign (subject to the value of 

the incentive). Should this campaign be approved a similar increase is forecast for 
July/August 2019. 

• It is important to keep pricing comparable and competitive with the market over a 
campaign period or conversion of the leads will be hard to achieve. 
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BUDGET 

The proposed FY20 budget includes all the provisions required to support the above 
campaign without any further commitment required.   

RECOMMENDATION 

Satterley recommends that the TPRC approve a per lot campaign rebate of $9,000 for all 
titled lots from 12 July to 30 September on the following basis; 

• To assist in achieving the FY20 sales and settlement forecasts. 
• In a highly competitive market it is considered essential to offer a retail incentive and 

be the first to market with the offer. 

Please do not hesitate to contact the undersigned should you require further information. 

Yours sincerely 

 
Carl Buckley 
Project Director 
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 PLAN 1 

INDICATIVE ALIGNMENT 
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PLAN 2 – COSSILL AND WEBLEY DESIGN & SPECIFICATIONS (EXTRACT) 
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